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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '12/13' to '13/14' 

6/27/2013 
9:18:23 AM 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall 
Progress Start Date 

Percent 
Complete Activities 

Planned 

Target 
Completion 

Date 

6 RHMA Usage 

 
Evaluate Rubberized HMA (RHMA) performance and 
improve specifications, mix design requirements, and 

construction as appropriate. 
 

Project 
Complete. 12/31/2012 100 

13 Porous Asphalt 
Pavement 

 
Develop a porous pavement specification for 

implementation in low traffic locations that are classified 
as low-risk areas such as parking lots and landscape areas. 

 

Project 
Complete. 12/15/2012 100 

16 Notched Wedge 
Joint 

 
Develop a contractor option notch wedge joint 

specifications. 
 

Project 
Complete. 1/18/2013 100 

17 
WMA 

Specification 
Updates 

Minor revisions to WMA specification leading to 
improved specification. 

Project 
Complete. 4/19/2013 100 

  



Page 2 of 15 
 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

3 
HMA 

Materials Test 
Methods 

Revise test methods for HMA as 
specifications have been revised. 

Finalized CPD and revised HMA mix 
design, JMF and production start-up forms. 1/1/2010 

99 
Post approved CPD. 7/15/2013 

8 Section 39 
Smoothness 

Develop revised specifications for 
pavement smoothness using the 

inertial profiler. 

Smoothness Specification posted on 
2/22/13. Completed district construction 
staff training on new specs and Proval 

software. 

7/1/2010 

96 Define equipment and operator certification 
procedures, finish testing calibration site, 

Webinar with industry to review specs and 
provide calibration site information, 

Training for district design 

12/31/2013 

9 
Quieter 
Flexible 

Pavement 

To reduce tire noise and improve 
permeability and durability of 

OGFC mix designs. 

Laboratory evaluation was performed on 3 
OGFC mixes. 5th year report approved. 1/1/2010 

65 
Develop nSSP, Identify field projects, 
Monitor field projects, Develop SSP 7/1/2014 

11 
Longer Life 

Flexible 
Pavements 

Design and build longer life 
flexible pavements in California to 

minimize the needs for future 
structural improvement or 

rehabilitation. 

Selected and designed 3 (Red Bluff, Weed, 
and Solano) and began construction on 2 
(Red Bluff and Weed) long life flexible 

pavement projects. Solano long life project 
starting construction. 

1/1/2010 
75 

Continue monitoring projects during 
construction phase. 6/30/2014 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

14 Superpave 
Specification 

Develop specification to transition 
from Hveem mixes to Superpave 

mixes. 

Superpave training completed in all 
Districts. Pilot 2010 Superpave 

specification complete. Superpave Sub 
Task Group meeting held in June 18, 

2013. 

7/23/2012 

60 

Continue monitoring pilot projects 
during construction. Next Superpave 
Sub Task Meeting scheduled in July 

6/30/2014 

15 RAP/RAS 
Develop standard special provisions 

(SSPs) for allowing higher RAP usage 
and for allowing RAS usage. 

Specification for 25% RAP was posted 
on 2/22/13. Sub Task Group meeting 
held and three phase approach was 

developed to complete project. 

7/23/2012 
45 

Sub Task Group meeting to develop 
RAS specification. 6/30/2014 

18 Intelligent 
Compaction 

Develop specification for using 
intelligent compaction as quality 

control for hot mix asphalt method 
compaction 

None 4/15/13 

0 Initial Sub Task Group meeting to be 
held in July. 1/30/15 

19 Modified 
Binder 

Increase the use of recycled tire rubber 
in California pavements by revising 

PG-PM specification to PG-M 
specification which allows use of 

crumb rubber. 

Scoping document signed June 6/26/13 

98 
Target posting date of specification is 

July 19, 2013 7/19/13 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

13 
Coefficient of 

Thermal Expansion 
(CoTE) 

To include CoTE as a 
design and construction 

criteria for concrete 
pavements. 

Project Complete. 6/30/2013 100 

25 Curing of PC PS 
Piles 

To clarify the Curing 
requirements for PC PS 

Concrete Piles to be 
placed in a Corrosive 

Environment. 

Project Complete. 10/20/2012 100 

5 
QC/QA Spec for 

Cast-in-Place 
Concrete 

Implement QA 
specifications for 

materials management of 
structural concrete. 

D11 and D8 pilot projects continued forward 
movement. QA Guidelines continues to be 

refined. ACI Training for all staff to continue. 
12/1/2010 

75 ACI certifications in Sacramento are planned in 
July. Pilot project specific outreach will be 

conducted as soon as pilot projects are 
identified. 

6/30/2014 

6 

Precast QC 
Provisions/Precast 

Technical 
Revisions 

Update spec to add 
additional levels (e.g. 

minor non-structural) of 
QC/QA for precast and 
separate precast from 

section 90 

Precast specification finalized and circulated 
for mandatory concurrences. 12/1/2010 

95 
Target posting date of specification is July 19, 

2013 7/19/2013 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

9 
Statewide 

Aggregate Source 
Database 

Database for Statewide 
consistency in aggregate 

source testing. 
Centralized database. 

METS personnel continue to develop "Test 
Cards" for use by CT Labs in conjunction with 
Dist Mat staff. Test Cards allow for measured 
values to be input. Team meetings continue 
with METS/DME personnel on a monthly 
basis. DME Outreach took place on 7 Nov. 

12/1/2010 
65 

Additional feedback will be solicited after the 
changes are implemented. 6/30/2014 

11 Precast Concrete 
Pavement 

Develop comprehensive 
departmental guidance or 
standard approach on the 
use of precast concrete 

pavement. 

Design Methodology final report completed. 
The I-680 lessons learned final draft 

completed. 
1/1/2010 

85 

Work on standard plans and specifications. 12/31/2013 

16 
Rapid Strength 

Concrete for JPCP 
(JPCPRSC) 

Prepare specification for 
use of rapid strength 

concrete (RSC) for new 
construction of jointed 

plain concrete pavement 
(JPCP). 

Specification is in the final stage, concurred by 
OE and construction need to be sent out for 

concurrence from legal and FHWA. 
3/1/2011 

99 

Get ready for publication 7/19/2013 

18 Bond Breaker 

Investigate different 
alternatives available to 

not bond concrete 
pavement and Lean 

Concrete Base (LCB). 

Mandatory concurrences received and 
specification is ready for publication. 6/30/2013 

99 
Target posting date is July 19, 2013 7/19/2013 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

19 Smoothness 

Develop inertial profiler 
smoothness specifications 

and calibration test 
procedures for acceptance 

on concrete pavement. 
Develop Caltrans 

protocols for equipment 
and operator certification. 

Update section 40 & 42 RSS to include 
smoothness requirements in July posting. 7/1/2010 

99 
Target publication date for RSS 40 & 42 to be 

posted is July 17, 2013. 7/19/2013 

20 
Update 

Construction 
Manual 

Update Construction 
Manual to conform to 

changes made to Sections 
6, 9, 11, 40, 49, 51, 53, 
72, 73, 83, and 90 of the 

2010 Standard 
Specifications. 

 
All Section 4 subsections completed. 

 
12/1/2010 

95 Revised Section 6 subsections posted for 
review and comments at:  

http://www.dot.ca.gov/hq/construc/constmanua
l/ 

7/30/2013 

22 

Recycled Concrete 
Materials 

Specification 
Development 

This activity aims to 
evaluate the possibilities 

of using recycled concrete 
(both hardened and 

plastic) for CT projects in 
minor concrete or LCB. 

Monthly project team meetings continue. Draft 
specification completed that will go in section 

90 for recycled concrete requirements. 
10/13/2011 

50 
Sub Task Group will continue working with 

owners of various specifications that use 
concrete to get recycled concrete allowed for 
use on low risk items.  Industry is working on 
resolving concrete plant requirements related 

to weights and measures issues. 

6/30/2014 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

23 CRCP Design 
Details - Phase 2 

Prepare and improve 
CRCP standard plans and 

specifications. 

CRCP Spec and Revised Standard Plans (RSPs) 
are being finalized for mandatory stakeholders' 

concurrence. 
1/1/2012 

98 
Prepare and send specs and RSPs for 

concurrence. 7/19/2013 

24 Roller Compacted 
Concrete 

Create specifications, 
design procedures, and 
inspection guidelines, 

update HDM and try on 
pilot projects. 

Non-standard special provision completed and 
is ready for implementing on pilot projects. 

District 7 has a pilot project. 
7/23/2012 

100 
Continue to look for pilot projects for using 

RCC NSSP. 6/30/2013 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

3 

Full Depth 
Reclamation 

Using Foamed 
Asphalt 

Develop design/construction 
Guidelines or Test 

Methods/Laboratory Procedures to 
facilitate implementation of FDR-

FA in Caltrans projects. 

Project Complete. 1/7/2013 100 

4 Pulverization 

Develop a standard special 
provision (SSP) for pulverized 

flexible pavement. Update existing 
guidance to include additives 
(cement and lime). Create test 

procedures. 

Project Complete. 1/15/2013 100 

5 Concrete Base 

Move concrete base from section 
40 (Concrete Pavement) to section 

28 and update. Concrete base is 
being used in locations of crack, 

seat, and overlay widening or base 
reconstruction and for replacing 
base under slabs when identical 

material is required. 

Project Complete. 10/30/2012 100 

6 
Rapid Setting 
Lean Concrete 

Base 

Provide specifications for use of 
rapid setting lean concrete base. Project Complete. 10/30/2012 100 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

7 Geogrid 

Develop specifications, test 
methods, and guidance for the 

design and construction of geogrid 
reinforced AB. New specifications 

will facilitate to implement 
geogrid in the Caltrans projects. 

Project Complete. 10/30/2012 100 

8 
Full Depth 

Reclamation -- 
Cement 

Develop a package of guidance, 
specifications, and test methods 

for Full Depth Reclamation using 
cement additive (FDR-C). 

SSP complete. 7/1/2012 
95 

Complete construction guide by 7/30/2013. 7/30/2013 

9 
Full Depth 

Reclamation -- 
Emulsion 

Develop a package of guidance, 
specifications, and test methods 

for Full Depth Reclamation using 
asphaltic emulsion additive (FDR-

E). 

Circulated to Districts on 4/29, comments due 
5/17 -- no comments received.  7/1/2012 

80 
Completed specification as NSSP for use on 

pilot projects and develop construction guide. 8/30/2013 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

10 Lean Concrete 
Base Testing 

Contractors become responsible 
for mix design for LCB, including 
evaluation of proposed aggregates 

through strength testing. 

Mandatory concurrences received and 
specification is ready for publication 6/14/2012 

98 
Specification is scheduled to be posted on July 

19, 2013. 7/19/13 

11 

Compensation 
for Ordered 
Increases in 
Additives 

Develop specifications for 
compensation of additional costs 

for ordered increases in stabilizing 
additive for soil stabilization 

projects beyond the theoretical 
amount. 

Phase-1 is compete. 7/19/2012 

60 
Continue on development language to 

incorporate additional cost due to increased 
order of additives (lime). 

9/30/2013 

12 Intelligent 
Compaction 

Develop specification for using 
intelligent compaction as quality 
control for compaction for Full 
Depth Reclamation (FDR) and 
Cold In-place Recycling (CIR). 

None 5/18/13 

0 

Initial Sub Task Group to be held in July. 1/30/15 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

12 

Chip Seal Just 
In Time 
Training 
(JITT) 

Train CT and contractor personnel 
on chip seal construction. 

 
Project Complete. 

 
1/18/2013 100 

13 
Micro-

Surfacing 
(JITT) 

Train CT and contractor personnel 
on micro-surfacing construction 

 
Project Complete. 

 
1/18/2013 100 

3 Cold In-Place 
Recycling 

Evaluate existing pilot projects 
and develop standardized lab 

procedures for mix design, project 
design and construction guidance, 

and standard specifications for 
CIR. 

Specification has been updated to address CT 
and Industry recent comments. LP-8 has been 
rewritten to include an engineered mix design 
process to move CIR from being an "art" to 

engineered approach. 

1/1/2010 

40 
Circulation of updated LP-8 and revised CIR 

specification for review and comment. 
Resolution of comments received on LP-8 and 

specification. 

12/30/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

4 Fog Seal 

Investigating Fog 
Seal/Rejuvenator materials for 

skid resistance issues and 
introducing as a strategy again 

Chico State has evaluated 6 fog seals placed by 
"Materials in Place" contracts. Evaluation data is 

not sufficient and additional projects are 
necessary for evaluation. 

1/1/2010 

50 
Place additional "Materials in Place" this 
summer and fall and perform additional 

evaluations. 
1/17/2014 

5 Rubberized 
Slurry Seal 

Develop a nSSP for Rubberized 
Slurry Seal, evaluate performance 

and determine if strategy is 
beneficial for use on projects. 

Caltrans drafted generic specification for 
rubberized slurry seals Surface Seals Sub Task 

Group meeting held on June 21, 2013 
1/1/2010 

60 
Review and comments on draft specification and 

resolve comments at next Rubberized Slurry 
Seals working group meeting. 

12/1/2013 

6 
Modified 

Binder Chip 
Seal (PM/TR) 

Improve and expand the polymer 
modified chip seal spec to include 

terminal blend rubber 

Develop 2010 SSP Modified Binder for Section 
37 based on 2006 NSSP and comments 

received. Section 92 revised to include both 
polymer and crumb rubber modified binders. 

Surface Seals Sub Task Group meeting held on 
June 21, 2013 to discuss comments. 

1/1/2010 

80 

Final draft specification with comment 
resolution table to be prepared and circulated by 
the Sub Task Group.  Sub Task Group to hold 

meeting to finalize specification. 

9/30/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

7 Scrub Seal 
Develop specifications to use 
scrub seal as a preservation 

method. 

Working Group formed to address development 
of specification. Industry provided product 

information and comments on what should be 
included in PMRE material testing 

requirements. Caltrans drafted generic 
specification for scrub seals and circulated to the 
Working Group.  Meeting held on June 21, 2013 
to discuss specification and receive comments. 

1/1/2010 

75 

Final draft 2010 SSP for Scrub Seal to be 
completed by Caltrans based on the comments 

received and circulated to the Scrub Seal 
Working Group for review and comments. 

9/30/2013 

8 

Warm Mix 
Asphalt 

Rubber Chip 
Seal 

Introduce WMA technology into 
asphalt rubber chip seal strategies. 

Asphalt rubber seal coat pilot non-standard 
special provision (NSSP) created and circulated 
for comments. Meeting held on March 6, 2013 

to finalize pilot seal coat NSSP. 

8/3/2010 

20 Create separate scoping document to cover 
crumb rubber modified seal coat pilot projects 

and review scoping document for WMA Asphalt 
Rubber Chip Seals for scope.  Discussed at June 

21, 2013 Surface Seals Sub Task Group 
Meeting. 

12/1/2014 

9 Joint Sealing 

Sealing or resealing transverse 
concrete pavement joints may not 
be necessary or cost effective for 
all climate zones in California. 

Mandatory concurrences received and 
specification is ready for publication. 7/1/2010 

98 
Specification is scheduled to be posted on July 

19, 2013. 7/19/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

10 Concrete Spall 
Repair 

Develop specific standardized 
guidelines, specs, plans, and 

training for constructing partial 
depth spall repairs with alternative 

materials. 

Mandatory concurrences received and 
specification is ready for publication. 1/4/2011 

98 
Specification is scheduled to be posted on July 

19, 2013. 7/19/2013 

11 

Full Depth 
Concrete 

Repair (Slab 
Replacement) 

Provide consistency in the 
specifications and plans used 

throughout the State. 

 
Specification is in the final stage, concurred by 

OE and construction need to be sent out for 
concurrence from legal and FHWA. 

 

7/1/2011 

98 

 
Get ready for publication 

 
7/19/2013 

14 
Quieter 

Concrete 
Pavement 

To reduce noise generated by tire-
pavement interaction on concrete 

pavements. Next Generation 
Concrete Surface (NGCS) grind 
and groove promises to reduce 

tire-pavement noise significantly. 

 
5th year report approved. 

 
1/1/2010 

90 
 

Wait for next report. 
 

6/30/2014 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

15 DBR Polyester 
Backfill 

Shrinkage and low strength 
problems have been previously 
encountered with the backfill 

material used for DBR. There is a 
need to find a material that 

performs better and which less 
susceptible to degradation during 

the construction process 

Standard backfill material specification 
completed and abandoned. Polyester backfill 
material specification under final mandatory 

stakeholder review. Chico reviewed a standard 
backfill project on Rte 50. 

1/1/2010 

95 

 
Planned publication of specification July 2013. 

 
7/19/2013 

16 
Concrete 
Sealer/ 

Hardener 

Reduce traffic related abrasion and 
chloride related deterioration of 
concrete pavement exposed to 

extreme conditions. 

 
Developing test plan and nSSP's for hardener 

and shot blasting test sections. Waiting for 
revised task order submittal for 1st year data. 

 

7/2/2012 

30 
 

Develop test plan for test sections; coordinate 
pilot projects and testing for 2013 construction 

season. Review 1st year data. 
 

6/30/2015 

 


