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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '12/13' to '13/14' 

6/4/2013 
7:58:13 AM 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall 
Progress Start Date 

Percent 
Complete Activities 

Planned 

Target 
Completion 

Date 

6 RHMA Usage 

 
Evaluate Rubberized HMA (RHMA) performance and 
improve specifications, mix design requirements, and 

construction as appropriate. 
 

Project 
Complete. 12/31/2012 100 

13 Porous Asphalt 
Pavement 

 
Develop a porous pavement specification for 

implementation in low traffic locations that are classified 
as low-risk areas such as parking lots and landscape areas. 

 

Project 
Complete. 12/15/2012 100 

16 Notched Wedge 
Joint 

 
Develop a contractor option notch wedge joint 

specifications 
 
. 

Project 
Complete. 1/18/2013 100 

17 
WMA 

Specification 
Updates 

 
Minor revisions to WMA specification leading to 

improved specification. 
 

Project 
Complete. 4/19/2013 100 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

3 
HMA 

Materials Test 
Methods 

Revise test methods for 
HMA as specifications 

have been revised. 

 
CPD is being processed to allow for projects with 

2006 Specifications to use revised CT 304 that will 
change OBC to be based on total weight of the mix 
versus the existing OBC based on the weight of the 
aggregate. Received FHWA Blanket Change Order 

Approval. 

1/1/2010 
99 

Finalized CPD and revised HMA mix design, JMF and 
production start-up forms. 6/30/2013 

8 Section 39 
Smoothness 

Develop revised 
specifications for 

pavement smoothness 
using the inertial 

profiler. 

 
Smoothness Specification posted on 2/22/13. 

Completed district construction staff training on new 
specs and ProVAL software. 

7/1/2010 

99 Define equipment and operator certification 
procedures, finish testing calibration site, Webinar 

with industry to review specs and provide calibration 
site information, Training for district project 

engineers. 

7/1/2013 

9 
Quieter 
Flexible 

Pavement 

To reduce tire noise and 
improve permeability 

and durability of OGFC 
mix designs. 

 
Laboratory evaluation was performed on 3 OGFC 

mixes. 5th year report approved. 
1/1/2010 

65 
 

Develop nSSP, Identify field projects, Monitor field 
projects, Develop SSP 

7/1/2014 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

11 
Longer Life 

Flexible 
Pavements 

Design and build longer life 
flexible pavements in California to 

minimize the needs for future 
structural improvement or 

rehabilitation. 

 
Selected and designed 3 (Red Bluff, Weed, 
and Solano) and began construction on 2 
(Red Bluff and Weed) long life flexible 

pavement projects. Solano long life project 
has been awarded. 

1/1/2010 
85 

Continue monitoring projects during 
construction phase. 6/30/2013 

14 Superpave 
Specification 

Develop specification to transition 
from Hveem mixes to Superpave 

mixes. 

 
Superpave training completed in all 

Districts. Pilot 2010 Superpave 
specification complete. Superpave Sub 

Task Group meeting held in May 15, 2013. 

7/23/2012 

60 

Continue monitoring pilot projects during 
construction. Next Superpave Sub Task 

Meeting scheduled in June 18, 2013 
6/30/2014 

15 RAP/RAS 

Develop standard special 
provisions (SSPs) for allowing 

higher RAP usage and for 
allowing RAS usage. 

 
Specification for 25% RAP was posted on 
2/22/13. Sub Task Group meeting held and 

three phase approach was developed to 
complete project. 

7/23/2012 

50 
Next Sub Task Group meeting scheduled 

for May 30, 2013. Group to work on 
including RAS in 25% RAP by weight 

specification. 

6/30/2014 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

18 Intelligent 
Compaction 

Develop specification for using 
intelligent compaction as quality 

control for hot mix asphalt method 
compaction 

None 4/15/13 

0 Formation Sub Task Group Meeting 
to be held in June. 1/30/15 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

25 Curing of PC PS Piles 

To clarify the Curing 
requirements for PC PS 

Concrete Piles to be placed 
in a Corrosive Environment. 

Project Complete. 10/20/2012 100 

5 
QC/QA Specification 

for Cast-in-Place 
Concrete 

Implement QA specifications 
for materials management of 

structural concrete. 

D11 and D8 pilot projects pre-bid 
meetings took place. Additional outreach 
with other pilot projects and Industry to 

take place. QA Guidelines continues to be 
refined. ACI Training for all staff to 

continue. 

12/1/2010 

75 
ACI certifications in Sacramento are 

planned in July. The DIME beta testing is 
planned for this month with a couple of 

private labs. Pilot project specific outreach 
will be conducted as soon as pilot projects 

are identified. 

6/30/2013 

6 
Precast QC 

Provisions/Precast 
Technical Revisions 

Update spec to add 
additional levels (e.g. minor 

non-structural) of QC/QA for 
precast and separate precast 

from section 90 

Precast Spec review meetings continuing. 12/1/2010 

95 Section 90-4 is planned to be published as 
part of RSS in July. 7/19/2013 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

9 
Statewide 
Aggregate 

Source Database 

Database for Statewide 
consistency in aggregate source 
testing. Centralized database. 

METS personnel continue to develop "Test 
Cards" for use by CT Labs in conjunction 
with Dist Mat staff. Test Cards allow for 

measured values to be input. Team meetings 
continue with METS/DME personnel on a 

monthly basis.  

12/1/2010 

65 

Additional feedback will be solicited after the 
changes are implemented. 

 
6/30/2014 

11 Precast Concrete 
Pavement 

Develop comprehensive 
departmental guidance or 

standard approach on the use of 
precast concrete pavement. 

Design Methodology final report completed. 
The I-680 lessons learned final draft 

completed. 
1/1/2010 

85 
Continue refinement of specification at next 

Project Team meeting in June 2013. 
 

12/31/2013 

13 

Coefficient of 
Thermal 

Expansion 
(CoTE) 

To include CoTE as a design 
and construction criteria for 

concrete pavements. 

Received 278 total test results to date from 20 
projects using six labs. 7/1/2012 

100 
Project Complete 6/30/2013 

16 

Rapid Strength 
Concrete for 

JPCP 
(JPCPRSC) 

Prepare specification for use of 
rapid strength concrete (RSC) 
for new construction of jointed 

plain concrete pavement 
(JPCP) 

 
Meeting held to resolve remaining comments. 

 
3/1/2011 

90 
Target date for posting of specification is July 

2013. 7/19/2013 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

18 Bond 
Breaker 

Investigate different 
alternatives available to 

not bond concrete 
pavement and Lean 

Concrete Base (LCB). 

Specification submitted for mandatory stakeholder 
concurrence. 1/1/2010 

98  
Target date for specification posting is in July 2013. 

 
7/19/2013 

19 Smoothness 

Develop inertial profiler 
smoothness 

specifications and 
calibration test 
procedures for 

acceptance on concrete 
pavement. Develop 

Caltrans protocols for 
equipment and operator 

certification. 

Smoothness Specification posted on 2/22/13. Completed 
district construction staff training on new specs and 

ProVAL software. 
7/1/2010 

99 Define equipment and operator certification procedures, 
finish testing calibration site, Webinar with industry to 
review specs and provide calibration site information, 

Training for district project engineers. 

6/30/2013 

20 
Update 

Construction 
Manual 

Update Construction 
Manual to conform to 

changes made to Sections 
6, 9, 11, 40, 49, 51, 53, 
72, 73, 83, and 90 of the 

2010 Standard 
Specifications. 

All Section 4 subsections completed except 2 sections. 12/1/2010 

95 Revised Section 4 subsections posted for review and 
comments at: 

http://www.dot.ca.gov/hq/construc/constmanual/ 
6/30/2013 

 
  



Page 8 of 16 
 

 
Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

22 

Recycled 
Concrete 
Materials 

Specification 
Development 

This activity aims to evaluate the 
possibilities of using recycled 

concrete (both hardened and plastic) 
for CT projects in minor concrete or 

LCB. 

 
Monthly project team meetings 

continue. Draft specification completed. 
 

10/13/2011 
50 

Sub Task Group project team meetings. 
to continue. 6/30/2013 

23 CRCP Design 
Details - Phase 2 

Prepare and improve CRCP 
standard plans and specifications. 

CRCP Spec and Revised Standard Plans 
(RSPs) are drafted and sent for 

mandatory Stakeholders' concurrence. 
 

1/1/2012 

95 
Target date for revised standard plans 

and specification posting is in July 
2013. 

 

7/19/2013 

24 
Roller 

Compacted 
Concrete 

Create specifications, design 
procedures, and inspection 

guidelines, update HDM and try on 
pilot projects. 

Draft special provisions are ready for 
implementing on pilot project. 

Incorporated into 1 pilot project in 
District 7. 

7/23/2012 
35 

Continue to look for pilot projects for 
using RCC NSSP. 6/30/2013 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

3 
Full Depth 

Reclamation Using 
Foamed Asphalt 

Develop design/construction Guidelines or Test 
Methods/Laboratory Procedures to facilitate 

implementation of FDR-FA in Caltrans projects. 
 

Project Complete. 1/7/2013 100 

4 Pulverization 

Develop a standard special provision (SSP) for 
pulverized flexible pavement. Update existing 

guidance to include additives (cement and lime). 
Create test procedures. 

 

Project Complete. 1/15/2013 100 

5 Concrete Base 

Move concrete base from section 40 (Concrete 
Pavement) to section 28 and update. Concrete 

base is being used in locations of crack, seat, and 
overlay widening or base reconstruction and for 

replacing base under slabs when identical material 
is required. 

 

Project Complete. 10/30/2012 100 

6 Rapid Setting Lean 
Concrete Base 

Provide specifications for use of rapid setting lean 
concrete base. 

 
Project Complete. 10/30/2012 100 

7 Geogrid 

Develop specifications, test methods, and 
guidance for the design and construction of 

geogrid reinforced AB. New specifications will 
facilitate to implement geogrid in the Caltrans 

projects. 

Project Complete. 10/30/2012 100 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

8 
Full Depth 

Reclamation -- 
Cement 

 
Develop a package of guidance, 
specifications, and test methods 

for Full Depth Reclamation 
using cement additive (FDR-C). 

 

SSP complete. Construction guide will be 
completed by 7/30/2013. 7/1/2012 

95 
Complete construction guide by 7/30/2013. 7/30/2013 

9 
Full Depth 

Reclamation -- 
Emulsion 

Develop a package of guidance, 
specifications, and test methods 

for Full Depth Reclamation 
using asphaltic emulsion 

additive (FDR-E). 

Circulated to Districts on 4/29, comments 
due 5/17 -- no comments received. 
Requested mandatory stakeholder 

concurrence 5/10 (Const) and 5/28 (others). 

7/1/2012 
95 

Receive mandatory stakeholder concurrence 
by 5/24 (Constr) and 6/7 (others). 7/30/2013 

10 Lean Concrete 
Base Testing 

Contractors become responsible 
for mix design for LCB, 
including evaluation of 

proposed aggregates through 
strength testing. 

Industry voiced objections to the draft LCB 
spec. They objected to the frequency of QC 
sampling and testing during production and 

the parameters to qualify the LCB aggregate. 
Caltrans revised specification on Lean 

Concrete Base to address industry concerns. 

6/14/2012 
90 

Specification circulating for mandatory 
concurrence. 7/19/2013 

11 
Compensation for 
Ordered Increases 

in Additives 

Develop specifications for 
compensation of additional 

costs for ordered increases in 
stabilizing additive for soil 

stabilization projects beyond 
the theoretical amount. 

Developed specification language to 
incorporate additional cost due to increased 

order of additives (lime). 
7/19/2012 

80 
Sub Task Group is addressing Industry 

comments 6/30/2013 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

12 Intelligent 
Compaction 

Develop specification for using 
intelligent compaction as quality 
control Full Depth Reclamation 

(FDR) and Cold In-place 
Recycling (CIR).compaction 

None 5/18/13 

0 Formation Sub Task Group Meeting 
to be held in June. 1/30/15 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

12 

Chip Seal Just 
In Time 
Training 
(JITT) 

Train CT and contractor personnel 
on chip seal construction. Project Complete. 1/18/2013 100 

13 
Micro-

Surfacing 
(JITT) 

Train CT and contractor personnel 
on micro-surfacing construction Project Complete. 1/18/2013 100 

3 Cold In-Place 
Recycling 

Evaluate existing pilot projects and 
develop standardized lab procedures 
for mix design, project design and 

construction guidance, and standard 
specifications for CIR. 

Specification has been updated to address 
CT and Industry recent comments. LP-8 

has been rewritten to include an 
engineered mix design process to move 
CIR from being an "art" to engineered 

approach. 
 

1/1/2010 

40 

Circulation of updated LP-8 and revised 
CIR specification for review and 

comment. Resolution of comments 
received on LP-8 and specification. 

 

6/28/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

4 Fog Seal 

Investigating Fog 
Seal/Rejuvenator materials for 

skid resistance issues and 
introducing as a strategy again 

Chico State has evaluated 6 fog seals placed 
by "Materials in Place" contracts. 

Evaluation data is not sufficient and 
additional projects are necessary for 

evaluation. 

1/1/2010 

50 

Place additional "Materials in Place" this 
summer and fall and perform additional 

evaluations. 
1/17/2014 

5 Rubberized 
Slurry Seal 

Develop a nSSP for Rubberized 
Slurry Seal, evaluate performance 

and determine if strategy is 
beneficial for use on projects. 

Surface Seals Sub Task Group meeting held 
on December 17, 2012. Industry members 

to submit product specifications to Caltrans. 
1/1/2010 

60 
Caltrans to review product specifications 
and attempt to create first draft of generic 
specification for rubberized slurry seals. 

8/1/2013 

6 
Modified 

Binder Chip 
Seal (PM/TR) 

Improve and expand the polymer 
modified chip seal spec to include 

terminal blend rubber 

Developed 2010 SSP Modified Binder for 
Section 37 based on 2006 NSSP and 

comments received. Circulate draft 2010 
SSP Modified Binder seal coat to Modified 
Binder Working Group of the Surface Seals 
Sub Task Group for review and comments. 

1/1/2010 

45 

Next Surface Seals Sub Task Group 
Working Group meeting on Modified 

Binder is scheduled for June 21, 2013 to 
review comment resolution matrix. 

7/19/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

7 Scrub Seal 
Develop specifications to use 
scrub seal as a preservation 

method. 

Industry provided product information and 
comments on what should be included in 

PMRE material testing requirements.  Draft 
2010 SSP for Scrub Seal to be completed by 

Caltrans based on the comments received 

1/1/2010 

40 

Circulate draft specification to the Scrub Seal 
Working Group for review and comments. Next 
working group meeting scheduled for June 21, 

2013. 

6/28/2013 

8 

Warm Mix 
Asphalt 

Rubber Chip 
Seal 

Introduce WMA technology into 
asphalt rubber chip seal 

strategies. 

Created separate scoping document to cover 
crumb rubber modified seal coat pilot projects. 
Comments submitted on scoping document are 

being addressed. 

8/3/2010 

20 
Review scoping document for Warm Mix 

Asphalt Rubber Chip seal at the next Surface 
Seal Coat Sub Task Group meeting. 

12/1/2014 

9 Joint 
Sealing 

Sealing or resealing transverse 
concrete pavement joints may 

not be necessary or cost effective 
for all climate zones in 

California. 

Standard plan and specifications submitted to 
Office Engineer for final formatting. 7/1/2010 

90 
Incorporate comments on final draft 

specifications and standard plans 7/19/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

10 Concrete Spall 
Repair 

Develop specific standardized 
guidelines, specs, plans, and 

training for constructing partial 
depth spall repairs with alternative 

materials. 

Submitted standard plan and spec to OE 
for final formatting. 1/4/2011 

45 
Coordinate with METS on QPL. 10/1/2013 

11 

Full Depth 
Concrete Repair 

(Slab 
Replacement) 

Provide consistency in the 
specifications and plans used 

throughout the State. 

 
Various concrete specifications and 

standard plans for section 40 and 41 were 
sent out for review on October 25, 2012. 

Received comment from HQ 
construction and OE. Comments were 
addressed, several meeting with them 

were held. 
 

7/1/2011 
95 

Resolve and respond to comments 
received from reviewers. 7/19/13 

14 Quieter Concrete 
Pavement 

To reduce noise generated by tire-
pavement interaction on concrete 

pavements. Next Generation 
Concrete Surface (NGCS) grind and 

groove promises to reduce tire-
pavement noise significantly. 

 
UCPRC published Third Year Rigid 

Pavement QPR final report on April 2, 
2013. UCPR is in the process of 

finalizing NGCS report and collect data 
for the fourth year QPR study. 

 

1/1/2010 
90 

UCPRC to submit NGCS draft report by 
May 17, 2013. 6/30/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

15 
DBR 

Polyester 
Backfill 

Shrinkage and low strength problems have 
been previously encountered with the 

backfill material used for DBR. There is a 
need to find a material that performs better 
and which less susceptible to degradation 

during the construction process 

Standard backfill material specification 
completed and abandoned. Polyester 
backfill material specification under 
final mandatory concurrence review. 
Chico reviewed a standard backfill 

project on Rte 50. 

1/1/2010 
80 

Planned publication July 2013. 4/1/2013 

16 
Concrete 
Sealer/ 

Hardener 

Reduce traffic related abrasion and chloride 
related deterioration of concrete pavement 

exposed to extreme conditions. 

Developing test plan and nSSP's for 
hardener and shot blasting test 

sections. Waiting for revised task order 
submittal for 1st year data. 

7/2/2012 

30 
Develop test plan for test sections; 

coordinate pilot projects and testing for 
2013 construction season. Review 1st 

year data. 

6/30/2015 

 


