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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '12/13' to '13/14' 

8/1/2013 
8:17:15 AM 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Progress Past 

3-Months 

8 Section 39 
Smoothness 

Develop revised specifications for 
pavement smoothness using the 

inertial profiler. 

First IP equipment and operator 
certification held on July 24-25, 2013 

at Sacramento certification site. 
7/1/2010 96 

Second IP equipment and operator 
certification to be scheduled based on 

demand for late August or 
September. 

12/31/2013 Δ 11 

9 
Quieter 
Flexible 

Pavement 

To reduce tire noise and improve 
permeability and durability of OGFC 

mix designs. 

Laboratory evaluation was performed 
on 3 OGFC mixes. 5th year report 

approved. 
1/1/2010 65 

Develop nSSP for piloting and 
identify potential pilot projects. 7/1/2014 Δ 5 

11 
Longer Life 

Flexible 
Pavements 

Design and build longer life flexible 
pavements in California to minimize 

the needs for future structural 
improvement or rehabilitation. 

Red Bluff and Weed projects are 
completed. Continued construction 

assistance for Solano long-life 
pavement project. 

1/1/2010 77 

Sub Task Group meeting to be held in 
August to work on specification 

improvements for HMA JMF 
development for long-life pavement. 

6/30/2014 Δ 2 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Progress Past 

3-Months 

14 Superpave 
Specification 

Develop specification to 
transition from Hveem mixes to 

Superpave mixes. 

Superpave training completed in all 
Districts. Pilot 2010 Superpave 

specification revised. Superpave Sub Task 
Group meeting held on July 30, 2013. 

7/23/2012 58 

Continue monitoring pilot projects during 
construction. Next Superpave Sub Task 

Meeting scheduled in August 2013 
6/30/2014 Δ -2 

15 RAP/RAS 

Develop a standard special 
provision (SSP) for allowing 

higher RAP usage and for 
allowing RAS usage. 

Sub Task Group meeting held on July 30, 
2013 where RAP/RAS true grading of 

asphalt binder was discussed. 
7/23/2012 44 

Next Sub Task Group meeting scheduled 
for August 2013. Group to continue work 

on including combined RAP/RAS usage in 
HMA based on 15% binder replacement. 

6/30/2014 Δ -5 

18 Intelligent 
Compaction 

Develop specification for using 
intelligent compaction as 

quality control for hot mix 
asphalt method compaction. 

Intelligent compaction demonstration 
workshop scheduled for September 6, 

2013. 
4/15/2013 1 

First task group meeting scheduled for 
August 13, 1013. 1/30/2015 Δ 1 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Progress Past 

3-Months 

5 
QC/QA Spec 
for Cast-in-

Place Concrete 

Implement QA specifications for 
materials management of 

structural concrete. 

Two pilot projects are currently ongoing in 
District 8 and District 11. ACI Training 

Roster– 2013 ACI Northern and Southern 
CA training contracts approved and 

executed on July 2nd. Training contracts 
approved for three 20-person classes in 

Northern CA and four 20-person classes in 
Southern CA. 

12/1/2010 75 

Finalize the plain language spec and create 
a spec back up report as draft specification 
is finalized. Finalize QA guidance report to 
generate corresponding bulletins for state 

staff. Amendment to IA manual upcoming, 
develop long term IA processes 

6/30/2014 Δ 13 

9 

Statewide 
Aggregate 

Source 
Database 

Database for Statewide 
consistency in aggregate source 
testing. Centralized database. 

DIME Training, District 4 Field Labs 
(North) - July 10, 2013. Upgraded DIME by 
completing six issues received from users. 

12/1/2010 64 

Use gathered feedback from beta testing of 
DIME to update and roll out for larger use. 

Allow users to copy samples. Study the 
feasibility of implementing JMF. Look into 
to create a feature, “spec check”, to allow 

compare data against project specs. Fix the 
issues brought up by the Pilot Testing. 

Allow users to input retest tests. 

6/30/2014 Δ 6 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Progress Past 

3-Months 

11 Precast Concrete 
Pavement 

Develop comprehensive 
departmental guidance or 

standard approach on the use 
of precast concrete 

pavement. 

Design Methodology final report 
completed. The I-680 lessons learned 

final draft completed. 
1/1/2010 85 

Next Project Team meeting to discuss 
scoping document in May 2013. 12/31/2013 Δ 23 

22 
Recycled Concrete 

Materials Specification 
Development 

This activity aims to evaluate 
the possibilities of using 
recycled concrete (both 

hardened and plastic) for CT 
projects in minor concrete or 

LCB. 

Project team meeting took place on July 
11, 2013. Key deliverables for the 

coming months were discussed 
including draft specifications. 

10/13/2011 50 

Industry to coordinate a field trip to see 
recycle concrete batch plant operations. 

Draft specification to be complete in 
coming weeks. 

6/30/2014 Δ 30 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Progress Past 

3-Months 

11 
Compensation for 
Ordered Increases 

in Additives 

Develop specifications for 
compensation of additional costs for 

ordered increases in stabilizing additive 
for soil stabilization projects beyond 

the theoretical amount. 

Phase-1 is complete. Pay item 
based on high calcium lime 
will be used when dolomitic 

lime is used during 
construction. 

7/19/2012 62 

Develop language to 
incorporate additional cost due 
to increased order of additives 

(lime) by 12/30/2013. 

12/30/2013 Δ 2 

12 Intelligent 
Compaction 

Develop specification for using 
intelligent compaction as quality 

control for Full Depth Reclamation 
(FDR) and Cold In-place Recycling 

(CIR). 

None 5/18/2013 0 

First sub task group meeting 
scheduled for August 13, 2013. 

 
1/30/2016 Δ 0 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Progress Past 

3-Months 

3 
Cold In-

Place 
Recycling 

Evaluate existing pilot projects and 
develop standardized lab procedures 
for mix design, project design and 

construction guidance, and standard 
specifications for CIR. 

Specification has been updated to 
address CT and Industry comments and 
is currently being piloted on projects. 

1/1/2010 42 

Create workplan for revising LP-8 so 
that CIR has an engineered mix design 

process to move CIR from being an 
"art" to engineered approach. 

12/31/2013 2 

4 Fog Seal 
Investigating Fog Seal/Rejuvenator 

materials for skid resistance issues and 
introducing as a strategy again 

Chico State has evaluated 6 fog seals 
placed by "Materials in Place" 

contracts. Evaluation data is not 
sufficient and additional projects are 

necessary for evaluation. 

1/1/2010 49 

Placing additional "Materials in Place" 
this summer and fall and perform 

additional evaluations. 
1/17/2014 Δ -1 

5 Rubberized 
Slurry Seal 

Develop a nSSP for Rubberized Slurry 
Seal, evaluate performance and 

determine if strategy is beneficial for 
use on projects. 

Surface Seals Sub Task Group meeting 
held on June 21, 2013. Scoping 

document was reviewed.  Caltrans 
restated that a generic specification for 

rubberized slurry seals needs to be 
developed. 

1/1/2010 61 

Scoping document Issue/Problem 
statement will be updated and send out 

for review and comment. 
8/1/2013 Δ 1 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Progress Past 

3-Months 

6 

Modified 
Binder 

Chip Seal 
(PM/TR) 

Improve and expand 
the polymer modified 

chip seal spec to 
include terminal blend 

rubber 

Section 92 completed and posted that includes both 
polymer and tire rubber modified binders. 1/1/2010 75 

Working Group of the Surface Seals Sub Task Group 
meeting to be scheduled for early September 2013 to 
review final standard special provision for modified 

binder. 

11/15/2013 Δ 25 

7 Scrub Seal 
Develop specifications 
to use scrub seal as a 
preservation method. 

Working group recommended changing the name from 
scrub seal to Rejuvenating Seals for Chip and Scrub Seals. 

Revised draft specification to be sent out for review and 
comments. Scoping originally developed in 2005 needs to 

be updated to reflect what has been done. 

1/1/2010 45 

Discuss comments resolution of comments received at the 
September Surface Seals Sub Task Group meeting. 6/30/2014 Δ 10 

8 

Warm Mix 
Asphalt 
Rubber 

Chip Seal 

Introduce WMA 
technology into asphalt 

rubber chip seal 
strategies. 

Two pilot projects are awarded in D2, one on SR 36 near 
Red Bluff and the other on SR 44 near Lassen Park. 

Created separate scoping document to cover crumb rubber 
modified seal coat pilot projects and discussed at June 21, 

2013 Sub Task Group meeting. 

8/3/2010 21 

Review scoping document for WMA Asphalt Rubber Chip 
Seals for scope. 12/1/2014 Δ 1 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Progress Past 

3-Months 

14 
Quieter 

Concrete 
Pavement 

To reduce noise generated by tire-
pavement interaction on concrete 

pavements. Next Generation Concrete 
Surface (NGCS) grind and groove 

promises to reduce tire-pavement noise 
significantly. 

UCPR submitted draft NGCS report 
for review. Review comments sent to 

UCPRC on June 28. UCPRC 
continues to collect data for the 

fourth year concrete pavement QPR 
study. 

1/1/2010 94 

UCPRC to provide status on fourth 
year QPR data collection by July 31, 
2013 and submit revised NGCS draft 

report by August 15, 2013. 

9/30/2013 Δ 4 

16 
Concrete 
Sealer/ 

Hardener 

Reduce traffic related abrasion and 
chloride related deterioration of concrete 
pavement exposed to extreme conditions. 

Developed nSSP's for hardener and 
shot blasting test sections.  

Developed test plan for test sections 
7/2/2012 30 

Review 1st year data. 6/30/2015 Δ 0 
 


