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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '12/13' to '13/14' 

9/4/2013 
10:11:12 AM 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Progress Past 

3-Months 

8 Section 39 
Smoothness 

Develop revised specifications 
for pavement smoothness using 

the inertial profiler. 

First IP equipment and operator 
certification held on July 24-25, 2013 at 

Sacramento certification site. Second 
certification session held August 27 2013. 

7/1/2010 96 

Monitor projects to ensure construction 
compliance with specification 

requirements and if any modification is 
necessary. 

12/31/2013 Δ 0 

9 
Quieter 
Flexible 

Pavement 

To reduce tire noise and 
improve permeability and 

durability of OGFC mix designs. 

Laboratory evaluation was performed on 
3 OGFC mixes. 5th year report approved. 1/1/2010 65 

Develop nSSP, Identify field projects, 
Monitor field projects, Develop SSP 7/1/2014 Δ 0 

11 
Longer Life 

Flexible 
Pavements 

Design and build longer life 
flexible pavements in California 
to minimize the needs for future 

structural improvement or 
rehabilitation. 

Red Bluff and Weed projects are 
completed. Continued construction 

assistance for Solano long-life pavement 
project. 

1/1/2010 77 

Sub Task Group meeting to be held to 
work on specification improvements for 

HMA JMF development for long-life 
pavement. 

6/30/2014 Δ 0 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Progress Past 

3-Months 

14 Superpave 
Specification 

Develop specification to 
transition from Hveem mixes to 

Superpave mixes. 

2010 Superpave specification complete. 
Superpave Sub Task Group meeting held 

on August 21, 2013. Sub Task group 
continues addressing Industry concerns 

working list. 

7/23/2012 65 

Continue monitoring pilot projects during 
construction. Next Superpave Sub Task 
Meeting scheduled for September 27, 

2013. 

6/30/2014 Δ 5 

15 RAP/RAS 

Develop standard special 
provisions (SSPs) for allowing 

higher RAP usage and for 
allowing RAS usage. 

Specification for 25% RAP was posted on 
2/22/13. Sub Task Group meeting held 
July 30, 2013. Worked on virgin binder 
grade for mix design when RAP/RAS is 

used. 

7/23/2012 55 

Next Sub Task Group meeting scheduled 
for September 5, 2013. Group working on 

binder replacement proposal. 
6/30/2014 Δ 5 

18 Intelligent 
Compaction 

Develop specification for using 
intelligent compaction as 

quality control for hot mix 
asphalt method compaction. 

IC-Demonstration workshop scheduled 
for September 6, 2013. First task group 

meeting held August 13, 1013. 
4/15/2013 6 

Next Sub Task Group meeting scheduled 
for September 18, 2013. IC roller 

manufacturers are being invited to the 
Sub Task Group meeting to make 
presentations on their equipment. 

1/30/2015 Δ 6 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Progress Past 

3-Months 

20 
Asphalt Rubber 
Binder Quality 

Control 

Identify specification 
contractor quality control 
requirements for asphalt 

rubber binder. 

None 8/5/2013 0 

First Sub Task Group meeting is 
scheduled for September 13, 2013. 1/15/2014 Δ 0 

21 
Performance 

Graded Asphalt 
Rubber Binder 

Develop a Performance 
Graded specification for 

asphalt rubber that contains 
crumb rubber particle size 

up to 1.4mm (14 mesh) 
with consideration of 

climate zone and traffic 
levels and replace the 

current recipe-specification. 

None 8/5/2013 0 

First Sub Task Group Meeting is 
scheduled for September 13, 2013. 12/30/2014 Δ 0 

22 

Aggregate 
Breakdown in 

Asphalt Concrete 
Plant 

 
California Test 304 will be 
modify to allow adjustment 
be made to pre-production 

aggregate gradation to 
reflect post-production 

aggregate gradation before 
performing HMA mix 

design. 
 

None 8/5/2013 0 

Industry to meet and discuss. 11/5/2013 Δ 0 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Progress Past 

3-Months 

5 

QC/QA Spec 
for Cast-in-

Place 
Concrete 

Implement QA 
specifications for materials 
management of structural 

concrete. 

Two pilot projects are currently ongoing in 
District 8 and District 11. ACI Training 

Roster– 2013 ACI Northern and Southern CA 
training contracts approved and executed on 

July 2nd. 

12/1/2010 75 

Finalize the plain language spec and create a 
spec back up report as draft specification is 

finalized. Amendment to IA manual 
upcoming, develop long term IA processes 

6/30/2014 Δ 0 

9 

Statewide 
Aggregate 

Source 
Database 

Database for Statewide 
consistency in aggregate 

source testing. Centralized 
database. 

METS personnel continue to develop "Test 
Cards" for use by CT Labs in conjunction 
with Dist Mat staff. Test Cards allow for 

measured values to be input. Team meetings 
continue with METS/DME personnel on a 

monthly basis. 

12/1/2010 64 

Additional feedback will be solicited after the 
changes are implemented. 6/30/2014 Δ 0 

11 
Precast 

Concrete 
Pavement 

Develop comprehensive 
departmental guidance or 

standard approach on the use 
of precast concrete 

pavement. 

Design Methodology final report completed. 
The I-680 lessons learned final draft 

completed. 
1/1/2010 85 

Next Project Team meeting to discuss scoping 
document in May 2013. 12/31/2013 Δ 0 

  



Page 5 of 10 
 

Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Progress Past 

3-Months 

22 

Recycled Concrete 
Materials 

Specification 
Development 

This activity aims to evaluate the 
possibilities of using recycled concrete 

(both hardened and plastic) for CT 
projects in minor concrete or LCB. 

Monthly project team 
meetings continue. Draft 
specification completed. 

10/13/2011 50 

Sub Task Group Project 
team meetings. 6/30/2014 Δ 0 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Progress Past 

3-Months 

11 
Compensation for 
Ordered Increases 

in Additives 

Develop specifications for 
compensation of additional 

costs for ordered increases in 
stabilizing additive for soil 

stabilization projects beyond the 
theoretical amount. 

 

Phase-1 is compete. Pay item based 
on high calcium lime will be used 

when dolomitic lime is used during 
construction. 

7/19/2012 62 

Develop language to incorporate 
additional cost due to increased order 

of additives (lime) by 12/30/2013. 
12/30/2013 Δ 2 

12 Intelligent 
Compaction 

 
Develop specification for using 

intelligent compaction as 
quality control for Full Depth 
Reclamation (FDR) and Cold 

In-place Recycling (CIR). 
 

First sub task group meeting held on 
August 13, 2013. 5/18/2013 2 

Next Sub Task Group meeting 
scheduled for September 18, 2013. IC 
roller manufacturers are being invited 

to the Sub Task Group meeting to 
make presentations on IC rollers. 

1/30/2016 Δ 2 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Progress Past 

3-Months 

3 
Cold In-

Place 
Recycling 

Evaluate existing pilot projects and 
develop standardized lab procedures 
for mix design, project design and 

construction guidance, and standard 
specifications for CIR. 

Specification has been updated to 
address CT and Industry recent 

comments. 
1/1/2010 44 

Create workplan for revising LP-8 so 
that CIR has an engineered mix design 

process to move CIR from being an 
art to engineered approach. 

12/31/2013 Δ 4 

4 Fog Seal 
Investigating Fog Seal/Rejuvenator 
materials for skid resistance issues 
and introducing as a strategy again 

Chico State has evaluated 6 fog seals 
placed by Materials in Place contracts. 

Evaluation data is not sufficient and 
additional projects are necessary for 

evaluation. 

1/1/2010 53 

Place additional Materials in Place 
this summer and fall and perform 

additional evaluations. 
1/17/2014 Δ 3 

5 Rubberized 
Slurry Seal 

Develop a nSSP for Rubberized 
Slurry Seal, evaluate performance and 
determine if strategy is beneficial for 

use on projects. 

Surface Seals Sub Task Group 
meeting held on June 21, 2013. 
Caltrans restated that a generic 

specification for rubberized slurry 
seals needs to be developed. 

1/1/2010 61 

Scoping document Issue/Problem 
statement will be updated and send 

out for review and comment. 
1/15/2014 Δ 1 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Progress Past 

3-Months 

6 
Modified 

Binder Chip 
Seal (PM/TR) 

Improve and expand the polymer 
modified chip seal spec to 

include terminal blend rubber 

Section 92 completed and posted that 
includes both polymer and tire rubber 

modified binders. 
1/1/2010 75 

Working Group of the Surface Seals 
Sub Task Group meeting to be 

scheduled for September 2013 to review 
final standard special provision for 

modified binder. 

11/15/2013 Δ 25 

7 Scrub Seal 
Develop specifications to use 
scrub seal as a preservation 

method. 

Working group recommended changing 
the name from scrub seal to 

Rejuvenating Seals for Chip and Scrub 
Seals. 

1/1/2010 46 

Scoping originally developed in 2005 
needs to be updated to reflect what has 

been done. Discuss comments 
resolution received at the Surface Seals 

Sub Task Group meeting. 

6/30/2014 Δ 6 

8 

Warm Mix 
Asphalt 

Rubber Chip 
Seal 

Introduce WMA technology into 
asphalt rubber chip seal 

strategies. 

Two pilot projects are awarded in D2, 
one on SR 36 near Red Bluff and the 

other on SR 44 near Lassen Park. 
8/3/2010 21 

Monitor pilot projects during 
construction and evaluate using 

Construction Evaluation Workplan. 
Review scoping document for WMA 

Asphalt Rubber Chip Seals. 

12/1/2014 Δ 6 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Progress Past 

3-Months 

14 
Quieter 

Concrete 
Pavement 

To reduce noise generated by tire-
pavement interaction on concrete 

pavements. Next Generation 
Concrete Surface (NGCS) grind 

and groove promises to reduce tire-
pavement noise significantly. 

UCPR submitted draft NGCS report 
for review. Review comments sent to 

UCPRC on June 28. UCPRC 
continues to collect data for the fourth 
year concrete pavement QPR study. 

1/1/2010 94 

UCPRC to provide status on fourth 
year QPR data collection by July 31, 
2013 and submit revised NGCS draft 

report by August 15, 2013. 

9/30/2013 Δ 0 

16 
Concrete 
Sealer/ 

Hardener 

Reduce traffic related abrasion and 
chloride related deterioration of 
concrete pavement exposed to 

extreme conditions. 

Developing test plan and nSSPs for 
hardener and shot blasting test 

sections. Waiting for revised task 
order submittal for 1st year data. 

7/2/2012 30 

Develop test plan for test sections; 
coordinate pilot projects and testing 

for 2014 construction season. Review 
1st year data. 

6/30/2015 Δ 0 

17 

Concrete 
Pavement Joint 
Filler for Wide 

Joints 

To restore joint performance in 
concrete pavement joint filler 

material for wide joints is necessary 
to reestablish contact between joint 

walls of adjacent slabs. 

None 8/5/2013 0 

Schedule first Sub Task Group 
meeting. 8/29/2014 Δ 0 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Progress Past 

3-Months 

18 
Concrete Spall 

Repair (Authorized 
Materials List) 

Develop specific standardized 
guidelines, specs, plans, and 

training for constructing 
partial depth spall repairs with 

alternative materials, 
including hot-applied polymer 

resin and polyurethane. 

Approved scoping document. 8/26/2013 0 

Create CT work group to develop 
materials criteria. 10/4/2014 Δ 0 

 


