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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '13/14' to '14/15' (% Difference from 9/3/2014 to 12/2/2014) 

12/2/2014 
9:23:36 AM 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

9 
Quieter 
Flexible 

Pavement 

To reduce tire noise and improve 
permeability and durability of OGFC 

mix designs. 

Laboratory evaluation was 
performed on 3 OGFC mixes. 

5th year report approved. 
1/1/2010 64 

Develop NSSP, Identify field 
projects, Monitor field projects, 

Develop SSP 
12/31/2015 Δ 0 

11 
Longer Life 

Flexible 
Pavements 

Design and build longer life flexible 
pavements in California to minimize the 
needs for future structural improvement 

or rehabilitation. 

Red Bluff and Weed projects are 
completed. Solano pavement 

project complete. 
1/1/2010 98 

Develop strategy for moving 
forward. 12/30/2014 Δ 0 

15 RAP/RAS 
Develop a standard special provisions 
(SSPs) for allowing higher RAP usage 

and for allowing RAS usage. 

RAP/RAS NSSP drafted and 
ready for use on pilot projects. 7/23/2012 88 

Next Sub Task Group meeting is 
scheduled for December 16, 
2014. Find pilot projects for 

RAP/RAS NSSP. 

12/30/2014 Δ 16 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

18 Intelligent 
Compaction 

Develop specification for using 
intelligent compaction as quality 

control for hot mix asphalt method 
compaction. 

Four pilot projects have been 
completed and bid opening has 

occurred on four additional pilot 
projects. 

4/15/2013 36 

Next Sub Task Group meeting will be 
held on December 15, 2014. Meet 
with roller manufacturers and IC 
system manufacturers on future 

improvements. 

6/30/2015 Δ 10 

20 
Asphalt Rubber 
Binder Quality 

Control 

Identify specification contractor 
quality control requirements for 

asphalt rubber binder. 

Final meeting held on August 15, 
2014. Section 37 and 39 ARQC final 
draft specification were completed. 
Section 39 ARQC was posted on 

October 17, 2014. Section 37 ARQC 
is scheduled for the first RSS posting 

after 2015 Specs. 

8/5/2013 98 

Industry/CT is collecting data to 
justify modifying acceptance viscosity 

range. 
12/30/2014 Δ 18 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

21 
Performance 

Graded Asphalt 
Rubber Binder 

Develop a Performance Graded 
specification for asphalt rubber 

that contains crumb rubber 
particle size up to 2 mm (10 
mesh) with consideration of 

climate zone and traffic levels 
and replace the current recipe-

specification. 

Testing protocols and instructions for 
2nd round robin developed. Draft final 
experimental design sent to the group 

for review. 

8/5/2013 25 

PGAR activities suspended because of 
Industry workload. Next activity is to 
send samples out for 2nd RR testing. 

No Sub Task Group meetings are 
scheduled. 

2/1/2016 Δ 0 

23 
Section 39 Hot 
Mix Asphalt 
Specification 

Address issues arising from the 
transition from the Hveem 

method of HMA design to the 
Superpave method of HMA mix 

design and converting from 
CTMs to National Standard test 
methods such as AASHTO and 

ASTM. 

Resolving issues as they are being 
brought up by industry. 8/5/2014 40 

Address issues arising from the 
transition from the Hveem method of 
HMA design to the Superpave method 

of HMA mix design and converting 
from CTMs to National Standard test 

methods such as AASHTO and ASTM. 

6/30/2015 Δ 25 

24 
Hot Mix Asphalt 

Low Volume 
(HMA-LV) 

Address the issue of HMA Type 
B which was eliminated from the 
Standard Specifications with the 
implementation of Superpave. 

Kickoff meeting held on 9-11-14. 
Customized Section 39 for 3 scenarios 

expected by Local Agencies using 
Section 39. 

8/5/2014 25 

Address the issue of HMA Type B 
which was eliminated from the 

Standard Specifications with the 
implementation of Superpave. 

1/30/2015 Δ 25 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

25 
Asphalt Binder 
Crumb Rubber 

Verification 

Accurate verification of crumb 
rubber content in asphalt binders 

will support Caltrans in its 
accounting and reporting 

requirements associated with the 
use of crumb rubber in pavements. 

Sub Task Group met on October 27, 
2014. Small working group A 
presented criteria for being on 
Approved Suppliers program. 

7/1/2014 38 

Next Sub Task Group meeting is 
scheduled for December 9, 2014. 
Small group B to proposed new 
MPQP section for weight and 

measures requirements for CRM 
verification. 

3/30/2015 Δ 13 

26 
Section 39 

QC/QA 
Specifications 

Caltrans and Industry want to 
continue the use QC/QA 

specifications with the Section 39 
specifications. 

Sub Task Group chairs have been 
selected. 10/30/2014 0 

Schedule Sub Task Group kick-off 
meeting. 10/30/2016 Δ 0 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

5 
QC/QA Spec for 

Cast-in-Place 
Concrete 

Implement QA specifications for 
materials management of structural 

concrete. 

D4, D8, D6 and D11 pilot projects 
underway. Interim lessons learned 

report completed. 
12/1/2010 92 

Specification to be updated and 
finalized by January 1, 2015. Will 
be implemented into all projects 
after January 1, 2015. QC/QA 

Guidance Document and DIME 
training material to be finalized in 

coming months. 

12/30/2014 Δ 6 

11 Precast Concrete 
Pavement 

Develop comprehensive 
departmental guidance or standard 

approach on the use of precast 
concrete pavement. 

Specifications and plans are 
complete. 1/1/2010 97 

Acquire stakeholder concurrence 
and submit for publication after the 

moratorium is over. 
1/1/2015 Δ 2 

22 

Recycled 
Concrete 
Materials 

Specification 
Development 

This activity aims to evaluate the 
possibilities of using recycled 

concrete (both hardened and plastic) 
for CT projects in minor concrete or 

LCB. 

Final draft of specification has been 
created. 10/13/2011 98 

Specification to be implemented by 
January 1, 2015. The final draft of 
the specification has been created 
and been approved by the project 
team. Updated MPQP document 

capturing changes to be finalized by 
construction. 

1/1/2015 Δ 3 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

26 

Flexural Beam 
Testing 

Requirements 
in Section 40 

Address issues with 
California Test 523 

certification and 
accreditation. 

Gathering information on current practices and 
guidelines within Caltrans and other State DOTs 

are on progress. 
8/5/2014 17 

Next Sub Task Group meeting scheduled for 
December 18, 2014. Reviewing concrete 

pavement testing requirements of other states. 
The project team will distribute surveys to CT 
personnel and industry to gauge performance 

history of CTM 523 on recent projects. 

6/30/2015 Δ 12 

27 

Update Precast 
Stress Jack 

Requirements 
in 

Specifications 

Address issues with 
equipment and 

calibration used in 
Precast Concrete 

manufacturing plants. 

Sub Task Group met to discuss the background 
information in the scoping document and 

established team responsibilities. Group visited 
industry calibration representatives in 

September 2014 to garner best practices and 
understand ASTM E74 accreditation. 

8/5/2014 20 

Sub task group meetings will continue draft 
specification and then circulate for comments. 6/30/2015 Δ 17 

28 

Shotcrete 
Specification 
Requirements 
in Section 53 

Address issues with 
Section 53 and Section 
90 having two different 
grading requirements 
for pea gravel and the 

impact on the quality of 
shotcrete. 

Sub Task Group held initial meeting on 
September 14, 2014 and discussed the pea 
gravel specification requirements found in 

Section 53. The first draft on the specification 
was discussed, as well as recent experiences on 

District 4 Highway 12 project. 

8/5/2014 10 

Specification updates should be drafted and 
reviewed by the end of December. 6/30/2015 Δ 7 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

29 

Quality 
Assurance of 
Dowel Bar 
Placement 

Propose improvements to 
both quality control and 
acceptance/verification 

methods for determining 
bar placement based on 

current industry and 
national practices, while 

ensuring design 
assumptions and 

pavement performance. 

Literature search, task 1, is complete. 8/12/2014 5 

Hold first Sub Task Group meeting. Review 
acceptance requirements for dowel and tie bar 

placement. 
7/30/2015 Δ 5 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

12 Intelligent 
Compaction 

Develop specification for 
using intelligent 

compaction as quality 
control for Full Depth 

Reclamation (FDR) and 
Cold In-place Recycling 

(CIR). 

Seven pilot projects have been identified for 
2014. Four pilot projects have completed CIR 
work. Four pilot have been advertised and bid 

opening occurred in October 2014. 

5/18/2013 29 

Next Sub Task Group meeting will be held on 
November 3, 2014. Revise pilot specification 

based on lessons learned. 
1/30/2016 Δ 9 

13 
Subbase and 

Base QA 
Requirements 

Update specs that 
establishes QA 

requirements for Sec 24-
29. Ensure responsibilities 

for QC sampling and 
testing performed by the 

contractor and acceptance 
testing performed by the 

Department. Improve 
consistency between specs. 

Sub Task Group met on Nov 24 to go over 
comments and clarification on section 25 & 26. 

Developed comment resolution. 
6/19/2014 9 

Send industry 2nd draft of sections 25 & 26 on 
Dec 5. CT & industry review 2nd draft by Dec 
19. Send drafts of  sections 27 & 28 by Jan 16. 

6/30/2015 Δ 8 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

3 Cold In-Place 
Recycling 

Evaluate existing pilot 
projects and develop 

standardized lab 
procedures for mix design, 

project design and 
construction guidance, and 
standard specifications for 

CIR. 

Pilot projects continuing using NSSP. Sub Task 
Group met on November 6, 2014. 1/1/2010 55 

Next CIR Sub Task Group meeting to be held in 
January 2014 to discuss CIR mix design and 

specification. 
6/30/2015 Δ 0 

4 Fog Seal 

Investigating Fog 
Seal/Rejuvenator materials 
for skid resistance issues 

and introducing as a 
strategy again 

Work on new testing equipment for California 
Test 342 is continuing by METS. 1/1/2010 69 

Activities suspended until plans for new testing 
equipment used for California Test 342 are 

available for Caltrans, testing firms and 
contractors. 

6/30/2015 Δ 0 

5 Rubberized 
Slurry Seal 

Develop a nSSP for 
Rubberized Slurry Seal, 

evaluate performance and 
determine if strategy is 
beneficial for use on 

projects. 

Surface Seals Sub Task Group meeting held on 
September 12, 2014. Industry presented 

proposed specification and submitted it to 
Caltrans. 

1/1/2010 50 

Caltrans to provide comments on the draft 
specification by next Sub Task Group meeting 

on December 8, 2014. 
3/15/2015 Δ 10 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

6 
Modified 

Binder Chip 
Seal (PM/TR) 

Improve the polymer 
modified / terminal blend 
rubber chip seal spec to a 

standard special provision. 

Section 92 completed and posted that includes 
both polymer and tire rubber modified binders. 
Draft specification has been modified to include 

revised screening gradations and rolling 
requirements to address surface roughness 

issues. 

1/1/2010 86 

Present final Modified Binder Seal Coat 
specification at next Sub Task Group meeting 

December 8, 2014. 
3/30/2015 Δ 3 

8 
Warm Mix 

Asphalt Rubber 
Chip Seal 

Introduce WMA 
technology into asphalt 

rubber chip seal strategies. 

Pilot project on SR 36 near Red Bluff, pilot 
project on SR 44 near Lassen Park and pilot 

project on SR 95 near Needles are all completed. 
Eight month field evaluation of Route 36 

completed. 

8/3/2010 33 

Looking for additional pilot projects. 1/1/2016 Δ 7 

14 
Quieter 

Concrete 
Pavement 

To reduce noise generated 
by tire-pavement 

interaction on concrete 
pavements. Next 

Generation Concrete 
Surface (NGCS) grind and 
groove promises to reduce 

tire-pavement noise 
significantly. 

UCPRC delivered fourth year rigid pavement 
QPR draft report on September 29, 2014. 1/1/2010 99 

Review fourth year rigid QPR draft report and 
submit comments to UCPRC by October 31, 

2014. 
12/31/2014 Δ 0 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

16 
Concrete 
Sealer/ 

Hardener 

Reduce traffic related abrasion 
and chloride related 

deterioration of concrete 
pavement exposed to extreme 

conditions. 

Draft task order/ test plan developed. Some 
abrasion testing on original test section 

cores complete. 
7/2/2012 48 

Coordinating with D3 for 03-4M8404 
NEV-80 pilot project. Developing abrasion 

lab study. Awaiting 3rd year APCS data 
submittal. 

10/30/2015 Δ 2 

17 

Concrete 
Pavement Joint 
Filler for Wide 

Joints 

To ensure joint performance in 
concrete pavement wide joints, 
or when joints open wide due to 

temperature and moisture 
fluctuations and traffic loads, 

filler material for wide joints is 
needed to reestablish contact 

between joint walls of adjacent 
slabs. 

Compiled a summary of material properties 
for the 3 potential filler materials for wide 

longitudinal joints proposed by the industry 
reps. 

9/15/2013 41 

Conference call on October 28 to review 
TxDOT test procedures and specs for the 3 
potential filler materials and recommend 
whether Caltrans should adopt same test 

procedures or develop California test 
procedures & eventually special provisions 

and specs. 

3/31/2015 Δ 20 

18 

Concrete Spall 
Repair 

(Authorized 
Materials List) 

Develop specific standardized 
guidelines, specs, plans, and 

training for constructing partial 
depth spall repairs with 

alternative materials, including 
hot-applied polymer resin, 
polyurethane, and epoxies. 

METS has developed draft criteria and a 
material list for fast-setting concrete. Met 
with METS to discuss materials properties 
and testing issues. Developing fact sheet. 

8/26/2013 57 

Work with METS to develop criteria for 
cementitious and polymeric materials. 6/30/2015 Δ 6 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

19 
CRCP 

Punchout 
Repair 

Develop standard plans 
and specs to repair 

punchouts when they occur 
in CRCP. Assure that 

repair of punchouts will 
meet the intended purpose 
for preserving the design 

life of the CRCP. 

Standard plan drawing and nSSP is complete 
and ready to use. Preparation of full depth repair 
guide is what is left to do. Guide is given to the 

office chief for review. 

7/1/2013 96 

Develop concrete pavement repair guide for 
CRCP full depth repair. 11/30/2014 Δ 6 

20 
2015 Section 37 

Technical 
Update 

Update Standard 
Specifications sections 37–
1, 37-2 and 37-3 to include 

current terminology, 
practice and industry 

standards. 

Sub Task Group Meeting held on September 12, 
2014. Industry has identified 26 issues for 

Section 37-2 and 46 issues with Section 37-3. 
8/5/2014 18 

Next Sub Task Group meeting scheduled for 
December 8, 2014 where Caltrans will present 

draft revised Section 37. 
6/30/2015 Δ 13 

21 

Cold In-Place 
Recycling 

Using Foamed 
Asphalt 

Develop specification for 
cold in-place recycling 
using foamed asphalt. 

None 8/5/2014 2 

First Foamed CIR Sub Task Group meeting will 
be in January, 2015. 3/31/2015 Δ 2 

 


