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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '13/14' to '14/15' (%Difference Δ from 12/3/2013 to 3/4/2014) 

3/4/2014 
8:39:49 AM 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

8 Section 39 
Smoothness 

Develop revised specifications for 
pavement smoothness using the inertial 

profiler. 
Project Complete. 4/30/2014 100 

9 Quieter Flexible 
Pavement 

To reduce tire noise and improve 
permeability and durability of OGFC 

mix designs. 

 
Laboratory evaluation was 

performed on 3 OGFC mixes. 
5th year report approved. 

1/1/2010 64 

 
Develop nSSP, Identify field 

projects, Monitor field projects, 
Develop SSP 

12/16/2014 Δ 0 

11 
Longer Life 

Flexible 
Pavements 

Design and build longer life flexible 
pavements in California to minimize the 
needs for future structural improvement 

or rehabilitation. 

 
Red Bluff and Weed projects are 

completed. Solano pavement 
project complete except OGFC. 

1/1/2010 92 

 
Develop strategy for moving 
forward. Write task order for 

Fugro to perform 1st year field 
tests on D2 projects. 

6/30/2014 Δ 10 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

14 Superpave 
Specification 

Develop specification to 
transition from Hveem 

mixes to Superpave 
mixes. 

The Superpave Sub Task Group met on January 
27, 2013. The Superpave Sub Task Group has 

resolved 88 of 94 issues. Of the 6 issues 
remaining, 2 are CT 304, which does not apply 
to Superpave and 4 are open as we gather data. 

7/23/2012 90 

Final Section 39 Hot Mix Asphalt specification 
to be submitted to mandatory stakeholders for 

concurrence. Revised Section 39 is targeted for a 
special posting by Office Engineer in April 

2014. 

6/30/2014 Δ 12 

15 RAP/RAS 

Develop a standard 
special provisions 

(SSPs) for allowing 
higher RAP usage and 

for allowing RAS 
usage. 

Sub Task Group meeting held November 13, 
2013. The group discussed RAS binder stiffness, 
percent utilization, procedures for determining 
effect of RAS on HMA and had a presentation 

on WMA/rejuvenator. 

7/23/2012 60 

Next Sub Task Group meeting will be in late 
March. Group continuing to work on binder 

replacement specification. 
6/30/2014 Δ 2 

18 Intelligent 
Compaction 

Develop specification 
for using intelligent 

compaction as quality 
control for hot mix 

asphalt method 
compaction. 

Sub Task Group meeting held on February 12, 
2014 and draft specification for CIR was 

discussed. FHWA sponsored workshops held in 
northern and southern California for Veda 

software used for intelligent compaction analysis 
and reporting. 

4/15/2013 21 

Next Sub Task Group meeting scheduled for 
March 10, 2014. Begin work on JITT Training 
and California specific Veda Software training 

for contractors. 

1/30/2015 Δ 6 

Asphalt Task Group 
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Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

20 
Asphalt Rubber 
Binder Quality 

Control 

Identify specification 
contractor quality 

control requirements for 
asphalt rubber binder. 

Sub Task Group meeting was held on February 27, 
2014 where draft quality control specification was 

discussed. Issues that remain to be addressed are QC 
laboratory requirement, QC testor qualification 

requirements and visual acceptance criteria. 

8/5/2013 48 

Next Sub Task Group will be scheduled for March 
31, 2014. Final draft ARB QC specification to be 

sent out for review and comments. 
6/30/2014 Δ 36 

21 
Performance 

Graded Asphalt 
Rubber Binder 

Develop a Performance 
Graded specification for 

asphalt rubber that 
contains crumb rubber 

particle size up to 2 mm 
(10 mesh) with 

consideration of climate 
zone and traffic levels 
and replace the current 
recipe-specification. 

Sub Task Group meeting on February 27, 2014. 
Phase 1 round robin is complete and workplan is 

ready for approval. 
8/5/2013 12 

Start phase 2 developing testing protocols and 
instructions for 2nd round robin test. Next Sub Task 

Group meeting is March 31, 2014. 
1/1/2015 Δ 2 

22 

Aggregate 
Breakdown in 

Asphalt 
Concrete Plant 

California Test 304 will 
be modify to allow 

adjustment be made to 
pre-production 

aggregate gradation to 
reflect post-production 

aggregate gradation 
before performing 
HMA mix design. 

Discussed at Superpave meeting.  Caltrans to 
develop revised California Test 304 based on 

discussion. 
8/5/2013 10 

Draft revised California Test 304 to be available 
March 2014. 5/30/2014 Δ 10 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

9 

Statewide 
Aggregate 

Source 
Database 

Database for Statewide 
consistency in 

aggregate source 
testing. Centralized 

database. 

Project Complete. 6/30/2013 100 

5 
QC/QA Spec 
for Cast-in-

Place Concrete 

Implement QA 
specifications for 

materials management 
of structural concrete. 

 
Training contract approved for 3 classes in 

Northern California and 4 classes in Southern 
California. D4, D8, D6 and D11 pilot projects 

underway. 
 

12/1/2010 80 

 
Pilot project specific outreach will be conducted 

as soon as pilot projects are identified. 
Coordination for ACI training classes in Northern 

and southern California. Gather feedback from 
DIME use for updates and roll out for larger use. 

 

6/30/2014 Δ 5 

11 
Precast 

Concrete 
Pavement 

Develop comprehensive 
departmental guidance 

or standard approach on 
the use of precast 

concrete pavement. 

 
Revised specifications and construction details 
for PPCP and PISR were sent to the team on 
12/23/13 for review as potential SSPs and 

associated std. plans. 

1/1/2010 94 

A Sub Task Group meeting to be scheduled to 
discuss the comments and finalize the standards. 

 
4/30/2014 Δ 7 

  



Page 5 of 10 

Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

22 

Recycled Concrete 
Materials 

Specification 
Development 

This activity aims to 
evaluate the possibilities of 

using recycled concrete 
(both hardened and plastic) 

for CT projects in minor 
concrete or LCB. 

Monthly team meeting continue. Meeting 
held in December 2013 with Section 73 
specification to discuss use of recycled 
concrete for Section 73 items. Climate 

earth Industry report finalized. 

10/13/2011 81 

Draft Specification to be reviewed for 
Section 90-6 Recycled Concrete. MPQP 
Batch plant certification requirements to 

be discussed. 

6/30/2014 Δ 6 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

11 
Compensation for 
Ordered Increases 

in Additives 

Develop specifications for 
compensation of additional costs for 

ordered increases in stabilizing 
additive for soil stabilization projects 

beyond the theoretical amount. 

Project Complete. 12/30/2013 100 

12 Intelligent 
Compaction 

Develop specification for using 
intelligent compaction as quality 

control for Full Depth Reclamation 
(FDR) and Cold In-place Recycling 

(CIR). 

Sub Task Group meeting held on 
February 12, 2013. Draft 

specification was discussed and 
additional comments were made 

at the meeting. 

5/18/2013 12 

Next Sub Task Group meeting 
scheduled for March 10, 2014. 
Sub Task Group to review and 

comment on final draft 
specification for CIR. 

1/30/2016 Δ 6 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

3 
Cold In-

Place 
Recycling 

Evaluate existing pilot projects and 
develop standardized lab 

procedures for mix design, project 
design and construction guidance, 

and standard specifications for 
CIR. 

Draft revised LP-8 has been prepared 
and is being reviewed by Caltrans. 1/1/2010 46 

Review data from pilot projects 
constructed during 2013. 12/31/2014 Δ 2 

4 Fog Seal 
Investigating Fog Seal/Rejuvenator 
materials for skid resistance issues 
and introducing as a strategy again 

Chico State has evaluated 10 fog seals 
placed by "Materials in Place" contracts. 

Evaluation report is being reviewed. 
1/1/2010 60 

Finalize Chico State evaluation report 
and complete issue memo. 12/2/2014 Δ 5 

5 Rubberized 
Slurry Seal 

Develop a nSSP for Rubberized 
Slurry Seal, evaluate performance 

and determine if strategy is 
beneficial for use on projects. 

Surface Seals Sub Task Group meeting 
held on December 17, 2013. Industry 
wants to work towards a performance 

specification. 

1/1/2010 35 

Industry moving towards performance 
criteria for rubberized slurry seal and 

away from product specific specification. 
Next Surface Seals Sub Task Group 

meeting scheduled for January 31, 2014. 

7/15/2014 Δ 3 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

6 
Modified 

Binder Chip 
Seal (PM/TR) 

Improve the polymer 
modified / terminal blend 
rubber chip seal spec to a 

standard special provision. 

Section 92 completed and posted that includes 
both polymer and tire rubber modified binders. 
Draft specification has been modified to include 

revised screening gradations and rolling 
requirements to address surface roughness 

issues. 

1/1/2010 80 

Resolve aggregate gradation for consistency at 
next Sub Task Group meeting March 14, 2014. 6/15/2014 Δ 1 

7 Scrub Seal 

Develop NSSP 
specification to use scrub 

seal as a preservation 
method. 

Industry comments received at the January 31, 
2013 Sub Task Group meeting. Caltrans 

responded to comments received. Caltrans to 
finalize specification based on comments 

received. 

1/1/2010 70 

Next Surface Seals Sub Task Group meeting 
scheduled for March 14, 2014. 4/1/2014 Δ 10 

8 

Warm Mix 
Asphalt 

Rubber Chip 
Seal 

Introduce WMA 
technology into asphalt 

rubber chip seal strategies. 

Pilot project on SR 36 near Red Bluff completed 
and the other on SR 44 near Lassen Park 

delayed until next season because of weather. 
8/3/2010 26 

Field evaluation delayed until May 2014 
because of weather on Route 36 pilot project. 

Looking for additional pilot projects. 
1/30/2015 Δ 2 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

14 
Quieter 

Concrete 
Pavement 

To reduce noise generated by 
tire-pavement interaction on 
concrete pavements. Next 

Generation Concrete Surface 
(NGCS) grind and groove 
promises to reduce tire-

pavement noise significantly. 

Reviewed final NGCS draft report and 
returned to UCPRC for revisions. 

Pavement Program is awaiting status 
update on the fourth year rigid pavement 

QPR draft report. 

1/1/2010 98 

UCPRC to revise NGCS draft report and 
deliver final report by March 31. UCPRC 

to deliver fourth year draft report by 
March 31. 

3/31/2014 Δ 0 

16 
Concrete 
Sealer/ 

Hardener 

Reduce traffic related abrasion 
and chloride related 

deterioration of concrete 
pavement exposed to extreme 

conditions. 

Second year data collected. Analyzing 
data. Coordinating with D3 on nSSP and 

PIF for 03-NEV-80 pilot project. 
7/2/2012 34 

Coordinate pilot projects and testing for 
2014 construction season. Work with D3 
to develop PIF and CEWP. Analyze 2nd 

year data. 

6/30/2015 Δ 2 

17 

Concrete 
Pavement Joint 
Filler for Wide 

Joints 

To ensure joint performance in 
concrete pavement wide joints, 
or when joints open wide due 
to temperature and moisture 
fluctuations and traffic loads, 

filler material for wide joints is 
needed to reestablish contact 

between joint walls of adjacent 
slabs. 

Completed literature review on joint 
fillers for wide joints; pending write up. 9/15/2013 8 

Summary of literature review on joint 
filler properties and performance 

standards. 
12/31/2014 Δ 6 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Progress Past 
3-Months 

18 

Concrete Spall 
Repair 

(Authorized 
Materials List) 

Develop specific standardized 
guidelines, specs, plans, and 

training for constructing partial 
depth spall repairs with alternative 

materials, including hot-applied 
polymer resin and polyurethane. 

METS is distributing materials 
survey to district bridge and highway 

maintenance personnel. 
8/26/2013 26 

Gather materials survey and 
manufacturer data. 12/31/2014 Δ 26 

19 CRCP Punchout 
Repair 

Develop standard plans and specs 
to repair punchouts when they 

occur in CRCP. Assure that repair 
of punchouts will meet the 

intended purpose for preserving 
the design life of the CRCP. 

Scoping document was approved 
Nov 18, 2013. Draft standard plan 

drawing and SSP was sent to HQ OE 
and Construction for their first 

review. 

7/1/2013 19 

Respond to review/comments 
received and reach resolution of 

comments. 
7/30/2014 Δ 19 

 


