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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '13/14' to '14/15' ((%Difference Δ from 1/6/2014 to 4/2/2014) 

4/2/2014 
8:14:50 AM 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

8 Section 39 
Smoothness 

Develop revised specifications for 
pavement smoothness using the inertial 

profiler. 
Project Complete. 4/30/2014 100 

9 Quieter Flexible 
Pavement 

To reduce tire noise and improve 
permeability and durability of OGFC 

mix designs. 

Laboratory evaluation was 
performed on 3 OGFC mixes. 

5th year report approved. 
1/1/2010 64 

Develop nSSP, Identify field 
projects, Monitor field projects, 

Develop SSP 
12/16/2014 Δ 0 

11 
Longer Life 

Flexible 
Pavements 

Design and build longer life flexible 
pavements in California to minimize the 
needs for future structural improvement 

or rehabilitation. 

Red Bluff and Weed projects are 
completed. Solano pavement 

project complete except OGFC. 
1/1/2010 92 

Develop strategy for moving 
forward. Write task order for 

Fugro to perform 1st year field 
tests on D2 projects. 

6/30/2014 Δ 0 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

14 Superpave 
Specification 

Develop specification to 
transition from Hveem mixes to 

Superpave mixes. 

The Superpave Sub Task Group met on 
March 25, 2014 to resolve outstanding 

issues. 
7/23/2012 93 

Final Section 39 Hot Mix Asphalt 
specification to be submitted to mandatory 

stakeholders for concurrence. Revised 
Section 39 is targeted for a special posting 

by Office Engineer in April 2014. 

6/30/2014 Δ 8 

15 RAP/RAS 

Develop a standard special 
provisions (SSPs) for allowing 

higher RAP usage and for 
allowing RAS usage. 

Sub Task Group meeting held November 
13, 2013. Both Caltrans and Industry 

resources have been working on 
completing Superpave specification. 

7/23/2012 60 

Next Sub Task Group meeting will be in 
late April. Group continuing to work on 

binder replacement specification. 
6/30/2014 Δ 2 

18 Intelligent 
Compaction 

Develop specification for using 
intelligent compaction as quality 

control for hot mix asphalt 
method compaction. 

Sub Task Group meeting held on March 
10, 2014 and draft specification for CIR 

was discussed. FHWA sponsored 
workshops held in northern and southern 
California for Veda software Three pilot 
projects have been identified for 2014. 

4/15/2013 21 

Next Sub Task Group meeting scheduled 
for April 22, 2014. Begin work on JITT 
Training and California specific Veda 

Software training for contractors. 

1/30/2015 Δ 4 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete 

Past 3-
Months 

20 
Asphalt Rubber 
Binder Quality 

Control 

Identify specification contractor 
quality control requirements for 

asphalt rubber binder. 

Sub Task Group meeting was held on 
February 27, 2014 where draft quality 
control specification was discussed. 

Issues that remain to be addressed are 
QC laboratory requirement, QC testor 
qualification requirements and visual 

acceptance criteria. 

8/5/2013 48 

Next Sub Task Group will be scheduled 
for April 4, 2014. Final draft ARB QC 
specification to be sent out for review 

and comments. 

6/30/2014 Δ 28 

21 
Performance 

Graded Asphalt 
Rubber Binder 

Develop a Performance Graded 
specification for asphalt rubber that 
contains crumb rubber particle size 

up to 2 mm (10 mesh) with 
consideration of climate zone and 

traffic levels and replace the current 
recipe-specification. 

Sub Task Group met on February 27, 
2014. Phase 1 round robin was 

complete and workplan is ready for 
approval. Testing protocols and 
instructions for 2nd round robin 

developed. 

8/5/2013 15 

Send samples out for 2nd RR testing. 
Next Sub Task Group meeting is April 

4, 2014. 
1/1/2015 Δ 5 

22 

Aggregate 
Breakdown in 

Asphalt 
Concrete Plant 

California Test 304 will be modify to 
allow adjustment be made to pre-
production aggregate gradation to 
reflect post-production aggregate 

gradation before performing HMA 
mix design. 

Discussed at Superpave meeting. 8/5/2013 15 

Draft revised California Test Method 
304 to be available March 2014. 5/30/2014 Δ 15 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

9 

Statewide 
Aggregate 

Source 
Database 

Database for Statewide 
consistency in aggregate 

source testing. Centralized 
database. 

Project Complete. 6/30/2013 100 

5 
QC/QA Spec 
for Cast-in-

Place Concrete 

Implement QA specifications 
for materials management of 

structural concrete. 

Training contract approved for 3 classes in 
Northern California and 4 classes in Southern 
California. D4, D8, D6 and D11 pilot projects 

underway. 

12/1/2010 80 

Pilot project specific outreach will be 
conducted as soon as pilot projects are 

identified. Coordination for ACI training 
classes in Northern and southern California. 
Gather feedback from DIME use for updates 

and roll out for larger use. 

6/30/2014 Δ 0 

11 
Precast 

Concrete 
Pavement 

Develop comprehensive 
departmental guidance or 

standard approach on the use 
of precast concrete pavement. 

Revised specifications and construction details 
for PPCP and PISR were sent to the team on 
12/23/13 for review as potential SSPs and 

associated std. plans. 

1/1/2010 94 

A Sub Task Group meeting to be scheduled to 
discuss the comments and finalize the 

standards. 
4/30/2014 Δ 4 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

22 

Recycled Concrete 
Materials 

Specification 
Development 

This activity aims to evaluate 
the possibilities of using 
recycled concrete (both 

hardened and plastic) for CT 
projects in minor concrete or 

LCB. 

Monthly team meeting continue. 
Meeting held in December 2013 with 
Section 73 specification to discuss use 

of recycled concrete for Section 73 
items. Climate earth Industry report 

finalized. 

10/13/2011 82 

Draft Specification to be reviewed for 
Section 90-6 Recycled Concrete. MPQP 
Batch plant certification requirements to 

be discussed. 

6/30/2014 Δ 2 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

11 
Compensation for 
Ordered Increases 

in Additives 

Develop specifications for 
compensation of additional costs 

for ordered increases in stabilizing 
additive for soil stabilization 

projects beyond the theoretical 
amount. 

Project Complete. 12/30/2013 100 

12 Intelligent 
Compaction 

Develop specification for using 
intelligent compaction as quality 

control for Full Depth Reclamation 
(FDR) and Cold In-place 

Recycling (CIR). 

Sub Task Group meeting held on 
March 10, 2013. Draft specification 

was discussed and additional 
comments were made at the meeting. 

Five CIR pilot projects have been 
identified for 2014. 

5/18/2013 12 

Next Sub Task Group meeting 
scheduled for April 22, 2014. Sub 
Task Group to review final pilot 

specification for for CIR. 

1/30/2016 Δ 4 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

3 
Cold In-

Place 
Recycling 

Evaluate existing pilot projects and 
develop standardized lab procedures for 

mix design, project design and 
construction guidance, and standard 

specifications for CIR. 

Draft revised LP-8 has been prepared 
and is being reviewed by Caltrans. 

Section 39 Superpave has been 
prioity and has impacted CIR. 

1/1/2010 48 

Schedule meeting for Sub Task 
Group to meet and discuss revised 
LP-8 and potential revisions to CIR 

NSSP. 

12/31/2014 Δ 4 

4 Fog Seal 
Investigating Fog Seal/Rejuvenator 

materials for skid resistance issues and 
introducing as a strategy again 

Chico State has evaluated 10 fog 
seals placed by "Materials in Place" 
contracts. Evaluation report is being 

finalized. 

1/1/2010 64 

Complete issue memo based on 
contractor using California Test342 
for quality control with acceptance 

testing by Caltrans. 

12/2/2014 Δ 6 

5 Rubberized 
Slurry Seal 

Develop a nSSP for Rubberized Slurry 
Seal, evaluate performance and 

determine if strategy is beneficial for use 
on projects. 

Surface Seals Sub Task Group 
meeting held on March 21, 2014. 

Industry continues to work towards a 
performance specification. 

1/1/2010 32 

Next Surface Seals Sub Task Group 
meeting scheduled for April 28, 2014 
for update on progress. If progress is 

not made than this project project 
may be dropped. 

7/15/2014 Δ 0 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completio
n Date 

Percent 
Complete Past 

3-Months 

6 
Modified 

Binder Chip 
Seal (PM/TR) 

Improve the polymer modified / 
terminal blend rubber chip seal spec to 

a standard special provision. 

Section 92 completed and posted that 
includes both polymer and tire rubber 
modified binders. Draft specification 
has been modified to include revised 

screening gradations and rolling 
requirements to address surface 

roughness issues. 

1/1/2010 80 

Resolve aggregate gradation for 
consistency at next Sub Task Group 

meeting April 22, 2014. 
6/15/2014 Δ 1 

7 Scrub Seal Develop NSSP specification to use 
scrub seal as a preservation method. 

Industry comments received at the 
March 21, 2014 Sub Task Group 
meeting. Caltrans responded to 

comments received. 

1/1/2010 78 

Next Surface Seals Sub Task Group 
meeting scheduled for April 22, 2014 

where finalized scrub seal NSSP should 
be completed. 

5/15/2014 Δ 18 

8 

Warm Mix 
Asphalt 

Rubber Chip 
Seal 

Introduce WMA technology into 
asphalt rubber chip seal strategies. 

Pilot project on SR 36 near Red Bluff 
completed and the other on SR 44 near 
Lassen Park delayed until next season 

because of weather. 

8/3/2010 26 

Field evaluation delayed until May 
2014 because of weather on Route 36 
pilot project. Looking for additional 

pilot projects. 

1/30/2015 Δ 2 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

14 
Quieter 

Concrete 
Pavement 

To reduce noise generated by tire-
pavement interaction on concrete 

pavements. Next Generation Concrete 
Surface (NGCS) grind and groove 

promises to reduce tire-pavement noise 
significantly. 

Met with UCPRC to discuss the 
proposed revisions. Pavement 

Program is awaiting status update on 
the fourth year rigid pavement QPR 

draft report. 

1/1/2010 98 

UCPRC has extended deadline for the 
NGCS draft report from March 31 to 
April 30. UCPRC hasn't provided a 
new target date for the fourth year 

rigid QPR draft report. 

4/30/2014 Δ 0 

16 
Concrete 
Sealer/ 

Hardener 

Reduce traffic related abrasion and 
chloride related deterioration of 

concrete pavement exposed to extreme 
conditions. 

Second year data collected. Awaiting 
data resubmittal. Coordinating with 

D3 on NSSP and PIF for 03-NEV-80 
pilot project. 

7/2/2012 37 

Coordinate pilot projects and testing 
for 2014 construction season. Work 
with D3 to develop PIF and CEWP. 

Analyze 2nd year data. 

6/30/2015 Δ 4 

17 

Concrete 
Pavement 
Joint Filler 
for Wide 

Joints 

To ensure joint performance in concrete 
pavement wide joints, or when joints 

open wide due to temperature and 
moisture fluctuations and traffic loads, 
filler material for wide joints is needed 

to reestablish contact between joint 
walls of adjacent slabs. 

Held sub-task group meeting on 
March 27, 2014. 9/15/2013 8 

Industry representatives will provide 
potential filler materials for wide 

joints. Pavement Program will 
summarize properties and 

performance standards of joint filler 
materials provided by the industry. 

Next meeting June 18. 

12/31/2014 Δ 3 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

18 

Concrete Spall 
Repair 

(Authorized 
Materials List) 

Develop specific standardized guidelines, 
specs, plans, and training for constructing 
partial depth spall repairs with alternative 
materials, including hot-applied polymer 

resin and polyurethane. 

METS is distributing materials 
survey to district bridge and 

highway maintenance 
personnel. 

8/26/2013 29 

Gather materials survey and 
manufacturer data. 6/30/2015 Δ 14 

19 CRCP Punchout 
Repair 

Develop standard plans and specs to repair 
punchouts when they occur in CRCP. 

Assure that repair of punchouts will meet 
the intended purpose for preserving the 

design life of the CRCP. 

Draft standard plan drawing 
and SSP was sent to HQ OE 
and Construction for their 

second review. 

7/1/2013 54 

Respond to review/comments 
received and reach resolution 

of comments. 
8/30/2014 Δ 35 

 


