
Page 1 of 10 

 
Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '13/14' to '14/15' (% Difference Δ from 5/2/2014 to 8/5/2014) 

8/5/2014 9:30:13 
AM 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

9 
Quieter 
Flexible 

Pavement 

To reduce tire noise and improve 
permeability and durability of 

OGFC mix designs. 

Laboratory evaluation was performed 
on 3 OGFC mixes. 5th year report 

approved. 
1/1/2010 64 

Develop NSSP, Identify field projects, 
Monitor field projects, Develop SSP 12/31/2015 Δ 5 

11 
Longer Life 

Flexible 
Pavements 

Design and build longer life 
flexible pavements in California 
to minimize the needs for future 

structural improvement or 
rehabilitation. 

Red Bluff and Weed projects are 
completed. Solano pavement project 

complete except OGFC. 
1/1/2010 92 

Develop strategy for moving forward. 
Write task order for Fugro to perform 

1st year field tests on D2 projects. 
12/31/2014 Δ 0 

15 RAP/RAS 

Develop standard special 
provisions (SSPs) for allowing 

higher RAP usage and for 
allowing RAS usage. 

Draft RAP/RAS RSS Section 39 sent to 
Sub Task Group on June 23, 2014. 
Comments from Sub Task Group 

members received by July 8, 2014. 

7/23/2012 72 

Next Sub Task Group meeting will be in 
held in August. Resolve comments 

received on draft RAP/RAS 
specification. 

9/30/2014 Δ 12 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

18 Intelligent 
Compaction 

Develop specification for 
using intelligent compaction 

as quality control for hot 
mix asphalt method 

compaction. 

Sub Task Group meeting held on June 26, 
2014 and survey control points were 

discussed. Six pilot projects have been 
identified for 2014. 

4/15/2013 24 

Next Sub Task Group meeting scheduled for 
August 2014. First pilot project paving is 

scheduled for July. Work on development of 
Veda training module. 

6/30/2015 Δ 1 

20 
Asphalt Rubber 
Binder Quality 

Control 

Identify specification 
contractor quality control 
requirements for asphalt 

rubber binder. 

Sub Task Group meeting was held on July 11, 
2014 where draft quality control specification 
was discussed. RPA template for Laboratory 

Accreditation Manual, reheating ARB 
samples and QC testing frequency 

requirements were discussed. 

8/5/2013 74 

Next Sub Task Group is scheduled for August 
15, 2014. Work on language for viscosity 

range due to reheating lab samples. 
12/30/2014 Δ 6 

21 
Performance 

Graded Asphalt 
Rubber Binder 

Develop a Performance 
Graded specification for 

asphalt rubber that contains 
crumb rubber particle size 
up to 2 mm (10 mesh) with 

consideration of climate 
zone and traffic levels and 
replace the current recipe-

specification. 

Sub Task Group met on July 11, 2014. Phase 
1 round robin is complete and workplan is 
ready for approval. Testing protocols and 

instructions for 2nd round robin developed. 
Draft experimental design developed and 

presented to the group. 

8/5/2013 20 

Send samples out for 2nd RR testing. Next 
Sub Task Group meeting is August 15, 2014. 2/1/2016 Δ 5 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

23 
Section 39 Hot 
Mix Asphalt 
Specification 

Address issues arising from 
the transition from the 

Hveem method of HMA 
design to the Superpave 

method of HMA mix design 
and converting from CTMs 

to National Standard test 
methods such as AASHTO 

and ASTM. 

Sub Task Group meeting held on July 23, 
2014.  There have been 29 issues identified 

by Industry. 
6/16/2014 5 

Sub Task Group will continue working on 
issues resolution. 4/30/2014 Δ 5 

24 
Hot Mix Asphalt 

Low Volume 
(HMA-LV) 

Address the issue of HMA 
Type B which was 
eliminated from the 

Standard Specifications with 
the implementation of 

Superpave. 

Sub Task Group co-chairs have been selected. 6/16/2014 0 

Schedule first Sub Task Group meeting. 11/1/2014 Δ 0 

25 
Asphalt Binder 
Crumb Rubber 

Verification 

Verify the crumb rubber 
content in asphalt binder 
produced as either rubber 
modified binder or asphalt 

rubber binder. 

First Sub Task Group meeting held on July 
30, 2014.  Crumb rubber content based on 

weights and measures, testing and 
independent verification discussed. 

6/16/2014 10 

Next Sub Task Group meeting scheduled for 
August 25, 2014. 10/1/2014 Δ 10 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

5 
QC/QA Spec for 

Cast-in-Place 
Concrete 

Implement QA specifications for 
materials management of 

structural concrete. 

D4, D8, D6 and D11 pilot projects 
underway. Interim lessons learned report 

completed. 
12/1/2010 85 

Specification to be updated and finalized 
by January 1, 2015. QC/QA Guidance 

Document and DIME training material to 
be finalized in coming months. 

12/30/2014 Δ 5 

11 Precast Concrete 
Pavement 

Develop comprehensive 
departmental guidance or 

standard approach on the use of 
precast concrete pavement. 

Specifications and plans are complete.  1/1/2010 97 

Request mandatory stakeholder 
concurrence. 1/1/2015 Δ 3 

22 

Recycled 
Concrete 
Materials 

Specification 
Development 

This activity aims to evaluate the 
possibilities of using recycled 
concrete (both hardened and 

plastic) for CT projects in minor 
concrete or LCB. 

Final draft of specification has been 
created. Monthly team meeting continue. 10/13/2011 90 

Specification to be implemented by 
January 1, 2015. Updated MPQP 
document capturing changes to be 

finalized by construction in the coming 
months. 

1/1/2015 Δ 9 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 3-

Months 

26 

Flexural Beam 
Testing 

Requirements in 
Section 40 

Address issues with 
California Test 523 

certification and 
accreditation. 

First Sub Task Group meeting held 
in July. 7/1/2014 2 

Next Sub Task Group meeting to be 
held in August 2014. 6/30/2015 Δ 2 

27 

Update Precast 
Stress Jack 

Requirements in 
Specifications 

Address issues with 
equipment and calibration 
used in Precast Concrete 

manufacturing plants. 

Scoping document approved 
6/23/2014. 7/1/2014 0 

. 6/30/2015 Δ 0 

28 

Shotcrete 
Specification 

Requirements in 
Section 53 

Address issues with Section 
53 and Section 90 having two 

different grading 
requirements for pea gravel 

and the impact on the quality 
of shotcrete. 

Scoping document approved 
on6/23/2014. 

 
7/1/2014 0 

 4/30/2015 Δ 0 

29 
Quality Assurance of 
Dowel and Tie Bar 

Placement 

Propose improvements to 
both quality control and 
acceptance/verification 

methods for determining bar 
placement based on current 

industry and national 
practices, while ensuring 
design assumptions and 
pavement performance. 

Scoping document approved on 
8/5/2014. 8/5/2014 0 

  Δ 0 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

12 Intelligent 
Compaction 

Develop specification for using 
intelligent compaction as quality 

control for Full Depth Reclamation 
(FDR) and Cold In-place Recycling 

(CIR). 

Sub Task Group meeting held 
on June 26, 2014. Sub Task 

Group discussed survey control 
points. Seven CIR pilot projects 
have been identified for 2014. 

5/18/2013 17 

Next Sub Task Group meeting 
scheduled for July 30, 2014. 
Provide support for first pilot 
project which is scheduled to 

begin construction in July 2014. 

1/30/2016 Δ 2 

13 
Subbase and 

Base QA 
Requirements 

Update specifications QA requirements 
for Sec 24-29. Ensure responsibilities 

for QC sampling and testing performed 
by the contractor and acceptance 

testing performed by the Department. 
Improve consistency between specs. 

Scoping Document approved 
06/16/14. CT kick-off meeting 

on July 15. 
6/16/2014 1 

Construction to draft section 25 
& 26 by Sept. 1. Meeting with 

industry tentatively in 
September. Need list of 

industry members. 

6/30/2015 Δ 1 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete 

Past 3-Month 

3 
Cold In-

Place 
Recycling 

Evaluate existing pilot projects 
and develop standardized lab 

procedures for mix design, project 
design and construction guidance, 

and standard specifications for 
CIR. 

Pilot projects continuing using NSSP. 1/1/2010 52 
Next CIR Sub Task Group meeting to be 
held meet August 19, 2014 to discuss mix 
design procedure and potential revisions to 

CIR NSSP. Sub Task Group will revise 
project deliverable and project schedule 

based on discussion. 

12/31/2014 Δ 1 

4 Fog Seal 

Investigating Fog 
Seal/Rejuvenator materials for 

skid resistance issues and 
introducing as a strategy again 

Work on new testing equipment for 
California Test 342 is continuing by METS. 1/1/2010 69 

Activities suspended until plans for new 
testing equipment used for California Test 
342 are available for Caltrans, testing firms 

and contractors. 

4/1/2015 Δ 4 

5 Rubberized 
Slurry Seal 

Develop a nSSP for Rubberized 
Slurry Seal, evaluate performance 

and determine if strategy is 
beneficial for use on projects. 

Surface Seals Sub Task Group meeting held 
on April 28, 2014. Industry continues to 

work towards a performance specification. 
1/1/2010 40 

Industry will develop rubber slurry seal 
emulsion table and provide it to Caltrans by 
next Sub Task Group meeting for inclusion 

in specification. 

11/15/2014 Δ 1 

  



Page 8 of 10 

Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned Target 
Completion Date 

Percent 
Complete 

Past 3-Month 

6 
Modified 

Binder Chip 
Seal (PM/TR) 

Improve the polymer 
modified / terminal blend 
rubber chip seal spec to a 

standard special provision. 

Section 92 completed and posted that 
includes both polymer and tire rubber 

modified binders. Draft specification has 
been modified to include revised screening 

gradations and rolling requirements to 
address surface roughness issues. 

1/1/2010 81 

Present final Modified Binder Seal Coat 
specification at next Sub Task Group 

meeting. 
10/15/2014 Δ 1 

8 

Warm Mix 
Asphalt 

Rubber Chip 
Seal 

Introduce WMA technology 
into asphalt rubber chip seal 

strategies. 

Pilot project on SR 36 near Red Bluff 
completed. Pilot project on SR 44 near 

Lassen Park delayed until the summer of 
2014 because of weather. Pilot project on 

SR 95 near Needles starts on July 18, 2014. 

8/3/2010 26 

Resume the pilot project on SR 44. 
Construct the pilot project on SR 95. 
Looking for additional pilot projects. 

1/1/2016 Δ 0 

14 
Quieter 

Concrete 
Pavement 

To reduce noise generated by 
tire-pavement interaction on 
concrete pavements. Next 

Generation Concrete Surface 
(NGCS) grind and groove 
promises to reduce tire-

pavement noise significantly. 

Coordinated with UCPRC on final revisions 
for NGCS final report and on the status 
update of the fourth year rigid pavement 

QPR draft report. UCPRC delivered NGCS 
Final report. 

1/1/2010 99 

UCPRC extended delivery of the fourth 
year rigid QPR draft report from June 30 to 

August 31, 2014. 
12/31/2014 Δ 1 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned Target 
Completion Date 

Percent 
Complete 

Past 3-Month 

16 
Concrete 
Sealer/ 

Hardener 

Reduce traffic related 
abrasion and chloride related 

deterioration of concrete 
pavement exposed to extreme 

conditions. 

Second year data resubmitted. Met with 
consultant and industry about testing. 

Coordinating with D3 for 03-4M8404 NEV-
80 pilot project. 

7/2/2012 43 

Coordinate pilot projects and testing for 
2014 construction season. Develop test plan 

and task order. 3rd year APCS data 
collection planned for late August. 

10/30/2015 Δ 6 

17 

Concrete 
Pavement 
Joint Filler 
for Wide 

Joints 

To ensure joint performance 
in concrete pavement wide 
joints, or when joints open 

wide due to temperature and 
moisture fluctuations and 

traffic loads, filler material for 
wide joints is needed to 

reestablish contact between 
joint walls of adjacent slabs. 

Prepared a summary of properties and 
performance specifications of 3 viable joint 
filler materials. Held meeting on June 25 to 
discuss material properties and performance 

factors and the industry reps to highlight 
field applications of the 3 materials. 

9/15/2013 21 

Continue to collaborate with the industry 
reps on properties and specifications for 

viable filler materials for wide longitudinal 
joints. 

3/31/2015 Δ 13 

18 

Concrete 
Spall Repair 
(Authorized 

Materials 
List) 

Develop specific standardized 
guidelines, specs, plans, and 

training for constructing 
partial depth spall repairs with 

alternative materials, 
including hot-applied polymer 

resin, polyurethane, and 
epoxies. 

METS has developed draft criteria and a 
material list for fast-setting concrete. Met 
with METS to discuss materials properties 

and testing issues. 

8/26/2013 50 

Work with METS to develop criteria for 
cementitious and polymeric materials. 6/30/2015 Δ 21 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete 

Past 3-Month 

19 CRCP Punchout 
Repair 

Develop standard plans and specs to 
repair punchouts when they occur in 

CRCP. Assure that repair of punchouts 
will meet the intended purpose for 

preserving the design life of the CRCP. 

Draft standard plan drawing and 
nSSP is ready for use. 7/1/2013 80 

Develop concrete pavement 
repair guide for CRCP punchout 

repair. 
9/30/2014 Δ 26 

20 
2015 Section 37 

Technical 
Update 

Update Standard Specifications sections 
37–1, 37-2 and 37-3 to include current 

terminology, practice and industry 
standards. 

Sub Task Group meeting held on 
July 22, 2014 and Industry 

presented issues identified to 
date. 

6/16/2014 5 

Caltrans to respond to Industry 
issues by next Sub Task Group 

meeting. 
6/30/2015 Δ 5 

21 
Cold In-Place 

Recycling Using 
Foamed Asphalt 

Develop specification for cold in-place 
recycling using foamed asphalt. 

Scoping document approved on 
June 16, 2014. 6/16/2014 0 

 3/30/2014 Δ 0 
 


