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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '13/14' to '14/15' (% Difference from 6/3/2014 to 9/3/2014) 

9/3/2014 
9:39:56 AM 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned Target Completion Date 
Percent 

Complete Past 
3-Months 

9 
Quieter 
Flexible 

Pavement 

To reduce tire noise and 
improve permeability and 
durability of OGFC mix 

designs. 

Laboratory evaluation was 
performed on 3 OGFC mixes. 5th 

year report approved. 
1/1/2010 64 

Develop NSSP, Identify field 
projects, Monitor field projects, 

Develop SSP 
12/31/2015 Δ 5 

11 
Longer Life 

Flexible 
Pavements 

Design and build longer life 
flexible pavements in 

California to minimize the 
needs for future structural 

improvement or rehabilitation. 

Red Bluff and Weed projects are 
completed. Solano pavement 

project complete except OGFC. 
1/1/2010 92 

Develop strategy for moving 
forward. Write task order for 

Fugro to perform 1st year field 
tests on D2 projects. 

12/31/2014 Δ 0 

15 RAP/RAS 

Develop standard special 
provisions (SSPs) for allowing 

higher RAP usage and for 
allowing RAS usage. 

Draft RAP/RAS RSS Section 39 
sent to Sub Task Group on June 
23, 2014. Comments from Sub 

Task Group members have been 
incorporated into the specification 

7/23/2012 72 

Final RAP/RAS specification to be 
discussed at next Sub Task Group 

meeting. Resolve comments 
received on draft RAP/RAS 

specification. 

12/30/2014 Δ 12 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned Target Completion 
Date 

Percent 
Complete Past 

3-Months 

18 Intelligent 
Compaction 

Develop specification for 
using intelligent 

compaction as quality 
control for hot mix asphalt 

method compaction. 

Sub Task Group meeting held on August 27, 
2014 where project layout and survey control 
points was discussed. Six pilot projects have 
been identified for 2014. Two pilot projects 

have begun work. 

4/15/2013 26 

Next Sub Task Group meeting will be held in 
September 2014. Work on development of 

Veda training module and JITT requirements. 
6/30/2015 Δ 3 

20 

Asphalt 
Rubber 
Binder 
Quality 
Control 

Identify specification 
contractor quality control 
requirements for asphalt 

rubber binder. 

Sub Task Group meeting was held on August 
15, 2014 where draft quality control 

specification was discussed. RPA template for 
Laboratory Accreditation Manual, reheating 

ARB samples and QC testing frequency 
requirements were discussed. 

8/5/2013 80 

Next Sub Task Group is scheduled for October 
22, 2014. Final specification is expected to be 

completed. 
12/30/2014 Δ 12 

21 

Performance 
Graded 
Asphalt 
Rubber 
Binder 

Develop a Performance 
Graded specification for 

asphalt rubber that 
contains crumb rubber 

particle size up to 2 mm 
(10 mesh) with 

consideration of climate 
zone and traffic levels and 
replace the current recipe-

specification. 

Sub Task Group met on August 15, 2014. 
Phase 1 round robin is complete and workplan 

is ready for approval. Testing protocols and 
instructions for 2nd round robin developed. 
Draft final experimental design sent to the 

group for review. 

8/5/2013 25 

Send samples out for 2nd RR testing. Next 
Sub Task Group meeting is October 22, 2014. 2/1/2016 Δ 10 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned Target Completion 
Date 

Percent 
Complete Past 

3-Months 

23 
Section 39 Hot 
Mix Asphalt 
Specification 

Address issues arising from the 
transition from the Hveem 

method of HMA design to the 
Superpave method of HMA mix 

design and converting from 
CTMs to National Standard test 
methods such as AASHTO and 

ASTM. 

Sub Task Group meeting held on 
August 13, 2014. There are 32 issues 

identified and 16 issues have been 
resolved by the group. 

8/5/2014 15 

Next Sub Task Group meeting is 
scheduled for September 17, 2014 4/30/2014 Δ 15 

24 

Hot Mix 
Asphalt Low 

Volume 
(HMA-LV) 

Address the issue of HMA Type 
B which was eliminated from 

the Standard Specifications with 
the implementation of 

Superpave. 

Sub Task Group Co-Chairs have been 
selected 8/5/2014 0 

Schedule first Sub Task Group 
meeting. 3/30/2014 Δ 0 

25 
Asphalt Binder 
Crumb Rubber 

Verification 

Accurate verification of crumb 
rubber content in asphalt binders 

will support Caltrans in its 
accounting and reporting 

requirements associated with the 
use of crumb rubber in 

pavements. 

Sub Task Group meeting held on 
August 25, 2014.  Crumb rubber 

content based on weights and 
measures, testing and independent 

verification were discussed. 

7/1/2014 25 

Next Sub Task Group meeting is 
scheduled for September 22, 2014. 12/1/2014 Δ 25 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

5 
QC/QA Spec for 

Cast-in-Place 
Concrete 

Implement QA specifications for 
materials management of structural 

concrete. 

D4, D8, D6 and D11 pilot projects 
underway. Interim lessons learned report 

completed. 
12/1/2010 87 

Specification to be updated and finalized 
by January 1, 2015. Will be implemented 

into all projects after January 1, 2015. 
QC/QA Guidance Document and DIME 

training material to be finalized in 
coming months. 

12/30/2014 Δ 7 

11 Precast Concrete 
Pavement 

Develop comprehensive 
departmental guidance or standard 

approach on the use of precast 
concrete pavement. 

Specifications and plans are complete, 
except for the follow up of compatibility 
of fabrication and installation tolerances.  

Language related to panel depth 
tolerance and grout testing has recently 

been updated. 

1/1/2010 95 

Specification to be updated and fully 
implemented by January 1, 2015 upon 

completion of the moratorium. 
1/1/2015 Δ 1 

22 

Recycled Concrete 
Materials 

Specification 
Development 

This activity aims to evaluate the 
possibilities of using recycled 

concrete (both hardened and plastic) 
for CT projects in minor concrete or 

LCB. 

Final draft of specification has been 
created. 10/13/2011 95 

Specification to be implemented by 
January 1, 2015. Updated MPQP 
document capturing changes to be 

finalized by construction in the coming 
months. 

1/1/2015 Δ 14 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

26 
Flexural Beam 

Testing Requirements 
in Section 40 

Address issues with California Test 
523 certification and accreditation. 

The kick-off meeting was held on 
July 30. Scoping document was 
reviewed, and sub-teams were 
formed to take the lead on each 

specific deliverable. 

8/5/2014 5 

A conference call and Webex is 
scheduled for Sept. 4, 2014 to 

report on first deliverable. 
6/30/2015 Δ 5 

27 
Update Precast Stress 
Jack Requirements in 

Specifications 

Address issues with equipment and 
calibration used in Precast Concrete 

manufacturing plants. 

Formalizing team members. 8/5/2014 3 
Hold initial meeting to review 
existing specifications and best 

practices. Gathering information 
on equipment currently in use. 

6/30/2015 Δ 3 

28 

Shotcrete 
Specification 

Requirements in 
Section 53 

Address issues with Section 53 and 
Section 90 having two different 

grading requirements for pea gravel 
and the impact on the quality of 

shotcrete. 

Scoping document approved on 
August 5, 2014. 8/5/2014 3 

Identifying team of stakeholders 
with equal representation from 
Caltrans and Industry.  Review 

shotcrete specification, best 
practices and field construction. 

6/30/2015 Δ 3 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

29 

Quality 
Assurance of 
Dowel Bar 
Placement 

Propose improvements to both quality control 
and acceptance/verification methods for 

determining bar placement based on current 
industry and national practices, while 

ensuring design assumptions and pavement 
performance. 

Scoping document approved 
8/5/2014 8/12/2014 0 

Review acceptance requirements 
for dowel and tie bar placement. 7/30/2015 Δ 0 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

12 Intelligent 
Compaction 

Develop specification for using intelligent 
compaction as quality control for Full Depth 

Reclamation (FDR) and Cold In-place 
Recycling (CIR). 

Sub Task Group meeting held on 
August 27, 2014 where project 

layout and survey control points 
was discussed. Seven pilot 

projects have been identified for 
2014. Three pilot projects have 

begun work. 

5/18/2013 20 

Next Sub Task Group meeting will 
be held in September 2014. Work 
on development of Veda training 
module and JITT requirements. 

1/30/2016 Δ 5 

13 
Subbase and 

Base QA 
Requirements 

Update specs that establishes QA 
requirements for Sec 24-29. Ensure 

responsibilities for QC sampling and testing 
performed by the contractor and acceptance 

testing performed by the Department. 
Improve consistency between specs. 

Scoping Document approved 
06/16/14. CT kick-off meeting on 

July 15. 
6/19/2014 1 

Construction to draft section 25 & 
26 by Sept. 1. Meeting with 

industry tentatively in September. 
Need list of industry members. 

6/30/2015 Δ 1 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

3 
Cold In-

Place 
Recycling 

Evaluate existing pilot projects and 
develop standardized lab procedures for 

mix design, project design and 
construction guidance, and standard 

specifications for CIR. 

Pilot projects continuing using NSSP. 
CIR Sub Task Group meeting held on 

August 19, 2014. 
1/1/2010 55 

Next CIR Sub Task Group meeting to be 
held to discuss mix design procedure and 

potential revisions to CIR NSSP.  
6/30/2015 Δ 3 

4 Fog Seal 
Investigating Fog Seal/Rejuvenator 

materials for skid resistance issues and 
introducing as a strategy again 

Work on new testing equipment for 
California Test 342 is continuing by 

METS. 
1/1/2010 69 

Activities suspended until plans for new 
testing equipment used for California Test 
342 are available for Caltrans, testing firms 

and contractors. 

6/30/2015 Δ 5 

5 Rubberized 
Slurry Seal 

Develop a nSSP for Rubberized Slurry 
Seal, evaluate performance and 

determine if strategy is beneficial for 
use on projects. 

Surface Seals Sub Task Group meeting 
held on July 22, 2014. Industry continues to 
work towards a performance specification. 

1/1/2010 40 

Industry will develop rubber slurry seal 
emulsion table and provide it to Caltrans by 

next Sub Task Group meeting. 
1/15/2015 Δ 0 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

6 
Modified 

Binder Chip 
Seal (PM/TR) 

Improve the polymer modified / 
terminal blend rubber chip seal spec 

to a standard special provision. 

Section 92 completed and posted that 
includes both polymer and tire rubber 

modified binders. Draft specification has 
been modified to include revised screening 

gradations and rolling requirements to 
address surface roughness issues. 

1/1/2010 83 

Present final Modified Binder Seal Coat 
specification at next Sub Task Group 

meeting in October 2014. 
1/15/2015 Δ 3 

8 

Warm Mix 
Asphalt 

Rubber Chip 
Seal 

Introduce WMA technology into 
asphalt rubber chip seal strategies. 

Pilot project on SR 36 near Red Bluff 
completed. Pilot project on SR 44 near 

Lassen Park delayed until the summer of 
2014 because of weather. Pilot project on 

SR 95 near Needles starts on July 18, 
2014. 

8/3/2010 26 

Resume the pilot project on SR 44. 
Construct the pilot project on SR 95. 
Looking for additional pilot projects. 

1/1/2016 Δ 0 

14 
Quieter 

Concrete 
Pavement 

To reduce noise generated by tire-
pavement interaction on concrete 

pavements. Next Generation 
Concrete Surface (NGCS) grind and 

groove promises to reduce tire-
pavement noise significantly. 

Coordinated with UCPRC on final 
revisions for NGCS final report and on the 

status update of the fourth year rigid 
pavement QPR draft report. UCPRC 

delivered NGCS Final report. 

1/1/2010 99 

UCPRC extended delivery of the fourth 
year rigid QPR draft report from June 30 to 

August 31, 2014. 
12/31/2014 Δ 1 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

16 Concrete Sealer/ 
Hardener 

Reduce traffic related abrasion and 
chloride related deterioration of 

concrete pavement exposed to extreme 
conditions. 

Second year data resubmitted. Met with 
consultant and industry about testing. 
Coordinating with D3 for 03-4M8404 

NEV-80 pilot project. 

7/2/2012 46 

Coordinate pilot projects and testing for 
2014 construction season. Develop test 
plan and task order. 3rd year APCS data 

collection planned for late August. 

10/30/2015 Δ 6 

17 

Concrete 
Pavement Joint 
Filler for Wide 

Joints 

To ensure joint performance in 
concrete pavement wide joints, or 

when joints open wide due to 
temperature and moisture fluctuations 

and traffic loads, filler material for 
wide joints is needed to reestablish 

contact between joint walls of adjacent 
slabs. 

Prepared a summary of properties and 
performance specifications of 3 viable 
joint filler materials. Held meeting on 
June 25 to discuss material properties 

and performance factors and the 
industry reps to highlight field 
applications of the 3 materials. 

9/15/2013 21 

Continue to collaborate with the 
industry reps on properties and 

specifications for viable filler materials 
for wide longitudinal joints. 

3/31/2015 Δ 13 

18 

Concrete Spall 
Repair 

(Authorized 
Materials List) 

Develop specific standardized 
guidelines, specs, plans, and training 
for constructing partial depth spall 
repairs with alternative materials, 

including hot-applied polymer resin, 
polyurethane, and epoxies. 

METS has developed draft criteria and a 
material list for fast-setting concrete. 
Met with METS to discuss materials 

properties and testing issues. 

8/26/2013 51 

Work with METS to develop criteria for 
cementitious and polymeric materials. 6/30/2015 Δ 7 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

19 CRCP Punchout 
Repair 

Develop standard plans and specs to 
repair punchouts when they occur in 

CRCP. Assure that repair of punchouts 
will meet the intended purpose for 

preserving the design life of the CRCP. 

Draft standard plan drawing and 
nSSP is ready for use. 7/1/2013 90 

Develop concrete pavement repair 
guide for CRCP punchout repair. 9/30/2014 Δ 36 

20 
2015 Section 37 

Technical 
Update 

Update Standard Specifications sections 
37–1, 37-2 and 37-3 to include current 

terminology, practice and industry 
standards. 

Sub Task Group Meeting held on 
July 22, 2014.  Industry has 

identified 26 issues for Section 37-2 
and 46 issues with Section 37-3. 

6/16/2014 5 

Next Sub Task Group meeting 
scheduled for September 12, 2014. 6/30/2015 Δ 5 

21 
Cold In-Place 

Recycling Using 
Foamed Asphalt 

Develop specification for cold in-place 
recycling using foamed asphalt. 

Scoping document approved on 
June  16, 2014. 6/16/2014 0 

Schedule initial kick-off meeting. 6/30/2015 Δ 0 
 


