
 

 
 

   

   

   

  
 

 

 

 
 

  

Rock Products Committee 
Management Status Report 

Work Plan Report for: Fiscal Year '14/15' to '15/16' (% Difference Δ from 4/2/2015 to 7/2/2015) 

7/2/2015 
10:08:06 AM 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

9 Quieter Flexible 
Pavement 

To reduce tire noise and 
improve permeability and 
durability of OGFC mix 

designs. 

Laboratory evaluation was performed on 3 OGFC 
mixes. 5th year report approved. 1/1/2010 64 

Develop NSSP, Identify field projects, Monitor field 
projects, Develop SSP 12/31/2015 Δ 0 

18 Intelligent 
Compaction 

Develop specification for using 
intelligent compaction as 

quality control for hot mix 
asphalt method compaction. 

Three pilot projects have been completed and bid 
opening has occurred on fifteen additional pilot 

projects. Veda software workshop held May 28, 2015 
to discuss revisions to Veda software Veta 3.0 was 

released on June 5, 2015. 

4/15/2013 47 

Provide assistance and monitor on going pilot projects. 12/31/2015 Δ 5 

20 
Asphalt Rubber 
Binder Quality 

Control 

Identify specification contractor 
quality control requirements for 

asphalt rubber binder. 

Final meeting held on August 15, 2014. Section 37 and 
39 ARQC final draft specification were completed. 
Section 39 ARQC was posted on October 17, 2014. 
Section 37 ARQC will be included in 2015 Standard 

Specifications. 

8/5/2013 
99 

Industry is collecting data to justify modifying 
acceptance viscosity range for asphalt rubber binder 

based on reheating samples. 
9/1/2015 Δ 0 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

21 
Performance 

Graded Asphalt 
Rubber Binder 

Develop a Performance Graded 
specification for asphalt rubber that 

contains crumb rubber particle size up to 2 
mm (10 mesh) with consideration of 

climate zone and traffic levels and replace 
the current recipe-specification. 

Sub Task Group met on August 15, 2014. 
Draft final experimental design sent to the 
group for review. Second round robin test 
samples were sent out in February 2015. 

8/5/2013 36 

Collect test results from second round robin 
tests by April 2015. No Sub Task Group 

meetings are scheduled. 
3/31/2016 Δ 7 

23 
Section 39 Hot 
Mix Asphalt 
Specification 

Address issues arising from the transition 
from the Hveem method of HMA design to 
the Superpave method of HMA mix design 

and converting from CTMs to National 
Standard test methods such as AASHTO 

and ASTM. 

Resolving issues as they are being brought 
up by industry. 8/5/2014 92 

Address issues arising from the transition 
from the Hveem method of HMA design to 
the Superpave method of HMA mix design 

and converting from CTMs to National 
Standard test methods such as AASHTO 

and ASTM. 

6/30/2015 Δ 10 

24 
Hot Mix Asphalt 

Low Volume 
(HMA-LV) 

Address the issue of HMA Type B which 
was eliminated from the Standard 

Specifications with the implementation of 
Superpave. 

Customized Section 39 for 3 scenarios 
expected by Local Agencies using Section 

39. Local Agencies/Industry taking the lead 
with Caltrans providing support. 

8/5/2014 45 

Sub Task Group next meeting July 2014. 12/31/2015 Δ 5 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

25 
Asphalt Binder 
Crumb Rubber 

Verification 

Accurate verification of crumb rubber 
content in asphalt binders will support 

Caltrans in its accounting and 
reporting requirements associated with 
the use of crumb rubber in pavements. 

Sub Task Group met on March 9, 2015. Final 
documents for approved Suppliers program and 
weights and measures criteria to be included in 

the MPQP tasks were provided to sub task 
group Implementation of new requirements will 

be effective July 1, 2016. 

7/1/2014 80 

Caltrans to finalize requirement documents and 
specifications. No Sub Task Group meeting is 

scheduled but will provide an update at the next 
PGAR Sub Task Group meeting. 

6/30/2016 Δ 0 

26 
Section 39 

QC/QA 
Specifications 

Caltrans and Industry want to continue 
the use QC/QA specifications with the 

Section 39 specifications. 

Sub Task Group meetings continue to be held 
to discuss QC/QA specification quality 

characteristics. 
10/30/2014 15 

Develop QC/QA specifications for the new 
Section 39 (Superpave) specifications. 3/31/2017 Δ 5 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

5 
QC/QA Spec for 

Cast-in-Place 
Concrete 

Implement QA specifications for 
materials management of 

structural concrete. 

D4, D8, D6 and D11 pilot projects underway. 
Interim lessons learned report completed. 12/1/2010 95 

Specification to be updated and finalized in 
February 2015. Specification was routed for 

approval in November. Will be implemented into 
all projects after March 2015. QC/QA Guidance 

Document and DIME training material to be 
finalized in coming months. 

6/30/2015 Δ 0 

22 

Recycled Concrete 
Materials 

Specification 
Development 

This activity aims to evaluate the 
possibilities of using recycled 
concrete (both hardened and 

plastic) for CT projects in minor 
concrete or LCB. 

Specification has been finalized as of Fall 2014. 10/13/2011 99 
Specification to be routed as an NSSP in January 

2015. Updated MPQP document capturing 
changes to be finalized by construction in March 

2015. 

8/30/2015 Δ 0 

26 

Flexural Beam 
Testing 

Requirements in 
Section 40 

Address issues with California 
Test 523 certification and 

accreditation. 

Completed work and submitted final report to 
Material QA STG and CICP STG for further 

action. 
8/5/2014 99 

Finalize report. 7/30/2015 Δ 9 

Page 4 of 10 



 

   

   

  
 

 

 

  

Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

27 

Update Precast 
Stress Jack 

Requirements in 
Specifications 

Address issues with equipment and 
calibration used in Precast Concrete 

manufacturing plants. 

Sub Task Group met to discuss the 
background information in the scoping 

document and established team 
responsibilities. Group visited industry 

calibration representatives in September 
2014 to garner best practices and understand 

ASTM E74 accreditation. 

8/5/2014 95 

Recommended specification submitted to the 
task group for comments. Sub Task Group 
will continue to be available to discuss any 

questions from the Task Group. 

6/30/2015 Δ 0 

28 

Shotcrete 
Specification 

Requirements in 
Section 53 

Address issues with Section 53 and 
Section 90 having two different grading 

requirements for pea gravel and the 
impact on the quality of shotcrete. 

Sub Task Group held meeting on December 
18, 2014 and discussed the pea gravel and 
water specification requirements found in 

Section 53. The first draft on the 
specification was discussed, as well as 

comments received to date. 

8/5/2014 95 

Recommended specification submitted to the 
task group for comments. Sub Task Group 
will continue to be available to discuss any 

questions from the Task Group. 

8/30/2015 Δ 10 

29 
Quality Assurance 

of Dowel Bar 
Placement 

Propose improvements to both quality 
control and acceptance/verification 

methods for determining bar placement 
based on current industry and national 

practices, while ensuring design 
assumptions and pavement performance. 

Shadow testing on 3 construction projects 
has been performed and the report is 

complete 
8/12/2014 54 

Hold first Sub Task Group meeting. Review 
acceptance requirements for dowel and tie 

bar placement. 
7/30/2015 Δ 0 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

12 Intelligent 
Compaction 

Develop specification for using intelligent 
compaction as quality control for Full Depth 

Reclamation (FDR) and Cold In-place 
Recycling (CIR). 

Four pilot projects have completed CIR 
work. Thirteen addition pilot projects will 

be constructed in 2015. Veda software 
workshop held May 28, 2015 for release 
3.0 to discuss revisions to Veda software 

and daily compaction quality control 
reports. 

5/18/2013 44 

Provide assistance and monitoring of the 
thirteen on going pilot projects. 6/30/2016 Δ 0 

13 
Subbase and 

Base QA 
Requirements 

Update specs that establishes QA 
requirements for Sec 24-29. Ensure 

responsibilities for QC sampling and testing 
performed by the contractor and acceptance 

testing performed by the Department. 
Improve consistency between specs. 

Received Industry's completed action 
items and review of 2nd draft comments 

of sections 25 & 26 on 3/2.Received 
Industry comments on section 25 to 28. 

6/19/2014 35 

Resolve Caltrans and industry's comments 
of sections 25 to 28. 11/30/2015 Δ 3 

Page 6 of 10 



 
 

   

   

  
 

 
 

 

 

 

  

Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

3 Cold In-Place 
Recycling 

Evaluate existing pilot projects and develop 
standardized lab procedures for mix design, 

project design and construction guidance, and 
standard specifications for CIR. 

Pilot projects continuing using 
NSSP. 1/1/2010 60 

Next CIR Working Group meeting 
on smoothness to be held on July 9, 

2015. 
6/30/2015 Δ 0 

4 Fog Seal 
Investigating Fog Seal/Rejuvenator materials for 

skid resistance issues and introducing as a strategy 
again 

Work on new testing equipment for 
California Test 342 is continuing by 

METS. 
1/1/2010 69 

Activities suspended until plans for 
new testing equipment used for 

California Test 342 are available for 
Caltrans, testing firms and 

contractors. 

12/30/2015 Δ 0 

5 Rubberized 
Slurry Seal 

Develop a NSSP for Rubberized Slurry Seal, 
evaluate performance and determine if strategy is 

beneficial for use on projects. 

Surface Seals Sub Task Group 
meeting held on September 12, 2014. 

Industry presented proposed 
specification and submitted it to 

Caltrans. 

1/1/2010 50 

Currently on hold until technical 
rewrite of Section 37 is completed. 8/30/2015 Δ 0 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

6 
Modified 

Binder Chip 
Seal (PM/TR) 

Improve the polymer modified / terminal 
blend rubber chip seal spec to a standard 

special provision. 

Section 92 completed and posted that includes 
both polymer and tire rubber modified binders. 
Draft specification has been modified to include 

revised screening gradations and rolling 
requirements to address surface roughness 

issues. 

1/1/2010 86 

Currently on hold until technical rewrite of 
Section 37 is completed. 6/30/2015 Δ 0 

8 

Warm Mix 
Asphalt 

Rubber Chip 
Seal 

Introduce WMA technology into hot-
applied rubberized asphalt binder chip 

seals. 

Pilot project on SR 36 near Red Bluff, pilot 
project on SR 44 near Lassen Park and pilot 

project on SR 95 near Needles are all 
completed. One-year field evaluation of SR 36 
completed. Construction reports for SR 44 and 

SR 95 projects developed. 

8/3/2010 55 

Continue to study the constructed pilot projects 
and look for additional pilot projects. 1/1/2016 Δ 0 

14 
Quieter 

Concrete 
Pavement 

To reduce noise generated by tire-
pavement interaction on concrete 

pavements. Next Generation Concrete 
Surface (NGCS) grind and groove 

promises to reduce tire-pavement noise 
significantly. 

Submitted review comments to UCPRC on 
October 22, 2014. 1/1/2010 99 

UCPRC to revise draft report and submit final 
report. 6/30/2015 Δ 0 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

16 Concrete Sealer/ 
Hardener 

Reduce traffic related abrasion and chloride 
related deterioration of concrete pavement 

exposed to extreme conditions. 

03-4M8404 NEV-80 test section 
construction complete. CP2 performing 

additional lab abrasion testing. 
7/2/2012 54 

Support D3 with 03-4M8404 NEV-80 
pilot project. Develop field test plan. 6/30/2016 Δ 6 

17 

Concrete 
Pavement Joint 
Filler for Wide 

Joints 

To ensure joint performance in concrete 
pavement wide joints, or when joints open 

wide due to temperature and moisture 
fluctuations and traffic loads, filler material 

for wide joints is needed to reestablish contact 

Compiled a summary of test procedures 
and specs for filler materials used by 

TxDOT and other state DOTs. Submitted 
these procedures to METS for decision 

regarding development of new test 
methods or adoption of methods used in 

other states. 

9/15/2013 43 

METS to review TxDOT and other state 
between joint walls of adjacent slabs. DOTs test procedures and specs to 

determine whether to develop new test 12/31/2015 Δ 0 
methods or adopt existing test methods 

and specs used in other states. 

18 

Concrete Spall 
Repair 

(Authorized 
Materials List) 

Develop specific standardized guidelines, 
specs, plans, and training for constructing 
partial depth spall repairs with alternative 
materials, including hot-applied polymer 

resin, polyurethane, and epoxies. 

METS has developed draft criteria and a 
material list for fast-setting concrete. Met 

with METS to discuss materials 
properties and testing issues. 

8/26/2013 63 

Develop decision document. Work with 
METS to develop interim criteria for 

cementitious and polymeric materials. 
Develop task order for additional testing 

and evaluation. 

6/30/2016 Δ 0 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

20 2015 Section 37 
Technical Update 

Update Standard Specifications 
section 37 to include current 

terminology, practice and 
industry standards. 

Sub Task Group Meetings held in March and April 
2015. Industry has identified 26 issues for Section 
37-2 and 46 issues with Section 37-3. Caltrans has 

also proposed some changes. 

8/5/2014 65 

Next Sub Task Group meeting scheduled for July 16, 
to discuss draft of revised Section 37 and remaining 

outstanding issues. 
9/30/2015 Δ 5 

21 
Cold In-Place 

Recycling Using 
Foamed Asphalt 

Develop specification for cold 
in-place recycling using foamed 

asphalt. 

Foamed CIR Sub Task Group met on February 13, 
2015. Working together with the Sub Task Group on 

CIR-AE. Industry and Caltrans identified 
smoothness requirement as a top priority and 
working on resolving that issue. Industry has 

submitted draft CIR foamed asphalt specification. 

8/5/2014 16 

Next CIR Working Group meeting on smoothness to 
be held on July 9, 2015. 9/30/2015 Δ 2 
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