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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '14/15' to '15/16' (% Difference from 10/2/2014 to 1/6/2015) 

1/6/2015 
9:17:10 AM 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

9 
Quieter 
Flexible 

Pavement 

To reduce tire noise and improve 
permeability and durability of OGFC 

mix designs. 

Laboratory evaluation was performed 
on 3 OGFC mixes. 5th year report 

approved. 
1/1/2010 64 

Develop NSSP, Identify field 
projects, Monitor field projects, 

Develop SSP 
12/31/2015 Δ 0 

11 

Longer 
Life 

Flexible 
Pavements 

Design and build longer life flexible 
pavements in California to minimize the 
needs for future structural improvement 

or rehabilitation. 

Red Bluff and Weed projects are 
completed. Solano pavement project 
complete. Beginning to implement 

Long Life Asphalt Pavement 
strategies in the district projects. 

1/1/2010 100 

Project Complete. 12/30/2014 Δ 5 

15 RAP/RAS 
Develop a standard special provision 

(SSPs) for allowing higher RAP usage 
and for allowing RAS usage. 

RAP/RAS NSSP finalized at 
December 16, 2014, Sub Task Group 

meeting and ready for use on pilot 
projects. 

7/23/2012 100 

Project Complete. 
Any issues related to implementation 

will be handled by Section 39 Sub 
Task Group. 

12/30/2014 Δ 24 

  



Page 2 of 12 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

18 Intelligent 
Compaction 

Develop specification 
for using intelligent 

compaction as quality 
control for hot mix 

asphalt method 
compaction. 

Four pilot projects have been completed and bid 
opening has occurred on four additional pilot 

projects. Meet with roller manufacturers and IC 
system providers on December 15, 2014 to discuss 

issues that must be addressed moving forward. 

4/15/2013 37 

Identify additional pilot projects for 2015. Work 
with FHWA on resolving issues with VEDA 

software. 
8/30/2015 Δ 11 

20 

Asphalt 
Rubber Binder 

Quality 
Control 

Identify specification 
contractor quality 

control requirements 
for asphalt rubber 

binder. 

Final meeting held on August 15, 2014. Section 37 
and 39 ARQC final draft specifications were 
completed. Section 39 ARQC was posted on 
October 17, 2014. Section 37 ARQC will be 

included in 2015 Standard Specifications. 

8/5/2013 99 

Industry/CT is collecting data to justify modifying 
acceptance viscosity range. Industry/CT working 

on a report from the testing performed. 
1/30/2014 Δ 5 

21 

Performance 
Graded 
Asphalt 

Rubber Binder 

Develop a Performance 
Graded specification 

for asphalt rubber that 
contains crumb rubber 

particle size up to 2 
mm (10 mesh) with 

consideration of 
climate zone and traffic 
levels and replace the 

current recipe-
specification. 

Sub Task Group met on August 15, 2014. Phase 1 
round robin is complete and work plan is ready for 

approval. Testing protocols and instructions for 
2nd round robin developed. Draft final 

experimental design sent to the group for review. 

8/5/2013 29 

PGAR activities suspended because of Industry 
workload. Next activity is to send samples out for 

2nd RR testing, which is scheduled for January 
2015. No Sub Task Group meetings are scheduled. 

2/1/2016 Δ 4 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

23 
Section 39 Hot 
Mix Asphalt 
Specification 

Address issues arising 
from the transition from 
the Hveem method of 
HMA design to the 

Superpave method of 
HMA mix design and 

converting from CTMs to 
National Standard test 

methods such as 
AASHTO and ASTM. 

Resolving issues as they are being brought up 
by industry. 8/5/2014 80 

Address issues arising from the transition 
from the Hveem method of HMA design to 
the Superpave method of HMA mix design 

and converting from CTMs to National 
Standard test methods such as AASHTO and 

ASTM. 

6/30/2015 Δ 60 

24 

Hot Mix 
Asphalt Low 

Volume (HMA-
LV) 

Address the issue of 
HMA Type B which was 

eliminated from the 
Standard Specifications 
with the implementation 

of Superpave. 

Customized Section 39 for 3 scenarios 
expected by Local Agencies using Section 39. 
Local Agencies/Industry taking the lead with 

Caltrans providing support. 

8/5/2014 10 

Sub Task Group continuing to meet. Industry 
to propose draft specifications at the next 

meeting. 
6/30/2015 Δ 5 

25 
Asphalt Binder 
Crumb Rubber 

Verification 

Accurate verification of 
crumb rubber content in 

asphalt binders will 
support Caltrans in its 

accounting and reporting 
requirements associated 
with the use of crumb 
rubber in pavements. 

Sub Task Group met on December 9, 2014. 
Small working group A presented criteria for 
being on Approved Suppliers program and 

working group B proposed weights and 
measures criteria to be included in the MPQP. 

7/1/2014 58 

Next Sub Task Group meeting is scheduled 
for January 27, 2015. Small working groups 

A and B to should finalize their tasks and 
criteria for CRM verification. 

3/30/2015 Δ 23 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

26 
Section 39 

QC/QA 
Specifications 

Caltrans and Industry 
want to continue the use 
QC/QA specifications 

with the Section 39 
specifications. 

Project initiated. 10/30/2014 1 

Create a sub task group to develop QC/QA 
specifications for the new Section 39 

(Superpave) specifications. 
3/31/2017 Δ 1 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

5 
QC/QA Spec for 

Cast-in-Place 
Concrete 

Implement QA 
specifications for materials 
management of structural 

concrete. 

D4, D8, D6 and D11 pilot projects underway. 
Interim lessons learned report completed. 12/1/2010 94 

Specification to be updated and finalized in 
January 2015. Specification was routed for 

approval in November. Will be implemented 
into all projects after January 2015. QC/QA 

Guidance Document and DIME training 
material to be finalized in coming months. 

1/30/2015 Δ 7 

11 Precast Concrete 
Pavement 

Develop comprehensive 
departmental guidance or 
standard approach on the 
use of precast concrete 

pavement. 

Specifications and plans are complete. 1/1/2010 98 
Specification is to be updated and routed as an 

nSSP in January 2015. Acquire stakeholder 
concurrence and submit for publication after the 

moratorium is over. 

1/30/2015 Δ 2 

22 

Recycled 
Concrete 
Materials 

Specification 
Development 

This activity aims to 
evaluate the possibilities 

of using recycled concrete 
(both hardened and 

plastic) for CT projects in 
minor concrete or LCB. 

Specification has been finalized as of Fall 2014. 10/13/2011 99 

Specification to be routed as an NSSP in 
January 2015. Updated MPQP document 

capturing changes to be finalized by 
construction in February 2015. 

1/30/2015 Δ 4 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

26 

Flexural Beam 
Testing 

Requirements in 
Section 40 

Address issues with 
California Test 523 

certification and 
accreditation. 

Sub Task Group meeting held on December 5, 2014 
and consensus was to use only third point loading for 

flexural strength. Also, agreed to utilize the field 
curing method for the traffic opening strength. 

8/5/2014 49 

Next Sub Task Group meeting scheduled for January 
9, 2015. Reviewing concrete pavement testing 

requirements of other states for acceptance. Review of 
beam test specimen pertaining to the handling, curing, 

and breaking for acceptance testing. 

6/30/2015 Δ 43 

27 

Update Precast 
Stress Jack 

Requirements in 
Specifications 

Address issues with 
equipment and 

calibration used in 
Precast Concrete 
manufacturing 

plants. 

Sub Task Group met to discuss the background 
information in the scoping document and established 

team responsibilities. Group visited industry 
calibration representatives in September 2014 to 
garner best practices and understand ASTM E74 

accreditation. 

8/5/2014 50 

Sub task group meetings will continue in January 
2015 and the draft specification will continue to be 

refined. Specification to be fully implemented by June 
30, 2015. 

6/30/2015 Δ 47 

28 

Shotcrete 
Specification 

Requirements in 
Section 53 

Address issues with 
Section 53 and 

Section 90 having 
two different 

grading 
requirements for 

pea gravel and the 
impact on the 

quality of shotcrete. 

Sub Task Group held meeting on December 18, 2014 
and discussed the pea gravel and water specification 
requirements found in Section 53. The first draft on 

the specification was discussed, as well as comments 
received to date. 

8/5/2014 50 

Sub Task Group meeting will continue in January-
February 2015 where specification updates will be 

discussed. Specification should be fully implemented 
by June 30, 2015. 

6/30/2015 Δ 47 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

29 

Quality 
Assurance of 
Dowel Bar 
Placement 

Propose 
improvements to 

both quality control 
and 

acceptance/verificat
ion methods for 
determining bar 

placement based on 
current industry and 
national practices, 

while ensuring 
design assumptions 

and pavement 
performance. 

Literature search, task 1, is complete. 8/12/2014 5 

Hold first Sub Task Group meeting. Review 
acceptance requirements for dowel and tie bar 

placement. 
7/30/2015 Δ 5 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

12 Intelligent 
Compaction 

Develop 
specification for 
using intelligent 
compaction as 

quality control for 
Full Depth 

Reclamation (FDR) 
and Cold In-place 
Recycling (CIR). 

Four pilot projects have completed CIR work. Four 
pilot had bid openings in October 2014. Meet with 
roller manufacturers and IC system providers on 
December 15, 2014 to discuss issues that must be 

addressed moving forward. 

5/18/2013 31 

Identify additional pilot projects for 2015. Work with 
FHWA on resolving issues with VEDA software. 1/30/2016 Δ 7 

13 
Subbase and 

Base QA 
Requirements 

Update 
specifications to 

establish QA 
requirements for 
Sections 24-29. 

Ensure 
responsibilities for 
QC sampling and 

testing performed by 
the contractor and 
acceptance testing 
performed by the 

Department. 
Improve consistency 

between specs. 

Sub Task Group met on Nov 24 to go over comments 
and clarification on sections 25 & 26. Developed 

comment resolution. CT circulated 2nd draft specs on 
Dec 15. 

6/19/2014 10 

Industry to complete action items and review 2nd 
draft comments by Dec 31. Caltrans to draft sections 

27 & 28 by Jan 16. 
6/30/2015 Δ 6 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

3 Cold In-Place 
Recycling 

Evaluate existing 
pilot projects and 

develop standardized 
lab procedures for 
mix design, project 

design and 
construction 

guidance, and 
standard 

specifications for 
CIR. 

Pilot projects continuing using NSSP. Sub Task 
Group met on November 6, 2014. 1/1/2010 60 

Next CIR Sub Task Group meeting to be held in 
January 2015 to discuss CIR mix design and 

specification. 
6/30/2015 Δ 6 

4 Fog Seal 

Investigating Fog 
Seal/Rejuvenator 
materials for skid 

resistance issues and 
introducing as a 
strategy again 

Work on new testing equipment for California Test 
342 is continuing by METS. 1/1/2010 69 

Activities suspended until plans for new testing 
equipment used for California Test 342 are available 

for Caltrans, testing firms and contractors. 
9/30/2015 Δ 0 

5 Rubberized 
Slurry Seal 

Develop a NSSP for 
Rubberized Slurry 

Seal, evaluate 
performance and 

determine if strategy 
is beneficial for use 

on projects. 

Surface Seals Sub Task Group meeting held on 
September 12, 2014. Industry presented proposed 

specification and submitted it to Caltrans. 
1/1/2010 50 

Currently on hold. Caltrans to provide comments on 
the draft specification by next Sub Task Group 

meeting on December 8, 2014. 
6/30/2015 Δ 2 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

6 
Modified Binder 

Chip Seal 
(PM/TR) 

Improve the polymer 
modified / terminal 
blend rubber chip 

seal spec to a 
standard special 

provision. 

Section 92 completed and posted that includes both 
polymer and tire rubber modified binders. Draft 

specification has been modified to include revised 
screening gradations and rolling requirements to 

address surface roughness issues. 

1/1/2010 86 

To be included in 2015 Section 37 Standard 
Specification. 3/30/2015 Δ 4 

8 
Warm Mix 

Asphalt Rubber 
Chip Seal 

Introduce WMA 
technology into 

asphalt rubber chip 
seal strategies. 

Pilot project on SR 36 near Red Bluff, pilot project 
on SR 44 near Lassen Park and pilot project on SR 

95 near Needles are all completed. Eight month field 
evaluation of Route 36 completed. 

8/3/2010 47 

Continue to study the previous pilot projects and 
looking for additional pilot projects. 1/1/2016 Δ 19 

14 Quieter Concrete 
Pavement 

To reduce noise 
generated by tire-

pavement interaction 
on concrete 

pavements. Next 
Generation Concrete 

Surface (NGCS) 
grind and groove 

promises to reduce 
tire-pavement noise 

significantly. 

UCPRC delivered fourth year rigid pavement QPR 
draft report on September 29, 2014. 1/1/2010 99 

Review fourth year rigid QPR draft report and submit 
comments to UCPRC by October 31, 2014. 12/31/2014 Δ 0 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

16 Concrete Sealer/ 
Hardener 

Reduce traffic related 
abrasion and chloride 

related deterioration of 
concrete pavement 
exposed to extreme 

conditions. 

Draft task order/ test plan developed. Some 
abrasion testing on original test section cores 

complete. 
7/2/2012 48 

Coordinating with D3 for 03-4M8404 NEV-80 
pilot project. Developing abrasion lab study. 

Awaiting 3rd year APCS data submittal. 
10/30/2015 Δ 0 

17 

Concrete 
Pavement Joint 
Filler for Wide 

Joints 

To ensure joint 
performance in concrete 
pavement wide joints, or 
when joints open wide 
due to temperature and 

moisture fluctuations and 
traffic loads, filler 

material for wide joints is 
needed to reestablish 
contact between joint 

walls of adjacent slabs. 

Compiled a summary of material properties for 
the 3 potential filler materials for wide 

longitudinal joints proposed by the industry reps. 
9/15/2013 41 

Conference call on October 28 to review 
TxDOT test procedures and specs for the 3 
potential filler materials and recommend 
whether Caltrans should adopt same test 

procedures or develop California test procedures 
& eventually special provisions and specs. 

3/31/2015 Δ 20 

18 

Concrete Spall 
Repair 

(Authorized 
Materials List) 

Develop specific 
standardized guidelines, 
specs, plans, and training 
for constructing partial 
depth spall repairs with 
alternative materials, 
including hot-applied 

polymer resin, 
polyurethane, and 

epoxies. 

METS has developed draft criteria and a 
material list for fast-setting concrete. Met with 

METS to discuss materials properties and testing 
issues. Developing fact sheet. 

8/26/2013 57 

Work with METS to develop criteria for 
cementitious and polymeric materials. 6/30/2015 Δ 2 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

19 CRCP Punchout 
Repair 

Develop standard plans 
and specs to repair 

punchouts when they 
occur in CRCP. Assure 
that repair of punchouts 
will meet the intended 
purpose for preserving 
the design life of the 

CRCP. 

Standard plan drawing and nSSP is complete 
and ready to use. Preparation of full depth repair 
guide is what is left to do. Guide is given to the 

office chief for review. 

7/1/2013 96 

Develop concrete pavement repair guide for 
CRCP full depth repair. 1/31/2015 Δ 0 

20 
2015 Section 37 

Technical 
Update 

Update Standard 
Specifications section 37 

to include current 
terminology, practice and 

industry standards. 

Sub Task Group Meetings held in November 
and December 2014. Industry has identified 26 

issues for Section 37-2 and 46 issues with 
Section 37-3. Caltrans has also proposed some 

changes. 

8/5/2014 50 

Next Sub Task Group meeting scheduled for 
January 2015 where Caltrans will present draft 

revised Section 37 which would contain all 
items brought forward by industry and Caltrans 

to date. 

6/30/2015 Δ 42 

21 
Cold In-Place 

Recycling Using 
Foamed Asphalt 

Develop specification for 
cold in-place recycling 
using foamed asphalt. 

Foamed CIR Sub Task Group met on November 
6, 2014. Working together with the Sub Task 

Group on CIR-AE 
8/5/2014 8 

CIR Sub Task Group meeting is to be scheduled 
in January 2015. 3/31/2015 Δ 8 

 


