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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '14/15' to '15/16' (% Difference from 11/4/2014 to 2/3/2015) 

2/3/2015 
8:09:19 AM 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

11 
Longer Life 

Flexible 
Pavements 

 
Design and build longer life flexible pavements 
in California to minimize the needs for future 

structural improvement or rehabilitation. 
 

Project Complete. 12/30/2014 100 

15 RAP/RAS 

 
Develop a standard special provision (SSP) for 
allowing higher RAP usage and for allowing 

RAS usage. 
 

Project Complete. 12/30/2014 100 

9 Quieter Flexible 
Pavement 

To reduce tire noise and improve permeability 
and durability of OGFC mix designs. 

Laboratory evaluation was 
performed on 3 OGFC mixes. 

5th year report approved. 
1/1/2010 64 

Develop NSSP, Identify field 
projects, Monitor field 
projects, Develop SSP 

12/31/2015 Δ 0 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

18 Intelligent 
Compaction 

Develop specification for 
using intelligent 

compaction as quality 
control for hot mix asphalt 

method compaction. 

Four pilot projects have been completed and bid 
opening has occurred on four additional pilot 

projects. Met with roller manufacturers and IC 
system providers on December 15, 2014 to discuss 

issues that must be addressed moving forward. 

4/15/2013 40 

Identify additional pilot projects for 2015. Work 
with FHWA on resolving issues with VEDA 

software. 
12/31/2015 Δ 9 

20 
Asphalt Rubber 
Binder Quality 

Control 

Identify specification 
contractor quality control 
requirements for asphalt 

rubber binder. 

Final meeting held on August 15, 2014. Section 37 
and 39 ARQC final draft specifications were 

completed. Section 39 ARQC was posted on October 
17, 2014. Section 37 ARQC will be included in 2015 

Standard Specifications. 

8/5/2013 99 

Industry/CT is collecting data to justify modifying 
acceptance viscosity range. Industry/CT working on 

a report from the testing performed. 
3/31/2015 Δ 4 

21 
Performance 

Graded Asphalt 
Rubber Binder 

Develop a Performance 
Graded specification for 

asphalt rubber that 
contains crumb rubber 

particle size up to 2 mm 
(10 mesh) with 

consideration of climate 
zone and traffic levels and 
replace the current recipe-

specification. 

Sub Task Group met on August 15, 2014. Phase 1 
round robin is complete and workplan is ready for 

approval. Testing protocols and instructions for 2nd 
round robin developed. Draft final experimental 

design sent to the group for review. 

8/5/2013 29 

PGAR activities suspended because of Industry 
workload. Next activity is to send samples out for 

2nd RR testing, which is scheduled for January 
2015. No Sub Task Group meetings are scheduled. 

2/1/2016 Δ 4 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

23 
Section 39 Hot 
Mix Asphalt 
Specification 

Address issues arising from 
the transition from the 

Hveem method of HMA 
design to the Superpave 

method of HMA mix design 
and converting from CTMs 

to National Standard test 
methods such as AASHTO 

and ASTM. 

Resolving issues as they are being brought up by 
industry. 8/5/2014 80 

Address issues arising from the transition from the 
Hveem method of HMA design to the Superpave 
method of HMA mix design and converting from 
CTMs to National Standard test methods such as 

AASHTO and ASTM. 

6/30/2015 Δ 56 

24 
Hot Mix Asphalt 

Low Volume 
(HMA-LV) 

Address the issue of HMA 
Type B which was 
eliminated from the 

Standard Specifications with 
the implementation of 

Superpave. 

Customized Section 39 for 3 scenarios expected by 
Local Agencies using Section 39. Local 

Agencies/Industry taking the lead with Caltrans 
providing support. 

8/5/2014 25 

Sub Task Group next meeting February 5, 2014. 
Industry to propose draft specifications at the next 

meeting. 
6/30/2015 Δ 15 

25 
Asphalt Binder 
Crumb Rubber 

Verification 

Accurate verification of 
crumb rubber content in 

asphalt binders will support 
Caltrans in its accounting 

and reporting requirements 
associated with the use of 

crumb rubber in pavements. 

Sub Task Group met on January 27, 2015 Small 
working group A presented criteria for being on 

Approved Suppliers program and working group B 
proposed weights and measures criteria to be 

included in the MPQP. 

7/1/2014 69 

Next Sub Task Group meeting is scheduled for 
March 9, 2015. Finalized documents and 
implementation period to be discussed. 

3/30/2015 Δ 31 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

26 
Section 39 

QC/QA 
Specifications 

Caltrans and Industry want 
to continue the use QC/QA 

specifications with the 
Section 39 specifications. 

The following Sub Task Group Co-chairs have 
been selected, Kee Foo (Caltrans), Tony Limas 

(Industry) and Frank Rancadore (Industry). 
10/30/2014 1 

Create a sub task group to develop QC/QA 
specifications for the new Section 39 (Superpave) 

specifications. 
3/31/2017 Δ 0 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

5 
QC/QA Spec for 

Cast-in-Place 
Concrete 

Implement QA 
specifications for materials 
management of structural 

concrete. 

 
D4, D8, D6 and D11 pilot projects underway. 

Interim lessons learned report completed. 
12/1/2010 94 

 
Specification to be updated and finalized in 
February 2015. Specification was routed for 

approval in November. Will be implemented into 
all projects after March 2015. QC/QA Guidance 

Document and DIME training material to be 
finalized in coming months. 

1/30/2015 Δ 5 

11 Precast Concrete 
Pavement 

Develop comprehensive 
departmental guidance or 
standard approach on the 
use of precast concrete 

pavement. 

 
Specifications and plans are complete. 1/1/2010 98 

 
Specification is to be updated and routed as an 

nSSP in January 2015. Acquire stakeholder 
concurrence and submit for publication after the 

moratorium is over. 

1/30/2015 Δ 1 

22 

Recycled Concrete 
Materials 

Specification 
Development 

This activity aims to 
evaluate the possibilities of 

using recycled concrete 
(both hardened and plastic) 

for CT projects in minor 
concrete or LCB. 

 
Specification has been finalized as of Fall 2014. 10/13/2011 99 

Specification to be routed as an NSSP in January 
2015. Updated MPQP document capturing changes 

to be finalized by construction in February 2015. 
1/30/2015 Δ 1 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Month 

26 

Flexural Beam 
Testing 

Requirements in 
Section 40 

Address issues 
with California 

Test 523 
certification and 

accreditation. 

Sub Task Group meeting held on January 9, 2015 and agreed to 
use standard cured 28-day flexural strength with third point 
loading. Also, discussed previously agreed utilizing the field 

curing method for the traffic opening strength. 

8/5/2014 49 

Next Sub Task Group meeting scheduled for March 11, 2015. 
Reviewing concrete pavement testing acceptance requirements 
of other states. Review of beam test specimen pertaining to the 

handling, curing, and breaking for acceptance testing. 

6/30/2015 Δ 39 

27 

Update Precast 
Stress Jack 

Requirements in 
Specifications 

Address issues 
with equipment 
and calibration 
used in Precast 

Concrete 
manufacturing 

plants. 

Sub Task Group met to discuss the background information in 
the scoping document and established team responsibilities. 

Group visited industry calibration representatives in September 
2014 to garner best practices and understand ASTM E74 

accreditation. 

8/5/2014 50 

Sub task group meetings will continue in February 2015 and the 
draft specification will continue to be refined. Specification to 

be fully implemented by June 30, 2015. 
6/30/2015 Δ 30 

28 

Shotcrete 
Specification 

Requirements in 
Section 53 

Address issues 
with Section 53 
and Section 90 

having two 
different grading 
requirements for 
pea gravel and 
the impact on 
the quality of 

shotcrete. 

Sub Task Group held meeting on December 18, 2014 and 
discussed the pea gravel and water specification requirements 
found in Section 53. The first draft on the specification was 

discussed, as well as comments received to date. 

8/5/2014 50 

Sub Task Group meeting will continue in January-February 
2015 where specification updates will be discussed. 

Specification should be fully implemented by June 30, 2015. 
6/30/2015 Δ 40 

 
 

Concrete Task Group 
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Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Month 

29 
Quality Assurance 

of Dowel Bar 
Placement 

Propose improvements to 
both quality control and 
acceptance/verification 

methods for determining 
bar placement based on 

current industry and 
national practices, while 

ensuring design 
assumptions and pavement 

performance. 

Literature search, task 1, is complete. 8/12/2014 5 

Hold first Sub Task Group meeting. Review 
acceptance requirements for dowel and tie bar 

placement. 
7/30/2015 Δ 0 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Month 

12 Intelligent 
Compaction 

Develop specification for 
using intelligent 

compaction as quality 
control for Full Depth 

Reclamation (FDR) and 
Cold In-place Recycling 

(CIR). 

Four pilot projects have completed CIR work. Four 
pilot had bid openings in October 2014. Meet with 
roller manufacturers and IC system providers on 
December 15, 2014 to discuss issues that must be 

addressed moving forward. 

5/18/2013 31 

Identify additional pilot projects for 2015. Work with 
FHWA on resolving issues with VEDA software. 1/30/2016 Δ 2 

13 Subbase and Base 
QA Requirements 

Update specs that 
establishes QA 

requirements for Sec 24-
29. Ensure responsibilities 

for QC sampling and 
testing performed by the 

contractor and acceptance 
testing performed by the 

Department. Improve 
consistency between 

specs. 

Industry to complete action items and review 2nd 
draft comments by Jan 31. Caltrans to draft Sections 

27 & 28 by Jan 31. 
6/19/2014 16 

Circulate draft Sections 27 & 28 to CT and industry. 6/30/2015 Δ 8 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Month 

3 Cold In-Place 
Recycling 

Evaluate existing pilot 
projects and develop 

standardized lab 
procedures for mix design, 

project design and 
construction guidance, and 
standard specifications for 

CIR. 

 
Pilot projects continuing using NSSP. Sub Task 

Group met on November 6, 2014. 
1/1/2010 60 

Next CIR Sub Task Group meeting to be held in 
January 2015 to discuss CIR mix design and 

specification. 
6/30/2015 Δ 5 

4 Fog Seal 

Investigating Fog 
Seal/Rejuvenator materials 
for skid resistance issues 

and introducing as a 
strategy again 

 
Work on new testing equipment for California Test 

342 is continuing by METS. 
1/1/2010 69 

 
Activities suspended until plans for new testing 

equipment used for California Test 342 are available 
for Caltrans, testing firms and contractors. 

9/30/2015 Δ 0 

5 Rubberized Slurry 
Seal 

Develop a NSSP for 
Rubberized Slurry Seal, 

evaluate performance and 
determine if strategy is 
beneficial for use on 

projects. 

 
Surface Seals Sub Task Group meeting held on 

September 12, 2014. Industry presented proposed 
specification and submitted it to Caltrans. 

1/1/2010 50 

 
Currently on hold. Surface Seals Sub Task Group is 

working on revised Section 37. 
6/30/2015 Δ 0 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Month 

6 
Modified Binder 

Chip Seal 
(PM/TR) 

Improve the polymer 
modified / terminal blend 
rubber chip seal spec to a 

standard special provision. 

 
Section 92 completed and posted that includes both 

polymer and tire rubber modified binders. Draft 
specification has been modified to include revised 
screening gradations and rolling requirements to 

address surface roughness issues. 

1/1/2010 86 

 
Present final Modified Binder Seal Coat specification 
at next Sub Task Group meeting December 8, 2014. 

6/30/2015 Δ 0 

8 
Warm Mix 

Asphalt Rubber 
Chip Seal 

Introduce WMA 
technology into asphalt 

rubber chip seal strategies. 

 
Pilot project on SR 36 near Red Bluff, pilot project 
on SR 44 near Lassen Park and pilot project on SR 

95 near Needles are all completed. Eight month field 
evaluation of Route 36 completed. 

8/3/2010 47 

 
Continue to study the previous pilot projects and 

looking for additional pilot projects. 
1/1/2016 Δ 18 

14 Quieter Concrete 
Pavement 

To reduce noise generated 
by tire-pavement 

interaction on concrete 
pavements. Next 

Generation Concrete 
Surface (NGCS) grind and 
groove promises to reduce 

tire-pavement noise 
significantly. 

 
Submitted review comments to UCPRC on October 

22, 2014. 
1/1/2010 99 

UCPRC to revise draft report and submit final report. 12/31/2014 Δ 0 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Month 

16 Concrete Sealer/ 
Hardener 

Reduce traffic related 
abrasion and chloride 

related deterioration of 
concrete pavement 
exposed to extreme 

conditions. 

Draft task order/ test plan developed. Some abrasion 
testing on original test section cores complete. 7/2/2012 48 

Coordinating with D3 for 03-4M8404 NEV-80 pilot 
project. Developing abrasion lab study. Waiting for 

3rd year APCS data submittal. 
6/30/2016 Δ 0 

17 

Concrete 
Pavement Joint 
Filler for Wide 

Joints 

To ensure joint 
performance in concrete 
pavement wide joints, or 

when joints open wide due 
to temperature and 

moisture fluctuations and 
traffic loads, filler material 
for wide joints is needed 

to reestablish contact 
between joint walls of 

adjacent slabs. 

Compiled a summary of test procedures and specs for 
filler materials used by TxDOT and other state 

DOTs. Submitted these procedures to METS for 
decision regarding development of new test methods 

or adoption of methods used in other states. 

9/15/2013 41 

METS to review TxDOT and other state DOTs test 
procedures and specs to determine whether to 

develop new test methods or adopt existing test 
methods and specs used in other states. 

8/31/2015 Δ 0 

18 

Concrete Spall 
Repair 

(Authorized 
Materials List) 

Develop specific 
standardized guidelines, 
specs, plans, and training 
for constructing partial 
depth spall repairs with 
alternative materials, 
including hot-applied 

polymer resin, 
polyurethane, and epoxies. 

METS has developed draft criteria and a material list 
for fast-setting concrete. Met with METS to discuss 
materials properties and testing issues. Developing 

fact sheet. 

8/26/2013 58 

Work with METS to develop criteria for cementitious 
and polymeric materials. 12/31/2015 Δ 1 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Month 

19 CRCP Punchout 
Repair 

Develop standard plans 
and specs to repair 

punchouts when they 
occur in CRCP. Assure 
that repair of punchouts 
will meet the intended 

purpose for preserving the 
design life of the CRCP. 

Standard plan drawing and nSSP is complete and 
ready to use. Preparation of full depth repair guide is 
what is left to do. Guide is given to the office chief 

for review. 

7/1/2013 98 

Finalize concrete pavement repair guide for CRCP 
full depth repair. 2/28/2015 Δ 2 

20 2015 Section 37 
Technical Update 

Update Standard 
Specifications section 37 

to include current 
terminology, practice and 

industry standards. 

Sub Task Group Meetings held in November and 
December 2014. Industry has identified 26 issues for 

Section 37-2 and 46 issues with Section 37-3. 
Caltrans has also proposed some changes. 

8/5/2014 52 

Next Sub Task Group will be scheduled for February 
2015 where Caltrans will present draft revised 

Section 37 which would contain all items brought 
forward by industry and Caltrans to date. 

6/30/2015 Δ 34 

21 
Cold In-Place 

Recycling Using 
Foamed Asphalt 

Develop specification for 
cold in-place recycling 
using foamed asphalt. 

Foamed CIR Sub Task Group met on November 6, 
2014. Working together with the Sub Task Group on 

CIR-AE 
8/5/2014 8 

CIR Sub Task Group meeting is scheduled for 
February 13, 2015. 3/31/2015 Δ 6 

 


