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Rock Products Committee 
Management Status Report 

Work Plan Report for: Fiscal Year '14/15' to '15/16' (% Difference from 12/2/2014 to 3/3/2015) 

3/3/2015 
9:16:01 AM 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

11 
Longer Life 

Flexible 
Pavements 

 
Design and build longer life flexible 

pavements in California to minimize the 
needs for future structural improvement or 

rehabilitation. 

Project Complete. 12/30/2014 100 

15 RAP/RAS 

 
Develop a standard special provision (SSP) 

for allowing higher RAP usage and for 
allowing RAS usage. 

Project Complete. 12/30/2014 100 

9 
Quieter 
Flexible 

Pavement 

To reduce tire noise and improve 
permeability and durability of OGFC mix 

designs. 

 
Laboratory evaluation was 

performed on 3 OGFC 
mixes. 5th year report 

approved. 

1/1/2010 64 

 
Develop NSSP, Identify 

field projects, Monitor field 
projects, Develop SSP 

12/31/2015 Δ 0 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

18 Intelligent 
Compaction 

Develop specification for using 
intelligent compaction as quality 

control for hot mix asphalt 
method compaction. 

Four pilot projects have been completed 
and bid opening has occurred on four 

additional pilot projects. Met with roller 
manufacturers and IC system providers on 
December 15, 2014 to discuss issues that 

must be addressed moving forward. 

4/15/2013 40 

Identify additional pilot projects for 2015. 
Work with FHWA on resolving issues 

with VEDA software. 
12/31/2015 Δ 4 

20 

Asphalt 
Rubber Binder 

Quality 
Control 

Identify specification contractor 
quality control requirements for 

asphalt rubber binder. 

Final meeting held on August 15, 2014. 
Section 37 and 39 ARQC final draft 

specifications were completed. Section 39 
ARQC was posted on October 17, 2014. 

Section 37 ARQC will be included in 
2015 Standard Specifications. 

8/5/2013 99 

Industry/CT is collecting data to justify 
modifying acceptance viscosity range. 

Industry/CT working on a report from the 
second round of testing performed. 

3/31/2015 Δ 1 

21 

Performance 
Graded 
Asphalt 

Rubber Binder 

Develop a Performance Graded 
specification for asphalt rubber 

that contains crumb rubber 
particle size up to 2 mm (10 
mesh) with consideration of 

climate zone and traffic levels 
and replace the current recipe-

specification. 

Sub Task Group met on August 15, 2014. 
Draft final experimental design sent to the 
group for review. Second round robin test 
samples were sent out in February 2015. 

8/5/2013 29 

Collect test results from second round 
robin tests by April 2015. No Sub Task 

Group meetings are scheduled. 
2/1/2016 Δ 4 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

23 
Section 39 Hot 
Mix Asphalt 
Specification 

Address issues arising from the 
transition from the Hveem 

method of HMA design to the 
Superpave method of HMA mix 

design and converting from 
CTMs to National Standard test 
methods such as AASHTO and 

ASTM. 

Resolving issues as they are being 
brought up by industry. 8/5/2014 60 

Address issues arising from the 
transition from the Hveem method of 
HMA design to the Superpave method 

of HMA mix design and converting 
from CTMs to National Standard test 

methods such as AASHTO and ASTM. 

6/30/2015 Δ 20 

24 
Hot Mix Asphalt 

Low Volume 
(HMA-LV) 

Address the issue of HMA Type 
B which was eliminated from the 
Standard Specifications with the 
implementation of Superpave. 

Customized Section 39 for 3 scenarios 
expected by Local Agencies using 

Section 39. Local Agencies/Industry 
taking the lead with Caltrans providing 

support. 

8/5/2014 30 

Sub Task Group next meeting March 5, 
2014. 6/30/2015 Δ 5 

25 
Asphalt Binder 
Crumb Rubber 

Verification 

Accurate verification of crumb 
rubber content in asphalt binders 

will support Caltrans in its 
accounting and reporting 

requirements associated with the 
use of crumb rubber in 

pavements. 

Sub Task Group met on January 27, 
2015. Small working group A 
presented criteria for being on 

Approved Suppliers program and 
working group B presented proposed 
weights and measures criteria to be 

included in the MPQP. 

7/1/2014 69 

Next Sub Task Group meeting is 
scheduled for March 9, 2015. Finalized 
documents and implementation period 

to be discussed. 

3/30/2015 Δ 31 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

26 
Section 39 

QC/QA 
Specifications 

Caltrans and Industry want to 
continue the use QC/QA 

specifications with the Section 39 
specifications. 

 
First Sub Task Group meeting held on 

February 25, 2015. 
 

10/30/2014 5 

 
Develop QC/QA specifications for the 

new Section 39 (Superpave) 
specifications. 

 

3/31/2017 Δ 5 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

5 
QC/QA Spec for 

Cast-in-Place 
Concrete 

Implement QA specifications for 
materials management of 

structural concrete. 

D4, D8, D6 and D11 pilot projects 
underway. Interim lessons learned 

report completed. 
12/1/2010 95 

Specification to be updated and 
finalized in February 2015. 

Specification was routed for approval 
in November. Will be implemented 
into all projects after March 2015. 
QC/QA Guidance Document and 

DIME training material to be finalized 
in coming months. 

6/30/2015 Δ 3 

11 Precast Concrete 
Pavement 

Develop comprehensive 
departmental guidance or 

standard approach on the use of 
precast concrete pavement. 

Specifications and plans are complete. 1/1/2010 98 

Specification to be used as an NSSP.. 4/30/2015 Δ 1 

22 

Recycled 
Concrete 
Materials 

Specification 
Development 

This activity aims to evaluate the 
possibilities of using recycled 
concrete (both hardened and 

plastic) for CT projects in minor 
concrete or LCB. 

Specification has been finalized as of 
Fall 2014. 10/13/2011 99 

Updated MPQP document capturing 
changes to be finalized by construction 

in March 2015. Acquire stakeholder 
concurrence and submit for publication 

after the moratorium is over. 

5/30/2015 Δ 1 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

26 

Flexural 
Beam Testing 
Requirements 
in Section 40 

Address issues with 
California Test 523 

certification and 
accreditation. 

Sub Task Group meeting held on January 9, 2015 and 
agreed to use standard cured 28-day flexural strength 
with third point loading. Also, discussed previously 

agreed utilizing the field curing method for the traffic 
opening strength. 

8/5/2014 78 

Next Sub Task Group meeting scheduled for March 11, 
2015. Reviewing concrete pavement testing acceptance 

requirements of other states. Review of beam test 
specimen pertaining to the handling, curing, and 

breaking for acceptance testing. 

6/30/2015 Δ 61 

27 

Update 
Precast Stress 

Jack 
Requirements 

in 
Specifications 

Address issues with 
equipment and 

calibration used in 
Precast Concrete 
manufacturing 

plants. 

Sub Task Group met to discuss the background 
information in the scoping document and established 

team responsibilities. Group visited industry 
calibration representatives in September 2014 to garner 

best practices and understand ASTM E74 
accreditation. 

8/5/2014 60 

Sub task group meetings will draft specification which 
will continue to be refined. Specification to be fully 

implemented by June 30, 2015. 
6/30/2015 Δ 40 

28 

Shotcrete 
Specification 
Requirements 
in Section 53 

Address issues with 
Section 53 and 

Section 90 having 
two different 

grading 
requirements for pea 

gravel and the 
impact on the 

quality of shotcrete. 

Sub Task Group held meeting on February  20, 2015 
and discussed the pea gravel and water specification 

requirements found in Section 53. The first draft on the 
specification was discussed, as well as comments 

received to date. 

8/5/2014 50 

Sub Task Group meeting will continue in March 2015 
where specification updates will be discussed. 

Specification should be fully implemented by June 30, 
2015. 

6/30/2015 Δ 40 

Concrete Task Group 
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Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

29 

Quality 
Assurance of 
Dowel Bar 
Placement 

Propose improvements to both 
quality control and 

acceptance/verification 
methods for determining bar 
placement based on current 

industry and national practices, 
while ensuring design 

assumptions and pavement 
performance. 

Literature search, task 1, is complete. 8/12/2014 20 

Hold first Sub Task Group meeting. Review 
acceptance requirements for dowel and tie 

bar placement. 
7/30/2015 Δ 15 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

12 Intelligent 
Compaction 

Develop specification for using 
intelligent compaction as 

quality control for Full Depth 
Reclamation (FDR) and Cold 

In-place Recycling (CIR). 

 
Four pilot projects have completed CIR 

work. Four pilot had bid openings in 
October 2014. Meet with roller 

manufacturers and IC system providers on 
December 15, 2014 to discuss issues that 

must be addressed moving forward. 

5/18/2013 31 

 
Identify additional pilot projects for 2015. 

Work with FHWA on resolving issues with 
VEDA software. 

1/30/2016 Δ 2 

13 
Subbase and 

Base QA 
Requirements 

Update specs that establishes 
QA requirements for Sec 24-29. 
Ensure responsibilities for QC 

sampling and testing performed 
by the contractor and 

acceptance testing performed 
by the Department. Improve 
consistency between specs. 

 
Industry to complete action items and 

review 2nd draft comments of sections 25 
& 26 ASAP. Circulated draft sections 27 & 

28 on Feb 13 to industry and CT. 

6/19/2014 16 

 
Next STG meeting is on March 5 to review 
outstanding comments of sections 25 & 26 
and first draft comments of sections 27 & 

28. 

6/30/2015 Δ 7 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

3 Cold In-Place 
Recycling 

Evaluate existing pilot projects 
and develop standardized lab 
procedures for mix design, 

project design and construction 
guidance, and standard 
specifications for CIR. 

 
Pilot projects continuing using NSSP. Sub 

Task Group met on November 6, 2014. 
1/1/2010 60 

 
Next CIR Sub Task Group meeting to be 
held in March 2015 to discuss CIR mix 

design and specification. 

6/30/2015 Δ 5 

4 Fog Seal 

Investigating Fog 
Seal/Rejuvenator materials for 

skid resistance issues and 
introducing as a strategy again 

 
Work on new testing equipment for 

California Test 342 is continuing by METS. 
1/1/2010 69 

 
Activities suspended until plans for new 

testing equipment used for California Test 
342 are available for Caltrans, testing firms 

and contractors. 

9/30/2015 Δ 0 

5 Rubberized 
Slurry Seal 

Develop a NSSP for 
Rubberized Slurry Seal, 

evaluate performance and 
determine if strategy is 

beneficial for use on projects. 

 
Surface Seals Sub Task Group meeting held 
on September 12, 2014. Industry presented 
proposed specification and submitted it to 

Caltrans. 

1/1/2010 50 

Currently on hold until technical rewrite of 
Section 37 is completed. 6/30/2015 Δ 0 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

6 
Modified 

Binder Chip 
Seal (PM/TR) 

Improve the polymer modified / 
terminal blend rubber chip seal 

spec to a standard special 
provision. 

 
Section 92 completed and posted that 
includes both polymer and tire rubber 

modified binders. Draft specification has 
been modified to include revised screening 

gradations and rolling requirements to 
address surface roughness issues. 

1/1/2010 86 

Currently on hold until technical rewrite of 
Section 37 is completed. 6/30/2015 Δ 0 

8 

Warm Mix 
Asphalt 

Rubber Chip 
Seal 

Introduce WMA technology 
into asphalt rubber chip seal 

strategies. 

 
Pilot project on SR 36 near Red Bluff, pilot 
project on SR 44 near Lassen Park and pilot 

project on SR 95 near Needles are all 
completed. Eight month field evaluation of 

Route 36 completed. 

8/3/2010 40 

Continue to study the previous pilot 
projects and looking for additional pilot 

projects. 
1/1/2016 Δ 7 

14 
Quieter 

Concrete 
Pavement 

To reduce noise generated by 
tire-pavement interaction on 
concrete pavements. Next 

Generation Concrete Surface 
(NGCS) grind and groove 
promises to reduce tire-

pavement noise significantly. 

 
Submitted review comments to UCPRC on 

October 22, 2014. 
1/1/2010 99 

UCPRC to revise draft report and submit 
final report. 6/30/2015 Δ 0 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

16 
Concrete 
Sealer/ 

Hardener 

Reduce traffic related abrasion 
and chloride related 

deterioration of concrete 
pavement exposed to extreme 

conditions. 

Draft task order/ test plan developed. Some 
abrasion testing on original test section 

cores complete. 
7/2/2012 48 

Coordinating with D3 for 03-4M8404 
NEV-80 pilot project. Developing abrasion 

lab study. Awaiting 3rd year APCS data 
submittal. 

6/30/2016 Δ 0 

17 

Concrete 
Pavement 

Joint Filler for 
Wide Joints 

To ensure joint performance in 
concrete pavement wide joints, 
or when joints open wide due to 

temperature and moisture 
fluctuations and traffic loads, 

filler material for wide joints is 
needed to reestablish contact 

between joint walls of adjacent 
slabs. 

Compiled a summary of test procedures and 
specs for filler materials used by TxDOT 
and other state DOTs. Submitted these 

procedures to METS for decision regarding 
development of new test methods or 

adoption of methods used in other states. 

9/15/2013 43 

METS to review TxDOT and other state 
DOTs test procedures and specs to 

determine whether to develop new test 
methods or adopt existing test methods and 

specs used in other states. 

12/31/2014 Δ 2 

18 

Concrete 
Spall Repair 
(Authorized 

Materials 
List) 

Develop specific standardized 
guidelines, specs, plans, and 

training for constructing partial 
depth spall repairs with 

alternative materials, including 
hot-applied polymer resin, 
polyurethane, and epoxies. 

METS has developed draft criteria and a 
material list for fast-setting concrete. Met 
with METS to discuss materials properties 
and testing issues. Developing fact sheet. 

8/26/2013 58 

Work with METS to develop criteria for 
cementitious and polymeric materials. 12/31/2015 Δ 1 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Month 

19 
CRCP 

Punchout 
Repair 

Develop standard plans and 
specs to repair punchouts when 

they occur in CRCP. Assure 
that repair of punchouts will 

meet the intended purpose for 
preserving the design life of the 

CRCP. 

Standard plan drawing and nSSP is 
complete and ready to use. 7/1/2013 100 

Post concrete pavement repair guide for 
CRCP full depth repair. 2/27/2015 Δ 4 

20 
2015 Section 
37 Technical 

Update 

Update Standard Specifications 
section 37 to include current 

terminology, practice and 
industry standards. 

 
Sub Task Group Meetings held in 

November and December 2014. Industry 
has identified 26 issues for Section 37-2 and 

46 issues with Section 37-3. Caltrans has 
also proposed some changes. 

8/5/2014 52 

Next Sub Task Group meeting scheduled 
for March 2015 where Caltrans will present 

draft revised Section 37 which would 
contain all items brought forward by 

industry and Caltrans to date. 

6/30/2015 Δ 34 

21 

Cold In-Place 
Recycling 

Using 
Foamed 
Asphalt 

Develop specification for cold 
in-place recycling using foamed 

asphalt. 

 
Foamed CIR Sub Task Group met on 

February 13, 2015. Working together with 
the Sub Task Group on CIR-AE 

8/5/2014 14 

CIR Sub Task Group meeting is to be 
scheduled in March 2015 to work on CIR 

mix design. 
6/30/2015 Δ 12 

 


