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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '14/15' to '15/16' (% Difference from 1/6/2015 to 4/2/2015) 

4/2/2015 
9:02:15 AM 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

11 
Longer Life 

Flexible 
Pavements 

 
Design and build longer life flexible 

pavements in California to minimize the 
needs for future structural improvement or 

rehabilitation. 

Project Complete. 12/30/2014 100 

15 RAP/RAS 

 
Develop a standard special provision (SSPs) 

for allowing higher RAP usage and for 
allowing RAS usage. 

Project Complete. 12/30/2014 100 

9 Quieter Flexible 
Pavement 

To reduce tire noise and improve permeability 
and durability of OGFC mix designs. 

 
Laboratory evaluation was 

performed on 3 OGFC mixes. 
5th year report approved. 

 

1/1/2010 64 

 
Develop NSSP, Identify field 

projects, Monitor field 
projects, Develop SSP 

 

12/31/2015 Δ 0 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

18 Intelligent 
Compaction 

Develop specification for 
using intelligent 

compaction as quality 
control for hot mix 

asphalt method 
compaction. 

Four pilot projects have been completed and bid 
openings have occurred on six additional pilot 
projects. Met with roller manufacturers and IC 

system providers on December 15, 2014 to discuss 
issues that must be addressed moving forward. 

4/15/2013 42 

Next Sub Task Group meeting scheduled for April 
2, 2015 to discuss revisions to draft specification. 

Work with FHWA on resolving issues with VEDA 
software. 

12/31/2015 Δ 5 

20 
Asphalt Rubber 
Binder Quality 

Control 

Identify specification 
contractor quality control 
requirements for asphalt 

rubber binder. 

Final meeting held on August 15, 2014. Section 37 
and 39 ARQC final draft specifications were 
completed. Section 39 ARQC was posted on 
October 17, 2014. Section 37 ARQC will be 

included in 2015 Standard Specifications. 

8/5/2013 99 

Industry is collecting data to justify modifying 
acceptance viscosity range for asphalt rubber binder 

based on reheating samples. 
3/31/2015 Δ 0 

21 
Performance 

Graded Asphalt 
Rubber Binder 

Develop a Performance 
Graded specification for 

asphalt rubber that 
contains crumb rubber 

particle size up to 2 mm 
(10 mesh) with 

consideration of climate 
zone and traffic levels and 
replace the current recipe-

specification. 

Sub Task Group met on August 15, 2014. Draft final 
experimental design sent to the group for review. 
Second round robin test samples were sent out in 

February 2015. 

8/5/2013 29 

Collect test results from second round robin tests by 
April 2015. No Sub Task Group meetings are 

scheduled. 
2/1/2016 Δ 0 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

23 
Section 39 Hot 
Mix Asphalt 
Specification 

Address issues arising 
from the transition from 
the Hveem method of 
HMA design to the 

Superpave method of 
HMA mix design and 

converting from CTMs to 
National Standard test 

methods such as 
AASHTO and ASTM. 

Resolving issues as they are being brought up by 
industry. 8/5/2014 80 

Address issues arising from the transition from the 
Hveem method of HMA design to the Superpave 
method of HMA mix design and converting from 
CTMs to National Standard test methods such as 

AASHTO and ASTM. 

6/30/2015 Δ 20 

24 
Hot Mix Asphalt 

Low Volume 
(HMA-LV) 

Address the issue of 
HMA Type B which was 

eliminated from the 
Standard Specifications 
with the implementation 

of Superpave. 

Customized Section 39 for 3 scenarios expected by 
Local Agencies using Section 39. Local 

Agencies/Industry taking the lead with Caltrans 
providing support. 

8/5/2014 30 

Sub Task Group next meeting March 5, 2014. 6/30/2015 Δ 20 

25 
Asphalt Binder 
Crumb Rubber 

Verification 

Accurate verification of 
crumb rubber content in 

asphalt binders will 
support Caltrans in its 

accounting and reporting 
requirements associated 
with the use of crumb 
rubber in pavements. 

Sub Task Group met on March 9, 2015. Approved 
Suppliers program and weights and measures 

criteria to be included in the MPQP tasks were 
completed. Implementation of new requirements 

will be effective July 1, 2016. 

7/1/2014 76 

Caltrans to finalize requirement documents and 
specifications. No Sub Task Group meeting is 

scheduled but will provide an update at the next 
PGAR Sub Task Group meeting. 

6/30/2015 Δ 18 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

26 
Section 39 

QC/QA 
Specifications 

Caltrans and Industry 
want to continue the use 
QC/QA specifications 

with the Section 39 
specifications. 

 
Sub Task Group meetings held to discuss QC/QA 

specification quality characteristics. 
 

10/30/2014 5 

 
Develop QC/QA specifications for the new Section 

39 (Superpave) specifications. 
 

3/31/2017 Δ 4 

  



Page 5 of 12 

Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

11 Precast Concrete 
Pavement 

Develop comprehensive 
departmental guidance or 
standard approach on the 
use of precast concrete 

pavement. 

Project Complete. 4/30/2015 100 

5 
QC/QA Spec for 

Cast-in-Place 
Concrete 

Implement QA 
specifications for 

materials management of 
structural concrete. 

 
D4, D8, D6 and D11 pilot projects underway. 

Interim lessons learned report completed. 
12/1/2010 98 

 
Specification to be updated and finalized in 
February 2015. Specification was routed for 

approval in November. Will be implemented into 
all projects after March 2015. QC/QA Guidance 

Document and DIME training material to be 
finalized in coming months. 

6/30/2015 Δ 0 

22 

Recycled Concrete 
Materials 

Specification 
Development 

This activity aims to 
evaluate the possibilities 

of using recycled concrete 
(both hardened and 

plastic) for CT projects in 
minor concrete or LCB. 

 
Specification has been finalized as of Fall 2014. 10/13/2011 99 

Specification routed as an NSSP in January 2015 
and should be ready in April 2015. Updated 

MPQP document capturing changes to be finalized 
by construction in April 2015. 

5/30/2015 Δ 0 

  



Page 6 of 12 

Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

26 

Flexural Beam 
Testing 

Requirements in 
Section 40 

Address issues with 
California Test 523 

certification and 
accreditation. 

Sub Task Group meeting held on March 10, 2015 
and agreed to use standard cured 28-day flexural 
strength with third point loading and defer to new 

scope of work to determine acceptance test 
strength. 

8/5/2014 80 

Next Sub Task Group meeting scheduled for April 
22, 2015 to review all previously agreed testing 
process, received comments and work on draft 

working document. 

6/30/2015 Δ 31 

27 

Update Precast 
Stress Jack 

Requirements in 
Specifications 

Address issues with 
equipment and 

calibration used in 
Precast Concrete 

manufacturing plants. 

Sub Task Group met to discuss the background 
information in the scoping document and 

established team responsibilities. Group visited 
industry calibration representatives in September 

2014 to garner best practices and understand ASTM 
E74 accreditation. 

8/5/2014 60 

Sub task group meetings will continue to refine the 
draft specification. Specification to be fully 

implemented by June 30, 2015. 
6/30/2015 Δ 10 

28 

Shotcrete 
Specification 

Requirements in 
Section 53 

Address issues with 
Section 53 and Section 
90 having two different 
grading requirements 
for pea gravel and the 
impact on the quality 

of shotcrete. 

Sub Task Group held meeting on December 18, 
2014 and discussed the pea gravel and water 

specification requirements found in Section 53. The 
first draft on the specification was discussed, as 

well as comments received to date. 

8/5/2014 55 

Sub Task Group meeting will continue where draft 
specification updates will be discussed. 

Specification should be fully implemented by June 
30, 2015. 

6/30/2015 Δ 5 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

29 
Quality Assurance 

of Dowel Bar 
Placement 

Propose improvements 
to both quality control 

and 
acceptance/verification 

methods for 
determining bar 

placement based on 
current industry and 
national practices, 

while ensuring design 
assumptions and 

pavement performance. 

Literature search, task 1, is complete. 8/12/2014 25 

Review quality control and acceptance requirements for 
dowel and tie bar placement. 7/30/2015 Δ 20 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

12 Intelligent 
Compaction 

Develop specification 
for using intelligent 

compaction as quality 
control for Full Depth 

Reclamation (FDR) and 
Cold In-place Recycling 

(CIR). 

 
Four pilot projects have completed CIR work. Six 

additional pilot projects have had bid openings. Meet 
with roller manufacturers and IC system providers on 

December 15, 2014 to discuss issues that must be 
addressed moving forward. 

5/18/2013 31 

 
Next Sub Task Group Meeting scheduled for April 2, 

2015. Identify additional pilot projects for 2015. 
Work with FHWA on resolving issues with VEDA 

software. 

1/30/2016 Δ 0 

13 
Subbase and 

Base QA 
Requirements 

Establish QA 
requirements for 

Sections 24-29. Ensure 
responsibilities for QC 
sampling and testing 

performed by the 
contractor and 

acceptance testing 
performed by the 

Department. Improve 
consistency between 

specs. 

 
Received Industry's completed action items and 

review of  the 2nd draft comments of sections 25 & 
26 on 3/2. Waiting on industry's comments on 

sections 27 & 28, due ASAP. STG meeting on March 
26. 

6/19/2014 24 

Resolve Caltrans and industry's comments of sections 
25 to 28. Next meeting in June. 6/30/2015 Δ 14 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

19 
CRCP 

Punchout 
Repair 

Develop standard plans 
and specs to repair 

punchouts when they 
occur in CRCP. Assure 
that repair of punchouts 
will meet the intended 
purpose for preserving 
the design life of the 

CRCP. 

Project Complete. 2/27/2015 100 

3 Cold In-Place 
Recycling 

Evaluate existing pilot 
projects and develop 

standardized lab 
procedures for mix 

design, project design 
and construction 

guidance, and standard 
specifications for CIR. 

Pilot projects continuing using NSSP. CIR Sub Task 
Group meeting held on March 26, 2015 to discuss CIR 

mix design. 
1/1/2010 60 

CIR Sub Task Group meeting to be held on April, 7 
2015 to discuss CIR smoothness. 6/30/2015 Δ 0 

4 Fog Seal 

Investigating Fog 
Seal/Rejuvenator 
materials for skid 

resistance issues and 
introducing as a 
strategy again 

Work on new testing equipment for California Test 342 
is continuing by METS. 1/1/2010 69 

Activities suspended until plans for new testing 
equipment used for California Test 342 are available for 

Caltrans, testing firms and contractors. 
9/30/2015 Δ 0 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

5 Rubberized Slurry 
Seal 

Develop a NSSP for 
Rubberized Slurry Seal, 
evaluate performance 

and determine if strategy 
is beneficial for use on 

projects. 

 
Surface Seals Sub Task Group meeting held on 

September 12, 2014. Industry presented proposed 
specification and submitted it to Caltrans. 

1/1/2010 50 

Currently on hold until technical rewrite of 
Section 37 is completed. 6/30/2015 Δ 0 

6 Modified Binder 
Chip Seal (PM/TR) 

Improve the polymer 
modified / terminal 

blend rubber chip seal 
spec to a standard 
special provision. 

 
Section 92 completed and posted that includes 
both polymer and tire rubber modified binders. 
Draft specification has been modified to include 

revised screening gradations and rolling 
requirements to address surface roughness issues. 

1/1/2010 86 

 
Currently on hold until technical rewrite of 

Section 37 is completed. 
6/30/2015 Δ 0 

8 Warm Mix Asphalt 
Rubber Chip Seal 

Introduce WMA 
technology into hot-
applied rubberized 

asphalt binder chip seals. 

Pilot project on SR 36 near Red Bluff, pilot 
project on SR 44 near Lassen Park and pilot 

project on SR 95 near Needles are all completed. 
One-year field evaluation of SR 36 completed. 
Draft construction reports for SR 44 and SR 95 

projects developed. 

8/3/2010 47 

Continue to study the constructed pilot projects 
and look for additional pilot projects. 1/1/2016 Δ 0 

 
  



Page 11 of 12 

 
Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

14 
Quieter 

Concrete 
Pavement 

To reduce noise generated by 
tire-pavement interaction on 
concrete pavements. Next 

Generation Concrete Surface 
(NGCS) grind and groove 
promises to reduce tire-

pavement noise significantly. 

Submitted review comments to UCPRC on 
October 22, 2014. 1/1/2010 99 

UCPRC to revise draft report and submit final 
report. 6/30/2015 Δ 0 

16 
Concrete 
Sealer/ 

Hardener 

Reduce traffic related abrasion 
and chloride related 

deterioration of concrete 
pavement exposed to extreme 

conditions. 

Draft task order/ test plan developed. Some 
abrasion testing on original test section cores 

complete. 
7/2/2012 48 

Coordinating with D3 for 03-4M8404 NEV-80 
pilot project. Developing abrasion lab study. 

Awaiting 3rd year APCS data submittal. 
6/30/2016 Δ 0 

17 

Concrete 
Pavement 

Joint Filler for 
Wide Joints 

To ensure joint performance in 
concrete pavement wide joints, 
or when joints open wide due 
to temperature and moisture 
fluctuations and traffic loads, 

filler material for wide joints is 
needed to reestablish contact 

between joint walls of adjacent 
slabs. 

Compiled a summary of test procedures and specs 
for filler materials used by TxDOT and other state 
DOTs. Submitted these procedures to METS for 

decision regarding development of new test 
methods or adoption of methods used in other 

states. 

9/15/2013 43 

METS to review TxDOT and other state DOTs 
test procedures and specs to determine whether to 
develop new test methods or adopt existing test 

methods and specs used in other states. 

5/30/2015 Δ 2 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

18 

Concrete Spall 
Repair 

(Authorized 
Materials List) 

Develop specific 
standardized guidelines, 

specs, plans, and training for 
constructing partial depth 

spall repairs with alternative 
materials, including hot-
applied polymer resin, 

polyurethane, and epoxies. 

 
METS has developed draft criteria and a 

material list for fast-setting concrete. Met with 
METS to discuss materials properties and 

testing issues. Developing fact sheet. 

8/26/2013 63 

Work with METS to develop criteria for 
cementitious and polymeric materials. 6/30/2016 Δ 6 

20 2015 Section 37 
Technical Update 

Update Standard 
Specifications section 37 to 
include current terminology, 

practice and industry 
standards. 

Industry has identified 26 issues for Section 37-
2 and 46 issues with Section 37-3. Caltrans has 

provided the Sub Task Group draft revised 
Section 37 which contains all items brought 

forward by industry and Caltrans to date. 

8/5/2014 52 

 
Small Working Group meeting scheduled for 

April 6, 2015 to identify issues prior to next Sub 
Task Group meeting. 

6/30/2015 Δ 6 

21 
Cold In-Place 

Recycling Using 
Foamed Asphalt 

Develop specification for 
cold in-place recycling using 

foamed asphalt. 

 
CIR Sub Task Group meeting held on March 26, 

2015 to discuss CIR mix design. 
8/5/2014 14 

CIR Sub Task Group meeting to be held on 
April, 7 2015 to discuss CIR smoothness. 6/30/2015 Δ 6 

 


