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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '14/15' to '15/16' (% Difference from 2/3/2015 to 5/4/2015) 

5/4/2015 
9:22:06 AM 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

11 
Longer Life 

Flexible 
Pavements 

 
Design and build longer life flexible pavements 
in California to minimize the needs for future 

structural improvement or rehabilitation. 

Project Complete. 12/30/2014 100 

15 RAP/RAS 

 
Develop a standard special provisions (SSPs) 

for allowing higher RAP usage and for 
allowing RAS usage. 

Project Complete. 12/30/2014 100 

9 Quieter Flexible 
Pavement 

To reduce tire noise and improve permeability 
and durability of OGFC mix designs. 

 
Laboratory evaluation was 

performed on 3 OGFC mixes. 
5th year report approved. 

 

1/1/2010 64 

 
Develop NSSP, Identify field 

projects, Monitor field 
projects, Develop SSP 

 

12/31/2015 Δ 0 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

18 Intelligent 
Compaction 

Develop specification for 
using intelligent compaction 
as quality control for hot mix 
asphalt method compaction. 

Four pilot projects have been completed and bid 
opening has occurred on fourteen additional pilot 

projects. Met with roller manufacturers and IC 
system providers on December 15, 2014 to 

discuss issues that must be addressed moving 
forward. 

4/15/2013 43 

Veda software workshop scheduled for May 28, 
2015 for release 3.0 to discuss revisions to Veda 

software and provide hands on training 
producing daily compaction quality control 

reports. 

12/31/2015 Δ 3 

20 
Asphalt Rubber 
Binder Quality 

Control 

Identify specification 
contractor quality control 
requirements for asphalt 

rubber binder. 

Final meeting held on August 15, 2014. Section 
37 and 39 ARQC final draft specifications were 

completed. Section 39 ARQC was posted on 
October 17, 2014. Section 37 ARQC will be 

included in 2015 Standard Specifications. 

8/5/2013 99 

Industry is collecting data to justify modifying 
acceptance viscosity range for asphalt rubber 

binder based on reheating samples. 
5/31/2015 Δ 0 

21 
Performance 

Graded Asphalt 
Rubber Binder 

Develop a Performance 
Graded specification for 

asphalt rubber that contains 
crumb rubber particle size up 

to 2 mm (10 mesh) with 
consideration of climate zone 
and traffic levels and replace 

the current recipe-
specification. 

Sub Task Group met on August 15, 2014. Draft 
final experimental design sent to the group for 
review. Second round robin test samples were 

sent out in February 2015. 

8/5/2013 30 

Collect test results from second round robin tests 
by April 2015. No Sub Task Group meetings are 

scheduled. 
2/1/2016 Δ 1 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

23 
Section 39 Hot 
Mix Asphalt 
Specification 

Address issues arising from 
the transition from the Hveem 
method of HMA design to the 
Superpave method of HMA 
mix design and converting 

from CTMs to National 
Standard test methods such as 

AASHTO and ASTM. 

Resolving issues as they are being brought up by 
industry. 8/5/2014 80 

Address issues arising from the transition from the 
Hveem method of HMA design to the Superpave 
method of HMA mix design and converting from 
CTMs to National Standard test methods such as 

AASHTO and ASTM. 

6/30/2015 Δ 0 

24 
Hot Mix Asphalt 

Low Volume 
(HMA-LV) 

Address the issue of HMA 
Type B which was eliminated 

from the Standard 
Specifications with the 

implementation of Superpave. 

Customized Section 39 for 3 scenarios expected by 
Local Agencies using Section 39. Local 

Agencies/Industry taking the lead with Caltrans 
providing support. 

8/5/2014 30 

Sub Task Group next meeting March 5, 2014. 6/30/2015 Δ 5 

25 
Asphalt Binder 
Crumb Rubber 

Verification 

Accurate verification of 
crumb rubber content in 

asphalt binders will support 
Caltrans in its accounting and 

reporting requirements 
associated with the use of 

crumb rubber in pavements. 

Sub Task Group met on March 9, 2015. Final 
documents for approved Suppliers program and 

weights and measures criteria to be included in the 
MPQP tasks were provided to sub task group 
Implementation of new requirements will be 

effective July 1, 2016. 

7/1/2014 80 

Caltrans to finalize requirement documents and 
specifications. No Sub Task Group meeting is 

scheduled but will provide an update at the next 
PGAR Sub Task Group meeting. 

6/30/2015 Δ 11 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

26 
Section 39 

QC/QA 
Specifications 

Caltrans and Industry want to 
continue the use QC/QA 

specifications with the Section 
39 specifications. 

 
Sub Task Group meetings held to discuss QC/QA 

specification quality characteristics. 
 

10/30/2014 5 

 
Develop QC/QA specifications for the new 

Section 39 (Superpave) specifications. 
 

3/31/2017 Δ 4 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

11 Precast Concrete 
Pavement 

Develop comprehensive 
departmental guidance or 

standard approach on the use 
of precast concrete pavement. 

Project Complete. 4/30/2015 100 

5 
QC/QA Spec for 

Cast-in-Place 
Concrete 

Implement QA specifications 
for materials management of 

structural concrete. 

 
D4, D8, D6 and D11 pilot projects underway. 

Interim lessons learned report completed. 
12/1/2010 95 

 
Specification to be updated and finalized in 
February 2015. Specification was routed for 

approval in November. Will be implemented into all 
projects after March 2015. QC/QA Guidance 
Document and DIME training material to be 

finalized in coming months. 

6/30/2015 Δ 1 

22 

Recycled 
Concrete 
Materials 

Specification 
Development 

This activity aims to evaluate 
the possibilities of using 
recycled concrete (both 

hardened and plastic) for CT 
projects in minor concrete or 

LCB. 

 
Specification has been finalized as of Fall 2014. 10/13/2011 99 

 
Specification to be routed as an NSSP in January 

2015. Updated MPQP document capturing changes 
to be finalized by construction in April 2015. 

 

5/30/2015 Δ 0 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

26 

Flexural Beam 
Testing 

Requirements in 
Section 40 

Address issues with 
California Test 523 

certification and 
accreditation. 

Sub Task Group meeting held on March 10, 2015 and 
agreed to use standard cured 28-day flexural strength 

with third point loading and defer to new scope of work 
to determine acceptance test strength. 

8/5/2014 84 

Next Sub Task Group meeting scheduled for April 22, 
2015 to review all previously agreed testing process, 

received comments and work on draft working document. 
6/30/2015 Δ 35 

27 

Update Precast 
Stress Jack 

Requirements in 
Specifications 

Address issues with 
equipment and 

calibration used in 
Precast Concrete 

manufacturing plants. 

Sub Task Group met to discuss the background 
information in the scoping document and established 

team responsibilities. Group visited industry calibration 
representatives in September 2014 to garner best 

practices and understand ASTM E74 accreditation. 

8/5/2014 60 

Sub task group meetings will continue in May 2015 and 
the draft specification will continue to be refined. 

Specification to be fully implemented by June 30, 2015. 
6/30/2015 Δ 10 

28 

Shotcrete 
Specification 

Requirements in 
Section 53 

Address issues with 
Section 53 and Section 
90 having two different 
grading requirements 
for pea gravel and the 

impact on the quality of 
shotcrete. 

Sub Task Group held meeting on December 18, 2014 and 
discussed the pea gravel and water specification 

requirements found in Section 53. The first draft on the 
specification was discussed, as well as comments 

received to date. 

8/5/2014 65 

Sub Task Group meeting will continue in May 2015 
where specification updates will be discussed. 

Specification should be fully implemented by June 30, 
2015. 

6/30/2015 Δ 15 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

29 

Quality 
Assurance of 
Dowel Bar 
Placement 

Propose improvements 
to both quality control 

and 
acceptance/verification 

methods for 
determining bar 

placement based on 
current industry and 

national practices, while 
ensuring design 
assumptions and 

pavement performance. 

 
Shadow testing on 3 construction projects has been 

performed and the report is complete 
 

8/12/2014 54 

Hold first Sub Task Group meeting. Review acceptance 
requirements for dowel and tie bar placement. 7/30/2015 Δ 49 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

12 Intelligent 
Compaction 

Develop specification 
for using intelligent 

compaction as quality 
control for Full Depth 

Reclamation (FDR) and 
Cold In-place Recycling 

(CIR). 

Four pilot projects have completed CIR work. Thirteen 
addition pilot projects will be constructed in 2015. Met 
with roller manufacturers and IC system providers on 

December 15, 2014 to discuss issues that must be 
addressed moving forward. 

5/18/2013 34 

Veda software workshop scheduled for May 28, 2015 for 
release 3.0 to discuss revisions to Veda software and 

provide hands on training producing daily compaction 
quality control reports. 

1/30/2016 Δ 3 

13 
Subbase and 

Base QA 
Requirements 

Update specs that 
establishes QA 

requirements for Sec 24-
29. Ensure 

responsibilities for QC 
sampling and testing 

performed by the 
contractor and 

acceptance testing 
performed by the 

Department. Improve 
consistency between 

specs. 

Received Industry's completed action items and review of 
2nd draft comments of sections 25 & 26 on 3/2. Waiting 
on industry's comments on sections 27 & 28, due ASAP. 

STG meeting on March 26. 

6/19/2014 24 

Resolve Caltrans and industry's comments of sections 25 
to 28. Next meeting in June. 6/30/2015 Δ 8 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

19 
CRCP 

Punchout 
Repair 

Develop standard plans 
and specs to repair 

punchouts when they 
occur in CRCP. Assure 
that repair of punchouts 
will meet the intended 
purpose for preserving 
the design life of the 

CRCP. 

Project Complete. 2/27/2015 100 

3 Cold In-Place 
Recycling 

Evaluate existing pilot 
projects and develop 

standardized lab 
procedures for mix 

design, project design 
and construction 

guidance, and standard 
specifications for CIR. 

CIR Sub Task Group meeting held in March 2015 to 
discuss CIR mix design and specification. CIR Sub Task 

Group meeting held on April 7, 2015 to discuss CIR 
smoothness.. 

1/1/2010 60 

CIR Sub Task Group meeting is scheduled for May 5, 
2015 to work on CIR smoothness issues. 6/30/2015 Δ 0 

4 Fog Seal 

Investigating Fog 
Seal/Rejuvenator 
materials for skid 

resistance issues and 
introducing as a strategy 

again 

Work on new testing equipment for California Test 342 is 
continuing by METS. 1/1/2010 69 

Activities suspended until plans for new testing equipment 
used for California Test 342 are available for Caltrans, 

testing firms and contractors. 
9/30/2015 Δ 0 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

5 Rubberized 
Slurry Seal 

Develop a NSSP for 
Rubberized Slurry Seal, 
evaluate performance 

and determine if strategy 
is beneficial for use on 

projects. 

 
Surface Seals Sub Task Group meeting held on 

September 12, 2014. Industry presented proposed 
specification and submitted it to Caltrans. 

1/1/2010 50 

Currently on hold until technical rewrite of Section 37 is 
completed. 8/30/2015 Δ 0 

6 
Modified Binder 

Chip Seal 
(PM/TR) 

Improve the polymer 
modified / terminal 

blend rubber chip seal 
spec to a standard 
special provision. 

 
Section 92 completed and posted that includes both 

polymer and tire rubber modified binders. Draft 
specification has been modified to include revised 

screening gradations and rolling requirements to address 
surface roughness issues. 

1/1/2010 86 

 
Currently on hold until technical rewrite of Section 37 is 

completed. 
6/30/2015 Δ 0 

8 
Warm Mix 

Asphalt Rubber 
Chip Seal 

Introduce WMA 
technology into hot-
applied rubberized 
asphalt binder chip 

seals. 

 
Pilot project on SR 36 near Red Bluff, pilot project on 

SR 44 near Lassen Park and pilot project on SR 95 near 
Needles are all completed. One-year field evaluation of 
SR 36 completed. Draft construction reports for SR 44 

and SR 95 projects developed. 

8/3/2010 47 

 
Continue to study the constructed pilot projects and look 

for additional pilot projects. 
1/1/2016 Δ 0 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

14 Quieter Concrete 
Pavement 

To reduce noise generated by 
tire-pavement interaction on 
concrete pavements. Next 

Generation Concrete Surface 
(NGCS) grind and groove 
promises to reduce tire-

pavement noise significantly. 

Submitted review comments to UCPRC on October 
22, 2014. 1/1/2010 99 

UCPRC to revise draft report and submit final 
report. 6/30/2015 Δ 0 

16 Concrete Sealer/ 
Hardener 

Reduce traffic related 
abrasion and chloride related 

deterioration of concrete 
pavement exposed to extreme 

conditions. 

Draft task order/ test plan developed. Some 
abrasion testing on original test section cores 

complete. 
7/2/2012 48 

Coordinating with D3 for 03-4M8404 NEV-80 
pilot project. Developing abrasion lab study. 

Awaiting 3rd year APCS data submittal. 
6/30/2016 Δ 0 

17 

Concrete 
Pavement Joint 
Filler for Wide 

Joints 

To ensure joint performance 
in concrete pavement wide 
joints, or when joints open 

wide due to temperature and 
moisture fluctuations and 

traffic loads, filler material 
for wide joints is needed to 
reestablish contact between 
joint walls of adjacent slabs. 

Compiled a summary of test procedures and specs 
for filler materials used by TxDOT and other state 
DOTs. Submitted these procedures to METS for 

decision regarding development of new test 
methods or adoption of methods used in other 

states. 

9/15/2013 43 

METS to review TxDOT and other state DOTs test 
procedures and specs to determine whether to 

develop new test methods or adopt existing test 
methods and specs used in other states. 

12/31/2014 Δ 2 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

18 

Concrete Spall 
Repair 

(Authorized 
Materials List) 

Develop specific 
standardized guidelines, 

specs, plans, and training for 
constructing partial depth 

spall repairs with alternative 
materials, including hot-
applied polymer resin, 

polyurethane, and epoxies. 

METS has developed draft criteria and a material 
list for fast-setting concrete. Met with METS to 
discuss materials properties and testing issues. 

Developing fact sheet. 

8/26/2013 63 

Work with METS to develop criteria for 
cementitious and polymeric materials. 6/30/2016 Δ 5 

20 2015 Section 37 
Technical Update 

Update Standard 
Specifications section 37 to 
include current terminology, 

practice and industry 
standards. 

Sub Task Group Meetings held in November and 
December 2014. Industry has identified 26 issues 
for Section 37-2 and 46 issues with Section 37-3. 

Caltrans has also proposed some changes. 

8/5/2014 55 

Next Sub Task Group meeting to be held in May 
2015 where Caltrans will present draft revised 
Section 37 which contains all items brought 

forward by industry and Caltrans to date. 

6/30/2015 Δ 3 

21 
Cold In-Place 

Recycling Using 
Foamed Asphalt 

Develop specification for 
cold in-place recycling using 

foamed asphalt. 

CIR Sub Task Group meeting held in March 2015 
to discuss CIR mix design and specification. CIR 
Sub Task Group meeting held on April 7, 2015 to 

discuss CIR smoothness. 

8/5/2014 14 

CIR Sub Task Group meeting is scheduled for 
May 5, 2015 to work on CIR smoothness issues. 6/30/2015 Δ 6 

 


