
 

 
 

 

   

   

  
 

  

 

  

Rock Products Committee 
Management Status Report 

Work Plan Report for: Fiscal Year '14/15' to '15/16' (% Difference from 5/4/2015 to 8/4/2015) 

8/4/2015 
7:09:55 AM 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

9 Quieter Flexible 
Pavement 

To reduce tire noise and improve 
permeability and durability of 

OGFC mix designs. 

Laboratory evaluation was performed on 3 
OGFC mixes. 5th year report approved. 1/1/2010 64 

Develop NSSP, Identify field projects, Monitor 
field projects, Develop SSP 12/31/2015 Δ 0 

18 Intelligent 
Compaction 

Develop specification for using 
intelligent compaction as quality 

control for hot mix asphalt method 
compaction. 

Three pilot projects have been completed and 
bid opening has occurred on fifteen additional 
pilot projects. Veda software workshop held 
May 28, 2015 to discuss revisions to Veda 

software Veta 3.0 was released on June 5, 2015. 

4/15/2013 48 

Provide assistance and monitor on going pilot 
projects. Next Sub Task Group Meeting 

scheduled for August 24, 2015. 
12/31/2015 Δ 5 

20 
Asphalt Rubber 
Binder Quality 

Control 

Identify specification contractor 
quality control requirements for 

asphalt rubber binder. 

Final meeting held on August 15, 2014. Section 
37 and 39 ARQC final draft specification were 
completed. Section 39 ARQC was posted on 
October 17, 2014. Section 37 ARQC will be 

included in 2015 Standard Specifications. 

8/5/2013 98 

Industry is collecting data to justify modifying 
acceptance viscosity range for asphalt rubber 

binder based on reheating samples. 
9/1/2015 Δ 0 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

21 
Performance 

Graded Asphalt 
Rubber Binder 

Develop a Performance Graded 
specification for asphalt rubber that 
contains crumb rubber particle size 

up to 2 mm (10 mesh) with 
consideration of climate zone and 

traffic levels and replace the current 
recipe-specification. 

Sub Task Group met on August 15, 2014. Draft 
final experimental design sent to the group for 
review. Second round robin test samples were 

sent out in February 2015. 

8/5/2013 36 

Collect test results from second round robin 
tests by April 2015. No Sub Task Group 

meetings are scheduled. 
3/31/2016 Δ 0 

23 
Section 39 Hot 
Mix Asphalt 
Specification 

Address issues arising from the 
transition from the Hveem method 
of HMA design to the Superpave 
method of HMA mix design and 

converting from CTMs to National 
Standard test methods such as 

AASHTO and ASTM. 

Resolving issues as they are being brought up 
by industry. 8/5/2014 92 

Address issues arising from the transition from 
the Hveem method of HMA design to the 

Superpave method of HMA mix design and 
converting from CTMs to National Standard test 

methods such as AASHTO and ASTM. 

6/30/2015 Δ 12 

24 
Hot Mix Asphalt 

Low Volume 
(HMA-LV) 

Address the issue of HMA Type B 
which was eliminated from the 

Standard Specifications with the 
implementation of Superpave. 

Customized Section 39 for 3 scenarios expected 
by Local Agencies using Section 39. Local 

Agencies/Industry taking the lead with Caltrans 
providing support. 

8/5/2014 30 

Revised scoping document under consideration 
of the RPC Co-chairs. No Sub Task Group 

meetings are scheduled. 
12/31/2015 Δ 0 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

25 Asphalt Binder Crumb 
Rubber Verification 

Accurate verification of crumb 
rubber content in asphalt binders 

will support Caltrans in its 
accounting and reporting 

requirements associated with the 
use of crumb rubber in pavements. 

Sub Task Group met on March 9, 2015. Final 
documents for approved Suppliers program 

and weights and measures criteria to be 
included in the MPQP tasks were provided to 

sub task group Implementation of new 
requirements will be effective July 1, 2016. 

7/1/2014 75 

Caltrans to finalize requirement documents 
and specifications. No Sub Task Group 
meeting is scheduled but will provide an 

update at the next PGAR Sub Task Group 
meeting. 

6/30/2016 Δ 0 

26 Section 39 QC/QA 
Specifications 

Caltrans and Industry want to 
continue the use QC/QA 

specifications with the Section 39 
specifications. 

Sub Task Group meetings continue to be held 
to discuss QC/QA specification quality 

characteristics. 
10/30/2014 15 

Develop QC/QA specifications for the new 
Section 39 (Superpave) specifications. 3/31/2017 Δ 0 

27 

Use of Automatic 
Vacuum Sealing 

Method to Determine 
Density of HMA 
Pavement Core 

Specimens 

Alternative test for Caltrans CT-
308A method, more commonly 

known as the “Weigh, Wax, 
Weigh” method to determine the 

density of hot mix asphalt (HMA) 
pavement cores. 

Scoping document approved on July 10, 
2015. 7/10/2015 0 

3/30/2016 

Δ 0 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

28 

Reclaimed Asphalt 
Pavement in 

Rubberized Hot Mix 
Asphalt 

Increase the use of RAP by 
Caltrans to support sustainable 

pavements. 

Scoping document approved on July 10, 2015. 7/10/2015 0 

1/30/2017 

Δ 0 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

5 
QC/QA Spec for 

Cast-in-Place 
Concrete 

Implement QA specifications for 
materials management of structural 

concrete. 

The Sub Task Group has completed their 
work on this project and submitted the final 

specification. 
12/1/2010 95 

Implementation is being discusses by the 
Division of Engineering Services. QC/QA 

Construction Guidance Document and DIME 
training material to be finalized in coming 

months. 

12/30/2015 Δ 0 

22 

Recycled Concrete 
Materials 

Specification 
Development 

This activity aims to evaluate the 
possibilities of using recycled 
concrete (both hardened and 

plastic) for CT projects in minor 
concrete or LCB. 

Specification has been implemented as a Non-
Standard Special Provision (NSSP) which is 

being included in projects. 
10/13/2011 99 

Specification to be posted as a standard 
specification when the specification 
moratorium is lifted later this year. 

12/30/2015 Δ 0 

26 

Flexural Beam 
Testing 

Requirements in 
Section 40 

Address issues with California Test 
523 certification and accreditation. 

Completed work and submitted final report to 
Material QA STG and CICP STG for further 

action. 
8/5/2014 99 

Submit final report to the Task Group. 8/30/2015 Δ 15 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

27 

Update Precast 
Stress Jack 

Requirements in 
Specifications 

Address issues with equipment and 
calibration used in Precast Concrete 

manufacturing plants. 

The Sub Task Group has completed their work on 
this project and submitted the final specification to 

the Task Group. 
8/5/2014 95 

Task Group approval of the specification. Submit 
specification for structures specifications review 
and then mandatory stakeholder’s concurrence. 

12/30/2015 Δ 35 

28 

Shotcrete 
Specification 

Requirements in 
Section 53 

Address issues with Section 53 and 
Section 90 having two different 

grading requirements for pea gravel 
and the impact on the quality of 

shotcrete. 

Sub Task Group reached consensus on the 
proposed draft specification. 8/5/2014 95 

Recommended specification submitted to the task 
group for comments. Sub Task Group will 

continue to be available to discuss any questions 
from the Task Group. 

8/30/2015 Δ 30 

29 

Quality 
Assurance of 
Dowel Bar 
Placement 

Propose improvements to both 
quality control and 

acceptance/verification methods for 
determining bar placement based on 

current industry and national 
practices, while ensuring design 

assumptions and pavement 
performance. 

Shadow testing on 3 construction projects has 
been performed and the report is complete 8/12/2014 54 

Hold first Sub Task Group meeting. Review 
acceptance requirements for dowel and tie bar 

placement. 
7/30/2015 Δ 0 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

12 Intelligent 
Compaction 

Develop specification for using 
intelligent compaction as quality 

control for Full Depth Reclamation 
(FDR) and Cold In-place Recycling 

(CIR). 

Four pilot projects have completed CIR work. 
Thirteen addition pilot projects will be constructed 

in 2015. Veda software workshop held May 28, 
2015 for release 3.0 to discuss revisions to Veda 
software and daily compaction quality control 

reports. 

5/18/2013 44 

Provide assistance and monitoring of the thirteen on 
going pilot projects. Next Sub Task Group Meeting 

scheduled for August 24, 2015. 
1/30/2016 Δ 0 

13 
Subbase and 

Base QA 
Requirements 

Update specs that establishes QA 
requirements for Sections 24-29. 
Ensure responsibilities for QC 

sampling and testing performed by 
the contractor and acceptance 

testing performed by the 
Department. Improve consistency 

between specs. 

Received Industry's completed action items and 
review of 2nd draft comments of sections 25 to 28. 6/19/2014 32 

Resolve Caltrans and industry's comments of 
sections 25 to 28. Next meeting in August. 3/30/2016 Δ 8 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

3 Cold In-Place 
Recycling 

Evaluate existing pilot projects and 
develop standardized lab procedures 
for mix design, project design and 

construction guidance, and standard 
specifications for CIR. 

Pilot projects continuing using NSSP. 
CIR Working Group meeting on smoothness held on 
July 9, 2015 where holding a smoothness workshop 

was discussed. 

1/1/2010 60 

Smoothness Workshop to be held on September 28, 
2015. Next CIR Sub Task Group meeting to be 
focused on CIR mix design and specification. 

6/30/2015 Δ 0 

4 Fog Seal 
Investigating Fog Seal/Rejuvenator 
materials for skid resistance issues 
and introducing as a strategy again 

Work on new testing equipment for California Test 
342 is continuing by METS. 1/1/2010 69 

Activities suspended until plans for new testing 
equipment used for California Test 342 are available 

for Caltrans, testing firms and contractors. 
12/30/2015 Δ 0 

5 Rubberized 
Slurry Seal 

Develop a NSSP for Rubberized 
Slurry Seal, evaluate performance 

and determine if strategy is 
beneficial for use on projects. 

Surface Seals Sub Task Group meeting held on 
September 12, 2014. Industry presented proposed 

specification and submitted it to Caltrans. 
1/1/2010 50 

Currently on hold until technical rewrite of Section 
37 is completed. 3/30/2016 Δ 0 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

6 
Modified 

Binder Chip 
Seal (PM/TR) 

Improve the polymer modified / 
terminal blend rubber chip seal spec 

to a standard special provision. 

Section 92 completed and posted that includes both 
polymer and tire rubber modified binders. Draft 

specification has been modified to include revised 
screening gradations and rolling requirements to 

address surface roughness issues. 

1/1/2010 86 

Currently on hold until technical rewrite of Section 
37 is completed. 12/30/2015 Δ 0 

8 
Warm Mix 

Asphalt Rubber 
Chip Seal 

Introduce WMA technology into 
hot-applied rubberized asphalt 

binder chip seals. 

Pilot project on SR 36 near Red Bluff, pilot project 
on SR 44 near Lassen Park and pilot project on SR 
95 near Needles are all completed. One-year field 

evaluation of SR 36 completed. Construction reports 
for SR 44 and SR 95 projects developed. 

8/3/2010 55 

Continue to study the constructed pilot projects and 
look for additional pilot projects. 

1/1/2016 Δ 8 

14 
Quieter 

Concrete 
Pavement 

To reduce noise generated by tire-
pavement interaction on concrete 

pavements. Next Generation 
Concrete Surface (NGCS) grind and 

groove promises to reduce tire-
pavement noise significantly. 

Submitted review comments to UCPRC on October 
22, 2014. 

1/1/2010 99 

UCPRC to revise draft report and submit final 
report. 6/30/2015 Δ 0 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

16 Concrete Sealer/ 
Hardener 

Reduce traffic related abrasion and 
chloride related deterioration of 
concrete pavement exposed to 

extreme conditions. 

03-4M8404 NEV-80 test section construction 
complete. CP2 performing additional lab abrasion 

testing. 
7/2/2012 54 

Support D3 with 03-4M8404 NEV-80 pilot project. 
Develop field test plan. 6/30/2016 Δ 0 

17 

Concrete 
Pavement Joint 
Filler for Wide 

Joints 

To ensure joint performance in 
concrete pavement wide joints, or 

when joints open wide due to 
temperature and moisture 

fluctuations and traffic loads, filler 
material for wide joints is needed to 

reestablish contact between joint 
walls of adjacent slabs. 

Compiled a summary of test procedures and specs 
for filler materials used by TxDOT and other state 
DOTs. Submitted these procedures to METS for 

decision regarding development of new test methods 
or adoption of methods used in other states. 

9/15/2013 43 

METS to review TxDOT and other state DOTs test 
procedures and specs to determine whether to 

develop new test methods or adopt existing test 
methods and specs used in other states. 

12/30/2015 Δ 0 

18 

Concrete Spall 
Repair 

(Authorized 
Materials List) 

Develop specific standardized 
guidelines, specs, plans, and training 
for constructing partial depth spall 
repairs with alternative materials, 

including hot-applied polymer resin, 
polyurethane, and epoxies. 

METS has developed draft criteria and a material 
list for fast-setting concrete. Met with METS to 
discuss materials properties and testing issues. 

8/26/2013 63 

Develop decision document. Work with METS to 
develop interim criteria for cementitious and 
polymeric materials. Develop task order for 

additional testing and evaluation. 

6/30/2016 Δ 0 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date Percent 
Complete 

Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

20 
2015 Section 37 

Technical 
Update 

Update Standard Specifications 
section 37 to include current 

terminology, practice and industry 
standards. 

Sub Task Group Meetings held in March and April 
2015. Industry has identified 26 issues for Section 
37-2 and 46 issues with Section 37-3. Caltrans has 
also proposed some changes. Small group met in 

August 2015 to resolve remaining issues. 

8/5/2014 70 

Final draft specification and comments resolution 
table sent to Sub Task Group for review. A Sub 
Task Group meeting will be scheduled based on 

the comments received. 

12/30/2015 Δ 15 

21 

Cold In-Place 
Recycling 

Using Foamed 
Asphalt 

Develop specification for cold in-
place recycling using foamed 

asphalt. 

Foamed CIR Sub Task Group met on February 13, 
2015. Working together with the Sub Task Group 

on CIR-AE. Industry and Caltrans identified 
smoothness requirement as a top priority and 

working on resolving that issue. 

8/5/2014 14 

CIR Sub Task Group meeting is to be scheduled in 
August 2015 to work on CIR mix design. 12/30/2016 Δ 0 
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