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Rock Products Committee 

Management Status Report 

Workplan Report for: Fiscal Year '11/12' to '12/13' 

4/15/2012 

7:40:42 

AM 

Asphalt Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

1 
2010 Specifications 

(Plain Language) 

Develop plain language 

specifications for 

construction with focus on 

HMA and asphalt binder 

specifications. 

Project Complete 3/18/2011 100 

7 

Section 39 

Smoothness 

(Short Term) 

Revise Smoothness 

specifications in Section 39 

since the current version 

does not consider existing 

pavement conditions for thin 

lift paving. 

Project Complete 10/21/2011 100 

12 

Materials Plant 

Quality Program 

(MPQP) RHMA 

Find a means of better 

controlling construction 

process by requesting 

materials records at plant 

during hot mix asphalt 

production. 

Project Complete 9/30/2011 100 

2 Warm Mix Asphalt 

Develop a specification and 

testing protocol to correctly 

implement the use of WMA 

technology in California. 

Completed WMA Approval Process. 

Completed specifications and submitted to 

HQ Office Engineer for posting on April 20, 

2012.  CPD for WMA Contractor Option 

should be issued in April 2012. 

4/20/2012 97 
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Asphalt Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

3 
HMA Materials 

Test Methods 

Revise test methods for 

HMA as specifications have 

been revised. 

Of 31 CTMs reviewed, 29 posted to CT web. 4 

(2 original and 2 supplemental) modified to 

match up with new CTM 304. 

Revised 2010 specifications submitted to OE, 

HMA forms are modified and a CPD is being 

prepared to implement the change in CTM 304 

that OBC will now be a percentage of total 

weight of mix versus a percentage of dry weight 

of the aggregates. 

4/20/2012 97 

4 Section 39 

The purpose of the standing 

committee on Section 39 

subtask group is to identify, 

prioritize, address 

deficiencies, and improve 

Section 39 specification on 

an ongoing basis. 

Resolved 18 of 20 1st priority issues. Resolved 

6 of 22 2nd priority issues. Resolved 3 of 4 3rd 

priority issues.  Section 39 revised based on 

resolved issues and revisions were  posted on 

HQOE server on 1/20/12.  Based on Industry 

nonparticipation in Sub-Task Group there has 

been no progress this past month. 

12/31/2012 60 

5 
Moisture Sensitivity 

of HMA 

Identify an effective test to 

evaluate moisture sensitivity 

of HMA and the treatment 

alternatives for moisture 

sensitive HMA 

MSHMATG approved the work plan, CT 371 

evaluation report, and tech memo 

recommending Hamburg Wheel Tracking 

Device and discussed draft implementation 

plan.  Draft specifications 39-050, 39-150 

incorporating HWTD were discussed.  Based on 

Industry non participation in Sub-Task Group 

there has been no progress this past month. 

6/30/2012 90 

6 RHMA Usage 

Evaluate Rubberized HMA 

(RHMA) performance and 

improve specifications, mix 

design requirements, and 

construction as appropriate. 

Work plan approved. CT 368 Part 1 completed; 

Part 2 is in progress. Draft work plan for using 

Type I (with specs) developed.  District RHMA 

performance survey results summarized and 

presented to Subtask Group. 

6/30/2012 65 
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Asphalt Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

8 

Section 39 

Smoothness (Long 

Term) 

Develop revised specs for 

pavement smoothness using 

the inertial profiler. 

Gathering certification and calibration 

procedures from other States. Incorporated 

NSSP for evaluation on five projects scheduled 

for 2012 construction season. 

3/1/2013 40 

9 
Quieter Flexible 

Pavement 

To reduce tire noise and 

improve permeability and 

durability of OGFC mix 

designs. 

Laboratory evaluation was performed on 3 

OGFC mixes. HVS testing and evaluating is 

underway at UC Davis. 

6/30/2013 50 

10 
Safety Edge 

(Asphalt) 

Develop statewide policy for 

the use of the "safety edge" 

on edge drop offs for asphalt 

pavements. 

Specifications and plans published on 1/20/12. 

Implementation memo and HDM change 

request sent for signatures. Training underway 

in Districts. 

5/31/2012 98 

11 
Longer Life 

Flexible Pavements 

Design and build longer life 

flexible pavements in 

California to minimize the 

needs for future structural 

improvement or 

rehabilitation. 

Selected and designed 4 (Red Bluff, Weed, 

Solano, and Willits) long life flexible pavement 

projects in northern California. 

6/30/2013 55 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

1 
Add Water at Job-Site 

(Complete) 

Spec Change to define 

circumstance when it is 

appropriate to add water (within 

mix design parameters) to 

batched concrete at the job-site 

Project Complete 6/24/2010 100 

2 
2010 Plain Language 

Update (Complete) 

Convert existing specifications 

to “Plain Language” format. 
Project Complete 6/2/2011 100 

3 
Evaluate the need for CT 

515 (Complete) 

Evaluate the need for CT 515 

and eliminate if no longer 

necessary. Provide changes to 

specifications where 

appropriate. 

Project Complete 10/27/2010 100 

4 

Compressive Strength of 

Structural Concrete 

(Complete) 

Current specifications do not 

require submission of 

compressive strength data for 

structural concrete unless it is 

greater than 3600 psi. A minor 

revision to Section 90 is 

necessary to address this issue 

Project Complete 11/23/2010 100 

7 

Revise QPL/AML 

Process for Cement and 

SCMs (Complete) 

Update Cementitious Material 

Sampling process from sources. 
Project Complete 6/30/2011 100 

10 

Elimination of Mock-Up 

Requirement for SCC 

Precast Option 

(Complete) 

Eliminate Mock-up requirement 

when SCC is used for precast. 
Project Complete 1/20/2012 100 

12 

Section 40 Technical 

Changes 

(Complete) 

To revise Section 40. Project Complete 12/30/2011 100 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

15 

CRCP Design 

Details 

Phase 1 

(Complete) 

Prepare and improve CRCP 

standard plans. 
Project Complete 1/20/2012 100 

21 

CT 559 and 

Minimum 

Cementitious issue 

for Pavement 

(Complete) 

CT 559 test requirements and 

minimum cementitious 

material requirement in section 

40 conflicts with equations in 

section 90. 

Project Complete 1/31/2012 100 

5 

QC/QA 

Specification for 

Cast-in-Place 

Concrete 

Implement QA specifications 

for materials management of 

structural concrete. 

Draft specification is being prepared by 

Caltrans for review at next Sub Task Group 

meeting.  DOT practices/QC outline report 

final.  QC portion of Specification was 

finalized as of 13Jan2012. METS working on 

ACI training for staff. 

6/28/2013 50 

6 

Precast Structures 

Specification/Precast 

QCQA Provisions 

Update specification to add 

additional levels (e.g. minor 

non-structural) of QC/QA for 

precast and separate precast 

from section 90 

A new Scoping Document is to be developed 

to more clearly define the activity from a 

Precast QCQA perspective.  Moving forward 

rather than creating a separate section for 

precast, precast requirements will be grouped 

in a subsection within each standard 

specification section.  Goal is to finalize 

revised scoping document by next Sub Task 

Group meeting. 

1/1/2013 55 

8 

Section 90 

Provisions for 

Concrete of 4000 psi 

or Greater 

Section 90 caps cement. 

Industry concerned about caps 

effect on projects. 

Project currently tabled until April 2012 

while Industry gathers additional information 

related to applicable Structural Concrete-

related issues. This delay was proposed as a 

result of the "MC for Pavement" activity 

resolution. 

6/1/2012 30 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

9 

Statewide 

Aggregate Source 

Database 

Database for Statewide 

consistency in aggregate 

source testing. Centralized 

database. 

Meetings taking place at project team level 

throughout to continue work on CT schema. 

Surveys distributed to DMEs to capture 

practices and introduce idea. Team is 

currently tabulating schema/developing code 

based on ASTMs and CTMs in 

specifications. 

7/1/2013 35 

11 
Precast Concrete 

Pavement 

Develop comprehensive 

departmental guidance or 

standard approach on the use 

of precast concrete pavement. 

Specifications and new standard plans for 

Precast Prestressed Concrete Pavement 

(PPCP) and Precast Panel (PCP) discussed at 

project team meeting on 2/7/12.  Further 

comments received after the meeting. Next 

project team meeting scheduled for April, 24 

2012. Draft proprietary legal memo 

circulated to team. 

11/30/2012 45 

13 

Coefficient of 

Thermal Expansion 

(CoTE) 

To include CoTE as a design 

and construction criteria for 

concrete pavements. 

Specification updated on 1/20/12.  Collecting 

CoTE testing data from going projects METS 

concrete section has tested 11-167894 

project. 

6/30/2013 25 

14 
Safety Edge 

(Concrete) 

Implement "safety edge" for 

rigid pavements. 

Specifications and plans published on 

1/20/12. Implementation memo and HDM 

change request sent for signatures. Training 

underway in Districts. 

5/31/2012 98 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

16 

Rapid Strength 

Concrete for JPCP 

(JPCPRSC) 

Prepare specification for use of 

rapid strength concrete (RSC) 

for new construction of jointed 

plain concrete pavement 

(JPCP) 

Received additional comment from 

construction on 1/9/2012 for JPCPRSC. 

Tabulating comments and responses. Current 

estimated delivery date 5/15/2012 

10/15/2012 50 

17 
Fully Pervious 

Concrete Pavement 

Develop pilot specifications 

for a fully pervious concrete 

pavement for low-risk 

applications (e.g., parking lots, 

bike paths). 

Draft nSSP completed.  Division of Design to 

complete guidance document and implement 

using pilot projects. 

3/30/2012 100 

18 Bond Breaker 

Investigate different 

alternatives available to not 

bond concrete pavement and 

Lean Concrete Base (LCB). 

Draft specification circulated to Sub Task 

Group for, comments.  Responding to 

comments received target date of 5/1/2012. 

10/15/2013 45 

19 Smoothness 

Develop inertial profiler 

smoothness specifications and 

calibration test procedures for 

acceptance on concrete 

pavement. Develop Caltrans 

protocols for equipment and 

operator certification. 

Acceptance criteria needs to be amended in 

specifications.  Need input from industry on 

outstanding issues.  Truckee Ag Station, RT 

Watt parking, & Edwards Airforce base 

potential IRI certification sites. There are 4 

concrete projects in construction with the IRI 

nSSP.  ProVal training held in Sacramento on 

03/20/12 for pilot projects. 

3/1/2013 55 

20 

Update 

Construction 

Manual 

Update Construction Manual 

to conform to changes made to 

Sections 6, 9, 11, 40, 49, 51, 

53, 72, 73, 83, and 90 of the 

2010 Standard Specifications. 

Subject matter experts creating workplans 

and drafts for section 4 subsections. 

Activities resuming in April 2012 based on 

Division of Construction hiring of new 

technical editor. 

12/31/2012 50 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

22 

Recycled Concrete 

Materials 

specification 

development 

This activity aims to evaluate 

the possibilities of using 

recycled concrete (both 

hardened and plastic) for CT 

projects in minor concrete or 

LCB. 

Scoping document drafted. Will be refined by 

project team. Work plan is currently in the 

development phase. Focus is on minor 

concrete. Pavement Technical Advisory 

Panel (TAP) to consider Preliminary 

Investigation (Lit Search) on this topic. 

6/30/2013 10 

23 
CRCP Design 

Details -Phase 2 

Improve CRCP standard plans 

for pavement anchors and 

expansion joints. 

Scoping document forwarded to the OC. 

Additional information related to design 

rationale for using different number of 

pavement anchor placed in various project 

conditions. 

10/15/2012 45 
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Pavement Foundation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

1 

2010 

Specifications 

(Plain Language) 

(Complete) 

Convert existing specifications to 

“Plain Language” format. 
Project Complete 2/18/2011 100 

2 
Cement Treated 

Subbase (CTS) 

Provide soil treatment as an 

alternative to bases. 

Subgrade Stabilization Guide review 

complete.  Specification should be posted 

on OE website on 4/20/12. 

4/30/2012 99 

3 

Full Depth 

Reclamation 

Using Foamed 

Asphalt 

Develop design/construction 

Guidelines or Test 

Methods/Laboratory Procedures to 

facilitate implementation of FDR-

FA in Caltrans projects. 

Mandatory Stakeholder concurrence for 

specification is underway, target date of 

7/20/12 for posting of specification on 

OE website. Design Guide ready to 

circulate with Final Draft SSP. Test 

method (CT 305) in METS, target June 

for posting on METS website. 

7/20/2012 95 

4 Pulverization 

Develop a standard special 

provision (SSP) for pulverized 

flexible pavement.  Update existing 

guidance to include additives 

(cement and lime). Create test 

procedures. 

Piloting updated nSSP in 3 projects. (02-

3E0404,02-SIS-161-4.5/7.0); (02-

3E0504, 02-PLU,LAS 147-PM 

9.1/9.9,0.0/0.5, 1.1/1.8); (01-463304, 01-

HUM-96-0.62). Meetings held to review 

pilot projects in the week of 4-03-12. 

10/19/2012 30 
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Pavement Foundation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

5 Concrete Base 

Move concrete base from section 40 (Concrete 

Pavement) to section 28 and update. Concrete 

base is being used in locations of crack, seat, 

and overlay widening or base reconstruction 

and for replacing base under slabs when 

identical material is required. 

2010 specification versions 

being developed target  

4-30-12. 

7/20/2012 80 

6 

Rapid Setting 

Lean Concrete 

Base 

Provide specifications for use of rapid setting 

lean concrete base. 

2010 specification versions 

being developed target  

4-30-12. 

7/20/2012 80 

7 Geogrid 

Develop specifications, test methods, and 

guidance for the design and construction of 

geogrid reinforced AB. New specifications will 

facilitate to implement geogrid in the Caltrans 

projects. 

Construction and materials 

specifications are updated to 

address comments.  Test 

methods are reviewed for 

Caltrans use. Tentative design 

table with the percent reduction 

is developed and will be 

circulated for input by 4/20/12. 

6/30/2012 75 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

1 

2010 

Specification 

(Plain Language) 

(Complete) 

Convert existing specifications to 

“Plain Language” format. 
Project Complete 5/18/2011 100 

2 

Hot In-Place 

Recycling (HIR) 

(Complete) 

Create Specifications for HIR Project Complete 8/4/2011 100 

3 
Cold In-Place 

Recycling 

Evaluate existing pilot projects and 

develop standardized lab procedures 

for mix design, project design and 

construction guidance, and standard 

specifications for CIR. 

The Group has met four times (last, 1-13-

2012) to address; Specification, Mix 

design, Smoothness, Project Selection, 

Addition of Cement, and Cores vs. 

Milling issues. A task order has been 

written for Recycling Center to investigate 

problem areas. 

9/1/2012 45 

4 Fog Seal 

Investigating Fog Seal/Rejuvenator 

materials for skid resistance issues 

and introducing as a strategy again 

Reviewing test requirements to revise 

specification language. 
12/1/2012 70 

5 
Rubberized 

Slurry Seal 

Develop a nSSP for Rubberized 

Slurry Seal, evaluate performance 

and determine if strategy is beneficial 

for use on projects. 

District 6 slurry seal project has been 

completed, the District proceeded with 

entire project as rubberized slurry seal. 

Industry has received 1st draft of NSSP 

and at next meeting, will review and work 

on the comments. 

12/30/2012 35 

6 

Modified Binder 

Chip Seal 

(PM/TR) 

Improve and expand the polymer 

modified chip seal spec to include 

terminal blend rubber 

Sub Task Group to evaluate and update 

work plan. Previous project locations have 

been uploaded to CP2C innovation 

database for a history of use. 

10/19/2012 35 

7 Scrub Seal 
Develop specifications to use scrub 

seal as a preservation method. 

Draft NSSPs delivered to Caltrans. 

Converting specification to plain language 

format. 

10/19/2012 10 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

8 

Warm Mix 

Asphalt Rubber 

Chip Seal 

Introduce WMA technology into 

asphalt rubber chip seal strategies. 

Pilot project in District-7 on Ven 150 was 

placed and initial evaluation was 

completed by Chico State. 

12/1/2012 50 

9 Joint Sealing 

Sealing or resealing transverse 

concrete pavement joints may not be 

necessary or cost effective for all 

climate zones in California. 

On 3/1/2012 Caltrans/Industry joint sealing 

field review report was finalized. Draft of 

standard plans, specifications, and HDM 

are being reviewed by Caltrans. 

8/1/2012 60 

10 

Partial Depth 

Concrete (Spall) 

Repair 

Identify key performance factors and 

develop specific standardized 

guidelines, specs, plans, and training 

for constructing partial depth spall 

repairs with alternative materials. 

New standard plan is drafted. Specification 

is being revised to match standard plans. 
3/1/2013 15 

11 

Full Depth 

Concrete Repair 

(Slab 

Replacement) 

Provide consistency in the 

specifications and plans used 

throughout the State. 

Received additional comment from CT 

construction for RUB (Replace Underlying 

Base).  Responses are being prepared for 

comments received. Target of 5/1/12 for 

response to comments. 

7/30/2012 70 

12 

Chip Seal Just In 

Time Training 

(JITT) 

Train CT and contractor personnel 

on Chip Seal construction. 

Module completed.  Developing prepaving 

meeting specification to include training 

element. 

6/15/2012 90 

13 
Micro-Surfacing 

(JITT) 

Train CT and contractor personnel 

on micro-surfacing construction 

Module completed.  Developing prepaving 

meeting specification to include training 

element. 

6/15/2012 90 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

14 
Quieter Concrete 

Pavement 

To reduce noise generated by tire-

pavement interaction on concrete 

pavements. Next Generation 

Concrete Surface (NGCS) grind and 

groove promises to reduce tire-

pavement noise significantly. 

Ongoing quieter pavement research and 

evaluation of existing concrete pavements 

and NGCS test sites: Sac I-5 NGCS pilot 

project completed. After measurements 

delayed indefinitely. Sac I-80 started 

2/6/12. San I-5 award in Feb & 

construction in Mar 2012 

12/31/2012 55 

15 
DBR polyester 

backfill 

Shrinkage and low strength 

problems have been previously 

encountered with the backfill 

material used for DBR.  There is a 

need to find a material that performs 

better and which is less susceptible 

to degradation during the 

construction process 

Field review and NDT conducted on Jan 

17 and 18. Written reports about 50% 

complete. 

12/31/2016 20 

 


