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Rock Products Committee 

Management Status Report 

Workplan Report for: Fiscal Year '11/12' to '12/13' 

5/02/2012  

Asphalt Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

1 

2010 

Specifications 

(Plain 

Language) 

(Complete) 

Develop plain language 

specifications for construction 

with focus on HMA and asphalt 

binder specifications. 

Project Complete 3/18/2011 100 

2 

Warm Mix 

Asphalt 

(Complete) 

Develop a specification and 

testing protocol to correctly 

implement the use of WMA 

technology in California. 

Project Complete 4/20/2012 100 

7 

Section 39 

Smoothness 

(Short Term) 

\(Complete) 

Revise Smoothness 

specifications in Section 39 

since the current version does 

not consider existing pavement 

conditions for thin lift paving. 

Project Complete 10/21/2011 100 

12 

Materials 

Plant Quality 

Program 

(MPQP) 

RHMA 

(Complete) 

Find a means of better 

controlling construction process 

by requesting materials records 

at plant during hot mix asphalt 

production. 

Project Complete 9/30/2011 100 

3 

HMA 

Materials 

Test Methods 

Revise test methods for HMA 

as specifications have been 

revised. 

CPD is being processed to allow for projects with 

2006 Specifications to use revised CT 304 that 

will change OBC to be based on total weight of 

the mix versus the existing OBC based on weight 

of the aggregate. 

5/30/2012 98 
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Asphalt Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

4 Section 39 

The purpose of the standing 

committee on Section 39 subtask 

group is to identify, prioritize, address 

deficiencies, and improve Section 39 

specification on an ongoing basis. 

Resolved 18 of 20 1st priority issues. 

Resolved 6 of 22 2
nd

 priority issues. 

Resolved 3 of 4 3
rd

 priority issues.  Section 

39 revised based on resolved issues was 

posted on 1/20/12.  Sub Task Group to 

begin meeting again based on Industry 

resuming participation. 

7/20/2012 80 

5 

Moisture 

Sensitivity of 

HMA 

Identify an effective test to evaluate 

moisture sensitivity of HMA and the 

treatment alternatives for moisture 

sensitive HMA 

Group approved workplan, CT 371 

evaluation report, and tech memo 

recommending Hamburg Wheel Tracking 

Device (HWTD) and discussed draft 

implementation plan. Draft specifications 

39-050, 39-150 incorporating HWTD were 

discussed. Industry to resume participation 

in Sub Task group 

6/30/2012 90 

6 RHMA Usage 

Evaluate Rubberized HMA (RHMA) 

performance and improve 

specifications, mix design 

requirements, and construction as 

appropriate. 

Work plan approved. CT 368 Part 1 

completed; Part 2 is in progress. Draft 

work plan for using Type I (with specs) 

developed and included in a District 7 

project.  District RHMA performance 

survey results summarized and presented 

to Sub Task Group. 

6/30/2012 70 

8 

Section 39 

Smoothness 

(Long Term) 

Develop revised specs for pavement 

smoothness using the inertial profiler. 

Gathering certification and calibration 

procedures from other States. Incorporated 

NSSP for evaluation on five projects 

scheduled for 2012 construction season. 

Identifying location for certification 

program. 

3/1/2013 40 
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Asphalt Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

9 
Quieter Flexible 

Pavement 

To reduce tire noise and 

improve permeability and 

durability of OGFC mix 

designs. 

Laboratory evaluation was performed on 3 

OGFC mixes. HVS testing and evaluating is 

underway at UC Davis. 

6/30/2013 50 

10 
Safety Edge 

(Asphalt) 

Develop statewide policy for 

the use of the "safety edge" on 

edge drop offs for asphalt 

pavements. 

Implementation memo and HDM change 

request sent for signature. Training completed 

in all Districts except D11. 

5/31/2012 99 

11 

Longer Life 

Flexible 

Pavements 

Design and build longer life 

flexible pavements in 

California to minimize the 

needs for future structural 

improvement or rehabilitation. 

Selected and designed 4 (Red Bluff, Weed, 

Solano, and Willits) long life flexible 

pavement projects in northern California. 

6/30/2013 60 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

1 
Add Water at Job-Site 

(Complete) 

Spec Change to define circumstance 

when it is appropriate to add water 

(within mix design parameters) to 

batched concrete at the job-site 

Project Complete 6/24/2010 100 

2 
2010 Plain Language 

Update (Complete) 

Convert existing specifications to 

“Plain Language” format. 
Project Complete 6/2/2011 100 

3 

Evaluate the need for 

CT 515 

(Complete) 

Evaluate the need for CT 515 and 

eliminate if no longer necessary. 

Provide changes to specifications 

where appropriate. 

Project Complete 10/27/2010 100 

4 

Compressive Strength 

of Structural Concrete 

(Complete) 

Current specifications do not require 

submission of compressive strength 

data for structural concrete unless it 

is greater than 3600 psi. A minor 

revision to Section 90 is necessary to 

address this issue 

Project Complete 11/23/2010 100 

7 

Revise QPL/AML 

Process for Cement 

and SCMs 

(Complete) 

Update Cementitious Material 

Sampling process from sources. 
Project Complete 6/30/2011 100 

10 

Elimination of Mock-

Up Requirement for 

SCC Precast Option 

(Complete) 

Eliminate Mock-up requirement 

when SCC is used for precast. 
Project Complete 1/20/2012 100 

12 

Section 40 Technical 

Changes 

(Complete) 

To revise Section 40. Project Complete 12/30/2011 100 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

15 

CRCP Design Details 

Phase 1) 

(Complete) 

Prepare and improve 

CRCP std. plans. 
Project Complete 12/30/2011 100 

17 

Pervious Concrete 

Pavement 

(Complete) 

Specifications for pervious 

concrete pavement for 

low-risk applications (e.g., 

parking lots, bike paths). 

Project Complete 3/30/2012 100 

21 

CT 559 and Minimum 

Cementitious Issue for 

Pavement 

(Complete) 

CT 559 test requirements 

and minimum cementitious 

materials listed in section 

40 conflicts with equations 

in section 90. 

Project Complete 1/31/2012 100 

5 

QC/QA Specifications 

for Cast-in-Place 

Concrete 

Implement QA 

specifications for materials 

management of structural 

concrete. 

Sub Task Group has resumed work based on 

a new consensus reached on the QA Portion 

of the specification.  Outreach/Pilot Projects 

to take place in near future. QC outline 

report final. QC portion of Spec also 

finalized as of 13Jan2012. METS working 

on ACI training for staff. 

6/28/2013 65 

6 

Precast QC 

Provisions/Precast 

Technical Revisions 

Update spec to add 

additional levels (e.g. 

minor non-structural) of 

QC/QA for precast and 

separate precast from 

section 90 

A new Scoping Document has been 

developed based on previous impasse to 

more clearly define the activity from a 

Precast QC perspective. New Scope will 

clarify Precast Technical Requirements and 

consolidate Precast Specification. Finalized 

at March Sub Task Group meeting. 

1/1/2013 70 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

8 

Section 90 Provisions 

for Concrete of 4000 

psi or Greater 

Section 90 caps cement. 

Industry concerned about 

caps effect on projects. 

Based on the fact that applicable Structural 

Concrete-related issues had yet to be 

received, this activity is on hold awaiting 

information from Industry. 

6/1/2012 0 

9 
Statewide Aggregate 

Source Database 

Database for Statewide 

consistency in aggregate 

source testing. Centralized 

database. 

Meetings taking place at project team level 

throughout April/May to continue work on 

CT schema.  Survey distributed to DMEs to 

capture practices/introduce idea. Team is 

currently tabulating schema/developing code 

based on ASTMs and CTMs in specifications. 

7/1/2013 35 

11 
Precast Concrete 

Pavement 

Develop comprehensive 

departmental guidance or 

standard approach on the use 

of precast concrete 

pavement. 

Specifications and Standard Plans for Precast 

Prestressed (PPCP) and Precast Panel (PCP) 

discussed at project team meeting on 4/24/12. 

Further comments received after the meeting. 

Next project team meeting scheduled for 

May/June. 

11/30/2012 65 

13 

Coefficient of 

Thermal Expansion 

(CoTE) 

To include CoTE as a design 

and construction criteria for 

concrete pavements. 

Handle requests for information from the 

districts. Requests involve identifying labs 

capable of performing the tests, providing a 

template to record data and samples of 

completed tests. 

6/30/2013 25 

14 
Safety Edge 

(Concrete) 

Implement "safety edge" for 

rigid pavements. 

Implementation memo and HDM change 

request sent for signature.  Training 

completed in all Districts except D11. 

5/31/2012 99 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

16 

Rapid Strength 

Concrete for JPCP 

(JPCPRSC) 

Prepare specification for use of 

rapid strength concrete (RSC) 

for new construction of jointed 

plain concrete pavement (JPCP) 

Received additional comment from 

construction for JPCPRSC.  Preparing 

response to comments with estimated 

response date of 5/15/2012 

10/15/2012 45 

18 Bond Breaker 

Investigate different 

alternatives available to prevent 

bond between concrete 

pavement and lean concrete 

base (LCB). 

Draft nSSP was circulated to Sub Task 

group for comments. Target date for 

responding to the comments that were 

received is 5/1/2012. 

6/30/2013 45 

19 Smoothness 

Develop inertial profiler 

smoothness specifications and 

calibration test procedures for 

acceptance on concrete 

pavement. Develop Caltrans 

protocols for equipment and 

operator certification. 

Acceptance criteria needs to be revised in 

specifications. Need input from industry 

on outstanding issues. There are 4 concrete 

projects in construction with IRI nSSP. 

Identifying location for certification 

program. ProVal training was held in 

Sacramento on 03/20/2012. 

3/1/2013 55 

20 
Update Construction 

Manual 

Update Construction Manual to 

conform to changes made to 

Sections 6, 9, 11, 40, 49, 51, 53, 

72, 73, 83, and 90 of the 2010 

Standard Specifications. 

Subject matter experts creating workplans 

and drafts for section 4 subsections.  

Activity has resumed on this task based on 

Division of Construction hiring of a new 

technical editor. 

12/31/2012 50 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

22 

Recycled Concrete 

Materials 

Specification 

Development 

This activity aims to evaluate 

the possibilities of using 

recycled concrete (both 

hardened and plastic) for CT in 

minor concrete or lean concrete 

base (LCB). 

Scoping document finalized. Work plan is 

currently in the development phase. Focus 

is on minor concrete. Pavement TAP 

Preliminary Investigation (Lit Search) on 

this topic to take place in the coming 

months. 

6/30/2013 10 

23 
CRCP Design Details 

– Phase 2 

Improve CRCP standard plans 

for pavement anchors and 

expansion joints 

Collecting additional information related 

to design rationale for using different 

number of pavement anchors placed in 

various project conditions. 

10/15/2012 45 
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Pavement Foundation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

1 

2010 

Specifications 

(Plain Language) 

(Complete) 

Convert existing specifications to 

“Plain Language” format. 
Project Complete 2/18/2011 100 

2 

Cement Treated 

Subbase (CTS) 

(Complete) 

Provide soil treatment as an 

alternative to bases. 

Publication of SSP on 4/20/12. Subgrade 

Stabilization Guide revisions received 

4/30/12. Final check and then can final. 

Target 5/4/12. 

5/01/2012 99 

3 

Full Depth 

Reclamation 

Using Foamed 

Asphalt 

Develop design/construction 

Guidelines or Test 

Methods/Laboratory Procedures to 

facilitate implementation of FDR-FA 

in Caltrans projects. 

Comments from Mandatory Stakeholder 

review being resolved. Target for 

publication of SSP is 7-20-12. Design 

Guidance is complete. Test Method 

completion target date is 6-30-12. 

7/30/2012 95 

4 Pulverization 

Develop a standard special provision 

(SSP) for pulverized flexible 

pavement. Update existing guidance 

to include additives (cement and 

lime). Create test procedures. 

Meetings with Construction held in 

April on pilots. Minor comments. 

Updating for Construction's 

QC/Acceptance format. Target for draft 

to Sub Task Group is 5-14-12. SSP 

publishing target is October posting. 

10/30/2012 50 

5 Concrete Base 

Move concrete base from section 40 

(Concrete Pavement) to section 28 and 

update. Concrete base is being used in 

locations of crack, seat, and overlay 

widening or base reconstruction and 

for replacing base under slabs when 

identical material is required. 

Sent to Sub Task Group for review of 

2010's on 4-25-12, comments due 5-18-

12. Publication target is for July posting. 

7/30/2012 65 
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Pavement Foundation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

6 

Rapid Setting 

Lean Concrete 

Base 

Provide specifications for use of rapid 

setting lean concrete base. 

Sub Task Group review of 2010's under 

way, comments due 5-18-12. Publication 

target is for July posting. 

7/30/2012 65 

7 Geogrid 

Develop specifications, test methods, 

and guidance for the design and 

construction of geogrid reinforced AB. 

New specifications will facilitate to 

implement geogrid in the Caltrans 

projects. 

General comments from Caltrans 

Districts have been received and will be 

responded by 5/15/2012. OE will 

developed 2006 standard specification in 

addition to 2010 standard specification. 

Guide is in final draft stage and will be 

available by 5/30/2012. 

6/30/2012 90 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

1 

2010 

Specification 

(Plain 

Language) 

(Complete) 

Convert existing specifications to 

“Plain Language” format. 
Project Complete 5/18/2011 100 

2 

Hot In-Place 

Recycling 

(HIR) 

(Complete) 

Create Specifications for HIR Project Complete 8/4/2011 100 

3 
Cold In-Place 

Recycling 

Evaluate existing pilot projects and 

develop standardized lab procedures 

for mix design, project design and 

construction guidance, and standard 

specifications for CIR. 

The Sub Task Group has met four times to 

address; Specification, Mix design, 

Smoothness, Project Selection, Addition of 

Cement, and Cores vs. Milling issues. A 

task order has been written for Recycling 

Center to investigate problem areas. 

9/1/2012 45 

4 Fog Seal 

Investigating Fog Seal/Rejuvenator 

materials for skid resistance issues 

and introducing as a strategy again 

Reviewing test requirements and monitor 

and evaluate "Materials in Place" contracts 

to revise specification language. 

12/1/2012 70 

5 
Rubberized 

Slurry Seal 

Develop an nSSP for Rubberized 

Slurry Seal, evaluate performance 

and determine if strategy is 

beneficial for use on projects. 

District 6 slurry seal project has been 

completed, the District proceeded with 

entire project as rubberized slurry seal. 

Industry has received 1st draft of NSSP 

and at next meeting, will review and work 

on the comments. 

12/30/2012 35 

6 

Modified 

Binder Chip 

Seal (PM/TR) 

Improve and expand the polymer 

modified chip seal spec to include 

terminal blend rubber 

Previous project locations have been 

uploaded to CP2C innovation database for 

a history of use. SSP will be circulated for 

final review and is targeted for posting on 

7/20/2012. 

07/20/2012 50 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

7 Scrub Seal 
Develop specification for scrub seal 

as a preservation method. 

Draft NSSPs delivered to Caltrans. 

Converting specification to plain 

language format. 

10/19/2012 10 

8 

Warm Mix 

Asphalt Rubber 

Chip Seal 

Introduce WMA technology into 

asphalt rubber chip seal strategies. 

Pilot project in District 7 on Ven 150 

placed and evaluated by Chico State. 

Developing NSSP for use on additional 

pilot projects. 

12/1/2012 50 

9 Joint Sealing 

Sealing or resealing transverse 

concrete pavement joints may not 

be necessary or cost effective for 

all climate zones in California. 

On 3/1/2012 Caltrans/Industry joint 

sealing field review report was finalized. 

Draft of standard plans, specifications, 

and HDM are being reviewed. 

10/1/2012 60 

10 

Partial Depth 

Concrete (Spall) 

Repair 

Identify key performance factors 

and develop specific standardized 

guidelines, specs, plans, and 

training for constructing partial 

depth spall repairs with alternative 

materials. 

New standard plan is drafted. 

Specification is being revised to match 

standard plans. 

3/1/2013 25 

11 

Full Depth 

Concrete Repair 

(Slab 

Replacement) 

Provide consistency in the 

specifications and plans used 

throughout the State. 

Received additional comment from CT 

construction for RUB (Replace 

Underlying Base). Responses are being 

prepared for comments received. Target 

of 5/1/12 for response to comments. 

7/30/2012 70 

12 

Chip Seal Just In 

Time Training 

(JITT) 

Train CT and contractor personnel 

on Chip Seal construction. 

Training module completed. Developing 

prepaving meeting specification to 

include training element. SSP 

publication is targeted for the July 

posting 

7/20/2012 90 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

13 

Micro-

Surfacing 

JITT 

Train CT and contractor personnel on 

micro-surfacing construction 

Training module completed. Developing 

prepaving meeting specification to include 

training element. SSP publication is 

targeted for the July posting 

7/20/2012 90 

14 

Quieter 

Concrete 

Pavement 

To reduce noise generated by tire-

pavement interaction on concrete 

pavements. Next Generation Concrete 

Surface (NGCS) grind and groove 

promises to reduce tire-pavement noise 

significantly. 

Ongoing quieter pavement research and 

evaluation of existing concrete pavements 

and NGCS test sites: Sac I-5 NGCS pilot 

project completed. After measurements 

delayed indefinitely. Sac I-80 started 

2/6/12. San I-5 award in Feb & 

construction in March 2012 

12/31/2012 55 

15 

DBR 

polyester 

backfill 

Shrinkage and low strength problems 

have been previously encountered with 

the backfill material used for DBR. 

There is a need to find a material that 

performs better and which less 

susceptible to degradation during the 

construction process 

Field review and NDT conducted on Jan 17 

and 18 2012. Written reports about 50% 

complete. 

12/31/2016 20 

 


