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Rock Products Committee 

Management Status Report 

Workplan Report for: Fiscal Year '11/12' to '12/13' 

7/10/2012 

8:29:51 AM 

Asphalt Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

1 
2010 Specifications 

(Plain Language) 

Develop plain language 

specifications for construction with 

focus on HMA and asphalt binder 

specifications. 

Project Complete 3/18/2011 100 

2 Warm Mix Asphalt 

Develop a specification and testing 

protocol to correctly implement the 

use of WMA technology in 

California. 

Project Complete 4/20/2012 100 

7 

Section 39 

Smoothness (Short 

Term) 

Revise Smoothness specifications in 

Section 39 since the current version 

does not consider existing pavement 

conditions for thin lift paving. 

Project Complete 10/21/2011 100 

10 
Safety Edge 

(Asphalt) 

Develop statewide policy for the use 

of the "safety edge" on edge drop 

offs for asphalt pavements. 

Project Complete 6/01/2012 100 

12 

Materials Plant 

Quality Program 

(MPQP) RHMA 

Find a means of better controlling 

construction process by requesting 

materials records at plant during hot 

mix asphalt production. 

Project Complete 9/30/2011 100 
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Asphalt Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

3 
HMA Materials Test 

Methods 

Revise test methods for HMA as 

specifications have been revised. 

CPD is being processed to allow 

for projects with 2006 

Specifications to use revised CT 

304 that will change OBC to be 

based on total weight of the mix 

versus the existing OBC based on 

the weight of the aggregate. 

9/30/2012 97 

Finalized CTs, associated forms, 

and specifications for the October 

20th posting. 

4 Section 39 

The purpose of the standing 

committee on Section 39 subtask 

group is to identify, prioritize, 

address deficiencies, and improve 

Section 39 specification on an 

ongoing basis. 

Resolved 18 of 20 1st priority 

issues. Resolved 6 of 22 2nd 

priority issues. Resolved 3 of 4 

3rd priority issues. Posted on 

HQOE Server 10/20/11 and 

1/20/12. Group to begin meeting 

again based on Industry resuming 

participation. Sunset 6/30/12. 

6/30/2012 100 

Industry will evaluate the 

remaining issues and may propose 

stand alone project, subject to 

resource availability. 
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Asphalt Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

5 

Moisture 

Sensitivity of 

HMA 

Identify an effective test to evaluate 

moisture sensitivity of HMA and the 

treatment alternatives for moisture 

sensitive HMA 

Group approved workplan, CT 371 

evaluation report, and tech memo 

recommending Hamburg Wheel 

Tracking Device and discussed the 

implementation plan. Draft 39-050, -

150 incorporating HWTD & dry 

strength were discussed. 
6/30/2012 100 

Industry will evaluate if there are any 

remaining issues and may propose new 

stand alone project.  Project completed 

and Sub Task Group sunset. 

6 RHMA Usage 

Evaluate Rubberized HMA (RHMA) 

performance and improve specifications, 

mix design requirements, and 

construction as appropriate. 

Work plan approved. CT 368 Part 1 

completed; Part 2 in progress. Type I 

specs developed & included in a D7 

project. District RHMA performance 

survey results presented to the group.  
12/31/2012 90 

No further group activity required – 

Sub Task Group sunset. 
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Asphalt Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

8 

Section 39 

Smoothness (Long 

Term) 

Develop revised specs for pavement 

smoothness using the inertial profiler. 

Gathered certification and calibration 

procedures from other States. 

Incorporated NSSP for evaluation on 

five projects scheduled for 2012 

construction season. Identifying 

location for certification program. 
3/1/2013 50 

Work with District 3 on certification 

site at light rail station; Send out SSP 

for internal review. 

9 
Quieter Flexible 

Pavement 

To reduce tire noise and improve 

permeability and durability of Open 

Graded Friction Course (OGFC) mix 

designs. 

Laboratory evaluation was performed 

on 3 OGFC mixes. HVS testing and 

evaluation is underway at UC Davis. 

nSSP under development 6/28/2013 60 

Review and comment on 5th year 

flexible QP report 

11 

Longer Life 

Flexible 

Pavements 

Design and build longer life flexible 

pavements in California to minimize the 

needs for future structural improvement 

or rehabilitation. 

Selected and designed 4 (Red Bluff, 

Weed, Solano, and Willits) and began 

construction on 2 (Red Bluff and 

Weed) long life flexible pavement 

projects in northern California. 
6/30/2013 55 

Continue monitoring projects during 

construction phase. 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

1 

Add Water at 

Job-Site 

(Complete) 

Spec Change to define circumstance 

when it is appropriate to add water 

(within mix design parameters) to 

batched concrete at the job-site 

Project Complete 6/24/2010 100 

2 

2010 Plain 

Language 

Update 

(Complete) 

Convert existing specifications to “Plain 

Language” format. 
Project Complete 6/2/2011 100 

3 

Evaluate the 

need for CT 515 

(Complete) 

Evaluate the need for CT 515 and 

eliminate if no longer necessary. Provide 

changes to specifications where 

appropriate. 

Project Complete 10/27/2010 100 

4 

Compressive 

Strength of 

Structural 

Concrete 

(Complete) 

Current specifications do not require 

submission of compressive strength data 

for structural concrete unless it is greater 

than 3600 psi. A minor revision to 

Section 90 is necessary to address this 

issue 

Project Complete 11/23/2010 100 

7 

Revise 

QPL/AML 

Process for 

Cement and 

SCMs 

(Complete) 

Update Cementitious Material Sampling 

process from sources. 
Project Complete 6/30/2011 100 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

10 

Elimination of 

Mock-Up 

Requirement for 

SCC Precast 

Option 

(Complete) 

Eliminate Mock-up requirement when 

SCC is used for precast. 
Project Complete 6/29/2012 100 

12 

Section 40 

Technical 

Changes 

(Complete) 

To revise Section 40. Project Complete 12/30/2011 100 

14 

Safety Edge 

(Concrete) – 

(Complete) 

Implement "safety edge" for rigid 

pavements. 
Project Complete 6/01/2012 100 

15 

CRCP Design 

Details - Phase 1 

(Completed) 

Prepare and improve CRCP standard 

plans. 
Project Complete 12/30/2011 100 

17 

Fully Pervious 

Concrete 

Pavement 

(Complete) 

Develop specifications for a fully 

pervious conc pavement for low-risk 

applications (e.g., parking lots, bike 

paths). 

Project Complete 3/30/2012 100 

21 

CT 559 and 

Minimum 

cementitious 

issue for 

Pavement 

(Complete) 

CT559 test requirements and minimum 

cementitious materials listed in section 

40 conflicts with equations in section 90. 

Project Complete 1/31/2012 100 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

5 

QC/QA Spec for 

Cast-in-Place 

Concrete 

Implement QA specifications for 

materials management of 

structural concrete. 

Sub Task Group (STG) has resumed work 

based on a new consensus reached on the QA 

Portion of the Spec. Draft spec to be finalized 

in May 2012 and distributed for STG review. 

Outreach/Pilot Projects to take place in near 

future. METS working on ACI training for 

staff. 6/28/2013 65 

ACI certifications in Sacramento are planned 

in July. The DIME beta testing is planned for 

this month with a couple of private labs. Pilot 

project specific outreach will be conducted as 

soon as pilot projects are identified. 

6 

Precast QC 

Provisions/Precast 

Technical 

Revisions 

Update spec to add additional 

levels (e.g. minor non-structural) 

of QC/QA for precast and 

separate precast from section 90 

A new Scoping Document has been 

developed based on previous impasse to more 

clearly define the activity from a Precast QC 

perspective. New Scope will clarify Precast 

Technical Requirements and consolidate 

Precast Spec. 

1/1/2013 70 

The next three meetings are scheduled to go 

over all sections containing precast concrete. 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

8 

Section 90 

Provisions for 

Concrete of 4000 

psi or Greater 

Section 90 caps cement. 

Industry concerned about caps 

effect on projects. 

Based on the fact that applicable Structural 

Concrete-related issues had yet to be 

received, The sub-task group recommended 

to the task group to move this activity to the 

inactive list. 

6/1/2012 100 

Project Complete 

9 

Statewide 

Aggregate Source 

Database 

Database for Statewide 

consistency in aggregate source 

testing. Centralized database. 

Meetings took place at project team level 

throughout April/May to continue work on 

CT schema. Surveys distributed to DMEs to 

capture practices/introduce idea. Team is 

currently tabulating schema/developing code 

based on ASTMs and CTMs in spec 

6/30/2013 45 

Additional feedback will be solicited after the 

changes are implemented. 

11 
Precast Concrete 

Pavement 

Develop comprehensive 

departmental guidance or 

standard approach on the use of 

precast concrete pavement. 

Pilot Projects in District 4 and 7 have RTL'd 

(last 6/30/2012). Reviewed updated draft 

report from consultant on design 

methodology. 7/30/2013 70 

Develop plan and prepare new task order for 

Stage 2 of design methodology by August 1. 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

13 

Coefficient of 

Thermal 

Expansion 

(CoTE) 

To include CoTE as a design 

and construction criteria for 

concrete pavements. 

Received 45 test results from two projects. 37 

from D03 Emigrant Gap and 8 from D04 Hwy 

4. 6/30/2013 35 

Handle requests for information from the 

districts and update the database. 

16 

Rapid Strength 

Concrete for JPCP 

(JPCPRSC) 

Prepare specification for use 

of rapid strength concrete 

(RSC) for new construction of 

jointed plain concrete 

pavement (JPCP) 

July 2012, begin work with draft by HQ-OE 

for JPCPRSC. Response from industry/district 

comment will be addressed in the Revised 

Standard Specification. 10/15/2012 50 

By end of July 2012, planned to finalize the 

revised JPCPRSC RSS for review by internal, 

external or both. 

18 Bond Breaker 

Investigate different 

alternatives available to not 

bond concrete pavement and 

LCB. 

Comments from subtask group review 

compiled on 6/10 
6/30/2013 45 

Make needed changes to draft specification by 

7/5. Circulate to Caltrans stake holders by 7/5. 

19 Smoothness 

Develop inertial profiler 

smoothness specifications and 

calibration test procedures for 

acceptance on concrete 

pavement. Develop Caltrans 

protocols for equipment and 

operator certification. 

06/06/12 field reviewed RT Watt Parking lot 

for potential cert site. 06/11 circulated Draft 

SSP for Pavement Chiefs Review; comments 

due 06/25. 
10/31/2013 20 

Circulate SSP to internal CT by 07/12. 

Develop Draft HDM revisions by 07/16. 

Monitor status of concrete projects in 2012 

construction with IP nSSP. 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

20 

Update 

Construction 

Manual 

Update Construction Manual 

to conform to changes made 

to Sections 6, 9, 11, 40, 49, 

51, 53, 72, 73, 83, and 90 of 

the 2010 Standard 

Specifications. 

Subject matter experts creating workplans and 

drafts for section 4 subsections. 

12/30/2012 50 
Draft sections completed to be posted for 

external input. 

22 

Recycled Concrete 

Materials 

specification 

development 

This activity aims to evaluate 

the possibilities of using 

recycled concrete (both 

hardened and plastic) for CT 

projects in minor concrete or 

Lean Concrete Base(LCB). 

Scoping document finalized. Work plan is 

currently in the development phase. Focus is 

on minor concrete. Pavement TAP Preliminary 

Investigation (Lit Search) on this topic to take 

place in the coming months. 6/30/2013 40 

Project team meetings will be conducted to 

discuss the findings of the preliminary 

investigation. 

23 
CRCP Design 

Details - Phase 2 

Prepare and improve CRCP 

standard plans and specs. 

Addressed comments for pavement joint 

guidelines and sent to editor electronically for 

compilation with other guidelines 7/2. Made 

improvements and adding more details to 

CRCP standard plans P4, P13, P31A. 12/31/2012 65 

To develop CRCP construction on curves 

drawing, revised RSP P4, finish addressing 

review comments on 7/31. 
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Pavement Foundation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

1 

2010 

Specifications 

(Plain Language) 

Convert existing specifications to 

“Plain Language” format. 
Project Complete 2/18/2011 100 

2 
Cement Treated 

Subbase (CTS) 

Provide soil treatment as an 

alternative to bases. 
Project Complete 5/4/2012 100 

3 

Full Depth 

Reclamation 

Using Foamed 

Asphalt 

Develop design/construction 

Guidelines or Test 

Methods/Laboratory Procedures to 

facilitate implementation of FDR-

FA in Caltrans projects. 

Design Guidance is complete and posted 

on internet. Mandatory stakeholder 

concurrence received, publication request 

submitted on 6-25-12. 7/30/2012 99 

Test Method completion target is 7-12-12. 

Target for publication of SSP is 7-20-12. 

4 Pulverization 

Develop a standard special 

provision (SSP) for pulverized 

flexible pavement. Update existing 

guidance to include additives 

(cement and lime). Create test 

procedures. 

Sent draft to Sub Task Group (STG) 6-8-2, 

comments due 7-15-12. 

10/30/2012 80 STG meeting in late July. SSP publishing 

target is October posting. Update guide 

and circulate to STG target 7-26-12. 

5 Concrete Base 

Move concrete base from section 

40 (Concrete Pavement) to section 

28 and update. Concrete base is 

being used in locations of crack, 

seat, and overlay widening or base 

reconstruction and for replacing 

base under slabs when identical 

material is required. 

Draft SSP comments received 5-18-12. 

Comments resolved, final draft sent to 

Industry on 6-21-12 due 7-15-12. 

9/30/2012 75 

Submit to Task Group by 7-30-12. 
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Pavement Foundation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

6 
Rapid Setting Lean 

Concrete Base 

Provide specifications for use of 

rapid setting lean concrete base. 

Draft SSP comments received 5-18-12. 

Comments resolved, final draft sent to 

Industry on 6-21-12 due 7-15-12. 9/30/2012 80 

Submit to task Group by 7-30-12. 

7 Geogrid 

Develop specifications, test 

methods, and guidance for the 

design and construction of geogrid 

reinforced AB. New specifications 

will facilitate to implement 

geogrid in the Caltrans projects. 

Final draft materials specification Section 

88 is complete. Section 26 specification 

sent to mandatory stake holders for 

concurrence. Edited draft Guide will be 

available by 7/25/2012. 

10/20/2012 97 In order to resolve a question about 

imported borrow, new language will be 

moved from Section 26 to Section 19. 

Once that is done the guide will be 

updated and finalized. Target date for 

publication is October 20, 2012. 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

1 

2010 

Specification 

(Plain 

Language) 

Convert existing specifications 

to “Plain Language” format. 
Project Complete 5/18/2011 100 

2 

Hot In-Place 

Recycling 

(HIR) 

Create Specifications for HIR Project Complete 8/4/2011 100 

3 
Cold In-Place 

Recycling 

Evaluate existing pilot projects 

and develop standardized lab 

procedures for mix design, 

project design and construction 

guidance, and standard 

specifications for CIR. 

The Group has met four times (last, 1-13-2012) 

to address; Specification, Mix design, 

Smoothness, Project Selection, Addition of 

Cement, and Cores vs. Milling issues. A task 

order has been written for Pavement Recycling 

Center to investigate problem areas 10/1/2012 45 

Specs will be updated to address CT and 

Industry recent comments. LP-8 will be 

updated to follow METS test method guidelines 

and to reflect changes/modifications. 

4 Fog Seal 

Investigating Fog 

Seal/Rejuvenator materials for 

skid resistance issues and 

introducing as a strategy again 

Specs developed. "Materials in Place" contracts 

formalized. 
04/20/2013 70 

Evaluated "Materials in Place" and revise 

specifications. 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

5 
Rubberized 

Slurry Seal 

Develop an nSSP for Rubberized 

Slurry Seal, evaluate performance 

and determine if strategy is 

beneficial for use on projects. 

Evaluated D6 and D11 projects. Updated 

reports. 
12/30/2013 35 

Further development of nSSP required to try to 

account for REAS strategy. Finalize report. 

6 

Modified 

Binder Chip 

Seal (PM/TR) 

Improve and expand the polymer 

modified chip seal spec to 

include terminal blend rubber 

Previous project locations have been uploaded 

to CP2C innovation database for a history of 

use. SSP will be circulated for final review and 

posted 10/31/2012 
10/31/2012 35 

Review data and projects identified in 

database.  SSP will be circulated for review 

and comments with target for posting on 

10/19/12. 

7 Scrub Seal 

Develop specifications to use 

scrub seal as a preservation 

method. 

No progress. 

9/3/2013 10 Task will be put on hold due to limited 

resources. 

8 

Warm Mix 

Asphalt 

Rubber Chip 

Seal 

Introduce WMA technology into 

asphalt rubber chip seal 

strategies. 

Pilot project in District 7 on Ven 150 placed 

and evaluated by Chico State. 

8/31/2012 70 Finalize D7 report.  Developing nSSP for use 

on additional pilot projects that will include 

Construction Evaluated Work Plan 

9 Joint Sealing 

Sealing or resealing transverse 

concrete pavement joints may not 

be necessary or cost effective for 

all climate zones in California. 

6/25/2012 Internal review of the standard plan 

and specification completed. 
12/1/2012 60 

Targeted specs.& standard plans ready for 

STG review by Aug. 1, 2012. 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

10 
Concrete Spall 

Repair 

Develop specific standardized 

guidelines, specs, plans, and 

training for constructing partial 

depth spall repairs with 

alternative materials. 

New standard plan and updated standard spec 

circulated, comments received 6/5. 

Construction and industry comments 

incorporated. Meeting with OE scheduled for 

7/10. Scoping doc and workplan reformatted 

to new RPC format. 
3/1/2013 35 

Incorporate Sub Task Group comments for 

plan and specs by 7/17. General circulation to 

OE, districts, and industry by end of July. 

11 

Full Depth 

Concrete 

Repair (Slab 

Replacement) 

Provide consistency in the 

specifications and plans used 

throughout the State. 

Draft RSS for RUB and DBB are partially 

reviewed by HQ-OE. Finalized work with RSS 

for ISR (2010) and sent to HQ-OE for initial 

review 6/28/2012. 

8/30/2012 70 Begin mid July 2012 the 2010 specification for 

RUB, DBB and ISR and others from section 

41 will be sent to HQ-OE as a complete single 

Standard Specification Section 41 package for 

formatting and review. 

12 

Chip Seal Just 

In Time 

Training 

(JITT) 

Train CT and contractor 

personnel on Chip Seal 

construction. 

Training Module completed. Developing 

prepaving meeting specification to include 

training element. SSP publication is targeted 

for the July posting. 
10/30/2012 98 

Review of proposed spec changes, check list, 

and training module by HQ Construction. 

Location of website; Review by OE.  SSP 

publication is targeted for October 2012. 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

13 

Micro-

Surfacing  

(JITT) 

Train CT and contractor 

personnel on micro-surfacing 

construction 

Training Module completed. Developing 

prepaving meeting specification to include 

training element. SSP publication is targeted 

for the July posting. 
10/30/2012 98 

Review of proposed spec changes, check list, 

and training module by HQ Construction. 

Location of website; Review by OE. SSP 

publication is targeted for October 2012 

14 

Quieter 

Concrete 

Pavement 

To reduce noise generated by 

tire-pavement interaction on 

concrete pavements. Next 

Generation Concrete Surface 

(NGCS) grind and groove 

promises to reduce tire-pavement 

noise significantly. 

Sac 50 and SD 5 pilot projects in construction 

and ongoing testing. SJ 99 started on June 25 

with UCPRC testing planned for June 26 & 

27. Third year Rigid QPR report under internal 

review by UCPRC; draft report by mid-July. 12/31/2012 65 

Still waiting for UCPRC to provide field test 

results for all ongoing and completed NGCS 

pilot projects. 

15 

Dowel Bar 

Retrofit (DBR) 

Polyester 

Backfill 

Shrinkage and low strength 

problems have been previously 

encountered with the backfill 

material used for DBR. There is a 

need to find a material that 

performs better and which less 

susceptible to degradation during 

the construction process 

Coring Retrofit project on US 50 scheduled for 

July 10-12. Draft specification and plan 

submitted to Subtask group for circulation on 

June 29. Expect comments back on July 19. 
1/31/2013 50 

Plan for core extraction from Rte 50 polyester 

DBR project. Receive comments on plans and 

specifications. 

 


