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Rock Products Committee 

Management Status Report 

Workplan Report for: Fiscal Year '11/12' to '12/13' 

8/16/2012 

1:11:38 

PM 

Asphalt Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

3 

HMA 

Materials Test 

Methods 

Revise test methods for HMA as 

specifications have been revised. 

CPD is being processed to allow for projects 

with 2006 Specifications to use revised CT 

304 that will change OBC to be based on 

total weight of the mix versus the existing 

OBC based on the weight of the aggregate. 
9/30/2012 99 

Finalized CTs, associated forms, and specs 

for the October 20th posting. 

6 RHMA Usage 

Evaluate Rubberized HMA 

(RHMA) performance and 

improve specifications, mix 

design requirements, and 

construction as appropriate. 

Work plan approved. CT 368 Part 1 

completed; Part 2 in progress. Type I specs 

developed & included in a D7 project. 

District RHMA performance survey results 

presented to the group. No further group 

activity required. Group sunset. 

12/31/2012 90 

No further group activity required - Group 

sunset. 

8 

Section 39 

Smoothness 

(Long Term) 

Develop revised specs for 

pavement smoothness using the 

inertial profiler. 

Gathered certification and calibration 

procedures from other States. Incorporated 

NSSP for evaluation on five projects 

scheduled for 2012 construction season. 

Identifying location for certification 

program. 
3/1/2013 50 

Work with District 3 on certification site at 

light rail station; Send out SSP for internal 

review. 
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Asphalt Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

9 
Quieter Flexible 

Pavement 

To reduce tire noise and improve 

permeability and durability of 

OGFC mix designs. 

Laboratory evaluation was performed on 3 

OGFC mixes. HVS testing and evaluation is 

underway at UC Davis. nSSP under 

development 6/28/2013 60 

Review and comment on 5th year flexible 

QP report 

11 

Longer Life 

Flexible 

Pavements 

Design and build longer life 

flexible pavements in California 

to minimize the needs for future 

structural improvement or 

rehabilitation. 

Selected and designed 4 (Red Bluff, Weed, 

Solano, and Willits) and began construction 

on 2 (Red Bluff and Weed) long life flexible 

pavement projects in northern California. 6/30/2013 55 

Continue monitor project during 

construction phase. 

12 
Porous Asphalt 

Pavement 

Develop a porous pavement 

specification for implementation 

in low traffic locations that are 

classified as low-risk areas such 

as parking lots and landscape 

areas. 

Draft specification sent out for review. 

11/1/2012 25 Sent draft specification to OE for 2010 

formatting. 

13 
Superpave 

Specification 

Develop specification to 

transition from Hveem mixes to 

Superpave mixes. 

New Project 

6/30/2014 5 
New Project 

14 RAP/RAS 

Develop standard special 

provisions (SSPs) for allowing 

higher RAP usage and for 

allowing RAS usage. 

New Project 

6/30/2014 0 
New Project 

15 
Notched Wedge 

Joint 

Develop a contractor option 

notch wedge joint specifications. 

Draft specification sent out for review. 

11/1/2012 25 Sent draft specification to OE for 2010 

formatting. 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

5 

QC/QA Spec for 

Cast-in-Place 

Concrete 

Implement QA specifications 

for materials management of 

structural concrete. 

Much forward movement. QCQA Spec finalized 

as of 6 Aug. QA Guidance Doc under 

development; finalized in coming days. ACI 

Training for CT Staff continues. D11 Pilot Project 

confirmed; outreach taking place ICW project. 

DIME database almost complete. 6/28/2013 80 

ACI certifications in Sacramento are planned in 

July. The DIME beta testing is planned for this 

month with a couple of private labs. Pilot project 

specific outreach will be conducted as soon as 

pilot projects are identified. 

6 

Precast QC 

Provisions/Precast 

Technical 

Revisions 

Update spec to add additional 

levels (e.g. minor non-

structural) of QC/QA for 

precast and separate precast 

from section 90 

Next Project team meeting set to take place on 14 

Aug. Sections 51 and 47 to be the next sections 

reviewed. Review complete for Sections 11 and 

90. Draft 11-2 with PC Tiers is in final stages of 

development; revisions passed to team on 1 Aug. 1/1/2013 90 

The meetings are schedules for next three 

meetings are scheduled to go over all sections 

containing precast concrete. 

9 

Statewide 

Aggregate Source 

Database 

Database for Statewide 

consistency in aggregate 

source testing. Centralized 

database. 

Movement continues with METS personnel to 

develop "Test Cards" for use by CT Labs. Test 

Cards allow for measured values to be input. 

Team meetings continue; next meeting to take 

place in late-Aug with METS/DME personnel. 

Constant database updates continue 

7/1/2013 90 

Additional feedback will be solicited after the 

changes are implemented. 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

11 
Precast Concrete 

Pavement 

Develop comprehensive 

departmental guidance or 

standard approach on the use of 

precast concrete pavement. 

Pilot projects in D7 are RTL'd and projects in 

D4 are advertised. Review continues on 

updated draft report from consultant on design 

methodology. Lessons learned continue to be 

compiled for all constructed projects. 7/30/2013 55 

Design methodology meeting to take place on 

9/11/12 (the meeting was postponed from 

scheduled date in July due to hospitalization 

of the key contributor). 

13 

Coefficient of 

Thermal 

Expansion 

(CoTE) 

To include CoTE as a design 

and construction criteria for 

concrete pavements. 

Received 150 test results from 10 projects 

using three labs. Recd test results from 06-

0L6404. Jose Torres sent samples from 08-

478604 to Translab for testing. 6/30/2013 35 

Handle requests for information from the 

districts and update the database. 

16 

Rapid Strength 

Concrete for 

JPCP 

(JPCPRSC) 

Prepare specification for use of 

rapid strength concrete (RSC) 

for new construction of jointed 

plain concrete pavement 

(JPCP) 

End of July 2012, began work of comment 

from industry/district. Received draft 2010 

JPCPRSC spec from Caltrans HQ-OE on May 

29th, 2012. 10/15/2012 50 

By end of August 2012, planned to finalize 

the revised JPCPRSC RSS for review by 

internal, external or both. 

18 Bond Breaker 

Investigate different 

alternatives available to not 

bond concrete pavement and 

LCB. 

received comment from sub task group 7/20 

6/30/2013 45 Make needed changes to draft specification by 

8/7. discuss with sub task group on 8/9. 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

19 Smoothness 

Develop inertial profiler 

smoothness specifications and 

calibration test procedures for 

acceptance on concrete 

pavement. Develop Caltrans 

protocols for equipment and 

operator certification. 

07/05 Developed Draft HDM revisions; 

comments due 07/30. 07/19 resolved Draft SSP 

Pavement Chiefs' review comments. 07/23 

Circulate Draft SSP to Const & METS; 

comments due 08/13. 
10/31/2013 10 

Resolve HDM comments by 08/14. Resolve 

Const & METS SSP comments by 08/31. 

Develop Draft DIB and MTAG revisions by 

09/21. Monitor status of concrete projects in 

2012 construction with IP nSSP (see log for list). 

20 

Update 

Construction 

Manual 

Update Construction Manual to 

conform to changes made to 

Sections 6, 9, 11, 40, 49, 51, 53, 

72, 73, 83, and 90 of the 2010 

Standard Specifications. 

Section 4 subsections 16, 19, 49, 50, 19, 22, 24, 

27, 28, 29, 41, 42, 53, 54, & 73 closed for review. 

Subject matter experts creating workplans and 

drafts for remaining section 4 subsections. 
12/31/2012 80 

Revised Section 4 subsections posted for review 

and comments 72,74,80,81,82,84,85,86,94 & 95 

at 

http://www.dot.ca.gov/hq/construc/constmanual/ 

22 

Recycled 

Concrete 

Materials 

Specification 

Development 

This activity aims to evaluate 

the possibilities of using 

recycled concrete (both 

hardened and plastic) for CT 

projects in minor concrete or 

LCB. 

Draft Compilation Document received from 

Research Personnel on 6 Aug. 

Comments/Feedback to be compiled by 13 Aug. 

Status briefings to take place with CT and 

Industry personnel throughout Aug. Project Team 

MTG to occur in late-Aug 2012. 
6/30/2013 50 

Project team meetings will be conducted to 

discuss the findings of the preliminary 

investigation. 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

23 
CRCP Design 

Details - Phase 2 

Prepare and improve CRCP 

std. plans and specs. 

Addressed comments for pavement joint 

guidelines and sent to editor electronically for 

compilation with other guidelines 7/2. Made 

improvements and adding more details to 

CRCP standard plans P4, P13, P31A. 12/31/2012 80 

To develop CRCP construction on curves 

drawing, revised RSP P4, finish addressing 

review comments on 7/31. 

24 
Roller Compacted 

Concrete 

Create specifications, design 

procedures, and inspection 

guidelines, update HDM and 

create a trial project. 

Draft special provisions are ready for 

implementing on trial project. Incorporated 

into 1 project in District 7. 6/30/2013 0 

Continue to look for projects for including 

special provisions at time of bid. 

25 
Curing of PC PS 

Piles 

To clarify the Curing 

requirements for PC PS 

Concrete Piles to be placed in 

a Corrosive Environment. 

Routing of the Specification updates for final 

approval taking place. Latest feedback from 

CT Legal received on 3 Aug; no issues 

reported. Project Team continues to answer 

questions related to final Spec as necessary. 
7/1/2013 95 

Final Specification has been routed to all 

stakeholders. 
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Pavement Foundation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

3 

Full Depth 

Reclamation 

Using Foamed 

Asphalt 

Develop design/construction 

Guidelines or Test 

Methods/Laboratory Procedures to 

facilitate implementation of FDR-FA 

in Caltrans projects. 

Design Guidance is complete and 

posted on internet. SSP is published on 

7-20-12. 8/1/2012 99 

Test Method completion target is 

 8-1-12. 

4 Pulverization 

Develop a standard special provision 

(SSP) for pulverized flexible 

pavement. Update existing guidance to 

include additives (cement and lime). 

Create test procedures. 

Comments received and documented. 

Developed Office responses 8-1-12, to 

be verified by STG at meeting on 8-15. 
10/30/2012 80 

STG meeting Aug 15. SSP publishing 

target is October posting. Update guide 

and circulate to STG target 8-15-12. 

5 Concrete Base 

Move concrete base from section 40 

(Concrete Pavement) to section 28 and 

update. Concrete base is being used in 

locations of crack, seat, and overlay 

widening or base reconstruction and 

for replacing base under slabs when 

identical material is required. 

Submitted to OE for Mandatory 

Stakeholder concurrence on 8-9-12. 

Due 8-23-12. 

10/30/2012 90 
Resolve any OE comments and request 

Construction's concurrence by 

 8-30-12. 

6 

Rapid Setting 

Lean Concrete 

Base 

Provide specifications for use of rapid 

setting lean concrete base. 

Submitted to OE for Mandatory 

Stakeholder concurrence on 8-9-12. 

Due 8-23-12. 
10/30/2012 90 

Resolve any OE comments and request 

Construction's concurrence by  

8-30-12. 
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Pavement Foundation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

7 Geogrid 

Develop specifications, test methods, 

and guidance for the design and 

construction of geogrid reinforced AB. 

New specifications will facilitate to 

implement geogrid in the Caltrans 

projects. 

Final draft materials specification 

Section 88 is complete. Specification 26 

is sent to mandatory stake holders for 

concurrence. Edited draft Guide will be 

available by 8/30/2012. 
10/20/2012 97 

Issue pertaining to the construction 

targeted to resolve by 7-15-2012. Once 

that is done the guide will be updated 

and finalized. Target date for 

publication is October 20, 2012. 

8 

Full Depth 

Reclamation -- 

Cement 

Develop a package of guidance, 

specifications, and test methods for 

Full Depth Reclamation using cement 

additive (FDR-C). 

Requested literature search request 

format from DRI. Request target 8-8-

12. 7/30/2013 0 

Literature search complete by 10-1-12. 

9 

Full Depth 

Reclamation -- 

Emulsion 

Develop a package of guidance, 

specifications, and test methods for 

Full Depth Reclamation using 

asphaltic emulsion additive (FDR-E). 

Requested literature search request 

format from DRI. Request target 8-8-

12. 7/30/2013 0 

Literature search complete by 10-1-12. 

10 
Lean Concrete 

Base Testing 

Contractors become responsible for 

mix design for LCB, including 

evaluation of proposed aggregates 

through strength testing. 

No work in July 

4/20/2013 0 
METS to research testing options and 

schedule STG meeting for end of 

August or early September to present 

recommendations. 
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Pavement Foundation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

11 

Compensation for 

Ordered Increases in 

Additives 

Develop specifications for 

compensation of additional costs for 

ordered increases in stabilizing 

additive for soil stabilization 

projects beyond the theoretical 

amount. 

A brief construction cost difference 

on subgrade stabilization for 

application of 4% and 6% of cement 

is provided by industry. 

1/30/2013 0 Obtain detail itemized construction 

cost for 4% and 6% applications of 

cement for subgrade stabilization. 

Get name of Industry Co-Chair for 

Treated Soils and Bases Subtask 

Group. 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

3 
Cold In-Place 

Recycling 

Evaluate existing pilot projects 

and develop standardized lab 

procedures for mix design, 

project design and construction 

guidance, and standard 

specifications for CIR. 

The Group has met four times (last, 1-13-2012) 

to address; Specification, Mix design, 

Smoothness, Project Selection, Addition of 

Cement, and Cores vs. Milling issues. A task 

order has been written for Pavement Recycling 

Center to investigate problem areas 10/1/2012 45 

Specs will be updated to address CT and 

Industry recent comments. LP-8 will be updated 

to follow METS test method guidelines and to 

reflect changes/modifications. 

4 Fog Seal 

Investigating Fog 

Seal/Rejuvenator materials for 

skid resistance issues and 

introducing as a strategy again 

Specs developed. "Materials in Place" contracts 

formalized. 
12/1/2013 70 

Evaluated "Materials in Place" and revise 

specifications. 

5 
Rubberized 

Slurry Seal 

Develop a nSSP for Rubberized 

Slurry Seal, evaluate 

performance and determine if 

strategy is beneficial for use on 

projects. 

Evaluated D6 and D11 projects. Updated 

reports. 

12/30/2013 35 
Further development of nSSP required to try to 

account for REAS strategy. Finalize report. 

6 

Modified 

Binder Chip 

Seal (PM/TR) 

Improve and expand the polymer 

modified chip seal spec to 

include terminal blend rubber 

Previous project locations have been uploaded 

to CP2C innovation database for a history of 

use. SSP will be circulated for final review. 10/31/2012 35 

Review data and projects identified in database. 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

7 Scrub Seal 

Develop specifications to use 

scrub seal as a preservation 

method. 

No progress. 

9/3/2013 10 Task will be put on hold due to limited 

resources. 

8 

Warm Mix 

Asphalt Rubber 

Chip Seal 

Introduce WMA technology into 

asphalt rubber chip seal 

strategies. 

Pilot project in District 7 on Ven 150 

placed and evaluated by Chico State. 8/31/2012 70 

Finalize D7 report. 

9 Joint Sealing 

Sealing or resealing transverse 

concrete pavement joints may 

not be necessary or cost 

effective for all climate zones in 

California. 

6/25/2012 Internal review of the standard 

plan and specification completed. 7/9/12: 

Draft specifications submitted to OE for 

review 
12/1/2012 60 

Review specs. & plans by Aug. 31, 2012. 

10 
Concrete Spall 

Repair 

Develop specific standardized 

guidelines, specs, plans, and 

training for constructing partial 

depth spall repairs with 

alternative materials. 

Draft standard plan and updated standard 

spec ready for general circulation. CT and 

industry comments incorporated. Scoping 

doc and workplan reformatted to new RPC 

format. 5/3/2013 35 

General circulation with other Section 41 

revisions to OE, districts, and industry by 

end of August. Coordinate with METS on 

QPL. 

11 

Full Depth 

Concrete Repair 

(Slab 

Replacement) 

Provide consistency in the 

specifications and plans used 

throughout the State. 

RSS for ISR, DBB and RUB are included 

in the package for revision of section 41 

which is sent to HQ-OE for language and 

conformation review. The package was 

sent on Monday July 22nd, 2012. 9/15/2012 70 

Beginning Mid August plan to have 

review by Caltrans construction, district 

and industry 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

12 

Chip Seal 

Just In Time 

Training 

(JITT) 

Train CT and contractor personnel on 

Chip Seal construction. 

Training Module completed. Developing 

prepaving meeting specification to 

include training element. SSP publication 

is targeted for the October posting. 
10/30/2012 98 

Review of proposed spec changes, check 

list, and training module by HQ 

Construction. Location of website; 

Review by OE 

13 

Micro-

Surfacing 

JITT 

Train CT and contractor personnel on 

micro-surfacing construction 

Training Module completed. Developing 

prepaving meeting specification to 

include training element. SSP publication 

is targeted for the October posting. 
10/30/2012 98 

Review of proposed spec changes, check 

list, and training module by HQ 

Construction. Location of website; 

Review by OE 

14 

Quieter 

Concrete 

Pavement 

To reduce noise generated by tire-

pavement interaction on concrete 

pavements. Next Generation Concrete 

Surface (NGCS) grind and groove 

promises to reduce tire-pavement noise 

significantly. 

Sac 50 and SD 5 pilot projects 

completed. SJ 99 started on June 25 with 

UCPRC testing done June 26 & 27. Third 

year Rigid QPR report submitted by 

UCPRC on July 13. Review deadline 

August 24, 2012. 12/31/2012 65 

UCPRC has not yet provided field test 

results for all ongoing and completed 

NGCS pilot projects. Both June and July 

deadlines were missed. 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

15 
DBR polyester 

backfill 

Shrinkage and low strength problems 

have been previously encountered with 

the backfill material used for 

DBR.There is a need to find a material 

that performs better and which less 

susceptible to degradation during the 

construction process 

Coring Retrofit project on US 50 

completed July 10-12. 

1/31/2013 55 
cores will be evaluated by Chico during 

August and early September. 

16 
Concrete 

sealer/hardener 

Reduce traffic related abrasion and 

chloride related deterioration of 

concrete pavement exposed to extreme 

conditions. 

Submitted scoping doc for RPC approval 

on 7/9/12. Developing work plan and 

nSSP for test sections. Meeting with CP2 

and industry to discuss pilot projects 

scheduled for 8/1/12. 7/1/2017 5 

Scoping doc approval, finalize work plan 

for test sections, and coordinate with 

District 3 on pilot projects for 2012 

construction season. 

 


