
 

 

     

 

Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '10/11' to '12/13' 

8/3/2011 
9:33:49 

AM 
Asphalt Task Group 

Project 
Number Project Purpose Overall Progress 

Target 
Completion 

Date 

Percent 
Complete 

1 2010 Specifications 
(Plain Language) 

Develop plain language 
specifications for construction with 
focus on HMA and asphalt binder 

specifications. 

Project Complete. 3/18/2011 100 

2 Warm Mix Asphalt 

Develop a specification and testing 
protocol to correctly implement the 

use of WMA technology in 
California. 

Completed WMA Approval Process. 
Developing Contractor Option 
Specifications and identifying 

projects for monitoring and 
evaluating. 

1/1/2012 80 

3 HMA Materials Test 
Methods 

Revise test methods for HMA as 
specifications have been revised. 

Of 31 CTMs reviewed, 21 posted to 
CT web; 8 tech work completed and 

need format; 1 (CT 371) under 
review; 1 (CT 205) still has issue. 

9/30/2011 96 

4 Section 39 

The purpose of the standing 
committee on Section 39 subtask 

group is to identify, prioritize, 
address deficiencies, and improve 

Section 39 specification on an 
ongoing basis. 

Resolved 15 of 20 1st priority issues. 
Resolved 1 of 8 2nd priority issues. 
Resolved 3 of 4 3rd priority issues. 

Add FAQ 

10/31/2012 15 

5 Moisture Sensitivity of 
HMA 

Identify an effective test to evaluate 
moisture sensitivity of HMA and 

the treatment alternatives for 
moisture sensitive HMA 

Revised work plan approved. CT 
371 evaluation completed. Tech 

memo recommending a test 
(Hamburg Wheel Tracking Device) 

has been presented at 6/8/11 
MSHMATG meeting and finalized. 

6/30/2012 75 



 

  

 
 

Draft implementation plan 
developed & reviewed by Small 

Group. 

6 RHMA Usage 

Evaluate Rubberized HMA 
(RHMA) performance and improve 

specifications, mix design 
requirements, and construction as 

appropriate. 

Work plan updated. CT 368 Part 1 
completed. Draft work plan on using 

Type I with specs developed. 
Continued work on MPQP for ARB. 

Received some district RHMA 
survey and results are being 

summarized. 

6/30/2012 45 

7 Section 39 Smoothness 
(Short Term) 

Revise Smoothness specifications in 
Section 39 since the current version 
does not consider existing pavement 

conditions for thin lift paving. 

Industry/Department reviewed CPD. 
Comments being addressed. 
Specification completed and 

submitted to HQ Office Engineer. 

9/16/2011 97 

8 Section 39 Smoothness 
(Long Term) 

Develop revised specs for pavement 
smoothness using the inertial 

profiler. 

Gathering certification and 
calibration procedures from other 

States. Incorporated NSSP for 
evaluation on two projects scheduled 

for 2012 construction season. 

3/1/2013 35 

9 Quieter Flexible 
Pavement 

To reduce tire noise and improve 
permeability and durability of 

OGFC mix designs. 

Laboratory evaluation was 
performed on 3 OGFC mixes. HVS 

testing and evaluating is underway at 
UC Davis. 

6/30/2012 35 

10 Safety Edge (Asphalt) 
Develop statewide policy for the 
use of the "safety edge" on edge 
drop offs for asphalt pavements. 

Sent final draft to Industry (on 8/3 
with a deadline for comments of 

8/15) and Management Boards (on 
8/4 with a deadline for comments of 
8/26). Received comments are being 

implemented. No comments from 
Industry yet. 

12/30/2011 80 

11 Longer Life Flexible 
Pavements 

Design and build longer life flexible 
pavements in California to 

Selected and designed 4 (Red Bluff, 
Weed, Solano, and Willits) long life 6/30/2013 55 



     

 

immunize the needs for future 
structural improvement or 

rehabilitation. 

flexible pavement projects in 
northern California. 

12 
Materials Plant Quality 

Program (MPQP) 
RHMA 

Find a means of better controlling 
construction process by requesting 

materials records at plant during hot 
mix asphalt production. 

Caltrans staff visited two plants with 
2 different blending units. Industry 
provided additional comments at 

8/22 MPQP meeting. MPQP 
document has been revised on 8/23 
based on industry comments. Final 

meeting is scheduled for 9/15. 

9/30/2011 96 

Concrete Task Group 

Project 
Number Project Purpose Overall Progress 

Target 
Completion 

Date 

Percent 
Complete 

1 Add Water at Job-Site 

Spec Change to define circumstance 
when it is appropriate to add water 
(within mix design parameters) to 

batched concrete at the job-site 

Project Complete. 6/24/2010 100 

2 2010 Plain Language 
Update 

Convert existing specifications to 
“Plain Language” format. Project Complete. 6/2/2011 100 

3 Evaluate the need for 
CT 515 

Evaluate the need for CT 515 and 
eliminate if no longer necessary. 
Provide changes to specifications 

where appropriate. 

Project Complete. 10/27/2010 100 

4 Compressive Strength 
of Structural Concrete 

Current specifications do not 
require submission of compressive 
strength data for structural concrete 
unless it is greater than 3600 psi. A 

minor revision to Section 90 is 
necessary to address this issue 

Project Complete. 11/23/2010 100 

7 Revise QPL/AML Update Cementitious Material Project Complete. 6/30/2011 100 



 

 

 

 

 

 

 

Process for Cement and 
SCMs 

Sampling process from sources. 

CT 559 and Minimum 
cementitious issue for 

Pavement 

CT559 test requirements and 
minimum cementitious materials 
listed in section 40 conflicts with 

equations in section 90. 

This issue was raised from Technical 
changes on section 40 and 

transferred to materials and QA STG 
as a priority item. Draft proposal is 

being reviewed by STG. 

9/30/2011 40 

5 QC/QA Spec for Cast-
in-Place Concrete 

Implement QA specifications for 
materials management of structural 

concrete. 

FHWA/DOT practices and QC 
outline report final. QA guidelines 

will be completed by October. 
ACMs recommended 20 projects as 

good candidates for pilot. METS 
working on getting ACI certs for 
staff. Spec in progress. Extensive 

outreach program. 

7/1/2012 45 

6 
Precast Structures 

Specification/Precast 
QCQA Provisions 

Update spec to add additional levels 
(e.g. minor non-structural) of 

QC/QA for precast and separate 
precast from section 90 

The combined scoping document 
was approved by TG on 7/14/11. 

Project team is being formulated to 
handle the issue. 

7/1/2012 20 

8 Section 90 on Concrete 
of 4000 psi or Greater 

Section 90 caps cement. Industry 
concerned about caps effect on 

projects. 

Couple of proposals are being 
discussed. It is agreed to form a 

larger project team to come up with 
best possible option after scoping 

document is finalized. 

6/1/2012 15 

9 Statewide Aggregate 
Source Database 

Database for Statewide consistency 
in aggregate source testing. 

Centralized database. 

Schema data/results extracted 
ASTM's. Tabulating 

schema/developing code. 
7/1/2012 35 

10 
Elimination of Mock-
Up Requirement for 
SCC Precast Option 

Eliminate Mock-up requirement 
when SCC is used for precast. 

This issue became the first priority 
as it only requires a quick change to 

the specification. The scoping 
document was approved by TG on 

7/14/11 meeting. A draft change has 

1/1/2012 50 



 

 
 

been proposed, which needs further 
discussion at project team level. 

11 Precast Concrete 
Pavement 

Develop comprehensive 
departmental guidance or standard 

approach on the use of precast 
concrete pavement. 

Draft Std. Drawings were sent out 
for review on 8/11 to be discussed in 

9/8 meeting. 
11/30/2012 15 

12 Section 40 Technical 
Changes To revise Section 40. 

Addressing the proposed changes 
was completed in 7/28/11 meeting. 
Draft was sent out for final review 

on 8/10 with a deadline for 
comments of 8/22. Draft was sent 
out to Concrete TG for review on 

9/30/2011 70 

8/24. 

13 Coefficient of Thermal 
Expansion (CoTE) 

To include CoTE as a design and 
construction criteria for concrete 

pavements 

No new activity in this period. No 
new data is reported. 12/30/2012 20 

Sent final draft to Industry (on 8/3 
with a deadline for comments of 

14 Safety Edge (Concrete) Implement "safety edge" for rigid 
pavements. 

8/15) and Management Boards (on 
8/4 with a deadline for comments of 
8/26). Received comments are being 

implemented. No comments from 
Industry yet. 

12/30/2011 35 

15 CRCP Design Details Prepare and improve CRCP std. 
plans. 

New language for supporting chairs 
and construction joints were agreed 
in 7/28 meeting (part of Sec. 40). 

New issues were added to the 
existing scoping document. 

10/1/2011 90 

16 Rapid Strength 
Concrete for JPCP 

Prepare specification for use of 
rapid strength concrete (RSC) for 
new construction of jointed plain 

concrete pavement (JPCP) 

A package of all RSC products 
(including JPCP-RSC) was sent out 
to Industry for review on 8/9 with a 

deadline for comments of 9/1. 

2/15/2012 40 



 

 

 

     

 

17 Fully Pervious 
Concrete Pavement 

Develop specifications for a fully 
pervious conc pavement for low-

risk applications (e.g., parking lots, 
bike paths). 

Specifications for pervious concrete 
and interlocking pavers circulated in 

work group. Next meeting Sept 1, 
2011. Will discuss comments of 
work group review and revised 

specification drafts. 

12/31/2011 45 

18 Bond Breaker 
Investigate different alternatives 
available not to bond concrete 

pavement and LCB. 

Another project for constructing test 
sections is being sought. 12/30/2012 40 

19 Smoothness 
Implement application of inertial 

profiler for smoothness 
specifications. 

On 8/23 meeting discussed the 
proposed change to lower the 

threshold with Industry. Another 
meeting to be held in Sept. 

12/31/2012 30 

20 Update Construction 
Manual 

Update Construction Manual to 
conform to changes made to 

Sections 6, 9, 11, 40, 49, 51, 53, 72, 
73, 83, and 90 of the 2010 Standard 

Specifications. 

Subject matter experts creating 
workplans and drafts for section 4 

subsections. 
7/1/2012 10 

Pavement Foundation Task Group 

Project 
Number Project Purpose Overall Progress 

Target 
Completion 

Date 

Percent 
Complete 

1 2010 Specifications 
(Plain Language) 

Convert existing specifications to 
“Plain Language” format. Project Complete. 2/18/2011 100 

2 Cement Treated 
Subbase (CTS) 

Provide soil treatment as an 
alternative to bases. 

STG meeting on 9/1/11. Draft 
consolidated design guide was 

developed and comments requested 
from Pavements staff on Aug 2 due 

Aug 23. 

1/1/2012 50 

3 Full Depth 
Reclamation Using 

Develop design/construction 
Guidelines or Test 

Next meeting Sept. 14 to discuss 
comments generated at last meeting. 1/30/2012 70 



 

 

 

 
 

Foamed Asphalt Methods/Laboratory Procedures to 
facilitate implementation of FDR-

FA in Caltrans projects. 

4 Pulverization 

Develop a standard special 
provision (SSP) for pulverized 

flexible pavement. Update existing 
guidance to include additives 

(cementitious material and lime). 
Create test procedures. 

Piloting nSSP in projects this 
summer (02-SIS-161-4.5/7.0 3E0404 

Awd: 6-9-11); 02-PLU, LAS 147; 
PM 9.1/9.9,0.0/0.5, 1.1/1.8 3E0504 
Awd: 5-5-11; 01-HUM-96; PM 0.62 

459404 Awd: 12-10 weather) 
Meeting was held on May 24. 

10/31/2012 40 

3000 Concrete Base 

Move concrete base from section 40 
(Concrete Pavement) to section 28 
and update. Concrete base is being 
used in locations of crack, seat, and 

overlay widening or base 
reconstruction and for replacing 
base under slabs when identical 

material is required. 

Draft 2006 version sent 8-1-11, 
comments due 9-1-11. 12/31/2011 0 

3000 Rapid Setting Lean 
Concrete Base 

Provide specifications for use of 
rapid setting lean concrete base. 

Draft 2006 version sent 8-2-11, 
Comments due 9-1-11. 6/1/2012 0 

3000 Aggregate Source 
Approval 

Aggregate pits often have to get 
separate approvals of their materials 
for different districts and projects. 

Discussed at FTG meeting on 4-15-
11. Relatively higher priority. 

Combine with similar effort under 
Concrete TG. 

0 

3000 Geogrid 

Develop specifications, test 
methods, and guidance for the 

design and construction of geogrid 
reinforced AB. New specifications 
will facilitate to implement geogrid 

in the Caltrans projects. 

Compiled 4 manufacturers’ 
submitted data sheets for 

comparison. Compiled other DOTs 
specifications. Received pavement 
design guidance for each product 

Aug. 8 

12/31/2012 0 

Pavement Preservation Task Group 
Project Project Purpose Overall Progress Target Percent 



  

 

 
 

 

 

 

Number Completion 
Date 

Complete 

1 2010 Specification 
(Plain Language) 

Convert existing specifications to 
“Plain Language” format. Project Complete. 5/18/2011 100 

2 Hot In-Place Recycling 
(HIR) Create Specifications for HIR 

Evaluation report to be completed in 
July 2011. Preliminary findings 
conclude that the strategy had 

minimum success. 

8/1/2011 100 

3 Cold In-Place 
Recycling 

Evaluate existing pilot projects and 
develop standardized lab procedures 
for mix design, project design and 

construction guidance, and standard 
specifications for CIR. 

Sub Task Group met on May 13, 
2011 to begin review and update of 

work plan. Identify projects for 
review & monitoring to update 

nSSP. 

7/1/2013 0 

4 Fog Seal 
Investigating Fog Seal/Rejuvenator 
materials for skid resistance issues 
and introducing as a strategy again 

Reviewing test data to revise 
specification language. 12/1/2013 65 

5 Rubberized Slurry Seal 

Develop a nSSP for Rubberized 
Slurry Seal, evaluate performance 

and determine if strategy is 
beneficial for use on projects. 

District-11 pilot project constructed 
and being evaluated. 8/1/2013 25 

6 Polymer Modified Chip 
Seal (PM/TR) 

Improve and expand the polymer 
modified chip seal spec to include 

terminal blend rubber 

Sub Task Group to evaluate and 
update work plan. 12/31/2011 30 

7 Scrub Seal Develop specifications to use scrub 
seal as a preservation method. 

Draft NSSP to be reviewed by 
Caltrans. 9/3/2013 5 

8 Warm Mix Asphalt 
Rubber Chip Seal 

Introduce WMA technology into 
asphalt rubber chip seal strategies. 

Project selected in District-7 and 
reviewing contractor proposal. 12/1/2012 20 

9 Joint Sealing 

Assure that the state funds are used 
in the most efficient manner 
possible over the life of the 

pavement. 

8/11/2011 meeting, the industry 
requested that Caltrans Joint Seal 

Practice Report to be completed and 
sent out. Industry are concerned 

4/30/2012 25 



 

 

 

 

 

 

about the limited Caltrans 
involvement with the test sections 

and they will discuss that with Bill F. 
and Amarjeet. 

10 Partial Depth Concrete 
(Spall) Repair 

Standard plans and specifications 
for partial depth (spall) repair. Scoping document has been drafted. 5/25/2012 5 

11 
Full Depth Concrete 

Repair (Slab 
Replacement) 

Provide consistency in the 
specifications and plans used 

throughout the State. 

Consultant to finalize the slab 
replacement guide. Draft Internet 
class is being since reviewed and 

commented. Interim nSSP is being 
updated together to match what is in 

the guide line. 

1/31/2012 50 

12 Chip Seal Just In Time 
Training (JITT) 

Train CT and contractor personnel 
on Chip Seal construction. 

Construction to perform review of 
module. 8/31/2011 75 

13 Micro-Surfacing JITT Train CT and contractor personnel 
on micro-surfacing construction 

Construction to perform review of 
module. 8/31/2011 75 

14 Quieter Concrete 
Pavement 

To reduce noise generated by tire-
pavement interaction on concrete 

pavements. Next Generation 
Concrete Surface (NGCS) grind and 

groove promises to reduce tire-
pavement noise significantly. 

nSSP updated. Research and 
evaluation of NGCS test sites 

continuing. 
12/31/2012 40 

15 DBR polyester backfill 

Shrinkage and low strength 
problems have been previously 
encountered with the backfill 

material used for DBR. There is a 
need to find a material that performs 
better and which less susceptible to 
degradation during the construction 

process 

Task cost estimate from Chico 
received 8/12. 12/31/2016 5 


