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AM 
Asphalt Task Group 

Project 
Number Project Purpose Overall 

Progress 

Start Date 
Percent 

Complete Completion 
Date 

8 Section 39 
Smoothness 

 
Develop revised specifications for pavement smoothness using the 

inertial profiler. 
 

Project 
Complete. 

7/1/2010 

100 
4/30/2014 

14 Superpave 
Specification 

 
Develop specification to transition from Hveem mixes to Superpave 

mixes. 
 

Project 
Complete. 

7/23/2012 

100 
5/29/2014 

22 

Aggregate 
Breakdown in 

Asphalt 
Concrete Plant 

 
California Test 304 will be modify to allow adjustment be made to pre-

production aggregate gradation to reflect post-production aggregate 
gradation before performing HMA mix design. 

 

Project 
Complete. 

8/5/2013 

100 
7/30/2014 
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Concrete Task Group 

Project 
Number Project Purpose Overall 

Progress 

Start Date 
Percent 

Complete Completion 
Date 

9 Statewide Aggregate 
Source Database 

 
Database for Statewide consistency in aggregate 

source testing. Centralized database. 
 

Project 
Complete. 

12/1/2010 

100 
1/9/2014 

 
Pavement Foundation Task Group 

Project 
Number Project Purpose Overall 

Progress 

Start Date 
Percent 

Complete Completion 
Date 

11 
Compensation for 

Ordered Increases in 
Additives 

Develop specifications for compensation of 
additional costs for ordered increases in stabilizing 
additive for soil stabilization projects beyond the 

theoretical amount. 

Project 
Complete. 

7/19/2012 

100 
12/30/2013 

 
Pavement Preservation Task Group 

Project 
Number Project Purpose Overall 

Progress 

Start Date 
Percent 

Complete Completion 
Date 

7 Scrub Seal 

 
Develop NSSP specification to use scrub seal as a 

preservation method. 
 

Project 
Complete. 

1/1/2010 

100 
6/27/2014 

 


