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Pavement Program Project Management Monthly Report

Project Warm Mix Asphalt Task Asphalt Subtask Warm Mix Asphalt
Target Completion Date 1/1/2012 Number 2 Status Active Progress 90 % Rock Products Committee YES
Purpose  Develop a specification and testing protocol to correctly implement the use of WMA technology in California.

Overall Completed WMA Approval Process. Completed draft Contractor Option Specifications and identifying projects for monitoring and evaluating.
Project Lead Cathrina Barros Office Roadway Materials Phone 227-7162 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Approval Process Asphalt 6/30/2009 3/18/2011 100 100 Approved 3/18/11
# 2 Contruction Policy Directive, Asphalt 9/1/2010 1/1/2012 85 85 Construction developing CPD.

Contractor Option WMA nSSP for
On-going projects

# 3 Caltrans nSSP for CT projects Asphalt 9/1/2010 1/1/2012 75 85 Completed. Identifying projects. Developing WMA usage guidance for districts
# 4 Training Asphalt 4/1/2011 7/13/2011 100 100 Completed 7/13/11

#5 0 0

#6 0 0

#7 0 0

#8 0 0

Log 12/3/2010 - draft dispute resolution document developed (WMA in mix design)
10/31/2010 - Developed draft approval process.
1/19/11 - Update status, PJV
4/25/11-Update status, SR
7/11/11 - Status Update, Monitoring Sac -5 project. PIV
8/22/11 = Status Update
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Project HMA Materials Test Methods Task Asphalt Subtask Specifications
Target Completion Date 1/2/2012 Number 3 Status Active Progress 97 % Rock Products Committee YES
Purpose  Revise test methods for HMA as specifications have been revised.
Overall Of 31 CTMs reviewed, 29 posted to CT web. 4 (2 original and 2 supplemental) modified to match up with new CTM 304.
Project Lead Nahid Hosseinzadeh Office Roadway Materials Phone 227-7322 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 CT 103, 104, 105, 125, 201, 202, Mets 5/8/2008 12/1/2010 100 100 Posted to CT web
204, 211, 212, 214, 216, 217, 226,
234, 235, 304, 308, 309, 367, 368
#2 206, 207, 208, 209, 227 Mets 5/8/2008 11/1/2011 99 100 Posted by 9/30/11
#3 CTM 366, 367, 379, 382 changes to Mets 7/1/2011 1/2/2012 90 65 To be formatted and posted to CT web. Need CPD and associated forms and specs. Posting will be in Fall of 2012 to coincide with
cover CTM 304 change to "Total deployment of 2010 Std Specs.
wt. of mix."
#4 CT 371 Mets 5/8/2008 8/31/2011 100 100 No further chagnes (Hamburg) will be replacing it and will not be ready for implementation until next year.
#5 CT 205 Mets 5/8/2008 9/1/2011 100 100 RPC Co-chairs heard dispute, ruled in Dept. favor.
#6 CT 202 Materials 5/8/2008 7/30/2010 100 100 Posted July 2010
#7 0 0
#8 0 0
Log Three ETGs have been working on revising HMA and aggregate materials related test methods since May 8, 2008. Many meetings were held jointly with industry and CT representatives.

A work plan was developed for revising CT 368. The lab work is expected to be conducted by UCPRC.
Tech work on Test Methods nearly completed as of 12/2010

5/13/11 - Status Update, PV
6-27-11 - Status Update, NH
8-31-11 - Status Update, NH

9-21-11 - Status update, NH/PV modified tasks 1, 2, and 3 to reflect CTMs posted, formatted, and those connected to CTM 304, respectively.
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Project Section 39 Task Asphalt Subtask Section 39
Target Completion Date  10/31/2012 Number 4 Status Active Progress 60 %o Rock Products Committee YES
Purpose  The purpose of the standing committee on Section 39 subtask group is to identify, prioritize, address deficiencies, and improve Section 39 specification on an ongoing basis.

Overall Resolved 18 of 20 1st priority issues. To be posted on HQOE server 10/21/11
Resolved 1 of 9 2nd priority issues.
Resolved 3 of 4 3rd priority issues.

Added FAQ
Project Lead Kee Foo Office Asphalt Phone 227-5436 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
# 1 Gather Industry/Caltrans Commets Asphalt 3/1/2010 8/31/2010 100 100 Collected and organized
on specifications
# 2 Resolve 1st Priority Issues (14 + 5 Asphalt 3/21/2011 9/30/2011 100 100 Resolved 18/20 issues to be posted to HQOE on 10/21/11; 1 issue sent to Dispute Resolution; 1 issue reclassified as Priority 2 for
issues) + Type C (Per 8/17/11 further discussion.
meeting)
# 3 Revise Specs on 1st Priority Issues Asphalt 10/1/2011 10/31/2011 90 80 Finalized proposed language changes and sent to OE (9/19/11) Resolved issues to be posted 10/21/11
# 4 Resolve 2nd priority issues (8 Asphalt 11/1/2011 3/31/2012 0 0 1 issues addressed; Next meeting 10/19/11
Issues) + 1 issues (reclassified from
Priority 1)
#5 Revise Specs on 2nd Priority Issues Asphalt 4/1/2012 4/30/2012 0 0 Resolved issues to be posted on 4/20/12
#6 Resolve 3rd Priority Issues (4 Issues) Asphalt 5/1/2011 9/30/2012 0 35 3 issues addressed; Next meeting 9/29/11
# 7 Revise Specs on 3rd Priority Issues Asphalt 10/1/2012 10/31/2012 0 0 Resolved issues to be posted on 10/19/12; Remaining issues to be prioritized for next FY workplan or dropped
#8 FAQ (Per 8/17/11 meeting) Asphalt 10/31/2011  12/30/2011 0 0 Co-chairs request input from members

Log 2/14/11 - Revised purpose and need and task definitions, PJV
4/11/11 - A total of 27 Section 39 issues were brought to committee attention. 25 issues were prioritized and 2 were dropped.
4/11/11 - Issues were prioritized (1st - Immediate attention; 2 nd - Important issues; 3rd - Addressed eventually; Not addressed here)
4/11/11 - 1st priority has 14 issues (estimated 2 issues are resolved)
4/11/11 - 2nd priority has 6 issues
4/11/11 - 3rd priority has 5 issues
5/13/11 - Status Update, PJV
5/16/11 - 5 new issues added making a total of 19 1st priority issues
5/16/11 - Esitmated 11 isssues are resolved
5/16/11 - No comments received on Deliverable #8. Set dateline for comment for 5/20/11
8/17/11 - Evaluation of available HMA-Pay test data (Original item 8) completed and removed from the record. Two items (Type C and FAQ) added. HZ
9/1/11 - Deliverable Update: 20 Priority 1 Issues; 8 Priority 2 Issues; 4 Priority 3 Issues; and FAQ. KF
9/21/11 - 2 Priority 1 issues remained unresolved; 1 issue (QA turnaround time) is elevated to Dispute Resolution; 1 issue (VMA\) is reclassified as Priority 2 for further discussion. KF
9/29/11 - Finalized proposed changes to Section 39 specs and forwarded to OE. Proposed changes to be posted Oct 21, 2011 by OE.
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Project Moisture Sensitivity of HMA Task Asphalt Subtask Moisture Sensitivity
Target Completion Date 6/30/2012 Number 5 Status Active Progress 80 %o Rock Products Committee YES
Purpose Identify an effective test to evaluate moisture sensitivity of HMA and the treatment alternatives for mositure sensitive HMA

Overall MSHMATG approved the work plan. CT 371 evaluation report, and tech memo recommending Hamburg Wheel Tracking Device and discussed draft implementation plan. Recommended details be developed in concert with other subtask
groups.
Project Lead Haiping Zhou Office Asphalt Pavement Phone 274-6022 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Evaluate CT 371 & Alternate Test Asphalt 9/1/2007 9/2/2011 100 100 Finali 371 data report approved. Alternate tests found Hamburg results most consistent.
Methods
# 2 Recommend a test for determining Asphalt 10/1/2010 9/30/2011 100 100 Recommended using Hamburg Wheel Tracking Device. Tech memo finalized and approved.
MS mixes
# 3 Develop an Implementation Plan Asphalt 7/1/2011 6/30/2012 35 30 Draft developed and discussed. Need to coordinate with other groups on details.
#4 0 0
#5 0 0
#6 0 0
#7 0 0
#8 0 0
Log Numerous meetings were held on this topic. Recent activities are focused on evaluating alternative tests to examine HMA's resistance to moisture damage.

On hold till Management decide what to do?

7/2/2010 - work plan developed to evaluate CT 371 & alternative tests.

12/2010 - work plan (based on the existing scoping document) was developed. It needs CT/Industry review.

12/2010 - alternative tests are near completion. Next step is to review the test results and develop report.

1/13/2011 - received partial CT 371 data from UCPRC on QC/QA projects

2/17/2011 - Small Group met to discuss test results from the alternative tests effort.

2/28/2011 - MSHMATG meeting reviewed work done so far and suggested worplan be updated to reflect future work.

4/1/2011 - Updated work plan is being reviewed internally. Small group industry co-chair reviewed initial draft work plan and provided comments.
4/11/2011 - Updated work plan sent to "small group™ for review. Updated database to reflect work plan items.

5/12/11 - Small group reviewed work plan, CT 371 data, and tech memo outline.

5/13/11 - Status Update, PJV

6/8/11 - MSHMATG discussed revised work plan, CT371 data, tech memo that recommends Hamburg for moisture sensitivity, HZ.

8/24/11 - MSHMATG Small Group finalized the work plan, the CT 371 Data Review Report, and the Tech Memo. Reviewed draft implementation plan. HZ
9/22/11 - MSHMATG approved final work plan, report of CT 371 test data from the 2007 pilot study, and the tech memo on recommending hamburg Wheel tracking device for evaluation of moisture sensitivity of HMA. Dissuccsed the draft
implementation plan. Recommended details to be developed in concert with other subtask groups, i.e., gyratory, Superpave, WMA. HZ
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Project RHMA Usage Task Asphalt Subtask Specifications
Target Completion Date 6/30/2012 Number 6 Status Active Progress 50 %o Rock Products Committee YES

Purpose  Evaluate Rubberized HMA (RHMA) performance and improve specifications, mix design requirements, and construction as appropriate.

Overall Work plan updated & approved. CT 368 Part 1 completed; Part 2 is in progress. Draft work plan for using Type | (with specs) developed. MPQP for ARB posted on 10/3/11. District RHMA performance survey results summarized and
presented to Subtask Group.
Project Lead Haiping Zhou Office Asphalt Pavement Phone 274-6022 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 CT 368 revision (part 1) - address Asphalt 6/30/2009 6/30/2011 100 100 Completed. CTM posted
AR4000 to PG and low multipliers
#2 CT 368 revision (part 2) - overhaul UCPRC 6/30/2010 6/30/2012 35 65 UCPRC completed phase 1 - selection of gradation; phase Il - selection of OBC in progress
test method
#3 RHMA mix design & performance Asphalt 6/30/2010 6/30/2012 35 65 Received survey results from 7 districts. Preparing a summary report
evaluation
# 4 Use/Evaluation of Type | vs.Type Asphalt 7/1/2011 6/30/2012 35 30 Work plan developed with draft Type I specs. On hold to evaluate perfromance data from district survey
I
#5 MPQP for asphalt rubber binder HQ Constr 6/30/2010 9/30/2011 100 100 Posted on 10/3/11
#6 0 0
#7 0 0
#8 0 0

Log 2/9/2010 - RHMATG meeting resolved 3-day turnaround mix design issue and design profile issue. RHMATG agreed to change 3-day to 5 work days and to keep the design profile in Section 39.

7/9/2010 - A new scoping document was developed.

10/27/2010 - RHMATG meeting. The revised scoping document was reviewed and asked for comments. Discussed RHMA performance issues. Industry voiced its disagreement on the 5-day mix design verification and on keeping the design
profile in Section 39. Discussed VMA requirements, CRM gradation, conversion of LP-10, -11 to possible CTMs.

12/16/2010 - RHMATG meeting. Revised CT 368 with new multipliers published on CT website. Continued discussion on the 5-day mix verification and design profile. No solution reached.

New CT 368 will likely be revised by UCPRC.

12/2010 - Draft work plan (based on the existing scoping document) was developed and it needs CT/Industry review.

2/9/2011 - Draft work plan sent to industry co-chair for review.

3/29/2011 - RHMATG reviewed MPQP related to RHMA. CT to revise MPQP. Industry to complete notes/resolution table.

4/12/2011 - Solicit feedback within Caltrans (DMEs and DMEs).

4/14/2011 - Co-chairs met to update scope and develop revised work plan.

4/27/2011 - Revised work plan developed and being reviewed.

5/13/11 - Status Update, PJV.

6/7/11 - RHMATG discussed updated work plan, MPQP issues, CT368 work, district survey questions, and AR Type I spec. HZ.

7/26/11 - Caltrans/industry met to continue work on MPQP ARB. HZ

8/22/11 - Met with industry co-chairs to review the MPQP 8/2 revision. industry agreed CT's plan to post the doc on 9/30/11. HZ

9/15/11 - Met with industry to review the MPQP 8/22 revision. Final doc is expected by 9/29 in time for the 9/30 posting. HZ

9/29/11 - Industry provided comments & cost info. CT created a new resolution table for final responses. CT will address comments and finalize the document for posting. HZ

10/4/11 - MPQP for ARB posted on 10/3/11. HZ

10/18/11 - RHMATG approved the minutes from the 6/7 meeting and the work plan. Discussed low binder content concern and ways to address. Further discussion planned for next meeting on binder content, VMA, gradation, etc. HZ
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Project Section 39 Smoothness (Long Term) Task Asphalt Subtask Smoothness
Target Completion Date 3/1/2013 Number 8 Status Active Progress 35 %o Rock Products Committee YES

Purpose  Develop revised specs for pavement smoothness using the inertial profiler.

Overall Gathering certification and calibration procedures from other States. Incoporated NSSP for evaluation on five projects scheduled for 2012 construction season.
Project Lead Peter Vacura Office Asphalt Pavement Phone 274-6194 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Develop Inertial Profiler NSSP Asphalt 7/1/2010 12/1/2011 95 95 NSSP developed and proposed on 5 projects. No industry comments thus far.  Will schedule a meeting for Nov.
#2 Test Method, Equipment, & Mets 1/31/2011 12/31/2011 30 80 Reviewing other state agency programs and identifying possible testing location
Calibration
# 3 Evaluate NSSP & Acceptance Criteria Asphalt 7/5/2011 10/1/2012 10 25
#4 Develop SSP & Acceptance Criteria Asphalt 7/2/2012 12/3/2012 0 0
#5 Construction Policy Bulletin Constr 10/1/2012 12/30/2012 0
#6 Roll-out Spec. & Software Training Asphalt 11/1/2012 3/1/2013 0
#7 Select Projects to Pilot NSSP Asphalt 2/15/2011 10/1/2012 50 40 Long life projects (02-3E7504, 02-3E8104), 04-1A6824 and 04-4A07U4 have the inertial profiler nSSP incorporated. 04-0C7404 &

10-0M8004 are in the process of using nSSP.
#8 0 0

Log 5/13/11, Updated Status, PJV
Projects in D8, Rte 10, D3, Rte 5, District 4, Rte 680.
02-3E7504, 02-3E8104, 04-4A07U4, 04-1A6824 and 04-4A07U4 have the inertial profiler nSSP incorporated.
04-0C7404 & 10-0M8004 are in the process of using nSSP.
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Project Quieter Flexible Pavement Task Asphalt Subtask Quieter Pavement
Target Completion Date 6/30/2013 Number 9 Status Active Progress 20 %o Rock Products Committee YES
Purpose  To reduce tire noise and improve permeability and durabiility of OGFC mix designs.

Overall Laboratory evaluation was performed on 3 OGFC mixes. HVS testing and evaluting is underway at UC Davis.
Project Lead Rupinder Dosanjh Office Asphalt Pavement Phone 274-6078 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Conduct and report laboratory UCPRC 7/1/2009 7/29/2011 100 100 UCPRC report approved by Caltrans
evaluation of OGFC mixes
#2 Lab HVS evaluation on quieter UCPRC 7/1/2011 6/30/2012 20 30 HVS only at this time. First OGFC test sections were constructed on 8/1. The second set will be constructed on October 24, 2011
OGFC mixes
# 3 Develop NSSP for quieter OGFC Asphalt 10/10/2011  12/31/2011 0 20
mixes
# 4 Update & adopt specification for Asphalt 1/1/2012 6/30/2013 0 0
OGFC mixes
#5 Complete 5th yr flexible QP UCPRC 7/1/2011 11/30/2011 70 75 Analyzing Data
research & report
#6 Review 4th yr flexible pavement Asphalt 10/10/2011  12/31/2011 5 20 Currently reviewing report...Process of reducing HMA test sections
evaluation & report
#7 Field evaluation on quieter OGFC Asphalt 1/2/2012 12/31/2012 0 0
mixes
#38 0 0

Log 7/11/11 - Status Update, PJV
9/6/11 - Status Update, RSD
10/12/11 - Status Update, RSD
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Project Safety Edge (Asphalt)

Target Completion Date 12/30/2011 Number 10 Status Active Progress 90 %
Purpose  Develop statewide policy for the use of the "safety edge"” on edge drop offs for asphalt pavements.
Overall Lak/Men project under construction. The spec is incorporated in Section 39 revision.
Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
# 1 Develop Draft Specification & Plan Asphalt 9/10/2008 6/30/2010 100 100 Approved
# 2 Test specification and plan on Asphalt 9/1/2010 6/30/2011 100 100 Identifying Projects. For a list of active projects refer to the Log section.
HMA projects
# 3 Establish criteria for where to place Asphalt 9/1/2010 9/15/2011 100 100 Under Development
Safety Edge
# 4 Update Specs and Plan Asphalt 6/1/2011 10/17/2011 100 100 Posting Scheduled for 10-21-11.
#5 Adopt Safety Edge (Policy, Spec, Asphalt 9/15/2011 10/31/2011 80 85 Draft policy is prepared.
Plan)
#6 Outreach (bulletins & training) Asphalt 5/1/2010 12/30/2011 25 90 Refer to the list on the Log.
#7 0
#8

Log 10/24/11- status update-MP
9/23/11 - Comments are incorporated into draft spec and details. Lak/Men project has paved 16 lane-miles as of 9/22/11.

9/7/11- Sent final draft to Industry (on 8/3 with a deadline for comments of 8/15) and Management Boards (on 8/4 with a deadline for comments of 8/26).
7/7/11-The first State project on 06-Ker-43, for 24 lane-mile was completed. 02-The-99 under construction. Completed internal review of spec and plans 7/6/11.
5/27/11-The first State project on 06-Ker-43, PM 16.1/25.1 started SE installation on 5/13/11. A confrence call with RE, construction crew and FHWA was done on 5/24/11 to address issues faced during construction. No further problem is

reported by RE.

5/9/11 - Draft specs and details developed. Converting details into proposed new standard plan.

Presentations and Trainings:
-Presentation at MTAG 3/24/10
-Presentation at RPC 2/25/2010
-Two Webinars 4/29/10 and 6/2010
-D4 PE Meeting on 6/2/10

-D6 0n 11/18/10

-D11 on 7/21/10 and 2/9/11
-D12 on 7/22/10

-Open House 9/23/10

-Shared with CMB 11/17/10
-Shared with MMB 12/9/10
-Shared with DMB 1/20/11
-Shared with PPSC 2/6/11
-Presentation at OST 4/21/11
-D1 on 4/18/11

-D2 on 3/11/11

List of active projects:
Location EA

Approved nSSP

Stage

Task Asphalt

Subtask

Safety Edge

Rock Products Committee

E-FIS Subtask Number

YES
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03-BUT-99, PM8.6/13.1 03-366904 CCO
02 Teh 99, M 125 1 24.0 02-0E530 CCO
06-Ker-43, PM 16.125.1 06-460001 yes
11-sd-79, NB 46.13/46.17, SB 46.17/46.27 11-29870 yes

03-sie-89, 89/49 Sierraville, PM 15.1t0 20.1 03-4M15101 yes

09-mno-270 09-338101 yes
12-org-74, 0.0A.1 & 3.013.3 12-0J4301 yes
05-Santa Cruz-1, PM R0.04 © PM 10.2 05-0M7501 yes
03-Sie-89, PM 0.0 © 15.1 03-2F5801 yes
02-Nev-395, PM 5664 02-4E2401 yes
03-Sutter-113, PM 0 t0 4.7, 5.1 to R10.8 03-1F8100 yes
01-Men-128, PM 31.0to 5.9 01-3637U yes
03-Yol-5, PM 0.3R14 03-2F010 CCO
Lak/Men District 1 CAPM Project 01-3994U cco

Project Longer Life Flexible Pavements

Const.

Built (23 lane-mile)

Built (24 lane-mile)

under construction

Task Asphalt

Target Completion Date 6/30/2013 Number 11 Status Active Progress 55 %
Purpose  Design and build longer life flexible pavements in California to miminize the needs for future structural improvement or rehabilitation.
Overall Selected and designed 4 (Red Bluff, Weed, Solano, and Willits) long life flexible pavement projects in northern California.
Project Lead Imad Basheer Office Asphalt Phone 274-6155 E-FIS Project Number
Deliverable or Task Office Start Date End Date Complete % Elapsed %
# 1 Support District for N. Cal Project Asphalt 6/30/2010 6/30/2011 100 100 Selected 3 projects (Red Bluff, Weed & Willits)
# 2 Monitoring 1-710 Pavement UCPRC 6/30/2010 6/30/2013 75 45 UCPRC to conducted IRl & FWD in 2011.
Performance
# 3 Develop NSSP for N. Cal Project Asphalt 2/1/2011 6/30/2011 100 100 Completed NSSP for Red Bluff & Weed.
# 4 Evaluation and Monitoring of Weed Asphalt 71212012 6/28/2013 0 0 Projects advertise 9/19/11
and Red Bluff
#5 0 0
#6 0 0
#7 0 0
#38 0 0
Log 12/9/2010 - Caltrans/Industry meeting on long life meeting. Two projects in D2 were discussed. UCPRC will conduct lab testing.

5/13/11 - Updated Status, PJV
7/12/11 - D4 Sol 80 and D1 Men 101-Willits Bypass; 40 yr pvmt designs completed

Status

Subtask

Section 39

Rock Products Committee

E-FIS Subtask Number

YES
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Project QC/QA Spec for Cast-in-Place Concrete Task Concrete Subtask Concrete Materials/QA
Target Completion Date 7/1/2012 Number 5 Status Active Progress 60 %o Rock Products Committee YES
Purpose  Implement QA specifications for materials management of structural concrete.

Overall FHWA/DOT practices and QC outline report final. Draft QA guideline report being reviewed by project team. ACMs recommended 20 projects of which 10 will be used. METS working on getting ACI certs for staff. Spec in progress.
Extensive outreach program.
Project Lead Rob Reis Office Structural Materials Phone (916) 227-7287 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
# 1 Establish teams and review existing 0osc 12/1/2010 5/31/2011 100 100 Teams are established. Draft review of existing FHWA and other State DOT have been circulated.
practices (FHWA, DOTys)
# 2 Develop outline for QC/QA/IQA/IA Materials 3/1/2011 11/1/2011 100 100 QC program is complete. QA program is being finalized.
program
# 3 Draft QC/QA reference specification Materials 7/1/2011 11/1/2011 75 95 Ruth Fernandes is working on draft spec. They requested more time to resolve questions and finalize specs.

and selection of pilot projects

# 4 Workshops and roll out 10+ pilot Materials 11/1/2011 1/1/2012 25 0
projects (structural concrete/non-
pavement) and additional 10
pavement projects to be added later

on

#5 Feedback and update other concrete Materials 12/1/2011 4/1/2012 0 0

# 6 Establish full implementation on all 4/1/2012 7/1/2012 0 0
projects

#7

#38 0

Log 10/20/11
Several outreach presentations have occurred, to include meetings for CCTIA and for CalCIMA at their convention in Monterey on October 11. Additional presentations to CCTIA, ACI, and CT DMEs are scheduled as well. The project team
is also working at the team level to develop the draft specification, as well as the QC and QA Guideline reports. Target is to be complete with each by end of October.

8/16/11
Project team discussed status of work and deliverables and extensive outreach program. A presentation was done on August 25th for CCTIA.

7128/11
Met with CCTIA distributed questionaire regarding potential issues with QC/QA spec and accreditation.

7/20/11
Discussed QC/QA program with ACM's. Project list distributed to ACM's. Feedback due 8/3/11.

7/15/11 (1A Meeting)
CT in aggreement to recognize ACI program. CT to work with ACI Northern and Southern Chapters to get District and Headquarters staff certified ACI Field and Lab Level 1.

Update from May 24, 2011:
Project Team continues to progress on work as planned. The review document of FHWA procedures and other DOT QCQA specifications, in addition to recommended strategy and alignment of proposed QCQA with FHWA Roadmap, is in
final stages of review, including review by FHWA stakeholders. QCQA outline of required QCQA tests and frequencies is in final stages of development. Schema efforts for collecting and reporting ASTM test data/results for pilot projects is
under way.
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The team has reached agreement from the Department and Industry (with no major concerns) for the following aspects:
1. Require NRMCA certifications for plants and AASHTO Accredidation for Labs.

2. Require aggregate source quality related tests (eg soundness and abrasion) as part of prequalification.
3. Use ASTM methods for pilot programs for all testing.

4. QA Testing for the pilot program may be performed by Translab and other lab hired by Department
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Project Precast Structures Specfication/Precast QCQA Provisions Task Concrete Subtask

Target Completion Date 1/1/2013 Number 6 Status Active Progress 35 %

Purpose  Update spec to add additional levels (e.g. minor non-structural) of QC/QA for precast and separate precast from section 90

Precast Concrete
Rock Products Committee YES

Overall The combined scoping document was approved by TG on 7/14/11. Project team is being formulated to handle the issue. An outline of the spec is being created.
Project Lead Keith Hoffman Office Structural Materials Phone 707-649-5468 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
# 1 Review Existing Programs Materials 12/1/2010 3/1/2011 100 100 Existing practices were reviewed
#2 Compose draft program Materials 3/1/2011 2/1/2012 50 70 OSMPP, tier priority list etc. is being revised to come up with the first step of implementation plan. Spec outline is being created.
# 3 Gather and compile feedback Materials 2/1/2012 8/1/2012 10 0
# 4 Finalize draft specification Materials 8/1/2012 11/1/2012 0 0
#5 Implement Specification 11/1/2012 1/1/2013 0 0
#6 0 0
#7 0 0
#8 0 0

Log 10/20/11
A first draft of the "new Precast Concrete Section™ and a first draft of the "Levels of Precast QCQA" spreadsheet was sent to OE on October 12. No review comments received as of this date. An outline of this Section will be created and used

for discussion at the upcoming STG meeting.

8/18/11
This issue was discussed in CT only STG meeting and SOE expressed concerns regarding consensus on the issue and their desire to work on it.

7129/11
Scoping document was approved by TG on 7/14/11 meeting.
Over the past few months, several meetings were held at Sub Task Group level and Project Lead level to receive concurrence as well as input from members of the Sub Task Group.

Currently the project team remains focused on composing a draft program and draft language, reviewing our existing practices, and gauging the affect this change will have on future projects.

Project team meetings will be held as necessary in the coming weeks.

7/5/11
Scoping document was approved by the STG on 6/17/11. Work plan will be revised based on comments from the TG.

5/24/11
This issue has been officially combined with the Precast QC/QA Provisions activity. Industry has given their buy-in, and the group remains committed to carrying out the scheduled workplan

5/5/11
This issue will be combined with Precast Structures Specification. The objective will be to separate Precast provisions from the other concrete material provisions in Section 90.

Updates from March 17 Meetings:
A discussion occurred regarding the IAP and how it relates to Precast. All agreed that will be an important item to be discussed in the QC/QA Activity in the Materials & QA STG.

Updates from Feb 17 Meetings:

« A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to
complete all of the objectives listed.

« Currently the team is reviewing Existing practices, to include reviewing OSMPP, Tier Priority Lists, and historical
performance of each Concrete material item.

« A Detailed Outline of the QC/QA Protocols will be the next portion that will be hashed
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Project Section 90 Provisions for Concrete of 4000 psi or Greater Task Concrete Subtask Concrete Materials/QA

Target Completion Date 6/1/2012 Number 8 Status Active Progress 30 %o Rock Products Committee YES
Purpose  Section 90 caps cement. Industry concerned about caps effect on projects.
Overall Project is currently delayed for six months until April 2012 while Industry gathers additional information related to applicable Structural Concrete-related issues. This was proposed as a result of the "MC for Pavement" activity resolution.
Project Lead Rob Reis Office Structural Materials Phone 916 227-7287 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Update Scoping Document Industry 5/1/2011 4/30/2012 90 50 A new project team was formed and the project will be rescoped based on examples received and project team input.
# 2 Review and finalize updated Scoping Materials 7/14/2011 4/30/2012 50 35 Industry provided additional input, more examples are requested to accurately define scoping document
Document and present it for TG
approval
# 3 Create project teams and finalize Industry 9/15/2011 4/30/2012 50 20
workplan
# 4 Discuss potential solutions and Materials 10/31/2011 4/30/2012 0 0
recommend any revisions to specs
#5 Update final specs Materials 4/30/2012 6/1/2012 0 0
#6 0 0
#7 0 0
#38 0 0

Log 10/20/11
Based on the completion of the "MC for Pavement" activity in October 2011, the TG agreed that it would be desirable to refine the Scoping Document/work plan off of any structural concrete issues that are presented to the TG over the next 6
months. Deliverables would be postponed until then.

Update from 8/18/11
One proposal discussed at CT only meeting, several comments were received from various people. It was decided to handle section 40 items first separtely and then eventually deal with section 90 issues by holding necessary project team
meetings.

Updates from 5/24/2011:
Industry is being asked to help provide examples of mix designs where the cap on cement is creating problems in producing workable and economical moderate strength concrete

5/3/11
Currently producing minor revisions to scoping document. Discussed with Tom Tietz on 5/3/11. Ready Mix survey was completed to get feedback from concrete producers regarding specific mix design issues. Revised scoping document and
survey will be circulated to Subtask Group members the week of May 9, 2011 so that options can be discussed at CT only Subtask Group 5/19/11 meeting.

Updates from March 17th Meeting:

Tom Tietz produced and proposed an updated scoping document for this activity. He would ultimately like for additional cost-benefit analysis to be done to add greater emphasis for the factors listed in the updated scoping document.

David and Mark next discussed the issues with Equation 2 that they have seen in southern California. They have encountered problems making strength with concrete designed in the 4000-6000 psi range without having large cost and not

limiting the workability of the materials. Mark emphasized that the strength is especially difficult to achieve in freeze/thaw areas where 5-6% air content is needed.

Rob suggested that the next step for this activity would be to evaluate the items presented and create a timeline for when each of these points will be evaluated. John would help gather together the cost-benefit analysis and any history of issues
that the new Section 90 has presented.

Group agreed that possible resolutions to this issue could be allowing additional cement content for concrete designated for 6000 psi and above, or changing Equation 1 to the "TC" value instead of "MC" value.

Updates from Feb 17th Meeting:
« Industry is taking the lead on this issue, and will provide updates to their CT-counterparts as soon as deliverables are
finalized in the upcoming subtask group meeting
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Target Completion Date 7/1/2012 Number 9 Status Active Progress 45 %
Purpose  Database for Statewide consistency in aggregate source testing.  Centralized database.
Overall Schema data/results extracted ASTM's. Tabulating schema/developing code.
Project Lead Rob Reis Office Structural Materials Phone 916-227-7287 E-FIS Project Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Establish teams Materials 12/1/2010 2/18/2011 100 100 Teams are established
# 2 Determine applicable tests Materials 2/18/2011 6/30/2011 100 100 Completed. Applicable tests have been outlined
#3 Review test methods/develop Materials 2/18/2011 6/30/2011 100 100 Completed. Schema was developed from test methods.
schema
# 4 Establish pilot database Materials 6/30/2011 12/30/2011 60 65 Schema is being tabulated.
#5 Receive feedback from all users Materials 12/30/2011 6/30/2012 0
# 6 Consider additional phases/use of Materials 6/1/2012 7/1/2012 0
data
#7
#38 0
Log 10/20/11

Project

Statewide Aggregate Sour ce Database
Task

Concrete
Subtask
Concrete Materials/QA

Rock Products Committee YES

E-FIS Subtask Number

The project team has been established. A list of aggregate tests has also been developed. Pilot programs will be presented to Districts 2,3,5,7,8 and HQ. This activity will also run in currence with the schema developed for the QCQA Activity;

team continues to work hand-in-hand with said activity.

Update 7/1/11:

Schema data/results were extracted from applicable test methods. Work continues on tabulating schema and developing code.

Updated for 5/24/2011.:

Scoping document has been updated to reflect input/comments from industry. Schema efforts from QCQA issue will be of assistance in completing work efforts on this issue.

Update 5/3/11

Additional follow-up was made with industry. Confirmed that industry would like the Department to maintain an internal database where aggregate source data can be shared among Districts.

regarding platforms for collecting data. Survey was drafted to be sent to DMEs to collect the business practices of district labs.

Updates from March 17 Meetings:

Rob emphasized that the purpose of the activity was to create a single database that is able to communicate test results between the district labs.
Keith gave a background description of STATS program and the importance of keeping a single database system between districts.

Bruce and Keith, indicated that having something similar to the PQPL would be beneficial, as opposed to producing and publishing test results.
Keith suggested that we also want to be able to publish items into a format that district labs will be comfortable with and will have easy access to.

Updates from Feb 17 Meetings:

« A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to

complete all of the objectives listed.

* Currently the team is reviewing the Legal Aspects and also the applicable ASTM and CTM standards that will be used

to manage the database

« The team is also developing the Platform that the Database will use, incorporating this new database into pre-existing

databases already in use

Discussions were initiated with Loren Turner
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Project Elimination of Mock-Up Requirement for SCC Precast Option Task Concrete Subtask Precast Concrete
Target Completion Date 1/1/2012 Number 10 Status Active Progress 65 %o Rock Products Committee YES

Purpose  Eliminate Mock-up requirement when SCC is used for precast.

Overall ;I'hisI issue became the first priority as it only requires a quick change to the specification. The scoping document was approved by TG on 7/14/11 meeting. A draft change has been proposed, which needs further discussion at project team
evel.
Project Lead Keith Hoffman Office Structural Materials Phone 707-649-5453 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Review Existing Spec OE 5/1/2011 7/1/2011 100 100 Completed Review. Spec will be based on Plain Language.
# 2 Review industry practices Materials 7/1/2011 8/1/2011 100 100 complete
# 3 Compose proposed change OE 8/1/2011 10/3/2011 100 100 Draft was discussed on 8/18 meeting and STG meeting in Sept. Proposal sent to SOE for updating SSP.
# 4 Gather and compile feedback from OE 10/3/2011 12/31/2011 15 25
all necessary parties
#5 Finalize the Spec and Publish OE 12/31/2011 1/1/2012 0 0
#6 0 0
#7 0 0
#8 0 0

Log 10/20/11

The Scoping Document and Work Plan has been approved by the Task Group. A final draft of the "SCC for Precast SSP" was sent to the OE on September 16 for final approval. No review comments have been received as of this date.

8/18/11
Draft spec was discussed on 8/18 meeting. Needs further discussion at project team level. The issue will be further discussed in STG meeting on Sept 15th and then refined in project team meeting in end of September.

7/29/11

The scoping document was approved by TG on 7/14/11 meeting.

Over the past few months, several meetings were held at Sub Task Group level and Project Lead level to receive concurrence as well as input from members of the Sub Task Group.
Currently the project team remains focused on composing a draft program and draft language, reviewing our existing practices, and gauging the affect this change will have on future projects.
An initial draft of the new SCC for Precast SSP language is currently being reviewed by the STG. This review will form the basis for future SSP development.

Update from 6/17/11 Subtask group meeting:
The Scoping document and Work Plan were created on May 19 and approved on 6/17/11. This issue has been listed as prioity level 2 for this subtask group.

Updated from May 24:

- Project is in the early stages, but contains great interest from all assigned parties
- Target is to complete activity prior to 1/1/2012

- Goal is to be scheduling meetings on a bi-weekly basis

- Project team will be the same as the team for the 2010 Plain Language feedback
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Project Precast Concrete Pavement Task Concrete Subtask Precast Concrete
Target Completion Date ~ 11/30/2012 Number 11 Status Active Progress 20 %o Rock Products Committee YES

Purpose  Develop comprehensive departmental guidance or standard approach on the use of precast concrete pavement.

Overall PPCP nSSP was updated based on lessons learned from CC-680 project in 9/7 meeting. Meeting is scheduled to review Std. details on 1/3/11.
Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Develop Draft PPCP nSSP Conc Pvmt 7/1/2010 6/30/2011 100 100
# 2 PPCP Standard Detail Conc Pvmt 7/1/2010 12/30/2011 75 90 Sent out for review on 8/11. No comments was received.
# 3 Establish Design Criteria (All PCP) Conc Pvmt 7/1/2010 3/30/2012 5 75 Report for 1-5/14 to be completed by district. 1-80 being reviewed. 1-680 construction lessoned learned.
# 4 Prestressed PCP Design Guide Conc Pvmt 12/1/2010 3/30/2012 5 70 Contacts have been made with Transtec (through FHWA), waiting for White Paper.
#5 Develop generic slab replace PCP Conc Pvmt 3/30/2012 6/30/2012 0 0
specification
#6 Develop generic slab replace PCP Conc Pvmt 3/30/2012 8/30/2012 0 0
Std. Details
# 7 Performance Evaluation Guidelines Conc Pvmt 3/30/2012 10/30/2012 0 0

#8

(for Proprietary Systems)

Update prestressed PCP SSP (after Conc Pvmt 3/30/2012 11/30/2012 30 0 Proposed changes by D4 was implemented in PPCP nSSP.
I-710 first construction season)

Log 10/24/11

This activity was discussed at the most recent September 15 Sub-Task Group meeting. The project team remains committed to completing the 1-80 Solano project nSSP and project plans in conjunction with this STG activity. The next project
team meeting is currently scheduled for November 3, 2011.

9/9/11-Status update-MP

8/26/11- Draft Std. Draawings were sent out for review on 8/11 to be discussed in 9/8 meeting.

7/29/11

Scoping document was approved by TG on 7/14/11 meeting.

A Final draft of the PPCP nSSP was completed on June 30, 2011.

Development of the new 1-710 precast pavement specification has indicated, however, that a couple of changes need to be made to that final draft. Changes will be distributed to the Project team members in the coming weeks.
The next project team meeting is currently scheduled for Mid-August 2011

7/12/11-status update-MP
6/66/11-Final version of scoping document was approved by Precast STG on 6/17/11 and by Concrete TG on 6/22/11.
Final version of Scoping Document was approved by Precast STG on 6/17/11. The PCCP nSSP is set to be completed by end of June.

5/27/11-Final version of scoping document was submitted on June 21, 2011. The document will be sent to Precast STG for review. The attached work plan will be revised based on feedback from Precast STG.
Updates from May 24th Meeting:

- An updated Scoping Document is in the final stages, which includes an updated timeline. Scoping Document will be finalized by June 1.

- First goal, completion of nSSP for PPCP Pavement, will be completed by 6-30-11

- Next team meeting will be June 13, 2011

A draft spec was worked on throughout May 2011. Target completion of PPCP nSSP is 6-30-11. Plan is to use the final 1-710 spec, which will RTL in June. A modified scoping document and workplan to be prepared by June 1. Next meeting
will be June 13, 2011
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Updates from May 2nd Meeting:
A $300 million project RTL this month. Need to work on that spec. Issues resolved on that spec will be used to complete this project.

Updates from March 17th Meeting:
Keith wanted to clarify if the proposed SSP will dictate which system to use, or allow for proprietary systems.
Keith and Jim mentioned that creating an NSSP might be a better way to get the spec onto paper, and allow for future revisions that may be able to turn this into an SSP. This would allow time for current projects to be evaluated to see wat

challenges/claims we've encountered, and adjust off of these lessons learned.

Updates from Feb 17th Meeting:
« A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to

complete all of the objectives listed.

« Draft Standard Plans and Specs are about 25% complete; A draft Plan was discussed at the Feb 17 meeting

« Project team members are incorporating lessons learned on previous Precast Pavement projects, and will incorporate
this into the language of the SSP
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Project Section 40 Technical Changes
Target Completion Date 12/30/2011
Purpose  To revise Section 40.

Overall

Project Lead Mehdi Parvini

Deliverable or Task

#1

#2

#3

#4

#5

#6

#7
#8

Industry provide updated comments

Collect new comments and merge
with existing ones

Discuss the comments on CIP STG
(resolve, assign priority, drop)

Prepare scoping document and work
plan for major issues

Circulate draft Sec. 40 with all
recommended changes

Address comments and get
stakeholders approval

Prepare 2006 parallel changes

Log 10/24/11-status update-MP
9/23/11 - TG to review the technical changes.
9/9/11 - Addressing the proposed changes was completed in 7/28/11 meeting. Draft was sent out to Concrete TG for review on 8/24. After TG review, it is going to be circulated to all Caltrans.
8/26/11-Draft was sent out for final review on 8/10 with a deadline for comments of 8/22.

7/12/11-Portion of comments were addressed in 7/7/11 meeting. Scheduled another meeting for 7/28/11.

Number

Office

Office
Conc Pvmt

Conc Pvmt

Conc Pvmt

Other

Conc Pvmt

Other

Conc Pvmt

12

Status

RSS to be submitted to mandatory stakeholders in the week of October 24.

Concrete Pavement

Start Date
3/10/2011

3/10/2011

3/10/2011

6/30/2011

9/1/2011

10/15/2011

9/15/2011

End Date
4/4/2011

6/30/2011

9/1/2011

12/30/2011

10/15/2011

12/30/2011

10/28/2011

Task Concrete
Active Progress 85 %
Phone 916-227-5848 E-FIS Project Number
Complete % Elapsed % Status
100 100 Industry wanted to revisit previous comments to see if still applicable.
100 100 Received all the comments by 6/30/11.
100 100 Comments were completely addressed in 7/28/11 meeting.
50 65 A scoping document for dowel bar is needed from construction.
100 100 No comments from CTG.
0 10 Would send to mandatory stakeholders for approval.
80 90 Comments to first draft are addressed by OE.
0

7/6/11-Industry submitted final proposed changes by 6/30/11 to be discussed in 7/7/11 meeting.
6/22/11-Initial meeting on 7/7/11 with Industry (per previous plan). Internal review mid July, resolve issues and send to Industry by end of July. Meet early August with Industry to finalize. Submit for approval and publishing.
5/27/11-All the proposed changes to Sec. 40 (from Caltrans units and Industry) were incorporated in the draft working spec and was sent to CIP STG for review. Would start to address changes in 6/9/11 meeting.

5/13/11-Tie bar tolerance and friction testing language were inserted in Sec. 40. CoTE and CT 559 (min. cement content) was discussed in 5/12/11 meeting. A new draft would be prepared by 6/9 to be presented to CIP-STG.
5/9/11-Craig Knapp and Mehdi met on 5/2/11 to discuss DFI and how that device might be able to be used for pavement. Craig will present a long term option for the CIP Concrete Pavement Subtask Group.

A proposed language was discussed previously for a short term option.

Subtask

CIP Concrete Pavement

Rock Products Committee

E-FIS Subtask Number

3/30/11- Schedule CIP STG to go over all the technical change comments received from the 2010 review for Section 40 and have subtask group make the following recommendations for task group review:

a. Make the spec change now.

B. Needs more discussion and research.
C. Do na nmeke requested change.

For item b, establish priorities for the new and old items for 11/12 FY to report to task group.

Issues:

- CoTE (short term)- A draft proposed language is sent out for review and comments.
- Tie bar placement tolerance- A proposed language was discussed in the 3/10/11 meeting and was agreed.
- Friction testing time - A proposed language was discussed in the 3/10/11 meeting and was agreed.
- CT 559 - Industry to provide document on potential issues.

Have scoping document developed and issue prioritized for future work.
Drop the issue.

YES
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Goal:To address comments from Industry, Construction, and other units made on Section 40 during the 2010 PLV exercise.

Project Coefficient of Thermal Expansion (CoTE)

Target Completion Date 12/30/2012

Purpose
Overall

Project Lead Mehdi Parvini

Deliverable or Task
#1 Modify spec to reduce test frequency

# 2 Gather Data (freq. & action for non-
compliance)

# 3 Evaluate data for variance &
acceptance

#4
#5
#6
#7
#8

Log 10/24/11-status update-MP

Number 13 Status

To include CoTE as a design and construction criteria for concrete pavements

No new activity in this period. Two test data from D3 is reported.

Office Concrete Pavement
Office Start Date End Date
Asphalt 1/1/2011 6/9/2011

Conc Pvmt 1/1/2011 12/30/2012
Conc Pvmt 9/30/2011 10/1/2012

6/22/11-The proposed spec change was agreed in 6/9/11 meeting.
5/27/11-The proposed spec change was discussed in 5/12/11 meeting. Clatrans comments were incorporated in the draft. The new draft wa sent to Industry for review and discussion on 6/9/11 meeting.

5/13/11-Meeting between Pavement, Construction, and METS was held on 5/6/11. A new draft proposed language was discussed in 5/12/11 meeting. Another draft has been prepared to be discussed in 6/9/11 meeting.
5/12/11- A new language was proposed at 5/12/11 meeting.
5/9/11- Rosme, Mehdi, and Austin are in discussion regarding the proposed spec language on test frequencies and the acceptance criteria.

3/30/2011-

Task Concrete Subtask CIP Concrete Pavement
Active Progress 20 %o Rock Products Committee YES
Phone 916-227-5848 E-FIS Project Number E-FIS Subtask Number
Complete % Elapsed % Status
100 100 completed.

5 40 Three tests (two from Twining and one from METS) received. Two test results from D3 was received.

0 5 Date changed to provide time to collect data from next year's construction season.

0 0

0 0

0 0

0 0

0 0

Long Term - A list of projects (JPCP and CRCP) that have CoTE in their spec has been compiled. The RE's have been contacted to providing guidance and resolve the potential issues. The CoTE website is designed and ready for data

submittal. No data has been submitted (most of the projects are not in construction yet).
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Project Safety Edge (Concrete) Task Concrete Subtask CIP Concrete Pavement
Target Completion Date ~ 12/30/2011 Number 14 Status Active Progress 70 %o Rock Products Committee YES
Purpose  Implement "safety edge" for rigid pavements.

Overall Spec and plans included in the Section 40 revision. E-Gap safety edge pilot project scheduled for end of October.

Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project Number E-FIS Subtask Number

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

# 1 Develop Draft Specification & Plan Conc Pvmt 2/1/2011 6/30/2011 100 100 Comments are reviewed to be incorporated in the spec and plans.

# 2 Demo specification and plan on Conc Pvmt 4/1/2011 10/31/2011 30 95 E-Gap safety edge is scheduled to be installed by 10/31/11. No new info for D8 pilot project.
concrete projects and finalize spec
and plan

# 3 Adopt Safety Edge (Policy, Spec, Conc Pvmt 9/15/2011 10/31/2011 80 85 The spec and plans are included in revision to Section 40.
Plan)

# 4 Update manuals, specs, and plan Conc Pvmt 9/15/2011 10/30/2011 80 85 Update relevant manuals and standards such as HDM (both for asphalt and concrete)

#5 Outreach (bulletins & training) Conc Pvmt 4/1/2011 12/30/2011 60 75 Refer to the list on the Log. No specific training for concrete pavement.

#6 0

#7

#8

Log 10/24/11-status update-MP
9/23/11-Received comments are implemented. Proposed locations for E-Gap agreed. In the process of writing a CCO to insatll on E-Gap project.
9/7/11 - Sent final draft to Industry (on 8/3 with a deadline for comments of 8/15) and Management Boards (on 8/4 with a deadline for comments of 8/26).
6/22/11-A draft spec for concrete was discussed in 6/9/11 meeting. Issues were brought up by Industry. Spec and plans circulated for internal review on 6/27/11 due 7/5/11. Received comments. Talking to D3 and D8 about test section for
concrete.
5/27/11-Draft concrete safety edge spec was reviewed by Caltrans. Comments were included and the new draft was sent to Industry for discussion in 6/9/11 meeting. Request was sent to RE on 5/13/11 to include SE inE-Gap project.
5/13/11-Draft PCC spec was discussed in 5/12/11 meeting. It will be presented to Industry in 6/9/11 meeting. Looking for concrete project to demo (E-Gap a potential candidate).
5/9/11- A draft spec and detail for PCC is prepared. A draft Safety Edge Policy is prepared. Internal meeting was held on 5/3/11. A meeting between FHWA and CT was held on 5/6/11. The draft spec has been sent out for review and
discussion in 5/12/11 meeting.

Presentations and Trainings:
-Presentation at MTAG 3/24/10
-Presentation at RPC 2/25/2010
-Two Webinars 4/29/10 and 6/2010
-D4 PE Meeting on 6/2/10

-D6 0n 11/18/10

-D11 on 7/21/10 and 2/9/11
-D12 on 7/22/10

-Open House 9/23/10

-Shared with CMB 11/17/10
-Shared with MMB 12/9/10
-Shared with DMB 1/20/11
-Shared with PPSC 2/6/11
-Presentation at OST 4/21/11
-D1 on 4/18/11

-D2 on 3/11/11

Page 20 of 46



Project CRCP Design Details

Target Completion Date

Purpose

Overall

Project Lead

12/30/2011

Flor Bautista

Deliverable or Task

#1
#2
#3
#4
#5
#6

#7

#8

Develop standard plans and guides
Review changes to transverse steel
Guidance for end treatments
Dealing with CRCP at cont. joints
Revise Standard Plans

Develop standard plan for wide
flange beam connections in differing
pavement thicknesses

Dealing with CRCP longitudinal
reinforcements at construction joints
when providing temporary
pavement.

Log

Number

Prepare and improve CRCP std. plans.

Office

Office
Conc Pvmt

Conc Pvmt
Conc Pvmt
Conc Pvmt
Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

15 Status

Active

Task Concrete Subtask CIP Concrete Pavement

Progress 96 % Rock Products Committee YES

New language for supporting chairs and construction joints were agreed in 7/28 meeting (part of Sec. 40). New issues were added to the existing scoping document. Final draft CRCP design details to be ready on 10/14/11 for concurrence.

Concrete Pavement Phone 916-227-5843 E-FIS Project Number E-FIS Subtask Number
Start Date End Date Complete % Elapsed % Status
11/1/2005 9/10/2009 100 100 Approved
2/1/2011 8/1/2011 100 100 Changes are completed.
11/1/2010 12/1/2011 100 100 Met with Industry and national experts on 4/8/2011. Developed draft guidance. Review by Caltrans OC completed 6/30/2011.
2/1/2011 12/30/2011 85 80 Has been completed. Being reviewed by Caltrans OC being completed
8/1/2011 10/21/2011 95 105 Standard plans revision are being drafted. To be circulated with other changes in Section 40.
0 0
0 0
0 0

10/14/11- Changes in CRCP 40-3 specs that is going out with CRCP std plans.

40-3.01A Summary

40-3.01B(3) CoTE Acceptance Criteria

40-3.02C Transverse Bar Assembly

- rewording of transverse bar assembly criteria

- rewording Stainless-steel bar criteria
40-3.03E Bar Reinforcement - additional language was inserted for considering the use of plastic chair provided it meets the

40-3.03F Construction Joints

40-3.04 PAYMENT- first paragraph was deleted and the second paragraph was reworded.

10/12/11 - draft drawings received. Reviewed and had to make minor changes. Resent drawings to drafting.

specified citerias.

10/4/11-Met with OE standard plans reviewer/coordinator to review notes and details in the std plans for clarity. Scheduled to have draft plans available for circulation on 10/14/11.

9/12/11-Standrad plans revisions:

CRCP RNSP P4 - revised transverse bar spacing, added intermediate bars at long contraction joints, revised the tie bar spacings at construction joints, regular steel bar spacings, length of additional reinforcement and longitudinal steel clearance.

CRCP P32A - added a note 5 regarding the thickness of CRCP legend, and revised Detail A callout for consistency.
RSP P30 - clarification of various types of terminal joints on which type to used in concrete pavement end panel transitions construction.
Other plan sheets not included in the CRCP tasks- P1, P8, P10, P18, P30 but included anyway in my coordination with HQ drafting unit to start draft drawings of the proposed changes to the CRCP std plans.

8/26/11-status update-MP

7/12/11-New construction joint language to be discussed on 7/28/11 meeting.
May 2: The work on construction joint detail has been completed.
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May 24: Guidance for CRCP construction joint is currently under review.
Ma 26: Guidance on end treatment is currently under review.
June 7: Drafted standard plan changes to transverse steel.

Goal: To assure that state funds are utilized in the most cost effective manner possible over the life of the pavement and that the product will meet its intended design life.

Project Rapid Strength Concrete for JPCP Task Concrete Subtask CIP Concrete Pavement
Target Completion Date 3/28/2012 Number 16 Status Active Progress 45 % Rock Products Committee YES

Purpose  Prepare specification for use of rapid strength concrete (RSC) for new construction of jointed plain concrete pavement (JPCP)

Overall 9/23 Comments from Construction and Industry are being reviewed and addressed
Project Lead Cornelis Hakim Office Concrete Pavement Phone 227-5854 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Prepare draft spec Conc Pvmt 3/1/2011 5/15/2011 100 100 Draft specs were prepared.
# 2 Review draft spec Other 5/16/2011 9/15/2011 100 100 Completed
# 3 Circulate draft spec (Subtask group, Conc Pvmt 7/25/2011 9/15/2011 100 100 Completed
districts)
#4 Address comments Conc Pvmt 9/12/2011 11/15/2011 10 65 Comment Received from industry and construction and being incoporated into the spec.
#5 Send for general review (District, Conc Pvmt 11/16/2011  12/20/2011 0 0
Industry, other HQ)
#6 STG finalize spec Conc Pvmt 1/2/2012 1/30/2012 0
#7 Obtain Mandatory Concurrence Conc Pvmt 2/1/2012 2/29/2012 0
#8 Submit and Publish Spec OE 3/1/2012 3/28/2012 0

Log 9/9/11- Status update-MP
5/9/11- Draft spec is developed and is currently under review.
Topics like Open strength were discussed during the meeting - modulus of rupture value of RSC for opening is currently less than that of regular pavement.

The project is still on target for June.
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Project Fully Pervious Concrete Pavement

Task Concrete Subtask CIP Concrete Pavement
Progress 50 % Rock Products Committee YES

Specifications for pervious concrete and interlocking pavers circulated in work group. Met Sept 1 & 21, 2011. Discussed comments of work group review on material. Next meeting Oct 25. Email discussions of foundation prep underway.

Phone 916-227-5848 E-FIS Project Number E-FIS Subtask Number

Status

Draft specification in 2010 format is drafted. Work group comments compiled. OE format and grammar revisions complete. To send
out to work group final review 10/31.

Draft specification for base in 2010 format is complete and under work group review. Limited comments on base do be discussed at
next meeting. Fondation preparateion spec is challenging.

Draft specification in 2010 format has been drafted. Work group comments are compiled. OE format and grammar revisions
complete. To send out for final work group review 10/31.

Target Completion Date  12/31/2011 Number 17 Status Active
Purpose  Develop specifications for a fully pervious conc pavement for low-risk applications (e.g., parking lots, bike paths).
Overall

Project Lead Doran Glauz Office Concrete Pavement

Deliverable or Task Office Start Date End Date Complete % Elapsed %

#1 0 0

# 2 Draft Specification for Concrete Conc Pvmt 6/15/2011 11/30/2011 90 80

# 3 Draft Specification for Base Conc Pvmt 8/3/2011 12/31/2011 55 55

# 4 Draft Specifications for interlocking Conc Pvmt 6/15/2011 11/30/2011 90 80

pavers

#5 0 0

#6 0 0

#7 0 0

#38 0 0

Log 8/5/11 - Updated status of project deliverables.

7/11/11 - deleted usage guide for list of deliverables.

7/1/11 - Held task group meeting to establish shedule revision. Dates updated in database.

5/3/11- Assumes usage guide will be developed by UCPRC through Environmental contract.

demo the project.

If not, need 1 more year and 0.5 PY for Pavement to complete. There is a change of scope to prepare the draft seac (nNSSP) and give it to Design to

Page 23 of 46



Project Bond Breaker Task Concrete Subtask CIP Concrete Pavement
Target Completion Date 6/30/2013 Number 18 Status Active Progress 45 % Rock Products Committee YES
Purpose Investigate different alternatives available not to bond concrete pavement and LCB.

Overall A potential project has been identified Dist 8 I-15.
Project Lead Doran Glauz Office Concrete Pavement Phone 916-227-5436 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Develop Test Section Alternatives Conc Pvmt 3/1/2011 6/30/2012 100 100 Constructed test section on Hwy 180 in Fresno. Looking for other project locations. One potential location found on Rte 15 in San
Bernardino.
# 2 Draft Bond Breaker Spec Conc Pvmt 5/1/2011 9/30/2011 100 100 Short term update to create bond breaker spec using already approved items. Specification sent to sub task group chair on 9/22/11
# 3 Finalize Bond Breaker Spec Conc Pvmt 7/1/2011 12/30/2011 10 65 Comments received from subtask group members.
# 4 Evaluate Test Section Conc Pvmt 7/1/2011 12/30/2012 18 20 Data collected at first test section construction. A second potential project fortest section has been identified.
#5 Update Specifications with new Conc Pvmt 7/1/2012 6/30/2013 0 0
products
#6 0 0
#7 0 0
#8 0 0
Log 6/20/11 - Several trial bond breakers were tested in trial slab placemetn by measuring the force to push panels horizontaly. Four of the experimental bond breakers were selected for full scale construction by change order on a project in District

6. Project funding limits the ability ot construct all the sections so only three of them will be built. Test section construction is scheduled to start the week of July 4, 2011.

5/27/11-status update

5/13/11-A workplan for long-term evaluation of bond breaker options has been submitted on 5/4/11 for internal office review. Initiating development of short term spec update for already approved products.
5/9/11- Delayed schedule due to lower priority relative to the Bin List items for Plain Language.
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Project Smoothness
Target Completion Date 12/31/2014

Purpose

Overall

Project Lead Robert Hogan

Deliverable or Task

#1

#2

#3

#4

#5

#6

#7

#8

Log

nSSP for inertial profiler use on conc
pvmnt

nSSP for inertial profiler use on conc
grinding

Pilot nSSP on 2011 construction
projects

Develop smoothness acceptance
values

Equip & operator certification
procedure

Draft SSP for IRI smoothness
acceptance

Develop guidance/CPD/training (incl
ProVval)

Ongoing monitoring and evaluation

Number

Office

Office

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

19 Status Active

Task Concrete Subtask CIP Concrete Pavement
Progress 35 %o Rock Products Committee YES

Develop inertial profiler smoothness specifications and calibration test procedures for acceptance on concrete pavement. Develop Caltrans protocols for equipment and operator certification.

On 8/23 meeting discussed the proposed change to lower the threshhold with Industry. Followup meeting scheduled on 10/17. Four projects have been advertised with the nSSP (1 by addendum).

Concrete Pavement Phone 916-227-5840 E-FIS Project Number E-FIS Subtask Number
Start Date End Date Complete % Elapsed % Status
8/2/2010 5/31/2011 100 100 Met with HQ Const 4/11. Updated draft nSSP 4/27.
4/1/2011 5/31/2011 100 100 Developed edits within existing nSSP.
5/2/2011 11/2/2012 50 30 Some potential pilot projects identified (see log). 4 projects have incorporated, more being pursued.
5/2/2011 10/1/2012 40 35 Researching other DOTs. Teleconf with Ohio DOT 5/31/11.
8/1/2011 6/1/2012 5 30 Work with METS & UCPRC
11/1/2011 12/3/2012 0 0 Get ready for 2012 const season
1/2/2012 3/1/2013 0 0 Need for nSSP & SSP
11/4/2011 12/31/2014 0 0 Not begun

10-13-11- verified 4 projects using nSSP (see below). Mtg with industry scheduled 10/17 for profilograph threshold.

Updated nSSP to allow substitution of inertial profiler for profilograph if contractor requests. Reviewing construction comments.
Researching potential pilot projects. Not contacting districts until decision reached on profilograph threshold.

7/7/11- status update-MP

6/22/11-Did not receive any comments by 5/20/11 deadline. Discussed in 6/9/11 STG meeting. Industry provided verbal comments on certification and repeatability testing.
6/9/11- Comments by Caltrans were addressed. Another draft is sent to Industry for comments and discussion on 6/9/11 meeting.

5/31/11-Teleconference with Ohio DOT about history of their transition from Pl to IRI and lessons learned.

5/27/11-status update. Updated draft nSSP based on comments received.
5/13/11-A new draft nSSP to use inertial profilers in conjunction with profilograph was developed 4/27/11. The draft was discussed in 5/12/11 meeting. Comments were due 5/20/11.

HQ Pavement and Construction met 4/11/11. Updated draft nSSP to tighten references to AASHTO and TxDOT standards. Researched TTI certification and profiler equipment and operator availability.

First meeting with new joint AC/conc smoothness TG 3/1/11. Follow up webconf & subsequent conc industry teleconf 3/16/11. Next TG meeting not yet scheduled.

3/30/11- meetings (3/1 in Translab and 3/16 teleconference) held by Peter Vacura to discuss smoothnes issue jointly for asphalt and concrete pavments. A decision is made to measure IR in addition to PI for upcoming projects in order analyze
correlation, set acceptance criteria, and plan the transition. A "shadow spec” is prepared and sent out to construction for comments. Meeting scheduled for 4/11 to discuss the spec internally before sending it out for review.
Potential pilots with inertial profiler nSSP

02-Sis-5 PM 51.2/58.1 EA 3E760

03-Sac-80 PM 0/10 EA 3797U4 replace/widening/grind existing (nSSP not incl)

06-Ker-99 PM R28.4/43.9 9 EAOL640

07-LA-5 PM 73.7/R88.6 EA 25280

07-LA-60 PM 11.6/R23.6 EA 28690
10-Sta-99 PM 00/R24.8 EA 0M800

lane replace/grind existing (nSSP by addendum)

JPCP lane replace/grind existing (nSSP not incl)

JPCP RSC lane replacement (nSSP incl)
JPCP RSC lane replace/grind existing (nSSP incl)

CRCP reconstruction (modified nSSP in CRCP spec with incentive/disincentive clause) 03-S
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10-SJ-5 PM 5.3/28/5 EA 0M780

Project Update Construction Manual

Target Completion Date 7/1/2012 Number

CRCP recoreconstruction (status unknown)

20

Status

Active

Task Concrete
Progress 35 %o

Purpose  Update Construction Manual to conform to changes made to Sections 6, 9, 11, 40, 49, 51, 53, 72, 73, 83, and 90 of the 2010 Standard Specifications.

Overall

Project Lead Chuck Suszko Office

Subject matter experts creating workplans and drafts for section 4 subsections.

Deliverable or Task Office

#1 Revise Sec 6 & 9 of Chapter 3 HQ Constr
General Provisions

# 2 Revise Chapter 4 Construction HQ Constr

Details

# 3 Revise Chapter 6 sampling and HQ Constr

testing
#4
#5
#6
#7
#8

Log

HQ Construction

Start Date
12/1/2010

12/1/2010

12/1/2010

End Date
7/1/2012

7/1/2012

7/1/2012

Phone (916) 227-7314 E-FIS Project Number
Complete % Elapsed %
50 55 Discussed in subtask group meeting
50 55 Discussed in subtask group meeting
5 55 Discussed in subtask group meeting
0 0
0 0
0 0
0 0
0 0

Status

Subtask

Priority swapped with performance based QC/QA specs based on discussion in task group meeting. Additionally the substantive work can only begin once the new specification is available.

Concrete Materials/QA

Rock Products Committee

E-FIS Subtask Number

YES
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Project CT 559 and Minimum cementitiousissue for Pavement

Active

Task Concrete
Progress 90 %o

Subtask

Concrete Materials/QA

Rock Products Committee

This issue was raised from Technical changes on section 40 and transferred to materials and QA STG as a priority item. Scoping document approved by TG during CT only meeting on 9-21-11.

Phone
Complete % Elapsed %
100 100

100 100
100 100
80 30
0 0
0 0
0 0
0 0

E-FIS Project Number

project team meetings held

Draft proposal finalized in STG meeting.

TG approved the scoping document on 10/13/11.

We are waiting for next set of quarterly revision to the spec.

Target Completion Date 1/16/2012 Number 21 Status
Purpose  CT559 test requirements and minimum cementitious materials listed in section 40 conflicts with equations in section 90.
Overall

Project Lead Rob Reis Office 916 227 7287

Deliverable or Task Office Start Date End Date

# 1 Establish project team and develop Materials 8/1/2011 8/15/2011

scoping document

# 2 Discuss draft proposal with all Materials 8/15/2011 9/15/2011

parties

#3 Get TG approval on scoping Materials 9/15/2011 10/15/2011

document.

# 4 Implement changes to plain Materials 9/15/2011 1/16/2012

language.

#5

#6

#7

#8

Log 10/20/11

Status

E-FIS Subtask Number

Concurrence was received from the functional units regarding a draft change to Section 40 on October 9, 2011. Activity is about 99% complete. Need final confirmation that this specification change is final.

8/18/11

Several meetings were held and a proposal was drafted. Draft proposal is being distributed to STG for review, comments are due by Sept 1st.

YES
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Project Cement Treated Subbase (CTYS) Task Foundation Subtask Treated Soils and Bases
Target Completion Date 1/20/2012 Number 2 Status Active Progress 65 %o Rock Products Committee YES
Purpose  Provide soil treatment as an alternative to bases.
Overall Draft SSP circulated to districts 9-21, comments due 10-21. Meeting with David Jones (UCD) on guidance on 10/26.
Project Lead Paul Burdick Office Concrete Pavement and Foundations Phone 916 227 5441 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Test Method review Materials 6/1/2010 3/31/2011 100 100
# 2 Draft SSP to submit to FTG/Districts Conc Pvmt 7/22/2009 9/23/2011 100 100
# 3 Soil Stabilization Guide UCPRC 6/1/2010 12/30/2011 60 90 Requested status from UCD on 10/12. Target 12/1.
# 4 Design Guide for CTS Conc Pvmt 9/1/2011 12/9/2011 40 50 Meeting with UCD and Industry on 10/26.
#5 FTG/Dist Review/Resolve comments  Conc Pvmt 9/23/2011 12/9/2011 20 40 Comments due 10/21.
#6 SSP published by OE Conc Pvmt 12/9/2011 1/20/2012 0
#7 0
#8 0

Log 7/22/2009: Meeting held at TL. Draft specification based on Lime specification was produced.
12/10/2009: Meeting held at TL. Comments were reviewed and decided to finalize test method.

4/23/2010: Draft was send out for comments.

6/24/2010: Comments were addressed and a draft was send out for comments.
6/31/2010: UCPRC to provide draft (ver 2.0) guide for our review by the end of mid October.
9/28/2010: Meeting was held with Rock Product subcommittee including UCPRC and decided to use existing ASTM D 1633 with  modification to use ASTM D1557 for fabrication of test specimen for mix design. Also, use ASTM D 1557

for compaction quality test during construction.
3/1/11: Awaiting UCPRC draft report.-pdb

3/11/11: At FDR-FA meeeting on 3-8-11, David Jones said report has been delivered from Cal Poly and Chico and he is editing. He will pass on to Paul when completed.-pdb

4/4/11: Updated dates.-pdb

4/26/11: Updated Overall Progress on Project Data tab.--pdb

5/4/11: Updated deliverables status per 4-27 meeting. Updated Overall Progress.--pdb

6/23/11: Updated Overall Progress and Deliverables Status.--pdb

8/26/11: Updated Overall Progress and Deliverables Status. Outstanding issuese: See below-- pdb

9/1/11: Issue resolution:

Q: Is it feasible to test for UCS for the end-product? A: Not at this time--too resource intensive.
Q: Do Districts want responsibilty for mix design -- or do we treat like FDR-FA? A: Intent is to parallel lime stabilization (i.e., districts determine cement content).

Q: Handling payment for ordered increases in cement? A: Keep same as lime. Possible dispute resolution item.

Q: Do we use the term "subgrade" or "basement material"? A: Consensus not reached. CT co-chair believes "basement material" is appropriate because Standard Specs defines it. Others don't believe that carries much weight. Currently left

as "basement material."

9/13/11: Meeting with D. Jones and Industry set for 10/26.

Intent is to parallel lime stabilization (i.e. compaction testing).
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Project Full Depth Reclamation Using Foamed Asphalt Task Foundation Subtask Treated Soils and Bases
Target Completion Date 3/15/2012 Number 3 Status Active Progress 80 %o Rock Products Committee YES

Purpose  Develop design/construction Guidelines or Test Methods/Laboratory Procedures to facilitate implementation of FDR-FA in Caltrans projects.

Overall Addressing comments on 7-27 draft SSP. Next meeting 11/2 to discuss comments and new draft.
Project Lead Paul Burdick Office Office of Pavement Engineering Phone 916 227 5441 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Test Method Materials 7/1/2008 3/15/2012 75 90 On-going reviews and updates.
# 2 Report and Guideline UCPRC 7/1/2008 3/30/2011 100 100
Recommendations
# 3 Final Guidelines Conc Pvmt 12/15/2010  11/30/2011 50 90 Robert Hogan working on new draft by 11/30.
# 4 Draft SSP to FTG/Districts Conc Pvmt 3/8/2011 11/30/2011 75 85 Comments being addressed and new draft being developed. Meeting to review 11/2.
#5 FTG/Dist Review/Resolve comments  Conc Pvmt 11/30/2011 1/30/2012 0 0
#6 SSP published by OE Conc Pvmt 1/30/2012 3/15/2012 0
#7
#8 0
Log 6/2009: SSP is Completed

8/31/2010: Waiting for final UCPRC guide which is a part of $1.8 m contract that ended on 6/30/2008. Reviewing UCPRC mix-design and testing method for D-02, SR 299 project. Observed field samplings and onsite testings (FWD and DCP)
conducted by UCPRC. UCPRC will inform when performing lab-tests on pulverised samples.

9/28/2010: Meeting with UCPRC pertaining to the comments on UCPRC-guidelines. Once UCPRC-guidelines is finalized, Caltrans version based on the UCPRC-guidelines will be developed.

12/30/2010: Received final Guideline document in word format from UCPRC. Development of document-structure for Caltrans version is started.-pdb

3/1/11: Subtaskgroup meeting held on 2-15-11. Drafts submitted for review/comments. Next meeting on 3-8-11.-pdb

3-11-11: Subtaskgroup meeting held on 3-8-11. Cancelled SSP for CFIPR reviewed for revisions. Next meeting on 4-13-11.-pdb

4/4/11: Updated lead info and Test Method target date.-pdb

4/11/11: Updates.-pdb

4/26/11: Updated Project Deliverable Status.-pdb

5/4/11: Updated Overall Progress and deliverable status.--pdb

5/24/11: Updated Overall Progress and deliverable status.--pdb

6/23/11: Updated Overall Progress and Deliverable status.--pdb

8/26/11: Updated Overall Progress and Deliverable status. Comments generated at 8-10 meeting include: Mention asphalt price index fluctuation in instructions; location of coring; purpose of test strip vis a vis equipment's speed; guideline for
format and preparation of QC plan; minimum requirements for QC system; turn-around time for gc reporting requirements; specifying test strip is first construction activity; spreading equipment must have electronic grade control system;

pulverize whole lane width in one pass; spec to maintain surface; keep sheepsfoot within 100 feet of pulverizer; vibrator off in final pass of steel drum roller; compaction can be average of elevations (E1, E2, etc.) with an allowable deviation;

disallow ravelleing of aggregate; --pdb

9/20/11: STG meeting delayed to 9-28 to de-brief Mod-299 project.--pdb

10/12/11: Comments period ended 10/5. Over 100 comments received. QC Plan requirements needed. Pre-op conference. Adding water. Require districts to perform coring to determine existing thickness profile. Design surveys.

Smoothness.
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Project Pulverization Task Foundation Subtask Treated Soils and Bases

Target Completion Date 7/2/2012 Number 4 Status Active Progress 30 %o Rock Products Committee YES

Purpose  Develop a standard special provision (SSP) for pulverized flexible pavement. Update existing guidance to include additives (cement and lime). Create test procedures.

Overall Piloting updated nSSP in 3 projects. Status 10/13/11: (02-3E0404,02-S1S-161-4.5/7.0, 55% complete); (02-3E0504, 02-PLU,LAS 147-PM 9.1/9.9,0.0/0.5, 1.1/1.8, 95% complete); (01-463304,01-HUM-96-0.62, 80% complete). TG meeting
held 5/24/11.
Project Lead Robert Hogan Office Concrete Pavement Phone 916 227 5441 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 RPC Scoping Doc Conc Pvmt 1/5/2011 1/31/2011 100 100 No comments. Scoping doc updated.
# 2 NSSP/Pilot Projects Conc Pvmt 1/5/2011 5/31/2012 50 55 NSSP is being piloted on multiple projects. Will meet with project personnel during winter to discuss spec and lessons learned.
# 3 Pulverization Guide Update Conc Pvmt 2/1/2011 7/2/2012 25 50 Preliminary draft done. Update on hold until FDR-FA is complete. May combine in future in lieu of individual guides.
#4 SSPtoFTG Conc Pvmt 3/2/2012 7/2/2012 0 0 Continue developing and hold for pilots.
#5 SSP published by OE Conc Pvmt 4/2/2012 7/2/2012 0 0 Hold until pilots are evaluated.
#6 0 0
#7 0 0
#8 0 0
Log 8/31/2010: D-20 nSSP is under consideration to develop as SSP.

12/30/2010: Handed all information to Robert Hogan. Workplan to be updated by Robert.

1/4/11: Workplan updated. Need industry co-chair identified.

2/15/11: Subtaskgroup meeting held. Drafts distributed for review/comment. Next meeting 3/8/11.-pdb

3/11/11: Pulverization was not discussed at subtaskgroup meeting on 3/8 in deference to FDR-FA. Next meeting 4/13/11.-pdb

3/14/11: Office meeting to discuss FDR. Cold foam SSP is priority and task group will not have resources to complete both FDR projects in parallel.-pdb
10/14/11: Deliverable target dates shortened by 3-4 months per management request.

Piloting updated nSSP in 3 projects. Status 10/13/11: (02-3E0404,02-S1S-161-4.5/7.0 55% complete); (02-3E0504, 02-PLU,LAS 147-PM 9.1/9.9,0.0/0.5, 1.1/1.8 95% complete); (01-463304,01-HUM-96-0.62 80% complete).

10/14/11: Deliverable target dates shortened by 3-4 months per management request.
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Project Concrete Base Task Foundation Subtask Treated Soils and Bases

Target Completion Date 6/1/2012 Number 5 Status Active Progress 0 %o Rock Products Committee YES

Purpose  Move concrete base from section 40 (Concrete Pavement) to section 28 and update. Concrete base is being used in locations of crack, seat, and overlay widening or base reconstruction and for replacing base under slabs when identical material is
required.

Overall Responses to comments developed, documentation underway. Due 3-1.

Project Lead Paul Burdick Office Concrete Pavement Phone 227-5441 E-FIS Project Number E-FIS Subtask Number

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 Supmit draft specification for STG Conc Pvmt 7/20/2011 9/1/2011 100 100

review

#2 Resolve STG Comments Conc Pvmt 9/1/2011 11/16/2011 75 65 Comments received and logged. Resolve by 10/31.

# 3 Submit for general review Conc Pvmt 11/16/2011  12/31/2011 0 0

# 4 Resolve general review comments Conc Pvmt 1/1/2012 3/1/2012 0 0

#5 Submit for TG concurrence Conc Pvmt 3/1/2012 4/1/2012 0 0

# 6 Finalize and publish Conc Pvmt 4/1/2012 6/1/2012 0 0

#7 0 0

#8 0 0

Log 4-26-11: Initial input. Limited info without scoping doc.-pdb
9/20/11: 6 Comments received. Significant comments include:
1. The amount of cementitious material seems excessive for a treated base.
2. Not clear when to use volumetric proportioning.
3. I have concerns that this emulsion will not provide adequate performance as a bond breaker.
4. Base is not evaluated by modulus of rupture; rather, by compressive strength.
5. These strengths seem excessive for a concrete base.
6. Define modulus of rupture test method.
--pdb
10/12/11: Reviewed comments with Doran and Deepak. Developed responses and documentation underway, then redraft spec.--pdb
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Project Rapid Setting L ean Concrete Base

Task Foundation

Target Completion Date 6/1/2012 Number 6 Status Active Progress 0 %b
Purpose  Provide specifications for use of rapid setting lean concrete base.
Overall Responses to comments developed, documentation underway. Due 3-1.
Project Lead Paul Burdick Office Concrete Pavement Phone 227-5441 E-FIS Project Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Supmit draft specification for STG Conc Pvmt 7/20/2011 9/1/2011 100 100
review
#2 Resolve STG Comments Conc Pvmt 9/1/2011 11/16/2011 75 65 Comments documented. Resolve by 10/31.
# 3 Submit for general review Conc Pvmt 11/16/2011  12/31/2011 0 0
# 4 Resolve general review comments Conc Pvmt 1/1/2012 3/1/2012 0 0
#5 Submitto TG for concurrence Conc Pvmt 3/1/2012 4/1/2012 0 0
# 6 Finalize and Publish Spec Conc Pvmt 4/1/2012 6/1/2012 0 0
#7 0 0
#38 0 0
Log 4-26-11: Initial nput. Limited info without scoping doc.-pdb

8/26/11: Updated Project Data and Project Deliverables.--pdb

9/1/11: 16 comments received. Significant comments received:

Is there any guidance document to be used with these specifications?

CT 540 is not practical because LCBRS hardens before specimens can be "rodded."
Performing testing every 130 CY of LCBRS is excessive.

4,000 psi penetration resistence seems excessive for LCB

SRR AN

. By referring to ASTM C 685, 28 paragraphs for volumetric proportioning can be deleted.
--pdb

Compressive strength of 725 psi at opening age is too high. Based on published data, 500 psi will be adequate.

10/12/11: Reviewed comments with Doran and Deepak. Developed responses and documentation underway, then redraft spec.--pdb

Subtask

Treated Soils and Bases

Rock Products Committee

E-FIS Subtask Number

YES
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Project Geogrid Task Foundation Subtask Geosynthetics

Target Completion Date 6/30/2012 Number 7 Status Active Progress 5 % Rock Products Committee YES
Purpose  Develop specifications, test methods, and guidance for the design and construction of geogrid reinforced AB. New specifications will facilitate to implement geogrid in the Caltrans projects.
Overall Compiled manufacturers submitted data sheets for comparison. Compiled other DOTSs specifications. Reviewed FHWA and other pavement design guidances for use of geogrids. Team members are asked to provide additional geogrid
requirements.
Project Lead Deepak Maskey Office Concrete Pavement and Foundations Phone 916 227 5442 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Specifications Conc Pvmt 9/1/2011 6/30/2012 5 15 Identified function requirements for geogrid. Listed genaral property, index property and performance property for the development

of specification and design for use in pavement. The pertanining properties will be decided by the subtask group.

#2 Test Method Mets 9/1/2011 6/30/2012 5 15 Review of existing relevant ASTM, AASTHO and GRI test methods and identify which one to consider for Caltrans use.
# 3 Guidelines Conc Pvmt 9/1/2011 6/30/2012 3 15 Review of AASHTO and FHWA design guidelines and identif how to incorporate in pavement design.

#4 0 0

#5 0 0

#6 0 0

#7 0 0

#8 0 0

Log 7/20/2011: Start up meeting concluded with a decision to submit product specific pavement design guides and other pertaining documents by August 8, 2011
8/29/2011: Received manufacturer's design guideance. Review on progress.
9/19/2011: Received design approach from gogrid manufacturer. Waiting information on Gravelfactor concept for pavement design. Review of ME design concept from Manufacturer. Review of FHWA guidelines and recommendations on use
of geogrid in pavement.
10/13/2011: Called meeting on 10/20/2011 for review of existing property, design criteria, and Caltrans application
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Project Cold In-Place Recycling Task Preservation Subtask Recycling

Target Completion Date 9/1/2012 Number 3 Status Active Progress 20 %o Rock Products Committee YES
Purpose  Evaluate existing pilot projects and develop standardized lab procedures for mix design, project design and construction guidance, and standard specifications for CIR.
Overall The Group has met three times (last, 9-9-2011) to address; Specification, Mix design, Smoothness, Project Selection, Addition of Cement, and Cores vs. Milling issues. A task order has been written for Recycling Center to investigate problem
areas.

Project Lead Hamid Moussavi Office Asphalt Pavement Phone 916-274-6176 E-FIS Project Number E-FIS Subtask Number

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

# 1 Evaluate existing pilot projects Other 8/26/2011 12/31/2011 50 45

# 2 Develop standard special provisions Engr 1/1/2012 9/1/2012 50 0

# 3 Standardize test methods/ lab Mets 9/1/2011 9/1/2012 40 15

procedures
# 4 Develop guidelines/ MTAG update Chico 1/1/2012 7/1/2012 0 0
#5 Evaluate existing pilot projects in Cal Poly Po. 9/1/2011 9/1/2012 0 15

Southern region, Pavement
Recycling Center at Cal Poly,

Pomona
#6 0
#7
#8 0 0
Log 7/29/2010 Aprroximately 7 projects have been done and 3 more upcoming.

Total of 22 projects were selected and planned for summer of 2011 construction (some still in construction).
7/8/2011 Sub Task Group met and discussed some spec related issues.
8/26/2011 Cal Poly Pomona Recycling Center will monitor some Southern region projects to improve existing nSSP and project selection.
9/6/2011 The following projects are under evaluation by Cal Poly Pomona:
08-0P3504, SBD-95 PM 33.6/37.3 & 47.6/56.1
08-0P3604, SBD-62 PM 106.00122.0
09-347304, INYO-136 PM 10.0/12.5 & INYO-168 PM 18.3/20.4
06-415904, KING-41 PM 11.620.0
06-459104, KERN 119 PM 0.0/4.3
06-0M4504, KERN 33 PM 68.8/73.7
9/9/2011 Sub Task Group met and discussed issues with the most recent projects and continued discussions on how to improve specs, including; mix design, smoothness, project selection, addition of cement, and cores vs. milling.
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Project Fog Seal Task Preservation Subtask Seals & Coats
Target Completion Date 12/1/2013 Number 4 Status Active Progress 70 %o Rock Products Committee YES
Purpose  Investigating Fog Seal/Rejuvenator materials for skid resistance issues and introducing as a strategy again

Overall Reviewing test requirements to revise specification language.
Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Develop project scope and identify Asphalt 11/1/2005 5/4/2007 100 100 Completed. 5/4/07
deliverables
# 2 Construct and monitor test sections Chico 6/1/2007 11/1/2011 94 100 Draft report on test sections from CP2C due 10/13/11, still waiting for Caltrans skid test results to finalize project.
with material testing
#3 MTAG Update Asphalt 9/1/2008 4/1/2010 100 100 Completed MTAG update for State Forces 4/10/10
# 4 Develop Draft Specifications Asphalt 10/1/2011 1/2/2012 50 25 Awaiting report on test sections to finalize NSSP.
(NSSP)
#5 ldentify, fund and construct pilot Asphalt 1/2/2012 10/1/2012 10 0
projects using NSSP
# 6 Review Draft NSSP performance. Asphalt 12/1/2012 2/1/2013 0 0

Revise NSSP as necessary. Update
and approve SSP.

# 7 Training and Outreach including Asphalt 3/1/2013 12/1/2013 0 0
MTAG
#38 0 0
Log 4 sets of test section have been done.

The subtask group needs to draft their proposed specification

1/13/11, Irouen update targets and Pys

2/14/11, Update target dates and task definitions, PJV

4/25/11 - Status Update, SR

5/6/11-Updated Status and Tasks definitions,held last Fog Seal Meeting 5/5/11, DM
6/24/11-Updated Status and next General Meeting of Seal Coat Committte is 7/7/11, DM
9/6/11-Cores for testing were delivered to APART on 7/8/11, DM

10/12/11-Draft Report on test sections delivered to Caltrans, still waiting for skid test results and some additional pavement tests for report to be complete. Doug will check with districts to see if request for skid test was placed and status.
DM

10/13/11-Fog Seal meeting held 10/13/11. Proceeding with a generic specification. Subtask group will meet 10/24/11 to review and finalize generic test requirements for each category type. DM
Location of Test Sites:

Kern 58 PM 123.3 to 125.1 Eastbound #2 Lane -District 9

Men 128 PM 25.0 to 28.0 Eastbound Lane- District 1

Modoc 395 PM 23.3 to 25.0 Northbound Lane -District 2

Inyo 395 PM 118.47 to 120.58 Northbound #2 Lane - District 9
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Project Rubberized Slurry Seal Task Preservation Subtask Specifications
Target Completion Date  12/30/2013 Number 5 Status Active Progress 35 %o Rock Products Committee YES
Purpose  Develop a nSSP for Rubberized Slurry Seal, evaluate performance and determine if strategy is beneficial for use on projects.

Overall District 6 test section was constructed 9/20/11 and District proceeded with entire project as rubberized slurry seal. Industry has submitted revised NSSP and in process of being converted to plain language.
Project Lead Douglas Mason Office Pavement Management Phone 916-227-6058 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Create NSSP Asphalt 6/1/2009 12/31/2011 60 95 Was completed but revising to include terminal blend slurry seals. Industry has submitted revised NSSP. Currently being covnerted to
plain language format.
#2 Construct D-11 Test Section District 2/15/2011 7/29/2011 100 100 Completed
# 3 Evaluation of D11 project site Chico 8/1/2011 8/1/2013 50 10
# 4 Construct D6 Test Section District 7/1/2011 12/1/2011 60 75 Construction of test section on 9/20/11. Construction currently in progress on entire project with rubberized slurry seal.
#5 Evaluation of D6 project site Chico 8/1/2011 8/1/2013 0 10 Need to include D6 location in CP2 evaluation.
#6 SSP Asphalt 1/1/2012 12/30/2012 0 0
#7 MTAG Guidelines Chico 1/1/2012 12/30/2013 0 0
#8 0 0

Log 9-1-2010, two REAS project are expected to be done this year, 11-277804 and 07-4Y3204. Need to plan projects for other methods.
5/13/11 - Updated Status, PJV
6/24/11-Updated Status and held focused rubberized slurry seal meeting 6/17/11, next General Meeting of Seal Coat Committte is set for 7/7/11, DM

7/6/11-Test Site Location D11 - EA 11-277804, EFIS 11-00000288
In San Diego County at Rincon, Lake Henshaw and Morettis from Valley Center Road to Route 79.
11-SD-76-PM 32.9/52.3

Test Site Location D6 - EA 06-0J4904, EFIS 06-00000184
IN KERN AND KINGS COUNTIES ABOUT 6 MILES SOUTH OF KETTLEMAN CITY FROM ROUTE 46/5 SEPARATION TO 2.9 MILES NORTH OF WATERLOO AVENUE
06-Ker/Kin-05-73.0/87.0,0.0/10.0 (Project location was modified, test sections will be the first mile and last mile of the project)

9/6/11-Held focused rubberized slurry seal meeting 8/10/11. Will start 1st draft of a performance NSSP using REAS and terminal blend slurry seals. Target date for 1st Draft for committee members was 9/7/11. Next meeting will be mid to late
September. DM

9/21/11- Revised workplan. Updated progress of industry has submitted revised NSSP for subcommittee to review. DM

10/13/11-District-11 pilot project completed in September and initial evaluation by CP2C has performed. D6 test site location has been modified to include the entire project lane miles since the construction of the test sections went so well and
the District was happy with the results. The draft of the NSSP is being converted to plain language format prior to being sent out to committee members. Next meeting is tentatively scheduled for 10/24/11 if format is complete. DM

Page 36 of 46



Project Modified Binder Chip Seal (PM/TR) Task Preservation Subtask Specifications

Target Completion Date 3/1/2012 Number 6 Status Active Progress 35 %o Rock Products Committee YES
Purpose  Improve and expand the polymer modified chip seal spec to include terminal blend rubber
Overall Sub Task Group to evaluate and update work plan. Previous project locations have been uploaded to CP2C innovation database for a history of use.

Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project Number E-FIS Subtask Number

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 Develop NSSP Asphalt 12/1/2008 12/1/2010 100 100 Done

# 2 Evaluation Report Chico 10/1/2010 1/1/2012 20 85

# 3 Complete final SSP Asphalt 7/1/2011 1/1/2012 25 65 Under Development

# 4 Update Guidelines Chico 3/1/2011 3/1/2012 0 65

#5 0 0

#6 0 0

#7 0 0

#8 0 0

Log Test section have been completed in district 11.

NSSP is currently in use.

1/13/11, Irouen, updated Pys

2/9/11, Added nSSP deliverable

5/6/11, Modified order of deliverables, DM

6/25/11, Next General Meeting of Seal Coat Committte is set for 7/7/11, DM

9/6/11, General Meeting held 7/7/11. Modified order of deliverables based on committee comments, DM

9/21/11, Modified Project Name to Modified Binder Chip Seal. DM

10/13/11, Industry has uploaded previous project locations of State, County and Local Agencies projects utilizing the Modified binder chip seal for historic information. Caltrans needs to evaulate performance of site locations. DM
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Project Scrub Seal
Target Completion Date 9/3/2013

Purpose
Overall

Project Lead Douglas Mason

Deliverable or Task
#1 NSSP/Update Workplan

# 2 Evaluation of previous Test Section-
Rte 178 in District 9

# 3 ldentify, fund and construct test
sections in Coastal, Valley.
Mountain, Desert

#4 Evaluation

#5 Update MTAG

#6 Develop and Finalize SSP
#7

#8

Log 5/13/2011 - Updated Status, PJV

Number 7 Status Active

Develop specifications to use scrub seal as a preservation method.

Draft NSSPs delivered to Caltrans. Converting specification to plain language format.

Office Pavement Management Phone 916-274-6058

Office Start Date End Date Complete % Elapsed %
Asphalt 6/1/2009 12/31/2011 25 95
Chico 6/1/2011 12/31/2011 0 70
District 6/1/2011 9/1/2012 0 30
Chico 9/3/2012 9/3/2013 0 0
Chico 9/3/2012 3/31/2013 0 0
Asphalt 9/3/2012 4/1/2013 0 0
0 0
0 0

Task Preservation

Progress 5 %o

E-FIS Project Number

6/27/2011- Updated Status, focused Scrub Seal meeting held 6/22/11 and next General Meeting of Seal Coat Committte is set for 7/7/11, DM
Location of Scrub Seal Site with Styraflex and PASS:

SBD 178 PM 4.0 to 10.0

Status

Subtask

Seals & Coats

Rock Products Committee

E-FIS Subtask Number

YES

10/13/11, Updated Status, focused scrub seal meeting held 10/13/11. Draft NSSPs delivered to Caltrans. Need to convert to plain language format and get final emulsion test requirements that should be covered in 10/24/11 meeting. DM
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Project Warm Mix Asphalt Rubber Chip Seal

Task Preservation

Target Completion Date 12/1/2012 Number 8 Status Active Progress 50 %
Purpose  Introduce WMA technology into asphalt rubber chip seal strategies.
Overall Project selected in District-7 on Ven 150. Placed and evaluated by Chico State.
Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project Number
Deliverable or Task Office Start Date End Date Complete % Elapsed %
#1 NSSP Asphalt 8/3/2010 5/1/2011 100 100 Done
#2 Test Projects District 7/1/2011 9/30/2011 100 100 Selected 07-Ven-150.
# 3 Evaluation of Project Chico 7/1/2011 9/30/2012 25 25 Chico perfromed evaluatoin during placement
# 4 Evaluation Report Chico 7/1/2011 12/1/2012 0 20 Initial evaluation report to be submitted by 10-15-11
#5 0 0
#6 0 0
#7 0 0
#38 0 0
Log 8/3/10-nssp just being developed for possilbe CT demo project in D6, Fresno Rte 5.

1/11/11, Irouen, revised Pys and target dates.
2/14/11, Rewrite purpose and need, PJV

6/25/11-Next General Meeting of Seal Coat Committte is set for 7/7/11, DM
10/13/11, Held general meeting 7/7/11, have not held a focused subtask meeting due to construction season and availabilty of industry members. DM

Status

Subtask

Seals & Coats

Rock Products Committee

E-FIS Subtask Number

YES
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Project Joint Sealing

9

Status

Active

Task Preservation Subtask Concrete Repairs
Progress 35 %o Rock Products Committee YES

Assure that the state funds are used in the most efficient manner possible over the life of the pavement.

10/3/2011 the industry is no longer intrested in pursuing building test sections. 10/13/2011 A modified work plan without the test sections is attached in the reports data base.

Target Completion Date 7/1/2012 Number
Purpose
Overall
Project Lead Osama Abdulshafi Office
Deliverable or Task Office
# 1 Caltrans Joint Seal Practice Report Conc Pvmt
# 2 Update Std Plans, Specs, and Conc Pvmt
Manuals for joints
#3 2.1 Update Standard Plans Conc Pvmt
#4 2.2 Update Standard Specefications Conc Pvmt
#5 2.3 Update HDM Conc Pvmt
#6 2.4 Update MTAG Conc Pvmt
#7
#8

Log

03-23-11, Irouen. Updated deliverables and dates.

Concrete Pavement

Start Date

7/1/2010

9/15/2011

10/1/2011

10/1/2011

12/1/2011
12/1/2011

End Date

2/15/2012

7/1/2012

5/1/2012

6/1/2012

7/1/2012
7/1/2012

Phone 916-227-5816 E-FIS Project Number E-FIS Subtask Number
Complete % Elapsed % Status

90 80 Report is being revised by Flor and he will provide updated draft by end of October.

38 15

35 10 10/6/2011 Draft of the new standard plan P20 for Concrete Pavement Joint was given to Bill Farnbach and Robert Hogan for
review.and comments.Comments were recived from Bill, waiting for Robert's comments.

40 10 10/12/2011 A revised section 41-5 was sent back to Robert Hogan for his comments.waiting for Bill comments and 2nd. Review
comments from Robert.

0 0

0 0

0 0

0 0

04-08-11, fbautista. Teleconference was held to discuss test section work plan developed by Industry.
06-02-11, fbautista. Teleconference was held and discussed the following: what is to be accomplished in 9-month period, review of the test section evaluation work plan developed by Industry.
6/22/11 - Finalize the draft Caltrans joint sealing practice report to be circulated for review on August 1, 2011

7/20-2011- OA provided project work plan and requested comments from the industry .

8/30/2011- Waiting for Fbautista to finalize the draft Caltrans joint sealing practice report.
9/19/2011 F Bautista will provide the finalized report by end of October/2011.
9/19/2011 The industry were informed that Caltrans can not commit any testing or monitoring resources beyond the annual automated condition survey.
10/3/2011 Draft of the new section 41-5 Concrete Pavement Joint was given to Bill Farnbach and Robert Hogan for review.

10/3/2011 Craig H. sent an email to Bill F. informing him that the industry is no longer wish to pursue building test sections.

10/6/2011 Draft of the new standard plan P20 for Concrete Pavement Joint was given to Bill Farnbach and Robert Hogan for review.

10/11/2011 RH sent his comments about section 41-5

10/12/2011 Comments from Bill about the proposed standar plans was recived.
10/12/2011 A revised section 41-5 addressing RH comments was sent back to RH.
10/13/2011 A modified work plan without the test sections was developed and attached in the reports data base.

Industry to expect comments and incorporate them in the work plan.
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Project Partial Depth Concrete (Spall) Repair

Target Completion Date 9/25/2012 Number 10 Status Active

Purpose  Standard plans and specifications for partial depth (spall) repair.

Overall Scoping document has been drafted. Under subtask group review. Workplan draft begun
Project Lead Doran Glauz Office Concrete Pavement Phone
Deliverable or Task Office Start Date End Date Complete % Elapsed %
# 1 Create a scoping document Conc Pvmt 7/1/2011 8/1/2011 100 100
#2 Create a workplan Conc Pvmt 8/31/2011 11/25/2011 15 65
# 3 Determine critical performance Conc Pvmt 12/1/2011 4/15/2012 0 0

factors for pathching material
# 4 Standard plans for spall repair Conc Pvmt 12/17/2011 6/18/2012 0
#5 Create SSP for pavement spall repair Conc Pvmt 1/16/2012 7/16/2012 0
# 6 Update spall repair chapter - MTAG Chico 3/19/2012 9/25/2012 0 0
#7
#38 0
Log 7/11/11 - updated status re-ordering deliverables page, completion dates and weights.

6/22/11 - discussed item at subtask group meeting. Existence of scoping doc is unknown.
1/13/11, Irouen, updated targets and pys
2-28-11, verified pys. Lrouen

Update project deliverables.

916-227-5436

Task Preservation

Progress 5 %o

E-FIS Project Number

Final draft of scoping doc written.
Work on workplan has begun. First draft by 10/31

Status

Subtask

Concrete Repairs

Rock Products Committee

E-FIS Subtask Number

YES
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Project Full Depth Concrete Repair (Slab Replacement) Task Preservation Subtask Concrete Repairs
Target Completion Date 3/16/2012 Number 11 Status Active Progress 70 %o Rock Products Committee YES

Purpose  Provide consistency in the specifications and plans used throughout the State.

Overall 9/26 Received updated webcourse for slab replacement. Replace Underlying Base (RUB) and Drill and Bond Dowel Bar (DBDR) specs are being reviewed.
Project Lead Cornelis Hakim Office Concrete Pavement Phone 916-227-5436 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Create interim nSSP Conc Pvmt 3/1/2011 5/1/2011 100 100 Auvailable for district use.
# 2 Update slab replace guidelines Conc Pvmt 12/15/2010  10/30/2011 80 100 Guidelines sent back consultant and being incoporated into Web Course. Anticipate finish at end October
# 3 Draft new SSP to reflect need Conc Pvmt 3/1/2011 6/1/2011 100 100 Incorporated D7 proposals.
changes (ie D-7)
# 4 Review and Negotiate new SSP Conc Pvmt 7/6/2011 12/30/2011 60 65 9/23 comment on Individual Slab Replacement (ISR) received from CPPC, RUB and DBDB from HQ Construction and OE. Industry
has no comments
#5 Finalize new SSP Conc Pvmt 1/2/2012 3/16/2012 0 0
#6 Update guidelines to reflect SSP Conc Pvmt 9/1/2011 10/31/2011 70 90 9/26 Received Revised Guide Line and Web Course back from Consultant for final review.
changes
#7 0 0
#8 0 0
Log #1 Reorganization of slab replacement specifications is being accomplished by taking existing SSP language and reorganizing it in 2010 specs for concrete to resolve several issues on slab replacement and rapid strength concrete.

2-28-11, Lrouen. Updated PY estimates.

#2 06/15-28 Review/Revise and update guide lines for ISR to match specification. Review and revise spec as necessary for major item only.
#3 7/20 Received concrete lane replacement guide line from consultant (Linda Pierce).

#4 8/11 Sent tabulated comments from Robert, Doran Bill and Cornelis back to Linda Pierce

#5 8/14 Received draft ISR Course from Linda Pierce.
#6 8/16 Sent comment from CH back to Linda Pierce
#7 9/9 Sent comment from Doran and Bill to Linda Pierce. Issue to address the haming between cementitious and bituminous to concrete and asphalt.

#8 8/5 Sent out to rock product (20# CT and outside) for review nSSP for ISR (individual replacement slab), RUB (Replace Underlying Base) and DBDR (Drill and Bond Dowel Retrofit) due 8/31

#9 9/2 Received comment for ISR and RUB only from Austin Perez.

#10 9/7 Received additional comment from Sharon Hansen. Email and phone call to address "removal section 15, 2006 and 2010" issue. No comment from Craig Henning the requestor of this project.

#11 9/23 Received comment for ISR from CPPC. Slab Replacement comment being reviewed by APTEC, projected final at end October, Received corrected Lane Replacement, being checked. DBDR guide comment sent back to APTEC.
PARVIA worked on ISR Guide Webcourse, expected return October 15.
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Project Chip Seal Just In Time Training (JITT) Task Preservation Subtask Training
Target Completion Date  12/31/2011 Number 12 Status Active Progress 90 %o Rock Products Committee YES

Purpose  Train CT and contractor personnel on Chip Seal construction.

Overall Module completed.
Project Lead Peter Vacura Office Asphalt Pavement Phone 916-274-6194 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Create JITT Module Industry 1/3/2010 11/1/2010 100 100 Complete
#2 Review and Finalize JITT Module HQ Constr 11/1/2010 7/29/2011 100 100 Complete
# 3 Update Specifications Asphalt 2/15/2011 12/31/2011 10 80 Develop Prepaving specifications to account for a strategy checklist, training, project specific issues. Proposal in lieu of JITT
#4 0 0
#5 0 0
#6 0 0
#7 0 0
#8 0 0

Log 8/3/2010-Draft JITT is in review
1/13/11, lrouen, info up to date
4/25/11 - Status Update, SR
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Project Micro-Surfacing JITT

Target Completion Date  12/31/2011 Number 13 Status
Purpose  Train CT and contractor personnel on micro-surfacing construction
Overall Modules completed.
Project Lead Peter Vacura Office Asphalt Pavement
Deliverable or Task Office Start Date End Date
#1 Create JITT Module Industry 1/3/2010 11/1/2010
# 2 Review and Finalize JITT Module HQ Constr 2/1/2011 7/29/2011
# 3 Update Specifications Asphalt 2/15/2011 12/31/2011
#4
#5
#6
#7
#8
Log 1/13/11, Irouen, verified pys and target

Task Preservation Subtask Training
Active Progress 90 %o Rock Products Committee YES
Phone 916-274-6194 E-FIS Project Number E-FIS Subtask Number
Complete % Elapsed % Status
100 100 Complete
100 100 Complete
10 80 Develop Prepaving specifications to account for a strategy checklist, training, project specific issues. Proposal in lieu of JITT
0 0
0 0
0 0
0 0
0 0
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Project Quieter Concrete Pavement Resear ch Task Preservation Subtask Concrete Repairs

Target Completion Date  12/31/2012 Number 14 Status Active Progress 40 % Rock Products Committee YES
Purpose  To reduce noise generated by tire-pavement interaction on concrete pavements. Next Generation Concrete Surface (NGCS) grind and groove promises to reduce tire-pavement noise significantly.
Overall Ongoing quieter pavement research and evaluation of existing concrete pavements and NGCS test sites. First & 2nd yr report by Oct 31. Sac I-5 NGCS pilot project completed. After measurements of OBSI and surface characteristics by Oct
31, 2011.
Project Lead Linus Motumah Office Concrete Pavement Phone 916-227-5851 E-FIS Project Number E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 NSSP for NGCS Conc Pvmt 7/1/2008 1/1/2010 100 100 Approved subject to revisions on a case-by-case basis as needed.
# 2 ldentify potential projects for Conc Pvmt 1/1/2011 6/30/2011 100 100 Seven pilot projects identified, 3 in construction in 2011. Sac I-5 project to be completed by end of September 2011.
NGCS pilot test sections
# 3 Finalize rigid QP research first and UCPRC 7/1/2010 10/31/2011 95 100 Comments returned to UCPRC. Final report by 9/30/2011. Schedule slipped to 10/31/2011.
second year report.
# 4 Complete rigid QP research third UCPRC 7/1/2010 6/30/2012 30 65 Data collection completed 6/30/2011. Developed priority list of concrete QPR sections for long-term monitoring 9/30/2011
year data collection & report.
#5 Complete rigid QP research fourth UCPRC 7/1/2011 10/31/2012 5 25 Data collection began in July 2011.
year data collection & report.
# 6 Evaluation of OBSI and texture UCPRC 5/1/2011 12/31/2012 15 30 Ongoing research with Pavement, METS and Districts Construction. After measurements for Sac I-5 by end of Oct. 2011
characteristics of NGCS pilot test
sections.
#7 Develop work plans for field UCPRC 5/1/2011 10/31/2011 80 95 Development of work plans in collaboration with Pavement Program. UCPRC submitted 5 work plans. Other 2 by 10/31.

evaluation of NGCS pilot test
sections (Sac 5n, Sac 5s, Sac 50, Sac
80, Yol 113, SJ 99 & SD 5)

#8 0
Log NEXT GENERATION CONCRETE SURFACE (NGCS) PILOT PROJECTS IN FY 2011/12

DISTRICT EA COUNTY ROUTE Project Post Mile Limits Grind & Groove Limits Conventional Grind Limits STATUS

3 0A800 Sac 50 Segment 1: R2.6 to R5.4 Segment 2: R12.2 to R14.2 "WB: PM R12.80 to R14.20" "EB & WB: PM R2.66 to R5.40 EB: PM R12.20 to R14.20" Spring 2012

3 1F450 Sac 5 "Segment 1: 17.2 to 22.8 Segment 2: 24.2 to 24.8" NB from PM 18.69 to PM 22.42SB from PM 22.42to PM 18.69 "Under Construction” EcCompleted. After tests by 10/31/2011
3 OF590 Sac 5 0 17.2 NB from PM 1.04 to PM 3.14 "NB from PM 0.0 to PM 1.04 NB PM 3.14 to PM 3.5 SB from PM 3.5 to PM 0.0" "Under Construction”n". Grinding scheduled to start in late Oct 2011.

3 2F040 Sac 80 124 18.0 "EB:PM12.79to 17.56 WB: PM 12.91 to 18.00" N/A  "Summer 2011 OR Summer 2012"

3 2F050 Yol 113 R0.0 R11.1 "NB:PM R0.20 to R1.50 SB: PM R1.50 to 0.25" "NB: PM R1.50 to R11.1 SB: PM R1.50 to R11.1" Summer 201112

10 0Vv870 SJ 99 NBPM29.0 NBPM30.8 NB:PM29.0t030.8 N/A  Summer/Fall 2011
11 07760 SD 5 R36.35 R37.35 "NB from PM R36.35 to R37.35 SB from PM R37.35 to R36.35"Completed in a different contract "Fall 2011 Trial section completed May-2011"

Developed a priority list of concrete pavement QPR sections for long-term monitoring. List includes NGCS, select ongoing QPR sections, and new CRCP sections. It also covers different traffic conditions and climatic regions.
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Project DBR polyester backfill Task Preservation Subtask Rigid Pavement
Target Completion Date  12/31/2016 Number 15 Status Active Progress 0 %o Rock Products Committee YES
Purpose  Shrinkage and low strenth problems have been previously encountered with the backfill material used for DBR.There is a need to find a material that performs better and which less suseptible to degradation during the construction process

Overall Task cost estimate from Chico received 8/12. Testing of installed DBR to begin November or December.

Project Lead Doran Glauz Office Concrete Pavement Phone 916-227-5436 E-FIS Project Number E-FIS Subtask Number

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 Peform Year 1 review of Sac 50 Chico 9/1/2011 3/31/2012 15 25 Met with chico and potential NDT consultant. Field evaluation to begin in November or December. Expect 2 days Field work in
DBR project early morning lane closures.

# 2 Perform Year 3 review of Sac 50 Chico 9/1/2013 3/31/2014 0 0
DBR project

#3 FWDs, cores and test Materials 7/5/2011 4/5/2012 0 40 Field testing not scheduled yet. Expect to schedule for November or December.

# 4 initial report Chico 12/5/2011 3/1/2012 0 0

#5 Update nSSP from lessons learned Conc Pvmt 3/1/2012 9/1/2012 0 0

#6 final report Chico 1/1/2016 12/31/2016 0 0

# 7 Evaluate if spec should be standard Conc Pvmt 6/1/2016 12/1/2016 0 0

#8 0 0

Log 10/14/11 - Plaan for evaluation is field evaluation will be performed at year 1, 3, and 5 by visiual and FWD. Other NDT may also be performed.

9/6/11 Talked with RE Mishack, Project has no funds to provide a lane closure. It is scheduled to be ended December 2011. This may prevent any testing before January 2012.
3/24/11, Irouen, update deliverables and target dates

2-28-11, kouen. No updates

1/12/11, Lrouen, Working with D-3 to identify study area. Workplan in progress

8/3/2010- NSSP currently in use for SAC 50 project.

Only activities 1 and 2 are active for this project and only because they are follow-ups to previous work.
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