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 Pavement Program Project Management Monthly Report 

 Project Warm Mix Asphalt Task  Asphalt Subtask  Warm Mix Asphalt 
 Target Completion Date  1/1/2012 Number  2 Status  Active Progress  80 % Rock Products Committee YES 
 Purpose Develop a specification and testing protocol to correctly implement the use of WMA technology in California. 
 Overall  Completed WMA Approval Process.  Developing Contractor Option Specifications and identifying projects for monitoring and evaluating. 
 Project Lead Cathrina Barros Office Roadway Materials Phone 227-7162 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Approval Process Asphalt 6/30/2009 3/18/2011 100 100 Approved 3/18/11 
 # 2 Contruction Policy Directive,  Asphalt 9/1/2010 1/1/2012 50 75 Under development will include testing requirements for WMA 
 Contractor Option WMA nSSP for  
 On-going projects 
 # 3 Caltrans nSSP for CT projects Asphalt 9/1/2010 9/30/2011 75 90 Under development will include WMA usage guidance for districts 
 # 4 Training Asphalt 4/1/2011 7/13/2011 100 100 Completed 7/13/11 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  12/3/2010 - draft dispute resolution document developed (WMA in mix design) 
 10/31/2010 - Developed draft approval process. 
 1/19/11 - Update status, PJV 
 4/25/11-Update status, SR 
 7/11/11 - Status Update, Monitoring Sac -5 project. PJV 
 8/22/11 = Status Update 
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 Project HMA Materials Test Methods Task  Asphalt Subtask  Specifications 
 Target Completion Date  9/30/2011 Number  3 Status  Active Progress  96 % Rock Products Committee YES 
 Purpose Revise test methods for HMA as specifications have been revised. 
 Overall  Of 31 CTMs reviewed, 21 posted to CT web; 8 tech work completed and need format; 1 (CT 371) under review; 1 (CT 205) still has issue. 
 Project Lead Nahid Hosseinzadeh Office Roadway Materials Phone 227-7322 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 CT 103, 104, 105, 125, 201, 202,  Mets 5/8/2008 12/1/2010 100 100 Posted to CT web 
 204, 211, 212, 214, 226, 234, 235,  
 304, 308, 309, 368 
 # 2 CT 216, 217, 367 Mets 5/8/2008 7/29/2011 100 100 Tech work and format completed 
 # 3 CT 206, 207, 208, 209, 227, 366,  Mets 5/8/2008 9/30/2011 90 100 Tech work completed; to be formatted and posted to CT web 
 370, 379, 382 
 # 4 CT 371 Mets 5/8/2008 8/31/2011 80 100 Under review.  This test may be removed because a new test (Hamburg) will be replacing it and will not be ready for implementation  
 until next year. 
 # 5 CT 205 Mets 5/8/2008 9/1/2011 95 100 Posted to CT web; but still there are issues. Dispute at RPC Co-chair level.  Currently in Level 4 of dispute resolution. 
 # 6 CT 202 Materials 5/8/2008 9/1/2011 95 100 Updated and sent to committee for review 
 # 7 0 0 
 # 8 0 0 
 Log  Three ETGs have been working on revising HMA and aggregate materials related test methods since May 8, 2008. Many meetings were held jointly with industry and CT representatives. 
 A work plan was developed for revising CT 368. The lab work is expected to be conducted by UCPRC. 
 Tech work on Test Methods nearly completed as of 12/2010 
 5/13/11 - Status Update, PV 
 6-27-11 - Status Update, NH 
 8-31-11 - Status Update, NH 
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 Project Section 39 Task  Asphalt Subtask  Section 39 
 Target Completion Date  10/31/2012 Number  4 Status  Active Progress  15 % Rock Products Committee YES 
 Purpose The purpose of the standing committee on Section 39 subtask group is to identify, prioritize, address deficiencies, and improve Section 39 specification on an ongoing basis. 
 Overall  Resolved 12 of 19 1st priority issues. 
 Resolved 1 of 7 2nd priority issues. 
 Resolved 3 of 4 3rd priority issues. 
 Project Lead Kee Foo Office Asphalt Phone 227-5436 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Gather Industry/Caltrans Commets  Asphalt 3/1/2010 8/31/2010 100 100 Collected and organized 
 on specifications 
 # 2 Resolve 1st Priority Issues (14 + 5  Asphalt 3/21/2011 9/30/2011 50 85 12 issues addressed, Next meeting 8/17/11 
 issues) &+ Type C (Per 8/17/11  
 meeting) 
 # 3 Revise Specs on 1st Priority Issues Asphalt 10/1/2011 10/31/2011 0 0 
 # 4 Resolve 2nd priority issues Asphalt 11/1/2011 3/31/2012 0 0 1 issues addressed 
 Next meeting 8/17/11 
 # 5 Revise Specs on 2nd Priority Issues Asphalt 4/1/2012 4/30/2012 0 0 

 # 6 Resolve 3rd Priority Issues (5 Issues) Asphalt 5/1/2011 9/30/2012 0 25 3 issues addressed 
 Next meeting 8/17/11 
 # 7 Revise Specs on 3rd Priority Issues Asphalt 10/1/2012 10/31/2012 0 0 
 # 8 FAQ (Per 8/17/11 meeting) Asphalt 8/17/2011 12/1/2011 0 15 Co-chairs request input from members 
 Log  2/14/11 - Revised purpose and need and task definitions, PJV 
 4/11/11 - A total of 27 Section 39 issues were brought to committee attention 
 4/11/11 - Issues were prioritized (1st - Immediate attention; 2 nd - Important issues; 3rd - Addressed eventually; Not addressed here) 
 4/11/11 - 1st priority has 14 issues (estimated 2 issues are resolved) 
 4/11/11 - 2nd priority has 6 issues 
 4/11/11 - 3rd priority has 5 issues 
 5/13/11 - Status Update, PJV 
 5/16/11 - 5 new issues added making a total of 19 1st priority issues 
 5/16/11 - Esitmated 11 isssues are resolved 
 5/16/11 - No comments received on Deliverable #8. Set dateline for comment for 5/20/11 
 8/17/11 - Evaluation of available HMA-Pay test data (Original item 8) completed and removed from the record. Two items (Type C and FAQ) added. HZ 
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 Project Moisture Sensitivity of HMA Task  Asphalt Subtask  Moisture Sensitivity 
 Target Completion Date  6/30/2012 Number  5 Status  Active Progress  75 % Rock Products Committee YES 
 Purpose Identify an effective test to evaluate moisture sensitivity of HMA and the treatment alternatives for mositure sensitive HMA 
 Overall  Revised work plan approved. CT 371 evaluation completed. Tech memo recommending a test (Hamburg Wheel Tracking Device) has been presented at 6/8/11 MSHMATG meeting and finalized. Draft implementation plan developed &  
 reviewed by Small Group. 
 Project Lead Haiping Zhou Office Asphalt Pavement Phone 274-6022 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Evaluate CT 371 & Alternate Test  Asphalt 9/1/2007 8/31/2011 100 100 Finalizing 371 data report. Alternate tests found Hamburg results most consistent. 
 Methods 
 # 2 Recommend a test for determining  Asphalt 10/1/2010 9/30/2011 95 90 Recommended using Hamburg Wheel Tracking Device 
 MS mixes 
 # 3 Develop an Implementation Plan Asphalt 7/1/2011 6/30/2012 30 15 Developing framework 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  Numerous meetings were held on this topic. Recent activities are focused on evaluating alternative tests to examine HMA's resistance to moisture damage. 
 On hold till Management decide what to do?  
 7/2/2010 - work plan developed to evaluate CT 371 & alternative tests. 
 12/2010 - work plan (based on the existing scoping document) was developed. It needs CT/Industry review. 
 12/2010 - alternative tests are near completion. Next step is to review the test results and develop report. 
 1/13/2011 - received partial CT 371 data from UCPRC on QC/QA projects 
 2/17/2011 - Small Group met to discuss test results from the alternative tests effort. 
 2/28/2011 - MSHMATG meeting reviewed work done so far and suggested worplan be updated to reflect future work. 
 4/1/2011 - Updated work plan is being reviewed internally. Small group industry co-chair reviewed initial draft work plan and provided comments. 
 4/11/2011 - Updated work plan sent to "small group" for review. Updated database to reflect work plan items. 
 5/12/11 - Small group reviewed work plan, CT 371 data, and tech memo outline. 
 5/13/11 - Status Update, PJV 
 6/8/11 - MSHMATG discussed revised work plan, CT371 data, tech memo that recommends Hamburg for moisture sensitivity, HZ. 
 8/24/11 - MSHMATG Small Group finalized the work plan, the CT 371 Data Review Report, and the Tech Memo. Reviewed draft implementation plan. HZ 
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 Project RHMA Usage Task  Asphalt Subtask  Specifications 
 Target Completion Date  6/30/2012 Number  6 Status  Active Progress  40 % Rock Products Committee YES 
 Purpose Evaluate Rubberized HMA (RHMA) performance and improve specifications, mix design requirements, and construction as appropriate. 
 Overall  Work plan updated. CT 368 Part 1 effort completed. Draft work plan on using Type I with specs developed. Continued work on MPQP for ARB. Received some district RHMA survey and to be summarized. 
 Project Lead Haiping Zhou Office Asphalt Pavement Phone 274-6022 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 CT 368 revision (part 1) - address  Asphalt 6/30/2009 6/30/2011 100 100 Completed. CTM posted 
 AR4000 to PG and low multipliers 
 # 2 CT 368 revision (part 2) - overhaul  UCPRC 6/30/2010 6/30/2012 15 60 UCPRC received aggr./binder and will start testing after completing testing for D2 long life pvmts. 
 test method 
 # 3 RHMA mix design & performance  Asphalt 6/30/2010 6/30/2012 20 60 Updated work plan. Developed a district survey. 
 evaluation 
 # 4 Use/Evaluation of Type I vs.Type  Asphalt 7/1/2011 6/30/2012 20 15 Work plan developed. Develop/revise Type I specs & identify projects 
 II 
 # 5 MPQP HQ Constr 6/30/2010 9/30/2011 90 95 See MPQP for RHMA 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  2/9/2010 - RHMATG meeting resolved 3-day turnaround mix design issue and design profile issue. RHMATG agreed to change 3-day to 5 work days and to keep the design profile in Section 39. 
 7/9/2010 - A new scoping document was developed. 
 10/27/2010 - RHMATG meeting. The revised scoping document was reviewed and asked for comments. Discussed RHMA performance issues. Industry voiced its disagreement on the 5-day mix design verification and on keeping the design  
 profile in Section 39. Discussed VMA requirements, CRM gradation, conversion of LP-10, -11 to possible CTMs. 
 12/16/2010 - RHMATG meeting. Revised CT 368 with new multipliers published on CT website. Continued discussion on the 5-day mix verification and design profile. No solution reached. 
 New CT 368 will likely be revised by UCPRC. 
 12/2010 - Draft work plan (based on the existing scoping document) was developed and it needs CT/Industry review. 
 2/9/2011 - Draft work plan sent to industry co-chair for review. 
 3/29/2011 - RHMATG reviewed MPQP related to RHMA. CT to revise MPQP. Industry to complete notes/resolution table. 
 4/12/2011 - Solicit feedback within Caltrans (DMEs and DMEs). 
 4/14/2011 - Co-chairs met to update scope and develop revised work plan. 
 4/27/2011 - Revised work plan developed and being reviewed. 
 5/13/11 - Status Update, PJV. 
 6/7/11 - RHMATG discussed updated work plan, MPQP issues, CT368 work, district survey questions, and AR Type I spec. HZ. 
 7/26/11 - Caltrans/industry met to continue work on MPQP ARB. HZ 
 8/22/11 - Met with industry co-chairs to review the MPQP 8/2 revision. industry agreed CT's plan to post the doc on 9/30/11. HZ 
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 Project Section 39 Smoothness (Short Term) Task  Asphalt Subtask  Smoothness 
 Target Completion Date  7/29/2011 Number  7 Status  Active Progress  99 % Rock Products Committee YES 
 Purpose Revise Smoothness specifications in Section 39 since the current version does not consider existing pavement conditions for thin lift paving. 
 Overall  Industry reviewing CPD.  Specification completed and submitted to HQ Office Engineer. 
 Project Lead Peter Vacura Office Asphalt Pavement Phone 274-6194 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Revised smmothness specifications  Asphalt 7/1/2010 7/29/2011 100 100 Done.  SSP has not been post due to current moratorium on specs. 
 in Section 39 
 # 2 Construction Policy Directive HQ Constr 11/1/2010 7/29/2011 90 110 Under development and contractor review 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  5-12-11, Update Status PJV 
 6-9-11, Talked with C. Suszko, updated Overall Progress.-pdb 
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 Project Section 39 Smoothness (Long Term) Task  Asphalt Subtask  Smoothness 
 Target Completion Date  3/1/2013 Number  8 Status  Active Progress  35 % Rock Products Committee YES 
 Purpose Develop revised specs for pavement smoothness using the inertial profiler. 
 Overall  Gathering certification and calibration procedures from other States.  Incoporated NSSP for evaluation on two projects scheduled for 2012 construction season. 
 Project Lead Peter Vacura Office Asphalt Pavement Phone 274-6194 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Inertial Profiler NSSP Asphalt 7/1/2010 7/29/2011 85 110 NSSP developed and proposed on 2 projects. NSSP currently being reviewed by Industry. 
 # 2 Test Method, Equipment, &  Mets 1/31/2011 12/31/2011 20 65 Literature search completed and meetings scheduled by Pavement/METS with other State Agencies. 
 Calibration 
 # 3 Evaluate NSSP & Acceptance Criteria Asphalt 7/5/2011 10/1/2012 10 15 

 # 4 Develop SSP & Acceptance Criteria Asphalt 7/2/2012 12/3/2012 0 0 

 # 5 Construction Policy Bulletin Constr 10/1/2012 12/30/2012 0 0 
 # 6 Roll-out Spec. & Software Training Asphalt 11/1/2012 3/1/2013 0 0 

 # 7 Select Projects to Pilot NSSP Asphalt 2/15/2011 10/1/2012 0 35 Two projects selected, targeting 6 to 12. 
 # 8 0 0 
 Log  5/13/11, Updated Status, PJV 
 Projects in D8, Rte 10, D3, Route 5 
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 Project Quieter Flexible Pavement Task  Asphalt Subtask  Quieter Pavement 
 Target Completion Date  6/30/2012 Number  9 Status  Active Progress  30 % Rock Products Committee YES 
 Purpose To reduce tire noise and improve permeability and durabiility of OGFC mix designs. 
 Overall  Laboratory evaluation was performed on 3 OGFC mixes.  HVS testing and evaluting is underway at UC Davis. 
 Project Lead Rupinder Dosanjh Office Asphalt Pavement Phone 274-6078 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Conduct and report laboratory  UCPRC 7/1/2009 7/29/2011 95 105 UCPRC report being reviewed and finalized by Caltrans staff. 
 evaluation of OGFC mixes 
 # 2 Conduct field & HVS evaluation UCPRC 7/1/2011 6/30/2012 10 15 HVS only at this time 
 # 3 Develop NSSP for quieter OGFC  Asphalt 7/1/2011 6/30/2012 0 15 
 mixes 
 # 4 Update & adopt specification for  Asphalt 7/1/2011 6/30/2012 0 15 
 OGFC mixes 
 # 5 Update QP policy Asphalt 7/1/2011 6/30/2012 0 15 
 # 6 Complete 5th yr flexible QP  UCPRC 7/1/2010 9/30/2011 50 95 Developing report 
 research & report 
 # 7 Review 4th yr flexible pavement  Asphalt 6/13/2011 7/31/2011 0 165 Currently under review 
 evaluation & report 
 # 8 0 0 
 Log  7/11/11 - Status Update, PJV 
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 Project Safety Edge (Asphalt) Task  Asphalt Subtask  Safety Edge 
 Target Completion Date  12/30/2011 Number  10 Status  Active Progress  80 % Rock Products Committee YES 
 Purpose Develop statewide policy for the use of the "safety edge" on edge drop offs for asphalt pavements. 
 Overall  Sent final draft to Industry (on 8/3 with a deadline for comments of 8/15) and Management Boards (on 8/4 with a deadline for comments of 8/26). Received comments are being implemented. No comments from Industry yet. 
 Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Draft Specification & Plan Asphalt 9/10/2008 6/30/2010 100 100 Approved 

 # 2 Test specification and plan on  Asphalt 9/1/2010 6/30/2011 100 100 Identifying Projects. For a list of active projects refer to the Log section. 
 HMA projects 
 # 3 Establish criteria for where to place  Asphalt 9/1/2010 10/1/2011 65 90 Under Development 
 Safety Edge 
 # 4 Update Specs and Plan Asphalt 6/1/2011 9/30/2011 90 75 Final review by Industry was done. MB to provide comments by 8/26. 
 # 5 Adopt Safety Edge (Policy, Spec,  Asphalt 7/1/2011 9/30/2011 0 65 Draft policy is under review by Office Chief 
 Plan) 
 # 6 Outreach (bulletins & training) Asphalt 5/1/2010 12/30/2011 25 80 Refer to the list on the Log. 
 # 7 0 0 
 # 8 0 0 
 Log  8/26/11- status update-MP 
 7/7/11-The first State project on 06-Ker-43, for 24 lane-mile was completed. 02-The-99 under construction. Completed internal review of spec and plans 7/6/11. 
 5/27/11-The first State project on 06-Ker-43, PM 16.1/25.1 started SE installation on 5/13/11. A confrence call with RE, construction crew and FHWA was done on 5/24/11 to address issues faced during construction. No further problem  is  
 reported by RE. 
 5/9/11 - Draft specs and details developed.  Converting details into proposed new standard plan. 
  
 Presentations and Trainings: 
 -Presentation at MTAG 3/24/10 
 -Presentation at RPC 2/25/2010 
 -Two Webinars 4/29/10 and 6/2010 
 -D4 PE Meeting on 6/2/10 
 -D6 0n 11/18/10 
 -D11 on 7/21/10 and 2/9/11 
 -D12 on 7/22/10 
 -Open House 9/23/10 
 -Shared with CMB 11/17/10 
 -Shared with MMB 12/9/10 
 -Shared with DMB 1/20/11 
 -Shared with PPSC 2/6/11 
 -Presentation at OST 4/21/11 
 -D1 on 4/18/11 
 -D2 on 3/11/11 
  
 List of active projects: 
 Location                                                       EA               Approved nSSP     Stage 
 ---------------------------------------------------------------------------------------------------- 
 03-BUT-99, PM8.6/13.1                                03-366904         CCO                Const. 
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 02 Teh 99, PM 12.5 to 24.0                          02-0E530           CCO                 Built  (23 lane-mile) 
 06-Ker-43, PM 16.1/25.1                              06-460001         yes                  Built (24 lane-mile) 
 11-sd-79, NB 46.13/46.17, SB 46.17/46.27     11-29870          yes 
 03-sie-89, 89/49 Sierraville, PM 15.1 to 20.1  03-4M15101      yes 
 09-mno-270                                                09-338101         yes 
 12-org-74, 0.0/1.1 & 3.0/13.3                       12-0J4301         yes 
 05-Santa Cruz-1, PM R0.04 to PM 10.2           05-0M7501       yes 
 03-Sie-89, PM 0.0 to 15.1                             03-2F5801        yes 
 02-Nev-395, PM 56/64                                  02-4E2401        yes 
 03-Sutter-113, PM 0 to 4.7, 5.1 to R10.8         03-1F8100       yes 
 01-Men-128, PM 31.0 to 50.9                         01-3637U         yes 
 03-Yol-5, PM 0.3/R14                                    03-2F010         CCO 

 Project Longer Life Flexible Pavements Task  Asphalt Subtask  Section 39 
 Target Completion Date  6/30/2013 Number  11 Status  Active Progress  55 % Rock Products Committee YES 
 Purpose Design and build longer life flexible pavements in California to miminize the needs for future structural improvement or rehabilitation. 
 Overall  Selected and designed 3 (Red Bluff, Weed & Willits) long life flexible pavement projects in northern California. 
 Project Lead Imad Basheer Office Asphalt Phone 274-6155 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Support District for N. Cal Project Asphalt 6/30/2010 6/30/2011 100 100 Selected 3 projects (Red Bluff, Weed & Willits) 
 # 2 Monitoring I-710 Pavement  UCPRC 6/30/2010 6/30/2013 75 40 UCPRC to conduct IRI & FWD in 2011. 
 Performance 
 # 3 Develop NSSP for N. Cal Project Asphalt 2/1/2011 6/30/2011 100 100 Completed NSSP for Red Bluff & Weed. 
 # 4 Evaluation and Monitoring of Weed  Asphalt 7/2/2012 6/28/2013 0 0 
 and Red Bluff 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  12/9/2010 - Caltrans/Industry meeting on long life meeting. Two projects in D2 were discussed. UCPRC will conduct lab testing. 
 5/13/11 - Updated Status, PJV 
 7/12/11 - D4 Sol 80 and D1 Men 101-Willits Bypass; 40 yr pvmt designs being investigated 

 Page 10 of 50 



 Project Materials Plant Quality Program (MPQP) RHMA Task  Asphalt Subtask  Construction/Plants 
 Target Completion Date  9/30/2011 Number  12 Status  Active Progress  96 % Rock Products Committee YES 
 Purpose Find a means of better controlling construction process by requesting materials records at plant during hot mix asphalt production. 
 Overall  Caltrans staff visited two plants with 2 different blending units. Industry provided additional comments at 8/22 MPQP meeting. MPQP document has been revised on 8/23 based on industry comments. Final meeting is scheduled for 9/15. 

 Project Lead Ebi Fini Office Construction Engineering Phone 227-5396 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 MPQP for RHMA Constr 6/30/2010 9/30/2011 95 95 In review and comment phase. 
 # 2 Plant visits HQ Constr 6/1/2011 7/25/2011 100 100 Visits completed 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  2/9/2010 - RHMATG meeting discussed MPQP but no immediate action required. 
 10/27/2010 - RHMATG meeting reviewed draft MPQP. Electronic copy was sent out to industry on 10/29 for comments. Deadline Dec. 1, 2010. 
 12/16/2010 - RHMATG meeting did not discuss the draft. No comment was received by 12/1 and prior to the meeting. A new date for comments was scheduled for early January, 2011. 
 1/17/2011 - Industry provided their comments/opinons on the MPQP RHMA portion. 
 1/18/2011 - CT reviewed the document and sent a table to industry co-chair asking to separate comments from opinons for better addressing comments. 
 2/14/11, beginning review and comment phase with industry, PJV 
 3/29/2011 - RHMATG reviewed comments from industry and responses from Caltrans. Resolution table and MPQP will be updated. 
 5/4/2011 - Revised MPQP sent to industry co-chair. 
 5/13/11 - Updated Status, PJV. 
 5-31-11 - RHMATG meeting rescheduled to June 7, 2011 for final industry comments. CDS 
 6/7/11 - RHMATG continued resolution of MPQP issues. 3 issues remain. Industry to schedule site visits to assist resolution. HZ 
 7/26/11 - Site visits completed. Caltrans/industry met to continue work on MPQP ARB. Issues on lot number and temp sensing on distributor trucks remain to be resolved. HZ 
 8/22/11 - Met with industry co-chairs to review the 8/2 revision. industry agreed CT's plan to post the document on 9/30/11. HZ 
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 Project CT 559 and Minimum cementitious issue for Pavement Task  Concrete Subtask  Concrete Materials/QA 
 Target Completion Date  9/30/2011 Number  Status  Active Progress  40 % Rock Products Committee YES 
 Purpose CT559 test requirements and minimum cementitious materials listed in section 40 conflicts with equations in section 90. 
 Overall  This issue was raised from Technical changes on section 40 and transferred to materials and QA STG as a priority item. Draft proposal is being reviewed by STG. 
 Project Lead Rob Reis Office 916 227 7287 Phone E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Establish project team Materials 8/1/2011 8/15/2011 100 100 project team meetings held 
 # 2 Discuss draft proposal with all  Materials 8/15/2011 9/15/2011 50 50 draft proposal distributed to STG, comments due by Sept 1st 
 parties 
 # 3 Implement changes to plain language Materials 9/15/2011 9/30/2011 0 0 

 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  8/18/11 
 Several meetings were held and a proposal was drafted. Draft proposal is being distributed to STG for review, comments are due by Sept 1st. 
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 Project QC/QA Spec for Cast-in-Place Concrete Task  Concrete Subtask  Concrete Materials/QA 
 Target Completion Date  7/1/2012 Number  5 Status  Active Progress  40 % Rock Products Committee YES 
 Purpose Implement QA specifications for materials management of structural concrete. 
 Overall  FHWA/DOT practices and QC outline report final.  QA guidelines will be completed by October.  ACMs recommended 20 projects as good candidates for pilot.  METS working on getting ACI certs for staff. Spec in progress. Extensive  
 outreach program. 
 Project Lead Rob Reis Office Structural Materials Phone (916) 227-7287 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Establish teams and review existing  OSC 12/1/2010 5/31/2011 100 100 Teams are established. Draft review of existing FHWA and other State DOT have been circulated. 
 practices (FHWA, DOTs) 
 # 2 Develop outline for QC/QA/IQA/IA Materials 3/1/2011 10/3/2011 90 85 QC program is complete. QA program is being finalized. 
  program 
 # 3 Draft QC/QA reference specification Materials 7/1/2011 10/3/2011 0 65 Ruth Fernandes is working on draft spec. 
  and selection of pilot projects 

 # 4 Workshops and roll out 10 or so  Materials 10/1/2011 1/1/2012 0 0 
 pilot projects (structural  
 concrete/non-pavement) 
 # 5 Feedback and update other concrete Materials 11/1/2011 4/1/2012 0 0 

 # 6 Establish full implementation on all  4/1/2012 7/1/2012 0 0 
 projects 
 # 7 0 0 
 # 8 0 0 
 Log  8/16/11 
 Project team discussed status of work and deliverables and extensive outreach program. A presentation was done on August 25th for CCTIA. 
  
 7/28/11 
 Met with CCTIA distributed questionaire regarding potential issues with QC/QA spec and accreditation. 
  
 7/20/11 
 Discussed QC/QA program with ACM's. Project list distributed to ACM's. Feedback due 8/3/11. 
  
 7/15/11 (IA Meeting) 
 CT in aggreement to recognize ACI program. CT to work with ACI Northern and Southern Chapters to get District and Headquarters staff certified ACI Field and Lab Level 1. 
  
 Update from May 24, 2011: 
 Project Team continues to progress on work as planned. The review document of FHWA procedures and other DOT QCQA specifications, in addition to recommended strategy and alignment of proposed QCQA with FHWA Roadmap, is in  
 final stages of review, including review by FHWA stakeholders. QCQA outline of required QCQA tests and frequencies is in final stages of development. Schema efforts for collecting and reporting ASTM test data/results for pilot projects is  
 under way.  
  
 The team has reached agreement from the Department and Industry (with no major concerns) for the following aspects: 
 1. Require NRMCA certifications for plants and AASHTO Accredidation for Labs. 
 2. Require aggregate source quality related tests (eg soundness and abrasion) as part of prequalification. 
 3. Use ASTM methods for pilot programs for all testing.  
 4. QA Testing for the pilot program may be performed by Translab and other lab hired by Department 
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 Team team is working on refining the following aspects based on Department and Industry review/input: 
 1. Frequency of QC and QA Testing 

 Page 14 of 50 



 Project Precast Structures Specfication/Precast QCQA Provisions Task  Concrete Subtask  Precast Concrete 
 Target Completion Date  7/1/2012 Number  6 Status  Active Progress  20 % Rock Products Committee YES 
 Purpose Update spec to add additional levels (e.g. minor non-structural) of QC/QA for precast and separate precast from section 90 
 Overall  The combined scoping document was approved by TG on 7/14/11. SOE expressed concerns for working on this priority in August 18th CT only STG meeting. 
 Project Lead Keith Hoffman Office Structural Materials Phone 707-649-5468 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Review Existing Programs Materials 12/1/2010 3/1/2011 100 100 Existing practices were reviewed 
 # 2 Compose draft program Materials 3/1/2011 2/1/2012 20 55 OSMPP, tier priority list etc. is being revised to come up with the first step of implementation plan 
 # 3 Gather and compile feedback Materials 2/1/2012 5/1/2012 0 0 
 # 4 Finalize Programs Materials 5/1/2012 7/1/2012 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  8/18/11 
 This issue was discussed in CT only STG meeting and SOE expressed concerns regarding consensus on the issue and their desire to work on it.  
  
 7/29/11 
 Scoping document was approved by TG on 7/14/11 meeting. 
 Over the past few months, several meetings were held at Sub Task Group level and Project Lead level to receive concurrence as well as input from members of the Sub Task Group. 
 Currently the project team remains focused on composing a draft program and draft language, reviewing our existing practices, and gauging the affect this change will have on future projects. 
 Project team meetings will be held as necessary in the coming weeks. 
  
 7/5/11 
 Scoping document was approved by the STG on 6/17/11.  Work plan will be revised based on comments from the TG. 
  
 5/24/11 
 This issue has been officially combined with the Precast QC/QA Provisions activity. Industry has given their buy-in, and the group remains committed to carrying out the scheduled workplan 
  
 5/5/11 
 This issue will be combined with Precast Structures Specification.  The objective will be to separate Precast provisions from the other concrete material provisions in Section 90. 
  
 Updates from March 17 Meetings: 
 A discussion occurred regarding the IAP and how it relates to Precast. All agreed that will be an important item to be discussed in the QC/QA Activity in the Materials & QA STG. 
  
 Updates from Feb 17 Meetings: 
 • A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to 
 complete all of the objectives listed. 
 • Currently the team is reviewing Existing practices, to include reviewing OSMPP, Tier Priority Lists, and historical 
 performance of each Concrete material item. 
 • A Detailed Outline of the QC/QA Protocols will be the next portion that will be hashed 
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 Project Section 90 on Concrete of 4000 psi or Greater Task  Concrete Subtask  Concrete Materials/QA 
 Target Completion Date  6/1/2012 Number  8 Status  Active Progress  5 % Rock Products Committee YES 
 Purpose Section 90 caps cement.  Industry concerned about caps effect on projects. 
 Overall  Couple of proposals are being discussed. It is agreed to form a larger project team to come up with best possible option after scoping document is finalized. 
 Project Lead Rob Reis Office Structural Materials Phone 916 227-7287 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Update Scoping Document Industry 11/1/2010 9/15/2011 70 95 The draft scoping document is being reviewed. Industry needs to update Scoping document by Sept 15. 
 # 2 Review updated Scoping Document Materials 7/14/2011 10/1/2011 0 60 Industry provided additional input, more examples are requested to accurately define scoping document 

 # 3 Develop work Plan and create  Industry 9/15/2011 10/3/2011 0 0 
 project teams (if needed) 
 # 4 Discuss potential solutions and  Materials 10/3/2011 3/1/2012 0 0 
 recommend any revisions to specs 
 # 5 Update final specs Materials 3/1/2012 6/1/2012 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  Updates from 5/24/2011: 
 Industry is being asked to help provide examples of mix designs where the cap on cement is creating problems in producing workable and economical moderate strength concrete 
  
 5/3/11 
 Currently producing minor revisions to scoping document.  Discussed with Tom Tietz on 5/3/11.  Ready Mix survey was completed to get feedback from concrete producers regarding specific mix design issues.  Revised scoping document and  
 survey will be circulated to Subtask Group members the week of May 9, 2011 so that options can be discussed at CT only Subtask Group 5/19/11 meeting. 
  
 Updates from March 17th Meeting: 
 Tom Tietz produced and proposed an updated scoping document for this activity. He would ultimately like for additional cost-benefit analysis to be done to add greater emphasis for the factors listed in the updated scoping document. 
 David and Mark next discussed the issues with Equation 2 that they have seen in southern California. They have encountered problems making strength with concrete designed in the 4000-6000 psi range without having large cost and not  
 limiting the workability of the materials. Mark emphasized that the strength is especially difficult to achieve in freeze/thaw areas where 5-6% air content is needed. 
 Rob suggested that the next step for this activity would be to evaluate the items presented and create a timeline for when each of these points will be evaluated. John would help gather together the cost-benefit analysis and any history of issues 
  that the new Section 90 has presented. 
 Group agreed that possible resolutions to this issue could be allowing additional cement content for concrete designated for 6000 psi and above, or changing Equation 1 to the "TC" value instead of "MC" value. 
  
 Updates from Feb 17th Meeting: 
 • Industry is taking the lead on this issue, and will provide updates to their CT-counterparts as soon as deliverables are 
 finalized in the upcoming subtask group meeting 
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 Project Statewide Aggregate Source Database Task  Concrete Subtask  Concrete Materials/QA 
 Target Completion Date  7/1/2012 Number  9 Status  Active Progress  35 % Rock Products Committee YES 
 Purpose Database for Statewide consistency in aggregate source testing.   Centralized database. 
 Overall  Schema data/results extracted ASTM's.  Tabulating schema/developing code. 
 Project Lead Rob Reis Office Structural Materials Phone 916-227-7287 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Establish teams Materials 12/1/2010 2/18/2011 100 100 Teams are established 
 # 2 Determine applicable tests Materials 2/18/2011 6/30/2011 100 100 Completed.  Applicable tests have been outlined 
 # 3  Review test methods/develop  Materials 2/18/2011 6/30/2011 100 100 Completed.  Schema was developed from test methods. 
 schema 
 # 4 Establish pilot database Materials 6/30/2011 12/30/2011 20 35 Schema is being tabulated. 
 # 5 Receive feedback from all users Materials 12/30/2011 6/30/2012 0 0 
 # 6 Consider additional phases/use of  Materials 6/1/2012 7/1/2012 0 0 
 data 
 # 7 0 0 
 # 8 0 0 
 Log  Update 7/1/11: 
 Schema data/results were extracted from applicable test methods.  Work continues on tabulating schema and developing code. 
  
 Updated for 5/24/2011: 
 Scoping document has been updated to reflect input/comments from industry. Schema efforts from QCQA issue will be of assistance in completing work efforts on this issue. 
  
 Update 5/3/11 
 Additional follow-up was made with industry.  Confirmed that industry would like the Department to maintain an internal database where aggregate source data can be shared among Districts.  Discussions were initiated with Loren Turner  
 regarding platforms for collecting data. Survey was drafted to be sent to DMEs to collect the business practices of district labs. 
  
  
 Updates from March 17 Meetings: 
 Rob emphasized that the purpose of the activity was to create a single database that is able to communicate test results between the district labs. 
 Keith gave a background description of STATS program and the importance of keeping a single database system between districts. 
 Bruce and Keith, indicated that having something similar to the PQPL would be beneficial, as opposed to producing and publishing test results. 
 Keith suggested that we also want to be able to publish items into a format that district labs will be comfortable with and will have easy access to. 
  
 Updates from Feb 17 Meetings: 
 • A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to 
 complete all of the objectives listed. 
 • Currently the team is reviewing the Legal Aspects and also the applicable ASTM and CTM standards that will be used 
 to manage the database 
 • The team is also developing the Platform that the Database will use, incorporating this new database into pre-existing 
 databases already in use 
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 Project Elimination of Mock-Up Requirement for SCC Precast Option Task  Concrete Subtask  Precast Concrete 
 Target Completion Date  1/1/2012 Number  10 Status  Active Progress  50 % Rock Products Committee YES 
 Purpose Eliminate Mock-up requirement when SCC is used for precast. 
 Overall  This issue became the first priority as it only requires a quick change to the specification. The scoping document was approved by TG on 7/14/11 meeting. A draft change has been proposed, which needs further discussion at project team  
 level. 
 Project Lead Keith Hoffman Office Structural Materials Phone 707-649-5453 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Review Existing Spec OE 5/1/2011 7/1/2011 100 100 Completed Review.  Spec will be based on Plain Language. 
 # 2 Review industry practices Materials 7/1/2011 8/1/2011 100 100 In early stages 
 # 3 Compose a Draft Spec OE 8/1/2011 10/3/2011 50 50 Draft was discussed on 8/18 meeting. Needs further discussion at project team level. 
 # 4 Gather and compile feedback from  OE 10/3/2011 11/1/2011 0 0 
 all necessary parties 
 # 5 Finalize the Spec and Publish OE 11/1/2011 1/1/2012 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  8/18/11 
 Draft spec was discussed on 8/18 meeting. Needs further discussion at project team level. 
  
 7/29/11 
 The scoping document was approved by TG on 7/14/11 meeting. 
 Over the past few months, several meetings were held at Sub Task Group level and Project Lead level to receive concurrence as well as input from members of the Sub Task Group. 
 Currently the project team remains focused on composing a draft program and draft language, reviewing our existing practices, and gauging the affect this change will have on future projects. 
 An initial draft of the new SCC for Precast SSP language is currently being reviewed by the STG. This review will form the basis for future SSP development. 
  
 Update from 6/17/11 Subtask group meeting: 
 The Scoping document and Work Plan were created on May 19 and approved on 6/17/11.  This issue has been listed as prioity level 2 for this subtask group. 
  
 Updated from May 24: 
 - Project is in the early stages, but contains great interest from all assigned parties 
 - Target is to complete activity prior to 1/1/2012 
 - Goal is to be scheduling meetings on a bi-weekly basis 
 - Project team will be the same as the team for the 2010 Plain Language feedback 
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 Project Precast Concrete Pavement Task  Concrete Subtask  Precast Concrete 
 Target Completion Date  11/30/2012 Number  11 Status  Active Progress  15 % Rock Products Committee YES 
 Purpose Develop comprehensive departmental guidance or standard approach on the use of precast concrete pavement. 
 Overall  Draft Std. Draawings were sent out for review on 8/11 to be discussed in 9/8 meeting. 
 Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Draft PPCP nSSP Conc Pvmt 7/1/2010 6/30/2011 100 100 
 # 2 PPCP Standard Plan Conc Pvmt 7/1/2010 10/1/2011 50 95 Sent out for review on 8/11. 
 # 3 Establish Design Criteria (All PCP) Conc Pvmt 7/1/2010 12/30/2011 5 80 Report for I-15 and I-5/14 to be completed by districts. I-80 being reviewed. I-680 construction lessoned learned. 

 # 4 Prestressed PCP Design Guide Conc Pvmt 12/1/2010 3/30/2012 5 55 Contacts have been made with Transtec (through FHWA), waiting for White Paper. 
 # 5 Develop generic non-prestressed  Conc Pvmt 3/30/2012 6/30/2012 0 0 
 PCP nSSP 
 # 6 Develop generic non-prestressed  Conc Pvmt 3/30/2012 8/30/2012 0 0 
 PCP Std. Plan Details 
 # 7 Performance Evaluation Guidelines  Conc Pvmt 3/30/2012 10/30/2012 0 0 
 (for Proprietary Systems) 

 # 8 Update prestressed PCP SSP (after  Conc Pvmt 3/30/2012 11/30/2012 5 0 Edits by D4 for I-80 are being reviewed by the team. 
 I-710 first construction season) 

 Log  8/26/11- Status update-MP 
 7/29/11 
 Scoping document was approved by TG on 7/14/11 meeting. 
 A Final draft of the PPCP nSSP was completed on June 30, 2011.  
 Development of the new I-710 precast pavement specification has indicated, however, that a couple of changes need to be made to that final draft. Changes will be distributed to the Project team members in the coming weeks. 
 The next project team meeting is currently scheduled for Mid-August 2011 
  
 7/12/11-status update-MP 
 6/66/11-Final version of scoping document was approved by Precast STG on 6/17/11 and by Concrete TG on 6/22/11. 
 Final version of Scoping Document was approved by Precast STG on 6/17/11. The PCCP nSSP is set to be completed by end of June. 
  
 5/27/11-Final version of scoping document was submitted on June 21, 2011. The document will be sent to Precast STG for review. The attached work plan will be revised based on feedback from Precast STG. 
 Updates from May 24th Meeting: 
 - An updated Scoping Document is in the final stages, which includes an updated timeline. Scoping Document will be finalized by June 1. 
 - First goal, completion of nSSP for PPCP Pavement, will be completed by 6-30-11 
 - Next team meeting will be June 13, 2011 
  
 A draft spec was worked on throughout May 2011. Target completion of PPCP nSSP is 6-30-11. Plan is to use the final I-710 spec, which will RTL in June. A modified scoping document and workplan to be prepared by June 1. Next meeting  
 will be June 13, 2011 
  
 Updates from May 2nd Meeting: 
 A $300 million project RTL this month. Need to work on that spec. Issues resolved on that spec will be used to complete this project. 
  
 Updates from March 17th Meeting: 
 Keith wanted to clarify if the proposed SSP will dictate which system to use, or allow for proprietary systems. 
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 Keith and Jim mentioned that creating an NSSP might be a better way to get the spec onto paper, and allow for future revisions that may be able to turn this into an SSP. This would allow time for current projects to be evaluated to see wat  
 challenges/claims we've encountered, and adjust off of these lessons learned. 
  
 Updates from Feb 17th Meeting: 
 • A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to 
 complete all of the objectives listed. 
 • Draft Standard Plans and Specs are about 25% complete; A draft Plan was discussed at the Feb 17 meeting 
 • Project team members are incorporating lessons learned on previous Precast Pavement projects, and will incorporate 
 this into the language of the SSP 
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 Project Section 40 Technical Changes Task  Concrete Subtask  CIP Concrete Pavement 
 Target Completion Date  9/30/2011 Number  12 Status  Active Progress  70 % Rock Products Committee YES 
 Purpose To revise Section 40. 
 Overall  Addressing the proposed changes was completed in 7/28/11 meeting. Draft was sent out for final review on 8/10 with a deadline for comments of 8/22. Draft was sent out to Concrete TG for review on 8/24. 
 Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Industry provide updated comments Conc Pvmt 3/10/2011 4/4/2011 100 100 Industry wanted to revisit previous comments to see if still applicable. 

 # 2 Collect new comments and merge  Conc Pvmt 3/10/2011 6/30/2011 100 100 Received all the comments by 6/30/11. 
 with existing ones 
 # 3 Discuss the comments on CIP STG  Conc Pvmt 3/10/2011 9/1/2011 100 100 Comments were completely addressed in 7/28/11 meeting. 
 (resolve, assign priority, drop) 

 # 4 Prepare scoping document and work Other 6/30/2011 9/1/2011 50 100 Industry provided scoping document for CT559. A scoping document for dowel bar is needed. 
  plan for major issues 
 # 5 Circulate draft Sec. 40 with all  Conc Pvmt 9/1/2011 9/15/2011 30 0 It is sent to CTG for review. 
 recommended changes 
 # 6 Address comments and get  Other 9/15/2011 9/30/2011 0 0 
 stakeholders approval 
 # 7 0 
 # 8 0 
 Log  8/26/11-status update-MP 
 7/12/11-Portion of comments were addressed in 7/7/11 meeting. Scheduled another meeting for 7/28/11. 
 7/6/11-Industry submitted final proposed changes by 6/30/11 to be discussed in 7/7/11 meeting. 
 6/22/11-Initial meeting on 7/7/11 with Industry (per previous plan). Internal review mid July, resolve issues and send to Industry by end of July. Meet early August with Industry to finalize. Submit for approval and publishing. 
 5/27/11-All the proposed changes to Sec. 40 (from Caltrans units and Industry) were incorporated in the draft working spec and was sent to CIP STG for review. Would start to address changes in 6/9/11 meeting. 
 5/13/11-Tie bar tolerance and friction testing language were inserted in Sec. 40. CoTE and CT 559 (min. cement content) was discussed in 5/12/11 meeting. A new draft would be prepared by 6/9 to be presented to CIP-STG. 
 5/9/11-Craig Knapp and Mehdi met on 5/2/11 to discuss DFI and how that device might be able to be used for pavement. Craig will present a long term option for the CIP Concrete Pavement Subtask Group. 
 A proposed language was discussed previously for a short term option. 
  
 3/30/11- Schedule CIP STG to go over all the technical change comments received from the 2010 review for Section 40 and have subtask group make the following recommendations for task group review: 
 a.   Make the spec change now. 
 B.   Needs more discussion and research.   Have scoping document developed and issue prioritized for future work. 
 C.   Do not make requested change.   Drop the issue. 
 For item b, establish priorities for the new and old items for 11/12 FY to report to task group. 
  
 Issues: 
 - CoTE (short term)- A draft proposed language is sent out for review and comments. 
 - Tie bar placement tolerance- A proposed language was discussed in the 3/10/11 meeting and was agreed. 
 - Friction testing time - A proposed language was discussed in the 3/10/11 meeting and was agreed. 
 - CT 559 - Industry to provide document on potential issues. 
  
 Goal:To address comments from Industry, Construction, and other units made on Section 40 during the 2010 PLV exercise. 
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 Project Coefficient of Thermal Expansion (CoTE) Task  Concrete Subtask  CIP Concrete Pavement 
 Target Completion Date  12/30/2012 Number  13 Status  Active Progress  20 % Rock Products Committee YES 
 Purpose To include CoTE as a design and construction criteria for concrete pavements 
 Overall  No new activity in this period. No new data is reported. 
 Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Modify spec to reduce test frequency Asphalt 1/1/2011 6/9/2011 100 100 completed. 

 # 2 Gather Data (freq. & action for non- Conc Pvmt 1/1/2011 12/30/2012 5 35 Only three tests (two from Twining and one from METS) received. 
 compliance) 
 # 3 Evaluate data for variance &  Conc Pvmt 9/30/2011 4/1/2012 0 0 
 acceptance 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  8/26/11-status update-MP 
 6/22/11-The proposed spec change was agreed in 6/9/11 meeting. 
 5/27/11-The proposed spec change was discussed in 5/12/11 meeting. Clatrans comments were incorporated in the draft. The new draft wa sent to Industry for review and discussion on 6/9/11 meeting. 
 5/13/11-Meeting between Pavement, Construction, and METS was held on 5/6/11. A new draft proposed language was discussed in 5/12/11 meeting. Another draft has been prepared to be discussed in 6/9/11 meeting. 
 5/12/11- A new language was proposed at 5/12/11 meeting. 
 5/9/11- Rosme, Mehdi, and Austin are in discussion regarding the proposed spec language on test frequencies and the acceptance criteria. 
 3/30/2011-  
 Long Term - A list of projects (JPCP and CRCP) that have CoTE in their spec has been compiled. The RE's have been contacted to providing guidance and resolve the potential issues. The CoTE website is designed and ready for data  
 submittal. No data has been submitted (most of the projects are not in construction yet). 
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 Project Safety Edge (Concrete) Task  Concrete Subtask  CIP Concrete Pavement 
 Target Completion Date  12/30/2011 Number  14 Status  Active Progress  35 % Rock Products Committee YES 
 Purpose Implement "safety edge" for rigid pavements. 
 Overall  Sent final draft to Industry (on 8/3 with a deadline for comments of 8/15) and Management Boards (on 8/4 with a deadline for comments of 8/26). Received comments are being implemented. No comments from Industry yet. 
 Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Draft Specification & Plan Conc Pvmt 2/1/2011 9/15/2011 95 95 Comments are reviewed to be incorporated in the spec and plans. 

 # 2 Demo specification and plan on  Conc Pvmt 4/1/2011 10/15/2011 20 75 Met with D3 E-Gap RE on 8/12. Waiting for him to send locations to install SE. D8 not willing to try it. 
 concrete  projects and finalize spec  
 and plan 
 # 3 Adopt Safety Edge (Policy, Spec,  Conc Pvmt 9/15/2011 10/30/2011 20 0 A draft  policy is prepared to include the safety edge as a standard practice and is under review 
 Plan) 
 # 4 Update manuals, specs, and plan Conc Pvmt 9/15/2011 10/30/2011 0 0 Update relevant manuals and standards such as HDM (both for asphalt and concrete) 
 # 5 Outreach (bulletins & training) Conc Pvmt 4/1/2011 12/30/2011 0 55 Refer to the list on the Log. No specific training for concrete pavement. 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  7/7/12-status update-MP 
 6/22/11-A draft spec for concrete was discussed in 6/9/11 meeting. Issues were brought up by Industry. Spec and plans circulated for internal review on 6/27/11 due 7/5/11. Received comments. Talking to D3 and D8 about test section for  
 concrete. 
 5/27/11-Draft concrete safety edge spec was reviewed by Caltrans. Comments were included and the new draft was sent to Industry for discussion in 6/9/11 meeting. Request was sent to RE on 5/13/11 to include SE inE-Gap project. 
 5/13/11-Draft PCC spec was discussed in 5/12/11 meeting. It will be presented to Industry in 6/9/11 meeting. Looking for concrete project to demo (E-Gap a potential candidate). 
 5/9/11- A draft spec and detail for PCC is prepared. A draft Safety Edge Policy is prepared. Internal meeting was held on 5/3/11.  A meeting between FHWA and CT was held on 5/6/11. The draft spec has been sent out for review and  
 discussion in 5/12/11 meeting. 
  
 Presentations and Trainings: 
 -Presentation at MTAG 3/24/10 
 -Presentation at RPC 2/25/2010 
 -Two Webinars 4/29/10 and 6/2010 
 -D4 PE Meeting on 6/2/10 
 -D6 0n 11/18/10 
 -D11 on 7/21/10 and 2/9/11 
 -D12 on 7/22/10 
 -Open House 9/23/10 
 -Shared with CMB 11/17/10 
 -Shared with MMB 12/9/10 
 -Shared with DMB 1/20/11 
 -Shared with PPSC 2/6/11 
 -Presentation at OST 4/21/11 
 -D1 on 4/18/11 
 -D2 on 3/11/11 
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 Project CRCP Design Details Task  Concrete Subtask  CIP Concrete Pavement 
 Target Completion Date  10/1/2011 Number  15 Status  Active Progress  90 % Rock Products Committee YES 
 Purpose Prepare and improve CRCP std. plans. 
 Overall  New language for supporting chairs and construction joints were agreed in 7/28 meeting (part of Sec. 40). New issues were added to the existing scoping document. 
 Project Lead Flor Bautista Office Concrete Pavement Phone 916-227-5843 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop standard plans and guides Conc Pvmt 11/1/2005 9/10/2009 100 100 Approved 
 # 2 Review changes to transverse steel Conc Pvmt 2/1/2011 8/1/2011 100 100 Changes are done. 
 # 3 Guidance for end treatments Conc Pvmt 11/1/2010 10/1/2011 70 90 Met with Industry and national experts on 4/8/2011. Developed draft guidance. Review by Caltrans OC completed 6/30/2011. 
 # 4 Dealing with CRCP at cont. joints Conc Pvmt 2/1/2011 10/1/2011 75 85 Has been completed. Reviewed at June 28 CIP-STG. Need some more work. 
 # 5 Revise Standard Plans Conc Pvmt 8/1/2011 10/1/2011 30 50 Identified proposed changes to standard plan and submitted to CT STG chair.  To be circulated with other technical changes to  
 Section 40. 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  8/26/11-status update-MP 
 7/12/11-New construction joint language to be discussed on 7/28/11 meeting. 
 May 2: The work on construction joint detail has been completed. 
 May 24: Guidance for CRCP construction joint is currently under review. 
 Ma 26: Guidance on end treatment is currently under review. 
 June 7: Drafted standard plan changes to transverse steel. 
  
 Goal: To assure that state funds are utilized in the most cost effective manner possible over the life of the pavement and that the product will meet its intended design life. 
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 Project Rapid Strength Concrete for JPCP Task  Concrete Subtask  CIP Concrete Pavement 
 Target Completion Date  2/16/2012 Number  16 Status  Active Progress  35 % Rock Products Committee YES 
 Purpose Prepare specification for use of rapid strength concrete (RSC) for new construction of jointed plain concrete pavement (JPCP) 
 Overall  A package of all RSC products (including JPCP-RSC) was sent out to Industry for review on 8/9 with a deadline for comments of 9/1. 
 Project Lead Cornelis Hakim Office Concrete Pavement Phone 227-5854 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Prepare draft spec Conc Pvmt 3/1/2011 5/15/2011 100 100 Draft specs were prepared. 
 # 2 Review draft spec Other 5/16/2011 9/15/2011 90 90 Currently specs are under review by HQ Construction and Industry. 
 # 3 Circulate draft spec (Subtask group,  Conc Pvmt 7/25/2011 9/15/2011 70 70 Sent out to STG on 8/9/11. 
 districts) 
 # 4 Address comments Conc Pvmt 9/15/2011 10/15/2011 0 40 
 # 5 Send for general review (District,  Conc Pvmt 10/16/2011 11/15/2011 0 0 
 Industry, other HQ) 
 # 6 STG finalize spec Conc Pvmt 11/16/2011 12/15/2011 0 0 
 # 7 Obtain Mandatory Concurrence Conc Pvmt 12/16/2011 1/15/2012 0 0 
 # 8 Submit and Publish Spec OE 1/16/2012 2/15/2012 0 0 
 Log  8/26/11- Status update-MP 
 5/9/11- Draft spec is developed and is currently under review. 
 Topics like Open strength were discussed during the meeting - modulus of rupture value of RSC for opening is currently less than that of regular pavement. 
 The project is still on target for June. 
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 Project Fully Pervious Concrete Pavement Task  Concrete Subtask  CIP Concrete Pavement 
 Target Completion Date  12/31/2011 Number  17 Status  Active Progress  45 % Rock Products Committee YES 
 Purpose Develop specifications for a fully pervious conc pavement for low-risk applications (e.g., parking lots, bike paths). 
 Overall  Specifications for pervious concrete and interlocking pavers circulated in work group.  Next meeting Sept 1, 2011.  Will discuss comments of work group review and revised specification drafts. 
 Project Lead Doran Glauz Office Concrete Pavement Phone 916-227-5848 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 0 0 
 # 2 Draft Specification for Concrete Conc Pvmt 6/15/2011 11/30/2011 80 45 Draft specification in 2010 format is drafted.  Work group comments compiled. 
 # 3 Draft Specification for Base Conc Pvmt 8/3/2011 12/31/2011 40 20 Specification for base in 2010 format is being drawn.  It is a general purpose reservoir base that can be used for any pervious  
 surfacing.  Work group circulation scheduled for September. 
 # 4 Draft Specifications for interlocking  Conc Pvmt 6/15/2011 11/30/2011 80 45 Draft specification in 2010 format had been drafted.  Work group comments are compiled. 
 pavers 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  8/5/11 - Updated status of project deliverables. 
 7/11/11 - deleted usage guide for list of deliverables. 
 7/1/11 - Held task group meeting to establish shedule revision.  Dates updated in database. 
 5/3/11- Assumes usage guide will be developed by UCPRC through Environmental contract.  If not, need 1 more year and 0.5 PY for Pavement to complete. There is a change of scope to prepare the draft seac (nSSP) and give it to Design to  
 demo the project. 
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 Project Bond Breaker Task  Concrete Subtask  CIP Concrete Pavement 
 Target Completion Date  12/30/2012 Number  18 Status  Active Progress  40 % Rock Products Committee YES 
 Purpose Investigate different alternatives available not to bond concrete pavement and LCB. 
 Overall  Another project for constructing test sections is being sought. 
 Project Lead Doran Glauz Office Concrete Pavement Phone 916-227-5436 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Test Section Alternatives Conc Pvmt 3/1/2011 6/30/2012 100 100 Have proposed test section on construction project on Fre 180.  Sections to be constructed in July. Looking for other project  
 locations. 
 # 2 Draft Bond Breaker Spec Conc Pvmt 5/1/2011 9/30/2011 85 100 Short term update to create bond breaker spec using already approved items.  Specification drafted and under review by CT  
 stakeholders 
 # 3 Finalize Bond Breaker Spec Conc Pvmt 7/1/2011 12/30/2011 0 35 A draft specification for bond breaker is written. 
 # 4 Evaluate Test Section Conc Pvmt 7/1/2011 6/30/2012 10 15 Data collected at first test section construction. 
 # 5 Update Specifications with new  Conc Pvmt 7/1/2012 12/30/2012 0 0 
 products 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  6/20/11 - Several trial bond breakers were tested in trial slab placemetn by measuring the force to push panels horizontaly.  Four of the experimental bond breakers were selected for full scale construction by change order on a project in District  
 6.  Project funding limits the ability ot construct all the sections so only three of them will be built.  Test section construction is scheduled to start the week of July 4, 2011. 
 5/27/11-status update 
 5/13/11-A workplan for long-term evaluation of bond breaker options has been submitted on 5/4/11 for internal office review. Initiating development of short term spec update for already approved products. 
 5/9/11- Delayed schedule due to lower priority relative to the Bin List items for Plain Language. 
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 Project Smoothness Task  Concrete Subtask  Smoothness 
 Target Completion Date  12/31/2012 Number  19 Status  Active Progress  30 % Rock Products Committee YES 
 Purpose Implement application of inertial profiler for smoothness specifications. 
 Overall  On 8/23 meeting discussed the proposed change to lower the threshhold with Industry. Another meeting to be held in Sept. 
 Project Lead Robert Hogan Office Concrete Pavement Phone 916-227-5840 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 nSSP for inertial profiler use on conc Conc Pvmt 8/2/2010 5/31/2011 100 100 Met with HQ Const 4/11. Updated draft nSSP 4/27. 
  pvmnt 
 # 2 nSSP for inertial profiler use on conc Conc Pvmt 4/1/2011 5/31/2011 100 100 Developed edits within existing nSSP. 
  grinding 
 # 3 Pilot nSSP on 2011 construction  Conc Pvmt 5/2/2011 8/31/2012 15 25 Some potential pilot projects identified (see log). 
 projects 
 # 4 Develop smoothness acceptance  Conc Pvmt 5/2/2011 12/30/2011 10 50 Researching other DOTs. Teleconf with Ohio DOT 5/31/11. 
 values 
 # 5 Equip & operator certification  Conc Pvmt 8/1/2011 4/2/2012 0 10 Work with METS & UCPRC 
 procedure 
 # 6 Draft SSP for IRI smoothness  Conc Pvmt 8/1/2011 12/30/2011 0 20 Get ready for 2012 const season 
 acceptance 
 # 7 Develop guidance/CPD/training (incl Conc Pvmt 10/3/2011 4/2/2012 0 0 Need for nSSP & SSP 
  ProVal) 
 # 8 Ongoing monitoring and evaluation Conc Pvmt 8/1/2011 12/31/2012 0 5 Not begun 

 Log  7/7/11- status update-MP 
 6/22/11-Did not receive any comments by 5/20/11 deadline. Discussed in 6/9/11 STG meeting. Industry provided verbal comments on certification and repeatability testing. 
 6/9/11- Comments by Caltrans were addressed. Another draft is sent to Industry for comments and discussion on 6/9/11 meeting. 
 5/31/11-Teleconference with Ohio DOT about history of their transition from PI to IRI and lessons learned. 
 5/27/11-status update. Updated draft nSSP based on comments received. 
 5/13/11-A new draft nSSP to use inertial profilers in conjunction with profilograph was developed 4/27/11. The draft was  discussed in 5/12/11 meeting. Comments were due 5/20/11. 
  
 CT Pavement and Construction met 4/11/11. Updated draft nSSP to tighten references to AASHTO and TxDOT standards. Researched TTI certification and profiler equipment and operator availability.  
  
 Potential pilot projects: I-5 lane replacement, Rte 60, 07-LA-710 (precast), 10-STA-99, 03-Sac-80 HOV 
  
 First meeting with new joint AC/conc smoothness TG 3/1/11. Follow up webconf & subsequent conc industry teleconf 3/16/11.  Next TG meeting not yet scheduled. 
  
 3/30/11- Two meeting (one on 3/1 in Translab and the other one on 3/16 teleconference) have been held by Peter Vacura to discuss smoothnes issue jointly for asphalt and concrete pavments. A decision is made to measure IRI in addition to PI  
 for upcoming projects in order analyze correlation, set acceptance criteria, and plan the transition. A "shadow spec" is prepared and sent out to construction for comments. Meeting scheduled for 4/11 to discuss the spec internally before  
 sending it out for review. 
  
 -------------------------------------------------------------------------------------- 
 Projects with nSSP for side by side comparison with profilometer 
 02-Sis-5   PM 51.2/58.1 EA 3E760 CRCP reconstruction.  (incorporated into CRCP spec along with incentive/disincentive clause)  
 03-Sac-80 PM 0/10 EA   ?  JPCP lane replace/widening/grind existing        
 06-Ker-99 PM R28.4/43.9 EA 0L640 CRCP lane replace/grind existing 
 07-LA-5  PM R73.7/R88.6 EA 25280 JPCP lane replace/grind existing 
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 07-LA-60 PM 11.6/R23.6    EA 28690 JPCP RSC lane replacement 
 10-Sta-99 PM   0.0/R24.8 EA 0M800 JPCP RSC lane replace/grind existing 
 10-SJ-5  PM 25.3/28/5 EA 0M780 CRCP reconstruction 
  
 Goal: Develop inertial profiler smoothness specifications and calibration test procedures for acceptance on concrete pavement. Develop Caltrans protocols for equipment and operator certification. 

 Project Update Construction Manual Task  Concrete Subtask  Concrete Materials/QA 
 Target Completion Date  7/1/2012 Number  20 Status  Active Progress  10 % Rock Products Committee YES 
 Purpose Update Construction Manual to conform to changes made to Sections 6, 9, 11, 40, 49, 51, 53, 72, 73, 83, and 90 of the 2010 Standard Specifications. 
 Overall  Subject matter experts creating workplans and drafts for section 4 subsections. 
 Project Lead Austin Perez Office HQ Construction Phone (916) 227-5705 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Revise Sec  6 & 9 of Chapter 3  HQ Constr 12/1/2010 7/1/2012 5 45 Discussed in subtask group meeting 
 General Provisions 
 # 2 Revise Chapter 4 Construction  HQ Constr 12/1/2010 7/1/2012 15 45 Discussed in subtask group meeting 
 Details 
 # 3 Revise Chapter 6 sampling and  HQ Constr 12/1/2010 7/1/2012 5 45 Discussed in subtask group meeting 
 testing 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  Priority swapped with performance based QC/QA specs based on discussion in task group meeting. Additionally the substantive work can only begin once the new specification is available. 
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 Project Cement Treated Subbase (CTS) Task  Foundation Subtask  Treated Soils and Bases 
 Target Completion Date  1/1/2012 Number  2 Status  Active Progress  50 % Rock Products Committee YES 
 Purpose Provide soil treatment as an alternative to bases. 
 Overall  STG meeting on 9/1/11.  Draft consolidated design guide was developed and comments requested from Pavements staff on Aug 2 due Aug 23. 
 Project Lead Paul Burdick Office Concrete Pavement and Foundations Phone 916 227 5441 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Test Method review Materials 6/1/2010 3/31/2011 100 100 ASTM methods will be used to determine cement content.  Procedure will be in design guidance (no CT).  Decision to use CT 216 for  
 field verification. 
 # 2 Draft SSP to submit to FTG Conc Pvmt 7/22/2009 10/15/2011 80 95 New and old issues need to be reviewed/resolved. 
 # 3 Soil Stabilization Guide UCPRC 6/1/2010 10/30/2011 60 90 Submittal received from UCPRC.  Comments submitted to UCPRC (may be stragglers). 
 # 4 Design Guide for CTS Conc Pvmt 9/1/2011 12/30/2011 0 0 Need smaller, practical guide specific to CTS (like FDR-FA and Pulverization)  Industry to provide some docs that should help. 
 # 5 SSP published by OE Conc Pvmt 11/15/2011 1/1/2012 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  7/22/2009: Meeting held at TL.  Draft specification based on Lime specification was produced. 
 12/10/2009: Meeting held at TL.  Comments were reviewed and decided to finalize test method. 
 4/23/2010: Draft was send out for comments. 
 6/24/2010: Comments were addressed and a draft was send out for comments. 
 6/31/2010: UCPRC to provide draft (ver 2.0) guide for our review by the end of mid October. 
 9/28/2010: Meeting was held with Rock Product subcommittee including UCPRC and decided to use existing ASTM D 1633 with   modification to use ASTM D1557 for fabrication of test specimen for mix design. Also, use ASTM D 1557  
 for compaction quality test during construction. 
 3/1/11:  Awaiting UCPRC draft report.-pdb 
 3/11/11:  At FDR-FA meeeting on 3-8-11, David Jones said report has been delivered from Cal Poly and Chico and he is editing.  He will pass on to Paul when completed.-pdb 
 4/4/11:  Updated dates.-pdb 
 4/26/11:  Updated Overall Progress on Project Data tab.--pdb 
 5/4/11:  Updated deliverables status per 4-27 meeting.  Updated Overall Progress.--pdb 
 6/23/11:  Updated Overall Progress and Deliverables Status.--pdb 
 8/26/11:  Updated Overall Progress and Deliverables Status. Outstanding issues are:  Is it feasible to test for UCS for the end-product?  Do Districts want responsibilty for mix design -- or do we treat like FDR-FA?  Decision-making in field to  
 increase cement content?  Handling payment for ordered increases in cement?  Do we use the term "subgrade" or "basement material"?  Revisions to consolidated guide-- pdb 
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 Project Full Depth Reclamation Using Foamed Asphalt Task  Foundation Subtask  Treated Soils and Bases 
 Target Completion Date  1/30/2012 Number  3 Status  Active Progress  70 % Rock Products Committee YES 
 Purpose Develop design/construction Guidelines or Test Methods/Laboratory Procedures to facilitate implementation of FDR-FA in Caltrans projects. 
 Overall  Next meeting Sept. 14 to discuss comments generated at last meeting. 
 Project Lead Paul Burdick Office Office of Pavement Engineering Phone 916 227 5441 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Test Method Materials 7/1/2008 10/15/2011 60 95 J. Peterson comments being incorporated into draft.  METS says 3 months to finalize. 
 # 2 Report and Guideline  UCPRC 7/1/2008 3/30/2011 100 100 UCPRC doc is final. 
 Recommendations 
 # 3 Final Guidelines Conc Pvmt 12/15/2010 11/30/2011 50 75 Robert Hogan working on new draft by Sept. 7. Final Guidelines delayed to 11/30 due to mix design resp. change to contractor. 
 # 4 Draft SSP to FTG Conc Pvmt 3/8/2011 10/30/2011 50 75 New comments generated at  8-10 meeting. Moved end date to 10/30/2011 because added changes need to be reviewed. 
 # 5 SSP published by OE Conc Pvmt 10/30/2011 1/30/2012 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  6/2009: SSP is Completed 
 8/31/2010: Waiting for final UCPRC guide which is a part of $1.8 m contract that ended on 6/30/2008.  Reviewing UCPRC mix-design and testing method for D-02, SR 299 project. Observed field samplings and onsite testings (FWD and DCP) 
  conducted by UCPRC. UCPRC will inform when performing lab-tests on pulverised samples. 
 9/28/2010: Meeting with UCPRC pertaining to the comments on UCPRC-guidelines. Once UCPRC-guidelines is finalized, Caltrans version based on the UCPRC-guidelines will be developed. 
 12/30/2010: Received final Guideline document in word format from UCPRC. Development of document-structure for Caltrans version is started.-pdb 
 3/1/11:  Subtaskgroup meeting held on 2-15-11.  Drafts submitted for review/comments.  Next meeting on 3-8-11.-pdb 
 3-11-11:  Subtaskgroup meeting held on 3-8-11.  Cancelled SSP for CFIPR reviewed for revisions.  Next meeting on 4-13-11.-pdb 
 4/4/11:  Updated lead info and Test Method target date.-pdb 
 4/11/11:  Updates.-pdb 
 4/26/11:  Updated Project Deliverable Status.-pdb 
 5/4/11:  Updated Overall Progress and deliverable status.--pdb 
 5/24/11:  Updated Overall Progress and deliverable status.--pdb 
 6/23/11:  Updated Overall Progress and Deliverable status.--pdb 
 8/26/11:  Updated Overall Progress and Deliverable status.  Comments generated at 8-10 meeting include:  Mention asphalt price index fluctuation in instructions; location of coring; purpose of test strip vis a vis equipment's speed; guideline for 
  format and preparation of QC plan; minimum requirements for QC system; turn-around time for qc reporting requirements; specifying test strip is first construction activity; spreading equipment must have electronic grade control system;  
 pulverize whole lane width in one pass; spec to maintain surface; keep sheepsfoot within 100 feet of pulverizer; vibrator off in final pass of steel drum roller; compaction can be average of elevations (E1, E2, etc.) with an allowable deviation;  
 disallow ravelleing of aggregate; --pdb 
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 Project Pulverization Task  Foundation Subtask  Treated Soils and Bases 
 Target Completion Date  10/31/2012 Number  4 Status  Active Progress  40 % Rock Products Committee YES 
 Purpose Develop a standard special provision (SSP) for pulverized flexible pavement. Update existing guidance to include additives (cementitious material and lime).  Create test procedures. 
 Overall  Piloting nSSP in projects this summer (02-SIS-161-4.5/7.0 3E0404 Awd: 6-9-11); 02-PLU, LAS 147; PM 9.1/9.9,0.0/0.5, 1.1/1.8 3E0504 Awd: 5-5-11; 01-HUM-96; PM 0.62  459404 Awd: 12-10 weather)  Meeting was held on May 24. 

 Project Lead Robert Hogan Office Concrete Pavement Phone 916 227 5441 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 RPC Scoping Doc Conc Pvmt 1/5/2011 1/31/2011 100 100 No comments.  Scoping doc updated. 
 # 2 NSSP/Pilot Projects Conc Pvmt 1/5/2011 5/31/2012 50 45 NSSP will be tested on a couple of projects.  See Project Data Progess for EA's. 
 # 3 0 
 # 4 Pulverization Guide Update Conc Pvmt 2/1/2011 10/31/2012 50 35 
 # 5 SSP to FTG Conc Pvmt 5/31/2012 7/31/2012 0 0 Continue developing and hold for pilots. 
 # 6 SSP published by OE Conc Pvmt 7/31/2012 10/31/2012 0 0 Hold until pilots are evaluated. 
 # 7 0 0 
 # 8 0 0 
 Log  8/31/2010: D-20 nSSP is under consideration to develop as SSP. 
 12/30/2010: Handed all information to Robert Hogan.  Workplan to be updated by Robert. 
 1/4/11: Workplan updated.  Need industry co-chair identified. 
 2/15/11: Subtaskgroup meeting held.  Drafts distributed for review/comment.  Next meeting 3/8/11.-pdb 
 3/11/11: Pulverization was not discussed at subtaskgroup meeting on 3/8 in deference to FDR-FA. Next meeting 4/13/11.-pdb 
 3/14/11: Office meeting to discuss FDR. Cold foam SSP is priority and task group will not have resources to complete both FDR projects in parallel.-pdb 
 4/4/11:  Updated lead info.-pdb 
 4/11/11:  Updates.-pdb 
 4-26-11:  Updated Overall Progress in Project Data tab.-pdb 
 5/4/11:  Changed name to Full Depth Reclamation Using Cement.  Also updated Overall Progress.--pdb 
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 Project Aggregate Source Approval Task  Foundation Subtask  Aggregate Bases 
 Target Completion Date  Number  3000 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Aggregate pits often have to get separate approvals of their materials for different districts and projects. 
 Overall  Discussed at FTG meeting on 4-15-11.  Relatively higher priority.   Combine with similar effort under Concrete TG. 
 Project Lead Dan Speer Office METS-Structures Materials Phone E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 0 0 
 # 2 0 0 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  12/30/2010: Reviewed current special requirements as per the Caltrans specifications for the aggregates depending on their use. 
 4-4-11: Updated lead info and target date.  Per Bill F., Foundation task group will participate; not lead.-pdb/wkf 
 4-26-11:  Updated Overall Progress on Project Data tab.--pdb 
 6-30-11:  See updates on this subject in Concrete Task Group documents. 
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 Project Concrete Base Task  Foundation Subtask  Treated Soils and Bases 
 Target Completion Date  12/31/2011 Number  3000 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Move concrete base from section 40 (Concrete Pavement) to section 28 and update.  Concrete base is being used in locations of crack, seat, and overlay widening or base reconstruction and for replacing base under slabs when identical material is  
 required. 
 Overall  Draft 2006 version sent 8-1-11, comments due 9-1-11. 
 Project Lead Paul Burdick Office Concrete Pavement Phone 227-5441 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Submit draft specification for STG  Conc Pvmt 7/20/2011 9/1/2011 0 95 Draft submitted 8-2-11.  Comments due 9-1-11. 
 review 
 # 2 Resolve STG Comments Conc Pvmt 9/1/2011 10/31/2011 0 0 
 # 3 Submit for general review Conc Pvmt 9/1/2011 9/22/2011 0 0 
 # 4 Resolve general review comments Conc Pvmt 9/22/2011 10/6/2011 0 0 
 # 5 Submit for TG concurrence Conc Pvmt 10/7/2011 10/28/2011 0 0 
 # 6 Finalize and publish Conc Pvmt 10/29/2011 12/31/2011 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  4-26-11:  Initial input.  Limited info without scoping doc.-pdb 
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 Project Rapid Setting Lean Concrete Base Task  Foundation Subtask  Treated Soils and Bases 
 Target Completion Date  6/1/2012 Number  3000 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Provide specifications for use of rapid setting lean concrete base. 
 Overall  Draft 2006 version sent 8-2-11, Comments due 9-1-11. 
 Project Lead Paul Burdick Office Concrete Pavement Phone 227-5441 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Submit draft specification for STG  Conc Pvmt 7/20/2011 9/1/2011 0 95 Drafts sent Aug 2.  Comments due Sept. 1. 
 review 
 # 2 Resolve STG Comments Conc Pvmt 9/1/2011 10/31/2011 0 0 
 # 3 Submit for general review Conc Pvmt 11/1/2011 12/22/2011 0 0 
 # 4 Resolve general review comments Conc Pvmt 12/22/2011 2/6/2012 0 0 
 # 5 Submit to TG for concurrence Conc Pvmt 2/7/2012 4/1/2012 0 0 
 # 6 Finalize and Publish Spec Conc Pvmt 4/1/2012 6/1/2012 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  4-26-11:  Initial input.  Limited info without scoping doc.-pdb 
 8/26/11:  Updated Project Data and Project Deliverables.--pdb 
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 Project Geogrid Task  Foundation Subtask  Geosynthetics 
 Target Completion Date  12/31/2012 Number  3000 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Develop specifications, test methods, and guidance for the design and construction of geogrid reinferced AB. New specifications will facilitate to implement geogrid in the Caltrans projects. 
 Overall  Compiled 4 manufacturers submitted data sheets for comparison. Compiled other DOTs specifications. Received pavement design guidance for each product Aug. 8 
 Project Lead Deepak Maskey Office Concrete Pavement and Foundations Phone 916 227 5442 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Specifications Conc Pvmt 7/1/2011 12/31/2012 0 10 Compiling product specs/indicies from manufacturere's. 
 # 2 Test Method Mets 7/1/2011 12/31/2012 0 10 
 # 3 Guidelines Conc Pvmt 7/1/2011 12/31/2012 0 10 Reviewing AASHTO and FHWA design guidelines.  Manufacturer's submittals due 8-8-11. 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  8/31/2010: Excluded for year 2010-2011 
 12/30/2010: Osama is provided with old scoping document and format for current work plan to prepare work plan 
 1/4/2011  Osama provided a draft work plan to Deepak. 
 4/4/11:  Updated lead info.-pdb 
 4/5/11: Geosynthetics Subtask Group Meeting on geogrid. Decided to send geogrid manufacturer's data sheet to sub task group. Also decided to review other DOT's specifications. For comparison,  geogrid data will be compiled and distributed  
 to all members. 
 4-26-11:  Updated Overall Progress on Project Data tab.-pdb 
 5/31/2011: Waiting comments from members on updated draft work plan. DM 
 6/11/2011:Submitted Work Plan to Foundation Task Group for approval. Called review meeting on July 18, 2011. Meeting Agenda, and comparative specification chart were sent to the team members. 
 7/20/2011: Start up meeting concluded with a decision to submit product specific pavement design guides and other pertaining documents by August 8, 2011 
 8/29/2011:  Received manufacturer's design guideance. Review on progress. 
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 Project Hot In-Place Recycling (HIR) Task  Preservation Subtask  Recycling 
 Target Completion Date  8/1/2011 Number  2 Status  Active Progress  90 % Rock Products Committee YES 
 Purpose Create Specifications for HIR 
 Overall  Evaluation report to be completed in July 2011.  Preliminary findings conclude that the strategy had minimum success. 
 Project Lead Hamid Moussavi Office Asphalt Pavement Phone E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Evaluate Pilot Project (02-TRI-299) Chico 7/1/2010 10/1/2010 100 100 Done 

 # 2 Develop Evaluation Report Asphalt 8/1/2010 12/31/2010 100 100 Done 
 # 3 Review and Finalize Evaluation  Asphalt 1/3/2011 7/15/2011 100 100 Done 
 Report 
 # 4 Summary Report Asphalt 6/15/2011 8/1/2011 50 165 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  An nssp is to be used for a HIR project 02-TRI-299, beginning August 9 2010. Use of HIR was suspended on this project after 6 lane-miles (out of 20 total) due to roughness and poor surface characteristics. UCPRC reports recycling  
 machines were underpowered. D2 RE Wayne Rinard 530-515-4587. 
 5/13/2011 - Updated Status, PJV 
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 Project Cold In-Place Recycling Task  Preservation Subtask  Recycling 
 Target Completion Date  7/1/2013 Number  3 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Evaluate existing pilot projects and develop standardized lab procedures for mix design, project design and construction guidance, and standard specifications for CIR. 
 Overall  Sub Task Group met on May 13, 2011 to begin review and update of work plan. Identify projects for review & monitoring to update nSSP 
 Project Lead Hamid Moussavi Office Asphalt Pavement Phone 916-274-6194 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Evaluate existing pilot projects Chico 7/1/2008 11/1/2011 0 95 Pending 
 # 2 Develop standard specifications Engr 11/1/2011 7/1/2012 0 0 Modifications to SSP 
 # 3 Standardize test methods/ lab  Mets 7/1/2011 7/1/2013 0 10 
 procedures 
 # 4 Develop guidelines/ MTAG update Chico 11/1/2010 7/1/2012 0 50 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  7/29/2010 Aprroximately 7 projects have been done and 3 more upcoming. 
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 Project Fog Seal Task  Preservation Subtask  Seals & Coats 
 Target Completion Date  12/1/2013 Number  4 Status  Active Progress  65 % Rock Products Committee YES 
 Purpose Investigating Fog Seal/Rejuvenator materials for skid resistance issues and introducing as a strategy again 
 Overall  Reviewing test data to revise specification language. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop project scope and identify  Asphalt 11/1/2005 5/4/2007 100 100 Completed. 5/4/07 
 deliverables 
 # 2 Construct and monitor test sections  Chico 6/1/2007 10/1/2011 80 100 Final report on test sections from CP2C due 10/1/11 
 with material testing 
 # 3 MTAG Update Asphalt 9/1/2008 4/1/2010 100 100 Completed MTAG update for State Forces 4/10/10 
 # 4 Develop Draft Specifications  Asphalt 10/1/2011 1/2/2012 40 0 Awaiting report on test sections to finalize NSSP. 
 (NSSP) 
 # 5 Identify, fund and construct pilot  Asphalt 1/2/2012 10/1/2012 10 0 Maint forces in D9 
 projects using NSSP 
 # 6 Review Draft NSSP performance.  Asphalt 12/1/2012 2/1/2013 0 0 
 Revise NSSP as necessary. Update  
 and approve SSP. 
 # 7 Training and Outreach including  Asphalt 3/1/2013 12/1/2013 0 0 
 MTAG 
 # 8 0 0 
 Log  4 sets of test section have been done. 
 The subtask group needs to draft their proposed specification 
 1/13/11, lrouen update targets and Pys 
 2/14/11, Update target dates and task definitions, PJV 
 4/25/11 - Status Update, SR 
 5/6/11-Updated Status and Tasks definitions,held last Fog Seal Meeting 5/5/11, DM 
 6/24/11-Updated Status and next General Meeting of Seal Coat Committte is 7/7/11, DM 
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 Project Rubberized Slurry Seal Task  Preservation Subtask  Specifications 
 Target Completion Date  8/1/2013 Number  5 Status  Active Progress  25 % Rock Products Committee YES 
 Purpose Develop a nSSP for Rubberized Slurry Seal, evaluate performance and determine if strategey is beneficial for use on projects. 
 Overall  District-11 pilot project constructed and being evaluated. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-227-6058 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Create NSSP Asphalt 6/1/2009 5/1/2010 100 100 Completed 
 # 2 Construct D-11 and D6 Test Section District 2/15/2011 7/29/2011 30 120 Construction has not started on D11 project. 

 # 3 Evaluation of Pilot projects Chico 8/1/2011 8/1/2013 0 5 
 # 4 SSP Asphalt 8/1/2011 12/30/2011 0 20 
 # 5 MTAG Guidelines Chico 8/1/2011 12/30/2011 0 20 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  9-1-2010, two REAS project are expected to be done this year, 11-277804 and 07-4Y3204.  Need to plan projects for other methods. 
 5/13/11 - Updated Status, PJV 
 6/24/11-Updated Status and held focused rubberized slurry seal meeting 6/17/11, next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
  
 7/6/11-Test Site Location D11 - EA 11-277804, EFIS 11-00000288 
 In San Diego County at Rincon, Lake Henshaw and Morettis from Valley Center Road to Route 79. 
 11-SD-76-PM 32.9/52.3 
  
 Test Site Location D6 - EA 06-0J4904, EFIS 06-00000184 
 IN KERN AND KINGS COUNTIES ABOUT 6 MILES SOUTH OF KETTLEMAN CITY FROM ROUTE 46/5 SEPARATION TO 2.9 MILES NORTH OF WATERLOO AVENUE 
 06-Ker/Kin-05-73.0/87.0,0.0/10.0 
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 Project Polymer Modified Chip Seal  (PM/TR) Task  Preservation Subtask  Specifications 
 Target Completion Date  12/31/2011 Number  6 Status  Active Progress  30 % Rock Products Committee YES 
 Purpose Improve and expand the polymer modified chip seal spec to include terminal blend rubber 
 Overall  Sub Task Group to evaluate and update work plan. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop NSSP Asphalt 12/1/2008 12/1/2010 100 100 Done 
 # 2 Evaluation Report Chico 10/1/2010 10/1/2011 20 90 
 # 3 Update Guidelines Chico 3/1/2011 9/30/2011 0 85 
 # 4 Complete final SSP Asphalt 7/1/2011 12/31/2011 25 35 Under Development 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  Test section have been completed in district 11. 
 NSSP is currently in use. 
 1/13/11, lrouen, updated Pys 
 2/9/11, Added nSSP deliverable 
 5/6/11, Modified order of deliverables, DM 
 6/25/11, Next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
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 Project Scrub Seal Task  Preservation Subtask  Seals & Coats 
 Target Completion Date  9/3/2013 Number  7 Status  Active Progress  5 % Rock Products Committee YES 
 Purpose Develop specifications to use scrub seal as a preservation method. 
 Overall  Draft NSSP to be reviewed by Caltrans. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP/Update Workplan Asphalt 6/1/2009 12/31/2011 25 85 NSSP to begin internal circulation on June 1, 2011. 
 # 2 Evaluation of previous Test Section- Chico 6/1/2011 12/31/2011 0 45 
  Rte 178 in District 9 
 # 3 Test Sections-Complete Test  District 6/1/2011 9/1/2012 0 20 
 Sections in Coastal, Valley.  
 Mountain, Desert 
 # 4 Evaluation Chico 9/2/2012 9/3/2013 0 0 
 # 5 Update MTAG Chico 9/1/2013 3/31/2013 0 0 
 # 6 Develop and Finalize SSP Asphalt 9/1/2012 4/1/2013 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  5/13/2011 - Updated Status, PJV 
 6/27/2011- Updated Status, focused Scrub Seal meeting held 6/22/11 and next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
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 Project Warm Mix Asphalt Rubber Chip Seal Task  Preservation Subtask  Seals & Coats 
 Target Completion Date  12/1/2012 Number  8 Status  Active Progress  20 % Rock Products Committee YES 
 Purpose Introduce WMA technology into asphalt rubber chip seal strategies. 
 Overall  Project selected in District-7 and reviewing contractor proposal. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP Asphalt 8/3/2010 5/1/2011 100 100 Done 
 # 2 Test Projects District 7/1/2011 9/30/2011 0 65 Selected 07-Ven-150. 
 # 3 Evaluation of Project Chico 7/1/2011 9/30/2012 0 15 
 # 4 Evaluation Report Chico 7/1/2011 12/1/2012 0 10 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  8/3/10-nssp just being developed for possilbe CT demo project in D6, Fresno Rte 5. 
 1/11/11, lrouen, revised Pys and target dates. 
 2/14/11, Rewrite purpose and need, PJV 
 6/25/11-Next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
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 Project Joint Sealing Task  Preservation Subtask  Concrete Repairs 
 Target Completion Date  4/30/2012 Number  9 Status  Active Progress  25 % Rock Products Committee YES 
 Purpose Assure that the state funds are used in the most efficient manner possible over the life of the pavement. 
 Overall  8/11/2011  meeting, the industry requested that Caltrans Joint Seal  Practice Report to be completed and sent out. Industry are concerned about the limited Caltrans involvement with the test sections and they will discuss that with Bill F. and  
 Amarjeet. 
 Project Lead Osama Abdulshafi Office Concrete Pavement Phone 916-227-5843 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Caltrans Joint Seal  Practice Report Conc Pvmt 7/1/2010 10/1/2011 90 95 Report under internal Caltrans Review 
 # 2 Build test Section for 3/16", 1/4",  Industry 3/1/2011 4/30/2012 40 45  Test plan being reviewed.  Next meeting in August 2011.Project Work plan was developed. 
 3/8" joints with seal, 1/8" no seal 
 # 3 Update Std Plans, Specs, and  Conc Pvmt 9/1/2011 4/1/2012 10 0 Critical review of Std Plans, Specs, and Manuals for joints from Caltrans and other leading states. 
 Manuals for joints 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  03-23-11, lrouen. Updated deliverables and dates. 
 04-08-11, fbautista. Teleconference was held to discuss test section work plan developed by Industry.  Industry to expect comments and incorporate them in the workplan. 
 06-02-11, fbautista. Teleconference was held and discussed the following: what is to be accomplished in 9-month period, review of the test section evaluation work plan developed by Industry.   
 6/22/11 - Finalize the draft Caltrans joint sealing practice report to be circulated for review on August 1, 2011 
 7/20-2011- OA provided project work plan and requested comments from the industry . 
 8/30/2011- Waiting for Fbautista to finalize the draft Caltrans joint sealing practice report. 
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 Project Partial Depth Concrete (Spall) Repair Task  Preservation Subtask  Concrete Repairs 
 Target Completion Date  5/25/2012 Number  10 Status  Active Progress  5 % Rock Products Committee YES 
 Purpose Standard plans and specifications for partial depth (spall) repair. 
 Overall  Scoping document has been drafted. 
 Project Lead Doran Glauz Office Concrete Pavement Phone 916-227-5436 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Create a scoping document Conc Pvmt 7/1/2011 8/1/2011 100 100 Final draft of scoping doc written. 
 # 2 Create a workplan Conc Pvmt 8/31/2011 10/25/2011 0 0 
 # 3 Determine critical performance  Conc Pvmt 10/15/2011 2/15/2012 0 0 
 factors for pathching material 
 # 4 Standard plans for spall repair Conc Pvmt 10/17/2011 4/18/2012 0 0 
 # 5 Create SSP for pavement spall repair Conc Pvmt 11/16/2011 5/16/2012 0 0 

 # 6 Update spall repair chapter  - MTAG Chico 1/19/2012 5/25/2012 0 0 

 # 7 0 0 
 # 8 0 0 
 Log  7/11/11 - updated status re-ordering deliverables page, completion dates and weights. 
 6/22/11 - discussed item at subtask group meeting. Existence of scoping doc is unknown.  Update project deliverables. 
 1/13/11, lrouen, updated targets and pys 
 2-28-11, verified pys. Lrouen 
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 Project Full Depth Concrete Repair (Slab Replacement) Task  Preservation Subtask  Concrete Repairs 
 Target Completion Date  12/31/2011 Number  11 Status  Active Progress  50 % Rock Products Committee YES 
 Purpose Provide consistency in the specifications and plans used throughout the State. 
 Overall  Consultant to finalize the slab replacement guide.  Draft Internet class is being since reviewed and commented.  Interim nSSP is being updated together to match what is in the guide line. 
 Project Lead Cornelis Hakim Office Concrete Pavement Phone 916-227-5436 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Create interim nSSP Conc Pvmt 3/1/2011 5/1/2011 100 100 Available for district use. 
 # 2 Update slab replace guidelines Conc Pvmt 12/15/2010 10/15/2011 80 85 Guidelines drafted.  Performing consistency check with draft specification completed.   Awaiting go ahead on draft spec so docs can  
 be reviewed simultaneously. 
 # 3 Draft new SSP to reflect need  Conc Pvmt 3/1/2011 10/1/2011 100 100 Incorporated D7 proposals. 
 changes (ie D-7) 
 # 4 Review and Negotiate new SSP Conc Pvmt 6/6/2011 11/30/2011 0 60 HQ Construction doing a prereview.  Awaiting response. Need response by September 15 
 # 5 Finalize new SSP Conc Pvmt 10/30/2011 12/31/2011 0 0 
 # 6 Update guidelines to reflect SSP  Conc Pvmt 9/1/2011 1/31/2012 0 0 
 changes 
 # 7 0 0 
 # 8 0 0 
 Log  #1 Reorganization of slab replacement specifications is being accomplished by taking existing SSP language and reorganizing it in 2010 specs for concrete to resolve several issues on slab replacement and rapid strength concrete. 
 2-28-11, Lrouen. Updated PY estimates 
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 Project Chip Seal Just In Time Training (JITT) Task  Preservation Subtask  Training 
 Target Completion Date  8/31/2011 Number  12 Status  Active Progress  75 % Rock Products Committee YES 
 Purpose Train CT and contractor personnel on Chip Seal construction. 
 Overall  Construction to perform review of module. 
 Project Lead Hector Romero Office Asphalt Pavement Phone 916-274-6194 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Create JITT Module Industry 1/3/2010 11/1/2010 100 100 Complete 
 # 2 Review and Finalize JITT Module HQ Constr 11/1/2010 7/29/2011 50 110 Meeting with Industry 
 # 3 Update Specifications Asphalt 2/15/2011 8/31/2011 10 100 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  8/3/2010-Draft JITT is in review 
 1/13/11, lrouen, info up to date 
 4/25/11 - Status Update, SR 
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 Project Micro-Surfacing JITT Task  Preservation Subtask  Training 
 Target Completion Date  8/31/2011 Number  13 Status  Active Progress  75 % Rock Products Committee YES 
 Purpose Train CT and contractor personnel on micro-surfacing construction 
 Overall  Construction to perform review of module. 
 Project Lead Hector Romero Office Asphalt Pavement Phone 916-274-6194 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Create JITT Module Industry 1/3/2010 11/1/2010 100 100 Complete 
 # 2 Review and Finalize JITT Module HQ Constr 2/1/2011 7/29/2011 50 120 Meeting with Industry 
 # 3 Update Specifications Asphalt 2/15/2011 8/31/2011 10 100 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  1/13/11, lrouen, verified pys and target 
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 Project Quieter Concrete Pavement Task  Preservation Subtask  Concrete Repairs 
 Target Completion Date  12/31/2012 Number  14 Status  Active Progress  40 % Rock Products Committee YES 
 Purpose To reduce noise generated by tire-pavement interaction on concrete pavements. Next Generation Concrete Surface (NGCS) grind and groove promises to reduce tire-pavement noise significantly. 
 Overall  nSSP updated.  Research and evaluation of NGCS test siites continuing. 
 Project Lead Linus Motumah Office Concrete Pavement Phone 916-227-5851 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP for NGCS Conc Pvmt 7/1/2008 1/1/2010 100 100 Approved subject to revisions as needed. 
 # 2 Identify potential projects for  Conc Pvmt 1/1/2011 6/30/2011 100 100 Seven pilot projects identified, 3 in construction in 2011. 
 NGCS pilot test sections 
 # 3 Update and adopt NGCS  Conc Pvmt 7/1/2012 12/31/2012 0 0 Pending. Subject to field evaluation of NGCS pilot projects 
 specifications 
 # 4 Update Quieter Pavement policy Conc Pvmt 1/1/2011 12/31/2011 25 65 Awaiting response from Structures. 
 # 5 Complete rigid QP research data  UCPRC 7/1/2010 6/30/2012 30 60 Comments returned to UCPRC. 
 collection & draft report. Fourth  
 year data collection in progress. 
 # 6 Evaluation of OBSI and texture  UCPRC 5/1/2011 12/31/2012 15 20 Ongoing research with Pavement, METS and Districts Construction. 
 characteristics of NGCS pilot test  
 sections. 
 # 7 Develop work plans for field  UCPRC 5/1/2011 10/31/2011 30 65 Development of work plans in collaboration with Pavement Program. 
 evaluation of NGCS pilot test  
 sections (Sac I5, Sac 50, Sac I-80,  
 Yol 113 & SJ 99) 

 # 8 0 
 Log  NEXT GENERATION CONCRETE SURFACE (NGCS) PILOT PROJECTS IN FY 2011/12         
          
 DISTRICT EA COUNTY ROUTE Project Post Mile Limits  Grind & Groove Limits Conventional Grind Limits STATUS 
  
 3 0A800 Sac 50 Segment 1: R2.6 to R5.4  Segment 2: R12.2 to R14.2  "WB: PM R12.80 to R14.20" " EB & WB: PM R2.66 to R5.40  EB: PM R12.20 to R14.20" Spring 2012 
  
 3 1F450 Sac 5 "Segment 1: 17.2 to 22.8 Segment 2: 24.2 to 24.8"  NB from PM 18.69 to PM 22.42 SB from PM 22.42 to PM            18.69  "Under Construction" 
  
 3 0F590 Sac 5 0 17.2 NB from PM 1.04 to PM 3.14 "NB from PM 0.0 to PM 1.04 NB PM 3.14 to PM 3.5 SB from PM 3.5 to PM 0.0" "Under Construction" 
  
 3 2F040 Sac 80 12.4 18.0 "EB: PM 12.79 to 17.56 WB: PM 12.91 to 18.00" N/A "Summer 2011 OR Summer 2012"  
  
 3 2F050 Yol 113 R0.0 R11.1 "NB: PM R0.20 to R1.50 SB: PM R1.50 to 0.25" "NB: PM R1.50 to R11.1 SB: PM R1.50 to R11.1" Summer 2011 
  
 10 0V870 SJ 99 NB PM 29.0 NB PM 30.8 NB: PM 29.0 to 30.8 N/A Summer/Fall 2011  
  
 11 07760 SD 5 R36.35 R37.35 "NB from PM R36.35 to R37.35 SB from PM R37.35 to R36.35"Completed in a different contract "Fall 2011 Trial section completed May-2011" 
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 Project DBR polyester backfill Task  Preservation Subtask  Rigid Pavement 
 Target Completion Date  12/1/2016 Number  15 Status  Active Progress  5 % Rock Products Committee YES 
 Purpose Shrinkage and low strenth problems have been previously encountered with the backfill material used for DBR.There is a need to find a material that performs better and which less suseptible to degradation during the construction process 
 Overall  Task cost estimate from Chico received 8/12. 
 Project Lead Doran Glauz Office Concrete Pavement Phone 916-227-5436 E-FIS Project Number E-FIS Subtask Number 

 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop workplan Conc Pvmt 12/1/2010 7/15/2011 100 100 Resolving comments. 
 # 2 Monitor Sac 50 test project Chico 7/5/2011 12/5/2011 0 35 initiation pending SOW approval. 
 # 3 FWDs, cores and test Materials 7/5/2011 12/5/2011 0 35 
 # 4 initial report Chico 12/5/2011 3/1/2012 0 0 
 # 5 Update nSSP from lessons learned Conc Pvmt 3/1/2012 9/1/2012 0 0 
 # 6 final report Chico 1/1/2016 5/1/2016 0 0 
 # 7 Evaluate if spec should be standard Conc Pvmt 6/1/2016 12/1/2016 0 0 
 # 8 0 0 
 Log  3/24/11, lrouen, update deliverables and target dates 
 2-28-11, lrouen.  No updates 
 1/12/11, Lrouen, Working with D-3 to identify study area.  Workplan in progress 
 8/3/2010- NSSP currently in use for SAC 50 project. 
 Only activities 1 and 2 are active for this project and only because they are follow-ups to previous work. 
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