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 Pavement Program Project Management Monthly Report 

 Project HMA Materials Test Methods Task Group Asphalt Subtask Group Specifications 
 Target Completion  9/30/2012 Number  3 Status  Active Progress  99 % Rock Products Committee YES 
 Purpose Revise test methods for HMA as specifications have been revised. 
 Overall Progress CPD is being processed to allow for projects with 2006 Specifications to use revised CT 304 that will change OBC to be based on total weight of the mix versus the existing OBC based on the weight of the aggregate. 
 Activities Planned Finalized CTs, associated forms, and specs for the October 20th posting. 
 Project Lead Nahid Hosseinzadeh Office Roadway Materials Phone 227-7322 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 CT 103, 104, 105, 125, 201, 202,  Mets 5/8/2008 12/1/2010 100 100 Posted to CT web 
 204, 211, 212, 214, 216, 217, 226, 
  234, 235, 304, 308, 309, 367, 368 
 # 2 206, 207, 208, 209, 227 Mets 5/8/2008 11/1/2011 100 100 Posted 
 # 3 CTM 366, 367, 379, 382 changes  Mets 7/1/2011 9/30/2012 98 80 To be formatted and posted to CT web. Need CPD and associated forms and specs.  Posting will be in Fall of 2012 to coincide  
 to cover CTM 304 change to  with deployment of 2010 Std Specs. 
 "Total wt. of mix." 
 # 4 CT 371 Mets 5/8/2008 8/31/2011 100 100 No further chagnes (Hamburg) will be replacing it and will not be ready for implementation until next year. 
 # 5 CT 205 Mets 5/8/2008 9/1/2011 100 100 RPC Co-chairs heard dispute, ruled in Dept. favor. 
 # 6 CT 202 Materials 5/8/2008 7/30/2010 100 100 Posted July 2010 
 # 7 0 0 
 # 8 0 0 
 Log  Three ETGs have been working on revising HMA and aggregate materials related test methods since May 8, 2008. Many meetings were held jointly with industry and CT representatives. 
 A work plan was developed for revising CT 368. The lab work is expected to be conducted by UCPRC. 
 Tech work on Test Methods nearly completed as of 12/2010 
 5/13/11 - Status Update, PV 
 6-27-11 - Status Update, NH 
 8-31-11 - Status Update, NH 
 9-21-11 - Status update, NH/PV modified tasks 1, 2, and 3 to reflect CTMs posted, formatted, and those connected to CTM 304, respectively. 
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 Project RHMA Usage Task Group Asphalt Subtask Group Specifications 
 Target Completion  12/31/2012 Number  6 Status  Active Progress  90 % Rock Products Committee YES 
 Purpose Evaluate Rubberized HMA (RHMA) performance and improve specifications, mix design requirements, and construction as appropriate. 
 Overall Progress Work plan approved. CT 368 Part 1 completed; Part 2 in progress. Type I specs developed & included in a D7 project. District RHMA performance survey results presented to the group.  No further group activity required.  
 Group sunset. 
 Activities Planned No further group activity required - Group sunset. 
 Project Lead Haiping Zhou Office Asphalt Pavement Phone 274-6022 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 CT 368 revision (part 1) - address  Asphalt 6/30/2009 6/30/2011 100 100 Completed. CTM posted for implementation. 
 AR4000 to PG and low multipliers 
 # 2 CT 368 revision (part 2) - overhaul UCPRC 6/30/2010 12/31/2012 75 80 UCPRC completed phase 1 - selection of gradation and phase II - selection of OBC. Phase III - varification of phase I and II is  
  test method complete. UCPRC has been working on report. Expect a draft by 9/30/12. CT to follow up report review and/or implementation. 
 # 3 RHMA mix design & performance  Asphalt 6/30/2010 6/30/2012 100 100 Received survey results from districts. Summary report  presented to the RHMATG group. 
 evaluation 
 # 4 Use/Evaluation of Type I vs.Type  Asphalt 7/1/2011 10/31/2012 90 75 Work plan developed with draft Type I specs.  D7 pilot project selected. NSSP approved. Final project package expected to HQ 
 II  in August 2012. CT to construct the project & monitor performance. 
 # 5 MPQP for asphalt rubber binder HQ Constr 6/30/2010 9/30/2011 100 100 Posted on 10/3/11. Reviewed final resolutions to industry's comments (10/26/11) at 11/18/11 RHMATG mtg. No further  
 change required. 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  2/9/2010 - RHMATG meeting resolved 3-day turnaround mix design issue and design profile issue. RHMATG agreed to change 3-day to 5 work days and to keep the design profile in Section 39. 
 7/9/2010 - A new scoping document was developed. 
 10/27/2010 - RHMATG meeting. The revised scoping document was reviewed and asked for comments. Discussed RHMA performance issues. Industry voiced its disagreement on the 5-day mix design verification and on keeping the design  
 profile in Section 39. Discussed VMA requirements, CRM gradation, conversion of LP-10, -11 to possible CTMs. 
 12/16/2010 - RHMATG meeting. Revised CT 368 with new multipliers published on CT website. Continued discussion on the 5-day mix verification and design profile. No solution reached. 
 New CT 368 will likely be revised by UCPRC. 
 12/2010 - Draft work plan (based on the existing scoping document) was developed and it needs CT/Industry review. 
 2/9/2011 - Draft work plan sent to industry co-chair for review. 
 3/29/2011 - RHMATG reviewed MPQP related to RHMA. CT to revise MPQP. Industry to complete notes/resolution table. 
 4/12/2011 - Solicit feedback within Caltrans (DMEs and DMEs). 
 4/14/2011 - Co-chairs met to update scope and develop revised work plan. 
 4/27/2011 - Revised work plan developed and being reviewed. 
 5/13/11 - Status Update, PJV. 
 6/7/11 - RHMATG discussed updated work plan, MPQP issues, CT368 work, district survey questions, and AR Type I spec. HZ. 
 7/26/11 - Caltrans/industry met to continue work on MPQP ARB. HZ 
 8/22/11 - Met with industry co-chairs to review the MPQP 8/2 revision. industry agreed CT's plan to post the doc on 9/30/11. HZ 
 9/15/11 - Met with industry to review the MPQP 8/22 revision. Final doc is expected by 9/29 in time for the 9/30 posting. HZ 
 9/29/11 - Industry provided comments & cost info. CT created a new resolution table for final responses. CT will address comments and finalize the document for posting. HZ 
 10/4/11 - MPQP for ARB posted on 10/3/11. HZ 
 10/18/11 - RHMATG approved the minutes from the 6/7 meeting and the work plan. Discussed low binder content concern and ways to address. Further discussion planned for next meeting on binder content, VMA, gradation, etc. HZ 
 10/26/11 - Industry provided revised comments & cost info per Caltrans suggestions. Caltrans will provide final resolutions before the next RHMATG meeting scheduled for 11/17. HZ 
 11/10/11 - Caltrans provided responses and final resolutions to industry's comments. HZ 
 11/17/11 - RHMATG reviewed final resolutions to MPQP for ARB, discussed low binder concern, industry proposed changes to AR apecifications, and draft SSP 39-150_E_D11_14_11. HZ 
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 12/12/11 - Industry requested to postpone the meeting scheduled for Dec. 15, 2011 to after the first of year 2012. HZ 
 12/30/11 - Industry requested to postpone the meeting scheduled for Jan. 6, 2012. HZ 
 6/26/12 - No further group activity required. Group sunset. HZ 

 Project Section 39 Smoothness (Long Term) Task Group Asphalt Subtask Group Smoothness 
 Target Completion  3/1/2013 Number  8 Status  Active Progress  50 % Rock Products Committee YES 
 Purpose Develop revised specs for pavement smoothness using the inertial profiler. 
 Overall Progress Gatheried certification and calibration procedures from other States.  Incoporated NSSP for evaluation on five projects scheduled for 2012 construction season. Identifying location for certification program. 
 Activities Planned Work with District 3 on certification site at light rail station; Send out SSP for internal review. 
 Project Lead Peter Vacura Office Asphalt Pavement Phone 274-6194 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Inertial Profiler NSSP Asphalt 7/1/2010 12/1/2011 100 100 NSSP developed and proposed on 5 projects. No industry comments thus far.  Will schedule a meeting for Nov. 
 # 2 Test Method, Equipment, &  Mets 1/31/2011 10/1/2012 50 85 Reviewing other state agency programs and identifying possible testing location 
 Calibration 
 # 3 Evaluate NSSP & Acceptance  Asphalt 7/5/2011 10/1/2012 10 80 
 Criteria 
 # 4 Develop SSP & Acceptance Criteria Asphalt 4/16/2012 10/30/2012 60 45 

 # 5 Construction Policy Bulletin Constr 10/1/2012 12/30/2012 0 0 
 # 6 Roll-out Spec. & Software  Asphalt 11/1/2012 3/1/2013 0 0 
 Training 
 # 7 Select & Monitor Projects to Pilot  Asphalt 2/15/2011 10/1/2012 100 100 Long life projects (02-3E7504, 02-3E8104, 04-4A0104) and 02-3E7604, 03-0F5904, 03-3797U4, 04-1A6824, 04-4A07U4, 04- 
 NSSP 0C7404, 06-0E0704, 06-0L6404, 07-286904, and 10-0M8004 
 # 8 0 0 
 Log  5/13/11, Updated Status, PJV 
 7/5/12 - Status Update, RSD 
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 Project Quieter Flexible Pavement Task Group Asphalt Subtask Group Quieter Pavement 
 Target Completion  6/28/2013 Number  9 Status  Active Progress  60 % Rock Products Committee YES 
 Purpose To reduce tire noise and improve permeability and durabiility of OGFC mix designs. 
 Overall Progress Laboratory evaluation was performed on 3 OGFC mixes.  HVS testing and evaluation is underway at UC Davis. nSSP under development 
 Activities Planned Review and comment on 5th year flexible QP report 
 Project Lead Rupinder Dosanjh Office Asphalt Pavement Phone 274-6078 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Conduct and report laboratory  UCPRC 7/1/2009 7/29/2011 100 100 UCPRC report approved by Caltrans 
 evaluation of OGFC mixes 
 # 2 Lab HVS evaluation on quieter  UCPRC 7/1/2011 10/1/2012 80 80 HVS testing is complete.  Report of results will be available later this summer. 
 OGFC mixes 
 # 3 Develop NSSP for quieter OGFC  Asphalt 1/2/2012 9/28/2012 60 70 
 mixes 
 # 4 Update & adopt specification for  Asphalt 10/1/2012 6/28/2013 0 0 
 OGFC mixes 
 # 5 Complete 5th yr flexible QP  UCPRC 7/1/2011 8/13/2012 90 90 Report being finalized for comment distribution and will be ready for review by August 10 
 research & report 
 # 6 Review 4th yr flexible pavement  Asphalt 10/10/2011 12/31/2011 100 100 Report completed and published 
 evaluation & report 
 # 7 Field evaluation on quieter OGFC  Asphalt 1/1/2013 6/28/2013 0 0 
 mixes 
 # 8 0 0 
 Log  7/11/11 - Status Update, PJV 
 9/6/11 - Status Update, RSD 
 10/12/11 - Status Update, RSD 
 11/17/11 - Status Update, RSD 
 6/18/12 - Status Update, RSD 
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 Project Longer Life Flexible Pavements Task Group Asphalt Subtask Group Section 39 
 Target Completion  6/30/2013 Number  11 Status  Active Progress  55 % Rock Products Committee YES 
 Purpose Design and build longer life flexible pavements in California to miminize the needs for future structural improvement or rehabilitation. 
 Overall Progress Selected and designed 4 (Red Bluff, Weed, Solano, and Willits)  and began construction on 2 (Red Bluff and Weed) long life flexible pavement projects in northern California. 
 Activities Planned Continue monitor project during construction phase. 
 Project Lead Imad Basheer Office Asphalt Phone 274-6155 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Support District for N. Cal Project Asphalt 6/30/2010 6/30/2011 100 100 Selected 3 projects (Red Bluff, Weed & Willits) 
 # 2 Monitoring I-710 Pavement  UCPRC 6/30/2010 6/30/2013 75 70 UCPRC to conducted IRI & FWD in Fall of 2012. Next step is to update the I-710 Peformance report with new data by Jan  
 Performance 
 # 3 Develop NSSP for N. Cal Project Asphalt 2/1/2011 6/30/2011 100 100 Completed NSSP for Red Bluff,  Weed, Solano, Willits. 
 # 4 Evaluation and Monitoring of  Asphalt 7/2/2012 6/28/2013 5 0 Projects in construction; Continue working with Construction and District in monitoring the construction phase. 
 Weed and Red Bluff 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  12/9/2010 - Caltrans/Industry meeting on long life meeting. Two projects in D2 were discussed. UCPRC will conduct lab testing. 
 5/13/11 - Updated Status, PJV 
 7/12/11 - D4 Sol 80 and D1 Men 101-Willits Bypass; 40 yr pvmt designs completed 
 12/14/2012 - Red Bluff and Weed Projects already awarded and in construction. 
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 Project QC/QA Spec for Cast-in-Place Concrete Task Group Concrete Subtask Group Concrete Materials/QA 
 Target Completion  6/28/2013 Number  5 Status  Active Progress  65 % Rock Products Committee YES 
 Purpose Implement QA specifications for materials management of structural concrete. 
 Overall Progress STG has resumed work based on a new consensus reached on the QA Portion of the Spec. Draft spec to be finalized in May 2012 and distributed for STG review.  Outreach/Pilot Projects to take place in near future.  METS  
 working on ACI training for staff. 
 Activities Planned ACI certifications in Sacramento are planned in July. The DIME beta testing is planned for this month with a couple of private labs. Pilot project specific outreach will be conducted as soon as pilot projects are identified. 
 Project Lead Rob Reis Office Structural Materials Phone (916) 227-7287 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Establish teams and review  OSC 12/1/2010 5/31/2011 100 100 Teams are established. Draft review of existing FHWA and other State DOT have been circulated. 
 existing practices (FHWA, DOTs) 
 # 2 Develop outline for  Materials 3/1/2011 11/1/2011 100 100 QC program is complete. QA program is being finalized. 
 QC/QA/IQA/IA program 
 # 3 Draft QC reference specification  Materials 7/1/2011 1/31/2012 100 100 Ruth Fernandes is working on draft spec. They requested more time to resolve questions and finalize specs. 
 and selection of pilot projects 
 # 4 Review of draft QC specification  Materials 1/16/2012 3/31/2012 100 100 
 and create draft QA specifications 
 # 5 ACI Training and IA updates Materials 1/1/2012 7/1/2012 50 105 ACI is complete. IA is being Drafted. 
 # 6 Workshops and roll out 10+ pilot  4/2/2012 9/1/2012 20 65 The projects are still being identified. 
 projects (structural concrete/non- 
 pavement) and additional 10  
 pavement projects to be added  
 later on 

 # 7 Feedback and update other pilot  7/2/2012 2/28/2013 0 5 
 concrete projects 
 # 8 Establish full implementation on all  3/1/2013 6/28/2013 0 0 
 projects 

 Log  7/3/12 
 The plain language specification is being reviewed. Pilot projects are being identified. Outreach is on-going. ACI certifications are on-going. ACI certificate contract is executed (100% Complete). IA memo is being drafted. 
  
 4/24/12 
 STG has resumed work based on a new consensus reached on the QA Portion of the Spec. Updated draft Specification has been developed and has been distributed through RPC channels. Project team meetings to continue.  Outreach/Pilot  
 Projects to take place in near future. QC outline report final. QC portion of Spec also finalized as of 13Jan2012. METS working on ACI training for staff. 
  
 2/23/12 
 The STG has suspended work based the project team's inability to reach consensus on the QA Portion of the spec. Non-Consensus document to be developed to document impasse. Refinement of project team member roles TBD. QC portion  
 of Spec also finalized as of 13Jan2012. METS working on ACI training for staff. 
  
 1/23/12 
 Final QCQA Spec received on 13Jan2012. This QCQA Spec will allow movement forward on Pilot Projects. QA portion to be refined with SP&I in the coming months.  
  
 1/13/12 
 Final QCQA Specification was received.  
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 1/9/12 
 Project team meetings have been held throughout December to review and comment on the draft specification. The acceptance program portion of the Spec is currently being composed and discussed. A draft was submitted by SP&I on  
 1/9/12.  Portions of the spec still differ from the overall view of other members of the project team (METS, IA, and OSC).  These details are being tracked at the team level and continue to be discussed.  
  
 11/22/11 
 Outreach program is continuing. Presentations for CalCIMA took place during the month of Nov 2011. Specification development is also continuing at the project team level.  
  
 10/20/11 
 Several outreach presentations have occurred, to include meetings for CCTIA and for CalCIMA at their convention in Monterey on October 11. Additional presentations to CCTIA, ACI, and CT DMEs are scheduled as well. The project team is  
 also working at the team level to develop the draft specification, as well as the QC and QA Guideline reports. Target is to be complete with each by end of October.  
  
 8/16/11 
 Project team discussed status of work and deliverables and extensive outreach program. A presentation was done on August 25th for CCTIA. 
  
 7/28/11 
 Met with CCTIA distributed questionaire regarding potential issues with QC/QA spec and accreditation. 
  
 7/20/11 
 Discussed QC/QA program with ACM's. Project list distributed to ACM's. Feedback due 8/3/11. 
  
 7/15/11 (IA Meeting) 
 CT in aggreement to recognize ACI program. CT to work with ACI Northern and Southern Chapters to get District and Headquarters staff certified ACI Field and Lab Level 1. 
  
 Update from May 24, 2011: 
 Project Team continues to progress on work as planned. The review document of FHWA procedures and other DOT QCQA specifications, in addition to recommended strategy and alignment of proposed QCQA with FHWA Roadmap, is in  
 final stages of review, including review by FHWA stakeholders. QCQA outline of required QCQA tests and frequencies is in final stages of development. Schema efforts for collecting and reporting ASTM test data/results for pilot projects is  
 under way.  
  
 The team has reached agreement from the Department and Industry (with no major concerns) for the following aspects: 
 1. Require NRMCA certifications for plants and AASHTO Accredidation for Labs. 
 2. Require aggregate source quality related tests (eg soundness and abrasion) as part of prequalification. 
 3. Use ASTM methods for pilot programs for all testing.  
 4. QA Testing for the pilot program may be performed by Translab and other lab hired by Department 
  
 Team team is working on refining the following aspects based on Department and Industry review/input: 
 1. Frequency of QC and QA Testing 
 2. Lot ID for QA Testing 
 3. Dispute resolution process 
  
  
 Update from April 18, 2011 Project Team Meeting: 
  
 Outline of QC/QA tests was discussed and a draft report of the review on FHWA/DOT practices was circulated and discussed. Project team members are to review the proposed outline and provide feedback at the next team meeting.  New  
 project team members (Mike Cook of Granite Rock and Rick Navarro representing the California Council of Testing and Inspection Agencies) attended.  ASTM test method equivalent to CT methods were reviewed. Consensus was reached  
 regarding the use of ASTM test methods for proposed QC/QA pilot projects.   
  
 On parallel path are discussions with Loren Turner regarding data platform for collection of test results from consultant labs.  A separate task specific project team will be developed that will include Mike Cook, Rick Navarro and others to  
 address this task.  
  
 Mtgs. Held every two weeks. 



Page 8 of 40 

 

  
 Updates from March 17 Meetings: 
  
 Rob introduced the purpose of this project is to have QC tests take the forefront and place the state staff into more of a "review" role. 
 Bruce indicated that cost-benefit analysis might be a good way to show the affects of overall project cost. 
 The group discussed the differences between CTMs and ASTMs will affect how the material is tested. Bruce and Kirk commented on international material being tested on standards other than ASTMs. Clarifications may be needed on how to  
 prequalify this material. 
  
 Updates from Feb 17 Meetings: 
 This item moved up in the priority. With the limited number entries in the log, overall plan has been broadly divided in to 
 following six tasks. Detailed work plan available with identifying 17 sub projects for FY 10-11 & 11-12 
 • Project team has begun conducting meetings to complete all of the objectives listed. Currently the team is reviewing 
 Existing Performance Based requirements, to include reviewing FHWA Practices, as well as other DOT practices 
 already in place. 
 • A Detailed Outline of the QC Program will be the next portion that will be hashed out in the near term, to include the 
 establishment of certifications needed and testing protocol 
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 Project Precast QC Provisions/Precast Technical Revisions Task Group Concrete Subtask Group Precast Concrete 
 Target Completion  1/1/2013 Number  6 Status  Active Progress  70 % Rock Products Committee YES 
 Purpose Update spec to add additional levels (e.g. minor non-structural) of QC/QA for precast and separate precast from section 90 
 Overall Progress A new Scoping Document has been developed based on previous impasse to more clearly define the activity from a Precast QC perspective. New Scope will clarify Precast Technical Requirements and consolidate Precast Spec. 
  Finalized at March STG meeting. 
 Activities Planned The meetings are schedules for next three meetings are scheduled to go over all sections containing precast concrete. 
 Project Lead Keith Hoffman Office Structural Materials Phone 707-649-5468 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Review Existing Programs Materials 12/1/2010 3/1/2011 100 100 Existing practices were reviewed 
 # 2 Compose draft program Materials 3/1/2011 6/1/2012 100 100 OSMPP, tier priority list etc. is being revised to come up with the first step of implementation plan. Spec outline has been  
 created. 
 # 3 Gather and compile feedback Materials 6/1/2012 8/1/2012 50 65 
 # 4 Finalize draft specification Materials 8/1/2012 11/1/2012 10 0 
 # 5 Implement Specification 11/1/2012 1/1/2013 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  7/3/12 
 On-going biweekly meetings for project team and subgroup committee meetings to discuss provisions QC Provisions and Precast Technical Revisions to the plain language specifications. 
 4/24/12 
 A new Scoping Document has been developed based on previous impasse to more clearly define the activity from a Precast QC perspective. New Scope will clarify Precast Technical Requirements and consolidate Precast Spec. Finalized at  
 March STG meeting. Project team meetings to continue in the coming weeks.   
 2/23/12 
 An impasse has been reached. Impasse centers on the ability to create a new Section for Precast. A new Scoping Document is to be developed tp more clearly define the activity from a Precast QCQA perspective. Goal is to finalize by next  
 STG mtg 
  
 1/17/12 
 An impasse has been reached. SP&I staff recently expressed disagreements regarding the need for this issue. SP&I stated that their current unit framework will not support this activity regardless of TG approval. Scoping document approved  
 by TG 7/14/11. 
  
 12/23/11 
 Various discussions of this activity occurred at the project team level and STG level throughout Dec 2011. SP&I personnel involved in the Precast STG have recently expressed disagreements regarding the need for this issue and an impasse  
 has been reached.  SP&I personnel state that their current unit framework will not support this activity. 
  
 11/22/11 
 An outline of the spec has been created and was sent to Specifications personnel on October 12. A meeting will take place at the project team level in mid-Dec to clearly define the tasks and endstate for this activity. Any revisions to the  
 Scoping Document will be routed through the Task Group for approval.  
  
 10/20/11 
 A first draft of the "new Precast Concrete Section" and a first draft of the "Levels of Precast QCQA" spreadsheet was sent to OE on October 12. No review comments received as of this date. An outline of this Section will be created and used 
  for discussion at the upcoming STG meeting.  
  
 8/18/11 
 This issue was discussed in CT only STG meeting and SOE expressed concerns regarding consensus on the issue and their desire to work on it.  
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 Project Section 90 Provisions for Concrete of 4000 psi or Greater Task Group Concrete Subtask Group Concrete Materials/QA 
 Target Completion  6/1/2012 Number  8 Status  Active Progress  30 % Rock Products Committee YES 
 Purpose Section 90 caps cement.  Industry concerned about caps effect on projects. 
 Overall Progress Based on the fact that applicable Structural Concrete-related issues had yet to be received, this activity was deactivated and placed into the Bin List. This delay was proposed as a result of the "MC for Pavement" activity  
 resolution. 
 Activities Planned The sub-task group recommended to the task group to move this activity to the inactive list. 
 Project Lead Rob Reis Office Structural Materials Phone 916 227-7287 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Update Scoping Document Industry 5/1/2011 4/30/2012 90 120 A new project team was formed and the project will be rescoped based on examples received and project team input. 
 # 2 Review and finalize updated  Materials 7/14/2011 4/30/2012 50 125 Industry provided additional input, more examples are requested to accurately define scoping document 
 Scoping Document and present it  
 for TG approval 
 # 3 Create project teams and finalize  Industry 9/15/2011 4/30/2012 50 130 
 workplan 
 # 4 Discuss potential solutions and  Materials 10/31/2011 5/31/2012 0 120 
 recommend any revisions to specs 
 # 5 Update final specs Materials 5/31/2012 6/1/2012 0 4000 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  7/3/12 
 The sub-task group recommended to the task group to move this activity to the inactive list.  
  
 4/24/12 
 Based on the fact that applicable Structural Concrete-related issues had yet to be received, this activity was deactivated and placed into the Bin List. This delay was proposed as a result of the "MC for Pavement" activity resolution. 
  
 2/23/12 
 Project still tabled until April 2012 while Industry gathers additional information related to applicable Structural Concrete-related issues. 
  
 1/23/12 
 Activity still tabled until April 2012. Industry indicated it may be desirable to update the Scoping Document to incorporate goals for clarifying ASR-related concerns and "Green Concrete"-related concerns.  
  
 1/17/12 
 Project currently tabled until April 2012  
  
 12/23/11 
 This activity still tabled for a period of about 6 months, and will continue once applicable structural concrete examples/issues are received.  
  
 11/22/11 
 TG still in agreement that it would be desireable to stand by on this activity for a period of about 6 months and continue movement once applicable structural concrete examples/issues are received.  
  
 10/20/11 
 Based on the completion of the "MC for Pavement" activity in October 2011, the TG agreed that it would be desirable to refine the Scoping Document/work plan off of any structural concrete issues that are presented to the TG over the next 6  
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 months. Deliverables would be postponed until then.  
  
 Update from 8/18/11 
 One proposal discussed at CT only meeting, several comments were received from various people. It was decided to handle section 40 items first separtely and then eventually deal with section 90 issues by holding necessary project team  
 meetings. 
  
 Updates from 5/24/2011: 
 Industry is being asked to help provide examples of mix designs where the cap on cement is creating problems in producing workable and economical moderate strength concrete 
  
 5/3/11 
 Currently producing minor revisions to scoping document.  Discussed with Tom Tietz on 5/3/11.  Ready Mix survey was completed to get feedback from concrete producers regarding specific mix design issues.  Revised scoping document  
 and survey will be circulated to Subtask Group members the week of May 9, 2011 so that options can be discussed at CT only Subtask Group 5/19/11 meeting. 
  
 Updates from March 17th Meeting: 
 Tom Tietz produced and proposed an updated scoping document for this activity. He would ultimately like for additional cost-benefit analysis to be done to add greater emphasis for the factors listed in the updated scoping document. 
 David and Mark next discussed the issues with Equation 2 that they have seen in southern California. They have encountered problems making strength with concrete designed in the 4000-6000 psi range without having large cost and not  
 limiting the workability of the materials. Mark emphasized that the strength is especially difficult to achieve in freeze/thaw areas where 5-6% air content is needed. 
 Rob suggested that the next step for this activity would be to evaluate the items presented and create a timeline for when each of these points will be evaluated. John would help gather together the cost-benefit analysis and any history of issues  
 that the new Section 90 has presented. 
 Group agreed that possible resolutions to this issue could be allowing additional cement content for concrete designated for 6000 psi and above, or changing Equation 1 to the "TC" value instead of "MC" value. 
  
 Updates from Feb 17th Meeting: 
 • Industry is taking the lead on this issue, and will provide updates to their CT-counterparts as soon as deliverables are 
 finalized in the upcoming subtask group meeting 
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 Project Precast Concrete Pavement Task Group Concrete Subtask Group Precast Concrete 
 Target Completion  7/30/2013 Number  11 Status  Active Progress  70 % Rock Products Committee YES 
 Purpose Develop comprehensive departmental guidance or standard approach on the use of precast concrete pavement. 
 Overall Progress Pilot Projects in District 4 and 7 have RTL'd (last 6/30/2012).  Reviewed updated draft report from consultant on design methodology. 
 Activities Planned Develop plan and prepare new task order for Stage 2 of design methodology by August 1. 
 Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Draft PPCP nSSP Conc Pvmt 7/1/2010 6/30/2011 100 100 Completed nSSP. 
 # 2 PPCP Details Conc Pvmt 7/1/2010 4/2/2012 100 100 Completed draft standard sheets. 
 # 3 Establish Design Criteria Conc Pvmt 7/1/2010 12/30/2012 90 80 Consultant initial design methodology report drafted and reviewed.  Prepare task order for next stage by August 1. 
 # 4 Prestressed Design Guide Conc Pvmt 1/1/2012 12/30/2012 65 50 Initial drafted June 15.  Holding review for further work to be completed on the design criteria. 
 # 5 Develop generic slab replace  Conc Pvmt 12/1/2011 6/30/2012 100 100 The draft spec was completed and submitted for pilot projects. 
 specification 
 # 6 Develop generic slab replace Details Conc Pvmt 12/1/2011 6/30/2012 100 100 The draft details were completed and submitted for pilot projects. 

 # 7 Performance Evaluation Guidelines Conc Pvmt 3/30/2012 10/30/2012 10 50 Consultant initial design methodology report drafted and reviewed.  Prepare task order for next stage by Aug 1. 
  (for Proprietary Systems) 

 # 8 Update prestressed SSP & plans  Conc Pvmt 1/30/2013 7/30/2013 0 0 Proposed changes by D4 was implemented in PPCP nSSP. 
 (after I-710 first construction  
 season) 

 Log  7/2/12 - status update-BF 
 Change date for developing Design Criteria and Prestress Guide to 12/30/12 since consultant not yet on board.  Change end date for project to 7/30/13 since construction on 710 and other pilots not yet begun and time is needed to evaluate  
 these projects. 
 5/31/12-status update-MP 
 4/24/12 
 Specs and Plans for Precast Prestressed (PPCP) and Precast Panel (PCP) discussed at project team meeting on 4/24/12. Further comments received after the meeting. Next project team mtg scheduled for May/Jun. Draft proprietary legal  
 memo circulated to team. Design methodology also to be developed and review at project team level. Will be review and refined throughout May 2012.  
  
 4/23/12-status update-MP 
 2/27/12 
 Specs and Plans for Precast Prestressed (PPCP) and Precast Panel (PCP) to be finalized at project team level. No comments received. Next project team mtg scheduled for late-March. A task order for the development of Design Guidelines will 
  be finalized in the coming weeks. Proprietary legal memo also to be developed at team level.  
  
 2/1/12-status update-MP 
 12/23/11- Std. details for PPCP were discussed in 12/6/11 meeting. Draft ISR(PCP) spec and plan were discussed on 12/6 meeting. Project team meetings will continue monthly, with the next one to take place in early-Jan 2012. 
 PPCP nSSP was updated based on lessons learned from CC-680 project in 9/7 meeting. Std. details discussed in 11/3/11 meeting and to be updated in 12/6 meeting. Draft ISR(PCP) spec and plan is prepared and to be discussed.  
 11/22/11 
 The next project team meeting is currently scheduled for December 6, 2011. Development of the Standard Sheets for the PPCP plans will continue in the meantime.  
 10/16/11-status update-MP 
 This activity was discussed at the most recent September 15 Sub-Task Group meeting. The project team remains committed to completing PPCP nSSP and project plans in conjunction with this STG activity. The next project team meeting is  
 currently scheduled for November 3, 2011.  
 9/9/11-Status update-MP 
 PPCP nSSP was updated based on lessons learnt from CC-680 project in 9/7 meeting. Another meeting is planned to review std. details. 
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 8/26/11- Draft Std. Draawings were sent out for review on 8/11 to be discussed in 9/8 meeting. 
 7/29/11 
 Scoping document was approved by TG on 7/14/11 meeting. 
 A Final draft of the PPCP nSSP was completed on June 30, 2011.  
 Development of the new I-710 precast pavement specification has indicated, however, that a couple of changes need to be made to that final draft. Changes will be distributed to the Project team members in the coming weeks. 
 The next project team meeting is currently scheduled for Mid-August 2011 
 7/12/11-status update-MP 
 6/66/11-Final version of scoping document was approved by Precast STG on 6/17/11 and by Concrete TG on 6/22/11. 
 Final version of Scoping Document was approved by Precast STG on 6/17/11. The PCCP nSSP is set to be completed by end of June. 
 5/27/11-Final version of scoping document was submitted on June 21, 2011. The document will be sent to Precast STG for review. The attached work plan will be revised based on feedback from Precast STG. 
 Updates from May 24th Meeting: 
 - An updated Scoping Document is in the final stages, which includes an updated timeline. Scoping Document will be finalized by June 1. 
 - First goal, completion of nSSP for PPCP Pavement, will be completed by 6-30-11 
 - Next team meeting will be June 13, 2011 
  
 A draft spec was worked on throughout May 2011. Target completion of PPCP nSSP is 6-30-11. Plan is to use the final I-710 spec, which will RTL in June. A modified scoping document and workplan to be prepared by June 1. Next meeting 
  will be June 13, 2011 
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 Project Coefficient of Thermal Expansion (CoTE) Task Group Concrete Subtask Group CIP Concrete Pavement 
 Target Completion  6/30/2013 Number  13 Status  Active Progress  35 % Rock Products Committee YES 
 Purpose To include CoTE as a design and construction criteria for concrete pavements. 
 Overall Progress Received 45 test results from two projects.  37 from D03 Emigrant Gap and 8 from D04 Hwy 4. 
 Activities Planned Handle requests for information from the districts and update the database. 
 Project Lead Ray Lott Office Concrete Pavement Phone 916-227-5853 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Modify spec to reduce test  Conc Pvmt 1/1/2011 6/9/2011 100 100 completed. 
 frequency 
 # 2 Gather Data (freq. & action for  Conc Pvmt 1/1/2011 12/30/2012 67 75 Resident Engineers contacted to collect test data.  Test data and SMARA numbers being received and added to the database. 
 non-compliance) 
 # 3 Evaluate data for variance &  Conc Pvmt 9/30/2011 12/30/2012 0 60 Collect data from constructed projects. 
 acceptance 
 # 4 Update Specification Conc Pvmt 1/1/2013 6/30/2013 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  6-27-12 - Recd samples from 04-2285C4 and 03-2C8604.  After getting the SMARA number, samples added to the database.  Contacted Karl Lindquist regarding 12-0F0314 and 12-0F0314.  Paving is scheduled for late July/Aug.  Saeed  
 Mahdavi 12-0E5704 stated that he will add test results to the db when he receives them from the contractor.  
 5-29-12 - Last data from 11-167894.  Contacted  by Jose Torres (08-478604), he is sending samples to Translab for testing.  Recd data from Sam Dhaliwal (06-0L6404). 
 5/3/12 - Data received from D11 (11-167894). Tests run by Translab.  21 samples have been tested.  Met with Joe Holland - request data output reports be added to the DB. 
 4/24/12 - Additional test data received from D11 (11-167894). Tests run by Translab. 
 4/6/12 - Data received from D11 (11-167894) run by Translab. 
 3/26/12 - Handle requests for information from the districts.  Data received from D11 (11-167894). 
 2/23/12 - Data received from D4 (04-4470U4) and D12 (12-071624) paving jobs and entered into the CoTE database. 
 1/23/12 - Data received from D6 (06-460604) paving job and entered into the CoTE database. 
 1/10/12 - status update-MP 
 12/15/11 - No new activity in this period. Two test data from D3 is reported. Received another 4 test results from D12 405/22 connector (12-071624). 
 6/22/11 - The proposed spec change was agreed to in the 6/9/11 meeting. 
 5/27/11 - The proposed spec change was discussed in 5/12/11 meeting. Caltrans comments were incorporated in the draft. The new draft was sent to Industry for review and discussion on 6/9/11 meeting. 
 5/13/11 - Meeting between Pavement, Construction, and METS was held on 5/6/11. A new draft proposed language was discussed in 5/12/11 meeting. Another draft has been prepared to be discussed in 6/9/11 meeting. 
 5/12/11 - New spec language was proposed at the 5/12/11 meeting. 
 5/9/11 - Rosme, Mehdi, and Austin are in discussion regarding the proposed spec language on test frequencies and the acceptance criteria. 
 3/30/2011 - Long Term - A list of projects (JPCP and CRCP) that have CoTE in their spec has been compiled. The RE's have been contacted to providing guidance and resolve the potential issues. The CoTE website is designed and ready for  
 data submittal. No data has been submitted (most of the projects are not in construction yet). 
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 Project Rapid Strength Concrete for JPCP (JPCPRSC) Task Group Concrete Subtask Group CIP Concrete Pavement 
 Target Completion  10/15/2012 Number  16 Status  Active Progress  50 % Rock Products Committee YES 
 Purpose Prepare specification for use of rapid strength concrete (RSC) for new construction of jointed plain concrete pavement (JPCP) 
 Overall Progress July 2012, begin work with draft by HQ-OE for JPCPRSC. Response from industry/district comment will be addressed in the Revised Standard Specification. 
 Activities Planned By end of July 2012, planned to finalize the revised JPCPRSC RSS for review by internal, external or both. 
 Project Lead Cornelis Hakim Office Concrete Pavement Phone 227-5854 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Prepare draft spec Conc Pvmt 3/1/2011 5/15/2011 100 100 Draft specs were prepared. 
 # 2 Review draft spec Other 5/16/2011 9/15/2011 100 100 Completed 
 # 3 Circulate draft spec (Subtask  Conc Pvmt 7/25/2011 12/15/2011 100 100 Completed 
 group, districts) 
 # 4 Address comments Conc Pvmt 6/28/2011 8/15/2012 20 90 Comment Received from industry and construction and being incoporated into the spec. HQ-OE 2010 conversion completed 
 # 5 General review (District, Industry, Conc Pvmt 8/15/2012 8/31/2012 0 0 
  other HQ) 
 # 6 STG finalize spec Conc Pvmt 8/31/2012 9/15/2012 0 0 
 # 7 Obtain Mandatory Concurrence Conc Pvmt 9/15/2012 9/30/2012 0 0 
 # 8 Submit and Publish Spec OE 9/30/2012 10/15/2012 0 0 
 Log  9/9/11- Status update-MP 
 5/9/11- Draft spec is developed and is currently under review. 
 Topics like Open strength were discussed during the meeting - modulus of rupture value of RSC for opening is currently less than that of regular pavement. 
 11/25/11 Issue came up for maximum cement content restriction for district 10 project. Project bid came high, may cause by low engineer estimate. Challenge by CTS for changing cement content requirement. 
 The project is still on target for July. 
 05/02/12 No major work due to concentration to finalized ISR, RUB and DBB (2010) spec. 
 05/29/12 HQ-OE completed the conversion to 2010 
 05/30/12 End date for #4 moved to 6/30 because of review time and schedule 
 07/01/12 Revise and incoporate comment into the draft RSS received from HQ-OE 
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 Project Bond Breaker Task Group Concrete Subtask Group CIP Concrete Pavement 
 Target Completion  6/30/2013 Number  18 Status  Active Progress  45 % Rock Products Committee YES 
 Purpose Investigate different alternatives available to not bond concrete pavement and LCB. 
 Overall Progress Comments from subtask group review compiled on 6/10 
 Activities Planned Make needed changes to draft specification by 7/5.  Circulate to Caltrans stake holders by 7/5. 
 Project Lead Doran Glauz Office Concrete Pavement Phone 916-227-5436 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Test Section Alternatives Conc Pvmt 3/1/2011 6/30/2012 100 100 Constructed test section on Hwy 180 in Fresno. 
 # 2 Draft Bond Breaker Spec Conc Pvmt 5/1/2011 9/30/2011 100 100 Short term updated to create bond breaker spec using already approved items. 
 # 3 Finalize Bond Breaker Spec draft Conc Pvmt 7/1/2011 8/15/2012 65 90 Updated specification per comments. Circulate revised specification with prior comment list by July 5. 
 # 4 Evaluate Test Section Conc Pvmt 7/1/2011 12/30/2012 20 70 Schedule evaluation of test section. 
 # 5 Update Specifications with new  Conc Pvmt 7/1/2012 6/30/2013 0 
 products 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  6/20/11 - Several trial bond breakers were tested in trial slab placement by measuring the force to push panels horizontaly.  Four of the experimental bond breakers were selected for full scale construction by change order on a project in  
 District 6.  Project funding limits the ability ot construct all the sections so only three of them will be built.  Test section construction is scheduled to start the week of July 4, 2011. 
 5/27/11-status update 
 5/13/11-A workplan for long-term evaluation of bond breaker options has been submitted on 5/4/11 for internal office review. Initiating development of short term spec update for already approved products. 
 5/9/11- Delayed schedule due to lower priority relative to the Bin List items for Plain Language. 
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 Project Smoothness Task Group Concrete Subtask Group CIP Concrete Pavement 
 Target Completion  10/31/2013 Number  19 Status  Active Progress  20 % Rock Products Committee YES 
 Purpose Develop inertial profiler smoothness specifications and calibration test procedures for acceptance on concrete pavement. Develop Caltrans protocols for equipment and operator certification. 
 Overall Progress 06/06/12 field reviewed RT Watt Parking lot for potential cert site. 06/11 circulated Draft SSP for Pavement Chiefs Review; comments due 06/25. 
 Activities Planned Resolve Pvmt Chiefs Draft SSP comments by 07/05. Circulate SSP to internal CT by 07/12. Develop Draft HDM revisions by 07/16. Monitor status of conc projects in 2012 construction with IP nSSP (see log for list). 
 Project Lead Amy Fong Office Concrete Pavement Phone 916-227-5838 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop IP SSP Conc Pvmt 5/2/2011 10/31/2013 65 50 IP SSP for measurement and acceptance. Review process includes industry. 
 # 2 Develop guidance for pavement  Conc Pvmt 5/2/2011 10/31/2012 20 80 Revise HDM, MTAG, DIB 79 & 81, CPD. Update design guidance and QA for smooth pavement. 
 smoothness 
 # 3 Develop smoothness training for  Conc Pvmt 5/2/2011 12/31/2012 5 70 Live classes and on-line training specifically for Construction staff to QA. Includes ProVAL training. 
 Construction 
 # 4 Equip & operator certification Conc Pvmt 8/2/2011 10/15/2013 5 45 Use TTI until CA site is established. 
 # 5 Ongoing monitoring and evaluation Conc Pvmt 4/2/2012 10/31/2013 15 15 There are several pilot projects (see end of log for list and status). Most projects will pave in 2013. 
 # 6 Conc Pvmt 0 
 # 7 Conc Pvmt 0 
 # 8 Conc Pvmt 0 
 Log  06/27/12/ changed end date for equipment & operatore certification procedures from 06/01/12 to 10/15/13. AYF 
 06/06/12 reviewed RT Watt Parking lot for potential cert site.  
 01/30/12 - Internal meeting with Pavements, Construction, and UPPRC on spec and implementation issues. IRI acceptance of 60. 
  
 Pilots with inertial profiler nSSP: 
 *02-sis-5; PM51.2/58.1; 02-3e760, CRCP reconstruction (modified nSSP in CRCP spec with incentive/disincentive clause); Awarded 12/22/2011. 
 *03-sac-80; PM0/10; 03-3797u4; widening/lane replacement/grind existing (nSSP incl by addendum); Awarded 07/29/2011. In construction. 
 *06-ker-99; PM28.4/43.9; 06-0L640; CRCP lane replace/grind existing (nssp incl by addendum); Awarded 01/18/2012. 
 *07-la-60; PM11.6/23.6; 07-28690; JPCP RSC lane replacement (nSSP incl); Awarded 12/22/2011. 
 *10-sta-99; PM0/24.8; 10-0m800; JPCP RSC lane replacement/grind existing/CSOL (nSSP incl); Award 02/13/2012. 
  
 10-sj-5; PM25.3/28.5, 10-0m780; CRCP lane replace/grind existing (nSSP approved); have not RTL'd. 
 04-sol-80; PM30.6/38.7; 04-4a010; CSOL; Bill sent spec; RTL 12/30/11. Not advertised yet. 
 04-ala-580; PM8.4/14.6; 04-2908C4; nSSP approved 05/17/12; have not RTL'd. 
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 Project Update Construction Manual Task Group Concrete Subtask Group Concrete Materials/QA 
 Target Completion  12/30/2012 Number  20 Status  Active Progress  50 % Rock Products Committee YES 
 Purpose Update Construction Manual to conform to changes made to Sections 6, 9, 11, 40, 49, 51, 53, 72, 73, 83, and 90 of the 2010 Standard Specifications. 
 Overall Progress Subject matter experts creating workplans and drafts for section 4 subsections. 
 Activities Planned 

 Project Lead Chuck Suszko Office HQ Construction Phone (916) 227-7314 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Revise Sec  6 & 9 of Chapter 3  HQ Constr 12/1/2010 7/1/2012 70 100 Discussed in subtask group meeting 
 General Provisions 
 # 2 Revise Chapter 4 Construction  HQ Constr 12/1/2010 7/1/2012 70 100 Discussed in subtask group meeting 
 Details 
 # 3 Revise Chapter 6 sampling and  HQ Constr 12/1/2010 7/1/2012 5 100 Discussed in subtask group meeting 
 testing 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  12/23/11 
 Updates to the construction manual continue to be created and posted onto the Caltrans website. Work will be ongoing in the coming weeks.  
  
 11/22/11 
 Subject matter experts are currently creating workplans and drafts for the Section 4 subsections. Construction continues to develop and post updates online.  
  
 Priority swapped with performance based QC/QA specs based on discussion in task group meeting. Additionally the substantive work can only begin once the new specification is available. 
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 Project Recycled Concrete Materials specification development Task Group Concrete Subtask Group Concrete Materials/QA 
 Target Completion  6/30/2013 Number  22 Status  Active Progress  40 % Rock Products Committee YES 
 Purpose This activity aims to evaluate the possibilities of using recycled concrete (both hardened and plastic) for CT projects in minor concrete or LCB. 
 Overall Progress Scoping document finalized. Work plan is currently in the development phase. Focus is on minor concrete.  Pavement TAP Preliminary Investigation (Lit Search) on this topic to take place in the coming months. Tm MTG set  
 for early-May. 
 Activities Planned Project team meetings will be conducted to discuss the findings of the preliminary investigation. 
 Project Lead Rob Reis Office Structural Materials Phone 916-417-8371 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Scoping Document and  Materials 10/13/2011 3/1/2012 100 100 Scoping Document is in development by Industry 
 Work Plan 
 # 2 Evaluate performance-based  Materials 3/1/2012 4/1/2012 100 100 
 specification options, as well as  
 test method that allow for  
 appropriate consideration 

 # 3 Develop plan for how CT will  Materials 4/2/2012 8/1/2012 40 75 
 evaluate ways to foster use of  
 materials as appropriate 
 # 4 Develop a draft specification Materials 8/1/2012 12/1/2012 0 0 
 # 5 Submit to Industry and to CT for  Materials 12/1/2012 2/1/2013 0 0 
 feedback, and refine 
 # 6 Finalize specification based on  Materials 2/1/2013 6/30/2013 0 0 
 comments where appropriate 
 # 7 0 0 
 # 8 0 0 
 Log  7/3/12 
 The preliminary investigation is on-going. The report is due end of July. Updated scoping document for research was submitted to  the task group for review and approval.  
  
 4/24/12 
 Scoping document finalized. Work plan is currently in the development phase. Focus is on minor concrete.  Pavement TAP Preliminary Investigation (Lit Search) on this topic to take place in the coming months. Tm MTG set for early-May. 
  
 2/23/12 
 Scoping document drafted. Will be refined by project team. Work plan is currently in the development phase. Focus is on minor concrete.  Pavement TAP to consider Preliminary Investigation (Lit Search) on this topic. Tm MTG set for late- 
 Feb 
  
 1/23/12 
 Pavement TAP to consider Preliminary Investigation (Lit Search) on this topic. Team MTG set for late-Jan 
  
 1/17/12 
 Scoping document drafted. Will be refined by project team. 
  
 12/23/11 
 Scoping Document will be revised by project team and will reflect emphases on minor concrete. Questions regarding the target deadline for the activity, as well as the applicable end uses and an example case study, still need to be addressed.  
 Industry is to also provide details on usage history in Minor Concrete in California. Pavement TAP may be used to explore state of the art practices for recycled concrete material.  Focus is on minor concrete. 
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 11/22/11 
 Scoping Document has been drafted as of this date and will distributed to the Task Group for review and approval in the coming weeks. Team members are currently being identified by Industry and the first project team meeting is scheduled  
 for mid-Dec 2011. 
  
 10/20/11 
 This project was proposed at the October 13, 2011 TG meeting. The project team members are currently being identified by Industry. A project team meeting will take place in the near future to deliver the scoping document and detailed work  
 plan. 
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 Project CRCP Design Details - Phase 2 Task Group Concrete Subtask Group CIP Concrete Pavement 
 Target Completion  12/31/2012 Number  23 Status  Active Progress  65 % Rock Products Committee YES 
 Purpose Prepare and improve CRCP std. plans and specs. 
 Overall Progress Addressed comments for pavement joint guidelines and sent to editor electronically for compilation with other guidelines 7/2.  Made improvements and adding more details to CRCP standard plans P4, P13, P31A. 
 Activities Planned To develop CRCP construction on curves drawing, revised RSP P4, finiish addressing review comments on 7/31. 
 Project Lead Flor Bautista Office Concrete Pavement Phone 916-227-5843 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Guidance for end treatments and  Conc Pvmt 11/1/2011 7/31/2012 80 90 6-29 comments addressed except for topic related to pavement opening which will be reviewd further. 
 construction joint. Include design  
 criteria rational for end treatments. 
 # 2 Develop guides for CRCP layout at Conc Pvmt 2/2/2012 8/31/2012 35 70 Internal review complete.  Addressing comments. 
  intersections. 
 # 3 Revise Standard Plans for updates. Conc Pvmt 2/1/2012 10/31/2012 40 55 Ongoing redlines changes are being made.  Will have draft for review by 7/31. 
 # 4 Evaluate alternative pvmt design  Conc Pvmt 1/25/2012 12/31/2012 65 45 Will develop workplan to use both software in CRCP construction. 
 softwares to HiperPave that can be 
  used to predict early age cracking. 
 # 5 Review if exp jt is required at  Conc Pvmt 2/1/2012 10/31/2012 90 55 The issue pertains to terminal joints Type E and Type D in P31A.  Will provide recommendation by 7/31. 
 CRCP/approach slab terminal joint. 

 # 6 Develop standard plans and guides  Conc Pvmt 2/1/2012 10/31/2012 40 55 Draft drawing was developed based on CRCP project issue in District 10.Will make more improvements to the drawing for  
 for connection of various wide  review 0n 8/30. 
 flange beam sizes. 
 # 7 Guidance in achieving longitudinal  Conc Pvmt 2/1/2012 10/31/2012 40 55 Draft drawing was developed on how this can be accomplised based on the review of CRCP Guidelines developed by FHWA  
 reinforcement continuity at const jt and CRSI.  Need more improvement. 
   Include when traffic must travel  
 over const joint. 

 # 8 Monitor work performed on CRCP Conc Pvmt 1/1/2012 7/31/2012 60 85 A summary list of items needed for construction evaluation was submitted for internal review on 6/21. These are issues arising  
  projects for any improvements to  in Construction to identify necessary improvement  to standard plans and specs. 
 specs, std plans and guidance. 

 Log   
 5/30 Intersection layout drawing was submitted for internal review. 
 
 4/16 to May 18- on vacation. 
 
 4/12 TxDOT expansion joint current practice was reviewed.  
  
 1/23 Update of construction joint, wide flange beam and pavement anchor terminals guidance is under internal review.  Review includes design rationale table annd backup calcs. 
 
 1/25 Downloaded ConcreteWorks program as a tool to evaluate early age cracking of CRCP.  Getting familiarize with the user manual and the same time making some test runs. 
  
 4/8 Met with Industry and national experts on 4/8/2011. Internal review the latest draft of the guide underway. 
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 4/12 The following were submitted for internal review and comment. 
 
 1. Draft drawing of CRCP layout at intersection. 
  
 2. A review and evaluation of expansion joint requirements at bridge approach slabs. 
  
 3. Draft drawings showing two options on how to provide longitudinal reinforcements where CRCP opening is necessary for    contractors use. 
  
 4. Draft drawing was developed for connecting diferent sizes of wide flange beam for use in CRCP with different thicknesses.  This issu was discussed in CRCP workshop where Caltrans and Industry experts were present. 
  
 5. A review and summary of ConcreteWorks program.  A tool that is alternative to HIPERPAVE to predict early age cracking.  Program analyzes temperature pricdiction, max temperature, ASR susceptibilty and concret CO2 emission. 
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 Project Full Depth Reclamation Using Foamed Asphalt Task Group Foundation Subtask Group Treated Soils and Bases 
 Target Completion  7/30/2012 Number  3 Status  Active Progress  99 % Rock Products Committee YES 
 Purpose Develop design/construction Guidelines or Test Methods/Laboratory Procedures to facilitate implementation of FDR-FA in Caltrans projects. 
 Overall Progress Design Guidance is complete and posted on internet.  Mandatory stakeholder concurrence received, publication request submitted on 6-25-12. 
 Activities Planned Test Method completion target is 7-12-12.  Target for publication of SSP is 7-20-12. 
 Project Lead Paul Burdick Office Office of Pavement Engineering Phone 916 227 5441 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Test Method Materials 7/1/2008 7/15/2012 95 100 METS finalizing and posting 
 # 2 Report and Guideline  UCPRC 7/1/2008 3/30/2011 100 100 
 Recommendations 
 # 3 Final Guidelines Conc Pvmt 12/15/2010 2/28/2012 100 100 
 # 4 Draft SSP to STG concurrence Conc Pvmt 3/8/2011 3/9/2012 100 100 
 # 5 FTG/Dist Review/Resolve  Conc Pvmt 3/9/2012 3/30/2012 100 100 
 comments 
 # 6 SSP published by OE Conc Pvmt 4/1/2012 7/30/2012 95 80 Sent request to OE on 6-26-12 with all mandatory stakeholder concurrence. 
 # 7 0 0 
 # 8 0 0 
 Log  6/2009: SSP is Completed 
 8/31/2010: Waiting for final UCPRC guide which is a part of $1.8 m contract that ended on 6/30/2008.  Reviewing UCPRC mix-design and testing method for D-02, SR 299 project. Observed field samplings and onsite testings (FWD and  
 DCP) conducted by UCPRC. UCPRC will inform when performing lab-tests on pulverised samples. 
 9/28/2010: Meeting with UCPRC pertaining to the comments on UCPRC-guidelines. Once UCPRC-guidelines is finalized, Caltrans version based on the UCPRC-guidelines will be developed. 
 12/30/2010: Received final Guideline document in word format from UCPRC. Development of document-structure for Caltrans version is started.-pdb 
 3/1/11:  Subtaskgroup meeting held on 2-15-11.  Drafts submitted for review/comments.  Next meeting on 3-8-11.-pdb 
 3-11-11:  Subtaskgroup meeting held on 3-8-11.  Cancelled SSP for CFIPR reviewed for revisions.  Next meeting on 4-13-11.-pdb 
 4/4/11:  Updated lead info and Test Method target date.-pdb 
 4/11/11:  Updates.-pdb 
 4/26/11:  Updated Project Deliverable Status.-pdb 
 5/4/11:  Updated Overall Progress and deliverable status.--pdb 
 5/24/11:  Updated Overall Progress and deliverable status.--pdb 
 6/23/11:  Updated Overall Progress and Deliverable status.--pdb 
 8/26/11:  Updated Overall Progress and Deliverable status.  Comments generated at 8-10 meeting include:  Mention asphalt price index fluctuation in instructions; location of coring; purpose of test strip vis a vis equipment's speed; guideline for  
 format and preparation of QC plan; minimum requirements for QC system; turn-around time for qc reporting requirements; specifying test strip is first construction activity; spreading equipment must have electronic grade control system;  
 pulverize whole lane width in one pass; spec to maintain surface; keep sheepsfoot within 100 feet of pulverizer; vibrator off in final pass of steel drum roller; compaction can be average of elevations (E1, E2, etc.) with an allowable deviation;  
 disallow ravelleing of aggregate; --pdb 
 9/20/11:  STG meeting delayed to 9-28 to de-brief Mod-299 project.--pdb 
 10/12/11:  Comments period ended 10/5.  Over 100 comments received.  QC Plan requirements needed.  Pre-op conference.  Adding water.  Require districts to perform coring to determine existing thickness profile.  Design surveys.   
 Smoothness. 
 11/14/11:  SSP comments reviewed and addressed on 10/17/11, new draft circulated 11/3/11.  STG meeting 11/29/11.  New J. Peterson comments received 11/2/11.--pdb 
 12/12/11:  Draft updated and sent to STG on 12-12-11.  Asked for "fatal flaws," otherwise ready to move ahead to district/FTG review.  Construction requests QC/QA guidance along with Construction field guidance.  Test method requires  
 serious revisions.  And Design guidance.--pdb 
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 Project Pulverization Task Group Foundation Subtask Group Treated Soils and Bases 
 Target Completion  10/30/2012 Number  4 Status  Active Progress  80 % Rock Products Committee YES 
 Purpose Develop a standard special provision (SSP) for pulverized flexible pavement. Update existing guidance to include additives (cement and lime).  Create test procedures. 
 Overall Progress Sent draft to subtask group (STG) 6-8-12, comments due 7-15-12. 
 Activities Planned STG meeting in late July.  SSP publishing target is October posting.  Update guide and circulate to STG target 7-26-12. 
 Project Lead Paul Burdick Office Concrete Pavement Phone 916 227 5441 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 RPC Scoping Doc Conc Pvmt 1/5/2011 1/31/2011 100 100 No comments.  Scoping doc updated. 
 # 2 NSSP/Pilot Projects Conc Pvmt 1/5/2011 5/1/2012 100 100 Amarjit met with D-2 Construction personnel week of 4-1-12.  No significant issues with the spec.  Traffic handling and lack  
 of surveys were problems. 
 # 3 Pulverization Guide Update Conc Pvmt 2/1/2011 10/2/2012 65 85 Updating. Submit to STG at meeting July 26. 
 # 4 SSP to FTG Conc Pvmt 5/1/2012 9/6/2012 65 55 Draft circulated to STG on June 8, 2012.  Target STG meeting for July 26. 
 # 5 SSP published by OE Conc Pvmt 9/6/2012 10/30/2012 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  8/31/2010: D2 nSSP is under consideration to develop as SSP. 
 12/30/2010: Handed all information to Robert Hogan.  Workplan to be updated by Robert. 
 1/4/11: Workplan updated.  Need industry co-chair identified. 
 2/15/11: Subtaskgroup meeting held.  Drafts distributed for review/comment.  Next meeting 3/8/11.-pdb 
 3/11/11: Pulverization was not discussed at subtaskgroup meeting on 3/8 in deference to FDR-FA. Next meeting 4/13/11.-pdb 
 3/14/11: Office meeting to discuss FDR. Cold foam SSP is priority and task group will not have resources to complete both FDR projects in parallel.-pdb 
 10/14/11: Deliverable target dates shortened by 3-4 months per management request. 
  
 Piloting updated nSSP in 3 projects. Status 10/13/11: (02-3E0404,02-SIS-161-4.5/7.0 55% complete); (02-3E0504, 02-PLU,LAS 147-PM 9.1/9.9,0.0/0.5, 1.1/1.8 95% complete); (01-463304,01-HUM-96-0.62 80% complete). 
  
 10/14/11: Deliverable target dates shortened by 3-4 months per management request. 
  
 4/20/12:  Amarjit met with D-2 Construction personnel in early April.  At FTG meeting, posting date target set for October posting.--pdb 



Page 25 of 40 

 

 Project Concrete Base Task Group Foundation Subtask Group Treated Soils and Bases 
 Target Completion  9/30/2012 Number  5 Status  Active Progress  75 % Rock Products Committee YES 
 Purpose Move concrete base from section 40 (Concrete Pavement) to section 28 and update.  Concrete base is being used in locations of crack, seat, and overlay widening or base reconstruction and for replacing base under slabs when identical  
 material is required. 
 Overall Progress Draft SSP comments received 5-18-12.  Comments resolved, final draft sent to Industry on 6-21-12 due 7-15-12. 
 Activities Planned Submit to FTG by 7-30-12. 
 Project Lead Paul Burdick Office Concrete Pavement Phone 227-5441 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Submit draft specification for STG Conc Pvmt 7/20/2011 9/1/2011 100 100 
  review 
 # 2 Resolve STG Comments Conc Pvmt 9/1/2011 11/16/2011 100 100 
 # 3 Submit for general review Conc Pvmt 11/16/2011 5/18/2012 100 100 
 # 4 Resolve general review comments Conc Pvmt 5/18/2012 7/30/2012 60 65 Met internally on 5/25/12 to review comments.  Sent final draft to industry.  Target for STG concurrence is 7/30/12. 
 # 5 Submit for TG concurrence Conc Pvmt 7/30/2012 8/8/2012 0 0 
 # 6 Finalize and publish Conc Pvmt 9/1/2012 9/30/2012 0 0 Deadline for submittal to OE is 9-1-12. 
 # 7 0 0 
 # 8 0 0 
 Log  4-26-11:  Initial input.  Limited info without scoping doc.-pdb 
 9/20/11:  6 Comments received.  Significant comments include: 
 1.  The amount of cementitious material seems excessive for a treated base. 
 2.  Not clear when to use volumetric proportioning. 
 3.  I have concerns that this emulsion will not provide adequate performance as a bond breaker. 
 4.  Base is not evaluated by modulus of rupture; rather, by compressive strength. 
 5.  These strengths seem excessive for a concrete base. 
 6.  Define modulus of rupture test method. 
 --pdb 
 10/12/11:  Reviewed comments with Doran and Deepak.  Developed responses and documentation underway, then redraft spec.--pdb 
 11/14/11;  Redrafted spec nearly complete.  Target for circulate for "general" review (e.g. DME's, Dist Maint. Engineers) is 11-30 (depends on LCBRS).--pdb 
 12-13-11:  Drafts nearly ready for circulation, target 12/16/11.--pdb 
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 Project Rapid Setting Lean Concrete Base Task Group Foundation Subtask Group Treated Soils and Bases 
 Target Completion  9/30/2012 Number  6 Status  Active Progress  80 % Rock Products Committee YES 
 Purpose Provide specifications for use of rapid setting lean concrete base. 
 Overall Progress Draft SSP comments received 5-18-12.  Comments resolved, final draft sent to Industry on 6-21-12 due 7-15-12. 
 Activities Planned Submit to FTG by 7-30-12. 
 Project Lead Paul Burdick Office Concrete Pavement Phone 227-5441 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Submit draft specification for STG Conc Pvmt 7/20/2011 9/1/2011 100 100 
  review 
 # 2 Resolve STG Comments Conc Pvmt 9/1/2011 11/16/2011 100 100 
 # 3 Submit for general review Conc Pvmt 11/16/2011 5/18/2012 100 100 
 # 4 Resolve general review comments Conc Pvmt 5/18/2012 7/30/2012 90 65 Met internally on 5/25/12 to review comments.  Sent final draft to industry.  Target for STG comments is 7/30/12. 
 # 5 Submit to TG for concurrence Conc Pvmt 7/30/2012 8/8/2012 0 0 
 # 6 Finalize and Publish Spec Conc Pvmt 9/1/2012 9/30/2012 0 0 Deadline for submittal to OE is 9-1-12. 
 # 7 0 0 
 # 8 0 0 
 Log  4-26-11:  Initial input.  Limited info without scoping doc.-pdb 
 8/26/11:  Updated Project Data and Project Deliverables.--pdb 
 9/1/11:  16 comments received.  Significant comments received: 
 1.  Is there any guidance document to be used with these specifications? 
 2.  CT 540 is not practical because LCBRS hardens before specimens can be "rodded." 
 3.  Performing testing every 130 CY of LCBRS is excessive. 
 4.  4,000 psi penetration resistence seems excessive for LCB 
 5.  Compressive strength of 725 psi at opening age is too high.  Based on published data, 500 psi will be adequate. 
 6.  By referring to ASTM C 685, 28 paragraphs for volumetric proportioning can be deleted. 
 --pdb 
 10/12/11:  Reviewed comments with Doran and Deepak.  Developed responses and documentation underway, then redraft spec.--pdb 
 11/14/11:  Comments resolved from circulation.  New comments from recent project's bidder inquiry.  Target "general" circulation is 11/30/11--pdb. 
 12-13-11:  Drafts nearly ready for circulation, target 12/16/11.--pdb 
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 Project Geogrid Task Group Foundation Subtask Group Geosynthetics 
 Target Completion  10/20/2012 Number  7 Status  Active Progress  97 % Rock Products Committee YES 
 Purpose Develop specifications, test methods, and guidance for the design and construction of geogrid reinforced AB. New specifications will facilitate to implement geogrid in the Caltrans projects. 
 Overall Progress Final draft materials specification Section 88 is complete.  Specification 26 is sent to mandatory stake holders for concurrence. Edited draft Guide will be available by 7/25/2012. 
 Activities Planned In order to resolve a question about imported borrow, new language will be moved from Section 26 to Section 19.  Once that is done the guide will be updated and finalized.  Target date for publication is October 20, 2012. 
 Project Lead Deepak Maskey Office Concrete Pavement and Foundations Phone 916 227 5442 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Specifications Conc Pvmt 9/1/2011 10/20/2012 97 75 Materials specifications Section 88 is complete. Section 26 specification is sent for mandatory stake holders' for concurrence. 
 # 2 Test Method Mets 9/1/2011 6/30/2012 100 100 Complete. 
 # 3 Guidelines Conc Pvmt 9/1/2011 7/25/2012 95 95 Reviews and Comments from Districts and additional comments from Industry have been received and  addressed. Guide is  
 updated to comply with new edits in specification Section 26 and will be available by 7/25/2011. 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log   
 5/25/2012: 
 -Final draft specifications are sent to mandatory stake holders for concurrence. 
 -Additional edits on Guide are in progress and will be complete by 5/30/2011. 
 6/26/2012: 
 -Issue on imported borrow and requirement of filter fabric application is resolved and need to insert language in Section 19, Imported borrow specification. 
 -Office Engineer is to reinsert language for application of filter fabric in Section 26 specification depending on types of subgrade materials. 
 -Materials specification 88 is complete. 
 -Guide is edited to incorporate new edits in specifications. 
 7/2/2012: 
 -Waiting for Section 19, Imported Borrow SSP.  
 -Section 26-1 SSP is edited and ready to resend for mandatory stakeholder's concurrence as a package with section 19. 
 -Updating of guide is delayed with Section 19. Expected to complete by 7/25/2012. 
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 Project Cold In-Place Recycling Task Group Preservation Subtask Group Recycling 
 Target Completion  10/1/2012 Number  3 Status  Active Progress  45 % Rock Products Committee YES 
 Purpose Evaluate existing pilot projects and develop standardized lab procedures for mix design, project design and construction guidance, and standard specifications for CIR. 
 Overall Progress The Group has met four times (last, 1-13-2012) to address; Specification, Mix design, Smoothness, Project Selection, Addition of Cement, and Cores vs. Milling issues. A task order has been written for Pavement Recycling  
 Center to investigate problem areas 
 Activities Planned Specs will be updated to address CT and Industry recent comments. LP-8 will be updated to follow METS test method guidelines and to reflect changes/modifications. 
 Project Lead Hamid Moussavi Office Asphalt Pavement Phone 916-274-6176 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Evaluate existing pilot projects (21  Asphalt 8/26/2011 10/1/2012 75 80 
 projects) 
 # 2 Develop standard special  Engr 1/1/2012 10/1/2012 70 70 
 provisions 
 # 3 Standardize test methods/ lab  Mets 9/1/2011 10/1/2012 50 80 
 procedures 
 # 4 Develop guidelines/ MTAG update Chico 1/1/2012 10/1/2012 0 70 
 # 5 Evaluate existing pilot projects in  Cal Poly Po. 9/1/2011 10/1/2012 60 80 
 Southern region, Pavement  
 Recycling Center at Cal Poly,  
 Pomona (6 projects) 

 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  7/29/2010  Approximately 7 projects have been done and 3 more upcoming. 
 Total of 22 projects were selected and planned for summer of 2011 construction (some still in construction). 
  
 7/8/2011  Sub Task Group met and discussed some spec related issues. 
  
 8/26/2011  Cal Poly Pomona Recycling Center will monitor some Southern region projects to improve existing nSSP and project selection. 
  
 9/6/2011  The following projects are under evaluation by Cal Poly Pomona: 
    08-0P3504, SBD-95  PM 33.6/37.3 & 47.6/56.1 
    08-0P3604, SBD-62  PM 106.0/122.0 
    09-347304, INYO-136  PM 10.0/12.5 & INYO-168 PM 18.3/20.4 
    06-415904, KING-41  PM 11.6/20.0 
    06-459104, KERN 119  PM 0.0/4.3 
    06-0M4504, KERN 33  PM 68.8/73.7 
  
 9/9/2011  Sub Task Group met and discussed issues with the most recent projects and continued discussions on how to improve specs, including; mix design, smoothness, project selection, addition of cement, and cores vs. milling. 
  
 12/15/2011  Cal Poly has completed most of the sampling and testing of the above six CIR projects. The next Sub Task Group meeting is scheduled for 1-13-2012. 
  
 1/13/2012  Sub Task Group met in Cal Poly Pomona and continued discussions on how to improve the use of CIR technique. Industry will submit their position on a few issues to Caltrans by January 31, 2012. The outstanding issues are: 
      - Addition of cement, industry to submit their position 
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      - LP-8, Industry's proposal is under review by METS 
      - Distillation vs. Evaporation test to determine emulsion residue, under review by METS 
      - Accredited lab & test results turnaround time, industry to submit their position 
      - Small repairs, industry to submit their position 
      - Smoothness, industry to submit their position 
      - addition of water (too much) will be further discussed 
  
 6/8/12 Sub Task Group met in Cal Poly Pomona to discuss changes/modifications to the specs 
  
 6/12/12 Specs was send to CT & Industry for review 
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 Project Fog Seal Task Group Preservation Subtask Group Seals & Coats 
 Target Completion  12/1/2013 Number  4 Status  Active Progress  70 % Rock Products Committee YES 
 Purpose Investigating Fog Seal/Rejuvenator materials for skid resistance issues and introducing as a strategy again 
 Overall Progress Specs developed. "Materials in Place" contracts formalized. 
 Activities Planned Evaluated "Materials in Place" and revise specifications. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop project scope and identify Asphalt 11/1/2005 5/4/2007 100 100 Completed. 5/4/07 
  deliverables 
 # 2 Construct and monitor test  Chico 6/1/2007 10/31/2012 94 95 Draft report completed. Gathering data on maintenance projects scheduled for July-October 2012. 
 sections with material testing 
 # 3 MTAG Update Asphalt 9/1/2008 4/1/2010 100 100 Completed MTAG update for State Forces 4/10/10 
 # 4 Develop Draft Specifications  Asphalt 10/1/2011 10/31/2012 50 70 Finalize NSSP after gathering testing results from maintenance projects. 
 (NSSP) 
 # 5 Identify, fund and construct pilot  Asphalt 1/2/2012 10/1/2012 10 70 Initial data will be gathered from maintenance projects. 
 projects using NSSP 
 # 6 Review Draft NSSP performance.  Asphalt 12/1/2012 2/1/2013 0 0 
 Revise NSSP as necessary. Update 
  and approve SSP. 
 # 7 Training and Outreach including  Asphalt 3/1/2013 12/1/2013 0 0 
 MTAG 
 # 8 0 0 
 Log  4 sets of test section have been done. 
 The subtask group needs to draft their proposed specification 
 1/13/11, lrouen update targets and Pys 
 2/14/11, Update target dates and task definitions, PJV 
 4/25/11 - Status Update, SR 
 5/6/11-Updated Status and Tasks definitions,held last Fog Seal Meeting 5/5/11, DM 
 6/24/11-Updated Status and next General Meeting of Seal Coat Committte is 7/7/11, DM 
 9/6/11-Cores for testing were delivered to APART on 7/8/11, DM 
 10/12/11-Draft Report on test sections delivered to Caltrans, still waiting for skid test results and some additional pavement tests for report to be complete. Doug will check with districts to see if request for skid test was placed and status. DM 
  
 10/13/11-Fog Seal meeting held 10/13/11. Proceeding with a generic specification. Subtask group will meet 10/24/11 to review and finalize generic test requirements for each category type. DM 
 Location of Test Sites: 
 Kern 58 PM 123.3 to 125.1 Eastbound #2 Lane -District 9  
 Men 128 PM 25.0 to 28.0 Eastbound Lane- District 1  
 Modoc 395 PM 23.3 to 25.0 Northbound Lane -District 2 
 Inyo 395 PM 118.47 to 120.58 Northbound #2 Lane - District 9 
  
 11/23/11-Subtask group met 10/24/11 to finalize final test requirements for the development of the generic spec. John Fox will type up the first draft for the committee to review and comment on. Doug will send out once converted to plain  
 language format.DM 
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 Project Rubberized Slurry Seal Task Group Preservation Subtask Group Specifications 
 Target Completion  12/30/2013 Number  5 Status  Active Progress  35 % Rock Products Committee YES 
 Purpose Develop a nSSP for Rubberized Slurry Seal, evaluate performance and determine if strategy is beneficial for use on projects. 
 Overall Progress Evaluated D6 and D11 projects. Updated reports. 
 Activities Planned Further development of nSSP required to try to account for REAS strategy. Finalize report. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-227-6058 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Create NSSP Asphalt 6/1/2009 10/31/2012 60 90 Was completed but revising to include attempt to account for REAS strategy. 
 # 2 Construct D-11  Test Section District 2/15/2011 7/29/2011 100 100 Completed 
 # 3 Evaluation of D11 project site Chico 8/1/2011 8/1/2013 50 45 Plan to visit in Summer/Fall 2012. 
 # 4 Construct D6 Test Section District 7/1/2011 12/1/2011 100 100 Construction completed 
 # 5 Evaluation of D6 project site Chico 12/1/2011 8/1/2013 0 35 Evaluated June 2012. Update report. 
 # 6 SSP Asphalt 1/1/2012 12/30/2012 0 50 Attempting to develop spec with language to account for REAS strategy. 
 # 7 MTAG Guidelines Chico 1/1/2012 12/30/2013 0 25 
 # 8 0 0 
 Log  9-1-2010, two REAS project are expected to be done this year, 11-277804 and 07-4Y3204.  Need to plan projects for other methods. 
 5/13/11 - Updated Status, PJV 
 6/24/11-Updated Status and held focused rubberized slurry seal meeting 6/17/11, next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
  
 7/6/11-Test Site Location D11 - EA 11-277804, EFIS 11-00000288 
 In San Diego County at Rincon, Lake Henshaw and Morettis from Valley Center Road to Route 79. 
 11-SD-76-PM 32.9/52.3 
  
 Test Site Location D6 - EA 06-0J4904, EFIS 06-00000184 
 IN KERN AND KINGS COUNTIES ABOUT 6 MILES SOUTH OF KETTLEMAN CITY FROM ROUTE 46/5 SEPARATION TO 2.9 MILES NORTH OF WATERLOO AVENUE 
 06-Ker/Kin-05-73.0/87.0,0.0/10.0 (Project location was modified, test sections will be the first mile and last mile of the project) 
  
 9/6/11-Held focused rubberized slurry seal meeting 8/10/11. Will start 1st draft of a performance NSSP using REAS and terminal blend slurry seals. Target date for 1st Draft for committee members was 9/7/11. Next meeting will be mid to late 
  September. DM 
  
 9/21/11- Revised workplan. Updated progress of industry has submitted revised NSSP for subcommittee to review. DM 
  
 10/13/11-District-11 pilot project completed in September and initial evaluation by CP2C has performed. D6 test site location has been modified to include the entire project lane miles since the construction of the test sections went so well and  
 the District was happy with the results. The draft of the NSSP is being converted to plain language format prior to being sent out to committee members. Next meeting is tentatively scheduled for 10/24/11 if format is complete. DM 
  
 11/23/13-Draft copy of plain language format of rubberized slurry seal sent out 11/08/11f to Task group members for review. Next scheduled meeting wie will go over comments received and finalize for use.DM 
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 Project Modified Binder Chip Seal  (PM/TR) Task Group Preservation Subtask Group Specifications 
 Target Completion  10/31/2012 Number  6 Status  Active Progress  35 % Rock Products Committee YES 
 Purpose Improve and expand the polymer modified chip seal spec to include terminal blend rubber 
 Overall Progress Previous project locations have been uploaded to CP2C innovation database for a history of use.  SSP will be circulated for final review and posted 10/31/2012 
 Activities Planned Review data and projects identified in database. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop NSSP Asphalt 12/1/2008 12/1/2010 100 100 Done 
 # 2 Evaluation Report Chico 10/1/2010 10/31/2012 20 85 Limited data. Will develop plan to evaluate a few projects in database. 
 # 3 Complete final SSP Asphalt 7/1/2011 10/31/2012 25 75 Under Development 
 # 4 Update Guidelines Chico 3/1/2011 10/19/2012 0 80 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  Test section have been completed in district 11. 
 NSSP is currently in use. 
 1/13/11, lrouen, updated Pys 
 2/9/11, Added nSSP deliverable 
 5/6/11, Modified order of deliverables, DM 
 6/25/11, Next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
 9/6/11, General Meeting held 7/7/11. Modified order of deliverables based on committee comments, DM 
 9/21/11, Modified Project Name to Modified Binder Chip Seal. DM 
 10/13/11, Industry has uploaded previous project locations of State, County and Local Agencies projects utilizing the Modified binder chip seal for historic information.  Caltrans needs to evaulate performance of site locations. DM 
 11/23/11, Held general meeting 11/14/11, have not held a focused subtask meeting on this. At general meeting, decision was to look into this next year as we finsh off the rubber slurry, sand and fog & rejuvenator specs.DM 
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 Project Scrub Seal Task Group Preservation Subtask Group Seals & Coats 
 Target Completion  9/3/2013 Number  7 Status  Active Progress  10 % Rock Products Committee YES 
 Purpose Develop specifications to use scrub seal as a preservation method. 
 Overall Progress No progress. 
 Activities Planned Task will be put on hold due to limited resources. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP/Update Workplan Asphalt 6/1/2009 35 0 End date to be determined. 
 # 2 Evaluation of previous Test  Chico 6/1/2011 9/30/2012 0 80 Monitoring continuing. Report updated and in review/comment phase. 
 Section- Rte 178 in District 9 
 # 3 Identify, fund and construct test  District 6/1/2011 9/1/2012 0 90 
 sections in Coastal, Valley.  
 Mountain, Desert 
 # 4 Evaluation Chico 9/3/2012 9/3/2013 0 0 
 # 5 Update MTAG Chico 9/3/2012 3/31/2013 0 0 
 # 6 Develop and Finalize SSP Asphalt 9/3/2012 4/1/2013 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  5/13/2011 - Updated Status, PJV 
 6/27/2011- Updated Status, focused Scrub Seal meeting held 6/22/11 and next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
 Location of Scrub Seal Site with Styraflex and PASS: 
 SBD 178 PM 4.0 to 10.0 
 10/13/11, Updated Status, focused scrub seal meeting held 10/13/11. Draft NSSPs delivered to Caltrans. Need to convert to plain language format and get final emulsion test requirements that should be covered in 10/24/11 meeting. DM 
 11/23/11-Conversion of specification to plain language format in process. Joint sub task group meeting with fog seal group held on 10/24/11 to finalize test requirements between industry for generic spec. Doug will send 1st draft bersion to  
 committee members when available.DM 
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 Project Warm Mix Asphalt Rubber Chip Seal Task Group Preservation Subtask Group Seals & Coats 
 Target Completion  8/31/2012 Number  8 Status  Active Progress  70 % Rock Products Committee YES 
 Purpose Introduce WMA technology into asphalt rubber chip seal strategies. 
 Overall Progress Pilot project in District 7 on Ven 150 placed and evaluated by Chico State. 
 Activities Planned Finalize D7 report. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP Asphalt 8/3/2010 5/1/2011 100 100 Done 
 # 2 Test Projects District 7/1/2011 9/30/2011 100 100 Selected 07-Ven-150. 
 # 3 Evaluation of Project Chico 7/1/2011 6/30/2012 100 100 Chico perfromed evaluatoin during placement and annual follow-up. 
 # 4 Evaluation Report Chico 7/1/2011 8/31/2012 0 85 Review/comment phase. 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  8/3/10-nssp just being developed for possilbe CT demo project in D6, Fresno Rte 5. 
 1/11/11, lrouen, revised Pys and target dates. 
 2/14/11, Rewrite purpose and need, PJV 
 6/25/11-Next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
 10/13/11, Held general meeting 7/7/11, have not held a focused subtask meeting due to construction season and availabilty of industry members. DM 
 11/23/11, Held general meeting 11/14/11, have not held a focused subtask meeting on this. At general meeting, decision was to look into this next year as we finsh off the rubber slurry, sand and fog & rejuvenator specs.DM 
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 Project Joint Sealing Task Group Preservation Subtask Group Concrete Repairs 
 Target Completion  12/1/2012 Number  9 Status  Active Progress  60 % Rock Products Committee YES 
 Purpose Sealing or resealing transverse concrete pavement joints may not be necessary or cost effective for all climate zones in California. 
 Overall Progress 6/25/2012 Internal review of the standard plan and specification completed. 
 Activities Planned Have specs.& plans ready for STG review by Aug. 1, 2012. 
 Project Lead Linus Motumah Office Concrete Pavement Phone 916-227-5816 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Caltrans Joint Seal  Practice Report Conc Pvmt 7/1/2010 3/1/2012 100 100 Report was finalized on 6/1/2012. 
 # 2 Review and analyze existing  Conc Pvmt 9/15/2011 5/1/2012 100 100 Existing manuals, guidance, and recent research work were reviewed. 
 manuals and guidance 
 # 3 Develop  Policy Conc Pvmt 11/17/2011 4/24/2012 100 100 The policy is completed. 
 # 4 Develop  standard plans after  Conc Pvmt 11/17/2011 9/1/2012 55 80 Submit plans to Office Engineer for formatting and review by 7/9/2012. Have plans ready for STG review by Aug. 1, 2012. 
 subtask group circulation of final  
 document approval 
 # 5 Develop standard specifications  Conc Pvmt 11/17/2011 9/1/2012 55 80 Submit spec.  to Office Engineer for formatting and review by 7/9/2012. Have specs. ready for STG review by Aug. 1, 2012. 
 after subtask group circulation of  
 Final document approval 
 # 6 Develop final  HDM Conc Pvmt 4/24/2011 9/1/2012 55 90 Draft of revised HDM was submitted on 5/14/2012 to editor. 
 # 7 Update the MTAG Conc Pvmt 8/1/2012 12/1/2012 0 0 
 # 8 0 
 Log  3/23/11--Updated deliverables and dates. 
 4/08/11--Teleconference was held to discuss test section work plan developed by Industry.  Industry to expect comments and incorporate them in the work plan. 
 6/02/11--Teleconference to discuss what will be accomplished in 9-month period, review of the test section evaluation work plan developed by Industry.   
 6/22/11--Finalize the draft Caltrans joint sealing practice report target circulation 8/1/11 
 7/20-11--Project work plan sent to Industry for comments. 
 8/30/11- Final draft Caltrans joint sealing practice report target 2/15/12. 
 9/19/11--Industry was informed that Caltrans can not commit any testing or monitoring resources beyond the annual APCS. 
 10/3/11--Industry does not want test sections without detailed analysis. Rough draft of Section 41 update under development. 
 10/12/11--Draft standard plans under development. 
 10/13/11--Modified work plan with no test sections developed. 
 11/8/11--Work on plan and database updated, schedule revised. 
 11/17/11-Work on Caltrans policy, Standard specification, and HDM. 
 12/09/11-Caltrans policy, standard specification, Standard plans, and HDM are under internal review. 
 1/25/2012-Caltrans/Industry joint sealing field review report was sent out for review. 
 3/1/2012-Caltrans/Industry joint sealing field review report was finalized. 
 On 4/12/2012 a meeting was held between Caltrans and industry to examine information about new materials for joint sealing. Draft of standard plans, specifications, and HDM are being internally reviewed. 
 5/14/2012 HDM changes has been drafted, Standard Specification,  and plan are 50% complete. 
 5/30/2012 An additional 2 month is added to the project schedule due to several changes of personnel. 
 6/25/2012 Submit spec. & plans to Office Engineer for formatting and review by 7/9/2012. 
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 Project Concrete Spall Repair Task Group Preservation Subtask Group Concrete Repairs 
 Target Completion  3/1/2013 Number  10 Status  Active Progress  35 % Rock Products Committee YES 
 Purpose Develop specific standardized guidelines, specs, plans, and training for constructing partial depth spall repairs with alternative materials. 
 Overall Progress New standard plan and updated standard spec circulated, comments received 6/5. Construction and industry comments incorporated. Meeting with OE scheduled for 7/10. Scoping doc and workplan reformatted to new RPC  
 format. 
 Activities Planned Incorporate subTG comments for plan and specs by 7/17. General circulation to OE, districts, and industry by end of July. 
 Project Lead Robert Hogan Office Concrete Pavement Phone 916-227-5840 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Scoping document Conc Pvmt 7/1/2011 7/30/2012 99 95 Draft scoping doc revised per state pavement engineer. Now being reformatted. 
 # 2 Workplan Conc Pvmt 8/31/2011 7/30/2012 99 95 Draft work plan revised per state pavement engineer. Awaiting approval with scoping doc. 
 # 3 Develop pre-qualified products list  Materials 1/1/2012 12/31/2012 5 50 Met with METS 5/2/12 and agreed on scope, schedule, and resources. 
 for concrete patching materials 
 # 4 Standard plans for spall repair and  Conc Pvmt 3/1/2012 9/4/2012 85 70 Incorporate subTG comments for plan and specs by 7/17. 
 associated spec changes 
 # 5 Update standard spec for  Conc Pvmt 9/3/2012 3/1/2013 0 0 Incorporate materials updates for pre-qualified products list. 
 pavement spall repair for material  
 properties 
 # 6 Update spall repair guidance -  Conc Pvmt 9/15/2012 12/31/2012 0 0 Revise MTAG for new standard plan, spec, design, and construction practice changes 
 MTAG 
 # 7 0 0 
 # 8 0 0 
 Log  5/8/12 - revised data for new scope and workplan. 
 2/28/12 - updated status. Workplan being reassessed. 
 7/11/11 - updated status re-ordering deliverables page, completion dates and weights. 
 6/22/11 - discussed item at subtask group meeting. Existence of scoping doc is unknown.  Update project deliverables. 
 1/13/11, lrouen, updated targets and pys 
 2-28-11, verified pys. Lrouen 
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 Project Full Depth Concrete Repair (Slab Replacement) Task Group Preservation Subtask Group Concrete Repairs 
 Target Completion  8/30/2012 Number  11 Status  Active Progress  70 % Rock Products Committee YES 
 Purpose Provide consistency in the specifications and plans used throughout the State. 
 Overall Progress Draft RSS for RUB and DBB are partialy reviewed by HQ-OE. Finalized work with RSS for ISR (2010) and sent to HQ-OE for initial review 6/28/2012. 
 Activities Planned Begin mid July 2012 the 2010 specification for RUB, DBB and ISR and others from section 41 will be sent to HQ-OE as a complete single section 41 package for formatting and review. 
 Project Lead Cornelis Hakim Office Concrete Pavement Phone 916-227-5436 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Create interim nSSP Conc Pvmt 3/1/2011 5/1/2011 100 100 Available for district use. 
 # 2 Update slab replace guidelines Conc Pvmt 12/15/2010 10/30/2011 100 100 Guidelines sent back consultant and being incoporated into Web Course. Finished at end October 
 # 3 Draft new SSP to reflect need  Conc Pvmt 3/1/2011 6/1/2011 100 100 Incorporated D7 proposals. 
 changes (ie D-7) 
 # 4 Review and Negotiate new SSP Conc Pvmt 9/6/2011 8/1/2012 35 90 6/28/12 sent 2010 RSS for ISRRSC to HQ-OE for initial review 
 # 5 Finalize new SSP Conc Pvmt 8/2/2012 8/30/2012 0 0 
 # 6 Update guidelines to reflect SSP  Conc Pvmt 9/1/2011 3/31/2012 100 100 Guidelines updated 
 changes 
 # 7 0 0 
 # 8 0 0 
 Log  #1 Reorganization of slab replacement specifications is being accomplished by taking existing SSP language and reorganizing it in 2010 specs for concrete to resolve several issues on slab replacement and rapid strength concrete. 
 2-28-11, Lrouen. Updated PY estimates. 
 #2 06/15-28 Review/Revise and update guide lines for ISR to match specification.  Review and revise spec as necessary for major item only. 
 #3 7/20 Received concrete lane replacement guide line from consultant (Linda Pierce). 
 #4 8/11 Sent tabulated comments from Robert, Doran Bill and Cornelis back to Linda Pierce 
  
 #5 8/14 Received draft ISR Course from Linda Pierce. 
 #6 8/16 Sent comment from CH back to Linda Pierce 
 #7 9/9 Sent comment from Doran and Bill to Linda Pierce.  Issue to address the naming between cementitious and bituminous to concrete and asphalt. 
  
 #8 8/5 Sent out to rock product (20# CT and outside) for review nSSP for ISR (individual replacement slab), RUB (Replace Underlying Base) and DBDR (Drill and Bond Dowel Retrofit) due 8/31 
 #9 9/2 Received comment for ISR and RUB only from Austin Perez.   
 #10 9/7 Received additional comment from Sharon Hansen.  Email and phone call to address "removal section 15, 2006 and 2010" issue.  No comment from Craig Henning the requestor of this project. 
 #11 9/23 Received comment for ISR from CPPC. Slab Replacement comment being reviewed by APTEC, projected final at end October, Received corrected Lane Replacement, being checked.  DBDR guide comment sent back to APTEC.  
 PARVIA worked on ISR Guide Webcourse, expected return October 15. 
  
 #12 12/1 Begin tabulate coment and response 
 #13 1/9/12 Receive comment from construction for RUB (Replace Underlying Base). 
 #14 2/25/2012 Continue tabulate response and comment.  Discussed language changes with HQ-OE 
 #15 5/1/12 Send 2010 RSS for RUB and DBB to HQ-OE. 
 #16 5/30/12 Check with OE for status of RUB and DBB review, complication of RUB replace item is being discussed. 
 #17 6/29/12 RSS for ISRRSC (2010) is being reviewde by HQ.  All comments, 2010 SSP and 2006 NSSP have been incoporated in to the RSS.  Items such as DBB, RUB and joint seal have been separated or taken out. 
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 Project Chip Seal Just In Time Training (JITT) Task Group Preservation Subtask Group Training 
 Target Completion  8/30/2012 Number  12 Status  Active Progress  98 % Rock Products Committee YES 
 Purpose Train CT and contractor personnel on Chip Seal construction. 
 Overall Progress Training Module completed. Developing prepaving meeting specification to include training element.  SSP publication is targeted for the July posting. 
 Activities Planned Review of proposed spec changes, check list, and training module by HQ Construction. Location of website; Review by OE 
 Project Lead Peter Vacura Office Asphalt Pavement Phone 916-274-6194 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Create JITT Module Industry 1/3/2010 11/1/2010 100 100 Complete 
 # 2 Review and Finalize JITT Module HQ Constr 11/1/2010 7/29/2011 100 100 Complete 
 # 3 Update Specifications Asphalt 2/15/2011 8/30/2012 85 90 Develop Prepaving specifications to account for a strategy checklist, training, project specific issues.  Proposal in lieu of JITT 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  8/3/2010-Draft JITT is in review 
 1/13/11, lrouen, info up to date 
 4/25/11 - Status Update, SR 
 

 Project Micro-Surfacing JITT Task Group Preservation Subtask Group Training 
 Target Completion  8/30/2012 Number  13 Status  Active Progress  98 % Rock Products Committee YES 
 Purpose Train CT and contractor personnel on micro-surfacing construction 
 Overall Progress Training Module completed. Developing prepaving meeting specification to include training element.  SSP publication is targeted for the July posting. 
 Activities Planned Review of proposed spec changes, check list, and training module by HQ Construction. Location of website; Review by OE 
 Project Lead Peter Vacura Office Asphalt Pavement Phone 916-274-6194 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Create JITT Module Industry 1/3/2010 11/1/2010 100 100 Complete 
 # 2 Review and Finalize JITT Module HQ Constr 2/1/2011 7/29/2011 100 100 Complete 
 # 3 Update Specifications Asphalt 2/15/2011 8/30/2012 85 90 Develop Prepaving specifications to account for a strategy checklist, training, project specific issues. Proposal in lieu of JITT 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  1/13/11, lrouen, verified pys and target 



Page 39 of 40 

 

 Project Quieter Concrete Pavement Task Group Preservation Subtask Group Concrete Repairs 
 Target Completion  12/31/2012 Number  14 Status  Active Progress  65 % Rock Products Committee YES 
 Purpose To reduce noise generated by tire-pavement interaction on concrete pavements. Next Generation Concrete Surface (NGCS) grind and groove promises to reduce tire-pavement noise significantly. 
 Overall Progress Sac 50 and SD 5 pilot projects in construction and ongoing testing. SJ 99 started on June 25 with UCPRC testing planned for June 26 & 27. Third year Rigid QPR report under internal review by UCPRC; draft report by mid- 
 Activities Planned Still waiting for UCPRC to provide field test results for all ongoing and completed NGCS pilot projects. 
 Project Lead Linus Motumah Office Concrete Pavement Phone 916-227-5851 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP for NGCS Conc Pvmt 7/1/2008 1/1/2010 100 100 Approved subject to revisions on a case-by-case basis as needed. 
 # 2 Identify potential projects for  Conc Pvmt 1/1/2011 6/30/2011 100 100 
 NGCS pilot test sections 
 # 3 Finalize rigid QP research first and UCPRC 7/1/2010 10/31/2011 100 100 Final report published and signed by UCPRC and Caltrans. 
  second year report. 
 # 4 Complete rigid QP research third  UCPRC 7/1/2010 8/30/2012 80 95 UCPRC to submit draft report by mid-July. 
 year data collection & report. 
 # 5 Complete rigid QP research fourth  UCPRC 7/1/2011 10/31/2012 15 75 Data collection began in July 2011 and is continuing. 
 year data collection & report. 
 # 6 Evaluation of OBSI and texture  UCPRC 5/1/2011 12/31/2012 55 70 Sac 50 and SD 5 nearing completion. SJ 99 started on June 25, 2012. 
 characteristics of NGCS pilot test  
 sections. 
 # 7 Develop work plans for field  UCPRC 5/1/2011 10/31/2011 100 100 Development of work plans by UCPRC in collaboration with Pavement Program completed. 
 evaluation of NGCS pilot test  
 sections (Sac 5n, Sac 5s, Sac 50,  
 Sac 80, Yol 113, SJ 99 & SD 5) 

 # 8 0 
 Log  NEXT GENERATION CONCRETE SURFACE (NGCS) PILOT PROJECTS IN FY 2011/12 
  
 DISTRICT EA COUNTY ROUTE Project Post Mile Limits  Grind & Groove Limits Conventional Grind Limits STATUS 
  
 3 0A800 Sac 50 Segment 1: R2.6 to R5.4  Segment 2: R12.2 to R14.2  "WB: PM R12.80 to R14.20" " EB & WB: PM R2.66 to R5.40  EB: PM R12.20 to R14.20" Spring 2012 
  
 3 1F450 Sac 5 "Segment 1: 17.2 to 22.8 Segment 2: 24.2 to 24.8" NB from PM 18.69 to PM 22.42 SB from PM 22.42 to PM            18.69  "Under Construction"  C COMPLETED 
  
 3 0F590 Sac 5 0 17.2 NB from PM 1.04 to PM 3.14 "NB from PM 0.0 to PM 1.04 NB PM 3.14 to PM 3.5 SB from PM 3.5 to PM 0.0" "Under Construction"n". G NGCS started on Dec 11, complete by Dec 16, 2011.   
 COMPLETED 
  
 3 2F040 Sac 80 12.4 18.0 "EB: PM 12.79 to 17.56 WB: PM 12.91 to 18.00" N/A START Feb 2012 
 COMPLETED mid-May 
   
 3 2F050 Yol 113 R0.0 R11.1 "NB: PM R0.20 to R1.50 SB: PM R1.50 to 0.25" "NB: PM R1.50 to R11.1 
 SB: PM R1.50 to R11.1  Summer 2012 
  
 10 0V870 SJ 99 NB PM 29.0 NB PM 30.8 NB: PM 29.0 to 30.8 N/A Summer/Fall 2011 Summe 2012 
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 11 07760 SD 5 R36.35 R37.35 "NB from PM R36.35 to R37.35 SB from PM R37.35 to R36.35" 
 CDG Completed in 2011 - different contract.  Trial section completed May-2011 START MED  MAY 2012 
  
 SUMMARY 
 1) NGCS on Sac I-5 COMPLETED.  
 2) NGCS Sac I-80 started Feb 6, 2012, COMPLETED mid-MAY 2012. 
 3) NGCS Sd I-5 started construction in May 2012. 
 4) SJ 99 started on June 25; initial tests by UCPRC planned on June 26 & 27. 
 5) Still awaiting from UCPRC field test results for all ongoing and completed NGCS pilot projects. 

 Project DBR polyester backfill Task Group Preservation Subtask Group Rigid Pavement 
 Target Completion  1/31/2013 Number  15 Status  Active Progress  50 % Rock Products Committee YES 
 Purpose Shrinkage and low strength problems have been previously encountered with the backfill material used for DBR.There is a need to find a material that performs better and which less suseptible to degradation during the construction process 
 Overall Progress Coring Retrofit project on US 50 scheduled for July 10-12.  Draft specification and plan submitted to Subtask group for circulation on June 29. Expect comments back on July 19. 
 Activities Planned Plan for core extraction from Rte 50 polyeseter DBR project. Receive comments on plans and specifications. 
 Project Lead Doran Glauz Office Concrete Pavement Phone 916-227-5436 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Peform Year 1 review of Sac 50  Chico 9/1/2011 3/31/2012 100 100 Field review completed January 18.  FWD data and impact echo NDT data analysis complete. 
 DBR project 
 # 2 0 
 # 3 FWDs, cores and test Materials 7/5/2011 8/5/2012 55 90 Field testing completed Jan 18.   Core removal locations are identified.  Coring will be done in 2nd week of July 
 # 4 initial report Chico 1/25/2012 4/20/2012 100 100 Impact echo testing report complete.  Visual examination report 80% complete. MIRA report complete. Initial field review  
 report complete 
 # 5 Update nSSP from lessons learned Conc Pvmt 3/1/2012 9/1/2012 90 70  Circulate draft to interested parties in June. 
 # 6 0 
 # 7 Evaluate if spec should be standard Conc Pvmt 1/1/2013 1/31/2013 0 0 
 # 8 Update existing specification, std  Conc Pvmt 2/15/2012 8/15/2012 80 80 Drafted revised SSP. To circulate to STG by June 15 for return of comments by July1. 
 backfill 

 Log  2/12 - Field review and NDT conduducted on Jan 17 and 18.  4 NDTs conducted on 25 joints at DBR w/o overlay and at grind only sites.  Visual evaluation at ovelay locations shows the new HMA overlay is in good condition with an area of  
 segregation. 
 11/23/11 - Additional work of NDT by accoustic pulse testing is approved. 
 10/14/11 - Plan for evaluation is field evaluation will be performed at year 1, 3, and 5 by visiual and FWD.  Other NDT may also be performed.  
 9/6/11 Talked with RE Mishack, Project has no funds to provide a lane closure.  It is scheduled to be ended December 2011.  This may prevent any testing before January 2012. 
 3/24/11, lrouen, update deliverables and target dates 
 2-28-11, lrouen.  No updates 
 1/12/11, Lrouen, Working with D-3 to identify study area.  Workplan in progress 
 8/3/2010- NSSP currently in use for SAC 50 project. 
 Only activities 1 and 2 are active for this project and only because they are follow-ups to previous work. 
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