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Pavement Program Project Management Monthly Report

Project HMA Materials Test Methods Task Group Asphalt Subtask Group Specifications
Target Completion 12/1/2012 Number 3 Status Active Progress 99 %o Rock Products Committee
Purpose  Revise test methods for HMA as specifications have been revised.

Overall Progress CPD is being processed to allow for projects with 2006 Specifications to use revised CT 304 that will change OBC to be based on total weight of the mix versus the existing OBC based on the weight of the aggregate.

Activities Planned  Finalized CPD and revised HMA mix design, JMF and production start-up forms.

Project Lead Nahid Hosseinzadeh Office Roadway Materials Phone 227-7322 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 CT 103, 104, 105, 125, 201, 202, Mets 5/8/2008 12/1/2010 100 100 Posted to CT web

204, 211, 212, 214, 216, 217, 226,
234, 235, 304, 308, 309, 367, 368

#2 206, 207, 208, 209, 227 Mets 5/8/2008 11/1/2011 100 100 Posted
#3 CTM 366, 367, 379, 382 changes Mets 7/1/2011 9/30/2012 100 100 To be formatted and posted to CT web. Need CPD and associated forms and specs.
to cover CTM 304 change to
"Total wt. of mix."”
#4 CT 371 Mets 5/8/2008 8/31/2011 100 100 No further chagnes (Hamburg) will be replacing it and will not be ready for implementation until next year.
#5 CT 205 Mets 5/8/2008 9/1/2011 100 100 RPC Co-chairs heard dispute, ruled in Dept. favor.
#6 CT 202 Materials 5/8/2008 7/30/2010 100 100 Posted July 2010
#7 CPD HQ Constr 10/1/2011 12/1/2012 50 95 CPD needs to circulate for comments
#38 0 0

Log Three ETGs have been working on revising HMA and aggregate materials related test methods since May 8, 2008. Many meetings were held jointly with industry and CT representatives.
A work plan was developed for revising CT 368. The lab work is expected to be conducted by UCPRC.
Tech work on Test Methods nearly completed as of 12/2010
5/13/11 - Status Update, PV
6-27-11 - Status Update, NH
8-31-11 - Status Update, NH
9-21-11 - Status update, NH/PV modified tasks 1, 2, and 3 to reflect CTMs posted, formatted, and those connected to CTM 304, respectively.
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Project RHMA Usage Task Group Asphalt Subtask Group Specifications
Target Completion 12/31/2012 Number 6 Status Active Progress 90 %o Rock Products Committee YES
Purpose  Evaluate Rubberized HMA (RHMA) performance and improve specifications, mix design requirements, and construction as appropriate.

Overall Progress Project Complete

Activities Planned

Project Lead Haiping Zhou Office Asphalt Pavement Phone 274-6022 E-FIS Project E-FIS Subtask Number

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 CT 368 revision (part 1) - address Asphalt 6/30/2009 6/30/2011 100 100 Completed. CTM posted for implementation.
AR4000 to PG and low multipliers

#2 CT 368 revision (part 2) - overhaul UCPRC 6/30/2010 12/31/2012 100 95 UCPRC completed phase 1, 11, and Il testing and has been working on report. A draft should be ready for review by 10/15/12.
test method CT to follow up report review and/or implementation.

#3 RHMA mix design & performance Asphalt 6/30/2010 6/30/2012 100 100 Received survey results from districts. Summary report presented to the RHMATG group.
evaluation

# 4 Use/Evaluation of Type | vs.Type Asphalt 7/1/2011 10/31/2012 100 100 Work plan developed with draft Type | specs. D12 pilot project selected. NSSP approved. D12 plans to submit final project
I package HQOE in August 2012. CT to construct the project & monitor performance.

#5 MPQP for asphalt rubber binder HQ Constr 6/30/2010 9/30/2011 100 100 Posted on 10/3/11. Reviewed final resolutions to industry's comments (10/26/11) at 11/18/11 RHMATG mtg. No further

change required.

#6 0 0

#7 0 0

#38 0 0

Log 2/9/2010 - RHMATG meeting resolved 3-day turnaround mix design issue and design profile issue. RHMATG agreed to change 3-day to 5 work days and to keep the design profile in Section 39.
7/9/2010 - A new scoping document was developed.
10/27/2010 - RHMATG meeting. The revised scoping document was reviewed and asked for comments. Discussed RHMA performance issues. Industry voiced its disagreement on the 5-day mix design verification and on keeping the design
profile in Section 39. Discussed VMA requirements, CRM gradation, conversion of LP-10, -11 to possible CTMs.
12/16/2010 - RHMATG meeting. Revised CT 368 with new multipliers published on CT website. Continued discussion on the 5-day mix verification and design profile. No solution reached.
New CT 368 will likely be revised by UCPRC.
12/2010 - Draft work plan (based on the existing scoping document) was developed and it needs CT/Industry review.
2/9/2011 - Draft work plan sent to industry co-chair for review.
3/29/2011 - RHMATG reviewed MPQP related to RHMA. CT to revise MPQP. Industry to complete notes/resolution table.
4/12/2011 - Solicit feedback within Caltrans (DMEs and DMEs).
4/14/2011 - Co-chairs met to update scope and develop revised work plan.
4/27/2011 - Revised work plan developed and being reviewed.
5/13/11 - Status Update, PJV.
6/7/11 - RHMATG discussed updated work plan, MPQP issues, CT368 work, district survey questions, and AR Type | spec. HZ.
7/26/11 - Caltrans/industry met to continue work on MPQP ARB. HZ
8/22/11 - Met with industry co-chairs to review the MPQP 8/2 revision. industry agreed CT's plan to post the doc on 9/30/11. HZ
9/15/11 - Met with industry to review the MPQP 8/22 revision. Final doc is expected by 9/29 in time for the 9/30 posting. HZ
9/29/11 - Industry provided comments & cost info. CT created a new resolution table for final responses. CT will address comments and finalize the document for posting. HZ
10/4/11 - MPQP for ARB posted on 10/3/11. HZ
10/18/11 - RHMATG approved the minutes from the 6/7 meeting and the work plan. Discussed low binder content concern and ways to address. Further discussion planned for next meeting on binder content, VMA, gradation, etc. HZ
10/26/11 - Industry provided revised comments & cost info per Caltrans suggestions. Caltrans will provide final resolutions before the next RHMATG meeting scheduled for 11/17. HZ
11/10/11 - Caltrans provided responses and final resolutions to industry's comments. HZ
11/17/11 - RHMATG reviewed final resolutions to MPQP for ARB, discussed low binder concern, industry proposed changes to AR apecifications, and draft SSP 39-150_E_D11 14 11. HZ
12/12/11 - Industry requested to postpone the meeting scheduled for Dec. 15, 2011 to after the first of year 2012. HZ
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12/30/11 - Industry requested to postpone the meeting scheduled for Jan. 6, 2012. HZ
6/26/12 - No further group activity required. Group sunset. HZ
7/18/12 - Status update on tasks 2 and 4. HZ

8/20/12 - Status update on task 2. HZ

9/25/12 - The group hss been reactivated. Industry is to champion work; no activity so far. HZ

Project Section 39 Smoothness
Target Completion 6/1/2013

Purpose  Develop revised specifications for pavement smoothness using the inertial profiler.

Number

8

Status

Active

Task Group Asphalt Subtask Group Smoothness
Progress 80 %o Rock Products Committee YES

Overall Progress Developed draft IP certifcation procedure for review. Gathering smoothness data from approximaely 12 pilot projects. Sub Task Group meeting held on October 29, 2012 to review draft specification.

Activities Planned  District 3 scheduling paving of IP certification site at light rail station. Meeting scheduled for December 3, 2012 to review revised specification.

Project Lead Peter Vacura

Deliverable or Task
#1 Develop Inertial Profiler NSSP

#2 Test Method, Equipment, &
Calibration

# 3 Evaluate NSSP & Acceptance
Criteria

#4 Develop SSP & Acceptance Criteria

#5 Construction Procedure Directive
#6 Roll-out Spec. & Software
Training

#7 Select & Monitor Projects to Pilot
NSSP
#8

Log 5/13/11, Updated Status, PJV
7/5/12 - Status Update, RSD
9/27/12 - Status Update, RSD

Office

Office
Asphalt
Mets
Asphalt

Asphalt

Constr
Asphalt

Asphalt

Asphalt Pavement

Start Date
7/1/2010
1/31/2011
7/5/2011

4/16/2012

10/1/2012
11/1/2012

2/15/2011

End Date

12/1/2011

4/1/2012

10/1/2012

12/15/2012

12/30/2012
3/1/2013

6/1/2013

Complete %
100
90
100

85

100

Phone
Elapsed %

100
150
100

85

40
5

100

274-6194 E-FIS Project E-FIS Subtask Number

Status
NSSP developed and proposed on 5 projects. No industry comments thus far. Will schedule a meeting for Nov.

Reviewing other state agency programs and identifying possible certification location

Meeting scheduled for December 3, 2012 to review revised specification.

Waiting for SSP to be finalized.

Long life projects (02-3E7504, 02-3E8104, 04-4A0104) and 02-3E7604, 03-0F5904, 03-3797U4, 04-1A6824, 04-4A07U4, 04-
0C7404, 06-0E0704, 06-0L6404, 07-286904, and 10-0M8004
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Project Quieter Flexible Pavement
Target Completion 12/31/2013

Number

9

Status

Active

Purpose  To reduce tire noise and improve permeability and durability of OGFC mix designs.

Task Group

Progress 60 %o

Overall Progress Laboratory evaluation was performed on 3 OGFC mixes. Reviewed and approved Stage 4 of 5th year report.

Activities Planned  Stage 5 of 5th year flexible QP report

Project Lead Rupinder Dosanjh

Deliverable or Task

#1 Conduct and report laboratory
evaluation of OGFC mixes

#2 Lab HVS evaluation on quieter
OGFC mixes

# 3 Develop NSSP for quieter OGFC
mixes

# 4 Update & adopt specification for
OGFC mixes

#5 Complete 5th yr flexible QP
research & report

# 6 Review 4th yr flexible pavement
evaluation & report

#7 Field evaluation on quieter OGFC
mixes

# 8 Review 5th yr flexible pavement
evaluation & report

Log 7/11/11 - Status Update, PJV
9/6/11 - Status Update, RSD
10/12/11 - Status Update, RSD
11/17/11 - Status Update, RSD
6/18/12 - Status Update, RSD
9/27/12 - Status Update, RSD
10/10/12 - Status Update, RSD

Office

Office

UCPRC

UCPRC

Asphalt

Asphalt

UCPRC

Asphalt

Asphalt

Asphalt

Asphalt Pavement

Start Date
7/1/2009

7/1/2011

10/1/2012

6/28/2013

7/1/2011

10/10/2011

1/31/2013

8/16/2012

End Date
7/29/2011

11/16/2012

1/31/2013

12/31/2013

12/31/2012

12/31/2011

6/28/2013

11/30/2012

Complete %
100

80

60

80

100

95

Phone 274-6078
Elapsed %
100 UCPRC report approved by Caltrans
100
30
0
90 Report sent for review on 8/16/12
100 Report completed and published
0
75 Report received on 8/16/12

Asphalt

E-FIS Project

Subtask Group

Status

HVS testing is complete. Report of results will be available soon
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Project Longer Life Flexible Pavements Task Group Asphalt Subtask Group Section 39
Target Completion 6/30/2013 Number 11 Status Active Progress 55 %o Rock Products Committee YES
Purpose  Design and build longer life flexible pavements in California to miminize the needs for future structural improvement or rehabilitation.

Overall Progress Selected and designed 3 (Red Bluff, Weed, and Solano) and began construction on 2 (Red Bluff and Weed) long life flexible pavement projects. Solano long life project has been awarded.

Activities Planned  Continue monitoring projects during construction phase.

Project Lead Imad Basheer Office Asphalt Phone 274-6155 E-FIS Project E-FIS Subtask Number

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 Support District for N. Cal Project Asphalt 6/30/2010 6/30/2011 100 100 Selected 3 projects (Red Bluff, Weed & Willits)

#2 Monitoring 1-710 Pavement UCPRC 6/30/2010 6/30/2013 75 80 UCPRC to conducted IRl & FWD in Fall of 2012. Next step is to update the I1-710 Peformance report with new data by Jan
Performance

# 3 Develop NSSP for N. Cal Project Asphalt 2/1/2011 6/30/2011 100 100 Completed NSSP for Red Bluff, Weed, Solano, Willits.

# 4 Evaluation and Monitoring of Asphalt 7/2/2012 6/28/2013 5 35 Projects in construction; Continue working with Construction and District in monitoring the construction phase.
Weed and Red Bluff

#5 0 0

#6 0 0

#7 0 0

#38 0 0

Log 12/9/2010 - Caltrans/Industry meeting on long life meeting. Two projects in D2 were discussed. UCPRC will conduct lab testing.
5/13/11 - Updated Status, PJV
7/12/11 - D4 Sol 80 and D1 Men 101-Willits Bypass; 40 yr pvmt designs completed
12/14/2012 - Red Bluff and Weed Projects already awarded and in construction.
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Project Porous Asphalt Pavement

Purpose

Target Completion 12/15/2012 Number 12

Overall Progress No comment received during comment period.

Activities Planned

Project Lead Kee Foo Office

Deliverable or Task Office Start Date
#1 NSSP Specification Asphalt 8/1/2012

#2
#3
#4
#5
#6
#7
#8

Log 7/13/12 Scoping document approved (fky)

8/8/12 Draft Specification reviewed (fky)

Status

Asphalt Pavement

End Date
12/15/2012

Finalizing draft NSSP specification for Porous Asphalt Pavement Aggregate Base.

OO O O O o o o

Active

Complete %
95

Phone

Elapsed %
100

0

O O O o o o

916-274-6077

Task Group Asphalt
Progress 100 %

Develop a porous pavement specification for implementation in low traffic locations that are classified as low-risk areas such as parking lots and landscape areas.

E-FIS Project

Subtask Group

Status

Specifications

Rock Products Committee

E-FIS Subtask Number

NSSP for Aggregate Base is finalized (agreed by Foundation and Aspghalt) on 11/1/12. Ready for dissemination.

9/24/12 No comments during review period. Finalize Draft Section 26 NSSP for Porous Asphalt Pavement Aggregate Base.
11/1/12 Draft NSSP was sent to Foundation Task Group (FTG), Owner of Section 26. FTG sent out for review by foundation
related interest group. Comment was received and addressed. Section 26 NSSP for Class 5 Aggregate Base is finalized

and ready for dissemination. (fky)
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Project Superpave Specification Task Group Asphalt Subtask Group Specifications
Target Completion 6/30/2014 Number 13 Status Active Progress 35 %o Rock Products Committee YES

Purpose  Develop specification to transition from Hveem mixes to Superpave mixes.
Overall Progress Superpave training completed in Districts 1,2,5,6,7,8,10,11 and 12. Pilot 2010 Superpave specification complete.

Activities Planned  Continue monitoring pilot projects during construction.

Project Lead Joe Peterson Office Roadway Materials Phone 227-7322 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Compile infrormation/data from Road Mat 6/1/2012 11/30/2012 25 85
1st batch of pilot projects
# 2 Review information/data from 1st Road Mat 12/1/2012 2/28/2013 5 0
batch pilot projects and revised
specs
# 3 Pilot Specification Road Mat 12/1/2012 11/30/2013 70
# 4 Compile infrormation/data from Road Mat 12/1/2013 2/28/2014 0
2nd batch of pilot projects
#5 Review information/data from 2nd Road Mat 3/1/2014 5/31/2014 0 0
batch pilot projects and revised
specs
#6 Training5 Road Mat 3/1/2014 6/30/2014 50
#7 0
#8
Log
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Project RAP/RAS
Target Completion 6/30/2014

Number

14

Status

Active

Purpose  Develop a standard special provisions (SSPs) for allowing higher RAP usage and for allowing RAS usage.

Overall Progress None

Task Group

Progress 15 %

Activities Planned  Establish meeting dates and locations for Sub Task Group Meeting. Review and resolve comments on draft specification for 25% RAP.

Project Lead Joe Peterson

Deliverable or Task
#1 25 9% RAP Specification

# 2 Review information/data from 1st
batch of pilot projects and revise
specs

#3 RAP?RAS Specification

# 4 Compile information/data from 2nd
batch of pilot projects

#5
# 6 Implement specs
#7
#8

Log 09/27/12 Updated overall progress.

Office

Office
Road Mat

Road Mat

Road Mat
Road Mat

Road Mat
Asphalt

Roadway Materials

Start Date
6/1/2012

6/1/2012

3/1/2013
12/1/2013

3/1/2014
3/1/2014

End Date

11/30/2012

2/28/2013

11/30/2013

2/28/2014

5/31/2014
6/30/2014

Complete %
40

20

o

o O o o

Phone

227-7303

Elapsed %

85
60

o

o O o o
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Project Notched Wedge Joint Task Group Asphalt Subtask Group Specifications
Target Completion 1/18/2013 Number 15 Status Active Progress 90 %o Rock Products Committee YES

Purpose  Develop a contractor option notch wedge joint specifications.
Overall Progress No comments received during review period.

Activities Planned  Finalized proposed specification. Sent proposed specification for mandatory stakeholders' concurrences.

Project Lead Kee Foo Office Asphalt Pavement Phone 274-6077 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 Specifications Asphalt 8/8/2012 1/18/2013 90 55 Finalized proposed specs. Sent out proposed specs for mandatory stakeholder's concurrences.

#2 0 0

#3 0 0

#4 0 0

#5 0 0

#6 0 0

#7 0 0

#8 0 0

Log 7/13/12 Scoping document approved (fky)
8/8/12 Draft specification reviewed (fky)
9/25/12 No comments received during review period. Finalized proposed specs and sent out for mandatory stakeholders'
concurrences.(fky)
11/1/12 Potential conflict with other parts of the specs has been identified. HQ OE is looking at resolving these conflicts. Possible
solution includes introducing the notched wedge joint as SSP rather Standard Specs (RSS). (fky)
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Project QC/QA Spec for Cast-in-Place Concrete Task Group Concrete Subtask Group Concrete Materials/QA
Target Completion 6/30/2013 Number 5 Status Active Progress 75 %o Rock Products Committee YES
Purpose  Implement QA specifications for materials management of structural concrete.

Overall Progress Continued forward movement. D11 Pilot Project Pre-Bid meeting took place on 15 Nov 12. Additional outreach with other pilot projects and Industry to take place. QA Guidelines continues to be refined. ACI Training for all
staff to continue into 2013.

Activities Planned  ACI certifications in Sacramento are planned in July. The DIME beta testing is planned for this month with a couple of private labs. Pilot project specific outreach will be conducted as soon as pilot projects are identified.

Project Lead Keith Hoffman Office Structural Materials Phone 707-649-5468 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Establish teams and review 0sc 12/1/2010 5/31/2011 100 100 Teams are established.
existing practices (FHWA, DOT5s)
# 2 Develop outline for Materials 3/1/2011 11/1/2011 100 100 QC program is complete. QA program is being finalized.
QC/QA/IQA/IA program
# 3 Draft QC reference specification Materials 7/1/2011 1/31/2012 100 100 Specification Finalized
and selection of pilot projects
# 4 Review of draft QC specification Materials 1/16/2012 3/31/2012 100 100 Specification has been finalized and will be incorporated into Pilot Projects
and create draft QA specifications
#5 ACI Training and IA updates Materials 1/1/2012 4/1/2013 80 75 ACI is complete. IA Manual Updates complete.
#6 Workshops and roll out 10+ pilot Materials 4/2/2012 4/1/2013 70 65 D11 Project identified.

projects (structural concrete/non-
pavement) and additional 10
pavement projects to be added

later on

# 7 Feedback and update other pilot Materials 12/31/2012 4/1/2013 0 0 To be completed as pilot projects take place and lessons learned are captured
concrete projects

# 8 Establish full implementation on all Materials 3/1/2013 6/30/2013 0 0 Will be complete once pilot projects take place and the Section 11-4 is included in all new projects
projects

Log 11/29/12
Continued forward movement. D11 Pilot Project Pre-Bid meeting took place on 15 Nov 12. Additional outreach with other pilot projects and Industry to take place. Full listing of all Pilot Projects to be tracked and updated as needed. QA
Guidelines continues to be refined. METS is working with OSC currently on this assignment. ACI Training for all staff to continue into 2013.

10/16/12
Forward movement continues. Final Spec Update complete. ACI Training continues - sessions scheduled for Hayward and LA in Oct-Nov 2012. ACI Outreach conducted on 9 Oct 12. Pre-Bid presentation for D11 project set for 15 Nov.
Outreach for DMEs scheduled for 7-8 Nov at DME Meeting. QA Guidance to be finalized in coming weeks. DIME database set-up and validation to continue in the coming weeks with OSC and external labs.

9/19/12
Much forward movement. Final Spec Update complete. ACI Training sign-up continues - sessions scheduled for Hayward and LA in Oct-Nov 2012. Movement continues on Industry Agency and Pre-Bid presentations. QA Guidance to be
finalized in coming weeks.

8/9/12
Much forward movement on the Specification, and all related activities. QCQA Spec finalized as of 6 Aug. QA Guidance Doc under development; to be finalized in coming days. ACI Training for CT Staff continues; training dates set for fall
2012 and spring 2013. D11 Pilot Project confirmed; outreach taking place ICW project in September 2012. DIME database almost complete; weekly project meetings taking place to finalize the DIME database.

7/17/12
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Work continues on this activity. QCQA Spec is tentatively final pending minor comments. Work will continue throughout June-July 2012 to develop the Pilot Projects, ACI Training, and the DIME Database for external tests. Outreach for all
parties continues.

7/3/12

The plain language specification is being reviewed. Pilot projects are being identified. Outreach is on-going. ACI certifications are on-going. ACI certificate contract is executed (100% Complete). IA memo is being drafted.

4/24/12
STG has resumed work based on a new consensus reached on the QA Portion of the Spec. Updated draft Specification has been developed and has been distributed through RPC channels. Project team meetings to continue. Outreach/Pilot
Projects to take place in near future. QC outline report final. QC portion of Spec also finalized as of 13Jan2012. METS working on ACI training for staff.

2/23/12
The STG has suspended work based the project team's inability to reach consensus on the QA Portion of the spec. Non-Consensus document to be developed to document impasse. Refinement of project team member roles TBD. QC portion
of Spec also finalized as of 13Jan2012. METS working on ACI training for staff.

1/23/12
Final QCQA Spec received on 13Jan2012. This QCQA Spec will allow movement forward on Pilot Projects. QA portion to be refined with SP&I in the coming months.

1/13/12
Final QCQA Specification was received.

1/9/12
Project team meetings have been held throughout December to review and comment on the draft specification. The acceptance program portion of the Spec is currently being composed and discussed. A draft was submitted by SP&I on
1/9/12. Portions of the spec still differ from the overall view of other members of the project team (METS, IA, and OSC). These details are being tracked at the team level and continue to be discussed.

11/22/11
Outreach program is continuing. Presentations for CalCIMA took place during the month of Nov 2011. Specification development is also continuing at the project team level.

10/20/11
Several outreach presentations have occurred, to include meetings for CCTIA and for CalCIMA at their convention in Monterey on October 11. Additional presentations to CCTIA, ACI, and CT DMEs are scheduled as well. The project team is
also working at the team level to develop the draft specification, as well as the QC and QA Guideline reports. Target is to be complete with each by end of October.

8/16/11
Project team discussed status of work and deliverables and extensive outreach program. A presentation was done on August 25th for CCTIA.

7/28/11
Met with CCTIA distributed questionaire regarding potential issues with QC/QA spec and accreditation.

7/20/11
Discussed QC/QA program with ACM's. Project list distributed to ACM's. Feedback due 8/3/11.

7/15/11 (1A Meeting)
CT in aggreement to recognize ACI program. CT to work with ACI Northern and Southern Chapters to get District and Headquarters staff certified ACI Field and Lab Level 1.

Update from May 24, 2011:

Project Team continues to progress on work as planned. The review document of FHWA procedures and other DOT QCQA specifications, in addition to recommended strategy and alignment of proposed QCQA with FHWA Roadmap, is in
final stages of review, including review by FHWA stakeholders. QCQA outline of required QCQA tests and frequencies is in final stages of development. Schema efforts for collecting and reporting ASTM test data/results for pilot projects is
under way.

The team has reached agreement from the Department and Industry (with no major concerns) for the following aspects:
1. Require NRMCA certifications for plants and AASHTO Accredidation for Labs.
2. Require aggregate source quality related tests (eg soundness and abrasion) as part of prequalification.
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3. Use ASTM methods for pilot programs for all testing.
4. QA Testing for the pilot program may be performed by Translab and other lab hired by Department

Team team is working on refining the following aspects based on Department and Industry review/input:
1. Frequency of QC and QA Testing

2. Lot ID for QA Testing

3. Dispute resolution process

Update from April 18, 2011 Project Team Meeting:

Outline of QC/QA tests was discussed and a draft report of the review on FHWA/DOT practices was circulated and discussed. Project team members are to review the proposed outline and provide feedback at the next team meeting. New
project team members (Mike Cook of Granite Rock and Rick Navarro representing the California Council of Testing and Inspection Agencies) attended. ASTM test method equivalent to CT methods were reviewed. Consensus was reached
regarding the use of ASTM test methods for proposed QC/QA pilot projects.

On parallel path are discussions with Loren Turner regarding data platform for collection of test results from consultant labs. A separate task specific project team will be developed that will include Mike Cook, Rick Navarro and others to
address this task.

Mtgs. Held every two weeks.
Updates from March 17 Meetings:

Rob introduced the purpose of this project is to have QC tests take the forefront and place the state staff into more of a "review" role.

Bruce indicated that cost-benefit analysis might be a good way to show the affects of overall project cost.

The group discussed the differences between CTMs and ASTMs will affect how the material is tested. Bruce and Kirk commented on international material being tested on standards other than ASTMs. Clarifications may be needed on how to
prequalify this material.

Updates from Feb 17 Meetings:

This item moved up in the priority. With the limited number entries in the log, overall plan has been broadly divided in to
following six tasks. Detailed work plan available with identifying 17 sub projects for FY 10-11 & 11-12

« Project team has begun conducting meetings to complete all of the objectives listed. Currently the team is reviewing
Existing Performance Based requirements, to include reviewing FHWA Practices, as well as other DOT practices
already in place.

« A Detailed Outline of the QC Program will be the next portion that will be hashed out in the near term, to include the
establishment of certifications needed and testing protocol

Page 12 of 53



Project Precast QC Provisions/Precast Technical Revisions Task Group Concrete Subtask Group Precast Concrete
Target Completion 6/30/2013 Number 6 Status Active Progress 50 %o Rock Products Committee YES

Purpose  Update spec to add additional levels (e.g. minor non-structural) of QC/QA for precast and separate precast from section 90

Overall Progress Precast Spec reviews continuing. The next CT-Industry Project Team meeting set for 6 Dec 12. Sections 11 and 90 continue to be refined and will be discussed on that date. Section 11 update pending final review. Sections 49
and 51 to also receive comment.

Activities Planned  The next three meetings are scheduled to go over all specifications sections containing precast concrete.

Project Lead Keith Hoffman Office Structural Materials Phone 707-649-5468 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
# 1 Review Existing Programs Materials 12/1/2010 3/1/2011 100 100 Existing practices were reviewed
# 2 Compose draft program Materials 3/1/2011 6/1/2012 100 100 OSMPP, tier priority list etc. is being revised to come up with the first step of implementation plan. Spec outline has been
created.
# 3 Gather and compile feedback on all Materials 6/1/2012 3/31/2013 60 60 Currently being completed at the project team level. Review and updating of Precast specifications continues
Sections
# 4 Finalize draft specification with Materials 11/1/2012 5/1/2013 20 15 Being reviewed and executed as the monthly project team meetings take place. Draft specification close to completion.
Tiers of PC
#5 Implement Specifications based on Materials 3/31/2013 6/30/2013 0 0 To be completed once pilot program is complete and widespread implementation takes place.
review comments
#6 0
#7 0
#8 0

Log 11/29/12
Precast Spec reviews continuing. The next CT-Industry Project Team meeting set for 6 Dec 12. Sections 11 and 90 continue to be refined and will be discussed on that date. Section 11 update pending final review. Sections 49 and 51 to also

receive comment.

10/16/12
Next CT team meeting set to take place on 23 Oct. Precast Spec reviews continuing with CT and Industry members. The next CT-Industry Project Team Mtg set for 1 Nov 12. Sections 11 and 90 to be discussed on that date. Section 11

update pending final review. CT members standing by for Industry comments to final draft of Section 11 and Section 90.

9/19/12
Next Project team meeting set to take place on 2 Oct. Sections 51 and 47 to be the next sections reviewed. Review complete for Sections 11 and 90. Draft 11-2 with PC Tiers is in final stages of development; revisions passed to STG at 13

Sept MTG.

8/9/12
Next Project team meeting set to take place on 14 Aug. Sections 51 and 47 to be the next sections reviewed. Review complete for Sections 11 and 90. Draft 11-2 with PC Tiers is in final stages of development; revisions passed to team on 1

Aug. Activity moving forward according to schedule.

7117112

Updated Scoping Document finalized at April STG meeting. Has a multi-fold purpose; consists of QC and Technical Revisions, and the creation of Precast Subsections. Team meetings are scheduled throughout Jul-Aug 2012. Draft Section 11
ready in Aug 2012.

7/3/12
On-going biweekly meetings for project team and subgroup committee meetings to discuss provisions QC Provisions and Precast Technical Revisions to the plain language specifications.
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4/24/12

A new Scoping Document has been developed based on previous impasse to more clearly define the activity from a Precast QC perspective. New Scope will clarify Precast Technical Requirements and consolidate Precast Spec. Finalized at
March STG meeting. Project team meetings to continue in the coming weeks.

2/23/12

An impasse has been reached. Impasse centers on the ability to create a new Section for Precast. A new Scoping Document is to be developed tp more clearly define the activity from a Precast QCQA perspective. Goal is to finalize by next
STG mtg

1/17/12

An impasse has been reached. SP&I staff recently expressed disagreements regarding the need for this issue. SP&I stated that their current unit framework will not support this activity regardless of TG approval. Scoping document approved
by TG 7/14/11.

12/23/11

Various discussions of this activity occurred at the project team level and STG level throughout Dec 2011. SP&I personnel involved in the Precast STG have recently expressed disagreements regarding the need for this issue and an impasse
has been reached. SP&I personnel state that their current unit framework will not support this activity.

11/22/11

An outline of the spec has been created and was sent to Specifications personnel on October 12. A meeting will take place at the project team level in mid-Dec to clearly define the tasks and endstate for this activity. Any revisions to the
Scoping Document will be routed through the Task Group for approval.

10/20/11

A first draft of the "new Precast Concrete Section™ and a first draft of the "Levels of Precast QCQA" spreadsheet was sent to OE on October 12. No review comments received as of this date. An outline of this Section will be created and used
for discussion at the upcoming STG meeting.
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Project Statewide Aggregate Source Database Task Group Concrete Subtask Group Concrete Materials/QA
Target Completion 6/30/2013 Number 9 Status Active Progress 65 %o Rock Products Committee YES

Purpose  Database for Statewide consistency in aggregate source testing. Centralized database.

Overall Progress METS personnel continue to develop "Test Cards" for use by CT Labs in conjunction with Dist Mat staff. Test Cards allow for measured values to be input. Team meetings continue with METS/DME personnel on a monthly
basis. DME Outreach took place on 7 Nov.

Activities Planned  Additional feedback will be solicited after the changes are implemented.

Project Lead Keith Hoffman Office Structural Materials Phone 707-649-5468 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Establish teams Materials 12/1/2010 2/18/2011 100 100 Teams are established
# 2 Determine applicable tests Materials 2/18/2011 1/30/2012 100 100 Completed. Applicable tests have been outlined
#3 Review test methods/develop Materials 2/18/2011 3/30/2012 100 100 Completed. Schema was developed from test methods.
schema
# 4 Establish pilot database Materials 1/13/2012 3/30/2012 100 100 Schema is currently being tabulated; movement continues in conjunction with QCQA activity
#5 Receive continuous feedback from Materials 3/30/2012 4/30/2013 60 60 Feedback received by DME meeting as well additional conference calls.
all users
# 6 Consider additional phases/use of Materials 5/1/2013 6/30/2013 0 0 Completed. The users are identifed in the meeting with DME.
data
#7 0
#8 0

Log 11/29/12
METS personnel continue to develop "Test Cards" for use by CT Labs in conjunction with Dist Mat staff. Test Cards allow for measured values to be input. Team meetings continue with METS/DME personnel on a monthly basis. DME

Outreach took place on 7 Nov.

10/16/12
Movement continues with METS personnel to develop "Test Cards" for use by CT Labs. Test Cards allow for measured values to be input. Team meetings continue; next meeting to take place in on 24 Oct with METS/DME personnel.

Database updates continue. DME outreach scheduled in conjunction with the DME Meeting on 7-8 Nov 12.

9/13/12
Movement continues with METS personnel to develop "Test Cards" for use by CT Labs. Test Cards allow for measured values to be input. Team meetings continue; next meeting to take place in on 26 Sept with METS/DME personnel.

Database updates continue.

8/9/12
Movement continues with METS personnel to develop "Test Cards" for use by CT Labs. Test Cards allow for measured values to be input. Team meetings continue; next meeting to take place in late-Aug with METS/DME personnel. Constant

database updates continue.

7/17/12
Database development continues. Surveys have been distributed to Districts to garner understanding of current business practices; database will incorporate all lessons learned. List of aggregate tests is on hand. Working in conjunction with
QCQA Team.

713/12
Last month meeting was held with all DMEs to receive additional feedback on the latest version of DIME database. Work is being conducted with IT to procure the tablet devices.

4/24/12
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Mtgs taking place at project team level throughout April/May to continue work on CT schema. Surveys distributed to DMES to capture practices/introduce idea. Team is currently tabulating schema/developing code based on ASTMs and CTMs
in spec. New hardware interface is being explored, particular the use of tablets for input of data.

2/23/12

Mtgs taking place at project team level throughout Feb 12 to continue work on CT schema. Surveys distributed to DMES to capture practices and introduce idea. Team is currently tabulating schema/developing code based on ASTMs and
CTMs in spec

1/17/12
Mtg took place at project team level on 1/13/12 to begin work on CT schema. Schema data/results extracted ASTMs. Team is currently tabulating schema/developing code.

1/3/12
A project team meeting is scheduled for 1/13/12 to begin developing schema based on CT's.

12/23/11
This activity continues to operate in conjunction with the QCQA activity. The project team is still refining the format capture protocol for data and for results of applicable test standards. Format refinement will continue in the near term.

11/22/11
Full list of aggregate tests is currently in development. The plan is still in place to run this activity in concurrence with the schema developed for the QCQA activity.

10/20/11
The project team has been established. A list of aggregate tests has also been developed. Pilot programs will be presented to Districts 2,3,5,7,8 and HQ. This activity will also run in currence with the schema developed for the QCQA Activity;

Page 16 of 53



Project Precast Concrete Pavement Task Group Concrete Subtask Group Precast Concrete
Target Completion 12/31/2013 Number 11 Status Active Progress 55 %o Rock Products Committee YES

Purpose  Develop comprehensive departmental guidance or standard approach on the use of precast concrete pavement.

Overall Progress Review of latest version of Design Methodology currently taking place. Updated SSP and Standard Plans continue to be updated and refined. Latest Scoping Document has been distributed to STG and Project Team. Team
meeting for 1-710 occurred on 20 Nov 12.

Activities Planned  Next Project Team meeting to discuss scoping document and designh methodology.

Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Develop Draft PPCP nSSP Conc Pvmt 7/1/2010 6/30/2011 100 100 Completed nSSP.
#2 PPCP Details Conc Pvmt 7/1/2010 4/1/2012 100 100 Completed draft standard sheets.
# 3 Establish Design Criteria Conc Pvmt 7/1/2010 3/1/2013 30 90 Consultant initial design methodology report drafted and reviewed. Comments discussed at 9/11/12 meeting.
# 4 Prestressed Precast Pavement Conc Pvmt 1/1/2012 3/1/2013 30 80 Initial drafted June 15. Holding review for further work to be completed on the design criteria.
Design Guide
#5 Develop generic slab replace Conc Pvmt 12/1/2011 6/30/2012 100 100 Completed nSSP.
specification
#6 Develop generic slab replace Details Conc Pvmt 12/1/2011 6/30/2012 100 100 Completed draft standard sheets.
# 7 Performance Evaluation Guidelines Conc Pvmt 6/30/2012 3/1/2013 15 60 Design methodology to address performance criteria for different precast sysytems is under development.

(for Proprietary Systems)

#8 Update prestressed SSP & plans Conc Pvmt 1/30/2013 12/31/2013 0 0 Proposed changes by D4 was implemented in PPCP nSSP.
(after 1-710 first construction
season, resolving flat panel issue,
and after other pilot projects)

Log11/29/12

Review of latest version of Design Methodology currently taking place. Updated SSP and Standard Plans continue to be updated and refined. Latest Scoping Document has been distributed to STG and Project Team. Team meeting for I-710 occurred on 20 Nov
12. Further discussion ongoing related to how 1-680 design lessons learned can apply to I-710 and other projects. It is likely that the next project team meeting will take place in Early Jan 2013.

10/16/12

Design methodology meeting took place on 9/11/12. Pilot projects in D7 are RTL'd and projects in D4 are advertised. Review continues on updated Scoping Document & Draft report on design methodology. Lessons learned continue to be compiled. Project
team meeting taking place on 17 October 12. Scoping Document and Design Methodology are to be discussed.

9/27/12-status update-MP

9/19/12

Next Project Team MTG in Oct 2012. Pilot projects in D7 are RTL'd and projects in D4 are advertised. Review continues on updated Scoping Document & Draft report on design methodology. Lessons learned continue to be compiled for all constructed projects.
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8/9/12 - status update-MP

8/9/12

Pilot Projects in District 4 and 7 have RTL'd (last 6/30/2012). Review continues on updated draft report from consultant on design methodology. Design methodology MTG to take place in mid-Sept 2012. Lessons learned continue to be compiled for all projects.
7/2/12 - status update-BF

Change date for developing Design Criteria and Prestress Guide to 12/30/12 since consultant not yet on board. Change end date for project to 7/30/13 since construction on 710 and other pilots not yet begun and time is needed to evaluate these projects.
5/31/12-status update-MP

4/24/12

Specs and Plans for Precast Prestressed (PPCP) and Precast Panel (PCP) discussed at project team meeting on 4/24/12. Further comments received after the meeting. Next project team mtg scheduled for May/Jun. Draft proprietary legal memo circulated to
team. Design methodology also to be developed and review at project team level. Will be review and refined throughout May 2012.

4/23/12-status update-MP
2/27/12

Specs and Plans for Precast Prestressed (PPCP) and Precast Panel (PCP) to be finalized at project team level. No comments received. Next project team mtg scheduled for late-March. A task order for the development of Design Guidelines will be finalized in
the coming weeks. Proprietary legal memo also to be developed at team level.

2/1/12-status update-MP

12/23/11- Std. details for PPCP were discussed in 12/6/11 meeting. Draft ISR(PCP) spec and plan were discussed on 12/6 meeting. Project team meetings will continue monthly, with the next one to take place in early-Jan 2012.
PPCP nSSP was updated based on lessons learned from CC-680 project in 9/7 meeting. Std. details discussed in 11/3/11 meeting and to be updated in 12/6 meeting. Draft ISR(PCP) spec and plan is prepared and to be discussed.
11/22/11

The next project team meeting is currently scheduled for December 6, 2011. Development of the Standard Sheets for the PPCP plans will continue in the meantime.

10/16/11-status update-MP

This activity was discussed at the most recent September 15 Sub-Task Group meeting. The project team remains committed to completing PPCP nSSP and project plans in conjunction with this STG activity. The next project team meeting is currently scheduled
for November 3, 2011.

9/9/11-Status update-MP

PPCP nSSP was updated based on lessons learnt from CC-680 project in 9/7 meeting. Another meeting is planned to review std. details.

8/26/11- Draft Std. Draawings were sent out for review on 8/11 to be discussed in 9/8 meeting.

7/29/11

Scoping document was approved by TG on 7/14/11 meeting.

A Final draft of the PPCP nSSP was completed on June 30, 2011.

Development of the new I-710 precast pavement specification has indicated, however, that a couple of changes need to be made to that final draft. Changes will be distributed to the Project team members in the coming weeks.
The next project team meeting is currently scheduled for Mid-August 2011

7/12/11-status update-MP

6/66/11-Final version of scoping document was approved by Precast STG on 6/17/11 and by Concrete TG on 6/22/11.
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Final version of Scoping Document was approved by Precast STG on 6/17/11. The PCCP nSSP is set to be completed by end of June.

5/27/11-Final version of scoping document was submitted on June 21, 2011. The document will be sent to Precast STG for review. The attached work plan will be revised based on feedback from Precast STG.
Updates from May 24th Meeting:

- An updated Scoping Document is in the final stages, which includes an updated timeline. Scoping Document will be finalized by June 1.

- First goal, completion of nSSP for PPCP Pavement, will be completed by 6-30-11

- Next team meeting will be June 13, 2011

A draft spec was worked on throughout May 2011. Target completion of PPCP nSSP is 6-30-11. Plan is to use the final I-710 spec, which will RTL in June. A modified scoping document and workplan to be prepared by June 1. Next meeting will be June 13,
2011

Updates from May 2nd Meeting:

A $300 million project RTL this month. Need to work on that spec. Issues resolved on that spec will be used to complete this project.

Updates from March 17th Meeting:
Keith wanted to clarify if the proposed SSP will dictate which system to use, or allow for proprietary systems.

Keith and Jim mentioned that creating an NSSP might be a better way to get the spec onto paper, and allow for future revisions that may be able to turn this into an SSP. This would allow time for current projects to be evaluated to see wat challenges/claims
we've encountered, and adjust off of these lessons learned.

Updates from Feb 17th Meeting:

A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to
complete all of the objectives listed.

Draft Standard Plans and Specs are about 25% complete; A draft Plan was discussed at the Feb 17 meeting

Project team members are incorporating lessons learned on previous Precast Pavement projects, and will incorporate

this into the language of the SSP

List of Projects Status
[-10 (El Monte) Comp
I-15 Comp
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I-5/14

680

[-710

1-80

580

I-5 (Grapevine CAPM)
405 (CAPM)
[-710 (Phase II)

210 (Maint.)

Comp
Comp
Const
Bid opening 9/26/12
Bid opening 9/19/12
RTL 6/29/12
RTL 6/29/12
Design

Const
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Project Coefficient of Thermal Expansion (CoTE) Task Group Concrete Subtask Group CIP Concrete Pavement
Target Completion 6/30/2013 Number 13 Status Active Progress 45 % Rock Products Committee YES
Purpose  Toinclude CoTE as a design and construction criteria for concrete pavements.

Overall Progress Received 15 test results from 1 project in Nov. Received 277 total test results to date from 20 projects using six labs.

Activities Planned  Handle requests for information from the districts and update the database.

Project Lead Ray Lott Office Concrete Pavement Phone 916-227-5853 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Modify spec to reduce test Conc Pvmt 1/1/2011 6/9/2011 100 100 completed.
frequency
# 2 Gather Data (freq. & action for Conc Pvmt 1/1/2011 12/30/2012 90 95 Resident Engineers contacted to collect test data. Test data and SMARA numbers being received and added to the database.
non-compliance)
# 3 Evaluate data for variance & Conc Pvmt 10/30/2012  12/30/2012 15 50 Collect data from constructed projects.
acceptance
# 4 Update Specification Conc Pvmt 1/1/2013 6/30/2013 0 0
#5 0 0
#6 0 0
#7 0 0
#38 0 0

Log 10-25-12 - Received 35 test results from 3 projects in Oct. Received 262 total test results to date from 20 projects using five labs.
9-20-12 - Received 34 test results from 3 projects. Received 227 test results to date from 17 projects using four labs. Help Joshua from RMA Group get an account for the online db for job 02-3E7604.
8-28-12 - Received 193 test results from 15 projects using three labs. Contact D07, D12 REs and request data.
8-1-12 - Received 150 test results from 10 projects using three labs.
7-23-12 - Recd test results from 06-0L6404. Jose Torres sent samples from 08-478604 to Translab for testing.
6-27-12 - Recd samples from 04-2285C4 and 03-2C8604. After getting the SMARA number, samples added to the database. Contacted Karl Lindquist regarding 12-0F0314 and 12-0F0314. Paving is scheduled for late July/Aug. Saeed
Mahdavi 12-0E5704 stated that he will add test results to the db when he receives them from the contractor.
5-29-12 - Last data from 11-167894. Contacted by Jose Torres (08-478604), he is sending samples to Translab for testing. Recd data from Sam Dhaliwal (06-0L6404).
5/3/12 - Data received from D11 (11-167894). Tests run by Translab. 21 samples have been tested. Met with Joe Holland - request data output reports be added to the DB.
4/24/12 - Additional test data received from D11 (11-167894). Tests run by Translab.
4/6/12 - Data received from D11 (11-167894) run by Translab.
3/26/12 - Handle requests for information from the districts. Data received from D11 (11-167894).
2/23/12 - Data received from D4 (04-4470U4) and D12 (12-071624) paving jobs and entered into the CoTE database.
1/23/12 - Data received from D6 (06-460604) paving job and entered into the CoTE database.
1/10/12 - status update-MP
12/15/11 - No new activity in this period. Two test data from D3 is reported. Received another 4 test results from D12 405/22 connector (12-071624).
6/22/11 - The proposed spec change was agreed to in the 6/9/11 meeting.
5/27/11 - The proposed spec change was discussed in 5/12/11 meeting. Caltrans comments were incorporated in the draft. The new draft was sent to Industry for review and discussion on 6/9/11 meeting.
5/13/11 - Meeting between Pavement, Construction, and METS was held on 5/6/11. A new draft proposed language was discussed in 5/12/11 meeting. Another draft has been prepared to be discussed in 6/9/11 meeting.
5/12/11 - New spec language was proposed at the 5/12/11 meeting.
5/9/11 - Rosme, Mehdi, and Austin are in discussion regarding the proposed spec language on test frequencies and the acceptance criteria.
3/30/2011 - Long Term - A list of projects (JPCP and CRCP) that have CoTE in their spec has been compiled. The RE's have been contacted to providing guidance and resolve the potential issues. The CoTE website is designed and ready for
data submittal. No data has been submitted (most of the projects are not in construction yet).
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Project Rapid Strength Concrete for JPCP (JPCPRSC) Task Group Concrete Subtask Group CIP Concrete Pavement
Target Completion 4/15/2013 Number 16 Status Active Progress 60 %o Rock Products Committee YES

Purpose  Prepare specification for use of rapid strength concrete (RSC) for new construction of jointed plain concrete pavement (JPCP)
Overall Progress Various concrete specifications and standard plans for section 40 and 41 were sent out for review on october 25, 2012. Comments requested by November 9, 2012.

Activities Planned  Resolve comments received from reviewers

Project Lead Cornelis Hakim Office Concrete Pavement Phone 227-5854 E-FIS Project E-FIS Subtask Number

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 Conc Pvmt 3/1/2011 5/15/2011 100 100 Draft specs were prepared.

# 2 Review draft spec Other 5/16/2011 9/15/2011 100 100 Completed

# 3 Circulate draft spec (Subtask Conc Pvmt 7/25/2011 12/15/2011 100 100 Completed
group, districts)

#4 Address comments Conc Pvmt 8/25/2011 10/25/2012 100 100 Comment Received from industry and construction and being incoporated into the spec. HQ-OE 2010 conversion completed

#5 General review (District, Industry, Conc Pvmt 10/25/2012 1/15/2013 0 45 Package for section 40 and 41 were sent out for review. Comments expected to come from various reviewer. November 9th
other HQ) is the last day for final review.

#6 STG finalize spec Conc Pvmt 1/15/2013 2/15/2013 0

#7 Obtain Mandatory Concurrence Conc Pvmt 2/15/2013 3/15/2013 0

#8 Submit and Publish Spec OE 3/15/2013 4/15/2013 0

Log 9/9/11- Status update-MP
5/9/11- Draft spec is developed and is currently under review.
Topics like Open strength were discussed during the meeting - modulus of rupture value of RSC for opening is currently less than that of regular pavement.
11/25/11 Issue came up for maximum cement content restriction for district 10 project. Project bid came high, may cause by low engineer estimate. Challenge by CTS for changing cement content requirement.
The project is still on target for July.
05/02/12 No major work due to concentration to finalized ISR, RUB and DBB (2010) spec.
05/29/12 HQ-OE completed the conversion to 2010
05/30/12 End date for #4 moved to 6/30 because of review time and schedule
08/25/12 Begin review comment from district and industry
10/24/2012 Specifications and plan for section 40 and 41 were sent out for review.
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Project Bond Breaker Task Group Concrete Subtask Group

Target Completion 6/30/2013 Number 18 Status Active Progress 65 %o
Purpose Investigate different alternatives available to not bond concrete pavement and Lean Concrete Base (LCB).

Overall Progress Investigating alternate methods of bond breaker and specification as followup to September meeting with industry.

Activities Planned ~ Continue to solicit for another pilot project. Submit specification for mandatory stakeholder concurance by Dec 21.

Project Lead Doran Glauz Office Concrete Pavement Phone 916-227-5436 E-FIS Project

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 Develop Test Section Alternatives Conc Pvmt 3/1/2011 6/30/2012 100 100 Constructed test section on Hwy 180 in Fresno.

# 2 Draft Bond Breaker Spec Conc Pvmt 5/1/2011 9/30/2011 100 100 Short term update to create bond breaker spec using already approved items.

# 3 Finalize Bond Breaker Spec draft Conc Pvmt 7/1/2011 10/15/2012 100 100 Updated specification per comments. Issue remains where to put specification.

# 4 Evaluate Test Section Conc Pvmt 7/1/2011 12/30/2012 20 95 Schedule evaluation of Fresno test section in November.

#5 Update Specifications with new Conc Pvmt 10/1/2012 6/30/2013 5 20 Drafting of specification with other materials will begin in December.
products

#6 Adopt Short term update SSP OE 11/1/2012 1/15/2013 5 35

#7 0

#8 0

Log 8/27/12- revised specification circulated and final comment came only from OE.

6/20/11 - Several trial bond breakers were tested in trial slab placement by measuring the force to push panels horizontaly. Four of the experimental bond breakers were selected for full scale construction by change order on a project in

District 6. Project funding limits the ability ot construct all the sections so only three of them will be built. Test section construction is scheduled to start the week of July 4, 2011.
5/27/11-status update

CIP Concrete Pavement

Rock Products Committee

E-FIS Subtask Number

5/13/11-A workplan for long-term evaluation of bond breaker options has been submitted on 5/4/11 for internal office review. Initiating development of short term spec update for already approved products.

5/9/11- Delayed schedule due to lower priority relative to the Bin List items for Plain Language.
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Project Smoothness Task Group Concrete Subtask Group CIP Concrete Pavement
Target Completion 6/1/2013 Number 19 Status Active Progress 85 %o Rock Products Committee YES
Purpose  Develop inertial profiler smoothness specifications and calibration test procedures for acceptance on concrete pavement. Develop Caltrans protocols for equipment and operator certification.

Overall Progress Circulate SSP for District review 11/26.

Activities Planned  Resolve District review comment by 12/14. Circulate for OE review by 12/17. Monitor status of concrete projects constructed in 2012 w/ IP nSSP (see log).

Project Lead Amy Fong Office Concrete Pavement Phone 916-227-5838 E-FIS Project E-FIS Subtask Number

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 Develop IP SSP Conc Pvmt 5/2/2011 12/31/2012 90 95 IP SSP for measurement and acceptance. Review process includes industry. Circulated to Const/METS/Industry/District for
review. Target submittal to OE by 10/31; date changed to 12/31/12

#2 20

#3

#4 0

#5 Ongoing monitoring and evaluation Conc Pvmt 4/2/2012 6/1/2013 55 55 There are several pilot projects (see end of log for list and status). Most projects will pave in 2013.

#6 Conc Pvmt

#7 Conc Pvmt

#8 Conc Pvmt

Log 11/20/12 Change SSP submittal to OE date from 10/31/12 to 12/31/12. AYF
08/31/12 Circulated SSP for industry review; did not received comments to date. AYF
09/25/12 Moved construction and design guidances & training to its own project. AYF
08/31/12 Resolved Construction SSP comments. AYF
08/29/12 Deleted Equip & operator certification from Project Deliverables. Asphalt office will prepare the certification procedures. Replaced with Design Training.
08/29/12 Updated end date for Guidance delivers from 10/31/12 to 01/28/12.
08/14/12 Received Construction SSP comments. AYF
07/23/12 Circulated Draft SSP to Const & METS. AYF
07/19/12 Resolved Draft SSP Pavement Chiefs' review comments. AYF
07/05/12 Developed Draft HDM revisions; comments due 07/30. AYF
06/27/12/ changed end date for equipment & operator certification procedures from 06/01/12 to 10/15/13. AYF
06/06/12 reviewed RT Watt Parking lot for potential cert site.
01/30/12 - Internal meeting with Pavements, Construction, and UPPRC on spec and implementation issues. IRl acceptance of 60.

Pilots with inertial profiler nSSP:

*02-sis-5; PM51.2/58.1; 02-3e760, CRCP reconstruction (modified nSSP in CRCP spec with incentive/disincentive clause); Awarded 12/22/2011; approx complete Nov 2014.
*03-sac-80; PM0/10; 03-3797u4; widening/lane replacement/grind existing (nSSP incl by addendum); Awarded 07/29/2011. In construction; approx complete 2015.
*06-ker-99; PM28.4/43.9; 06-0L640; CRCP lane replace/grind existing (nssp incl by addendum); Awarded 01/18/2012; approx complete Aug 2013.

*07-1a-60; PM11.6/23.6; 07-28690; JPCP RSC lane replacement (nSSP incl); Awarded 12/22/11; approx complete Apr 2014.

*10-sta-99; PM0/24.8; 10-0m800; JPCP RSC lane replacement/grind existing/CSOL (nSSP incl); Award 02/13/12; approx complete Dec 2012.

10-sj-5; PM25.3/28.5, 10-0m780; CRCP lane replace/grind existing (nSSP approved); RTL'd 06/13/12; Advertise 09/04/2012; Bid Open 10/30/12.
04-s01-80; PM30.6/38.7; 04-4a010; CSOL; Bill sent spec; RTL 12/30/11; Advertise 07/23/12. Bid Open 09/26/12.
04-ala-580; PM8.4/14.6; 04-2908C4; nSSP approved 05/17/12; RTL'd 05/22/2012; Advertise 07/16/12; Bid Open 09/19/12.
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Project Update Construction Manual Task Group Concrete Subtask Group Concrete Materials/QA
Target Completion 12/31/2012 Number 20 Status Active Progress 85 %o Rock Products Committee YES
Purpose  Update Construction Manual to conform to changes made to Sections 6, 9, 11, 40, 49, 51, 53, 72, 73, 83, and 90 of the 2010 Standard Specifications.

Overall Progress Section 4 subsections 16,19,22,24,27,28,29,41,42,49,50,53,54,56,57,59,72,73,74,80,81,82,84,85,86,91,94 & 95 closed for review. Subject matter experts creating workplans and drafts for remaining section 4 subsections.

Activities Planned  Revised Section 4 subsections posted for review and comments at: http://www.dot.ca.gov/hg/construc/constmanual/

Project Lead Chuck Suszko Office HQ Construction Phone (916) 227-7314 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Revise Sec 6 & 9 of Chapter 3 HQ Constr 12/1/2010 12/31/2012 85 95 Begin working on in October
General Provisions
# 2 Revise Chapter 4 Construction HQ Constr 12/1/2010 12/31/2012 85 95 Making good progress should have all drafts ready by mid October.
Details
# 3 Revise Chapter 6 sampling and HQ Constr 12/1/2010 12/31/2012 85 95 Currently being revised.
testing
#4 0 0
#5 0 0
#6 0 0
#7 0 0
#38 0 0

Log 11/29/12
Review of draft subsections taking place. Progress to continue in coming days.

9/19/12
Section 4 subsections 16, 19, 49, 50, 19, 22, 24, 27, 28, 29, 41, 42, 53, 54, & 73 closed for review. Subject matter experts creating workplans and drafts for remaining section 4 subsections. Updates to be relayed to the STG for review
concurrently.

12/23/11
Updates to the construction manual continue to be created and posted onto the Caltrans website. Work will be ongoing in the coming weeks.

11/22/11
Subject matter experts are currently creating workplans and drafts for the Section 4 subsections. Construction continues to develop and post updates online.

Priority swapped with performance based QC/QA specs based on discussion in task group meeting. Additionally the substantive work can only begin once the new specification is available.

08/07/12
Updated sections that are posted for review.

09/27/12
Updated progress.
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Project Recycled Concrete Materials Specification Development Task Group Concrete Subtask Group Concrete Materials/QA
Target Completion 6/30/2013 Number 22 Status Active Progress 50 %o Rock Products Committee YES
Purpose  This activity aims to evaluate the possibilities of using recycled concrete (both hardened and plastic) for CT projects in minor concrete or LCB.

Overall Progress Monthly project team meetings to continue. 12 Dec 12 is the next scheduled meeting. Industry to send requested information from Nov meeting, as well as best practices, by 14 Dec. Supplementary report and Draft Specs to be
complete in coming weeks.

Activities Planned  Project team meetings will be conducted to discuss the findings of the preliminary investigation.

Project Lead Keith Hoffman Office Structural Materials Phone 916-417-8371 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Develop Scoping Document and Materials 10/13/2011 3/1/2012 100 100 Scoping Document is in development by Industry
Work Plan
# 2 Evaluate performance-based Materials 3/1/2012 4/1/2012 100 100 Has been completed in conjunction with Scoping Document development

specification options, as well as
test method that allow for
appropriate consideration

# 3 Develop plan for how CT will Materials 4/2/2012 8/1/2012 100 100 Complete based on Preliminary Investigation and Industry feedback
evaluate ways to foster use of
materials as appropriate

# 4 Develop a draft specification if Materials 8/1/2012 3/30/2013 50 50 Preliminary Investigation Report received. Standing by for comment from Industry
needed based on comments from
Preliminary Investigation

#5 Submit any proposed Spec updates Materials 2/28/2013 4/30/2013 0 0 Will be completed based on discussions with Industry at monthly project team meetings.
to Industry and to CT for
feedback, and refine

# 6 Finalize specification based on Materials 4/30/2013 6/30/2013 0 0 Deliverable to be completed based on needs determined at project team level.
comments where appropriate

#7

#8 0

Log 11/29/12
Monthly project team meetings to continue. 12 Dec 12 is the next scheduled meeting. Industry to send requested information from Nov meeting, as well as best practices, by 14 Dec. Supplementary report and Draft Specs to be complete in
coming weeks.

10/16/12
Preliminary Investigation final report received on 7 Sept 2012. Has been distributed to the STG. Meetings to take place in Oct-Nov 2012 based on Industry's request as necessary. Industry to provide feedback and path forward for Phase 11 and
Gap Analysis based on final Prelim Report.

9/19/12
Preliminary Investigation final report received on 7 Sept 2012. Has been distributed to the STG. Meetings to take place in Oct 2012 based on Industry's request as necessary. Industry to provide feedback and path forward based on final Prelim
Report.

8/9/12

Draft Compilation Document received from Research Personnel on 6 Aug. Comments/Feedback to be compiled by 13 Aug. Status briefings to take place with CT and Industry personnel throughout Aug. Project Team MTG to occur in late-
Aug 2012.
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7117/12
Scoping document finalized. Work plan is currently in the development phase. Focus is on minor concrete. Pavement TAP Preliminary Investigation (Lit Search) on this topic to take place in the coming months. Tm MTG set for August 2012.

7/3/12
The preliminary investigation is on-going. The report is due end of July. Updated scoping document for research was submitted to the task group for review and approval.

4/24/12
Scoping document finalized. Work plan is currently in the development phase. Focus is on minor concrete. Pavement TAP Preliminary Investigation (Lit Search) on this topic to take place in the coming months. Tm MTG set for early-May.

2/23/12
Scoping document drafted. Will be refined by project team. Work plan is currently in the development phase. Focus is on minor concrete. Pavement TAP to consider Preliminary Investigation (Lit Search) on this topic. Tm MTG set for late-
Feb

1/23/12
Pavement TAP to consider Preliminary Investigation (Lit Search) on this topic. Team MTG set for late-Jan

1/17/12
Scoping document drafted. Will be refined by project team.

12/23/11
Scoping Document will be revised by project team and will reflect emphases on minor concrete. Questions regarding the target deadline for the activity, as well as the applicable end uses and an example case study, still need to be addressed.
Industry is to also provide details on usage history in Minor Concrete in California. Pavement TAP may be used to explore state of the art practices for recycled concrete material. Focus is on minor concrete.

11/22/11
Scoping Document has been drafted as of this date and will distributed to the Task Group for review and approval in the coming weeks. Team members are currently being identified by Industry and the first project team meeting is scheduled
for mid-Dec 2011.

10/20/11
This project was proposed at the October 13, 2011 TG meeting. The project team members are currently being identified by Industry. A project team meeting will take place in the near future to deliver the scoping document and detailed work
plan.
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Project CRCP Design Details - Phase 2 Task Group Concrete Subtask Group CIP Concrete Pavement
Target Completion 1/30/2013 Number 23 Status Active Progress 85 %o Rock Products Committee YES
Purpose  Prepare and improve CRCP standard plans and specifications.

Overall Progress Draft standard plans and SSP 40-2 review/comments are being resolved.

Activities Planned  Finalized redlines and prepare draft drawings on standard plans. Adress and incorporate 40-2 comments into draft specs document.

Project Lead Flor Bautista Office Concrete Pavement Phone 916-227-5843 E-FIS Project E-FIS Subtask Number

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 Revise Standard Plans for updates. Conc Pvmt 2/1/2012 1/30/2013 75 85 Draft SSP 40-3 changes were incorporated with Section 40 changes for Industry, HQ and Districts review together with draft

revised std plans. Review drafts sent on 10/24.

#2 Review if exp jt is required at Conc Pvmt 2/1/2012 1/30/2012 75 0 Details for terminal joints Type E and Type D were updated in standard plan P31A. This is a part of Standard plans revision and
CRCP/approach slab terminal joint updates in Task 1.
as shown in P31 A

# 3 Develop standard plans drawing Conc Pvmt 2/1/2012 1/30/2013 75 85 Updated standard plan P32B to include details when two WFB sizes will be used in CRCP with different thicknesses. This is a
details for differing wide flange part of Standard plans revision and updates in Task 1.
beam sizes.

#4 0

#5 0

#6 80 0

#7 0

#38 60 0

Log 7/26 It was determined that expansion joint will not be placed at CRCP/approach slab but will maintain its position 35' from that location. Concurrence by tech lead was given. Revised standard plan P31A for clarity.
5/30 Intersection layout drawing was submitted for internal review.
4/16 to May 18- on vacation.
4/12 TxDOT expansion joint current practice was reviewed.

1/23 Update of construction joint, wide flange beam and pavement anchor terminals guidance is under internal review. Review includes design rationale table annd backup calcs.
1/25 Downloaded ConcreteWorks program as a tool to evaluate early age cracking of CRCP. Getting familiarize with the user manual and the same time making some test runs.

4/8 Met with Industry and national experts on 4/8/2011. Internal review the latest draft of the guide underway.

4/12 The following were submitted for internal review and comment.

1. Draft drawing of CRCP layout at intersection.

2. A review and evaluation of expansion joint requirements at bridge approach slabs.

3. Draft drawings showing two options on how to provide longitudinal reinforcements where CRCP opening is necessary for contractors use.

4. Draft drawing was developed for connecting diferent sizes of wide flange beam for use in CRCP with different thicknesses. This issu was discussed in CRCP workshop where Caltrans and Industry experts were present.

5. A review and summary of ConcreteWorks program. A tool that is alternative to HIPERPAVE to predict early age cracking. Program analyzes temperature pricdiction, max temperature, ASR susceptibilty and concret CO2 emission.
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Project Roller Compacted Concrete Task Group Concrete Subtask Group CIP Concrete Pavement
Target Completion 6/30/2013 Number 24 Status Active Progress 35 %o Rock Products Committee YES

Purpose  Create specifications, design procedures, and inspection guidelines, update HDM and try on pilot projects.
Overall Progress Draft special provisions are ready for implementing on pilot project. Incorporated into 1 pilot project in District 7.

Activities Planned  Continue to look for pilot projects for using RCC NSSP.

Project Lead Doran Glauz Office Pavement Engineering Phone 916-227-5848 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 Pilot Special provisions Conc Pvmt 9/1/2012 4/30/2013 100 100 Specificationis currently in on project in District 7.

# 2 Design Guidance for HDM Conc Pvmt 1/1/2013 6/30/2013 0 0

# 3 Revise draft nSSPs to SSPs Conc Pvmt 4/30/2013 6/30/2013 0 0

#4 0 0

#5 0 0

#6 0 0

#7 0 0

#8 0 0

Log 8/8/2012 - Entered need, status as SSPs are ready for impementing and entered the three deliverables. Entered resource demands to match the scoping document. Project with RCC is 07-252634, estimated ad date is September, 2012.
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Project Curing of PC PS Piles Task Group Concrete Subtask Group Precast Concrete
Target Completion 10/20/2012 Number 25 Status Active Progress 100 % Rock Products Committee YES

Purpose  To clarify the Curing requirements for PC PS Concrete Piles to be placed in a Corrosive Environment.
Overall Progress Specification changes incorporated into 20 Oct RSS.

Activities Planned  Project Complete

Project Lead Jeremy Peterson-Self Office CT METS Phone 559-246-6335 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Review Current Specification Materials 6/14/2012 7/31/2012 100 100 Review took place in conjunction with Scoping Document development
Language
# 2 Draft Updated Specification Materials 7/31/2012 9/1/2012 100 100 Draft developed at project team level and STG level
Language for Section 49
# 3 Finalize Section 49 Language Materials 9/1/2012 9/30/2012 100 100 Section 49 updates finalized based on discussions with Industry and at STG meetings throughout 2012.
# 4 Route Specification for Final Materials 9/30/2012 10/20/2012 100 100 Specification updates have been approved and incorporated into 20 October 2012 RSS
Approval
#5 0 0
#6 0 0
#7 0 0
#38 0 0

Log 11/29/12
Specification updates have been approved and incorporated into 20 October 2012 RSS.

10/16/12
Spec changes to be incorporated into 20 Oct RSS. Routing of the Specification updates for final approval has taken place.

9/19/12
Spec changes to be incorporated into 20 Oct RSS. Routing of the Specification updates for final approval has taken place. Latest feedback from CT Legal received on 3 Aug; no issues reported. Project Team to answer questions if necessary.

8/9/12
Routing of the Specification updates for final approval taking place. Latest feedback from CT Legal received on 3 Aug; no issues reported. Project Team continues to answer guestions related to final Spec as necessary.
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Project Full Depth Reclamation Using Foamed Asphalt Task Group Foundation Subtask Group Full Depth Reclamation
Target Completion 12/15/2012 Number 3 Status Active Progress 99 %o Rock Products Committee YES
Purpose  Develop design/construction Guidelines or Test Methods/Laboratory Procedures to facilitate implementation of FDR-FA in Caltrans projects.

Overall Progress Per METS CT 305: "The test method as written is technically complete and will result in a Foamed Asphalt Mix Design." Circulated to FTG and STG co-chairs for one week.

Activities Planned  Resolve comments and submit to METS. Target 12-7-12.

Project Lead Paul Burdick Office Office of Pavement Engineering Phone 916 227 5441 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Test Method Materials 7/1/2008 12/15/2012 99 100 Comments received from Industry on 11/27, with more to come.
# 2 Report and Guideline UCPRC 7/1/2008 3/30/2011 100 100
Recommendations
# 3 Final Guidelines Conc Pvmt 12/15/2010 2/28/2012 100 100
# 4 Draft SSP to STG concurrence Conc Pvmt 3/8/2011 3/9/2012 100 100
#5 FTG/Dist Review/Resolve Conc Pvmt 3/9/2012 3/30/2012 100 100
comments
#6 SSP published by OE Conc Pvmt 4/1/2012 7/30/2012 100 100
#7 0 0
#8 0 0

Log 6/2009: SSP is Completed
8/31/2010: Waiting for final UCPRC guide which is a part of $1.8 m contract that ended on 6/30/2008. Reviewing UCPRC mix-design and testing method for D-02, SR 299 project. Observed field samplings and onsite testings (FWD and
DCP) conducted by UCPRC. UCPRC will inform when performing lab-tests on pulverised samples.
9/28/2010: Meeting with UCPRC pertaining to the comments on UCPRC-guidelines. Once UCPRC-guidelines is finalized, Caltrans version based on the UCPRC-guidelines will be developed.
12/30/2010: Received final Guideline document in word format from UCPRC. Development of document-structure for Caltrans version is started.-pdb
3/1/11: Subtaskgroup meeting held on 2-15-11. Drafts submitted for review/comments. Next meeting on 3-8-11.-pdb
3-11-11: Subtaskgroup meeting held on 3-8-11. Cancelled SSP for CFIPR reviewed for revisions. Next meeting on 4-13-11.-pdb
4/4/11: Updated lead info and Test Method target date.-pdb
4/11/11: Updates.-pdb
4/26/11: Updated Project Deliverable Status.-pdb
5/4/11: Updated Overall Progress and deliverable status.--pdb
5/24/11: Updated Overall Progress and deliverable status.--pdb
6/23/11: Updated Overall Progress and Deliverable status.--pdb
8/26/11: Updated Overall Progress and Deliverable status. Comments generated at 8-10 meeting include: Mention asphalt price index fluctuation in instructions; location of coring; purpose of test strip vis a vis equipment's speed; guideline for
format and preparation of QC plan; minimum requirements for QC system; turn-around time for qc reporting requirements; specifying test strip is first construction activity; spreading equipment must have electronic grade control system;
pulverize whole lane width in one pass; spec to maintain surface; keep sheepsfoot within 100 feet of pulverizer; vibrator off in final pass of steel drum roller; compaction can be average of elevations (E1, E2, etc.) with an allowable deviation;
disallow ravelleing of aggregate; --pdb
9/20/11: STG meeting delayed to 9-28 to de-brief Mod-299 project.--pdb
10/12/11: Comments period ended 10/5. Over 100 comments received. QC Plan requirements needed. Pre-op conference. Adding water. Require districts to perform coring to determine existing thickness profile. Design surveys.
Smoothness.
11/14/11: SSP comments reviewed and addressed on 10/17/11, new draft circulated 11/3/11. STG meeting 11/29/11. New J. Peterson comments received 11/2/11.--pdb
12/12/11: Draft updated and sent to STG on 12-12-11. Asked for "fatal flaws," otherwise ready to move ahead to district/FTG review. Construction requests QC/QA guidance along with Construction field guidance. Test method requires
serious revisions. And Design guidance.--pdb
10/23/12: Joe Peterson responds to CT 305 draft: "The test method as written is technically complete and will result in a Foamed Asphalt Mix Design." Bill instructs to circulate CT 305 to STG co-chair and FTG co-chairs for one week. CT
305 needs formatting before publishing.--pdb
11/20/12: No response from industry on CT 305. Ready to submit to Joe Peterson to publish. CT 305 needs formatting before publishing.--pdb
11/27/12: Received some comments from industry on 11/27/12, with a promise of more to come.--pdb
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Project Pulverization

Purpose

Target Completion 1/15/2013 Number 4 Status Active

Overall Progress SSP and Guide sent to FTG and districts (maint eng's and DME's) on 11-26-12.

Activities Planned

Task Group Foundation Subtask Group Treated Soils and Bases
Progress 80 %o Rock Products Committee YES

Develop a standard special provision (SSP) for pulverized flexible pavement. Update existing guidance to include additives (cement and lime). Create test procedures.

Receive comments on draft SSP and Guide. Resolve comments due 12-7-12. SSP publishing target is January posting.

Project Lead Paul Burdick Office Concrete Pavement Phone 916 227 5441 E-FIS Project E-FIS Subtask Number

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 RPC Scoping Doc Conc Pvmt 1/5/2011 1/31/2011 100 100 No comments. Scoping doc updated.

# 2 NSSP/Pilot Projects Conc Pvmt 1/5/2011 5/1/2012 100 100 Amarjit met with D-2 Construction personnel week of 4-1-12. No significant issues with the spec. Traffic handling and lack
of surveys were problems. Task complete.

# 3 Pulverization Guide Update Conc Pvmt 2/1/2011 12/15/2012 65 100 Submitted to FTG and districts on 11-26-12. Comments due 12-7-12.

#4 SSPtoFTG Conc Pvmt 5/1/2012 12/15/2012 80 90 Submitted to FTG and districts on 11-26-12. Comments due 12-7-12.

#5 SSP published by OE Conc Pvmt 12/15/2012 1/15/2013 0 0

#6 0 0

#7 0 0

#8 0 0

Log 8/31/2010: D2 nSSP is under consideration to develop as SSP.

12/30/2010: Handed all information to Robert Hogan. Workplan to be updated by Robert.
1/4/11: Workplan updated. Need industry co-chair identified.
2/15/11: Subtaskgroup meeting held. Drafts distributed for review/comment. Next meeting 3/8/11.-pdb

3/11/11: Pulverization was not discussed at subtaskgroup meeting on 3/8 in deference to FDR-FA. Next meeting 4/13/11.-pdb
3/14/11: Office meeting to discuss FDR. Cold foam SSP is priority and task group will not have resources to complete both FDR projects in parallel.-pdb

10/14/11: Deliverable target dates shortened by 3-4 months per management request.

Piloting updated nSSP in 3 projects. Status 10/13/11: (02-3E0404,02-S1S-161-4.5/7.0 55% complete); (02-3E0504, 02-PLU,LAS 147-PM 9.1/9.9,0.0/0.5, 1.1/1.8 95% complete); (01-463304,01-HUM-96-0.62 80% complete).

10/14/11: Deliverable target dates shortened by 3-4 months per management request.

4/20/12: Amarjit met with D-2 Construction personnel in early April. At FTG meeting, posting date target set for October posting.--pdb

8-29-12: Moved publication target to January posting to give FTG and Districts opportunity to review.--pdb

9-19-12: Industry requests stg meeting moved to 10-3. No comments received yet on 8-22 draft, from anyone.--pdb
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Project Concrete Base Task Group Foundation Subtask Group Treated Soils and Bases
Target Completion 10/30/2012 Number 5 Status Active Progress 100 % Rock Products Committee YES

Purpose  Move concrete base from section 40 (Concrete Pavement) to section 28 and update. Concrete base is being used in locations of crack, seat, and overlay widening or base reconstruction and for replacing base under slabs when identical
material is required.

Overall Progress SSP published on 10-19-12.

Activities Planned  Project Complete

Project Lead Paul Burdick Office Concrete Pavement Phone 227-5441 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Submit draft specification for STG Conc Pvmt 7/20/2011 9/1/2011 100 100
review
# 2 Resolve STG Comments Conc Pvmt 9/1/2011 11/16/2011 100 100
# 3 Submit for general review Conc Pvmt 11/16/2011 5/18/2012 100 100
# 4 Resolve general review comments Conc Pvmt 5/18/2012 7/3/2012 100 100
#5 Submit for TG concurrence Conc Pvmt 7/3/2012 8/8/2012 100 100
# 6 Finalize and publish Conc Pvmt 9/1/2012 10/30/2012 100 100 Published 10-19-12.
#7 0
#8 0

Log 4-26-11: Initial input. Limited info without scoping doc.-pdb
9/20/11: 6 Comments received. Significant comments include:
1. The amount of cementitious material seems excessive for a treated base.
2. Not clear when to use volumetric proportioning.
3. | have concerns that this emulsion will not provide adequate performance as a bond breaker.
4. Base is not evaluated by modulus of rupture; rather, by compressive strength.
5. These strengths seem excessive for a concrete base.
6. Define modulus of rupture test method.
--pdb
10/12/11: Reviewed comments with Doran and Deepak. Developed responses and documentation underway, then redraft spec.--pdb
11/14/11; Redrafted spec nearly complete. Target for circulate for "general” review (e.g. DME's, Dist Maint. Engineers) is 11-30 (depends on LCBRS).--pdb
12-13-11: Drafts nearly ready for circulation, target 12/16/11.--pdb
9-21-12: Awaiting Construction for mandatory stakeholder concurrence. Responded to their comments. --pdb
10-3-12: Sent Request memo on Oct. 1. Still need FHWA concurrence (reminder sent to L.Phan).--pdb
10-19-12: Published.--pdb

Page 33 of 53



Project Rapid Setting Lean Concrete Base

Target Completion 10/30/2012 Number 6 Status
Purpose  Provide specifications for use of rapid setting lean concrete base.
Overall Progress SSP published on 10-19-12.
Activities Planned  Project Complete
Project Lead Paul Burdick Office Concrete Pavement
Deliverable or Task Office Start Date End Date Complete %
#1 Sub_mit draft specification for STG Conc Pvmt 7/20/2011 9/1/2011 100
review
# 2 Resolve STG Comments Conc Pvmt 9/1/2011 11/16/2011 100
# 3 Submit for general review Conc Pvmt 11/16/2011 5/18/2012 100
# 4 Resolve general review comments Conc Pvmt 5/18/2012 7/30/2012 100
#5 Submitto TG for concurrence Conc Pvmt 7/3/2012 8/8/2012 100
# 6 Finalize and Publish Spec Conc Pvmt 9/1/2012 10/30/2012 100
#7 0
#8 0

Log 4-26-11: Initial input. Limited info without scoping doc.-pdb
8/26/11: Updated Project Data and Project Deliverables.--pdb
9/1/11: 16 comments received. Significant comments received:
Is there any guidance document to be used with these specifications?
CT 540 is not practical because LCBRS hardens before specimens can be "rodded."”
Performing testing every 130 CY of LCBRS is excessive.
4,000 psi penetration resistence seems excessive for LCB

ocurwNR

Active

Phone

Task Group Foundation
Progress 100 %

227-5441 E-FIS Project

Elapsed %

100

100
100
100
100
100
0
0

Published 10-19-12.

Compressive strength of 725 psi at opening age is too high. Based on published data, 500 psi will be adequate.
By referring to ASTM C 685, 28 paragraphs for volumetric proportioning can be deleted.--pdb

10/12/11 Reviewed comments with Doran and Deepak. Developed responses and documentation underway, then redraft spec.--pdb
11/14/11: Comments resolved from circulation. New comments from recent project's bidder inquiry. Target "general” circulation is 11/30/11--pdb.

12-13-11: Drafts nearly ready for circulation, target 12/16/11.--pdb

9-21-12: Awaiting Construction's Mandatory Stakeholder concurrence. Responded to their comments 9-21-12.--pdb

10-3-12: Sent Request Memo to OE on Oct 1. Still need FHWA concurrence.--pdb
10-19-12: SSP published.--pdb
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Project Geogrid

Target Completion 10/30/2012 Number 7 Status Active

Purpose

Overall Progress

Activities Planned  Geogrid Guide publication.
Project Lead Deepak Maskey Office Concrete Pavement and Foundations
Deliverable or Task Office Start Date End Date Complete %
#1 Specifications Conc Pvmt 9/1/2011 10/30/2012 100
# 2 Test Method Mets 9/1/2011 6/30/2012 100
# 3 Guidelines Conc Pvmt 9/1/2011 10/30/2012 100
#4 0
#5 0
#6 0
#7 0
#8 0
Log
5/25/2012:

-Final draft specifications are sent to mandatory stake holders for concurrence.
-Additional edits on Guide are in progress and will be complete by 5/30/2011.
6/26/2012:

Task Group Foundation
Progress 100 %

Geogrid specification Section 26-1 and materials specification Section 88-1.02 are published. Guide is complete and sent out for web publication.

Phone 916 227 5442 E-FIS Project
Elapsed %

100 completed.

100 Completed.

100 Complete and sent for web publication.
0
0
0
0
0

-Issue on imported borrow and requirement of filter fabric application is resolved and need to insert language in Section 19, Imported borrow specification.
-Office Engineer is to reinsert language for application of filter fabric in Section 26 specification depending on types of subgrade materials.

-Materials specification 88 is complete.

-Guide is edited to incorporate new edits in specifications.
7/2/2012:

-Waiting for Section 19, Imported Borrow SSP.

-Section 26-1 SSP is edited and ready to resend for mandatory stakeholder's concurrence as a package with section 19.

-Updating of guide is delayed with Section 19. Expected to complete by 7/25/2012.
8/27/2012:

-Concurrence from OE is received for Sec 26 specification.

-Waiting for concurrence from HQ-Construction for Sec 26 specification.

-Guide will be updated when concurrence is received form HQ-Construction.
9/24/2012:

-Section 26-1 have been concurred by all mandatory stakeholders:

1. FHWA on 9/18/2012
2. Legal on 9/18/2012
3.OE on 8/13/2012

4. HQ-Construction on 9/17/2012
-Section 26-1 is sent to for publication on 9/19/2012 to HQ-OE
-Guide will be edited to reflect changes made in Section 26-1 and targeted to complete by 10/5/2012
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Subtask Group

Develop specifications, test methods, and guidance for the design and construction of geogrid reinforced AB. New specifications will facilitate to implement geogrid in the Caltrans projects.

Status

Geosynthetics

Rock Products Committee

E-FIS Subtask Number

YES



Project Full Depth Reclamation -- Cement Task Group Foundation Subtask Group

Target Completion 2/1/2013 Number 8 Status Active Progress 65 %o
Purpose  Develop a package of guidance, specifications, and test methods for Full Depth Reclamation using cement additive (FDR-C).

Overall Progress Direction received from Ofc of Rigid Pavements and from Construction and communicated to industry. Met on 11/27/12 with STG co-chair to hear response to direction.

Activities Planned  Industry to meet and decide course of action. Update spec for review by 12-1-12 with comments due 12-14.12.

Project Lead Paul Burdick Office Pavements Phone 227-5441 E-FIS Project
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Test Method Materials 7/1/2012 1/30/2013 100 100 No test method needed.
# 2 Develop draft Design Guidelines Conc Pvmt 7/1/2012 12/31/2012 50 80 Updating Guide.
# 3 FTG/Dist Review/Resolve Conc Pvmt 12/31/2012 1/30/2013 0 0
comments for Design Guidelines
# 4 Draft SSP to STG concurrence Conc Pvmt 7/1/2012 1/1/2013 70 0 Met with industry on 11-27. Send draft on 12/1/12, comments due 12/14/12.
#5 FTG/Dist Review/Resolve SSP Conc Pvmt 1/1/2013 2/1/2013 0 85
comments
#6 SSP published by OE HQ Constr 4/1/2013 4/30/2013 0 0
# 7 Construction guidance HQ Constr 11/1/2012 1/30/2013 0 30 No status from Construction yet.
#38 0 0

Log 8-23-12: Draft SSP sent to STG. Reviewing industry design methodology publications. STG meeting scheduled for 9-14.--pdb
9-20-12: STG meeting on 9-14. More comments to resolve 10-17. Issue on cement content maximum.--pdb
10-17-12: At STG meeting, major issue regarding method vs. end-result specs. Elevated to FTG.--pdb
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Rock Products Committee

E-FIS Subtask Number

Industry to decide course of action.

Full Depth Reclamation

YES



Project Full Depth Reclamation -- Emulsion

Target Completion 7/30/2013

Number

9

Status

Task Group Foundation

Progress 0 %o

Purpose  Develop a package of guidance, specifications, and test methods for Full Depth Reclamation using asphaltic emulsion additive (FDR-E).

Overall Progress Requested literature search request format from DRI.

Activities Planned  Literature search complete by 12-1-12. Sub Task Group will begin work on this after completion of project 8 staring in January 2013.

Project Lead Paul Burdick

Deliverable or Task
#1 Test Method

# 2 Develop draft Design Guidelines

# 3 FTG/Dist Review/Resolve
comments for Design Guidelines

#4 Draft SSP to STG concurrence

#5 FTG/Dist Review/Resolve SSP
comments

#6 SSP published by OE
#7 Construction guidance
#8

Log 9-20-12: No work performed yet.-pdb

Office

Office
Materials

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

HQ Constr
HQ Constr

Start Date
1/1/2013

1/1/2013
3/1/2013

1/1/2013
3/1/2013

7/1/2013
4/1/2013

Pavements

End Date
1/30/2013

3/1/2013
6/30/2013

3/1/2013
7/1/2013

7/30/2013
7/30/2013

Complete %

0
0
0

Phone

227-5441 E-FIS Project

Elapsed %

0
0
0
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Subtask Group

Status

Full Depth Reclamation

Rock Products Committee

E-FIS Subtask Number

YES



Project Lean Concrete Base Testing Task Group Foundation Subtask Group Treated Soils and Bases
Target Completion 4/20/2013 Number 10 Status Active Progress 50 %o Rock Products Committee YES
Purpose  Contractors become responsible for mix design for LCB, including evaluation of proposed aggregates through strength testing.

Overall Progress No work in July, August, September, October.

Activities Planned ~ METS to research testing options and schedule meeting to present recommendations.

Project Lead Leo Martinez Office METS Phone E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Research -- Identify Test Materials 8/1/2012 9/1/2012 100 100

Procedures

1. Costs for Translab?

2. Expected increase in bids for
the item?

3. Independent Labs capable?

# 2 Develop spec revisions Conc Pvmt 9/1/2012 10/1/2012 0 295

# 3 Review revisions in STG Materials 10/1/2012 10/21/2012 0 290

# 4 Document comments, resolve Conc Pvmt 10/21/2012 11/1/2012 0 345
issues, and update spec

#5 General review in Districts, FTG Materials 11/1/2012 12/1/2012 0 90

# 6 Document comments, resolve Conc Pvmt 12/1/2012 3/1/2013 0 0
issues, and update spec

#7 Mandatory Stakeholder review Conc Pvmt 3/1/2013 4/1/2013 0

#8 Publish OE 4/1/2013 4/20/2013 0

Log
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Project Compensation for Ordered Increases in Additives Task Group Foundation Subtask Group Stabilized Bases
Target Completion 6/30/2013 Number 11 Status Active Progress 25 %o Rock Products Committee
Purpose  Develop specifications for compensation of additional costs for ordered increases in stabilizing additive for soil stabilization projects beyond the theoretical amount.

Overall Progress Information on additional construction cost due to ordered increase of additives was discussed and consensus on additional cost increase in addition to the cost of ordered increase additives.

Activities Planned ~ Obtain detailed itemized construction cost that occurred due to ordered increase in additives. Prepare and present presentation to Foundation Task Group on Dec 5.

Project Lead Deepak Maskey Office Ofc of Rigid Pvt and Pvt Foundation Phone 916 227 5842 E-FIS Project E-FIS Subtask Number

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 Phase-1: Data Collection and Industry 7/1/2012 12/15/2012 90 90 Industry to prsent detail information on additional cost occurred due to ordered increase additives.
Presentation

# 2 Phase-2: Specifications Industry 10/27/2012 1/30/2013 0 35 Phase-2 will start when Phase-1 is approved

# 3 Phase-2: Constructin Guide Industry 10/27/2012 6/30/2013 0 15 Phase-2 will start when Phase-1 is approved

#4 Industry 0

#5 Conc Pvmt 0

#6 Conc Pvmt 0

#7 OE 0

#8 0

Log 8-2-2012: Tentative construction costs for application of 4% and 6% of cement in subgrade stabilization are received on 6/18/2012
9/24/2012: Metting was conducted on 7/19/2012 and discussed followings:
-Reviewed project work plan pertaining to:
-Scope of work
Issue of occurred additional construction costs including cost of additives due to ordered increase additives (lime/cement)
during the construction.
-Deliverables
-Phase-1: Presentation to convince RPC for the occurrence of additional construction cost due to ordered increase additives.
-Phase-2: After approval of Phase-1 presentation, develop updates to existing specifications to incorporate identified additional
costs in phase-1.
-Phase-3: Develop updates for pertaining guide to include important field administration issues and procedures.
-Industry Co-Chair Bob Durham will provide Information on Industry members for Soil STG.
-Following existing specifications were reviewed pertaining to the additional cost pay clauses occurring from the ordered increase
additives:
-Section 24-2 Lime Stabilization
-Section 24-3 Cement Stabilization
-Section 27-3 Cement Treatment and
-Section 30-2 Full-Depth Reclamation-Foamed Asphalt
-Information on Caltrans projects pertaining to the additive spreading rates and total quantity were presented to inform scale of
work and variation of additive spread rates.
-Discussed about how ordered increase of a truck load additive during the construction affects construction process and occur
additional construction cost i.e.:
-Application of a truck load of additional additives can take additional Lhour of construction cost due to additional spreading,
watering and mixing time.
-All members agreed on occurrence of additional construction cost due to the ordered increase additives. It is decided to itemize
additional cost from real data and perform analysis to determine how ordered increase additives increase construction cost. And
how this occurred cost can be addressed i.e. by wt (tons), bid unit item or by other measures.
-Agrees to expedite work by conducting 2 meetings each month. -Next meeting is on October 3, 2012
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Project Cold In-Place Recycling Task Group Preservation Subtask Group Recycling
Target Completion 2/1/2013 Number 3 Status Active Progress 60 %o Rock Products Committee YES
Purpose  Evaluate existing pilot projects and develop standardized lab procedures for mix design, project design and construction guidance, and standard specifications for CIR.

Overall Progress Draft 2010 CIR specification was circulated for comments.

Activities Planned  Specification will be updated to address CT and Industry recent comments. LP-8 will be updated to follow METS test method guidelines and to reflect changes/modifications.

Project Lead Hamid Moussavi Office Asphalt Pavement Phone 916-274-6176 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Evaluate existing pilot projects (21 Asphalt 8/26/2011 10/1/2012 75 115
projects)
# 2 Develop standard special Engr 1/1/2012 1/18/2013 85 85
provisions
# 3 Standardize test methods/ lab Mets 9/1/2011 12/31/2012 75 95
procedures
# 4 Develop guidelines/ MTAG update Chico 1/1/2012 2/1/2013 0 85
#5 Evaluate existing pilot projects in Cal Poly Po. 9/1/2011 10/1/2012 80 115

Southern region, Pavement
Recycling Center at Cal Poly,
Pomona (6 projects)

#6
#7 0
#8

Log 7/29/2010 Approximately 7 projects have been done and 3 more upcoming.
Total of 22 projects were selected and planned for summer of 2011 construction (some still in construction).
7/8/2011 Sub Task Group met and discussed some spec related issues.
8/26/2011 Cal Poly Pomona Recycling Center will monitor some Southern region projects to improve existing nSSP and project selection.
9/6/2011 The following projects are under evaluation by Cal Poly Pomona:
08-0P3504, SBD-95 PM 33.6/37.3 & 47.6/56.1
08-0P3604, SBD-62 PM 106.0/122.0
09-347304, INYO-136 PM 10.0/12.5 & INYO-168 PM 18.3/20.4
06-415904, KING-41 PM 11.6/20.0
06-459104, KERN 119 PM 0.0/4.3
06-0M4504, KERN 33 PM 68.8/73.7
9/9/2011 Sub Task Group met and discussed issues with the most recent projects and continued discussions on how to improve specs, including; mix design, smoothness, project selection, addition of cement, and cores vs. milling.
12/15/2011 Cal Poly has completed most of the sampling and testing of the above six CIR projects. The next Sub Task Group meeting is scheduled for 1-13-2012.
1/13/2012 Sub Task Group met in Cal Poly Pomona and continued discussions on how to improve the use of CIR technique. Industry will submit their position on a few issues to Caltrans by January 31, 2012. The outstanding issues are:
- Addition of cement, industry to submit their position
- LP-8, Industry's proposal is under review by METS
- Distillation vs. Evaporation test to determine emulsion residue, under review by METS
- Accredited lab & test results turnaround time, industry to submit their position
- Small repairs, industry to submit their position
- Smoothness, industry to submit their position
- addition of water (too much) will be further discussed
6/8/12 Sub Task Group met in Cal Poly Pomona to discuss changes/modifications to the specs
6/12/12 Specs was send to CT & Industry for review
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Project Fog Seal Task Group Preservation Subtask Group Seals & Coats
Target Completion 12/1/2013 Number 4 Status Active Progress 70 % Rock Products Committee
Purpose  Investigating Fog Seal/Rejuvenator materials for skid resistance issues and introducing as a strategy again

Overall Progress Draft Specifications developed. "Materials in Place™ contracts formalized and fog seals placed at various locations. Chico State has evaluated 6 fog seals placed by "Materials in Place” contracts.

Activities Planned  Evaluate "Materials in Place™ and revise specifications.

Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Develop project scope and identify Asphalt 11/1/2005 5/4/2007 100 100 Completed. 5/4/07
deliverables
# 2 Construct and monitor test Chico 6/1/2007 10/31/2012 94 100 Draft report completed. Gathering data on maintenance projects scheduled for July-October 2012.
sections with material testing
#3 MTAG Update Asphalt 9/1/2008 4/1/2010 100 100 Completed MTAG update for State Forces 4/10/10
# 4 Develop Draft Specifications Asphalt 10/1/2011 10/31/2012 50 105 Finalize NSSP after gathering testing results from maintenance projects.
(NSSP)
#5 ldentify, fund and construct pilot Asphalt 1/2/2012 10/1/2012 10 120 Initial data will be gathered from maintenance projects.
projects using NSSP
#6 Review Draft NSSP performance. Asphalt 12/1/2012 2/1/2013 0 0

Revise NSSP as necessary. Update
and approve SSP.

# 7 Training and Outreach including Asphalt 3/1/2013 12/1/2013 0 0
MTAG

#8 0 0

Log 4 sets of test section have been done.
The subtask group needs to draft their proposed specification
1/13/11, Irouen update targets and Pys
2/14/11, Update target dates and task definitions, PJV
4/25/11 - Status Update, SR
5/6/11-Updated Status and Tasks definitions,held last Fog Seal Meeting 5/5/11, DM
6/24/11-Updated Status and next General Meeting of Seal Coat Commiittte is 7/7/11, DM
9/6/11-Cores for testing were delivered to APART on 7/8/11, DM

YES

10/12/11-Draft Report on test sections delivered to Caltrans, still waiting for skid test results and some additional pavement tests for report to be complete. Doug will check with districts to see if request for skid test was placed and status. DM

10/13/11-Fog Seal meeting held 10/13/11. Proceeding with a generic specification. Subtask group will meet 10/24/11 to review and finalize generic test requirements for each category type. DM
Location of Test Sites:

Kern 58 PM 123.3 to 125.1 Eastbound #2 Lane -District 9

Men 128 PM 25.0 to 28.0 Eastbound Lane- District 1

Modoc 395 PM 23.3 to 25.0 Northbound Lane -District 2

Inyo 395 PM 118.47 to 120.58 Northbound #2 Lane - District 9

11/23/11-Subtask group met 10/24/11 to finalize final test requirements for the development of the generic spec. John Fox will type up the first draft for the committee to review and comment on. Doug will send out once converted to plain

language format.DM

5/30/12-John Fox sent in first draft of the fog seal specification. Specification was given to Peter Vacura for review. Vacura's staff and CP2 are doing testing on materials in place fog seals to aid with general specification. DM
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Project Rubberized Slurry Seal Task Group Preservation Subtask Group Specifications
Target Completion 12/30/2013 Number 5 Status Active Progress 35 % Rock Products Committee YES
Purpose  Develop a nSSP for Rubberized Slurry Seal, evaluate performance and determine if strategy is beneficial for use on projects.

Overall Progress No progress.

Activities Planned  Need to evaluate this project to determine if a specification can be developed that includes all available products or that this project should be placed on the bin list.

Project Lead Douglas Mason Office Pavement Management Phone 916-227-6058 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 Create NSSP Asphalt 6/1/2009 10/31/2012 60 100 Was completed but revising to include attempt to account for REAS strategy.

#2 Construct D-11 Test Section District 2/15/2011 7/29/2011 100 100 Completed

# 3 Evaluation of D11 project site Chico 8/1/2011 8/1/2013 50 65 Plan to visit in Summer/Fall 2012.

#4 Construct D6 Test Section District 7/1/2011 12/1/2011 100 100 Construction completed

#5 Evaluation of D6 project site Chico 12/1/2011 8/1/2013 0 60 Evaluated June 2012. Update report.

#6 SSP Asphalt 1/1/2012 12/30/2012 0 90 Attempting to develop spec with language to account for REAS strategy.

#7 MTAG Guidelines Chico 1/1/2012 12/30/2013 0 45

#8 0 0

Log 9-1-2010, two REAS project are expected to be done this year, 11-277804 and 07-4Y3204. Need to plan projects for other methods.
5/13/11 - Updated Status, PJV
6/24/11-Updated Status and held focused rubberized slurry seal meeting 6/17/11, next General Meeting of Seal Coat Committte is set for 7/7/11, DM

7/6/11-Test Site Location D11 - EA 11-277804, EFIS 11-00000288
In San Diego County at Rincon, Lake Henshaw and Morettis from Valley Center Road to Route 79.
11-SD-76-PM 32.9/52.3

Test Site Location D6 - EA 06-0J4904, EFIS 06-00000184
IN KERN AND KINGS COUNTIES ABOUT 6 MILES SOUTH OF KETTLEMAN CITY FROM ROUTE 46/5 SEPARATION TO 2.9 MILES NORTH OF WATERLOO AVENUE
06-Ker/Kin-05-73.0/87.0,0.0/10.0 (Project location was modified, test sections will be the first mile and last mile of the project)

9/6/11-Held focused rubberized slurry seal meeting 8/10/11. Will start 1st draft of a performance NSSP using REAS and terminal blend slurry seals. Target date for 1st Draft for committee members was 9/7/11. Next meeting will be mid to late
September. DM

9/21/11- Revised workplan. Updated progress of industry has submitted revised NSSP for subcommittee to review. DM

10/13/11-District-11 pilot project completed in September and initial evaluation by CP2C has performed. D6 test site location has been modified to include the entire project lane miles since the construction of the test sections went so well and
the District was happy with the results. The draft of the NSSP is being converted to plain language format prior to being sent out to committee members. Next meeting is tentatively scheduled for 10/24/11 if format is complete. DM

11/23/11-Draft copy of plain language format of rubberized slurry seal sent out 11/08/11 to Task group members for review. Next scheduled meeting we will go over comments received and finalize for use.DM
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Project Modified Binder Chip Seal (PM/TR) Task Group Preservation Subtask Group Specifications
Target Completion 4/20/2013 Number 6 Status Active Progress 40 %o Rock Products Committee YES

Purpose  Improve and expand the polymer modified chip seal spec to include terminal blend rubber
Overall Progress No progress.

Activities Planned  Draft revised section 92 to included both polymer and tire rubber modified binders and SSP for modified binder chip seal. Circulate draft RSS Section 92 and draft SSP for modified binder for review and comments.

Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 Develop NSSP Asphalt 12/1/2008 12/1/2010 100 100 Done

# 2 Evaluation Report Chico 10/1/2010 10/31/2012 30 105 Limited data. Will develop plan to evaluate a few projects in database.

# 3 Complete final SSP Asphalt 7/1/2011 4/20/2013 30 80 Under Development

# 4 Update Guidelines Chico 3/1/2011 4/20/2013 0 80 No progress

#5 0 0

#6 0 0

#7 0 0

#8 0 0

Log Test section have been completed in district 11.
NSSP is currently in use.
1/13/11, Irouen, updated Pys
2/9/11, Added nSSP deliverable
5/6/11, Modified order of deliverables, DM
6/25/11, Next General Meeting of Seal Coat Committte is set for 7/7/11, DM
9/6/11, General Meeting held 7/7/11. Modified order of deliverables based on committee comments, DM
9/21/11, Modified Project Name to Modified Binder Chip Seal. DM
10/13/11, Industry has uploaded previous project locations of State, County and Local Agencies projects utilizing the Modified binder chip seal for historic information. Caltrans needs to evaulate performance of site locations. DM
11/23/11, Held general meeting 11/14/11, have not held a focused subtask meeting on this. At general meeting, decision was to look into this next year as we finsh off the rubber slurry, sand and fog & rejuvenator specs.DM
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Project Scrub Seal Task Group Preservation Subtask Group Seals & Coats

Target Completion 9/3/2013 Number 7 Status Active Progress 10 %o Rock Products Committee YES
Purpose  Develop specifications to use scrub seal as a preservation method.
Overall Progress No progress.

Activities Planned  Evaluate project to determine if it should be placed on the bin list due to limited resources.

Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 NSSP/Update Workplan Asphalt 6/1/2009 35 0 End date to be determined.
# 2 Evaluation of previous Test Chico 6/1/2011 9/30/2012 0 110 Monitoring continuing. Report updated and in review/comment phase.
Section- Rte 178 in District 9
# 3 ldentify, fund and construct test District 6/1/2011 9/1/2012 0 120

sections in Coastal, Valley.
Mountain, Desert

# 4 Evaluation Chico 9/3/2012 9/3/2013 0 25
#5 Update MTAG Chico 9/3/2012 3/31/2013 0 40
#6 Develop and Finalize SSP Asphalt 9/3/2012 4/1/2013 0 40
#7 0
#8 0

Log 5/13/2011 - Updated Status, PJV
6/27/2011- Updated Status, focused Scrub Seal meeting held 6/22/11 and next General Meeting of Seal Coat Committte is set for 7/7/11, DM

Location of Scrub Seal Site with Styraflex and PASS:

SBD 178 PM 4.0 to 10.0
10/13/11, Updated Status, focused scrub seal meeting held 10/13/11. Draft NSSPs delivered to Caltrans. Need to convert to plain language format and get final emulsion test requirements that should be covered in 10/24/11 meeting. DM
11/23/11-Conversion of specification to plain language format in process. Joint sub task group meeting with fog seal group held on 10/24/11 to finalize test requirements between industry for generic spec. Doug will send 1st draft bersion to

committee members when available.DM

9/13/12-Received 1st draft specification from Mike Ristic. D2 is reviewing draft specification before send out to committee for review. DM
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Project Warm Mix Asphalt Rubber Chip Seal Task Group Preservation Subtask Group Seals & Coats
Target Completion 8/31/2014 Number 8 Status Active Progress 20 %o Rock Products Committee YES

Purpose  Introduce WMA technology into asphalt rubber chip seal strategies.

Overall Progress Asphalt rubber seal coat pilot non-standard special provision (NSSP) created and circulated for comments. Meeting held on October 19, 2012 to finalize pilot asphalt rubber seal coat NSSP. Small group establihed to work on
several technical issues.

Activities Planned  Finalize NSSP based on meeting information and small working group recommendations. Select pilot projects for 2013.

Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 NSSP Asphalt 8/3/2010 11/30/2012 95 100 In progrss.

# 2 Pilot Projects District 7/1/2011 9/30/2013 10 65 Candidate project in District 2.

# 3 Evaluation of Project Chico 7/1/2011 6/30/2014 0 45

# 4 Evaluation Report Asphalt 7/1/2011 8/31/2014 0 45

#5 0 0

#6 0 0

#7 0 0

#8 0 0

Log 8/3/10-nssp just being developed for possilbe CT demo project in D6, Fresno Rte 5.
1/11/11, Irouen, revised Pys and target dates.
2/14/11, Rewrite purpose and need, PJV
6/25/11-Next General Meeting of Seal Coat Committte is set for 7/7/11, DM
10/13/11, Held general meeting 7/7/11, have not held a focused subtask meeting due to construction season and availabilty of industry members. DM
11/23/11, Held general meeting 11/14/11, have not held a focused subtask meeting on this. At general meeting, decision was to look into this next year as we finsh off the rubber slurry, sand and fog & rejuvenator specs.DM
8/8/12-Held meeting with Seal Coat committee to discuss proposed AR chip seal specification. Industry had a few concerns with proposed specification. DM
9/26/12-Revised AR chip seal specification sent out to industry, maintenance engineers, and material engineers for comment. Scheduled next seal coat committee meeting to discuss specification to be held Oct. 9 at translab. DM
11/1/12 -Held meeting with Seal Coat committee on Oct. 19th to discuss proposed AR chip seal specification and comments received by industry and Caltrans. Industry had a few concerns with terminology used by Caltrans. A technical task
group will review some of the proposed technical specifications dealing with viscosity, softening point, sampling, and vialet test in mid-November to resolve issues. Internally, Caltrans will review the terminology issue with management and
other issues brought up by the comments. DM
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Project Joint Sealing Task Group Preservation Subtask Group Concrete Repairs
Target Completion 3/1/2013 Number 9 Status Active Progress 75 %o Rock Products Committee YES
Purpose  Sealing or resealing transverse concrete pavement joints may not be necessary or cost effective for all climate zones in California.

Overall Progress HDM Index 622.5 Joint Seals final discussion with Design on 10/262/12.
Final draft specs and plans distributed for review on 10/24/12

Activities Planned  Index 622.5 to be published on the Internet on 11/1/12.
Review comments on final draft specs and plans

Project Lead Linus Motumah Office Concrete Pavement Phone 916-227-5816 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
# 1 Caltrans Joint Seal Practice Report Conc Pvmt 7/1/2010 3/1/2012 100 100 Report was finalized on 6/1/2012.
# 2 Review and analyze existing Conc Pvmt 9/15/2011 5/1/2012 100 100 Existing manuals, guidance, and recent research work were reviewed.
manuals and guidance
# 3 Develop Policy Conc Pvmt 11/17/2011 4/24/2012 100 100 The policy is completed.
#4 Develop standard plan Conc Pvmt 11/17/2011 2/20/2013 95 85 Draft plan distributed for review on 10/24/12. Comments being incorporated and plan redrawn for district circulation 1/4/13.
#5 Develop standard specifications Conc Pvmt 11/17/2011 4/1/2013 90 85 Draft spcs distributed for review on 10/24/12. Industry comments being incorporated.
#6 Develop final HDM Conc Pvmt 4/24/2011 10/31/2012 100 100 HDM Index 622.5 Joint Seals final discussion with Design on 10/262/12. Index 622.5 to be published on Internet 11/1/12
#7 Update the MTAG Conc Pvmt 11/1/2012 3/1/2013 0 25 Start date pushed back to November 2012
#8 0

Log 3/23/11--Updated deliverables and dates.
4/08/11--Teleconference was held to discuss test section work plan developed by Industry. Industry to expect comments and incorporate them in the work plan.
6/02/11--Teleconference to discuss what will be accomplished in 9-month period, review of the test section evaluation work plan developed by Industry.
6/22/11--Finalize the draft Caltrans joint sealing practice report target circulation 8/1/11
7/20-11--Project work plan sent to Industry for comments.
8/30/11- Final draft Caltrans joint sealing practice report target 2/15/12.
9/19/11--Industry was informed that Caltrans can not commit any testing or monitoring resources beyond the annual APCS.
10/3/11--Industry does not want test sections without detailed analysis. Rough draft of Section 41 update under development.
10/12/11--Draft standard plans under development.
10/13/11--Modified work plan with no test sections developed.
11/8/11--Work on plan and database updated, schedule revised.
11/17/11-Work on Caltrans policy, Standard specification, and HDM.
12/09/11-Caltrans policy, standard specification, Standard plans, and HDM are under internal review.
1/25/2012-Caltrans/Industry joint sealing field review report was sent out for review.
3/1/2012-Caltrans/Industry joint sealing field review report was finalized.
On 4/12/2012 a meeting was held between Caltrans and industry to examine information about new materials for joint sealing. Draft of standard plans, specifications, and HDM are being internally reviewed.
5/14/2012 HDM changes has been drafted, Standard Specification, and plan are 50% complete.
5/30/2012 An additional 2 month is added to the project schedule due to several changes of personnel.
6/25/2012 Submit spec. & plans to Office Engineer for formatting and review by 7/9/2012.
7/9/12: Draft specs submitted to OE for initial review & comments
8/22/12: HDM Index 622.5 Joint Seals submitted to Design for publication
10/2/12: Design circulated Index 622.5 Joint Seals for final review before publication.
10/24/12: Final draft specs and plans distributed for review.
10/26/12: HDM Index 622.5 Joint Seals final discussion with Design.
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Project Concrete Spall Repair Task Group Preservation Subtask Group Concrete Repairs
Target Completion 5/3/2013 Number 10 Status Active Progress 40 %o Rock Products Committee
Purpose  Develop specific standardized guidelines, specs, plans, and training for constructing partial depth spall repairs with alternative materials.

Overall Progress Draft standard plan and updated standard spec ready for general circulation. CT and industry comments incorporated.

Activities Planned ~ CT TG comment resolution with other Section 41 revisions. Coordinate with METS on QPL.

Project Lead Robert Hogan Office Concrete Pavement Phone 916-227-5840 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Scoping document Conc Pvmt 7/1/2011 10/1/2012 100 100 Draft scoping doc revised per state pavement engineer. Awaiting signed copy.
#2 Workplan Conc Pvmt 8/31/2011 10/1/2012 100 100 Draft work plan revised per state pavement engineer. Awaiting signed copy.
# 3 Develop pre-qualified products list Materials 1/1/2012 12/31/2012 15 90 Met with METS 8/13/12 and agreed on schedule and planned activities.
for concrete patching materials
# 4 Standard plans for spall repair and Conc Pvmt 3/1/2012 4/1/2013 95 70 Draft standard plans ready for general circulation.
associated spec changes
#5 Update standard spec for material Conc Pvmt 2/4/2013 4/1/2013 0 0 Incorporate materials updates for pre-qualified products list.
properties
# 6 Update spall repair guidance - Conc Pvmt 2/4/2013 5/3/2013 0 0 Revise MTAG for new standard plan, spec, design, and construction practice changes
MTAG
#7
#38 0

Log 5/8/12 - revised data for new scope and workplan.
2/28/12 - updated status. Workplan being reassessed.
7/11/11 - updated status re-ordering deliverables page, completion dates and weights.
6/22/11 - discussed item at subtask group meeting. Existence of scoping doc is unknown. Update project deliverables.
1/13/11, Irouen, updated targets and pys
2-28-11, verified pys. Lrouen

Page 47 of 53

YES



Project Full Depth Concrete Repair (Slab Replacement) Task Group Preservation Subtask Group Concrete Repairs

Target Completion 4/1/2013 Number 11 Status Active Progress 70 %o Rock Products Committee YES

Purpose  Provide consistency in the specifications and plans used throughout the State.

Overall Progress Various concrete specifications and standard plans for section 40 and 41 were sent out for review on October 25, 2012. Comment period ends on November 9th, 2012.

Activities Planned  Resolve and respond to comments received from reviewers.

Project Lead Cornelis Hakim Office Concrete Pavement Phone 916-227-5436 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Create interim nSSP Conc Pvmt 3/1/2011 5/1/2011 100 100 Available for district use.
# 2 Update slab replace guidelines Conc Pvmt 12/15/2010  10/30/2011 100 100 Guidelines sent back consultant and being incoporated into Web Course. Finished at end October
# 3 Draft new SSP to reflect need Conc Pvmt 3/1/2011 6/1/2011 100 100 Incorporated D7 proposals.
changes (ie D-7)
# 4 Review and Negotiate new SSP Conc Pvmt 10/25/2012  12/15/2012 35 70 10/24/12 Sent out section 41 for review to industry, district and HQ
#5 Finalize new SSP Conc Pvmt 12/15/2012 4/1/2013 0 0
# 6 Update guidelines to reflect SSP Conc Pvmt 9/1/2011 3/31/2012 100 100 Guidelines updated
changes
#7 0 0
#38 0 0

Log #1 Reorganization of slab replacement specifications is being accomplished by taking existing SSP language and reorganizing it in 2010 specs for concrete to resolve several issues on slab replacement and rapid strength concrete.

2-28-11, Lrouen. Updated PY estimates.

#2 06/15-28 Review/Revise and update guide lines for ISR to match specification. Review and revise spec as necessary for major item only.
#3 7/20 Received concrete lane replacement guide line from consultant (Linda Pierce).

#4 8/11 Sent tabulated comments from Robert, Doran Bill and Cornelis back to Linda Pierce

#5 8/14 Received draft ISR Course from Linda Pierce.
#6 8/16 Sent comment from CH back to Linda Pierce
#7 9/9 Sent comment from Doran and Bill to Linda Pierce. Issue to address the naming between cementitious and bituminous to concrete and asphalt.

#8 8/5 Sent out to rock product (20# CT and outside) for review nSSP for ISR (individual replacement slab), RUB (Replace Underlying Base) and DBDR (Drill and Bond Dowel Retrofit) due 8/31

#9 9/2 Received comment for ISR and RUB only from Austin Perez.

#10 9/7 Received additional comment from Sharon Hansen. Email and phone call to address "removal section 15, 2006 and 2010" issue. No comment from Craig Henning the requestor of this project.

#11 9/23 Received comment for ISR from CPPC. Slab Replacement comment being reviewed by APTEC, projected final at end October, Received corrected Lane Replacement, being checked. DBDR guide comment sent back to APTEC.
PARVIA worked on ISR Guide Webcourse, expected return October 15.

#12 12/1 Begin tabulate coment and response

#13 1/9/12 Receive comment from construction for RUB (Replace Underlying Base).

#14 2/25/2012 Continue tabulate response and comment. Discussed language changes with HQ-OE

#15 5/1/12 Send 2010 RSS for RUB and DBB to HQ-OE.

#16 5/30/12 Check with OE for status of RUB and DBB review, complication of RUB replace item is being discussed.

#17 6/29/12 RSS for ISRRSC (2010) is being reviewde by HQ. All comments, 2010 SSP and 2006 NSSP have been incoporated in to the RSS. Items such as DBB, RUB and joint seal have been separated or taken out.
#18 7/23/12 Updated combined section 41 sent to HQ-OE for complete review.

#19 8/27/12 Comments from HQ construction for ISRRSC, DBB and RUB were received, discussed and addressed.

#20 10/24/12 Sent out specification and standard plans package of section 40 and 41 for final review.
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Project Chip Seal Just In Time Training (JITT)
Target Completion 1/18/2013 Number 12
Purpose  Train CT and contractor personnel on chip seal construction.

Status

Task Group Preservation Subtask Group Training
Progress 98 %o Rock Products Committee YES

Overall Progress Training Module completed. Developing prepaving meeting specification to include training element.

Activities Planned  Review of proposed specification changes, check list, and training module by HQ Construction. Target posting date for specification change is January 2013.

Project Lead Peter Vacura Office Asphalt Pavement
Deliverable or Task Office Start Date End Date
#1 Create JITT Module Industry 1/3/2010 11/1/2010
# 2 Review and Finalize JITT Module HQ Constr 11/1/2010 7/29/2011
# 3 Update Specifications Asphalt 2/15/2011 1/18/2013
#4
#5
#6
#7
#8

Log 8/3/2010-Draft JITT is in review
1/13/11, lrouen, info up to date
4/25/11 - Status Update, SR

Complete %
100

100

85

o O o o o

Phone 916-274-6194 E-FIS Project E-FIS Subtask Number
Elapsed % Status

100 Complete

100 Complete

95 Develop Prepaving specifications to account for a strategy checklist, training, project specific issues. Proposal in lieu of JITT
0
0
0
0
0
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Project Micro-Surfacing (JITT)
Target Completion 1/18/2013 Number 13

Purpose  Train CT and contractor personnel on micro-surfacing construction

Status

Task Group Preservation Subtask Group Training
Progress 98 %o Rock Products Committee YES

Overall Progress Training Module completed. Developing prepaving meeting specification to include training element.

Activities Planned  Review of proposed spec changes, check list, and training module by HQ Construction. Target posting of specification is January 2013.

Project Lead Peter Vacura Office Asphalt Pavement
Deliverable or Task Office Start Date End Date
#1 Create JITT Module Industry 1/3/2010 11/1/2010
# 2 Review and Finalize JITT Module HQ Constr 2/1/2011 7/29/2011
# 3 Update Specifications Asphalt 2/15/2011 1/18/2013
#4
#5
#6
#7
#8

Log 1/13/11, Irouen, verified pys and target

Complete %
100

100

85

o O o o o

Phone 916-274-6194 E-FIS Project E-FIS Subtask Number
Elapsed % Status

100 Complete

100 Complete

95 Develop Prepaving specifications to account for a strategy checklist, training, project specific issues. Proposal in lieu of JITT
0
0
0
0
0
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Project Quieter Concrete Pavement Task Group Preservation Subtask Group Concrete Repairs
Target Completion 6/30/2013 Number 14 Status Active Progress 85 %o Rock Products Committee YES
Purpose  To reduce noise generated by tire-pavement interaction on concrete pavements. Next Generation Concrete Surface (NGCS) grind and groove promises to reduce tire-pavement noise significantly.

Overall Progress Yolo 113 completed on Nov 7, 2012. Field after measurements conducted on Nov 27, 2012. UCPRC began preparing summary report for the NGCS pilot projects. Third year QPR report currently being finalized and fourth year
study data collection underway.

Activities Planned  UCPRC to submit by Dec 31 Third Year Rigid QPR final report incorporating comments sent on Oct 5. UCPRC to submit status for the Fourth Year Rigid QPR study and progress update for the NGCS summary report by Dec

Project Lead Linus Motumah Office Concrete Pavement Phone 916-227-5851 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 NSSP for NGCS Conc Pvmt 7/1/2008 1/1/2010 100 100 Approved subject to revisions on a case-by-case basis as needed.
# 2 ldentify potential projects for Conc Pvmt 1/1/2011 6/30/2011 100 100
NGCS pilot test sections
# 3 Finalize rigid QP research first and UCPRC 7/1/2010 10/31/2011 100 100 Final report published and signed by UCPRC and Caltrans.
second year report.
# 4 Complete rigid QP research third UCPRC 7/1/2010 12/31/2012 95 95 UCPRC to submit final report by 12/31/12
year data collection & report.
#5 Complete rigid QP research fourth UCPRC 7/1/2011 6/30/2013 50 70 Data collection began in July 2011 and is continuing.
year data collection & report.
# 6 Evaluation of OBSI and texture UCPRC 5/1/2011 3/31/2013 95 85 Yol 113 construction completed Nov 7. UCPRC began preparing summary report for the NGCS pilot projects.
characteristics of NGCS pilot test
sections.
#7 Develop work plans for field UCPRC 5/1/2011 10/31/2011 100 100 Development of work plans by UCPRC in collaboration with Pavement Program completed.

evaluation of NGCS pilot test
sections (Sac 5n, Sac 5s, Sac 50,
Sac 80, Yol 113, SJ 99 & SD 5)

#8 0
Log NEXT GENERATION CONCRETE SURFACE (NGCS) PILOT PROJECTS IN FY 2011/12: ALL COMPLETED

DISTRICT EA COUNTY ROUTE Project Post Mile Limits Grind & Groove Limits Conventional Grind Limits STATUS

3 0A800 Sac 50 Segment 1: R2.6 to R5.4 Segment 2: R12.2 to R14.2 "WB: PM R12.80 to R14.20" " EB & WB: PM R2.66 to R5.40 EB: PM R12.20 to R14.20"  Springng 2012. COMPLETED

3 1F450 Sac 5 "Segment 1: 17.2 to 22.8 Segment 2: 24.2 to 24.8" NB from PM 18.69 to PM 22.42SB from PM 22.42 to PM 18.69 "Under Construction" C COMPLETED

3 OF590 Sac 5 0 17.2  NBfromPM 1.04 to PM 3.14 "NB from PM 0.0 to PM 1.04 NB PM 3.14 to PM 3.5 SB from PM 3.5 to PM 0.0" "Under Construction"n". G NGCS started on Dec 11, complete by Dec 16, 2011.
COMPLETED

3 2F040 Sac 80 124 18.0 "EB:PM 12.79to 17.56 WB: PM 12.91 to 18.00" N/A START Feb 2012

COMPLETED mid-May

3 2F050 Yol 113 R0.0 R11.1 "NB:PM R0.20 to R1.50 SB: PM R1.50 to 0.25" "NB: PM R1.50 to R11.1
SB: PM R1.50to R11.1 COMPLETE NOV 7.

10 0Vv870 SJ 99 NBPM29.0 NBPM30.8 NB:PM29.0t030.8 N/A  Summer/Fall 2011 Summe 2012. COMPLETED
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11 07760 SD 5 R36.35 R37.35 "NB from PM R36.35 to R37.35 SB from PM R37.35 to R36.35"
CDG Completed in 2011 - different contract. NGCS pilot project completed June 2012. COMPLETED

SUMMARY
1) Yol 113 completed Nov 7. This completes construction for all 7 NGCS pilot projects.

2) Yol 113 after measurements conducted on Nov 27. This completes field test measurements for all 7 NGCS pilot projects.

3) UCPRC started preparing NGCS summary report, scheduled to complete by Jan 31, 2013.
4) UCPRC finalizing Third Year QPR report, scheduled to be submitted by Dec 31.
5) UCPRC conducting Fourth Year QPR study, status update by Dec 31.

Project DBR Polyester Backfill

Target Completion 4/1/2013 Number 15 Status Active

Preservation
Progress 80 %o

Subtask Group Rigid Pavement

Task Group

Rock Products Committee YES

Purpose
process

Overall Progress

Activities Planned

Specification being revised in format to fit within section 41.

Shrinkage and low strength problems have been previously encountered with the backfill material used for DBR. There is a need to find a material that performs better and which less susceptible to degradation during the construction

Work with Construction and Office Engineer to revise language and order of sections. Planned publication June 1013.

Project Lead Doran Glauz Office Concrete Pavement Phone

Deliverable or Task Office Start Date End Date Complete % Elapsed %

#1 Peform Year 1 review of Sac 50 Chico 9/1/2011 3/31/2012 100 100
DBR project

#2 FWDs, cores and test Materials 7/5/2011 9/25/2012 100 100

# 3 initial report Chico 1/25/2012 4/20/2012 100 100

complete

# 4 Update nSSP from lessons learned Conc Pvmt 3/1/2012 9/1/2012 100 100

#5 Evaluate if spec should be standard Conc Pvmt 1/1/2013 1/31/2013 0 0

# 6 Update existing specification, std 7/20/2012 8/15/2012 100 100
backfill

#7 Adopt updated ssp for standard Conc Pvmt 10/1/2012 4/1/2013 50 30
backfill

#38 100 100

Log 8/27/12 - Coring Retrofit project on US 50 completed July 10-12.
2/12 - Field review and NDT conduducted on Jan 17 and 18. 4 NDTs conducted on 25 joints at DBR w/o overlay and at grind only sites. Visual evaluation at ovelay locations shows the new HMA overlay is in good condition with an area of

segregation.
11/23/11 - Additional work of NDT by accoustic pulse testing is approved.

916-227-5436

E-FIS Project E-FIS Subtask Number

Status

Field review completed January 18. FWD data and impact echo NDT data analysis complete.

Field testing completed Jan 18. Core removal done in 2nd week of July, tested during August.
Impact echo testing report complete. Visual examination report complete. MIRA report complete. Initial field review report

Draft incorporated into revision of section 41.

10/14/11 - Plan for evaluation is field evaluation will be performed at year 1, 3, and 5 by visiual and FWD. Other NDT may also be performed.
9/6/11 Talked with RE Mishack, Project has no funds to provide a lane closure. It is scheduled to be ended December 2011. This may prevent any testing before January 2012.

3/24/11, Irouen, update deliverables and target dates

2-28-11, Irouen. No updates

1/12/11, Lrouen, Working with D-3 to identify study area. Workplan in progress

8/3/2010- NSSP currently in use for SAC 50 project.

Only activities 1 and 2 are active for this project and only because they are follow-ups to previous work.
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Project Concrete Sealer/ Hardener
Target Completion 7/1/2017 Number

16

Status

Active

Task Group Preservation Subtask Group Concrete Repairs
Progress 25 % Rock Products Committee YES

Purpose  Reduce traffic related abrasion and chloride related deterioration of concrete pavement exposed to extreme conditions.

Overall Progress Developing test plan and nSSP's for hardener and shot blasting test sections. Task order for pavement condition testing finalized and 1st year data collected.

Activities Planned  Develop test plan for test sections; coordinate pilot projects and testing for 2013 construction season. Meet with industry and CP2 12/13.

Project Lead Robert Hogan Office
Deliverable or Task Office
#1 Cost analysis and nSSP Conc Pvmt
#2 Pilot projects District
#3 Test plan Conc Pvmt
# 4 Materials issues Materials
#5 SSP Conc Pvmt
# 6 Guidance Chico

# 7 Performance reports Chico

# 8 Training material Conc Pvmt

Concrete Pavement

Start Date
71212012

7/30/2012

71252012
8/1/2012
12/3/2012
11/1/2014
10/1/2012
4/1/2013

End Date
11/30/2012

7/1/2013

2/4/2013
1/15/2013
6/30/2014

4/1/2013

2/1/2015
6/30/2015

Complete %
75

65

50
0
0
0

10
0

Phone 916-227-5840 E-FIS Project E-FIS Subtask Number
Elapsed % Status
100 Drafted hardener nSSP and PIF.
35 Identify and develop projects. Hardener placed on Sept 11-12 WB at Kingvale 03-4M3004; 03-Pla,Nev-80-68.8/69.8, 0.0/R2.5.
Shot blasting and retreatment of original 2009 Soda Springs test section on Oct 9-10.
65 CP2 Center draft being reviewed together with IDEA and Highways for LIFE research proposals.
70 Review product info, patents, and standard tests.
0 Version 2 update for materials pre-QPL.
0 MTAG and Construction Manual.
5 Initial report by 11/15/13 pending pilot construction.
0 TBD

Log 8/3/2010- October 2009, a section of PCC pavement on 1-80 near Soda Springs was treated with this material

Cores taken October 2010.

3/23/11, Irouen, update deliverables and schedules
4/8/11, d glauz, revised progress, purpose and need.
5/15/12 Draft scoping doc sent to work group

5/30/12 Updated database

7/30/12 Updated database to reflect latest scoping doc
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