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 Pavement Program Project Management Monthly Report 

 Project Section 39 Smoothness Task Group Asphalt Subtask Group Smoothness 
 Target Completion Date  12/31/2013 Number  8 Status  Active Progress  96 % Rock Products Committee YES 
 Purpose Develop revised specifications for pavement smoothness using the inertial profiler. 
 Overall Progress Smoothness Specification posted on 2/22/13.  Completed district construction staff training on new specs and Proval software. 
 Activities Planned Monitor projects to ensure construction compliance with specification requirements and if any modification to specification is necessary.Complete pavement Smoothness Guidelines. Prepare for second round of District  
 Project Lead Peter Vacura Office Asphalt Pavement Phone 274-6194 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Inertial Profiler NSSP Asphalt 7/1/2010 12/1/2011 100 100 NSSP developed and proposed on 5 projects. No industry comments thus far.  Will schedule a meeting for Nov. 
 # 2 Test Method, Equipment, &  Mets 1/31/2011 10/1/2013 100 100 California IP{Certification center established. 
 Calibration 
 # 3 Evaluate NSSP & Acceptance  Asphalt 7/5/2011 10/1/2012 100 100 
 Criteria 
 # 4 Develop SSP & Acceptance  Asphalt 4/16/2012 1/18/2013 100 100 Specification completed. 
 Criteria 
 # 5 Construction Procedure Directive Constr 12/3/2012 10/1/2013 100 100 Construction CPD completed 9/26/13. 
 # 6 Roll-out Spec. & Software  Asphalt 2/1/2013 5/14/2013 100 100 District training completed 
 Training 
 # 7 Select & Monitor Projects to  Asphalt 2/15/2011 6/1/2013 100 100 Long life projects (02-3E7504, 02-3E8104, 04-4A0104) and 02-3E7604, 03-0F5904, 03-3797U4, 04-1A6824, 04- 
 Pilot NSSP 4A07U4, 04-0C7404, 06-0E0704, 06-0L6404, 07-286904, and 10-0M8004 
 # 8 Training Asphalt 9/1/2013 12/31/2013 20 20 Preparing for second round of training. 
 Log  5/13/11, Updated Status, PJV 
 7/5/12 - Status Update, RSD 
 9/27/12 - Status Update, RSD 
 5/28/13 - Status Update, RSD 



Page 2 of 31 

 

 Project Quieter Flexible Pavement Task Group Asphalt Subtask Group Quieter Pavement 
 Target Completion Date  7/1/2014 Number  9 Status  Active Progress  65 % Rock Products Committee YES 
 Purpose To reduce tire noise and improve permeability and durability of OGFC mix designs. 
 Overall Progress Laboratory evaluation was performed on 3 OGFC mixes.  5th year report approved. 
 Activities Planned Develop nSSP, Identify field projects, Monitor field projects, Develop SSP 
 Project Lead Rupinder Dosanjh Office Asphalt Pavement Phone 274-6078 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Conduct and report laboratory  UCPRC 7/1/2009 7/29/2011 100 100 UCPRC report approved by Caltrans 
 evaluation of OGFC mixes 
 # 2 Lab HVS evaluation on quieter  UCPRC 7/1/2011 3/1/2013 80 135 HVS testing is complete.  Report of results will be available soon 
 OGFC mixes 
 # 3 Develop NSSP for quieter OGFC  Asphalt 10/1/2012 8/1/2013 60 120 
 mixes 
 # 4 Update & adopt specification for  Asphalt 6/28/2013 7/1/2014 0 25 
 OGFC mixes 
 # 5 Complete 5th yr flexible QP  UCPRC 7/1/2011 10/1/2012 100 100 
 research & report 
 # 6 Review 4th yr flexible pavement  Asphalt 10/10/2011 12/31/2011 100 100 Report completed and published 
 evaluation & report 
 # 7 Field evaluation on quieter OGFC  Asphalt 3/3/2014 6/27/2014 0 0 
 mixes 
 # 8 Review 5th yr flexible pavement  Asphalt 8/16/2012 11/30/2012 100 100 Report received on 8/16/12 
 evaluation & report 

 Log  7/11/11 - Status Update, PJV 
 9/6/11 - Status Update, RSD 
 10/12/11 - Status Update, RSD 
 11/17/11 - Status Update, RSD 
 6/18/12 - Status Update, RSD 
 9/27/12 - Status Update, RSD 
 10/10/12 - Status Update, RSD 
 5/28/13 - Status Update, RSD 
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 Project Longer Life Flexible Pavements Task Group Asphalt Subtask Group Section 39 
 Target Completion Date  6/30/2014 Number  11 Status  Active Progress  82 % Rock Products Committee YES 
 Purpose Design and build longer life flexible pavements in California to minimize the needs for future structural improvement or rehabilitation. 
 Overall Progress Red Bluff and Weed projects are completed. Continued construction assistance for Solano long-life pavement project. 
 Activities Planned Sub Task Group meeting scheduled for October.  Review pilot projects and develop strategy for moving forward. 
 Project Lead Imad Basheer Office Asphalt Phone 274-6155 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Support District for N. Cal Project Asphalt 6/30/2010 6/30/2011 100 100 Selected 3 projects (Red Bluff, Weed & Willits) 
 # 2 Monitoring I-710 Pavement  UCPRC 6/30/2010 6/30/2014 85 80 UCPRC to conducted IRI & FWD in Fall of 2012. Next step is to update the I-710 Peformance report with new data by Jan 
 Performance 
 # 3 Develop NSSP for N. Cal Project Asphalt 2/1/2011 6/30/2011 100 100 Completed NSSP for Red Bluff,  Weed, Solano, Willits. 
 # 4 Evaluation and Monitoring of  Asphalt 7/2/2012 8/1/2013 100 100 Projects Completed 
 Weed and Red Bluff 
 # 5 Solano Project Asphalt 1/1/2013 6/28/2014 25 50 Projects in construction; Continue working with Construction and District in monitoring the construction phase. 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  12/9/2010 - Caltrans/Industry meeting on long life meeting. Two projects in D2 were discussed. UCPRC will conduct lab testing. 
 5/13/11 - Updated Status, PJV 
 7/12/11 - D4 Sol 80 and D1 Men 101-Willits Bypass; 40 yr pvmt designs completed 
 12/14/2012 - Red Bluff and Weed Projects already awarded and in construction. 
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 Project Superpave Specification Task Group Asphalt Subtask Group Specifications 
 Target Completion Date  6/30/2014 Number  14 Status  Active Progress  71 % Rock Products Committee YES 
 Purpose Develop specification to transition from Hveem mixes to Superpave mixes. 
 Overall Progress Superpave training completed in all Districts. Pilot 2010 Superpave specification complete. Superpave Sub Task Group meeting held on September  27, 2013.  Sub Task group continues addressing Industry concerns  
 Activities Planned Continue monitoring pilot projects during construction.  Next Superpave Sub Task Meeting scheduled for October  2013.  Sub Task Group to discuss final draft version of Superpave specification that will replace Section  
 Project Lead Joe Peterson Office Roadway Materials Phone 227-7322 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Compile information/data from  Road Mat 6/1/2012 8/1/2013 100 100 Compiled information from first two pilot projects. 
 1st batch of pilot projects 
 # 2 Review information/data from 1st Road Mat 1/31/2013 9/1/2013 100 100 Reviewed and analyzed data and provide to Sub Task Group. 
  batch pilot projects and revised  
 specs 
 # 3 Pilot Specification Road Mat 1/31/2013 11/30/2013 85 80 Pilot specification updated based on initial pilot projects. 
 # 4 Compile infrormation/data from  Road Mat 8/2/2013 12/1/2013 20 45 Data is being compiled as it is received. 
 2nd batch of pilot projects 
 # 5 Review information/data from  Road Mat 7/1/2013 2/1/2014 0 40 No data yet. 
 2nd batch pilot projects and  
 revised specs 
 # 6 Training Road Mat 10/1/2012 6/30/2014 50 55 First round of training has be completed in all Districts. 
 # 7 0 0 
 # 8 0 0 
 Log  3/28/13 CDS Updated overall progress, planned activities and deliverables. 
 5/15/13 KYF  Superpave meeting at SoCal, update overall progress and improve Superpave specification. 
 6/12/13 KYF  1st batch of pilot projects: 10-0M8004 and 07-3Y9004 
                     2nd batch of pilot projects: 07-3Y3004, 05-0161E4, 08-0P8604, 06-430704, 11-275204, 05-0Q5704, 07-252004, 
                     04-053444, 09-351604, 02-367014, and 08-230144 
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 Project RAP/RAS Task Group Asphalt Subtask Group Specifications 
 Target Completion Date  6/30/2014 Number  15 Status  Active Progress  52 % Rock Products Committee YES 
 Purpose Develop a standard special provisions (SSPs) for allowing higher RAP usage and for allowing RAS usage. 
 Overall Progress Specification for 25% RAP was posted on 2/22/13.  Sub Task Group meeting held September 5, 2013.  Worked on virgin binder grade for mix design when RAP/RAS is used. 
 Activities Planned Next Sub Task Group meeting scheduled for October 11, 2013.  Group working on binder replacement specification. 
 Project Lead Joe Peterson Office Roadway Materials Phone 227-7303 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 25 % RAP Specification (no  Road Mat 6/1/2012 1/18/2013 100 100 Specification was posted 2/22/13. 
 # 2 Review information/data from  Road Mat 7/1/2013 12/1/2013 30 60 up to 15% 
 projects and revise specs (tier 1) 
 # 3 RAP/RAS Specification (planing,  Road Mat 3/1/2013 12/1/2013 55 75 Sub Task Group meeting held and next meeting is scheduled for Oct 11, 2013. 
 discussing, developing) 
 # 4 Compile information/data from  Road Mat 12/1/2013 2/28/2014 0 0 Using Tier 2 (15-25%) in some projects. 
 pilot projects (tier 2) 
 # 5 Finalize and Implement RAP/RAS Asphalt 3/1/2014 6/30/2014 0 0 Tier 3 (25-40%) 
  Specification (tier 3) 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  09/27/12 Updated overall progress. 
 03/28/13 CDS  Updated overall progress, activities planned and deliverables. 
 05/30/13 RAP/RAS STG met and reviewed the Tier 1, 15% RAP/RAS binder replacement with "up to 5% RAS" draft spec. The plan is to have it posted as RSS prior to July 2013 morotorium.  
 Tier 2, 15-25% RAP/RAS binder replacement with "up to 5% RAS" as an nSSP in some pilot projects.  
 Tier 3, 25-40% RAP/RAS binder replacement with "up to 5% RAS" completed by July 2014. 
 06/12/13 to date to pilot projects (10-0V9604 & 08-0P9504) have used the RAS spec. 
 09/26/13 CDS Updated overall progress. 



Page 6 of 31 

 

 Project Intelligent Compaction Task Group Asphalt Subtask Group Intelligent Compaction 
 Target Completion Date  1/30/2015 Number  18 Status  Active Progress  10 % Rock Products Committee YES 
 Purpose Develop specification for using intelligent compaction as quality control for hot mix asphalt method compaction. 
 Overall Progress IC-Demonstration workshop held on September 6, 2013.  Three IC roller manufactuerers attended Sub Task Group meeting held on September 18, 2013. 
 Activities Planned Next Sub Task Group meeting scheduled for October 18, 1013.  Additional IC roller manufacturer and GPS equipment providers are being invited to the Sub Task Group meeting to make presentations on their equipment. 
 Project Lead Chuck Suszko Office Construction Engineering Phone (916) 798-6029 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP for Pilot Projects HQ Constr 8/1/2013 10/30/2013 20 65 Task Group meeting scheduled for October 8, 2013. 
 # 2 IC Demonstration Project HQ Constr 6/1/2013 9/6/2013 100 100  IC demonstration completed. 
 # 3 Pilot Projects (Target 6 projects) HQ Constr 10/30/2013 7/30/2014 0 0 
 # 4 Analyze results from pilot  HQ Constr 4/1/2014 9/30/2014 0 0 
 # 5 Finalize SSP HQ Constr 8/1/2014 12/1/2014 0 0 
 # 6 User Guidance for IC to be  HQ Constr 9/30/2014 1/30/2015 0 0 
 incliuded in Construction Manual 
 # 7 0 0 
 # 8 0 0 
 Log  9/27/13 CDS Updated progress. 
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 Project Asphalt Rubber Binder Quality Control Task Group Asphalt Subtask Group Asphalt Rubber Binder Quality Control 
 Target Completion Date  1/15/2014 Number  20 Status  Active Progress  12 % Rock Products Committee YES 
 Purpose Identify specification contractor quality control requirements for asphalt rubber binder. 
 Overall Progress First Sub Task Group meeting was held on September 4, 2013. 
 Activities Planned Next Sub Task Group meeting is scheduled for November 6, 2013.  Draft ARB QC specification to be discussed. 
 Project Lead Kee Foo Office Pavement Program Phone 274-6077 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 RSS Section 39 Asphalt 8/5/2013 12/15/2013 15 40 First Sub Task Group Meeting held and QC testing was discussed. 
 # 2 RSS Section 37-2 Asphalt 8/5/2013 12/15/2013 15 40 First Sub Task Group Meeting held and QC testing was discussed. 
 # 3 Publish Revised Specification Asphalt 12/1/2013 1/15/2014 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  9/27/13 CDS Updated progress. 
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 Project Performance Graded Asphalt Rubber Binder Task Group Asphalt Subtask Group PGAR 
 Target Completion Date  11/30/2013 Number  21 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Develop a Performance Graded specification for asphalt rubber that contains crumb rubber particle size up to 1.4mm (14 mesh) with consideration of climate zone and traffic levels and replace the current recipe-specification. 
 Overall Progress First Sub Task Group meeting was held on September 4, 2013. 
 Activities Planned Next Sub Task Group meeting is scheduled for November 6, 2013.  Draft workplan to be distributed prior to next meeting so that it can be discussed. 
 Project Lead Haiping Zhou Office Pavement Program Phone 227-6022 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Phase 1 Work plan Development Asphalt 8/5/2013 11/30/2013 20 45 Draft work plan to be developed and discussed at next sub task group meeting. 
 # 2 Phase 1 Round Robin Test Asphalt 1/15/2014 6/30/2013 0 0 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  
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 Project Aggregate Breakdown in Asphalt Concrete Plant Task Group Asphalt Subtask Group Aggregate Breakdown 
 Target Completion Date  11/5/2013 Number  22 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose California Test 304 will be modify to allow adjustment be made to pre-production aggregate gradation to reflect post-production aggregate gradation before performing HMA mix design. 
 Overall Progress None 
 Activities Planned Industry to meet and discuss. 
 Project Lead Joe Peterson Office METS Roadway Materials Phone 227-7303 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Revised california Test 304 Road Mat 8/5/2013 11/5/2013 0 50 
 # 2 0 0 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  
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 Project QC/QA Spec for Cast-in-Place Concrete Task Group Concrete Subtask Group Concrete Materials/QA 
 Target Completion Date  6/30/2014 Number  5 Status  Active Progress  75 % Rock Products Committee YES 
 Purpose Implement QA specifications for materials management of structural concrete. 
 Overall Progress Additional outreach with other pilot projects and Industry to take place. Coordination to continue for scheduling of ACI trainings and Pre-Bid Outreach meetings for Pilot Projects both in Northern CA and Southern CA.  
 D8, D11, and D6 Pilot Prjcts underway. 
 Activities Planned First ACI training likely in Sacramento near early October 2013.The DIME beta testing to continue with private labs as necessary. Pilot project specific outreach will be conducted as soon as pilot projects are identified. 
 Project Lead John Lammers Office DES-Struct. Construction Phone (916) 375-8025 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Establish teams and review  OSC 12/1/2010 5/31/2011 100 100 Teams are established. 
 existing practices (FHWA,  
 # 2 Develop outline for  Materials 3/1/2011 11/1/2011 100 100 QC program is complete. QA program is being finalized. 
 QC/QA/IQA/IA program 
 # 3 Draft QC reference specification  Materials 7/1/2011 1/31/2012 100 100 Specification Finalized 
 and selection of pilot projects 
 # 4 Review of draft QC specification  Materials 1/16/2012 3/31/2012 100 100 Specification has been finalized and will be incorporated into Pilot Projects 
 and create draft QA specifications 
 # 5 ACI Training and IA updates Materials 1/1/2012 6/30/2014 80 70 ACI is complete. IA Manual Updates complete. 
 # 6 Workshops and roll out 10+ pilot Materials 4/2/2012 6/30/2014 70 65 D11 Project identified. 
  projects (structural  
 concrete/non-pavement) and  
 additional 10 pavement projects  
 to be added later on 

 # 7 Feedback and update other pilot  Materials 12/31/2012 6/30/2014 0 50 To be completed as pilot projects take place and lessons learned are captured 
 concrete projects 
 # 8 Establish full implementation on  Materials 3/1/2013 6/30/2014 0 45 Will be complete once pilot projects take place and the Section 11-4 is included in all new projects 
 all projects 

 Log  9/1/13 
 Additional outreach with other pilot projects and Industry to take place. Coordination to continue for scheduling of ACI trainings and Pre-Bid Outreach meetings for Pilot Projects both in Northern CA and Southern CA. First ACI  
 training likely in Sacramento near early October 2013. Continue conducting pre-bid meetings. Use gathered feedback from beta testing of DIME to update and roll out for larger use. Finalize the plain language spec and create a spec  
 back up report as draft specification is finalized. Finalize QA Guidance report to generate corresponding bulletins for state staff. Amendment to IA manual upcoming, develop long term IA processes. Discuss project lists. Discuss  
 communications with Districts and Contractors (Outreach). 
  
  
 11/29/12 
 Continued forward movement. D11 Pilot Project Pre-Bid meeting took place on 15 Nov 12. Additional outreach with other pilot projects and Industry to take place. Full listing of all Pilot Projects to be tracked and updated as needed.  
 QA Guidelines continues to be refined. METS is working with OSC currently on this assignment. ACI Training for all staff to continue into 2013. 
  
 10/16/12 
 Forward movement continues. Final Spec Update complete. ACI Training continues - sessions scheduled for Hayward and LA in Oct-Nov 2012. ACI Outreach conducted on 9 Oct 12. Pre-Bid presentation for D11 project set for 15  
 Nov. Outreach for DMEs scheduled for 7-8 Nov at DME Meeting. QA Guidance to be finalized in coming weeks. DIME database set-up and validation to continue in the coming weeks with OSC and external labs.  
  
 9/19/12 
 Much forward movement. Final Spec Update complete. ACI Training sign-up continues - sessions scheduled for Hayward and LA in Oct-Nov 2012. Movement continues on Industry Agency and Pre-Bid presentations. QA Guidance to  
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 be finalized in coming weeks. 
  
 8/9/12 
         DOTs)  Much forward movement on the Specification, and all related activities. QCQA Spec finalized as of 6 Aug. QA Guidance Doc under development; to be finalized in coming days. ACI Training for CT Staff continues; training dates set for 
  fall 2012 and spring 2013. D11 Pilot Project confirmed; outreach taking place ICW project in September 2012. DIME database almost complete; weekly project meetings taking place to finalize the DIME database.  
  
 7/17/12 
 Work continues on this activity. QCQA Spec is tentatively final pending minor comments. Work will continue throughout June-July 2012 to develop the Pilot Projects, ACI Training, and the DIME Database for external tests.  
 Outreach for all parties continues. 
  
 7/3/12 
 The plain language specification is being reviewed. Pilot projects are being identified. Outreach is on-going. ACI certifications are on-going. ACI certificate contract is executed (100% Complete). IA memo is being drafted. 
  
 4/24/12 
 STG has resumed work based on a new consensus reached on the QA Portion of the Spec. Updated draft Specification has been developed and has been distributed through RPC channels. Project team meetings to continue.   
 Outreach/Pilot Projects to take place in near future. QC outline report final. QC portion of Spec also finalized as of 13Jan2012. METS working on ACI training for staff. 
  
 2/23/12 
 The STG has suspended work based the project team's inability to reach consensus on the QA Portion of the spec. Non-Consensus document to be developed to document impasse. Refinement of project team member roles TBD. QC  
 portion of Spec also finalized as of 13Jan2012. METS working on ACI training for staff. 
  
 1/23/12 
 Final QCQA Spec received on 13Jan2012. This QCQA Spec will allow movement forward on Pilot Projects. QA portion to be refined with SP&I in the coming months.  
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    Project Statewide Aggregate Source Database Task Group Concrete Subtask Group Concrete Materials/QA 
 Target Completion Date  6/30/2013 Number  9 Status  Active Progress  100 % Rock Products Committee YES 
 Purpose Database for Statewide consistency in aggregate source testing.   Centralized database. 
 Overall Progress METS personnel continue to develop "Test Cards" for use by CT Labs in conjunction with Dist Mat staff. Test Cards allow for measured values to be input. Team meetings continue with METS/DME personnel on a  
 monthly basis. DME Outreach took place on 7 Nov. 
 Activities Planned Additional feedback will be solicited after the changes are implemented. 
 Project Lead Keith Hoffman Office Structural Materials Phone 707-649-5468 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Establish teams Materials 12/1/2010 2/18/2011 100 100 Teams are established 
 # 2 Determine applicable tests Materials 2/18/2011 1/30/2012 100 100 Completed.  Applicable tests have been outlined 
 # 3  Review test methods/develop  Materials 2/18/2011 3/30/2012 100 100 Completed.  Schema was developed from test methods. 
 schema 
 # 4 Establish pilot database Materials 1/13/2012 3/30/2012 100 100 Schema is currently being tabulated; movement continues in conjunction with QCQA activity 
 # 5 Receive continuous feedback  Materials 3/30/2012 4/30/2013 100 100 Feedback received by DME meeting as well additional conference calls. 
 from all users 
 # 6 Consider additional phases/use of  Materials 5/1/2013 6/30/2013 100 100 Completed. The users are identifed in the meeting with DME. 
 data 
 # 7 0 0 
 # 8 0 0 
 Log  9/1/13 
  Project completed on 30 June 2013. Outreach presentation conducted with Districts 9 and 10 on 30 July. Project Complete after D9-10 outreach.  Follow-up for wider expansion in coming months. Additional Outreach/Steering  
 Committee may be needed in future.  
  
 11/29/12 
 METS personnel continue to develop "Test Cards" for use by CT Labs in conjunction with Dist Mat staff. Test Cards allow for measured values to be input. Team meetings continue with METS/DME personnel on a monthly basis.  
 DME Outreach took place on 7 Nov. 
  
 10/16/12 
 Movement continues with METS personnel to develop "Test Cards" for use by CT Labs. Test Cards allow for measured values to be input. Team meetings continue; next meeting to take place in on 24 Oct with METS/DME personnel.  
 Database updates continue. DME outreach scheduled in conjunction with the DME Meeting on 7-8 Nov 12.  
  
 9/13/12 
 Movement continues with METS personnel to develop "Test Cards" for use by CT Labs. Test Cards allow for measured values to be input. Team meetings continue; next meeting to take place in on 26 Sept with METS/DME personnel. 
  Database updates continue. 
  
 8/9/12 
 Movement continues with METS personnel to develop "Test Cards" for use by CT Labs. Test Cards allow for measured values to be input. Team meetings continue; next meeting to take place in late-Aug with METS/DME personnel.  
 Constant database updates continue.  
  
 7/17/12 
 Database development continues. Surveys have been distributed to Districts to garner understanding of current business practices; database will incorporate all lessons learned. List of aggregate tests is on hand. Working in conjunction  
 with QCQA Team.  
  
 7/3/12 



Page 13 of 31 

 

 Last month meeting was held with all DMEs to receive additional feedback on the latest version of DIME database. Work is being conducted with IT to procure the tablet devices. 
  
 4/24/12 
 Mtgs taking place at project team level throughout April/May to continue work on CT schema. Surveys distributed to DMEs to capture practices/introduce idea. Team is currently tabulating schema/developing code based on ASTMs and 
  CTMs in spec. New hardware interface is being explored, particular the use of tablets for input of data.  
  
 2/23/12 
 Mtgs taking place at project team level throughout Feb 12 to continue work on CT schema. Surveys distributed to DMEs to capture practices and introduce idea. Team is currently tabulating schema/developing code based on ASTMs  
 and CTMs in spec 
  
 1/17/12 
 Mtg took place at project team level on 1/13/12 to begin work on CT schema. Schema data/results extracted ASTMs. Team is currently tabulating schema/developing code. 
  
 1/3/12 
 A project team meeting is scheduled for 1/13/12 to begin developing schema based on CT's. 
   
 12/23/11 
 This activity continues to operate in conjunction with the QCQA activity. The project team is still refining the format capture protocol for data and for results of applicable test standards. Format refinement will continue in the near  
 term.  
  
 11/22/11 
 Full list of aggregate tests is currently in development. The plan is still in place to run this activity in concurrence with the schema developed for the QCQA activity.  
  
 10/20/11 
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 Project Precast Concrete Pavement Task Group Concrete Subtask Group Precast Concrete 
 Target Completion Date  12/31/2013 Number  11 Status  Active Progress  85 % Rock Products Committee YES 
 Purpose Develop comprehensive departmental guidance or standard approach on the use of precast concrete pavement. 
 Overall Progress A draft revised PPCP specification which included performance criteria were sent out for review on 8/7/13. A meeting with Caltrans intellectual property attorney took place on 8/29/13. Pilot project shop drawings are  
 reviewed by HQ for plans improvement . 
 Activities Planned Construction and METS to provide lessons-learned from active construction projects. Next Project Team meeting to discuss draft spec, work plan, and other subjects in October 2013. 
 Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Draft PPCP nSSP Conc Pvmt 7/1/2010 6/30/2011 100 100 Completed nSSP. 
 # 2 PPCP Details Conc Pvmt 7/1/2010 4/1/2012 100 100 Completed draft standard sheets. 
 # 3 Establish Design Criteria Conc Pvmt 7/1/2010 3/1/2013 100 100 Consultant design methodology report was finalized. 
 # 4 Prestressed Precast Pavement  Conc Pvmt 1/1/2012 3/1/2013 100 100 SHRP2, R05 report was finalized. 
 Design Guide 
 # 5 Develop generic slab replace  Conc Pvmt 12/1/2011 6/30/2012 100 100 Completed nSSP. 
 specification 
 # 6 Develop generic slab replace  Conc Pvmt 12/1/2011 6/30/2012 100 100 Completed draft standard sheets. 
 Details 
 # 7 Performance Evaluation  Conc Pvmt 6/30/2012 3/1/2013 100 100 Design methodology to address performance criteria for different precast sysytems (the consultant report) was finalized. 
 Guidelines (for Proprietary  
 Systems) 
 # 8 Update prestressed SSP & plans  Conc Pvmt 1/30/2013 12/31/2013 0 70 No fabrication activity has been reported for I-710 project, yet. 
 (after I-710 first construction  
 season, resolving flat panel issue,  
 and after other pilot projects) 

 Log  09/16/13-status update-MP 
 A draft revised PPCP specification which included performance criteria for precast pavements were sent out for review on 8/7/13 with deadline review of 8/23/13. Only two sets of comments were received from team members. A  
 meeting was scheduled on 9/12/13 to discuss the draft, but was cancelled due to conflict with RPC meeting. An internal meeting with Caltrans intellectual property attorney took place on 8/29/13. Shop drawings for some pilot projects  
 are being reviewed (and approved) by HQ for potential improvement to the existing construction details. Construction and METS to provide lessons-learned from active construction projects. The evaluation of existing nSSPs to be  
 considered as SSPs is contingent on feedback from I-710 project, which has been delayed. 
  
 04/29/12-status update-MP 
 11/29/12 
 Review of latest version of Design Methodology currently taking place. Updated SSP and Standard Plans continue to be updated and refined. Latest Scoping Document has been distributed to STG and Project Team. Team meeting for I- 
 710 occurred on 20 Nov 12. Further discussion ongoing related to how I-680 design lessons learned can apply to I-710 and other projects. It is likely that the next project team meeting will take place in Early Jan 2013.  
  
 10/16/12 
 Design methodology meeting took place on 9/11/12. Pilot projects in D7 are RTL'd and projects in D4 are advertised. Review continues on updated Scoping Document & Draft report on design methodology. Lessons learned continue  
 to be compiled. Project team meeting taking place on 17 October 12. Scoping Document and Design Methodology are to be discussed.  
  
 9/27/12-status update-MP 
 9/19/12 
 Next Project Team MTG in Oct 2012. Pilot projects in D7 are RTL'd and projects in D4 are advertised. Review continues on updated Scoping Document & Draft report on design methodology. Lessons learned continue to be compiled  
 for all constructed projects. 
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 8/9/12 - status update-MP 
 
 8/9/12 
 Pilot Projects in District 4 and 7 have RTL'd (last 6/30/2012). Review continues on updated draft report from consultant on design methodology. Design methodology MTG to take place in mid-Sept 2012. Lessons learned continue to  
 be compiled for all projects. 
 7/2/12 - status update-BF 
 Change date for developing Design Criteria and Prestress Guide to 12/30/12 since consultant not yet on board.  Change end date for project to 7/30/13 since construction on 710 and other pilots not yet begun and time is needed to  
 evaluate these projects. 
 5/31/12-status update-MP 
 4/24/12 
 Specs and Plans for Precast Prestressed (PPCP) and Precast Panel (PCP) discussed at project team meeting on 4/24/12. Further comments received after the meeting. Next project team mtg scheduled for May/Jun. Draft proprietary  
 legal memo circulated to team. Design methodology also to be developed and review at project team level. Will be review and refined throughout May 2012.  
 4/23/12-status update-MP 
 2/27/12 
 Specs and Plans for Precast Prestressed (PPCP) and Precast Panel (PCP) to be finalized at project team level. No comments received. Next project team mtg scheduled for late-March. A task order for the development of Design  
 Guidelines will be finalized in the coming weeks. Proprietary legal memo also to be developed at team level.  
 2/1/12-status update-MP 
 12/23/11- Std. details for PPCP were discussed in 12/6/11 meeting. Draft ISR(PCP) spec and plan were discussed on 12/6 meeting. Project team meetings will continue monthly, with the next one to take place in early-Jan 2012. 
 PPCP nSSP was updated based on lessons learned from CC-680 project in 9/7 meeting. Std. details discussed in 11/3/11 meeting and to be updated in 12/6 meeting. Draft ISR(PCP) spec and plan is prepared and to be discussed.  
 11/22/11 
 The next project team meeting is currently scheduled for December 6, 2011. Development of the Standard Sheets for the PPCP plans will continue in the meantime.  
 10/16/11-status update-MP 
 This activity was discussed at the most recent September 15 Sub-Task Group meeting. The project team remains committed to completing PPCP nSSP and project plans in conjunction with this STG activity. The next project team  
 meeting is currently scheduled for November 3, 2011.  
 9/9/11-Status update-MP 
 PPCP nSSP was updated based on lessons learnt from CC-680 project in 9/7 meeting. Another meeting is planned to review std. details. 
 8/26/11- Draft Std. Draawings were sent out for review on 8/11 to be discussed in 9/8 meeting. 
 7/29/11 
 Scoping document was approved by TG on 7/14/11 meeting. 
 A Final draft of the PPCP nSSP was completed on June 30, 2011.  
 Development of the new I-710 precast pavement specification has indicated, however, that a couple of changes need to be made to that final draft. Changes will be distributed to the Project team members in the coming weeks. 
 The next project team meeting is currently scheduled for Mid-August 2011 
 7/12/11-status update-MP 
 6/66/11-Final version of scoping document was approved by Precast STG on 6/17/11 and by Concrete TG on 6/22/11. 
 Final version of Scoping Document was approved by Precast STG on 6/17/11. The PCCP nSSP is set to be completed by end of June. 
 5/27/11-Final version of scoping document was submitted on June 21, 2011. The document will be sent to Precast STG for review. The attached work plan will be revised based on feedback from Precast STG. 
 Updates from May 24th Meeting: 
 - An updated Scoping Document is in the final stages, which includes an updated timeline. Scoping Document will be finalized by June 1. 
 - First goal, completion of nSSP for PPCP Pavement, will be completed by 6-30-11 
 - Next team meeting will be June 13, 2011 
  
 A draft spec was worked on throughout May 2011. Target completion of PPCP nSSP is 6-30-11. Plan is to use the final I-710 spec, which will RTL in June. A modified scoping document and workplan to be prepared by June 1. Next  
 meeting will be June 13, 2011 
  
 Updates from May 2nd Meeting: 
 A $300 million project RTL this month. Need to work on that spec. Issues resolved on that spec will be used to complete this project. 
  
 Updates from March 17th Meeting: 
 Keith wanted to clarify if the proposed SSP will dictate which system to use, or allow for proprietary systems. 
 Keith and Jim mentioned that creating an NSSP might be a better way to get the spec onto paper, and allow for future revisions that may be able to turn this into an SSP. This would allow time for current projects to be evaluated to see  
 wat challenges/claims we've encountered, and adjust off of these lessons learned. 
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 Updates from Feb 17th Meeting: 
 A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to 
 complete all of the objectives listed. 
 Draft Standard Plans and Specs are about 25% complete; A draft Plan was discussed at the Feb 17 meeting 
 Project team members are incorporating lessons learned on previous Precast Pavement projects, and will incorporate 
 this into the language of the SSP 
  
  
 List of Projects            Status 
 ----------------------------------- 
 I-10 (El Monte)              Comp 
 I-15                              Comp 
 I-5/14                           Comp 
 680                              Comp 
 I-710                            Const                             
 I-80                              Const 
 580                              Const 
 I-5 (Grapevine CAPM)   Const 
 405 (CAPM)                  Const 
 I-710 (Phase II)             Design 
 210 (Maint.)                  Const 
  
 ------------------------------------------------------------------------------------------------------------------------------------- 
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 Project Recycled Concrete Materials Specification Development Task Group Concrete Subtask Group Concrete Materials/QA 
 Target Completion Date  6/30/2014 Number  22 Status  Active Progress  77 % Rock Products Committee YES 
 Purpose This activity aims to evaluate the possibilities of using recycled concrete (both hardened and plastic) for CT projects in minor concrete or LCB. 
 Overall Progress Monthly project team meetings continue. Draft specification completed. Industry to send requested information on MPQP manual. The carbon footprint savings report was received by project team on June 21, 2013 and 
  sent to CT for review. 
 Activities Planned Sub Task Group Project team meetings to discuss path forward for activity. Draft Specs to be complete in coming weeks. 
 Project Lead Keith Hoffman Office Structural Materials Phone 916-417-8371 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Scoping Document and  Materials 10/13/2011 3/1/2012 100 100 Scoping Document is in development by Industry 
 Work Plan 
 # 2 Evaluate performance-based  Materials 3/1/2012 4/1/2012 100 100 Has been completed in conjunction with Scoping Document development 
 specification options, as well as  
 test method that allow for  
 appropriate consideration 

 # 3 Develop plan for how CT will  Materials 4/2/2012 8/1/2012 100 100 Complete based on Preliminary Investigation and Industry feedback 
 evaluate ways to foster use of  
 materials as appropriate 
 # 4 Develop a draft specification if  Materials 8/1/2012 3/30/2013 100 100 Preliminary Investigation Report received. Standing by for comment from Industry 
 needed based on comments from  
 Preliminary Investigation 
 # 5 Submit any proposed Spec updates Materials 2/28/2013 4/30/2014 50 50 Will be completed based on discussions with Industry at monthly project team meetings. 
  to Industry and to CT for  
 feedback, and refine 
 # 6 Finalize specification based on  Materials 4/30/2013 6/30/2014 30 35 Deliverable to be completed based on needs determined at project team level. 
 comments where appropriate 
 # 7 0 0 
 # 8 0 0 
 Log  9/1/13 
 Monthly project team meetings to continue. Next scheduled meeting is on September 13, 2013. Industry to send requested information on MPQP manual. The carbon footprint savings report was received by project team on June 21,  
 2013 and sent to Caltrans environmental planning for review. A field trip is scheduled on September 11, 2013 to observe manufacturing of recycle concrete operations. Draft Specs to be complete in coming weeks. 
  
 11/29/12 
 Monthly project team meetings to continue. 12 Dec 12 is the next scheduled meeting. Industry to send requested information from Nov meeting, as well as best practices, by 14 Dec. Supplementary report and Draft Specs to be  
 complete in coming weeks. 
  
 10/16/12 
 Preliminary Investigation final report received on 7 Sept 2012. Has been distributed to the STG. Meetings to take place in Oct-Nov 2012 based on Industry's request as necessary. Industry to provide feedback and path forward for Phase 
  II and Gap Analysis based on final Prelim Report. 
  
 9/19/12 
 Preliminary Investigation final report received on 7 Sept 2012. Has been distributed to the STG. Meetings to take place in Oct 2012 based on Industry's request as necessary. Industry to provide feedback and path forward based on final  
 Prelim Report.  
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 8/9/12 
 Draft Compilation Document received from Research Personnel on 6 Aug. Comments/Feedback to be compiled by 13 Aug. Status briefings to take place with CT and Industry personnel throughout Aug. Project Team MTG to occur in  
 late-Aug 2012. 
  
 7/17/12 
 Scoping document finalized. Work plan is currently in the development phase. Focus is on minor concrete.  Pavement TAP Preliminary Investigation (Lit Search) on this topic to take place in the coming months. Tm MTG set for  
 August 2012.  
  
 7/3/12 
 The preliminary investigation is on-going. The report is due end of July. Updated scoping document for research was submitted to  the task group for review and approval.  
  
 4/24/12 
 Scoping document finalized. Work plan is currently in the development phase. Focus is on minor concrete.  Pavement TAP Preliminary Investigation (Lit Search) on this topic to take place in the coming months. Tm MTG set for  
 early-May. 
  
 2/23/12 
 Scoping document drafted. Will be refined by project team. Work plan is currently in the development phase. Focus is on minor concrete.  Pavement TAP to consider Preliminary Investigation (Lit Search) on this topic. Tm MTG set  
 for late-Feb 
  
 1/23/12 
 Pavement TAP to consider Preliminary Investigation (Lit Search) on this topic. Team MTG set for late-Jan 
  
 1/17/12 
 Scoping document drafted. Will be refined by project team. 
  
 12/23/11 
 Scoping Document will be revised by project team and will reflect emphases on minor concrete. Questions regarding the target deadline for the activity, as well as the applicable end uses and an example case study, still need to be  
 addressed. Industry is to also provide details on usage history in Minor Concrete in California. Pavement TAP may be used to explore state of the art practices for recycled concrete material.  Focus is on minor concrete. 
  
 11/22/11 
 Scoping Document has been drafted as of this date and will distributed to the Task Group for review and approval in the coming weeks. Team members are currently being identified by Industry and the first project team meeting is  
 scheduled for mid-Dec 2011. 
  
 10/20/11 
 This project was proposed at the October 13, 2011 TG meeting. The project team members are currently being identified by Industry. A project team meeting will take place in the near future to deliver the scoping document and  
 detailed work plan. 
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 Project Compensation for Ordered Increases in Additives Task Group Foundation Subtask Group Stabilized Bases 
 Target Completion Date  12/30/2013 Number  11 Status  Active Progress  62 % Rock Products Committee YES 
 Purpose Develop specifications for compensation of additional costs for ordered increases in stabilizing additive for soil stabilization projects beyond the theoretical amount. 
 Overall Progress Phase-1 is compete. Pay item based on high calcium lime will be used  when dolomitic lime is used during construction. 
 Activities Planned Develop language to incorporate additional cost due to increased order of additives (lime) by 12/30/2013. 
 Project Lead Deepak Maskey Office Ofc of Rigid Pvt and Pvt Foundation Phone 916 227 5842 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Phase-1: Data Collection and  Industry 7/1/2012 12/15/2012 100 100 On 12/5/2012, industry presented detail information on additional cost occurred due to ordered increase additives. 
 Presentation 
 # 2 Phase-2: Specifications Industry 12/5/2012 12/30/2013 80 70 Phase-2: A draft specification developed to incorporate specification for additional cost due to ordered increase additives  
 (lime) by12/30/2013. 
 # 3 Phase-2: Construction Guide Industry 12/5/2012 12/30/2013 0 70 Phase-2 :  Develop of language to incorporate into guide for additional cost due to ordered increase additives by 12/30/2013. 
 # 4 0 
 # 5 0 
 # 6 0 
 # 7 0 
 # 8 0 
 Log  8-2-2012: Tentative construction costs for application of 4% and 6% of cement in subgrade stabilization are received on 6/18/2012 
 9/24/2012: Metting was conducted on 7/19/2012 and discussed followings: 
 -Reviewed project work plan pertaining to: 
     -Scope of work 
       Issue of occurred additional construction costs including cost of additives due to ordered increase additives (lime/cement) 
       during the construction. 
    -Deliverables 
 -Phase-1: Presentation to convince RPC for the occurrence of additional construction cost due to ordered increase additives.  
 -Phase-2: After approval of Phase-1 presentation, develop updates to existing specifications to incorporate identified additional 
               costs in phase-1. 
 -Phase-3: Develop updates for pertaining guide to include important field administration issues and procedures.    
 -Industry Co-Chair Bob Durham will provide Information on Industry members for Soil STG. 
 -Following existing specifications were reviewed pertaining to the additional cost pay clauses occurring from the ordered increase 
  additives: 
             -Section 24-2 Lime Stabilization 
             -Section 24-3 Cement Stabilization 
             -Section 27-3 Cement Treatment  and  
             -Section 30-2 Full-Depth Reclamation-Foamed Asphalt 
 -Information on Caltrans projects pertaining to the additive spreading rates and total quantity were presented to inform scale of  
   work and variation of additive spread rates. 
 -Discussed about how ordered increase of a truck load additive during the construction affects construction process and occur  
  additional construction cost i.e.: 
 -Application of a truck load of additional additives can take additional 1hour of construction cost due to additional spreading,  
  watering and mixing time.  
  -All members agreed on occurrence of additional construction cost due to the ordered increase additives. It is decided to itemize  
   additional cost from real data and perform analysis to determine how ordered increase additives increase construction cost. And  
   how this occurred cost can be addressed i.e. by wt (tons), bid unit item or by other measures. 
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 -Agrees to expedite work by conducting 2 meetings each month. 
 -Next meeting is on October 3, 2012 
 12-17-2012: Phase-1 prsented on 12-5-2012. Development of scoping document for phase-2 is on progress. 
 12/20/2012: A draft scoping document for phase 2 is prepared and sent out to Industry for review. 
 12/26/2012: A scoping document for phase-2 is submitted for approval. 
 -First meeting was held on 3/14/2013 and discussed how to incorporate dolomite lime instead of high calcium lime when used in   
  during construction. 
 4/29/2013: STG meeting was held on 4/26/2013 and consensus was to focus on measurement and pay clauses pertaining to the types of lime used and ordered increase in stabilizing additives. 
 7/10/2013: Final draft specification was circulated through industry and Caltrans. Big objection was raised from Industry on pay factor reduction of 0.645 for dolomic lime. Global consensus from Industry could not achieved but  
 proposed to use strength (ucs) criteria to derive pay factor for dolomitic lime. On 6/14/2013, HQ-Construction proposed to use normalized CaO for pay factor but Industry could not reach the agreement on a new proposed pay factor.  
 The proposed due date to meet July moratorium for specification publication could meet due to the last moment disagreement among the Industry partners. However, it was decided to meet after July 15, 2013 when HQ-OE will be relief 
  from work load after specification moratorium date. 
 7-31-2013: Agreed to use pay item basd on high calcium lime even when dolomitic lime is used. 

 Project Intelligent Compaction Task Group Foundation Subtask Group Specifications 
 Target Completion Date  1/30/2016 Number  12 Status  Active Progress  2 % Rock Products Committee YES 
 Purpose Develop specification for using intelligent compaction as quality control for Full Depth Reclamation (FDR) and Cold In-place Recycling (CIR). 
 Overall Progress First sub task group meeting held on August 13, 2013. 
 Activities Planned Next Sub Task Group meeting scheduled for September 18, 2013.  IC roller manufacturers are being invited to the Sub Task Group meeting to make presentations on IC rollers. 
 Project Lead Chuck Suszko Office Construction Engineeering Phone (916) 798-6029 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP for Pilot Projects HQ Constr 8/1/2013 10/30/2013 5 40 
 # 2 Pilot Projects  CIR and FDR HQ Constr 11/1/2013 9/1/2015 0 0 
 # 3 Analyze Results from Pilot  HQ Constr 7/1/2014 10/30/2015 0 0 
 projects 
 # 4 Finalize SSP HQ Constr 9/1/2015 1/15/2016 0 0 
 # 5 User guidance including  HQ Constr 9/1/2015 1/30/2016 0 0 
 construction manual update 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  
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 Project Cold In-Place Recycling Task Group Preservation Subtask Group Recycling 
 Target Completion Date  12/31/2013 Number  3 Status  Active Progress  44 % Rock Products Committee YES 
 Purpose Evaluate existing pilot projects and develop standardized lab procedures for mix design, project design and construction guidance, and standard specifications for CIR. 
 Overall Progress Specification has been updated to address CT and Industry recent comments. 
 Activities Planned Create workplan for revising LP-8 so that CIR has an engineered mix design process to move CIR from being an "art" to engineered approach. 
 Project Lead Hamid Moussavi Office Asphalt Pavement Phone 916-274-6176 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Evaluate existing pilot projects  Asphalt 8/26/2011 12/31/2013 75 90 A few projects were visited. 
 (21 projects) 
 # 2 Develop standard special  Engr 1/1/2012 12/31/2013 75 85 Revised specification should be ready for circulation 4/5/13. 
 provisions 
 # 3 Standardize test methods/ lab  Mets 9/3/2012 12/31/2013 50 80 LP-8 rewriten as aengineered mix design. 
 procedures 
 # 4 Develop guidelines/ MTAG  Asphalt 1/2/2013 12/31/2013 0 75 No Progress 
 # 5 New Mix Design and JMF Forms Asphalt 3/1/2013 12/31/2013 0 70 Waiting for LP-8 
 # 6 Evaluate existing pilot projects in Cal Poly Po. 9/1/2011 6/30/2013 100 100 Cal Poly completed the report. Some data missing (not provided). 
  Southern region, Pavement  
 Recycling Center at Cal Poly,  
 Pomona (6 projects) 

 # 7 0 0 
 # 8 0 0 
 Log  7/29/2010  Approximately 7 projects have been done and 3 more upcoming. 
 Total of 22 projects were selected and planned for summer of 2011 construction (some still in construction). 
  
 7/8/2011  Sub Task Group met and discussed some spec related issues. 
  
 8/26/2011  Cal Poly Pomona Recycling Center will monitor some Southern region projects to improve existing nSSP and project selection. 
  
 9/6/2011  The following projects are under evaluation by Cal Poly Pomona: 
    08-0P3504, SBD-95  PM 33.6/37.3 & 47.6/56.1 
    08-0P3604, SBD-62  PM 106.0/122.0 
    09-347304, INYO-136  PM 10.0/12.5 & INYO-168 PM 18.3/20.4 
    06-415904, KING-41  PM 11.6/20.0 
    06-459104, KERN 119  PM 0.0/4.3 
    06-0M4504, KERN 33  PM 68.8/73.7 
  
 9/9/2011  Sub Task Group met and discussed issues with the most recent projects and continued discussions on how to improve specs, including; mix design, smoothness, project selection, addition of cement, and cores vs. milling. 
  
 12/15/2011  Cal Poly has completed most of the sampling and testing of the above six CIR projects. The next Sub Task Group meeting is scheduled for 1-13-2012. 
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 1/13/2012  Sub Task Group met in Cal Poly Pomona and continued discussions on how to improve the use of CIR technique. Industry will submit their position on a few issues to Caltrans by January 31, 2012. The outstanding issues are: 
  
      - Addition of cement, industry to submit their position 
      - LP-8, Industry's proposal is under review by METS 
      - Distillation vs. Evaporation test to determine emulsion residue, under review by METS 
      - Accredited lab & test results turnaround time, industry to submit their position 
      - Small repairs, industry to submit their position 
      - Smoothness, industry to submit their position 
      - addition of water (too much) will be further discussed 
  
 6/8/12 Sub Task Group met in Cal Poly Pomona to discuss changes/modifications to the specs 
  
 6/12/12 Specs was send to CT & Industry for review 
  
 3/27/13  CDS Update overall progress, activities planned and deliverables. 
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 Project Fog Seal Task Group Preservation Subtask Group Seals & Coats 
 Target Completion Date  1/17/2014 Number  4 Status  Active Progress  53 % Rock Products Committee YES 
 Purpose Investigating Fog Seal/Rejuvenator materials for skid resistance issues and introducing as a strategy again 
 Overall Progress Chico State has evaluated 6 fog seals placed by "Materials in Place" contracts.  Evaluation data is not sufficient and additional projects are necessary for evaluation. 
 Activities Planned Place additional "Materials in Place" this summer and fall and perform additional evaluations. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop project scope and  Asphalt 11/1/2005 5/4/2007 100 100 Completed. 5/4/07 
 identify deliverables 
 # 2 Construct and monitor test  Chico 6/1/2007 4/30/2013 94 105 Draft report completed. Gathering data on maintenance projects scheduled for July-October 2012. 
 sections with material testing 
 # 3 MTAG Update Asphalt 9/1/2008 4/1/2010 100 100 Completed MTAG update for State Forces 4/10/10 
 # 4 Develop Draft Specifications  Asphalt 10/1/2011 1/17/2014 50 85 On hold until additional "Materials in Place" contracts are evaluated. 
 (SSP) 
 # 5 Second round construct and  Chico 4/1/2013 10/1/2013 25 100 
 monitor test sections with  
 material testing 
 # 6 MTAG Update Asphalt 10/1/2013 1/15/2014 0 0 
 # 7 Training and Outreach including  Asphalt 3/1/2013 12/2/2013 0 75 
 MTAG 
 # 8 0 0 
 Log  4 sets of test section have been done. 
 The subtask group needs to draft their proposed specification 
 1/13/11, lrouen update targets and Pys 
 2/14/11, Update target dates and task definitions, PJV 
 4/25/11 - Status Update, SR 
 5/6/11-Updated Status and Tasks definitions,held last Fog Seal Meeting 5/5/11, DM 
 6/24/11-Updated Status and next General Meeting of Seal Coat Committte is 7/7/11, DM 
 9/6/11-Cores for testing were delivered to APART on 7/8/11, DM 
  10/12/11-Draft Report on test sections delivered to Caltrans, still waiting for skid test results and some additional pavement tests for report to be complete. Doug will check with districts to see if request for skid test was placed and  
  status. DM 
  10/13/11-Fog Seal meeting held 10/13/11. Proceeding with a generic specification. Subtask group will meet 10/24/11 to review and finalize generic test requirements for each category type. DM 
 Location of Test Sites: 
 Kern 58 PM 123.3 to 125.1 Eastbound #2 Lane -District 9  
 Men 128 PM 25.0 to 28.0 Eastbound Lane- District 1  
 Modoc 395 PM 23.3 to 25.0 Northbound Lane -District 2 
 Inyo 395 PM 118.47 to 120.58 Northbound #2 Lane - District 9 
  11/23/11-Subtask group met 10/24/11 to finalize final test requirements for the development of the generic spec. John Fox will type up the first draft for the committee to review and comment on. Doug will send out once converted to 
  plain language format.DM 
  
 5/30/12-John Fox sent in first draft of the fog seal specification. Specification was given to Peter Vacura for review. Vacura's staff and CP2 are doing testing on materials in place fog seals to aid with general specification. DM 
 03/27/13 CDS Updated overall progress, activities planned and deliverables.  Added second round evaluation to deliverables. 
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 Project Rubberized Slurry Seal Task Group Preservation Subtask Group Specifications 
 Target Completion Date  1/15/2014 Number  5 Status  Active Progress  61 % Rock Products Committee YES 
 Purpose Develop a nSSP for Rubberized Slurry Seal, evaluate performance and determine if strategy is beneficial for use on projects. 
 Overall Progress Surface Seals Sub Task Group meeting held on June 21, 2013. Caltrans restated that a generic specification for rubberized slurry seals needs to be developed. 
 Activities Planned Scoping document Issue/Problem statement will be updated and send out for review and comment. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Create NSSP Asphalt 6/1/2009 10/31/2012 100 100 Was completed but revising to include attempt to account for REAS strategy. 
 # 2 Construct D-11  Test Section District 2/15/2011 7/29/2011 100 100 Completed 
 # 3 Evaluation of D11 project site Chico 8/1/2011 8/1/2013 100 100 Plan to visit in Summer/Fall 2012. 
 # 4 Construct D6 Test Section District 7/1/2011 12/1/2011 100 100 Construction completed 
 # 5 Evaluation of D6 project site Chico 12/1/2011 8/1/2013 100 100 Evaluated June 2012. Update report. 
 # 6 SSP Asphalt 1/1/2013 1/15/2014 5 70 Attempting to develop spec with language to account for REAS strategy. 
 # 7 MTAG Guidelines Chico 1/1/2013 1/15/2014 0 70 Waiting for SSP development. 
 # 8 0 0 
 Log  9-1-2010, two REAS project are expected to be done this year, 11-277804 and 07-4Y3204.  Need to plan projects for other methods. 
 5/13/11 - Updated Status, PJV 
 6/24/11-Updated Status and held focused rubberized slurry seal meeting 6/17/11, next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
  
 7/6/11-Test Site Location D11 - EA 11-277804, EFIS 11-00000288 
 In San Diego County at Rincon, Lake Henshaw and Morettis from Valley Center Road to Route 79. 
 11-SD-76-PM 32.9/52.3 
  
 Test Site Location D6 - EA 06-0J4904, EFIS 06-00000184 
 IN KERN AND KINGS COUNTIES ABOUT 6 MILES SOUTH OF KETTLEMAN CITY FROM ROUTE 46/5 SEPARATION TO 2.9 MILES NORTH OF WATERLOO AVENUE 
 06-Ker/Kin-05-73.0/87.0,0.0/10.0 (Project location was modified, test sections will be the first mile and last mile of the project) 
  
 9/6/11-Held focused rubberized slurry seal meeting 8/10/11. Will start 1st draft of a performance NSSP using REAS and terminal blend slurry seals. Target date for 1st Draft for committee members was 9/7/11. Next meeting will be mid  
 to late September. DM 
  
 9/21/11- Revised workplan. Updated progress of industry has submitted revised NSSP for subcommittee to review. DM 
  
 10/13/11-District-11 pilot project completed in September and initial evaluation by CP2C has performed. D6 test site location has been modified to include the entire project lane miles since the construction of the test sections went  
 so well and the District was happy with the results. The draft of the NSSP is being converted to plain language format prior to being sent out to committee members. Next meeting is tentatively scheduled for 10/24/11 if format is  
 complete. DM 
  
 11/23/11-Draft copy of plain language format of rubberized slurry seal sent out 11/08/11 to Task group members for review. Next scheduled meeting we will go over comments received and finalize for use.DM 
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 Project Modified Binder Chip Seal  (PM/TR) Task Group Preservation Subtask Group Specifications 
 Target Completion Date  11/15/2013 Number  6 Status  Active Progress  50 % Rock Products Committee YES 
 Purpose Improve and expand the polymer modified chip seal spec to include terminal blend rubber 
 Overall Progress Section 92 completed and posted that includes both polymer and tire rubber modified binders. 
 Activities Planned Working Group of the Surface Seals Sub Task Group meeting to be scheduled for September 2013 to review final standard special provision for modified binder. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop 2006 NSSP Asphalt 12/1/2008 12/1/2010 100 100 2006 NSSP completed and used on pilot projects. 
 # 2 None 0 0 
 # 3 Complete  SSP Asphalt 12/3/2012 11/15/2013 50 85 Draft 2010 SSP circulated and comments received. 
 # 4 Update Guidelines Chico 12/3/2012 11/15/2013 0 85 No progress. 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  Test section have been completed in district 11. 
 NSSP is currently in use. 
 1/13/11, lrouen, updated Pys 
 2/9/11, Added nSSP deliverable 
 5/6/11, Modified order of deliverables, DM 
 6/25/11, Next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
 9/6/11, General Meeting held 7/7/11. Modified order of deliverables based on committee comments, DM 
 9/21/11, Modified Project Name to Modified Binder Chip Seal. DM 
 10/13/11, Industry has uploaded previous project locations of State, County and Local Agencies projects utilizing the Modified binder chip seal for historic information.  Caltrans needs to evaulate performance of site locations. DM 
 11/23/11, Held general meeting 11/14/11, have not held a focused subtask meeting on this. At general meeting, decision was to look into this next year as we finsh off the rubber slurry, sand and fog & rejuvenator specs.DM 
 03/27/13 CDS Updated overall progress, activities planned and deliverables. 
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 Project Scrub Seal Task Group Preservation Subtask Group Seals & Coats 
 Target Completion Date  11/15/2013 Number  7 Status  Active Progress  46 % Rock Products Committee YES 
 Purpose Develop specifications to use scrub seal as a preservation method. 
 Overall Progress Working group recommended changing the name from scrub seal to Rejuvenating Seals for Chip and Scrub Seals. Revised draft specification to be sent out for review and comments. 
 Activities Planned Scoping originally developed in 2005 needs to be updated to reflect what has been done. Discuss comments resolution of comments received at the September Surface Seals Sub Task Group meeting. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP/Update Workplan Asphalt 6/1/2010 6/1/2011 100 100 End date to be determined. 
 # 2 Evaluation of previous Test  Chico 6/1/2011 4/1/2013 50 125 Monitoring continuing. Report updated and in review/comment phase. 
 Section- Rte 178 in District 9 
 # 3 Develop and Finalize SSP Asphalt 12/3/2012 11/15/2013 40 85 Draft 2010 specification should be completed by mid April 2013. 
 # 4 0 0 
 # 5 Update MTAG Chico 1/1/2013 11/15/2013 0 85 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  5/13/2011 - Updated Status, PJV 
 6/27/2011- Updated Status, focused Scrub Seal meeting held 6/22/11 and next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
 Location of Scrub Seal Site with Styraflex and PASS: 
 SBD 178 PM 4.0 to 10.0 
 10/13/11, Updated Status, focused scrub seal meeting held 10/13/11. Draft NSSPs delivered to Caltrans. Need to convert to plain language format and get final emulsion test requirements that should be covered in 10/24/11 meeting. DM 
  
 11/23/11-Conversion of specification to plain language format in process. Joint sub task group meeting with fog seal group held on 10/24/11 to finalize test requirements between industry for generic spec. Doug will send 1st draft  
 bersion to committee members when available.DM 
  
 9/13/12-Received 1st draft specification from Mike Ristic. D2 is reviewing draft specification before send out to committee for review. DM 
  
 03/28/13 CDS Updated overall progress, activities planned and deliverables. 
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 Project Warm Mix Asphalt Rubber Chip Seal Task Group Preservation Subtask Group Seals & Coats 
 Target Completion Date  12/1/2014 Number  8 Status  Active Progress  21 % Rock Products Committee YES 
 Purpose Introduce WMA technology into asphalt rubber chip seal strategies. 
 Overall Progress Two pilot projects are awarded in D2, one on SR 36 near Red Bluff and the other on SR 44 near Lassen Park. 
 Activities Planned Monitor pilot projects during construction and evaluate using Construction Evaluation Workplan. Review scoping document for WMA Asphalt Rubber Chip Seals. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP Asphalt 8/3/2010 1/18/2013 95 130 In progrss. 
 # 2 Pilot Projects District 1/2/2013 9/30/2013 10 100 Candidate project in District 2. 
 # 3 Evaluation of Project Chico 5/2/2013 10/1/2014 0 30 
 # 4 Evaluation Report Asphalt 7/1/2013 12/1/2014 0 20 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  8/3/10-nssp just being developed for possilbe CT demo project in D6, Fresno Rte 5. 
 1/11/11, lrouen, revised Pys and target dates. 
 2/14/11, Rewrite purpose and need, PJV 
 6/25/11-Next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
 10/13/11, Held general meeting 7/7/11, have not held a focused subtask meeting due to construction season and availabilty of industry members. DM 
 11/23/11, Held general meeting 11/14/11, have not held a focused subtask meeting on this. At general meeting, decision was to look into this next year as we finsh off the rubber slurry, sand and fog & rejuvenator specs.DM 
 8/8/12-Held meeting with Seal Coat committee to discuss proposed AR chip seal specification. Industry had a few concerns with proposed specification. DM 
 9/26/12-Revised AR chip seal specification sent out to industry, maintenance engineers, and material engineers for comment. Scheduled next seal coat committee meeting to discuss specification to be held Oct. 9 at translab. DM 
 11/1/12 -Held meeting with Seal Coat committee on Oct. 19th to discuss proposed AR chip seal specification and comments received by industry and Caltrans. Industry had a few concerns with terminology used by Caltrans. A technical  
 task group will review some of the proposed technical specifications dealing with viscosity, softening point, sampling, and vialet test in mid-November to resolve issues. Internally, Caltrans will review the terminology issue with  
 management and other issues brought up by the comments. DM 
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 Project Quieter Concrete Pavement Task Group Preservation Subtask Group Concrete Repairs 
 Target Completion Date  11/30/2013 Number  14 Status  Active Progress  95 % Rock Products Committee YES 
 Purpose To reduce noise generated by tire-pavement interaction on concrete pavements. Next Generation Concrete Surface (NGCS) grind and groove promises to reduce tire-pavement noise significantly. 
 Overall Progress UCPR continued to finalize NGCS report and collect data for the fourth year concrete pavement QPR study. Progress on fourth year data collection delayed due laser problems in August, and scheduling issues due to  
 Activities Planned UCPRC to provide NGCS final report by October 15, 2013; and Fourth Year Rigid QPR draft report by November 15, 2013. 
 Project Lead Linus Motumah Office Concrete Pavement Phone 916-227-5851 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP for NGCS Conc Pvmt 7/1/2008 1/1/2010 100 100 Approved subject to revisions on a case-by-case basis as needed. 
 # 2 Identify potential projects for  Conc Pvmt 1/1/2011 6/30/2011 100 100 
 NGCS pilot test sections 
 # 3 Finalize rigid QP research first  UCPRC 7/1/2010 10/31/2011 100 100 Final report published and signed by UCPRC and Caltrans. 
 and second year report. 
 # 4 Complete rigid QP research third  UCPRC 7/1/2010 12/31/2012 100 100 Third year final report published on 4/2/13. 
 year data collection & report. 
 # 5 Complete rigid QP research  UCPRC 7/1/2011 11/30/2013 80 95 Data collection continuing. UCPRC to submit draft report  by Nov 15, 2013. 
 fourth year data collection &  
 # 6 Evaluation of OBSI and texture  UCPRC 5/1/2011 10/31/2013 99.5 95 UCPRC to submit final report by Oct 15, 2013. 
 characteristics of NGCS pilot test  
 sections. 
 # 7 Develop work plans for field  UCPRC 5/1/2011 7/19/2013 100 100 Development of work plans by UCPRC in collaboration with Pavement Program completed. 
 evaluation of NGCS pilot test  
 sections (Sac 5n, Sac 5s, Sac 50,  
 Sac 80, Yol 113, SJ 99 & SD 5) 

 # 8 0 0 
 Log  NEXT GENERATION CONCRETE SURFACE (NGCS) PILOT PROJECTS IN FY 2011/12: ALL COMPLETED 
  
 DISTRICT EA COUNTY ROUTE Project Post Mile Limits  Grind & Groove Limits Conventional Grind Limits STATUS 
  
 3 0A800 Sac 50 Segment 1: R2.6 to R5.4  Segment 2: R12.2 to R14.2  "WB: PM R12.80 to R14.20" " EB & WB: PM R2.66 to R5.40  EB: PM R12.20 to R14.20" Springng 2012. COMPLETED 
  
 3 1F450 Sac 5 "Segment 1: 17.2 to 22.8 Segment 2: 24.2 to 24.8" NB from PM 18.69 to PM 22.42 SB from PM 22.42 to PM            18.69  "Under Construction"  C COMPLETED 
  
 3 0F590 Sac 5 0 17.2 NB from PM 1.04 to PM 3.14 "NB from PM 0.0 to PM 1.04 NB PM 3.14 to PM 3.5 SB from PM 3.5 to PM 0.0" "Under Construction"n". G NGCS started on Dec 11, complete by Dec 16, 2011.   
 COMPLETED 
  
 3 2F040 Sac 80 12.4 18.0 "EB: PM 12.79 to 17.56 WB: PM 12.91 to 18.00" N/A START Feb 2012 
 COMPLETED mid-May 
   
 3 2F050 Yol 113 R0.0 R11.1 "NB: PM R0.20 to R1.50 SB: PM R1.50 to 0.25" "NB: PM R1.50 to R11.1 
 SB: PM R1.50 to R11.1  COMPLETED NOV 7. 
  
 10 0V870 SJ 99 NB PM 29.0 NB PM 30.8 NB: PM 29.0 to 30.8 N/A Summer/Fall 2011 Summe 2012. COMPLETED 
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 11 07760 SD 5 R36.35 R37.35 "NB from PM R36.35 to R37.35 SB from PM R37.35 to R36.35" 
 CDG Completed in 2011 - different contract.  NGCS pilot project completed June 2012. COMPLETED 
 report.  
 SUMMARY 
 1)UCPRC continued to revise and finalize NGCS report; final report expected by October 15, 2013. 
 2) UCPRC continued to collect data for Fourth Year QPR study; draft report expected by November 15, 2013. 
 3) UCPRC Laser problems and scheduling issues due to layoffs caused delay in fourth year data collection. 

 

 

 Project Concrete Sealer/ Hardener Task Group Preservation Subtask Group Concrete Repairs 
 Target Completion Date  6/30/2015 Number  16 Status  Active Progress  32 % Rock Products Committee YES 
 Purpose Reduce traffic related abrasion and chloride related deterioration of concrete pavement exposed to extreme conditions. 
 Overall Progress Developing test plan and nSSP's for hardener and shot blasting test sections. Reviewing revised task order submittal for 1st year data. Met with industry 9/17/13. 
 Activities Planned Develop test plan for test sections; coordinate pilot projects and testing for 2014 construction season. Review 1st year data. 
 Project Lead Robert Hogan Office Concrete Pavement Phone 916-227-5840 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Cost analysis and nSSP Conc Pvmt 7/2/2012 11/30/2012 100 100 Drafted hardener nSSP and PIF. 
 # 2 Pilot projects District 7/30/2012 10/1/2013 65 100 Hardener placed on Sept 11-12/12 WB at Kingvale 03-4M3004; 03-Pla,Nev-80-68.8/69.8, 0.0/R2.5. Shot blasting and  
 retreatment of original 2009 Soda Springs test section on Oct 9-10. Grind/ shot/ treat on 03-Nev-80 Boca-Floriston  
 Summer 2014. 
 # 3 Test plan Conc Pvmt 7/25/2012 12/6/2013 50 85 CP2 Center draft on hold. May develop plan with industry. 
 # 4 Materials issues Materials 1/7/2013 9/1/2014 20 45 Review product info, patents, and standard tests. 
 # 5 SSP Conc Pvmt 6/3/2013 6/30/2015 0 15 nSSP update for materials and construction issues. 
 # 6 Guidance Chico 9/1/2014 12/19/2014 0 0 Concrete Pavement Guide and Construction Manual. 
 # 7 Performance reports Chico 10/1/2012 2/1/2015 10 45 Initial report by 11/15/13 pending pilot construction. 
 # 8 Training material Conc Pvmt 8/1/2014 6/30/2015 0 0 TBD 
 Log  8/3/2010- October 2009, a section of PCC pavement on I-80 near Soda Springs was treated with this material 
 Cores taken October 2010. 
 3/23/11, lrouen, update deliverables and schedules 
 4/8/11, d glauz, revised progress, purpose and need. 
 5/15/12 Draft scoping doc sent to work group 
 5/30/12 Updated database 
 7/30/12 Updated database to reflect latest scoping doc 
 8/13 Received revised year 1 task order submittal. 
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 Project Concrete Pavement Joint Filler for Wide Joints Task Group Preservation Subtask Group 
 Target Completion Date  8/29/2014 Number  17 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose To ensure joint performance in concrete pavement wide joints, or when joints open wide due to temperature and moisture fluctuations and traffic loads, filler material for wide joints is needed to reestablish contact between joint  
 walls of adjacent slabs. 
 Overall Progress Began literature review. 
 Activities Planned Scheduled task force meeting on September 26, 2013. 
 Project Lead Linus Motumah Office Concrete Pavement Phone 916-227-5851 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Literature Search Conc Pvmt 9/5/2013 10/31/2013 2 45 
 # 2 Properties for Joint Fillers Conc Pvmt 10/5/2013 12/2/2013 0 0 
 # 3 Joint Filler Performance  Conc Pvmt 10/31/2013 1/15/2014 0 0 
 # 4 Draft SSP Conc Pvmt 12/1/2013 3/31/2014 0 0 
 # 5 Pavement Guidance Conc Pvmt 1/15/2014 6/30/2014 0 0 
 # 6 Final SSP Conc Pvmt 4/1/2014 7/1/2014 0 0 
 # 7 Authorized Materials List Str Mat 4/1/2014 8/29/2014 0 0 
 # 8 0 0 
 Log  9/26/13: Task group meeting 
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 Project Concrete Spall Repair (Authorized Materials List) Task Group Preservation Subtask Group Concrete Repairs 
 Target Completion Date  10/4/2014 Number  18 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Develop specific standardized guidelines, specs, plans, and training for constructing partial depth spall repairs with alternative materials, including hot-applied polymer resin and polyurethane. 
 Overall Progress Approved scoping document. 
 Activities Planned Create CT work group to develop materials criteria. 
 Project Lead Robert Hogan Office Concrete Pavement Phone 916-227-5840 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Scoping document Conc Pvmt 7/1/2011 10/1/2013 100 100 Draft scoping doc revised per state pavement engineer. Awaiting signed copy. RPC initiating more updates, draft under  
 # 2 Develop pre-qualified products  Materials 1/1/2012 6/21/2014 10 70 METS has developed QPL criteria, awaiting signed scoping document. 
 list for concrete patching  
 # 3 Update standard spec for material Conc Pvmt 5/3/2013 8/1/2014 5 35 Incorporate materials updates for pre-qualified products list. 
  properties 
 # 4 Update spall repair guidance -  Conc Pvmt 7/1/2013 9/5/2014 20 20 Revise Concrete Pavement Guide for materials, design, and spec changes. 
 # 5 Update spall repair training Conc Pvmt 7/7/2014 10/4/2014 0 0 Revise or develop training material for materials, design, and spec changes. 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  This items includes hot applied PM resin. Requested by John Roberts of IGGA.  
 5/11/2010-pre-proposal submitted to CP2 innovation database 
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