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Pavement Program Project Management Monthly Report

Project  Section 39 Smoothness Task Group Asphalt Subtask Group Smoothness
Target Completion Date 12/31/2013 Number 8 Status Active Progress 96 %o Rock Products Committee YES
Purpose  Develop revised specifications for pavement smoothness using the inertial profiler.
Overall Progress Smooothness Specification posted on 2/22/13. Completed district construction staff training on new specs and Proval software.
Activities Planned  Define equipment and operator certification procedures, finish testing calibration site, Webinar with industry to review specs and provide calibration site information, Training for district design
Project Lead Peter Vacura Office Asphalt Pavement Phone 274-6194 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Develop Inertial Profiler NSSP Asphalt 7/1/2010 12/1/2011 100 100 NSSP developed and proposed on 5 projects. No industry comments thus far. Will schedule a meeting for Nov.
#2 Test Method, Equipment, & Mets 1/31/2011 7/1/2013 95 105 Working with UCPRC on finalizing certification program. Calibration site will be ready in July 2013. Webinar for industry
Calibration planned for Mid to Late June 2013
# 3 Evaluate NSSP & Acceptance Asphalt 7/5/2011 10/1/2012 100 100
Criteria
#4 Develop SSP & Acceptance Asphalt 4/16/2012 1/18/2013 100 100 Specification completed.
Criteria
#5 Construction Procedure Directive Constr 12/3/2012 6/3/2013 95 150 Draft Construction CPD prepared and being reviewed...Comments due back by 5/28/13
#6 Roll-out Spec. & Software Asphalt 2/1/2013 5/14/2013 100 100 District training completed
Training
#7 Select & Monitor Projects to Asphalt 2/15/2011 6/1/2013 80 110 Long life projects (02-3E7504, 02-3E8104, 04-4A0104) and 02-3E7604, 03-0F5904, 03-3797U4, 04-1A6824, 04-
Pilot NSSP 4A07U4, 04-0C7404, 06-0E0704, 06-0L6404, 07-286904, and 10-0M8004
#8 Training Asphalt 9/1/2013 12/31/2013 0 0

Log 5/13/11, Updated Status, PJV
7/5/12 - Status Update, RSD
9/27/12 - Status Update, RSD
5/28/13 - Status Update, RSD
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Quieter Flexible Pavement
7/1/2014

Project

Target Completion Date Number

Purpose
Overall Progress

Activities Planned

Project Lead Rupinder Dosanjh Office

Deliverable or Task Office

#1 Conduct and report laboratory UCPRC
evaluation of OGFC mixes

#2 Lab HVS evaluation on quieter UCPRC
OGFC mixes

# 3 Develop NSSP for quieter OGFC Asphalt
mixes

# 4 Update & adopt specification for Asphalt
OGFC mixes

#5 Complete 5th yr flexible QP UCPRC
research & report

# 6 Review 4th yr flexible pavement Asphalt
evaluation & report

#7 Field evaluation on quieter OGFC Asphalt
mixes

# 8 Review 5th yr flexible pavement Asphalt

evaluation & report

Log 7/11/11 - Status Update, PJV
9/6/11 - Status Update, RSD
10/12/11 - Status Update, RSD
11/17/11 - Status Update, RSD
6/18/12 - Status Update, RSD
9/27/12 - Status Update, RSD
10/10/12 - Status Update, RSD
5/28/13 - Status Update, RSD

9

Status

Asphalt Pavement

Start Date
7/1/2009

7/1/2011

10/1/2012

6/28/2013

7/1/2011

10/10/2011

3/3/2014

8/16/2012

End Date
7/29/2011

3/1/2013

8/1/2013

7/1/2014

10/1/2012

12/31/2011

6/27/2014

11/30/2012

To reduce tire noise and improve permeability and durability of OGFC mix designs.
Laboratory evaluation was performed on 3 OGFC mixes. 5th year report approved.

Develop nSSP, Identify field projects, Monitor field projects, Develop SSP

Complete %

100

80

60

100

100

100

Active

Phone

274-6078

Elapsed %

100

130

110

20

100

100

100

Asphalt
Progress 65 %o

Task Group Subtask Group

E-FIS Project
Status

UCPRC report approved by Caltrans

HVS testing is complete.

Report of results will be available soon

Report completed and published

Report received on 8/16/12
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Project Longer Life Flexible Pavements Task Group Asphalt Subtask Group Section 39
Target Completion Date 6/30/2014 Number 11 Status Active Progress 77 % Rock Products Committee YES
Purpose  Design and build longer life flexible pavements in California to miminize the needs for future structural improvement or rehabilitation.

Overall Progress Selected and designed 3 (Red Bluff, Weed, and Solano) and began construction on 2 (Red Bluff and Weed) long life flexible pavement projects. Solano long life project has been awarded. Construction of Solano has

Activities Planned  Help with specs and HMA JMF development.

Project Lead Imad Basheer Office Asphalt Phone 274-6155 E-FIS Project E-FIS Subtask Number

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

# 1 Support District for N. Cal Project Asphalt 6/30/2010 6/30/2011 100 100 Selected 3 projects (Red Bluff, Weed & Willits)

#2 Monitoring 1-710 Pavement UCPRC 6/30/2010 6/30/2014 85 80 UCPRC to conducted IRl & FWD in Fall of 2012. Next step is to update the I1-710 Peformance report with new data by Jan
Performance

# 3 Develop NSSP for N. Cal Project Asphalt 2/1/2011 6/30/2011 100 100 Completed NSSP for Red Bluff, Weed, Solano, Willits.

# 4 Evaluation and Monitoring of Asphalt 7/2/2012 6/28/2014 50 60 Projects in construction; Continue working with Construction and District in monitoring the construction phase.
Weed and Red Bluff

#5 0 0

#6 0 0

#7 0 0

#8 0 0

Log 12/9/2010 - Caltrans/Industry meeting on long life meeting. Two projects in D2 were discussed. UCPRC will conduct lab testing.

5/13/11 - Updated Status, PJV
7/12/11 - D4 Sol 80 and D1 Men 101-Willits Bypass; 40 yr pvmt designs completed
12/14/2012 - Red Bluff and Weed Projects already awarded and in construction.
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Project Superpave Specification Task Group Asphalt Subtask Group Specifications
Target Completion Date 6/30/2014 Number 14 Status Active Progress 65 %o Rock Products Committee YES
Purpose  Develop specification to transition from Hveem mixes to Superpave mixes.

Overall Progress Superpave training completed in all Districts. Pilot 2010 Superpave specification complete. Superpave Sub Task Group meeting held on August 21, 2013. Sub Task group continues addressing Industry concerns working

Activities Planned  Continue monitoring pilot projects during construction. Next Superpave Sub Task Meeting scheduled on September 27, 2013.

Project Lead Joe Peterson Office Roadway Materials Phone 227-7322 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Compile information/data from Road Mat 6/1/2012 8/1/2013 70 110 Compiled information from first two pilot projects.

1st batch of pilot projects
# 2 Review information/data from 1st Road Mat 1/31/2013 9/1/2013 100 100 Reviewed and analyzed data and provide to Sub Task Group.

batch pilot projects and revised

specs
# 3 Pilot Specification Road Mat 1/31/2013 11/30/2013 80 70 Pilot specification updated based on initial pilot projects.
# 4 Compile infrormation/data from Road Mat 8/2/2013 12/1/2013 10 25 None

2nd batch of pilot projects

#5 Review information/data from Road Mat 7/1/2013 2/1/2014 0 30 No data yet.
2nd batch pilot projects and
revised specs

#6 Training Road Mat 10/1/2012 6/30/2014 50 55 First round of training has be completed in all Districts.
#7
#8 0

Log 3/28/13 CDS Updated overall progress, planned activities and deliverables.
5/15/13 KYF Superpave meeting at SoCal, update overall progress and improve Superpave specification.
6/12/13 KYF 1st batch of pilot projects: 10-0M8004 and 07-3Y9004
2nd batch of pilot projects: 07-3Y3004, 05-0161E4, 08-0P8604, 06-430704, 11-275204, 05-0Q5704, 07-252004,
04-053444, 09-351604, 02-367014, and 08-230144
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Project RAP/RAS Task Group Asphalt Subtask Group Specifications
Target Completion Date 6/30/2014 Number 15 Status Active Progress 50 % Rock Products Committee

Purpose  Develop a standard special provisions (SSPs) for allowing higher RAP usage and for allowing RAS usage.

Overall Progress Specification for 25% RAP was posted on 2/22/13. Sub Task Group meeting held July 30, 2013. Worked on virgin binder grade for mix design when RAP/RAS is used.

Activities Planned  Next Sub Task Group meeting scheduled for September 5, 2013. Group working on binder replacement proposal.

Project Lead Joe Peterson Office Roadway Materials Phone 227-7303 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 25 % RAP Specification (no Road Mat 6/1/2012 1/18/2013 100 100 Specification was posted 2/22/13.
# 2 Review information/data from Road Mat 7/1/2013 12/1/2013 30 40 up to 15%
projects and revise specs (tier 1)
#3 RAP/RAS Specification (planing, Road Mat 3/1/2013 12/1/2013 45 70 Sub Task Group meeting held and next meeting is scheduled for Sept 5, 2013.
discussing, developing)
# 4 Compile information/data from Road Mat 12/1/2013 2/28/2014 0 0 Using Tier 2 (15-25%) in some projects.
pilot projects (tier 2)
#5 Finalize and Implement RAP/RAS Asphalt 3/1/2014 6/30/2014 0 0 Tier 3 (25-40%)
Specification (tier 3)
#6 0
#7
#8 0

Log 09/27/12 Updated overall progress.

03/28/13 CDS Updated overall progress, activities planned and deliverables.

05/30/13 RAP/RAS STG met and reviewed the Tier 1, 15% RAP/RAS binder replacement with "up to 5% RAS" draft spec. The plan is to have it posted as RSS prior to July 2013 morotorium.
Tier 2, 15-25% RAP/RAS binder replacement with "up to 5% RAS" as an nSSP in some pilot projects.

Tier 3, 25-40% RAP/RAS binder replacement with "up to 5% RAS" completed by July 2014.

06/12/13 to date to pilot projects (10-0V9604 & 08-0P9504) have used the RAS spec.
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Project  Intelligent Compaction Task Group Asphalt Subtask Group Intelligent Compaction
Target Completion Date 1/30/2015 Number 18 Status Active Progress 6 %o Rock Products Committee YES
Purpose  Develop specification for using intelligent compaction as quality control for hot mix asphalt method compaction.

Overall Progress IC-Demonstration workshop scheduled for September 6, 2013. First task group meeting held August 13, 1013.

Activities Planned  Next Sub Task Group meeting scheduled for September 18, 1013. IC roller manufacturers are being invited to the Sub Task Group meeting to make presentations on their equipment.

Project Lead Chuck Suszko Office Construction Engineering Phone (916) 798-6029 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 NSSP for Pilot Projects HQ Constr 8/1/2013 10/30/2013 10 35 Task Group meeting scheduled for September 18, 2013.
# 2 |C Demonstration Project HQ Constr 6/1/2013 9/6/2013 75 95 On schedule for September 6, 2013.
# 3 Pilot Projects (Target 6 projects) HQ Constr 10/30/2013 7/30/2014 0 0
# 4 Analyze results from pilot HQ Constr 4/1/2014 9/30/2014 0 0
#5 Finalize SSP HQ Constr 8/1/2014 12/1/2014 0 0
#6 User Guidance for IC to be HQ Constr 9/30/2014 1/30/2015 0 0
incliuded in Construction Manual

#7 0 0
#8

Log
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Project Asphalt Rubber Binder Quality Control Task Group Asphalt Subtask Group  Asphalt Rubber Binder Quality Control
Target Completion Date 1/15/2014 Number 20 Status Active Progress 0 % Rock Products Committee YES
Purpose Identify specification contractor quality control requirements for asphalt rubber binder.

Overall Progress None

Activities Planned  First Sub Task Group meeting is scheduled for September 4, 2013.

Project Lead Kee Foo Office Pavement Program Phone 274-6077 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 RSS Section 39 Asphalt 8/5/2013 11/30/2013 0 25

#2 RSS Section 37-2 Asphalt 8/5/2013 11/30/2013 0 25

# 3 Publish Revised Specification Asphalt 12/1/2013 1/15/2014 0 0

#4 0 0

#5 0 0

#6 0 0

#7 0 0

#38 0 0

Log
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Project Performance Graded Asphalt Rubber Binder
Target Completion Date Number 21 Status

Active

Task Group

Progress 0 %o

Asphalt

Subtask Group

PGAR

Rock Products Committee

Purpose  Develop a Performance Graded specification for asphalt rubber that contains crumb rubber particle size up to 1.4mm (14 mesh) with consideration of climate zone and traffic levels and replace the current recipe-specification.

Overall Progress None
Activities Planned  First Sub Task Group Meeting is scheduled for September 4, 2013.

Project Lead Haiping Zhou Office Pavement Program

Deliverable or Task Office Start Date End Date
#1

#2
#3
#4
#5
#6
#7
#8

Log

0

O O O O o o o

Complete %

Phone
Elapsed %

0

O O O o o o o

227-6022
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Project Aggregate Breakdown in Asphalt Concrete Plant

Target Completion Date 11/5/2013

Number

22

Status

Active

Task Group

Progress 0 %o

Asphalt

Subtask Group

Purpose  California Test 304 will be modify to allow adjustment be made to pre-production aggregate gradation to reflect post-production aggregate gradation before performing HMA mix design.

Overall Progress None

Activities Planned  Industry to meet and discuss.

Project Lead Joe Peterson

Deliverable or Task
#1 Revised california Test 304

#2
#3
#4
#5
#6
#7
#8

Log

Office

Office
Road Mat

METS Roadway Materials

Start Date

8/5/2013

End Date
11/5/2013

0

O O O O o o o

Complete %

Phone
Elapsed %

30

O O O o o o o

227-7303
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Project QC/QA Spec for Cast-in-Place Concrete Task Group Concrete Subtask Group Concrete Materials/QA
Target Completion Date 6/30/2014 Number 5 Status Active Progress 75 %o Rock Products Committee YES
Purpose Implement QA specifications for materials management of structural concrete.

Overall Progress Two pilot projects are currently ongoing in District 8 and District 11. ACI Training Roster— 2013 ACI Northern and Southern CA training contracts approved and executed on July 2nd.

Activities Planned  Finalize the plain language spec and create a spec back up report as draft specification is finalized. Amendment to A manual upcoming, develop long term IA processes

Project Lead Keith Hoffman Office Structural Materials Phone 707-649-5468 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Establish teams and review 0sc 12/1/2010 5/31/2011 100 100 Teams are established.
existing practices (FHWA,
# 2 Develop outline for Materials 3/1/2011 11/1/2011 100 100 QC program is complete. QA program is being finalized.
QC/QA/IQA/IA program
# 3 Draft QC reference specification Materials 7/1/2011 1/31/2012 100 100 Specification Finalized
and selection of pilot projects
# 4 Review of draft QC specification Materials 1/16/2012 3/31/2012 100 100 Specification has been finalized and will be incorporated into Pilot Projects
and create draft QA specifications
#5 ACI Training and IA updates Materials 1/1/2012 4/1/2013 80 135 ACI is complete. IA Manual Updates complete.
#6 Workshops and roll out 10+ pilot Materials 4/2/2012 4/1/2013 70 140 D11 Project identified.

projects (structural
concrete/non-pavement) and
additional 10 pavement projects
to be added later on

# 7 Feedback and update other pilot Materials 12/31/2012 4/1/2014 0 55 To be completed as pilot projects take place and lessons learned are captured
concrete projects

# 8 Establish full implementation on Materials 3/1/2014 6/30/2014 0 0 Will be complete once pilot projects take place and the Section 11-4 is included in all new projects
all projects

Log 11/29/12
Continued forward movement. D11 Pilot Project Pre-Bid meeting took place on 15 Nov 12. Additional outreach with other pilot projects and Industry to take place. Full listing of all Pilot Projects to be tracked and updated as needed.
QA Guidelines continues to be refined. METS is working with OSC currently on this assignment. ACI Training for all staff to continue into 2013.

10/16/12
Forward movement continues. Final Spec Update complete. ACI Training continues - sessions scheduled for Hayward and LA in Oct-Nov 2012. ACI Outreach conducted on 9 Oct 12. Pre-Bid presentation for D11 project set for 15
Nov. Outreach for DMEs scheduled for 7-8 Nov at DME Meeting. QA Guidance to be finalized in coming weeks. DIME database set-up and validation to continue in the coming weeks with OSC and external labs.

9/19/12
Much forward movement. Final Spec Update complete. ACI Training sign-up continues - sessions scheduled for Hayward and LA in Oct-Nov 2012. Movement continues on Industry Agency and Pre-Bid presentations. QA Guidance to
be finalized in coming weeks.

8/9/12

Much forward movement on the Specification, and all related activities. QCQA Spec finalized as of 6 Aug. QA Guidance Doc under development; to be finalized in coming days. ACI Training for CT Staff continues; training dates set for
fall 2012 and spring 2013. D11 Pilot Project confirmed; outreach taking place ICW project in September 2012. DIME database almost complete; weekly project meetings taking place to finalize the DIME database.
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7117/12
Work continues on this activity. QCQA Spec is tentatively final pending minor comments. Work will continue throughout June-July 2012 to develop the Pilot Projects, ACI Training, and the DIME Database for external tests.
Outreach for all parties continues.

713/12
The plain language specification is being reviewed. Pilot projects are being identified. Outreach is on-going. ACI certifications are on-going. ACI certificate contract is executed (100% Complete). IA memo is being drafted.

4/24/12
STG has resumed work based on a new consensus reached on the QA Portion of the Spec. Updated draft Specification has been developed and has been distributed through RPC channels. Project team meetings to continue.
Outreach/Pilot Projects to take place in near future. QC outline report final. QC portion of Spec also finalized as of 13Jan2012. METS working on ACI training for staff.

2/23/12
The STG has suspended work based the project team's inability to reach consensus on the QA Portion of the spec. Non-Consensus document to be developed to document impasse. Refinement of project team member roles TBD. QC
portion of Spec also finalized as of 13Jan2012. METS working on ACI training for staff.

1/23/12
Final QCQA Spec received on 13Jan2012. This QCQA Spec will allow movement forward on Pilot Projects. QA portion to be refined with SP&I in the coming months.

1/13/12
Final QCQA Specification was received.

1/9/12
Project team meetings have been held throughout December to review and comment on the draft specification. The acceptance program portion of the Spec is currently being composed and discussed. A draft was submitted by SP&I on
1/9/12. Portions of the spec still differ from the overall view of other members of the project team (METS, IA, and OSC). These details are being tracked at the team level and continue to be discussed.

11/22/11
Outreach program is continuing. Presentations for CalCIMA took place during the month of Nov 2011. Specification development is also continuing at the project team level.

10/20/11
Several outreach presentations have occurred, to include meetings for CCTIA and for CalCIMA at their convention in Monterey on October 11. Additional presentations to CCTIA, ACI, and CT DMEs are scheduled as well. The
project team is also working at the team level to develop the draft specification, as well as the QC and QA Guideline reports. Target is to be complete with each by end of October.

8/16/11
Project team discussed status of work and deliverables and extensive outreach program. A presentation was done on August 25th for CCTIA.

7/28/11
Met with CCTIA distributed questionaire regarding potential issues with QC/QA spec and accreditation.

7/20/11
Discussed QC/QA program with ACM's. Project list distributed to ACM's. Feedback due 8/3/11.

7/15/11 (1A Meeting)
CT in aggreement to recognize ACI program. CT to work with ACI Northern and Southern Chapters to get District and Headquarters staff certified ACI Field and Lab Level 1.

Update from May 24, 2011:

Project Team continues to progress on work as planned. The review document of FHWA procedures and other DOT QCQA specifications, in addition to recommended strategy and alignment of proposed QCQA with FHWA Roadmap,
is in final stages of review, including review by FHWA stakeholders. QCQA outline of required QCQA tests and frequencies is in final stages of development. Schema efforts for collecting and reporting ASTM test data/results for pilot
projects is under way.

The team has reached agreement from the Department and Industry (with no major concerns) for the following aspects:
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1. Require NRMCA certifications for plants and AASHTO Accredidation for Labs.

2. Require aggregate source quality related tests (eg soundness and abrasion) as part of prequalification.
3. Use ASTM methods for pilot programs for all testing.

4. QA Testing for the pilot program may be performed by Translab and other lab hired by Department

Team team is working on refining the following aspects based on Department and Industry review/input:
1. Frequency of QC and QA Testing

2. Lot ID for QA Testing

3. Dispute resolution process

Update from April 18, 2011 Project Team Meeting:

Outline of QC/QA tests was discussed and a draft report of the review on FHWA/DOT practices was circulated and discussed. Project team members are to review the proposed outline and provide feedback at the next team meeting.
New project team members (Mike Cook of Granite Rock and Rick Navarro representing the California Council of Testing and Inspection Agencies) attended. ASTM test method equivalent to CT methods were reviewed. Consensus was
reached regarding the use of ASTM test methods for proposed QC/QA pilot projects.

On parallel path are discussions with Loren Turner regarding data platform for collection of test results from consultant labs. A separate task specific project team will be developed that will include Mike Cook, Rick Navarro and others
to address this task.

Mtgs. Held every two weeks.
Updates from March 17 Meetings:

Rob introduced the purpose of this project is to have QC tests take the forefront and place the state staff into more of a "review" role.

Bruce indicated that cost-benefit analysis might be a good way to show the affects of overall project cost.

The group discussed the differences between CTMs and ASTMs will affect how the material is tested. Bruce and Kirk commented on international material being tested on standards other than ASTMs. Clarifications may be needed on
how to prequalify this material.

Updates from Feb 17 Meetings:

This item moved up in the priority. With the limited number entries in the log, overall plan has been broadly divided in to
following six tasks. Detailed work plan available with identifying 17 sub projects for FY 10-11 & 11-12

« Project team has begun conducting meetings to complete all of the objectives listed. Currently the team is reviewing
Existing Performance Based requirements, to include reviewing FHWA Practices, as well as other DOT practices
already in place.

* A Detailed Outline of the QC Program will be the next portion that will be hashed out in the near term, to include the
establishment of certifications needed and testing protocol
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Project Statewide Aggregate Source Database
Target Completion Date 6/30/2013 Number 9
Purpose  Database for Statewide consistency in aggregate source testing.

Overall Progress

monthly basis. DME Outreach took place on 7 Nov.

Status

Active

Centralized database.

es Planned  Additional feedback will be solicited after the changes are implemented.

Activiti

Project Lead Keith Hoffman Office

Deliverable or Task Office

# 1 Establish teams Materials

# 2 Determine applicable tests Materials

#3 Review test methods/develop Materials
schema

# 4 Establish pilot database Materials

#5 Receive continuous feedback Materials
from all users

# 6 Consider additional phases/use of Materials
data

#7

#8

Log 11/29/12

Structural Materials

Start Date
12/1/2010

2/18/2011
2/18/2011

1/13/2012
3/30/2012

5/1/2013

End Date
2/18/2011

1/30/2012
3/30/2012

3/30/2012
4/30/2013

6/30/2013

Complete %
100

100
100

100
60

Task Group Concrete Subtask Group Concrete Materials/QA

Progress 64 % Rock Products Committee

METS personnel continue to develop "Test Cards" for use by CT Labs in conjunction with Dist Mat staff. Test Cards allow for measured values to be input. Team meetings continue with METS/DME personnel on a

Phone 707-649-5468 E-FIS Project E-FIS Subtask Number
Elapsed % Status
100 Teams are established
100 Completed. Applicable tests have been outlined
100 Completed. Schema was developed from test methods.
100 Schema is currently being tabulated; movement continues in conjunction with QCQA activity
125 Feedback received by DME meeting as well additional conference calls.
180 Completed. The users are identifed in the meeting with DME.

METS personnel continue to develop "Test Cards" for use by CT Labs in conjunction with Dist Mat staff. Test Cards allow for measured values to be input. Team meetings continue with METS/DME personnel on a monthly basis.

DME Outreach took place on 7 Nov.

10/16/12

Movement continues with METS personnel to develop "Test Cards" for use by CT Labs. Test Cards allow for measured values to be input. Team meetings continue; next meeting to take place in on 24 Oct with METS/DME personnel.
Database updates continue. DME outreach scheduled in conjunction with the DME Meeting on 7-8 Nov 12.

9/13/12

Movement continues with METS personnel to develop "Test Cards" for use by CT Labs. Test Cards allow for measured values to be input. Team meetings continue; next meeting to take place in on 26 Sept with METS/DME personnel.

Database updates continue.

8/9/12

Movement continues with METS personnel to develop "Test Cards" for use by CT Labs. Test Cards allow for measured values to be input. Team meetings continue; next meeting to take place in late-Aug with METS/DME personnel.

Constant database updates continue.

7117/12

Database development continues. Surveys have been distributed to Districts to garner understanding of current business practices; database will incorporate all lessons learned. List of aggregate tests is on hand. Working in conjunction

with QCQA Team.

713/12

Last month meeting was held with all DMEs to receive additional feedback on the latest version of DIME database. Work is being conducted with IT to procure the tablet devices.
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4/24/12

Mtgs taking place at project team level throughout April/May to continue work on CT schema. Surveys distributed to DMEs to capture practices/introduce idea. Team is currently tabulating schema/developing code based on ASTMs and
CTMs in spec. New hardware interface is being explored, particular the use of tablets for input of data.

2/23/12

Mtgs taking place at project team level throughout Feb 12 to continue work on CT schema. Surveys distributed to DMEs to capture practices and introduce idea. Team is currently tabulating schema/developing code based on ASTMs
and CTMs in spec

1/17/12
Mtg took place at project team level on 1/13/12 to begin work on CT schema. Schema data/results extracted ASTMs. Team is currently tabulating schema/developing code.

1/3/12
A project team meeting is scheduled for 1/13/12 to begin developing schema based on CT's.

12/23/11

This activity continues to operate in conjunction with the QCQA activity. The project team is still refining the format capture protocol for data and for results of applicable test standards. Format refinement will continue in the near
term.

11/22/11
Full list of aggregate tests is currently in development. The plan is still in place to run this activity in concurrence with the schema developed for the QCQA activity.

10/20/11
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Project Precast Concrete Pavement Task Group Concrete Subtask Group Precast Concrete
Target Completion Date 12/31/2013 Number 11 Status Active Progress 85 % Rock Products Committee

Purpose  Develop comprehensive departmental guidance or standard approach on the use of precast concrete pavement.

Overall Progress Design Methodology final report completed. The 1-680 lessons learned final draft completed.

Activities Planned ~ Next Project Team meeting to discuss scoping document in May 2013.

Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Develop Draft PPCP nSSP Conc Pvmt 7/1/2010 6/30/2011 100 100 Completed nSSP.
#2 PPCP Details Conc Pvmt 7/1/2010 4/1/2012 100 100 Completed draft standard sheets.
# 3 Establish Design Criteria Conc Pvmt 7/1/2010 3/1/2013 100 100 Consultant design methodology report was finalized.
# 4 Prestressed Precast Pavement Conc Pvmt 1/1/2012 3/1/2013 100 100 SHRP2, RO5 report was finalized.
Design Guide
#5 Develop generic slab replace Conc Pvmt 12/1/2011 6/30/2012 100 100 Completed nSSP.
specification
# 6 Develop generic slab replace Conc Pvmt 12/1/2011 6/30/2012 100 100 Completed draft standard sheets.
Details
# 7 Performance Evaluation Conc Pvmt 6/30/2012 3/1/2013 100 100 Design methodology to address performance criteria for different precast sysytems (the consultant report) was finalized.
Guidelines (for Proprietary
Systems)
#8 Update prestressed SSP & plans Conc Pvmt 1/30/2013 12/31/2013 0 60 Proposed changes by D4 was implemented in PPCP nSSP.

(after 1-710 first construction
season, resolving flat panel issue,
and after other pilot projects)

Log 04/29/12-status update-MP

11/29/12
Review of latest version of Design Methodology currently taking place. Updated SSP and Standard Plans continue to be updated and refined. Latest Scoping Document has been distributed to STG and Project Team. Team meeting for |-
710 occurred on 20 Nov 12. Further discussion ongoing related to how 1-680 design lessons learned can apply to 1-710 and other projects. It is likely that the next project team meeting will take place in Early Jan 2013.

10/16/12
Design methodology meeting took place on 9/11/12. Pilot projects in D7 are RTL'd and projects in D4 are advertised. Review continues on updated Scoping Document & Draft report on design methodology. Lessons learned continue
to be compiled. Project team meeting taking place on 17 October 12. Scoping Document and Design Methodology are to be discussed.

9/27/12-status update-MP

9/19/12

Next Project Team MTG in Oct 2012. Pilot projects in D7 are RTL'd and projects in D4 are advertised. Review continues on updated Scoping Document & Draft report on design methodology. Lessons learned continue to be compiled
for all constructed projects.

8/9/12 - status update-MP

8/9/12

Pilot Projects in District 4 and 7 have RTL'd (last 6/30/2012). Review continues on updated draft report from consultant on desigh methodology. Design methodology MTG to take place in mid-Sept 2012. Lessons learned continue to
be compiled for all projects.

7/2/12 - status update-BF

Change date for developing Design Criteria and Prestress Guide to 12/30/12 since consultant not yet on board. Change end date for project to 7/30/13 since construction on 710 and other pilots not yet begun and time is needed to

Page 15 of 32

YES



evaluate these projects.

5/31/12-status update-MP

4/24/12

Specs and Plans for Precast Prestressed (PPCP) and Precast Panel (PCP) discussed at project team meeting on 4/24/12. Further comments received after the meeting. Next project team mtg scheduled for May/Jun. Draft proprietary
legal memo circulated to team. Desigh methodology also to be developed and review at project team level. Will be review and refined throughout May 2012.

4/23/12-status update-MP

2127112

Specs and Plans for Precast Prestressed (PPCP) and Precast Panel (PCP) to be finalized at project team level. No comments received. Next project team mtg scheduled for late-March. A task order for the development of Design
Guidelines will be finalized in the coming weeks. Proprietary legal memo also to be developed at team level.

2/1/12-status update-MP

12/23/11- Std. details for PPCP were discussed in 12/6/11 meeting. Draft ISR(PCP) spec and plan were discussed on 12/6 meeting. Project team meetings will continue monthly, with the next one to take place in early-Jan 2012.
PPCP nSSP was updated based on lessons learned from CC-680 project in 9/7 meeting. Std. details discussed in 11/3/11 meeting and to be updated in 12/6 meeting. Draft ISR(PCP) spec and plan is prepared and to be discussed.
11/22/11

The next project team meeting is currently scheduled for December 6, 2011. Development of the Standard Sheets for the PPCP plans will continue in the meantime.

10/16/11-status update-MP

This activity was discussed at the most recent September 15 Sub-Task Group meeting. The project team remains committed to completing PPCP nSSP and project plans in conjunction with this STG activity. The next project team
meeting is currently scheduled for November 3, 2011.

9/9/11-Status update-MP

PPCP nSSP was updated based on lessons learnt from CC-680 project in 9/7 meeting. Another meeting is planned to review std. details.

8/26/11- Draft Std. Draawings were sent out for review on 8/11 to be discussed in 9/8 meeting.

7/29/11

Scoping document was approved by TG on 7/14/11 meeting.

A Final draft of the PPCP nSSP was completed on June 30, 2011.

Development of the new I-710 precast pavement specification has indicated, however, that a couple of changes need to be made to that final draft. Changes will be distributed to the Project team members in the coming weeks.
The next project team meeting is currently scheduled for Mid-August 2011

7/12/11-status update-MP

6/66/11-Final version of scoping document was approved by Precast STG on 6/17/11 and by Concrete TG on 6/22/11.

Final version of Scoping Document was approved by Precast STG on 6/17/11. The PCCP nSSP is set to be completed by end of June.

5/27/11-Final version of scoping document was submitted on June 21, 2011. The document will be sent to Precast STG for review. The attached work plan will be revised based on feedback from Precast STG.

Updates from May 24th Meeting:

- An updated Scoping Document is in the final stages, which includes an updated timeline. Scoping Document will be finalized by June 1.

- First goal, completion of nSSP for PPCP Pavement, will be completed by 6-30-11

- Next team meeting will be June 13, 2011

A draft spec was worked on throughout May 2011. Target completion of PPCP nSSP is 6-30-11. Plan is to use the final 1-710 spec, which will RTL in June. A modified scoping document and workplan to be prepared by June 1. Next
meeting will be June 13, 2011

Updates from May 2nd Meeting:
A $300 million project RTL this month. Need to work on that spec. Issues resolved on that spec will be used to complete this project.

Updates from March 17th Meeting:

Keith wanted to clarify if the proposed SSP will dictate which system to use, or allow for proprietary systems.

Keith and Jim mentioned that creating an NSSP might be a better way to get the spec onto paper, and allow for future revisions that may be able to turn this into an SSP. This would allow time for current projects to be evaluated to see
wat challenges/claims we've encountered, and adjust off of these lessons learned.

Updates from Feb 17th Meeting:

A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to
complete all of the objectives listed.

Draft Standard Plans and Specs are about 25% complete; A draft Plan was discussed at the Feb 17 meeting

Project team members are incorporating lessons learned on previous Precast Pavement projects, and will incorporate
this into the language of the SSP
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List of Projects

Status

1-10 (El Monte)
I-15

I-5/14

680

I-710

1-80

580

I-5 (Grapevine CAPM)
405 (CAPM)
I-710 (Phase 1)
210 (Maint.)

Comp
Comp
Comp
Comp
Const
Bid opening 9/26/12
Bid opening 9/19/12
RTL 6/29/12
RTL 6/29/12
Design
Const
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Project
Target Completion Date

Purpose
Overall Progress

Activities Planned

Project Lead Keith Hoffman

Deliverable or Task

#1

#2

#3

#4

#5

#6

#7
#8

Develop Scoping Document and
Work Plan

Evaluate performance-based
specification options, as well as
test method that allow for
appropriate consideration

Develop plan for how CT will
evaluate ways to foster use of
materials as appropriate

Develop a draft specification if
needed based on comments from
Preliminary Investigation

Submit any proposed Spec updates
to Industry and to CT for
feedback, and refine

Finalize specification based on
comments where appropriate

Log 11/29/12
Monthly project team meetings to continue. 12 Dec 12 is the next scheduled meeting. Industry to send requested information from Nov meeting, as well as best practices, by 14 Dec. Supplementary report and Draft Specs to be

complete in coming weeks.

10/16/12

Preliminary Investigation final report received on 7 Sept 2012. Has been distributed to the STG. Meetings to take place in Oct-Nov 2012 based on Industry's request as necessary. Industry to provide feedback and path forward for Phase

Number

Sub Task Group Project team meetings.

Office

Office
Materials

Materials

Materials

Materials

Materials

Materials

Il and Gap Analysis based on final Prelim Report.

9/19/12

Preliminary Investigation final report received on 7 Sept 2012. Has been distributed to the STG. Meetings to take place in Oct 2012 based on Industry's request as necessary. Industry to provide feedback and path forward based on final

Prelim Report.

8/9/12

Draft Compilation Document received from Research Personnel on 6 Aug. Comments/Feedback to be compiled by 13 Aug. Status briefings to take place with CT and Industry personnel throughout Aug. Project Team MTG to occur in

late-Aug 2012,

22

Structural Materials

Start Date
10/13/2011

3/1/2012

4/2/2012

8/1/2012

2/28/2013

4/30/2013

Recycled Concrete Materials Specification Development

6/30/2014 Status

Monthly project team meetings continue. Draft specification completed.

End Date
3/1/2012

4/1/2012

8/1/2012

3/30/2013

4/30/2014

6/30/2014

Active

Complete %
100

100

100

50

Task Group Concrete Subtask Group Concrete Materials/QA

Progress 50 % Rock Products Committee

This activity aims to evaluate the possibilities of using recycled concrete (both hardened and plastic) for CT projects in minor concrete or LCB.

Phone 916-417-8371 E-FIS Project E-FIS Subtask Number
Elapsed % Status
100 Scoping Document is in development by Industry
100 Has been completed in conjunction with Scoping Document development
100 Complete based on Preliminary Investigation and Industry feedback
165 Preliminary Investigation Report received. Standing by for comment from Industry
45 Will be completed based on discussions with Industry at monthly project team meetings.
30 Deliverable to be completed based on needs determined at project team level.
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7117/12
Scoping document finalized. Work plan is currently in the development phase. Focus is on minor concrete. Pavement TAP Preliminary Investigation (Lit Search) on this topic to take place in the coming months. Tm MTG set for
August 2012.

713/12
The preliminary investigation is on-going. The report is due end of July. Updated scoping document for research was submitted to the task group for review and approval.

4/24]12
Scoping document finalized. Work plan is currently in the development phase. Focus is on minor concrete. Pavement TAP Preliminary Investigation (Lit Search) on this topic to take place in the coming months. Tm MTG set for
early-May.

2/23/12
Scoping document drafted. Will be refined by project team. Work plan is currently in the development phase. Focus is on minor concrete. Pavement TAP to consider Preliminary Investigation (Lit Search) on this topic. Tm MTG set
for late-Feb

1/23/12
Pavement TAP to consider Preliminary Investigation (Lit Search) on this topic. Team MTG set for late-Jan

1/17/12
Scoping document drafted. Will be refined by project team.

12/23/11
Scoping Document will be revised by project team and will reflect emphases on minor concrete. Questions regarding the target deadline for the activity, as well as the applicable end uses and an example case study, still need to be
addressed. Industry is to also provide details on usage history in Minor Concrete in California. Pavement TAP may be used to explore state of the art practices for recycled concrete material. Focus is on minor concrete.

11/22/11
Scoping Document has been drafted as of this date and will distributed to the Task Group for review and approval in the coming weeks. Team members are currently being identified by Industry and the first project team meeting is
scheduled for mid-Dec 2011.

10/20/11
This project was proposed at the October 13, 2011 TG meeting. The project team members are currently being identified by Industry. A project team meeting will take place in the near future to deliver the scoping document and
detailed work plan.
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Project Compensation for Ordered Increases in Additives Task Group Foundation Subtask Group Stabilized Bases
Target Completion Date  12/30/2013 Number 11 Status Active Progress 62 %o Rock Products Committee YES
Purpose  Develop specifications for compensation of additional costs for ordered increases in stabilizing additive for soil stabilization projects beyond the theoretical amount.

Overall Progress Phase-1 is compete. Pay item based on high calcium lime will be used when dolomitic lime is used during construction.

Activities Planned  Develop language to incorporate additional cost due to increased order of additives (lime) by 12/30/2013.

Project Lead Deepak Maskey Office Ofc of Rigid Pvt and Pvt Foundation Phone 916 227 5842 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
# 1 Phase-1: Data Collection and Industry 7/1/2012 12/15/2012 100 100 On 12/5/2012, industry presented detail information on additional cost occurred due to ordered increase additives.
Presentation
# 2 Phase-2: Specifications Industry 12/5/2012 12/30/2013 80 70 Phase-2: A draft specification developed to incorporate specification for additional cost due to ordered increase additives
(lime) by12/30/2013.
# 3 Phase-2: Construction Guide Industry 12/5/2012 12/30/2013 0 70 Phase-2 : Develop of language to incorporate into guide for additional cost due to ordered increase additives by 12/30/2013.
#4 0
#5 0
#6 0
#7 0
#8 0
Log 8-2-2012: Tentative construction costs for application of 4% and 6% of cement in subgrade stabilization are received on 6/18/2012

9/24/2012: Metting was conducted on 7/19/2012 and discussed followings:
-Reviewed project work plan pertaining to:
-Scope of work
Issue of occurred additional construction costs including cost of additives due to ordered increase additives (lime/cement)
during the construction.
-Deliverables
-Phase-1: Presentation to convince RPC for the occurrence of additional construction cost due to ordered increase additives.
-Phase-2: After approval of Phase-1 presentation, develop updates to existing specifications to incorporate identified additional
costs in phase-1.
-Phase-3: Develop updates for pertaining guide to include important field administration issues and procedures.
-Industry Co-Chair Bob Durham will provide Information on Industry members for Soil STG.
-Following existing specifications were reviewed pertaining to the additional cost pay clauses occurring from the ordered increase
additives:
-Section 24-2 Lime Stabilization
-Section 24-3 Cement Stabilization
-Section 27-3 Cement Treatment and
-Section 30-2 Full-Depth Reclamation-Foamed Asphalt
-Information on Caltrans projects pertaining to the additive spreading rates and total quantity were presented to inform scale of
work and variation of additive spread rates.
-Discussed about how ordered increase of a truck load additive during the construction affects construction process and occur
additional construction cost i.e.:
-Application of a truck load of additional additives can take additional Lhour of construction cost due to additional spreading,
watering and mixing time.
-All members agreed on occurrence of additional construction cost due to the ordered increase additives. It is decided to itemize
additional cost from real data and perform analysis to determine how ordered increase additives increase construction cost. And
how this occurred cost can be addressed i.e. by wt (tons), bid unit item or by other measures.
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-Agrees to expedite work by conducting 2 meetings each month.

-Next meeting is on October 3, 2012

12-17-2012: Phase-1 prsented on 12-5-2012. Development of scoping document for phase-2 is on progress.

12/20/2012: A draft scoping document for phase 2 is prepared and sent out to Industry for review.

12/26/2012: A scoping document for phase-2 is submitted for approval.

-First meeting was held on 3/14/2013 and discussed how to incorporate dolomite lime instead of high calcium lime when used in
during construction.

4/29/2013: STG meeting was held on 4/26/2013 and consensus was to focus on measurement and pay clauses pertaining to the types of lime used and ordered increase in stabilizing additives.

7/10/2013: Final draft specification was circulated through industry and Caltrans. Big objection was raised from Industry on pay factor reduction of 0.645 for dolomic lime. Global consensus from Industry could not achieved but

proposed to use strength (ucs) criteria to derive pay factor for dolomitic lime. On 6/14/2013, HQ-Construction proposed to use normalized CaO for pay factor but Industry could not reach the agreement on a new proposed pay factor.

The proposed due date to meet July moratorium for specification publication could meet due to the last moment disagreement among the Industry partners. However, it was decided to meet after July 15, 2013 when HQ-OE will be relief
from work load after specification moratorium date.

7-31-2013: Agreed to use pay item basd on high calcium lime even when dolomitic lime is used.

Project  Intelligent Compaction Task Group Foundation Subtask Group Specifications
Target Completion Date 1/30/2016 Number 12 Status Active Progress 2 % Rock Products Committee YES
Purpose  Develop specification for using intelligent compaction as quality control for Full Depth Reclamation (FDR) and Cold In-place Recycling (CIR).

Overall Progress First sub task group meeting held on August 13, 2013.

Activities Planned  Next Sub Task Group meeting scheduled for September 18, 2013. IC roller manufacturers are being invited to the Sub Task Group meeting to make presentations on IC rollers.

Project Lead Chuck Suszko Office Construction Engineeering Phone (916) 798-6029 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 NSSP for Pilot Projects HQ Constr 8/1/2013 10/30/2013 5 35
# 2 Pilot Projects CIR and FDR HQ Constr 11/1/2013 9/1/2015 0
#3 Anglyze Results from Pilot HQ Constr 7/1/2014 10/30/2015 0
projects
#4 Finalize SSP HQ Constr 9/1/2015 1/15/2016 0
#5 User guidance including HQ Constr 9/1/2015 1/30/2016 0
construction manual update
#6 0
#7
#8 0
Log
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project Cold In-Place Recycling Task Group Preservation Subtask Group Recycling
Target Completion Date 12/31/2013 Number 3 Status Active Progress 44 % Rock Products Committee
Purpose  Evaluate existing pilot projects and develop standardized lab procedures for mix design, project design and construction guidance, and standard specifications for CIR.

Overall Progress Specification has been updated to address CT and Industry recent comments.

Activities Planned  Create workplan for revising LP-8 so that CIR has an engineered mix design process to move CIR from being an art to engineered approach.

Project Lead Hamid Moussavi Office Asphalt Pavement Phone 916-274-6176 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
# 1 Evaluate existing pilot projects Asphalt 8/26/2011 12/31/2013 75 85 A few projects were visited.
(21 projects)
# 2 Develop standard special Engr 1/1/2012 12/31/2013 75 85 Revised specification should be ready for circulation 4/5/13.
provisions
# 3 Standardize test methods/ lab Mets 9/3/2012 12/31/2013 50 75 LP-8 rewriten as aengineered mix design.
procedures
# 4 Develop guidelines/ MTAG Asphalt 1/2/2013 12/31/2013 0 70 No Progress
#5 New Mix Design and JMF Forms Asphalt 3/1/2013 12/31/2013 0 60 Waiting for LP-8
# 6 Evaluate existing pilot projects in Cal Poly Po. 9/1/2011 6/30/2013 100 100 Cal Poly completed the report. Some data missing (not provided).

Southern region, Pavement
Recycling Center at Cal Poly,
Pomona (6 projects)

#7 0 0
#8 0

Log 7/29/2010 Approximately 7 projects have been done and 3 more upcoming.
Total of 22 projects were selected and planned for summer of 2011 construction (some still in construction).
7/8/2011 Sub Task Group met and discussed some spec related issues.
8/26/2011 Cal Poly Pomona Recycling Center will monitor some Southern region projects to improve existing nSSP and project selection.
9/6/2011 The following projects are under evaluation by Cal Poly Pomona:
08-0P3504, SBD-95 PM 33.6/37.3 & 47.6/56.1
08-0P3604, SBD-62 PM 106.0/122.0
09-347304, INYO-136 PM 10.0/12.5 & INYO-168 PM 18.3/20.4
06-415904, KING-41 PM 11.6/20.0
06-459104, KERN 119 PM 0.0/4.3
06-0M4504, KERN 33 PM 68.8/73.7
9/9/2011 Sub Task Group met and discussed issues with the most recent projects and continued discussions on how to improve specs, including; mix design, smoothness, project selection, addition of cement, and cores vs. milling.

12/15/2011 Cal Poly has completed most of the sampling and testing of the above six CIR projects. The next Sub Task Group meeting is scheduled for 1-13-2012.

1/13/2012 Sub Task Group met in Cal Poly Pomona and continued discussions on how to improve the use of CIR technique. Industry will submit their position on a few issues to Caltrans by January 31, 2012. The outstanding issues are:
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- Addition of cement, industry to submit their position
- LP-8, Industry's proposal is under review by METS
- Distillation vs. Evaporation test to determine emulsion residue, under review by METS
- Accredited lab & test results turnaround time, industry to submit their position
- Small repairs, industry to submit their position
- Smoothness, industry to submit their position
- addition of water (too much) will be further discussed
6/8/12 Sub Task Group met in Cal Poly Pomona to discuss changes/modifications to the specs
6/12/12 Specs was send to CT & Industry for review
3/27/13 CDS Update overall progress, activities planned and deliverables.
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Project Fog Seal
Target Completion Date 1/17/2014 Number

4

Status

Active

Purpose  Investigating Fog Seal/Rejuvenator materials for skid resistance issues and introducing as a strategy again

Overall Progress Chico State has evaluated 6 fog seals placed by Materials in Place contracts.

Activities Planned  Place additional Materials in Place this summer and fall and perform additional evaluations.

Project Lead Douglas Mason Office

Deliverable or Task Office

# 1 Develop project scope and Asphalt
identify deliverables

# 2 Construct and monitor test Chico
sections with material testing

#3 MTAG Update Asphalt

# 4 Develop Draft Specifications Asphalt
(SSP)

#5 Second round construct and Chico

monitor test sections with
material testing

#6 MTAG Update Asphalt
# 7 Training and Outreach including Asphalt
MTAG
#8
Log 4 sets of test section have been done.

Pavement Management

Start Date
11/1/2005

6/1/2007

9/1/2008
10/1/2011

4/1/2013

10/1/2013
3/1/2013

The subtask group needs to draft their proposed specification

1/13/11, lrouen update targets and Pys
2/14/11, Update target dates and task definitions, PJV
4/25/11 - Status Update, SR

End Date
5/4/2007

4/30/2013

4/1/2010
1/17/2014

10/1/2013

1/15/2014
12/2/2013

5/6/11-Updated Status and Tasks definitions,held last Fog Seal Meeting 5/5/11, DM

6/24/11-Updated Status and next General Meeting of Seal Coat Committte is 7/7/11, DM
9/6/11-Cores for testing were delivered to APART on 7/8/11, DM
10/12/11-Draft Report on test sections delivered to Caltrans, still waiting for skid test results and some additional pavement tests for report to be complete. Doug will check with districts to see if request for skid test was placed and

status. DM

Complete %
100

94

100
50

25

Phone
Elapsed %
100
105

100
85

85

70

Task Group Preservation Subtask Group Seals & Coats

Progress 53 % Rock Products Committee

Evaluation data is not sufficient and additional projects are necessary for evaluation.

916-274-6058 E-FIS Project E-FIS Subtask Number
Status

Completed. 5/4/07

Draft report completed. Gathering data on maintenance projects scheduled for July-October 2012.

Completed MTAG update for State Forces 4/10/10
On hold until additional "Materials in Place" contracts are evaluated.

10/13/11-Fog Seal meeting held 10/13/11. Proceeding with a generic specification. Subtask group will meet 10/24/11 to review and finalize generic test requirements for each category type. DM

Location of Test Sites:

Kern 58 PM 123.3 to 125.1 Eastbound #2 Lane -District 9
Men 128 PM 25.0 to 28.0 Eastbound Lane- District 1
Modoc 395 PM 23.3 to 25.0 Northbound Lane -District 2

Inyo 395 PM 118.47 to 120.58 Northbound #2 Lane - District 9

11/23/11-Subtask group met 10/24/11 to finalize final test requirements for the development of the generic spec. John Fox will type up the first draft for the committee to review and comment on. Doug will send out once converted to

plain language format.DM

5/30/12-John Fox sent in first draft of the fog seal specification. Specification was given to Peter Vacura for review. Vacura's staff and CP2 are doing testing on materials in place fog seals to aid with general specification. DM

03/27/13 CDS Updated overall progress, activities planned and deliverables. Added second round evaluation to deliverables.
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Preservation
Progress 61 %

Rubberized Slurry Seal
1/15/2014

Project Task Group

Target Completion Date Number 5 Status Active

Purpose  Develop a nSSP for Rubberized Slurry Seal, evaluate performance and determine if strategy is beneficial for use on projects.

Overall Progress Surface Seals Sub Task Group meeting held on June 21, 2013. Caltrans restated that a generic specification for rubberized slurry seals needs to be developed.

Activities Planned  Scoping document Issue/Problem statement will be updated and send out for review and comment.

Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status

#1 Create NSSP Asphalt 6/1/2009 10/31/2012 100 100 Was completed but revising to include attempt to account for REAS strategy.
#2 Construct D-11 Test Section District 2/15/2011 7/29/2011 100 100 Completed

# 3 Evaluation of D11 project site Chico 8/1/2011 8/1/2013 100 100 Plan to visit in Summer/Fall 2012.

#4 Construct D6 Test Section District 7/1/2011 12/1/2011 100 100 Construction completed

#5 Evaluation of D6 project site Chico 12/1/2011 8/1/2013 100 100 Evaluated June 2012. Update report.

#6 SSP Asphalt 1/1/2013 1/15/2014 5 65 Attempting to develop spec with language to account for REAS strategy.

#7 MTAG Guidelines Chico 1/1/2013 1/15/2014 0 65 Waiting for SSP development.

#8 0 0

Log 9-1-2010, two REAS project are expected to be done this year, 11-277804 and 07-4Y3204. Need to plan projects for other methods.
5/13/11 - Updated Status, PJV
6/24/11-Updated Status and held focused rubberized slurry seal meeting 6/17/11, next General Meeting of Seal Coat Committte is set for 7/7/11, DM

7/6/11-Test Site Location D11 - EA 11-277804, EFIS 11-00000288
In San Diego County at Rincon, Lake Henshaw and Morettis from Valley Center Road to Route 79.
11-SD-76-PM 32.9/52.3

Test Site Location D6 - EA 06-0J4904, EFIS 06-00000184
IN KERN AND KINGS COUNTIES ABOUT 6 MILES SOUTH OF KETTLEMAN CITY FROM ROUTE 46/5 SEPARATION TO 2.9 MILES NORTH OF WATERLOO AVENUE
06-Ker/Kin-05-73.0/87.0,0.0/10.0 (Project location was modified, test sections will be the first mile and last mile of the project)

9/6/11-Held focused rubberized slurry seal meeting 8/10/11. Will start 1st draft of a performance NSSP using REAS and terminal blend slurry seals. Target date for 1st Draft for committee members was 9/7/11. Next meeting will be mid

to late September. DM

9/21/11- Revised workplan. Updated progress of industry has submitted revised NSSP for subcommittee to review. DM

Subtask Group

Specifications

Rock Products Committee

E-FIS Subtask Number

10/13/11-District-11 pilot project completed in September and initial evaluation by CP2C has performed. D6 test site location has been modified to include the entire project lane miles since the construction of the test sections went
so well and the District was happy with the results. The draft of the NSSP is being converted to plain language format prior to being sent out to committee members. Next meeting is tentatively scheduled for 10/24/11 if format is

complete. DM

11/23/11-Draft copy of plain language format of rubberized slurry seal sent out 11/08/11 to Task group members for review. Next scheduled meeting we will go over comments received and finalize for use.DM
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Project Modified Binder Chip Seal (PM/TR) Task Group Preservation Subtask Group Specifications
Target Completion Date  11/15/2013 Number 6 Status Active Progress 50 %o Rock Products Committee YES

Purpose  Improve and expand the polymer modified chip seal spec to include terminal blend rubber
Overall Progress Section 92 completed and posted that includes both polymer and tire rubber modified binders.

Activities Planned ~ Working Group of the Surface Seals Sub Task Group meeting to be scheduled for September 2013 to review final standard special provision for modified binder.

Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Develop 2006 NSSP Asphalt 12/1/2008 12/1/2010 100 100 2006 NSSP completed and used on pilot projects.
#2 None 0 0
#3 Complete SSP Asphalt 12/3/2012 11/15/2013 50 80 Draft 2010 SSP circulated and comments received.
# 4 Update Guidelines Chico 12/3/2012 11/15/2013 0 80 No progress.
#5 0 0
#6 0 0
#7 0 0
#8 0 0
Log Test section have been completed in district 11.

NSSP is currently in use.

1/13/11, Irouen, updated Pys

2/9/11, Added nSSP deliverable

5/6/11, Modified order of deliverables, DM

6/25/11, Next General Meeting of Seal Coat Committte is set for 7/7/11, DM

9/6/11, General Meeting held 7/7/11. Modified order of deliverables based on committee comments, DM

9/21/11, Modified Project Name to Modified Binder Chip Seal. DM

10/13/11, Industry has uploaded previous project locations of State, County and Local Agencies projects utilizing the Modified binder chip seal for historic information. Caltrans needs to evaulate performance of site locations. DM
11/23/11, Held general meeting 11/14/11, have not held a focused subtask meeting on this. At general meeting, decision was to look into this next year as we finsh off the rubber slurry, sand and fog & rejuvenator specs.DM
03/27/13 CDS Updated overall progress, activities planned and deliverables.
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Project

Scrub Seal Task Group Preservation Subtask Group Seals & Coats

Target Completion Date 11/15/2013 Number 7 Status Active Progress 46 % Rock Products Committee

Purpose  Develop specifications to use scrub seal as a preservation method.

Overall Progress Working group recommended changing the name from scrub seal to Rejuvenating Seals for Chip and Scrub Seals. Revised draft specification to be sent out for review and comments.

Activities Planned  Scoping originally developed in 2005 needs to be updated to reflect what has been done. Discuss comments resolution of comments received at the September Surface Seals Sub Task Group meeting.
Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 NSSP/Update Workplan Asphalt 6/1/2010 6/1/2011 100 100 End date to be determined.

# 2 Evaluation of previous Test Chico 6/1/2011 4/1/2013 50 125 Monitoring continuing. Report updated and in review/comment phase.
Section- Rte 178 in District 9
# 3 Develop and Finalize SSP Asphalt 12/3/2012 11/15/2013 40 80 Draft 2010 specification should be completed by mid April 2013.
#4 0 0
#5 Update MTAG Chico 1/1/2013 11/15/2013 0 75
#6 0
#7 0
#8 0
Log 5/13/2011 - Updated Status, PJV

6/27/2011- Updated Status, focused Scrub Seal meeting held 6/22/11 and next General Meeting of Seal Coat Committte is set for 7/7/11, DM

Location of Scrub Seal Site with Styraflex and PASS:

SBD 178 PM 4.0 to 10.0

10/13/11, Updated Status, focused scrub seal meeting held 10/13/11. Draft NSSPs delivered to Caltrans. Need to convert to plain language format and get final emulsion test requirements that should be covered in 10/24/11 meeting. DM

11/23/11-Conversion of specification to plain language format in process. Joint sub task group meeting with fog seal group held on 10/24/11 to finalize test requirements between industry for generic spec. Doug will send 1st draft
bersion to committee members when available.DM

9/13/12-Received 1st draft specification from Mike Ristic. D2 is reviewing draft specification before send out to committee for review. DM

03/28/13 CDS Updated overall progress, activities planned and deliverables.
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Project Warm Mix Asphalt Rubber Chip Seal
Target Completion Date 12/1/2014 Number 8
Purpose  Introduce WMA technology into asphalt rubber chip seal strategies.

Overall Progress

Status

Active

Task Group Preservation Subtask Group

Progress 21 %

Two pilot projects are awarded in D2, one on SR 36 near Red Bluff and the other on SR 44 near Lassen Park.

es Planned  Monitor pilot projects during construction and evaluate using Construction Evaluation Workplan. Review scoping document for WMA Asphalt Rubber Chip Seals.

Complete %

Activiti

Project Lead Douglas Mason Office Pavement Management
Deliverable or Task Office Start Date End Date

#1 NSSP Asphalt 8/3/2010 1/18/2013 95
# 2 Pilot Projects District 1/2/2013 9/30/2013 10
# 3 Evaluation of Project Chico 5/2/2013 10/1/2014 0
# 4 Evaluation Report Asphalt 7/1/2013 12/1/2014 0
#5 0
#6 0
#7 0
#8 0

Log 8/3/10-nssp just being developed for possilbe CT demo project in D6, Fresno Rte 5.

1/11/11, Irouen, revised Pys and target dates.
2/14/11, Rewrite purpose and need, PJV

6/25/11-Next General Meeting of Seal Coat Committte is set for 7/7/11, DM
10/13/11, Held general meeting 7/7/11, have not held a focused subtask meeting due to construction season and availabilty of industry members. DM
11/23/11, Held general meeting 11/14/11, have not held a focused subtask meeting on this. At general meeting, decision was to look into this next year as we finsh off the rubber slurry, sand and fog & rejuvenator specs.DM
8/8/12-Held meeting with Seal Coat committee to discuss proposed AR chip seal specification. Industry had a few concerns with proposed specification. DM
9/26/12-Revised AR chip seal specification sent out to industry, maintenance engineers, and material engineers for comment. Scheduled next seal coat committee meeting to discuss specification to be held Oct. 9 at translab. DM

11/1/12 -Held meeting with Seal Coat committee on Oct. 19th to discuss proposed AR chip seal specification and comments received by industry and Caltrans. Industry had a few concerns with terminology used by Caltrans. A technical

Phone

916-274-6058 E-FIS Project

Elapsed % Status

125
90

In progrss.
Candidate project in District 2.

Seals & Coats

Rock Products Committee

E-FIS Subtask Number

task group will review some of the proposed technical specifications dealing with viscosity, softening point, sampling, and vialet test in mid-November to resolve issues. Internally, Caltrans will review the terminology issue with

management and other issues brought up by the comments. DM
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Project Quieter Concrete Pavement Task Group Preservation Subtask Group Concrete Repairs
Target Completion Date 9/30/2013 Number 14 Status Active Progress 94 % Rock Products Committee YES

Purpose  To reduce noise generated by tire-pavement interaction on concrete pavements. Next Generation Concrete Surface (NGCS) grind and groove promises to reduce tire-pavement noise significantly.

Overall Progress UCPR submitted draft NGCS report for review. Review comments sent to UCPRC on June 28. UCPRC continues to collect data for the fourth year concrete pavement QPR study.

Activities Planned  UCPRC to provide status on fourth year QPR data collection by July 31, 2013 and submit revised NGCS draft report by August 15, 2013.

Project Lead Linus Motumah Office Concrete Pavement Phone 916-227-5851 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 NSSP for NGCS Conc Pvmt 7/1/2008 1/1/2010 100 100 Approved subject to revisions on a case-by-case basis as needed.
# 2 ldentify potential projects for Conc Pvmt 1/1/2011 6/30/2011 100 100
NGCS pilot test sections
# 3 Finalize rigid QP research first UCPRC 7/1/2010 10/31/2011 100 100 Final report published and signed by UCPRC and Caltrans.
and second year report.
#4 Complete rigid QP research third UCPRC 7/1/2010 12/31/2012 100 100 Third year final report published on 4/2/13.
year data collection & report.
#5 Complete rigid QP research UCPRC 7/1/2011 9/30/2013 75 95 Data collection continuing. UCPRC to submit status update by July 31, 2013.
fourth year data collection &
# 6 Evaluation of OBSI and texture UCPRC 5/1/2011 8/31/2013 99 100 UCPRC to submit revised draft report by August 15, 2013.
characteristics of NGCS pilot test
sections.
#7 Develop work plans for field UCPRC 5/1/2011 7/19/2013 100 100 Development of work plans by UCPRC in collaboration with Pavement Program completed.
evaluation of NGCS pilot test
sections (Sac 5n, Sac 5s, Sac 50,
Sac 80, Yol 113, SJ 99 & SD 5)
#38 0 0

Log NEXT GENERATION CONCRETE SURFACE (NGCS) PILOT PROJECTS IN FY 2011/12: ALL COMPLETED

3 0A800 Sac 50
3 1F450 Sac 5

3 OF590 Sac 5
COMPLETED

3  2F040 Sac 80
COMPLETED mid-May

DISTRICT EA COUNTY ROUTE Project Post Mile Limits Grind & Groove Limits Conventional Grind Limits STATUS
Segment 1: R2.6 to R5.4 Segment 2: R12.2 to R14.2 "WB: PM R12.80 to R14.20" " EB & WB: PM R2.66 to R5.40 EB: PM R12.20 to R14.20" Springng 2012. COMPLETED
"Segment 1: 17.2 to 22.8 Segment 2: 24.2 to 24.8" NB from PM 18.69 to PM 22.42SB from PM 22.42 to PM 18.69 "Under Construction” C COMPLETED
0 17.2 NBfromPM 1.04 to PM 3.14 "NB from PM 0.0 to PM 1.04 NB PM 3.14 to PM 3.5 SB from PM 3.5 to PM 0.0" "Under Construction"n". G NGCS started on Dec 11, complete by Dec 16, 2011.
124 18.0 "EB:PM12.79t0 17.56 WB: PM 12.91 to 18.00" N/A START Feb 2012
R0.0 R11.1 "NB:PM RO0.20 to R1.50 SB: PM R1.50 to 0.25" "NB: PM R1.50 to R11.1

3 2F050 Yol 113

SB: PM R1.50to R11.1 COMPLETED NOV 7.

10 0Vv870 SJ 99

NBPM29.0 NBPM30.8 NB:PM29.0t030.8 N/A  Summer/Fall 2011 Summe 2012. COMPLETED
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11 07760 SD 5 R36.35 R37.35 "NB from PM R36.35 to R37.35 SB from PM R37.35 to R36.35"
CDG Completed in 2011 - different contract. NGCS pilot project completed June 2012. COMPLETED

report.

SUMMARY

1) NGCS draft report reviewed and comments sent to UCPRC on June 28, 2013.
2) UCPRC to submit revised NGCS draft report by August 15, 2013.

3) UCPRC conducting Fourth Year QPR study, status update by July 31, 2013.

Project Concrete Sealer/ Hardener Task Group Preservation Subtask Group Concrete Repairs
Target Completion Date 6/30/2015 Number 16 Status Active Progress 30 %o Rock Products Committee YES
Purpose  Reduce traffic related abrasion and chloride related deterioration of concrete pavement exposed to extreme conditions.

Overall Progress

Developing test plan and nSSPs for hardener and shot blasting test sections. Waiting for revised task order submittal for 1st year data.

916-227-5840 E-FIS Project E-FIS Subtask Number

Status
Drafted hardener nSSP and PIF.

Hardener placed on Sept 11-12/12 WB at Kingvale 03-4M3004; 03-Pla,Nev-80-68.8/69.8, 0.0/R2.5. Shot blasting and
retreatment of original 2009 Soda Springs test section on Oct 9-10. Grind/ shot/ treat on 03-Nev-80 Boca-Floriston
Summer 2014.

CP2 Center draft being developed.

Review product info, patents, and standard tests.
Version 2 update for materials pre-QPL.

MTAG and Construction Manual.

Initial report by 11/15/13 pending pilot construction.
TBD

Activities Planned  Develop test plan for test sections; coordinate pilot projects and testing for 2014 construction season. Review 1st year data.
Project Lead Robert Hogan Office Concrete Pavement Phone
Deliverable or Task Office Start Date End Date Complete % Elapsed %
#1 Cost analysis and nSSP Conc Pvmt 7/2/2012 11/30/2012 100 100
#2 Pilot projects District 7/30/2012 10/1/2013 65 95
#3 Test plan Conc Pvmt 7/25/2012 10/4/2013 50 95
# 4 Materials issues Materials 1/7/2013 9/1/2014 0 40
#5 SSP Conc Pvmt 6/3/2013 6/30/2015 0 10
#6 Guidance Chico 9/1/2014 12/19/2014 0 0
#7 Performance reports Chico 10/1/2012 2/1/2015 10 40
#8 Training material Conc Pvmt 8/1/2014 6/30/2015 0 0

Log 8/3/2010- October 2009, a section of PCC pavement on 1-80 near Soda Springs was treated with this material

Cores taken October 2010.

3/23/11, Irouen, update deliverables and schedules
4/8/11, d glauz, revised progress, purpose and need.
5/15/12 Draft scoping doc sent to work group

5/30/12 Updated database

7/30/12 Updated database to reflect latest scoping doc
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Project Concrete Pavement Joint Filler for Wide Joints Task Group Preservation Subtask Group
Target Completion Date 8/29/2014 Number 17 Status Active Progress 0 % Rock Products Committee YES
Purpose  To restore joint performance in concrete pavement joint filler material for wide joints is necessary to reestablish contact between joint walls of adjacent slabs.

Overall Progress None

Activities Planned

Project Lead Office Phone E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Literature Search Conc Pvmt 8/5/2013 10/31/2013 0 35

# 2 Properties for Joint Fillers Conc Pvmt 8/5/2013 12/2/2013 0 25

# 3 Joint Filler Performance Conc Pvmt 10/31/2013 1/15/2014 0 0

# 4 Draft SSP Conc Pvmt 12/1/2013 3/31/2014 0 0

#5 Pavement Guidance Conc Pvmt 1/15/2014 6/30/2014 0 0

#6 Final SSP Conc Pvmt 4/1/2014 7/1/2014 0 0

# 7 Authorized Materials List Str Mat 4/1/2014 8/29/2014 0 0

#38 0 0

Log
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Project Concrete Spall Repair (Authorized Materials List) Task Group Preservation Subtask Group Concrete Repairs
Target Completion Date 10/4/2014 Number 18 Status Active Progress 0 % Rock Products Committee YES
Purpose  Develop specific standardized guidelines, specs, plans, and training for constructing partial depth spall repairs with alternative materials, including hot-applied polymer resin and polyurethane.

Overall Progress Approved scoping document.

Activities Planned  Create CT work group to develop materials criteria.

Project Lead Robert Hogan Office Concrete Pavement Phone 916-227-5840 E-FIS Project E-FIS Subtask Number
Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
#1 Scoping document Conc Pvmt 7/1/2011 10/1/2013 0 95 Draft scoping doc revised per state pavement engineer. Awaiting signed copy. RPC initiating more updates, draft under
#2 Develop pre-qualified products Materials 1/1/2012 6/21/2014 0 70 METS has developed QPL criteria, awaiting signed scoping document.

list for concrete patching
# 3 Update standard spec for material Conc Pvmt 5/3/2013 8/1/2014 0 25 Incorporate materials updates for pre-qualified products list.

properties

# 4 Update spall repair guidance - Conc Pvmt 7/1/2013 9/5/2014 0 15 Revise Concrete Pavement Guide for materials, design, and spec changes.
#5 Update spall repair training Conc Pvmt 7712014 10/4/2014 0 0 Revise YTD training material for materials, design, and spec changes.
#6 0 0
#7 0 0
#38 0 0

Log This items includes hot applied PM resin. Requested by John Roberts of IGGA.
5/11/2010-pre-proposal submitted to CP2 innovation database
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