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 Pavement Program Project Management Monthly Report 

 Project Quieter Flexible Pavement Task Group Asphalt Subtask Group Quieter Pavement 
 Target Completion Date  12/31/2015 Number  9 Status  Active Progress  64 % Rock Products Committee YES 
 Purpose To reduce tire noise and improve permeability and durability of OGFC mix designs. 
 Overall Progress Laboratory evaluation was performed on 3 OGFC mixes.  5th year report approved. 
 Activities Planned Develop NSSP, Identify field projects, Monitor field projects, Develop SSP 
 Project Lead Rupinder Dosanjh Office Asphalt Pavement Phone 274-6078 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Conduct and report laboratory  UCPRC 7/1/2009 7/29/2011 100 100 UCPRC report approved by Caltrans 
 evaluation of OGFC mixes 
 # 2 Lab HVS evaluation and report on UCPRC 7/1/2011 7/30/2014 95 105 HVS testing is complete.  Report in Stage 2 
  quieter OGFC mixes 
 # 3 Develop NSSP for quieter OGFC  Asphalt 9/1/2014 1/26/2015 0 0 
 mixes 
 # 4 Update & adopt specification for  Asphalt 10/1/2015 12/31/2015 0 0 
 OGFC mixes 
 # 5 Complete 5th yr flexible QP  UCPRC 7/1/2011 10/1/2012 100 100 
 research & report 
 # 6 Review 4th yr flexible pavement  Asphalt 10/10/2011 12/31/2011 100 100 Report completed and published 
 evaluation & report 
 # 7 Field evaluation on quieter OGFC  Asphalt 5/1/2015 9/30/2015 0 0 
 mixes 
 # 8 Review 5th yr flexible pavement  Asphalt 8/16/2012 11/30/2012 100 100 Report received on 8/16/12 
 evaluation & report 

 Log  7/11/11 - Status Update, PJV 
 9/6/11 - Status Update, RSD 
 10/12/11 - Status Update, RSD 
 11/17/11 - Status Update, RSD 
 6/18/12 - Status Update, RSD 
 9/27/12 - Status Update, RSD 
 10/10/12 - Status Update, RSD 
 5/28/13 - Status Update, RSD 
 10/2/13 - Status Update, RSD 
 1/16/14 - Status Update, RSD 
 7/30/14 - Status Update, RSD 
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 Project Longer Life Flexible Pavements Task Group Asphalt Subtask Group Section 39 
 Target Completion Date  12/31/2014 Number  11 Status  Active Progress  92 % Rock Products Committee YES 
 Purpose Design and build longer life flexible pavements in California to minimize the needs for future structural improvement or rehabilitation. 
 Overall Progress Red Bluff and Weed projects are completed.  Solano pavement project complete except OGFC. 
 Activities Planned Develop strategy for moving forward.  Write task order for Fugro to perform 1st year field tests on D2 projects. 
 Project Lead Imad Basheer Office Asphalt Phone 274-6155 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Support District for N. Cal Project Asphalt 6/30/2010 6/30/2011 100 100 Selected 3 projects (Red Bluff, Weed & Willits) 
 # 2 Monitoring I-710 Pavement  UCPRC 6/30/2010 6/30/2014 85 105 UCPRC to conducted IRI & FWD in Fall of 2012. Next step is to update the I-710 Peformance report with new data by Jan 
 Performance 
 # 3 Develop NSSP for N. Cal Project Asphalt 2/1/2011 6/30/2011 100 100 Completed NSSP for Red Bluff,  Weed, Solano, Willits. 
 # 4 Evaluation and Monitoring of  Asphalt 7/2/2012 8/1/2013 100 100 Projects Completed 
 Weed and Red Bluff 
 # 5 Solano Project Asphalt 1/1/2013 12/31/2014 75 85 Projects in construction; Continue working with Construction and District in monitoring the construction phase. 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  12/9/2010 - Caltrans/Industry meeting on long life meeting. Two projects in D2 were discussed. UCPRC will conduct lab testing. 
 5/13/11 - Updated Status, PJV 
 7/12/11 - D4 Sol 80 and D1 Men 101-Willits Bypass; 40 yr pvmt designs completed 
 12/14/2012 - Red Bluff and Weed Projects already awarded and in construction. 
 6/27/14 - CDS revised target completion date to 12/30/14. 
 7/11/14 - Sri revised target date to 12/31/14 
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 Project RAP/RAS Task Group Asphalt Subtask Group Specifications 
 Target Completion Date  9/30/2014 Number  15 Status  Active Progress  72 % Rock Products Committee YES 
 Purpose Develop a standard special provisions (SSPs) for allowing higher RAP usage and for allowing RAS usage. 
 Overall Progress Draft RAP/RAS RSS Section 39 sent to Sub Task Group on June 23, 2014.  Comments from Sub Task Group members received by July 8, 2014. 
 Activities Planned Next Sub Task Group meeting will be in held in August.  Resolve comments received on draft RAP/RAS specification. 
 Project Lead Joe Peterson Office Roadway Materials Phone 227-7303 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 25 % RAP Specification (no  Road Mat 6/1/2012 1/18/2013 100 100 Specification was posted 2/22/13. 
 # 2 Review information/data from  Road Mat 7/1/2013 2/3/2014 100 100 up to 15% 
 projects and revise specs (tier 1) 
 # 3 RAP/RAS Specification (planing,  Road Mat 3/1/2013 9/30/2014 95 95 Sub Task Group meeting held and next meeting is scheduled for July 2014 
 discussing, developing) 
 # 4 Compile information/data from  Road Mat 12/1/2013 9/28/2014 40 90 Using Tier 2 (15-25%) in some projects. 
 pilot projects (tier 2) 
 # 5 Finalize and Implement RAP/RAS Asphalt 3/1/2014 9/30/2014 0 85 Tier 3 (25-40%) Sub Task Group meeting held and next meeting is scheduled for July 2014 
  Specification (tier 3) 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  09/27/12 Updated overall progress. 
 03/28/13 CDS  Updated overall progress, activities planned and deliverables. 
 05/30/13 RAP/RAS STG met and reviewed the Tier 1, 15% RAP/RAS binder replacement with "up to 5% RAS" draft spec. The plan is to have it posted as RSS prior to July 2013 morotorium.  
 Tier 2, 15-25% RAP/RAS binder replacement with "up to 5% RAS" as an nSSP in some pilot projects.  
 Tier 3, 25-40% RAP/RAS binder replacement with "up to 5% RAS" completed by July 2014. 
 06/12/13 to date to pilot projects (10-0V9604 & 08-0P9504) have used the RAS spec. 
 09/26/13 CDS Updated overall progress. 
 11/3/13 CDS Updated overall progress. 
 11/13/13 RAP/RAS STG met and reviewed all Tiers (1, 2, & 3). A working group for binder rejuvenator was put together. 
 12/6/13 The binder rejuvenator WG met and discussed a draft specs. 
 1/17/14 Progress report: No meeting is scheduled until the draft specs is out. Draft specs is due in late March and is a stand alone covering all Tiers RAP plus RAS. 
 4/29/14 CDS Updated overall progress, planned activiyies and deliverables % complete. 
 7/11/14 - Sri Changed percent complete for deliverable #3 
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 Project Intelligent Compaction Task Group Asphalt Subtask Group Intelligent Compaction 
 Target Completion Date  6/30/2015 Number  18 Status  Active Progress  26 % Rock Products Committee YES 
 Purpose Develop specification for using intelligent compaction as quality control for hot mix asphalt method compaction. 
 Overall Progress Sub Task Group meeting held on August 27, 2014 where project layout and survey control points was discussed.   Six pilot projects have been identified for 2014. Two pilot projects have begun work. 
 Activities Planned Next Sub Task Group meeting will be held in September 2014.  Work on development of Veda training module and JITT requirements. 
 Project Lead Chuck Suszko Office Construction Engineering Phone (916) 798-6029 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP for Pilot Projects HQ Constr 8/1/2013 1/10/2014 100 100 Completed. 
 # 2 IC Demonstration Project HQ Constr 6/1/2013 9/6/2013 100 100  IC demonstration completed. 
 # 3 Pilot Projects (Target 6 projects) HQ Constr 1/30/2014 9/30/2014 15 85 6 projects selected. 
 # 4 Analyze results from pilot  HQ Constr 5/1/2014 9/30/2014 0 80 Award has happened for the first pilot project 
 # 5 Finalize SSP HQ Constr 12/1/2014 3/1/2015 0 0 
 # 6 User Guidance for IC to be  HQ Constr 12/30/2014 6/30/2015 0 0 
 incliuded in Construction Manual 
 # 7 0 0 
 # 8 0 0 
 Log  9/27/13 CDS Updated progress. 
 10/30/13 CDS Updated progress. 
 4/29/14 CDS Updated overall progress, planned activities and deliverables % complete. 
 6/27/14 CDS Updated overall progress, planned activities and deliverables % complete. 
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 Project Asphalt Rubber Binder Quality Control Task Group Asphalt Subtask Group Asphalt Rubber Binder Quality Control 
 Target Completion Date  12/30/2014 Number  20 Status  Active Progress  74 % Rock Products Committee YES 
 Purpose Identify specification contractor quality control requirements for asphalt rubber binder. 
 Overall Progress Sub Task Group meeting was held on July 11, 2014 where draft quality control specification was discussed.  RPA template for Laboratory Accreditation Manual, reheating ARB samples and QC testing frequency  
 requirements were discussed. 
 Activities Planned Next Sub Task Group is scheduled for August 15, 2014.  Work on language for viscosity range due to reheating lab samples. 
 Project Lead Kee Foo Office Pavement Program Phone 274-6077 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 RSS Section 39 Asphalt 8/5/2013 9/1/2014 90 100 Sub Task Group Meeting held June 6, 2014 and QC testing and lab heating of ARB were discussed. 
 # 2 RSS Section 37-2 Asphalt 8/5/2013 9/1/2014 90 100  Sub Task Group Meeting held June 6, 2014 and QC testing and lab heating of ARB were discussed. 
 # 3 Publish Revised Specification Asphalt 6/1/2014 12/30/2014 10 40 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  9/27/13 CDS Updated progress. 
 4/29/14 CDS Updated overall progress, planned activities and deliverables % complete. 
 6/27/14 CDS Updated overall progress, planned activities and deliverables % complete. 
 7/10/14 FKY Updated overall progress, planned activities and deliverables % complete. 
 7/27/14 FKY Updated overall progress, planned activities and deliverables % complete. 
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 Project Performance Graded Asphalt Rubber Binder Task Group Asphalt Subtask Group PGAR 
 Target Completion Date  2/1/2016 Number  21 Status  Active Progress  25 % Rock Products Committee YES 
 Purpose Develop a Performance Graded specification for asphalt rubber that contains crumb rubber particle size up to 2 mm (10 mesh) with consideration of climate zone and traffic levels and replace the current recipe-specification. 
 Overall Progress Sub Task Group met on August 15, 2014. Phase 1 round robin is complete and workplan is ready for approval. Testing protocols and instructions for 2nd round robin developed. Draft final experimental design sent to the 
  group for review. 
 Activities Planned Send samples out for 2nd RR testing. Next Sub Task Group meeting is October 22, 2014. 
 Project Lead Haiping Zhou Office Pavement Program Phone 274-6022 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Phase 1: Work Plan  Industry 8/5/2013 9/30/2014 99 90 Draft work plan developed and discussed at the 4/4/14 sub task group meeting. Need co-chairs to review and sign. 
 Development       Phase 1: Initial  
 Round Robin 
 # 2 Experimental Design Asphalt 1/15/2014 12/31/2014 70 65 Working group formed. 
 # 3 Draft PG-AR spec/Pilot projects  Industry 11/7/2013 12/1/2014 75 75  Draft NSSP reviewed by the Sub Task Group. 
 (report only) 
 # 4 Phase 2: Testing protocols and  Industry 11/7/2013 9/30/2014 90 90 Samples need to be sent out for testing. 
 instructions for conducting 2nd  
 round robin test 
 # 5 Phase 2: Roun robin testing and  Industry 8/30/2014 3/1/2015 0 0 No progress to date. 
 evaluation of results 
 # 6 PG-AR Workshop Asphalt 12/30/2014 6/30/2015 0 0 No progress to date. 
 # 7 PG-AR Specification Asphalt 12/30/2014 2/1/2016 0 0 No progress to date. 
 # 8 Certificate of Compliance  Asphalt 6/30/2015 2/1/2016 0 0 No progress to date. 
 Program for PGAR Suppliers 

 Log  9/4/13 - First subtask group meeting at Granite, Sac. Reviewed scoping and initial test results by Sallie Houston. Industry to draft a work plan for 11/6/13 meeting. HZ 
 11/6/13 - STG meeting at Granite, Sac. Draft work plan reviewed and to be finalized. HZ 
 1/15/14 - Draft final work plan is being reviewed. HZ 
 1/30/14 - Added status notes in #4. HZ 
 2/27/14 - STG meeting. Round robin test delayed due to sample preparation and shipment. HZ 
 4/29/14 - CDS Updated overall progress, planned activiyies and deliverables % complete. 
 5/9/14 - STG meeting. Round robin test delayed due to sample preparation and shipment. NSSPs for testing ARB using pilot projects developed. A small group was formed to develop an experimental design for PG-AR. HZ 
 6/6/14 - STG meeting. Samples for 2nd RR still yet to be shipped out and tested. Draft reheating language developed. Need to idenrify pilot projects. HZ 
 6/27/30 - Added deliverables. 
 7/11/14 - Sri changed the completion date and percent complete on deliverables #2 and #4. 
 7/11/14 - STG meeting. Draft experimental design developed and presented. Draft reheating language developed and to be included in LP-13. Need to idenrify pilot projects. HZ 
 8/15/14 - STG meeting. Draft final experimental design sent to group for review. Draft reheating language developed and to be included in a CTM. Need to idenrify pilot projects. HZ 
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 Project Section 39 Hot Mix Asphalt Specification Task Group Asphalt Subtask Group Section 39 
 Target Completion Date  Number  23 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Address issues arising from the transition from the Hveem method of HMA design to the Superpave method of HMA mix design and converting from CTMs to National Standard test methods such as AASHTO and ASTM. 
 Overall Progress 

 Activities Planned Address issues arising from the transition from the Hveem method of HMA design to the Superpave method of HMA mix design and converting from CTMs to National Standard test methods such as AASHTO and  
 Project Lead Office Asphalt Phone E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 0 0 
 # 2 0 0 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  
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 Project Hot Mix Asphalt Low Volume (HMA-LV) Task Group Asphalt Subtask Group Section 39 
 Target Completion Date  Number  24 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Address the issue of HMA Type B which was eliminated from the Standard Specifications with the implementation of Superpave. 
 Overall Progress 

 Activities Planned Address the issue of HMA Type B which was eliminated from the Standard Specifications with the implementation of Superpave. 
 Project Lead Office Asphalt Phone E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 0 0 
 # 2 0 0 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  
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 Project Asphalt Binder Crumb Rubber Verification Task Group Asphalt Subtask Group 
 Target Completion Date  Number  25 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Accurate verification of crumb rubber content in asphalt binders will support Caltrans in its accounting and reporting requirements associated with the use of crumb rubber in pavements. 
 Overall Progress Kick off meeting held on July 30, 2014 
 Activities Planned Next Sub Task Group rmeeting is scheduled for August 25, 2014. 
 Project Lead Kee Foo Office Asphalt Pavement Phone 274-6077 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Test method for CRM verifaction Asphalt 7/30/2014 0 0 
  or CRM verification process 
 # 2 Specifications Revision package  Asphalt 7/30/2014 0 0 
 to OE 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  KYF 7/28/14 Set up database 
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 Project QC/QA Spec for Cast-in-Place Concrete Task Group Concrete Subtask Group Concrete Materials/QA 
 Target Completion Date  12/30/2014 Number  5 Status  Active Progress  85 % Rock Products Committee YES 
 Purpose Implement QA specifications for materials management of structural concrete. 
 Overall Progress  D4, D8, D6 and D11 pilot projects underway.  Interim lessons learned report completed. 
 Activities Planned Specification to be updated and finalized by January 1, 2015. QC/QA Guidance Document and DIME training material to be finalized in coming months. 
 Project Lead John Lammers Office DES-Struct. Construction Phone (916) 375-8025 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Establish teams and review  OSC 12/1/2010 5/31/2011 100 100 Teams are established. 
 existing practices (FHWA,  
 # 2 Develop outline for  Materials 3/1/2011 11/1/2011 100 100 QC program is complete. QA program is being finalized. 
 QC/QA/IQA/IA program 
 # 3 Draft QC reference specification  Materials 7/1/2011 1/31/2012 100 100 Specification Finalized 
 and selection of pilot projects 
 # 4 Review of draft QC specification  Materials 1/16/2012 3/31/2012 100 100 Specification has been finalized and will be incorporated into Pilot Projects 
 and create draft QA specifications 
 # 5 ACI Training and IA updates Materials 1/1/2012 6/30/2014 100 100 ACI is complete. IA Manual Updates complete. 
 # 6 Workshops and roll out 10+ pilot Materials 4/2/2012 12/30/2014 75 90 D11 Project identified. 
  projects (structural  
 concrete/non-pavement) and  
 additional 10 pavement projects  
 to be added later on 

 # 7 Feedback and update other pilot  Materials 12/31/2012 12/30/2014 50 85 To be completed as pilot projects take place and lessons learned are captured 
 concrete projects 
 # 8 Establish full implementation on  Materials 3/1/2013 12/30/2014 0 80 Will be complete once pilot projects take place and the Section 11-4 is included in all new projects 
 all projects 

 Log  9/1/13 
 Additional outreach with other pilot projects and Industry to take place. Coordination to continue for scheduling of ACI trainings and Pre-Bid Outreach meetings for Pilot Projects both in Northern CA and Southern CA. First ACI  
 training likely in Sacramento near early October 2013. Continue conducting pre-bid meetings. Use gathered feedback from beta testing of DIME to update and roll out for larger use. Finalize the plain language spec and create a spec  
 back up report as draft specification is finalized. Finalize QA Guidance report to generate corresponding bulletins for state staff. Amendment to IA manual upcoming, develop long term IA processes. Discuss project lists. Discuss  
 communications with Districts and Contractors (Outreach). 
  
  
 11/29/12 
 Continued forward movement. D11 Pilot Project Pre-Bid meeting took place on 15 Nov 12. Additional outreach with other pilot projects and Industry to take place. Full listing of all Pilot Projects to be tracked and updated as needed.  
 QA Guidelines continues to be refined. METS is working with OSC currently on this assignment. ACI Training for all staff to continue into 2013. 
  
 10/16/12 
 Forward movement continues. Final Spec Update complete. ACI Training continues - sessions scheduled for Hayward and LA in Oct-Nov 2012. ACI Outreach conducted on 9 Oct 12. Pre-Bid presentation for D11 project set for 15  
 Nov. Outreach for DMEs scheduled for 7-8 Nov at DME Meeting. QA Guidance to be finalized in coming weeks. DIME database set-up and validation to continue in the coming weeks with OSC and external labs.  
  
 9/19/12 
 Much forward movement. Final Spec Update complete. ACI Training sign-up continues - sessions scheduled for Hayward and LA in Oct-Nov 2012. Movement continues on Industry Agency and Pre-Bid presentations. QA Guidance to  
 be finalized in coming weeks. 
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 8/9/12 
 DOTs) Much forward movement on the Specification, and all related activities. QCQA Spec finalized as of 6 Aug. QA Guidance Doc under development; to be finalized in coming days. ACI Training for CT Staff continues; training dates set for 
  fall 2012 and spring 2013. D11 Pilot Project confirmed; outreach taking place ICW project in September 2012. DIME database almost complete; weekly project meetings taking place to finalize the DIME database.  
  
 7/17/12 
 Work continues on this activity. QCQA Spec is tentatively final pending minor comments. Work will continue throughout June-July 2012 to develop the Pilot Projects, ACI Training, and the DIME Database for external tests.  
 Outreach for all parties continues. 
  
 7/3/12 
 The plain language specification is being reviewed. Pilot projects are being identified. Outreach is on-going. ACI certifications are on-going. ACI certificate contract is executed (100% Complete). IA memo is being drafted. 
  
 4/24/12 
 STG has resumed work based on a new consensus reached on the QA Portion of the Spec. Updated draft Specification has been developed and has been distributed through RPC channels. Project team meetings to continue.   
 Outreach/Pilot Projects to take place in near future. QC outline report final. QC portion of Spec also finalized as of 13Jan2012. METS working on ACI training for staff. 
  
 2/23/12 
 The STG has suspended work based the project team's inability to reach consensus on the QA Portion of the spec. Non-Consensus document to be developed to document impasse. Refinement of project team member roles TBD. QC  
 portion of Spec also finalized as of 13Jan2012. METS working on ACI training for staff. 
  
 1/23/12 
 Final QCQA Spec received on 13Jan2012. This QCQA Spec will allow movement forward on Pilot Projects. QA portion to be refined with SP&I in the coming months.  
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Project Precast Concrete Pavement Task Group Concrete Subtask Group Precast Concrete 
 Target Completion Date  1/1/2015 Number  11 Status  Active Progress  97 % Rock Products Committee YES 
 Purpose Develop comprehensive departmental guidance or standard approach on the use of precast concrete pavement. 
 Overall Progress Specifications and plans are complete, except for the follow up of compatibility of fabrication and installation tolerances. 
 Activities Planned Following the decision of TG on the panel thickness tolerance, the team is waiting for a direction by TG to resolve the concern on matching this tolerance and the set limit for surface variation. 
 Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Draft PPCP nSSP Conc Pvmt 7/1/2010 6/30/2011 100 100 Completed nSSP. 
 # 2 PPCP Details Conc Pvmt 7/1/2010 4/1/2012 100 100 Completed draft standard sheets. 
 # 3 Establish Design Criteria Conc Pvmt 7/1/2010 3/1/2013 100 100 Consultant design methodology report was finalized. 
 # 4 Prestressed Precast Pavement  Conc Pvmt 1/1/2012 3/1/2013 100 100 SHRP2, R05 report was finalized. 
 Design Guide 
 # 5 Develop generic slab replace  Conc Pvmt 12/1/2011 6/30/2012 100 100 Completed nSSP. 
 specification 
 # 6 Develop generic slab replace  Conc Pvmt 12/1/2011 6/30/2012 100 100 Completed draft standard sheets. 
 Details 
 # 7 Performance Evaluation  Conc Pvmt 6/30/2012 3/1/2013 100 100 Design methodology to address performance criteria for different precast sysytems (the consultant report) was finalized. 
 Guidelines (for Proprietary  
 Systems) 
 # 8 Update prestressed SSP & plans  Conc Pvmt 1/30/2013 1/1/2015 80 80 Standard plan and NSSP have been developed and completed. Last modification to remove tolerance table was overruled by  
 (after I-710 first construction  TG and new thickness tolerance was selected. Waiting for TG to address the compatibility of fabrication and installation  
 season, resolving flat panel issue,  
 and after other pilot projects) 

 Log  07/21/14-status update-MP 
 07/08/14-status update-MP 
 12/23/13-status update-MP 
 Revised specifications and construction details for PPCP and PISR were sent to the team on 12/23/13 for review as potential SSPs and associated std. plans. 
 A Sub Task Group meeting to be scheduled to discuss the comments and finalize the standards. 
 09/16/13 
 A draft revised PPCP specification which included performance criteria for precast pavements were sent out for review on 8/7/13 with deadline review of 8/23/13. Only two sets of comments were received from team members. A  
 meeting was scheduled on 9/12/13 to discuss the draft, but was cancelled due to conflict with RPC meeting. An internal meeting with Caltrans intellectual property attorney took place on 8/29/13. Shop drawings for some pilot projects  
 are being reviewed (and approved) by HQ for potential improvement to the existing construction details. Construction and METS to provide lessons-learned from active construction projects. The evaluation of existing nSSPs to be  
 considered as SSPs is contingent on feedback from I-710 project, which has been delayed. 
  
 04/29/12-status update-MP 
 11/29/12 
 Review of latest version of Design Methodology currently taking place. Updated SSP and Standard Plans continue to be updated and refined. Latest Scoping Document has been distributed to STG and Project Team. Team meeting for I- 
 710 occurred on 20 Nov 12. Further discussion ongoing related to how I-680 design lessons learned can apply to I-710 and other projects. It is likely that the next project team meeting will take place in Early Jan 2013.  
  
 10/16/12 
 Design methodology meeting took place on 9/11/12. Pilot projects in D7 are RTL'd and projects in D4 are advertised. Review continues on updated Scoping Document & Draft report on design methodology. Lessons learned continue  
 to be compiled. Project team meeting taking place on 17 October 12. Scoping Document and Design Methodology are to be discussed.  
  
 9/27/12-status update-MP 
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 9/19/12 
 Next Project Team MTG in Oct 2012. Pilot projects in D7 are RTL'd and projects in D4 are advertised. Review continues on updated Scoping Document & Draft report on design methodology. Lessons learned continue to be compiled 
 tolerances. 
 for all constructed projects. 
  
 8/9/12 - status update-MP 
 8/9/12 
 Pilot Projects in District 4 and 7 have RTL'd (last 6/30/2012). Review continues on updated draft report from consultant on design methodology. Design methodology MTG to take place in mid-Sept 2012. Lessons learned continue to  
 be compiled for all projects. 
 7/2/12 - status update-BF 
 Change date for developing Design Criteria and Prestress Guide to 12/30/12 since consultant not yet on board.  Change end date for project to 7/30/13 since construction on 710 and other pilots not yet begun and time is needed to  
 evaluate these projects. 
 5/31/12-status update-MP 
 4/24/12 
 Specs and Plans for Precast Prestressed (PPCP) and Precast Panel (PCP) discussed at project team meeting on 4/24/12. Further comments received after the meeting. Next project team mtg scheduled for May/Jun. Draft proprietary  
 legal memo circulated to team. Design methodology also to be developed and review at project team level. Will be review and refined throughout May 2012.  
 4/23/12-status update-MP 
 2/27/12 
 Specs and Plans for Precast Prestressed (PPCP) and Precast Panel (PCP) to be finalized at project team level. No comments received. Next project team mtg scheduled for late-March. A task order for the development of Design  
 Guidelines will be finalized in the coming weeks. Proprietary legal memo also to be developed at team level.  
 2/1/12-status update-MP 
 12/23/11- Std. details for PPCP were discussed in 12/6/11 meeting. Draft ISR(PCP) spec and plan were discussed on 12/6 meeting. Project team meetings will continue monthly, with the next one to take place in early-Jan 2012. 
 PPCP nSSP was updated based on lessons learned from CC-680 project in 9/7 meeting. Std. details discussed in 11/3/11 meeting and to be updated in 12/6 meeting. Draft ISR(PCP) spec and plan is prepared and to be discussed.  
 11/22/11 
 The next project team meeting is currently scheduled for December 6, 2011. Development of the Standard Sheets for the PPCP plans will continue in the meantime.  
 10/16/11-status update-MP 
 This activity was discussed at the most recent September 15 Sub-Task Group meeting. The project team remains committed to completing PPCP nSSP and project plans in conjunction with this STG activity. The next project team  
 meeting is currently scheduled for November 3, 2011.  
 9/9/11-Status update-MP 
 PPCP nSSP was updated based on lessons learnt from CC-680 project in 9/7 meeting. Another meeting is planned to review std. details. 
 8/26/11- Draft Std. Draawings were sent out for review on 8/11 to be discussed in 9/8 meeting. 
 7/29/11 
 Scoping document was approved by TG on 7/14/11 meeting. 
 A Final draft of the PPCP nSSP was completed on June 30, 2011.  
 Development of the new I-710 precast pavement specification has indicated, however, that a couple of changes need to be made to that final draft. Changes will be distributed to the Project team members in the coming weeks. 
 The next project team meeting is currently scheduled for Mid-August 2011 
 7/12/11-status update-MP 
 6/66/11-Final version of scoping document was approved by Precast STG on 6/17/11 and by Concrete TG on 6/22/11. 
 Final version of Scoping Document was approved by Precast STG on 6/17/11. The PCCP nSSP is set to be completed by end of June. 
 5/27/11-Final version of scoping document was submitted on June 21, 2011. The document will be sent to Precast STG for review. The attached work plan will be revised based on feedback from Precast STG. 
 Updates from May 24th Meeting: 
 - An updated Scoping Document is in the final stages, which includes an updated timeline. Scoping Document will be finalized by June 1. 
 - First goal, completion of nSSP for PPCP Pavement, will be completed by 6-30-11 
 - Next team meeting will be June 13, 2011 
  
 A draft spec was worked on throughout May 2011. Target completion of PPCP nSSP is 6-30-11. Plan is to use the final I-710 spec, which will RTL in June. A modified scoping document and workplan to be prepared by June 1. Next  
 meeting will be June 13, 2011 
  
 Updates from May 2nd Meeting: 
 A $300 million project RTL this month. Need to work on that spec. Issues resolved on that spec will be used to complete this project. 
  
 Updates from March 17th Meeting: 
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 Keith wanted to clarify if the proposed SSP will dictate which system to use, or allow for proprietary systems. 
 Keith and Jim mentioned that creating an NSSP might be a better way to get the spec onto paper, and allow for future revisions that may be able to turn this into an SSP. This would allow time for current projects to be evaluated to see  
 wat challenges/claims we've encountered, and adjust off of these lessons learned. 
  
 Updates from Feb 17th Meeting: 
 A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to 
 complete all of the objectives listed. 
 Draft Standard Plans and Specs are about 25% complete; A draft Plan was discussed at the Feb 17 meeting 
 Project team members are incorporating lessons learned on previous Precast Pavement projects, and will incorporate 
 this into the language of the SSP 
  
  
 List of Projects            Status 
 ----------------------------------- 
 I-10 (El Monte)              Comp 
 I-15                              Comp 
 I-5/14                           Comp 
 680                              Comp 
 I-710                            Const                             
 I-80                              Const 
 580                              Const 
 I-5 (Grapevine CAPM)   Const 
 405 (CAPM)                  Const 
 I-710 (Phase II)             Design 
 210 (Maint.)                  Const 
  
 ------------------------------------------------------------------------------------------------------------------------------------- 
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 Project Recycled Concrete Materials Specification Development Task Group Concrete Subtask Group Concrete Materials/QA 
 Target Completion Date  1/1/2015 Number  22 Status  Active Progress  90 % Rock Products Committee YES 
 Purpose This activity aims to evaluate the possibilities of using recycled concrete (both hardened and plastic) for CT projects in minor concrete or LCB. 
 Overall Progress Final draft of specification has been created.  Monthly team meeting continue. 
 Activities Planned Specification to be implemented by January 1, 2015.  Updated MPQP document capturing changes to be finalized by construction in the coming months. 
 Project Lead Keith Hoffman Office Structural Materials Phone 916-417-8371 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Scoping Document and  Materials 10/13/2011 3/1/2012 100 100 Scoping Document is in development by Industry 
 Work Plan 
 # 2 Evaluate performance-based  Materials 3/1/2012 4/1/2012 100 100 Has been completed in conjunction with Scoping Document development 
 specification options, as well as  
 test method that allow for  
 appropriate consideration 

 # 3 Develop plan for how CT will  Materials 4/2/2012 8/1/2012 100 100 Complete based on Preliminary Investigation and Industry feedback 
 evaluate ways to foster use of  
 materials as appropriate 
 # 4 Develop a draft specification if  Materials 8/1/2012 3/30/2013 100 100 Preliminary Investigation Report received. Standing by for comment from Industry 
 needed based on comments from  
 Preliminary Investigation 
 # 5 Submit any proposed Spec updates Materials 2/28/2013 9/30/2014 85 95 Will be completed based on discussions with Industry at monthly project team meetings. 
  to Industry and to CT for  
 feedback, and refine 
 # 6 Finalize specification based on  Materials 4/30/2013 1/1/2015 55 80 Deliverable to be completed based on needs determined at project team level. 
 comments where appropriate 
 # 7 0 0 
 # 8 0 0 
 Log  9/1/13 
 Monthly project team meetings to continue. Next scheduled meeting is on September 13, 2013. Industry to send requested information on MPQP manual. The carbon footprint savings report was received by project team on June 21,  
 2013 and sent to Caltrans environmental planning for review. A field trip is scheduled on September 11, 2013 to observe manufacturing of recycle concrete operations. Draft Specs to be complete in coming weeks. 
  
 11/29/12 
 Monthly project team meetings to continue. 12 Dec 12 is the next scheduled meeting. Industry to send requested information from Nov meeting, as well as best practices, by 14 Dec. Supplementary report and Draft Specs to be  
 complete in coming weeks. 
  
 10/16/12 
 Preliminary Investigation final report received on 7 Sept 2012. Has been distributed to the STG. Meetings to take place in Oct-Nov 2012 based on Industry's request as necessary. Industry to provide feedback and path forward for Phase 
  II and Gap Analysis based on final Prelim Report. 
  
 9/19/12 
 Preliminary Investigation final report received on 7 Sept 2012. Has been distributed to the STG. Meetings to take place in Oct 2012 based on Industry's request as necessary. Industry to provide feedback and path forward based on final  
 Prelim Report.  
  
 8/9/12 
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 Draft Compilation Document received from Research Personnel on 6 Aug. Comments/Feedback to be compiled by 13 Aug. Status briefings to take place with CT and Industry personnel throughout Aug. Project Team MTG to occur in  
 late-Aug 2012. 
  
 7/17/12 
 Scoping document finalized. Work plan is currently in the development phase. Focus is on minor concrete.  Pavement TAP Preliminary Investigation (Lit Search) on this topic to take place in the coming months. Tm MTG set for  
 August 2012.  
  
 7/3/12 
 The preliminary investigation is on-going. The report is due end of July. Updated scoping document for research was submitted to  the task group for review and approval.  
  
 4/24/12 
 Scoping document finalized. Work plan is currently in the development phase. Focus is on minor concrete.  Pavement TAP Preliminary Investigation (Lit Search) on this topic to take place in the coming months. Tm MTG set for  
 early-May. 
  
 2/23/12 
 Scoping document drafted. Will be refined by project team. Work plan is currently in the development phase. Focus is on minor concrete.  Pavement TAP to consider Preliminary Investigation (Lit Search) on this topic. Tm MTG set  
 for late-Feb 
  
 1/23/12 
 Pavement TAP to consider Preliminary Investigation (Lit Search) on this topic. Team MTG set for late-Jan 
  
 1/17/12 
 Scoping document drafted. Will be refined by project team. 
  
 12/23/11 
 Scoping Document will be revised by project team and will reflect emphases on minor concrete. Questions regarding the target deadline for the activity, as well as the applicable end uses and an example case study, still need to be  
 addressed. Industry is to also provide details on usage history in Minor Concrete in California. Pavement TAP may be used to explore state of the art practices for recycled concrete material.  Focus is on minor concrete. 
  
 11/22/11 
 Scoping Document has been drafted as of this date and will distributed to the Task Group for review and approval in the coming weeks. Team members are currently being identified by Industry and the first project team meeting is  
 scheduled for mid-Dec 2011. 
  
 10/20/11 
 This project was proposed at the October 13, 2011 TG meeting. The project team members are currently being identified by Industry. A project team meeting will take place in the near future to deliver the scoping document and  
 detailed work plan. 
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 Project Flexural Beam Testing Requirements in Section 40 Task Group Concrete Subtask Group CIP and Materials 
 Target Completion Date  6/30/2015 Number  26 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Address issues with California Test 523 certification and accreditation. 
 Overall Progress The kick-off meeting was held on July 30. Scoping document was reviewed, and sub-teams were formed to take the lead on each specific deliverable. 
 Activities Planned A conference call and Webex is scheduled for Sept. 4, 2014 to report on first deliverable. 
 Project Lead Deepak Maskey Office Concrete Pavement Phone 916 227-5842 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Summarize current practices and  Conc Pvmt 7/30/2014 10/1/2014 0 50 A conference call is scheduled for Sept. 4 for the sub-team to report the findings on this task. 
 guidelines (including the IA  
 Manual and Construction Manual) 
  within Caltrans and other State  
 DOTs. 

 # 2 Summary of investigation of  Conc Pvmt 10/1/2014 11/3/2014 0 0 
 factors influencing performance  
 of CT 523/ASTMs/Other State  
 DOT Test methods. 

 # 3 Summary of any available data  Conc Pvmt 11/3/2014 12/5/2014 0 0 
 supporting the development or  
 subsequent research related to CT  
 523 and similar ASTM test  
 methods. 

 # 4 Explanation of details relating to  Conc Pvmt 12/5/2014 12/23/2014 0 0 
 the basis for the standard  
 specification change, specifically  
 Section 40. 

 # 5 Prepare decision document  Conc Pvmt 12/23/2014 3/31/2015 0 0 
 weighing pros and cons of making 
  switch. 
 # 6 Provide written recommendation  Conc Pvmt 3/31/2015 6/30/2015 0 0 
 if possible. If recommendation on 
  test method cannot be made,  
 recommend a path forward. 

 # 7 0 0 
 # 8 0 0 
 Log  8/11/2014 - status report update -MP 
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 Project Update Precast Stress Jack Requirements in Specifications Task Group Concrete Subtask Group Precast Concrete 
 Target Completion Date  Number  27 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Address issues with equipment and calibration used in Precast Concrete manufacturing plants. 
 Overall Progress 

 Activities Planned Address issues with equipment and calibration used in Precast Concrete manufacturing plants. 
 Project Lead Office Concrete Pavement Phone E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 0 0 
 # 2 0 0 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  
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 Project Shotcrete Specification Requirements in Section 53 Task Group Concrete Subtask Group Precast Concrete 
 Target Completion Date  Number  28 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Address issues with Section 53 and Section 90 having two different grading requirements for pea gravel and the impact on the quality of shotcrete. 
 Overall Progress 

 Activities Planned Address issues with Section 53 and Section 90 having two different grading requirements for pea gravel and the impact on the quality of shotcrete. 
 Project Lead Office Concrete Pavement Phone E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 0 0 
 # 2 0 0 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  
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 Project Quality assurance of Dowel bar placement Task Group Concrete Subtask Group CIP Concrete Pavement 
 Target Completion Date  7/30/2015 Number  29 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Propose improvements to both quality control and acceptance/verification methods for determining bar placement based on current industry and national practices, while ensuring design assumptions and pavement performance. 
 Overall Progress Scoping document approved 8/5/2014 
 Activities Planned Review acceptance requirements for dowel and tie bar placement. 
 Project Lead Doran Glauz Office Concrete Pavement Phone 916-227-5436 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Evaluate and document the  Conc Pvmt 8/18/2014 10/30/2014 0 10 
 availability of various means by  
 which dowel bar placement is  
 being determined through a  
 literature search of other state  
 DOTs and national standards. 

 # 2 Report on placement evaluation  Conc Pvmt 10/15/2014 11/30/2014 0 0 
 alternatives including the pros  
 and cons 
 of each alternative. Recommend  
 method 

 # 3 Develop placement evaluation  Conc Pvmt 11/15/2014 12/30/2014 0 0 
 method for quality control  
 processes and verification  
 processes for Department to  
 ensure bars are properly placed. 

 # 4 Ensure quality control processes  HQ Constr 12/15/2014 2/27/2015 0 0 
 meet Department guidelines and  
 federal regulations. 
 # 5 Draft specifications with revised  Conc Pvmt 12/15/2014 2/27/2015 0 0 
 quality assurance methods  
 including 
 Contractor quality control testing. 

 # 6 Evaluate draft specifications on  Conc Pvmt 1/15/2015 5/30/2015 0 0 
 at least three existing projects.  
 Draft Report. 
 # 7 Prepare guidance documents. HQ Constr 4/15/2015 7/30/2015 0 0 
 # 8 Prepare California Test(s) Materials 4/15/2015 7/30/2015 0 0 
 Log  8-12-14: 
 Scoping document approved 8/5/2014 
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 Project Intelligent Compaction Task Group Foundation Subtask Group Specifications 
 Target Completion Date  1/30/2016 Number  12 Status  Active Progress  20 % Rock Products Committee YES 
 Purpose Develop specification for using intelligent compaction as quality control for Full Depth Reclamation (FDR) and Cold In-place Recycling (CIR). 
 Overall Progress Sub Task Group meeting held on August 27, 2014 where project layout and survey control points was discussed.   Seven pilot projects have been identified for 2014. Three pilot projects have begun work. 
 Activities Planned Next Sub Task Group meeting will be held in September 2014.  Work on development of Veda training module and JITT requirements. 
 Project Lead Chuck Suszko Office Construction Engineeering Phone (916) 798-6029 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP for Pilot Projects HQ Constr 8/1/2013 6/1/2014 100 100 Final draft specification has been completed. 
 # 2 Pilot Projects  CIR and FDR HQ Constr 2/3/2014 9/1/2015 15 35 7 pilot projects have been selected. 
 # 3 Analyze Results from Pilot  HQ Constr 7/1/2014 10/30/2015 5 10 Have received data from first project. 
 projects 
 # 4 Finalize SSP HQ Constr 9/1/2015 1/15/2016 0 0 
 # 5 User guidance including  HQ Constr 9/1/2015 1/30/2016 0 0 
 construction manual update 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  10/30/13 CDS Progress Updated 
 4/29/14 - CDS Updated overall progress, planned activities and deliverables % complete. 
 6/27/14 - CDS Updated overall progress, planned activities and deliverabls % complete. 
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 Project Subbase and Base QA Requirements Task Group Foundation Subtask Group Subbase and Base 
 Target Completion Date  6/30/2015 Number  13 Status  Active Progress  1 % Rock Products Committee YES 
 Purpose Update specs that establishes QA requirements for Sec 24-29. Ensure responsibilities for QC sampling and testing performed by the contractor and acceptance testing performed by the Department. Improve consistency between  
 Overall Progress Scoping Document approved 06/16/14.  CT kick-off meeting on July 15. 
 Activities Planned Construction to draft section 25 & 26 by Sept. 1.  Meeting with industry tentatively in September. Need list of industry members. 
 Project Lead Amy Fong Office Concrete Pvmt Phone 916-227-5838 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 RSS Conc Pvmt 6/19/2014 4/30/2015 1 20 Developing draft RSS. 
 # 2 Construction Guidance HQ Constr 5/1/2015 6/30/2015 0 0 Guidance to be developed after RSS is approved. 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  06/15/14 CT only kick off meeting. 
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 Project Cold In-Place Recycling Task Group Preservation Subtask Group Recycling 
 Target Completion Date  12/31/2014 Number  3 Status  Active Progress  52 % Rock Products Committee YES 
 Purpose Evaluate existing pilot projects and develop standardized lab procedures for mix design, project design and construction guidance, and standard specifications for CIR. 
 Overall Progress Pilot projects continuing using NSSP. 
 Activities Planned Next CIR Sub Task Group meeting to be held meet August 19, 2014 to discuss mix design procedure and potential revisions to CIR NSSP.  Sub Task Group will revise project deliverable and project schedule based on  
 Project Lead Hamid Moussavi Office Asphalt Pavement Phone 916-274-6176 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Evaluate existing pilot projects  Asphalt 8/26/2011 12/31/2013 100 100 A few projects were visited. 
 (21 projects) 
 # 2 Develop standard special  Engr 1/1/2012 12/30/2014 45 90 Revised specification. 
 provisions 
 # 3 Standardize test methods/ lab  Mets 9/3/2012 12/31/2014 30 85 LP-8 rewriten as engineered mix design. 
 procedures 
 # 4 Develop guidelines/ MTAG  Asphalt 1/2/2013 12/31/2014 75 85 In Progress 
 # 5 New Mix Design and JMF Forms Asphalt 3/1/2013 12/31/2014 10 80 LP-8 circulated for comments. 
 # 6 Evaluate existing pilot projects in Cal Poly Po. 9/1/2011 6/30/2013 100 100 Cal Poly completed the report. Some data missing (not provided). 
  Southern region, Pavement  
 Recycling Center at Cal Poly,  
 Pomona (6 projects) 

 # 7 0 0 
 # 8 0 0 
 Log  7/29/2010  Approximately 7 projects have been done and 3 more upcoming. 
 Total of 22 projects were selected and planned for summer of 2011 construction (some still in construction). 
 7/8/2011  Sub Task Group met and discussed some spec related issues. 
 8/26/2011  Cal Poly Pomona Recycling Center will monitor some Southern region projects to improve existing nSSP and project selection. 
 9/6/2011  The following projects are under evaluation by Cal Poly Pomona: 
    08-0P3504, SBD-95  PM 33.6/37.3 & 47.6/56.1 
    08-0P3604, SBD-62  PM 106.0/122.0 
    09-347304, INYO-136  PM 10.0/12.5 & INYO-168 PM 18.3/20.4 
    06-415904, KING-41  PM 11.6/20.0 
    06-459104, KERN 119  PM 0.0/4.3 
    06-0M4504, KERN 33  PM 68.8/73.7 
 9/9/2011  Sub Task Group met and discussed issues with the most recent projects and continued discussions on how to improve specs, including; mix design, smoothness, project selection, addition of cement, and cores vs. milling. 
 12/15/2011  Cal Poly has completed most of the sampling and testing of the above six CIR projects. The next Sub Task Group meeting is scheduled for 1-13-2012. 
 1/13/2012  Sub Task Group met in Cal Poly Pomona and continued discussions on how to improve the use of CIR technique. Industry will submit their position on a few issues to Caltrans by January 31, 2012. The outstanding issues are: 
  
      - Addition of cement, industry to submit their position 
      - LP-8, Industry's proposal is under review by METS 
      - Distillation vs. Evaporation test to determine emulsion residue, under review by METS 
      - Accredited lab & test results turnaround time, industry to submit their position 
      - Small repairs, industry to submit their position 
      - Smoothness, industry to submit their position 
      - addition of water (too much) will be further discussed 
 6/8/12 Sub Task Group met in Cal Poly Pomona to discuss changes/modifications to the specs 
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 6/12/12 Specs was send to CT & Industry for review 
 3/27/13  CDS Update overall progress, activities planned and deliverables. 
 10/30/13 CDS Update to overall progress. 
 6/27/14 - CDS Revised delivables target completion dates. 
 7/10/14 - District Mtce Engineers have reviewed the most recent (2-21-14) CIR specs and some have provided comments. 
             -  The Sub Task Group will meet in August of 2014 to discuss specifications & LP-8. 
             - CP2 Center will evaluate & monitor 06-0Q2501 (KIN-198-R9.5/R14.7) project to assist us in improving specs & guidelines. 
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 Project Fog Seal Task Group Preservation Subtask Group Seals & Coats 
 Target Completion Date  6/30/2015 Number  4 Status  Active Progress  69 % Rock Products Committee YES 
 Purpose Investigating Fog Seal/Rejuvenator materials for skid resistance issues and introducing as a strategy again 
 Overall Progress Work on new testing equipment for California Test 342 is continuing by METS. 
 Activities Planned Activities suspended until plans for new testing equipment used for California Test 342 are available for Caltrans, testing firms and contractors. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop project scope and  Asphalt 11/1/2005 5/4/2007 100 100 Completed. 5/4/07 
 identify deliverables 
 # 2 Construct and monitor test  Chico 6/1/2007 12/30/2013 100 100 Draft report completed. 
 sections with material testing 
 # 3 MTAG Update Fog Seal by State  Asphalt 9/1/2008 4/1/2010 100 100 Completed MTAG update for State Forces 4/10/10 
 Forces 
 # 4 Develop Draft Specifications  Asphalt 10/1/2011 9/30/2014 50 100 On hold until new testing equipment for CT 342 is completed. 
 (SSP) 
 # 5 Second round construct and  Chico 4/1/2013 9/15/2014 95 100 Chico is working on report for 2013  projects. 
 monitor test sections with  
 material testing 
 # 6 Develop New Testing Equipment  Road Mat 4/1/2014 12/30/2014 50 55 Plans being created based on prototype. 
 for California Test 342T 
 # 7 MTAG Update Asphalt 1/1/2015 4/1/2015 0 0 No progress to date. 
 # 8 Training and Outreach including  Asphalt 3/1/2015 6/30/2015 0 0 
 MTAG 

 Log  4 sets of test section have been done. 
 The subtask group needs to draft their proposed specification 
 1/13/11, lrouen update targets and Pys 
 2/14/11, Update target dates and task definitions, PJV 
 4/25/11 - Status Update, SR 
 5/6/11-Updated Status and Tasks definitions,held last Fog Seal Meeting 5/5/11, DM 
 6/24/11-Updated Status and next General Meeting of Seal Coat Committte is 7/7/11, DM 
 9/6/11-Cores for testing were delivered to APART on 7/8/11, DM 
  
 10/12/11-Draft Report on test sections delivered to Caltrans, still waiting for skid test results and some additional pavement tests for report to be complete. Doug will check with districts to see if request for skid test was placed and  
 status. DM 
  
 10/13/11-Fog Seal meeting held 10/13/11. Proceeding with a generic specification. Subtask group will meet 10/24/11 to review and finalize generic test requirements for each category type. DM 
 Location of Test Sites: 
 Kern 58 PM 123.3 to 125.1 Eastbound #2 Lane -District 9  
 Men 128 PM 25.0 to 28.0 Eastbound Lane- District 1  
 Modoc 395 PM 23.3 to 25.0 Northbound Lane -District 2 
 Inyo 395 PM 118.47 to 120.58 Northbound #2 Lane - District 9 
  
 11/23/11-Subtask group met 10/24/11 to finalize final test requirements for the development of the generic spec. John Fox will type up the first draft for the committee to review and comment on. Doug will send out once converted to 
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  plain language format.DM 
 5/30/12-John Fox sent in first draft of the fog seal specification. Specification was given to Peter Vacura for review. Vacura's staff and CP2 are doing testing on materials in place fog seals to aid with general specification. DM 
  
 03/27/13 CDS Updated overall progress, activities planned and deliverables.  Added second round evaluation to deliverables. 
 04/29/13 CDS Updated overall progress, activities planned and deliverables. 
 7/11/14 - Sri updated deliverable #6 
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 Project Rubberized Slurry Seal Task Group Preservation Subtask Group Specifications 
 Target Completion Date  9/15/2014 Number  5 Status  Active Progress  40 % Rock Products Committee YES 
 Purpose Develop a nSSP for Rubberized Slurry Seal, evaluate performance and determine if strategy is beneficial for use on projects. 
 Overall Progress Surface Seals Sub Task Group meeting held on July 22, 2014. Industry continues to work towards a performance specification. 
 Activities Planned Industry will develop rubber slurry seal emulsion table and provide it to Caltrans by next Sub Task Group meeting. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Create NSSP Asphalt 6/1/2009 10/31/2012 100 100 Was completed but revising to include attempt to account for REAS strategy. 
 # 2 Construct D-11  Test Section District 2/15/2011 7/29/2011 100 100 Completed 
 # 3 Evaluation of D11 project site Chico 8/1/2011 8/1/2013 100 100 Plan to visit in Summer/Fall 2012. 
 # 4 Construct D6 Test Section District 7/1/2011 12/1/2011 100 100 Construction completed 
 # 5 Evaluation of D6 project site Chico 12/1/2011 8/1/2013 100 100 Evaluated June 2012. Update report. 
 # 6 NSSP Asphalt 1/1/2013 9/1/2014 20 100 Attempting to develop spec with language to account for perfromance 
 # 7 MTAG Guidelines Chico 1/1/2013 9/15/2014 0 100 Waiting for SSP development. 
 # 8 0 0 
 Log  9-1-2010, two REAS project are expected to be done this year, 11-277804 and 07-4Y3204.  Need to plan projects for other methods. 
 5/13/11 - Updated Status, PJV 
 6/24/11-Updated Status and held focused rubberized slurry seal meeting 6/17/11, next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
  
 7/6/11-Test Site Location D11 - EA 11-277804, EFIS 11-00000288 
 In San Diego County at Rincon, Lake Henshaw and Morettis from Valley Center Road to Route 79. 
 11-SD-76-PM 32.9/52.3 
  
 Test Site Location D6 - EA 06-0J4904, EFIS 06-00000184 
 IN KERN AND KINGS COUNTIES ABOUT 6 MILES SOUTH OF KETTLEMAN CITY FROM ROUTE 46/5 SEPARATION TO 2.9 MILES NORTH OF WATERLOO AVENUE 
 06-Ker/Kin-05-73.0/87.0,0.0/10.0 (Project location was modified, test sections will be the first mile and last mile of the project) 
  
 9/6/11-Held focused rubberized slurry seal meeting 8/10/11. Will start 1st draft of a performance NSSP using REAS and terminal blend slurry seals. Target date for 1st Draft for committee members was 9/7/11. Next meeting will be mid  
 to late September. DM 
  
 9/21/11- Revised workplan. Updated progress of industry has submitted revised NSSP for subcommittee to review. DM 
  
 10/13/11-District-11 pilot project completed in September and initial evaluation by CP2C has performed. D6 test site location has been modified to include the entire project lane miles since the construction of the test sections went  
 so well and the District was happy with the results. The draft of the NSSP is being converted to plain language format prior to being sent out to committee members. Next meeting is tentatively scheduled for 10/24/11 if format is  
 complete. DM 
  
 11/23/11-Draft copy of plain language format of rubberized slurry seal sent out 11/08/11 to Task group members for review. Next scheduled meeting we will go over comments received and finalize for use.DM 
  
 10/30/13 CDS Updated activities planned. 
 04/29/14 CDS Updated overall progress, activities planned and deliverables. 
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 Project Modified Binder Chip Seal  (PM/TR) Task Group Preservation Subtask Group Specifications 
 Target Completion Date  1/15/2015 Number  6 Status  Active Progress  83 % Rock Products Committee YES 
 Purpose Improve the polymer modified / terminal blend rubber chip seal spec to a standard special provision. 
 Overall Progress Section 92 completed and posted that includes both polymer and tire rubber modified binders.  Draft specification has been modified to include revised screening gradations and rolling requirements to address surface  
 roughness issues. 
 Activities Planned Present final Modified Binder Seal Coat specification at next Sub Task Group meeting September 12, 2014. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop 2006 NSSP Asphalt 12/1/2008 12/1/2010 100 100 2006 NSSP completed and used on pilot projects. 
 # 2 Pilot Projects Asphalt 12/1/2008 12/1/2012 100 100 Completed. 
 # 3 Complete  SSP Asphalt 12/3/2012 11/15/2014 92 90 SSP ready for final review. 
 # 4 Update Guidelines Asphalt 12/3/2012 1/15/2015 35 85 Draft guidelines are being developed. 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  Test section have been completed in district 11. 
 NSSP is currently in use. 
 1/13/11, lrouen, updated Pys 
 2/9/11, Added nSSP deliverable 
 5/6/11, Modified order of deliverables, DM 
 6/25/11, Next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
 9/6/11, General Meeting held 7/7/11. Modified order of deliverables based on committee comments, DM 
 9/21/11, Modified Project Name to Modified Binder Chip Seal. DM 
 10/13/11, Industry has uploaded previous project locations of State, County and Local Agencies projects utilizing the Modified binder chip seal for historic information.  Caltrans needs to evaulate performance of site locations. DM 
 11/23/11, Held general meeting 11/14/11, have not held a focused subtask meeting on this. At general meeting, decision was to look into this next year as we finsh off the rubber slurry, sand and fog & rejuvenator specs.DM 
 03/27/13 CDS Updated overall progress, activities planned and deliverables. 
 10/30/13 CDS Updated overall progress, activities planned and deliverables. 
 04/29/14 CDS Updated overall progress, activities planned and deliverables. 
 06/27/14 CDS Updated overall progress, activities planned and delierables % complete. 
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 Project Warm Mix Asphalt Rubber Chip Seal Task Group Preservation Subtask Group Seals & Coats 
 Target Completion Date  1/1/2016 Number  8 Status  Active Progress  26 % Rock Products Committee YES 
 Purpose Introduce WMA technology into asphalt rubber chip seal strategies. 
 Overall Progress Pilot project on SR 36 near Red Bluff completed. Pilot project on SR 44 near Lassen Park delayed until the summer of 2014 because of weather. Pilot project on SR 95 near Needles starts on July 18, 2014. 
 Activities Planned Resume the pilot project on SR 44. Construct the pilot project on SR 95. Looking for additional pilot projects. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP Asphalt 8/3/2010 1/18/2013 100 100 Developed. 
 # 2 Pilot Projects District 1/2/2013 10/30/2014 50 90 One pilot project on SR 36 completed in District 2. 
 # 3 Evaluation of Project Chico 5/2/2013 10/1/2014 5 95 First pilot project on SR 36 for an 8-month field evaluation completed in May 2014. 
 # 4 Evaluation Report Asphalt 7/1/2013 12/1/2014 0 85 For the SR 36 project, the construction report and the 8-month field evaluation report received. 
 # 5 SSP Asphalt 7/1/2015 1/1/2016 0 0 No progress to date. 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  8/3/10-nssp just being developed for possilbe CT demo project in D6, Fresno Rte 5. 
 1/11/11, lrouen, revised Pys and target dates. 
 2/14/11, Rewrite purpose and need, PJV 
 6/25/11-Next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
 10/13/11, Held general meeting 7/7/11, have not held a focused subtask meeting due to construction season and availabilty of industry members. DM 
 11/23/11, Held general meeting 11/14/11, have not held a focused subtask meeting on this. At general meeting, decision was to look into this next year as we finsh off the rubber slurry, sand and fog & rejuvenator specs.DM 
 8/8/12-Held meeting with Seal Coat committee to discuss proposed AR chip seal specification. Industry had a few concerns with proposed specification. DM 
 9/26/12-Revised AR chip seal specification sent out to industry, maintenance engineers, and material engineers for comment. Scheduled next seal coat committee meeting to discuss specification to be held Oct. 9 at translab. DM 
 11/1/12 -Held meeting with Seal Coat committee on Oct. 19th to discuss proposed AR chip seal specification and comments received by industry and Caltrans. Industry had a few concerns with terminology used by Caltrans. A technical  
 task group will review some of the proposed technical specifications dealing with viscosity, softening point, sampling, and vialet test in mid-November to resolve issues. Internally, Caltrans will review the terminology issue with  
 management and other issues brought up by the comments. DM 
  
 10/30/13 CDS Updated project progress and deliverables. 
 7/16//14 - HZ Updated project progress and deliverables. 
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 Project Quieter Concrete Pavement Task Group Preservation Subtask Group Concrete Repairs 
 Target Completion Date  12/31/2014 Number  14 Status  Active Progress  99 % Rock Products Committee YES 
 Purpose To reduce noise generated by tire-pavement interaction on concrete pavements. Next Generation Concrete Surface (NGCS) grind and groove promises to reduce tire-pavement noise significantly. 
 Overall Progress Coordinated with UCPRC on final revisions for NGCS final report and on the status update of the fourth year rigid pavement QPR draft report. UCPRC delivered NGCS Final report. 
 Activities Planned UCPRC extended delivery of the fourth year rigid QPR draft report from June 30 to August 31, 2014. 
 Project Lead Linus Motumah Office Concrete Pavement Phone 916-227-5851 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP for NGCS Conc Pvmt 7/1/2008 1/1/2010 100 100 COMPLETED. Approved subject to revisions on a case-by-case basis as needed. 
 # 2 Identify potential projects for  Conc Pvmt 1/1/2011 6/30/2011 100 100 COMPLETED. 
 NGCS pilot test sections 
 # 3 Finalize rigid QP research first  UCPRC 7/1/2010 10/31/2011 100 100 COMPLETED. Final report published and signed by UCPRC and Caltrans. 
 and second year report. 
 # 4 Complete rigid QP research third  UCPRC 7/1/2010 12/31/2012 100 100 COMPLETED. Third year final report published on 4/2/13. 
 year data collection & report. 
 # 5 Complete rigid QP research  UCPRC 7/1/2011 12/31/2014 95 90 UCPRC to deliver draft report by 8/31/14 and final report by December 31, 2014. 
 fourth year data collection &  
 # 6 Evaluation of OBSI and texture  UCPRC 5/1/2011 6/30/2014 100 100 COMPLETED. UCPRC delivered final report 6/30/14. The findings of this research study will be used to update the 2009  
 characteristics of NGCS pilot test  Pavement Policy for Quieter Pavement Strategies for Noise Sensitive Areas and the 2010 nSSP for NGCS Grind and Groove 
 sections.  Quieter Pavements. 
 # 7 Develop work plans for field  UCPRC 5/1/2011 7/19/2013 100 100 COMPLETED. Development of work plans by UCPRC in collaboration with Pavement Program completed. 
 evaluation of NGCS pilot test  
 sections (Sac 5n, Sac 5s, Sac 50,  
 Sac 80, Yol 113, SJ 99 & SD 5) 

 # 8 0 0 
 Log  NEXT GENERATION CONCRETE SURFACE (NGCS) PILOT PROJECTS IN FY 2011/12: ALL COMPLETED 
  
 DISTRICT EA COUNTY ROUTE Project Post Mile Limits  Grind & Groove Limits Conventional Grind Limits STATUS 
  
 3 0A800 Sac 50 Segment 1: R2.6 to R5.4  Segment 2: R12.2 to R14.2  "WB: PM R12.80 to R14.20" " EB & WB: PM R2.66 to R5.40  EB: PM R12.20 to R14.20" Spring 2012. COMPLETED 
  
 3 1F450 Sac 5 "Segment 1: 17.2 to 22.8 Segment 2: 24.2 to 24.8" NB from PM 18.69 to PM 22.42 SB from PM 22.42 to PM            18.69  "Under Construction"  C COMPLETED 
  
 3 0F590 Sac 5 0 17.2 NB from PM 1.04 to PM 3.14 "NB from PM 0.0 to PM 1.04 NB PM 3.14 to PM 3.5 SB from PM 3.5 to PM 0.0" "Under Construction"n". G NGCS started on Dec 11, complete by Dec 16, 2011.   
 COMPLETED 
  
 3 2F040 Sac 80 12.4 18.0 "EB: PM 12.79 to 17.56 WB: PM 12.91 to 18.00" N/A START Feb 2012 
 COMPLETED mid-May 
   
 3 2F050 Yol 113 R0.0 R11.1 "NB: PM R0.20 to R1.50 SB: PM R1.50 to 0.25" "NB: PM R1.50 to R11.1 
 SB: PM R1.50 to R11.1  COMPLETED NOV 7. 
  
 10 0V870 SJ 99 NB PM 29.0 NB PM 30.8 NB: PM 29.0 to 30.8 N/A Summer/Fall 2011 Summe 2012. COMPLETED 
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 11 07760 SD 5 R36.35 R37.35 "NB from PM R36.35 to R37.35 SB from PM R37.35 to R36.35" 
 CDG Completed in 2011 - different contract.  NGCS pilot project completed June 2012. COMPLETED 
 report.  
 SUMMARY 
 1) UCPRC delivered NGCS final report on June 30, 2014. COMPLETED.  
 The findings of this research study will be used to update the following: 
 i)  The 2009 Pavement Policy Bulletin - Quiter Pavement Strategies for Noise Sensitive Areas  
 ii) The 2010 nSSP for NGCS Grind and Groove Quieter Pavements 
 iii) Grind and Groove section of the Concrete Pavements Guidance   
  
 2) UCPRC to deliver Fourth Year QPR study draft report by August 31, 2014. 

  

 

Project Concrete Sealer/ Hardener Task Group Preservation Subtask Group Concrete Repairs 
 Target Completion Date  10/30/2015 Number  16 Status  Active Progress  46 % Rock Products Committee YES 
 Purpose Reduce traffic related abrasion and chloride related deterioration of concrete pavement exposed to extreme conditions. 
 Overall Progress Second year data resubmitted. Met with consultant and industry about testing. Coordinating with D3 for 03-4M8404 NEV-80 pilot project. 
 Activities Planned Coordinate pilot projects and testing for 2014 construction season. Develop test plan and task order. 3rd year APCS data collection planned for late August. 
 Project Lead Robert Hogan Office Concrete Pavement Phone 916-227-5840 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Cost analysis and nSSP Conc Pvmt 7/2/2012 11/30/2012 100 100 Drafted hardener nSSP and PIF. 
 # 2 Pilot projects District 7/30/2012 10/30/2015 80 65 Hardener placed on Sept 11-12/12 WB at Kingvale 03-4M3004; 03-Pla,Nev-80-68.8/69.8, 0.0/R2.5. Shot blasting and  
 retreatment of original 2009 Soda Springs test section on Oct 9-10. Grind/ shot/ treat on 03-4M8404 Nev-80 Boca- 
 Floriston Summer 2014. 
 # 3 Test plan Conc Pvmt 7/25/2012 8/29/2014 55 100 Developing plan with industry to pursue testing and evaluation by task order. 
 # 4 Materials issues Materials 1/7/2013 12/31/2014 40 85 Review product info, patents, and standard tests. 
 # 5 SSP Conc Pvmt 6/3/2013 6/30/2015 40 60 nSSP update for materials and construction issues. Resolve legal issues related to patents. 
 # 6 Guidance Chico 11/3/2014 3/2/2015 5 0 Concrete Pavement Guide and Construction Manual. 
 # 7 Performance reports Chico 10/1/2012 2/1/2015 15 80 Evaluation delayed due to resource issues. 
 # 8 Training material Conc Pvmt 1/2/2015 6/30/2015 0 0 TBD 
 Log  8/3/2010- October 2009, a section of PCC pavement on I-80 near Soda Springs was treated with this material 
 Cores taken October 2010. 
 3/23/11, lrouen, update deliverables and schedules 
 4/8/11, d glauz, revised progress, purpose and need. 
 5/15/12 Draft scoping doc sent to work group 
 5/30/12 Updated database 
 7/30/12 Updated database to reflect latest scoping doc 
 8/13 Received revised year 1 task order submittal. 
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 Project Concrete Pavement Joint Filler for Wide Joints Task Group Preservation Subtask Group 
 Target Completion Date  3/31/2015 Number  17 Status  Active Progress  21 % Rock Products Committee YES 
 Purpose To ensure joint performance in concrete pavement wide joints, or when joints open wide due to temperature and moisture fluctuations and traffic loads, filler material for wide joints is needed to reestablish contact between joint  
 walls of adjacent slabs. 
 Overall Progress Prepared a summary of properties and performance specifications of 3 viable joint filler materials. Held meeting on June 25 to discuss material properties and performance factors and the industry reps to highlight field  
 applications of the 3 materials. 
 Activities Planned Continue to collaborate with the industry reps on properties and specifications for viable filler materials for wide longitudinal joints. 
 Project Lead Linus Motumah Office Concrete Pavement Phone 916-227-5851 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Literature Search Conc Pvmt 10/1/2013 1/31/2014 100 100 Completed pending write up. 
 # 2 Properties for Joint Fillers Conc Pvmt 2/1/2013 6/30/2014 100 100 Compiled a list of joint filler materials properties. 
 # 3 Joint Filler Performance  Conc Pvmt 5/1/2014 9/30/2014 60 80 Compile a list of joint filler materials performance standards on progress. 
 # 4 Draft SSP Conc Pvmt 10/1/2014 10/31/2014 0 0 
 # 5 Pavement Guidance Conc Pvmt 11/1/2014 11/30/2014 0 0 
 # 6 Final SSP Conc Pvmt 12/1/2014 12/31/2014 0 0 
 # 7 Authorized Materials List Str Mat 1/1/2015 3/31/2015 0 0 
 # 8 0 0 
 Log  9/26/13: Sub-task group meeting 
 3/27/14: Sub-ask group meeting. 
 6/25/14: Sub-ask group meeting. 
 Next meeting scheduled for 9/24/14 
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 Project Concrete Spall Repair (Authorized Materials List) Task Group Preservation Subtask Group Concrete Repairs 
 Target Completion Date  6/30/2015 Number  18 Status  Active Progress  51 % Rock Products Committee YES 
 Purpose Develop specific standardized guidelines, specs, plans, and training for constructing partial depth spall repairs with alternative materials, including hot-applied polymer resin, polyurethane, and epoxies. 
 Overall Progress METS has developed draft criteria and a material list for fast-setting concrete. Met with METS to discuss materials properties and testing issues. 
 Activities Planned Work with METS to develop criteria for cementitious and polymeric materials. 
 Project Lead Robert Hogan Office Concrete Pavement Phone 916-227-5840 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Scoping document Conc Pvmt 7/1/2011 10/1/2013 100 100 Complete. 
 # 2 Develop pre-qualified products  Materials 1/1/2012 9/5/2014 80 100 METS has developed preliminary QPL criteria for fast-setting. Working on polymeric. 
 list for concrete patching  
 materials. 2 phases: fast-setting  
 will be followed by polymer list.  
 Schedule TBD. 

 # 3 Update standard spec for material Conc Pvmt 9/9/2013 4/17/2015 10 60 Incorporate materials updates for pre-qualified products list. 
  properties 
 # 4 Update spall repair guidance -  Conc Pvmt 7/1/2013 6/30/2015 70 60 Revise Concrete Pavement Guide for materials, design, and spec changes. 
 # 5 Update spall repair training Conc Pvmt 12/1/2014 6/30/2015 0 0 Revise or develop training material for materials, design, and spec changes. 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  This items includes hot applied PM resin. Requested by John Roberts of IGGA.  
 5/11/2010-pre-proposal submitted to CP2 innovation database 
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 Project CRCP Punchout Repair Task Group Preservation Subtask Group Concrete Repairs 
 Target Completion Date  9/30/2014 Number  19 Status  Active Progress  90 % Rock Products Committee YES 
 Purpose Develop standard plans and specs to repair punchouts when they occur in CRCP. Assure that repair of punchouts will meet the intended purpose for preserving the design life of the CRCP. 
 Overall Progress Draft standard plan drawing and nSSP is ready for use. 
 Activities Planned Develop concrete pavement repair guide for CRCP punchout repair. 
 Project Lead Florante Bautista Office Concrete Pavement Phone 916 227 5843 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Scoping Document Conc Pvmt 7/1/2013 10/1/2013 100 100 Scoping document approved. 
 # 2 Review other states practice of   Conc Pvmt 7/1/2013 8/31/2013 100 100 Complete. 
 punch out repairs. 
 # 3 Develop draft New Standard Plan  Conc Pvmt 9/1/2013 4/30/2014 100 100 Draft Plan and NSSP have been developed for review. 
 and nSSP for punch out repair. 
 # 4 Send draft standard plan and nSSP Conc Pvmt 2/1/2014 4/30/2014 100 100 Second draft of standard plans and SSP has been sent for review. 
  for review. 
 # 5 Address comments and finalize  Conc Pvmt 5/1/2014 7/30/2014 100 100 To address second review/comments. 
 specs and nSSP. 
 # 6 Approval by owner. Conc Pvmt 8/1/2014 8/30/2014 92 115 Standard plan and nSSP ready for use. 
 # 7 Develop concrete pavement  Conc Pvmt 7/1/2014 9/30/2014 0 70 Under development 
 repair guide for punchout repair. 
 # 8 0 0 
 Log  120513- sent draft standard plan (P9) and nSSP 41-11 to HQ-OE and Construction for review/comments. 
 042514- sent draft standard plan (P9) and nSSP 41-11 to HQ-OE and Construction for review/comments. 
 061114- Draft standard plan (P9) and nSSP 41-11 have been approved for use. 
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 Project 2015 Section 37 Technical Update Task Group Preservation Subtask Group Specifications 
 Target Completion Date  Number  20 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Update Standard Specifications sections 37–1, 37-2 and 37-3 to include current terminology, practice and industry standards. 
 Overall Progress 

 Activities Planned Update Standard Specifications sections 37–1, 37-2 and 37-3 to include current terminology, practice and industry standards. 
 Project Lead Office Asphalt Pavement Phone E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 0 0 
 # 2 0 0 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  
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 Project Cold In-Place Recycling Using Foamed Asphalt Task Group Preservation Subtask Group Specifications 
 Target Completion Date  Number  21 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Develop specification for cold in-place recycling using foamed asphalt. 
 Overall Progress 

 Activities Planned Develop specification for cold in-place recycling using foamed asphalt. 
 Project Lead Office Asphalt Pavement Phone E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 0 0 
 # 2 0 0 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  
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