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 Pavement Program Project Management Monthly Report 

 Project Quieter Flexible Pavement Task Group Asphalt Subtask Group Quieter Pavement 
 Target Completion Date  12/31/2015 Number  9 Status  Active Progress  64 % Rock Products Committee YES 
 Purpose To reduce tire noise and improve permeability and durability of OGFC mix designs. 
 Overall Progress Laboratory evaluation was performed on 3 OGFC mixes.  5th year report approved. 
 Activities Planned Develop NSSP, Identify field projects, Monitor field projects, Develop SSP 
 Project Lead Rupinder Dosanjh Office Asphalt Pavement Phone (916) 274-6078 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Conduct and report laboratory  UCPRC 7/1/2009 7/29/2011 100 100 UCPRC report approved by Caltrans 
 evaluation of OGFC mixes 
 # 2 Lab HVS evaluation and report on UCPRC 7/1/2011 12/30/2014 95 125 HVS testing is complete.  Report in Stage 2 
  quieter OGFC mixes 
 # 3 Develop NSSP for quieter OGFC  Asphalt 9/1/2014 4/30/2015 0 185 No progress to date. Was under temporary suspension to focus on deploying inertial profilers. Will start work on this  
 mixes 
 # 4 Update & adopt specification for  Asphalt 10/1/2015 12/31/2015 0 60 
 OGFC mixes 
 # 5 Complete 5th yr flexible QP  UCPRC 7/1/2011 10/1/2012 100 100 
 research & report 
 # 6 Review 4th yr flexible pavement  Asphalt 10/10/2011 12/31/2011 100 100 Report completed and published 
 evaluation & report 
 # 7 Field evaluation on quieter OGFC  Asphalt 5/1/2015 9/30/2015 0 135 
 mixes 
 # 8 Review 5th yr flexible pavement  Asphalt 8/16/2012 11/30/2012 100 100 Report received on 8/16/12 
 evaluation & report 

 Log  07/11/11 - Status Update - PJV 
 09/06/11 - Status Update - RSD 
 10/12/11 - Status Update - RSD 
 11/17/11 - Status Update - RSD 
 06/18/12 - Status Update - RSD 
 09/27/12 - Status Update - RSD 
 10/10/12 - Status Update - RSD 
 05/28/13 - Status Update - RSD 
 10/02/13 - Status Update - RSD 
 01/16/14 - Status Update - RSD 
 07/30/14 - Status Update - RSD 
 11/14/14 - Updated Deliverable 2 target completion date - CDS 
 12/26/14 - Updated status and target dates - SNB 
 05/08/15 - Updated status - This project was discussed at April RPC meeting and was agreed that it should be terminated - SNB 
 05/27/15 - Updated sattus - This project is terminated and a new project would be initiated if this subject needs further evaluation. 
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 Project Intelligent Compaction Task Group Asphalt Subtask Group Intelligent Compaction 
 Target Completion Date  6/30/2016 Number  18 Status  Active Progress  61 % Rock Products Committee YES 
 Purpose Develop specification for using intelligent compaction as quality control for hot mix asphalt method compaction. 
 Overall Progress Seven pilot projects have been completed and bid opening has occurred on fifteen additional pilot projects. Veta 3.0 was released on June 5, 2015.  Sub Task meeting was held on November 6, 2015. 
 Activities Planned Next Sub Task Group meeting is scheduled for December 15, 1015. Provide assistance and monitor on going pilot projects. 
 Project Lead Chuck Suszko Office Construction Engineering Phone (916) 798-6029 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP for Pilot Projects HQ Constr 8/1/2013 1/10/2014 100 100 Completed. 
 # 2 IC Demonstration Project HQ Constr 6/1/2013 9/6/2013 100 100  IC demonstration completed. 
 # 3 Pilot Projects (Target 6 projects) HQ Constr 1/30/2014 4/1/2015 100 100 Three HMA pilot projects are completed. 
 # 4 Analyze results from pilot  HQ Constr 5/1/2014 6/1/2015 100 100 Four pilot projects are completed and one is under construction. 
 # 5 2nd Round Pilot Projects (Target  HQ Constr 10/1/2014 1/1/2016 70 90 8 projects have had bid openings and four additional projects have been selected 
 10 projects) 
 # 6 Analyze results from pilot  HQ Constr 3/1/2015 3/30/2016 10 70 Waiting for information. 
 # 7 Finalize SSP HQ Constr 1/1/2015 6/30/2016 0 60 No work yet. 
 # 8 User Guidance for IC to be  HQ Constr 4/1/2015 6/30/2016 5 50 Draft IC Construction Guidance is almost complete. 
 included in Construction Manual 

 Log  09/27/13 - Updated progress - CDS 
 10/30/13 - Updated progress - CDS 
 04/29/14 - Updated overall progress, planned activities and deliverables % complete - CDS 
 06/27/14 - Updated overall progress, planned activities and deliverables % complete - CDS 
 11/24/14 - Updated overall progress, planned activities and deliverables % complete - CDS 
 12/17/14 - Updated overall progress, planned activities and deliverables % complete.  Added 2nd round of pilot projects as a deliverable - CDS 
 01/29/15 - Updated deliverables % complete. 
 03/3//15 -  Updated deliverables % complete. 
 04/30/15 - Updated orerall progress, planned activities and deliverables % complete 
 06/29/15 - Updated overall progress and deliverables % complete. 
 11/23/15 - Updated deliveables % complete and moved completion target to 6/30/2016. 
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 Project Asphalt Rubber Binder Quality Control Task Group Asphalt Subtask Group Asphalt Rubber Binder Quality Control 
 Target Completion Date  12/31/2015 Number  20 Status  Active Progress  99 % Rock Products Committee YES 
 Purpose Identify specification contractor quality control requirements for asphalt rubber binder. 
 Overall Progress Final meeting held on August 15, 2014. Section 37 and 39 ARQC final draft specification were completed. Section 39 ARQC was posted on October 17, 2014. Section 37 ARQC will be included in 2015 Standard 
  Specifications. 
 Activities Planned Industry is collecting data to justify modifying acceptance viscosity range for asphalt rubber binder based on reheating samples. 
 Project Lead Kee Foo Office Asphalt Pavement Phone (916) 274-6077 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 RSS Section 39 Asphalt 8/5/2013 9/1/2014 100 100 Sub Task Group Meeting held June 6, 2014 and QC testing and lab heating of ARB were discussed. 
 # 2 RSS Section 37-2 Asphalt 8/5/2013 9/1/2014 100 100  Sub Task Group Meeting held June 6, 2014 and QC testing and lab heating of ARB were discussed. 
 # 3 Publish Revised Specification Asphalt 6/1/2014 5/31/2015 100 100 Section 39 RSS posted on 10/17/14. 
 # 4 Waiting for Test Results from the Asphalt 6/2/2014 12/31/2015 75 95 Waiting for testing results from industry to see if there is a need to revise the viscosity range. Industry has indicated that  
  Industry on revising reheating the test results should be available by August 2015. 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  09/27/13 - Updated progress - CDS 
 04/29/14 - Updated overall progress, planned activities and deliverables % complete - CDS 
 06/27/14 - Updated overall progress, planned activities and deliverables % complete - CDS 
 07/10/14 - Updated overall progress, planned activities and deliverables % complete - KYF 
 07/27/14 - Updated overall progress, planned activities and deliverables % complete - KYF 
 09/29/14 - Updated overall progress, planned activities and deliverables % complete- KYF 
 10/30/14 - Updated overall progress and deliverables % complete - CDS 
 11/14/14 - Updated deliverables and % complete - CDS 
 12/26/14 - Updated deliverables and % complete - SNB 
 01/29/15 - Updated target delivery date for Deliverable 3. 
 05/08/15 - Updated status - waiting for test results from industry/CT on viscosity range for reheating - SNB 
 05/27/15 - Updated status - continuing to wait for test results from industry/CT on viscosity range for reheating - SNB 
 08/21/15 - Updated status - continuing to wait for test results from industry/CT on viscosity range for reheating - SNB 
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 Project Performance Graded Asphalt Rubber Binder Task Group Asphalt Subtask Group PGAR 
 Target Completion Date  6/30/2016 Number  21 Status  Active Progress  42 % Rock Products Committee YES 
 Purpose Develop a Performance Graded specification for asphalt rubber that contains crumb rubber particle size up to 2 mm (10 mesh) with consideration of climate zone and traffic levels and replace the current recipe- 
 specification. 
 Overall Progress Industry received preliminary data from the second round robin tests. Industry is analyzing the data and will present the findings in a couple of months. Co-Chairs met to discuss the status of the second round  
 robin tests. 
 Activities Planned No Sub Task Group meetings are scheduled until the data from the second round robin tests are analyzed. 
 Project Lead Haiping Zhou Office Asphalt Pavement Phone (916) 274-6022 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Phase 1: Work Plan  Industry 8/5/2013 11/30/2014 100 100 Draft work plan developed and discussed at the 4/4/14 sub task group meeting. Need co-chairs to review and sign. 
 Development       Phase 1: Initial  
 Round Robin 
 # 2 Experimental Design Asphalt 1/15/2014 3/30/2015 100 100 Completed. 
 # 3 Draft PG-AR spec/Pilot projects  Industry 11/7/2013 10/30/2015 75 105  Draft NSSP reviewed by the Sub Task Group. 
 (report only) 
 # 4 Phase 2: Testing protocols and  Industry 11/7/2013 3/15/2015 100 100 Samples sent out for testing. 
 instructions for conducting 2nd  
 round robin test 
 # 5 Phase 2: 2nd round robin testing  Industry 12/1/2014 12/31/2015 75 90 Majority of the test data received. Started analysis. 
 and evaluation of results 
 # 6 PG-AR Workshop Asphalt 12/1/2015 2/29/2016 0 0 No progress to date. 
 # 7 PG-AR Specification Asphalt 12/1/2015 6/30/2016 0 0 No progress to date. 
 # 8 Certificate of Compliance  Asphalt 3/1/2016 6/30/2016 0 0 No progress to date. 
 Program for PGAR Suppliers 

 Log  09/04/13 - First subtask group meeting at Granite, Sac. Reviewed scoping and initial test results by Sallie Houston. Industry to draft a work plan for 11/6/13 meeting - HZ 
 11/06/13 - STG meeting at Granite, Sac. Draft work plan reviewed and to be finalized - HZ 
 01/15/14 - Draft final work plan is being reviewed - HZ 
 01/30/14 - Added status notes in #4 - HZ 
 02/27/14 - STG meeting. Round robin test delayed due to sample preparation and shipment - HZ 
 04/29/14 - Updated overall progress, planned activities and deliverables % complete - CDS 
 05/09/14 - STG meeting. Round robin test delayed due to sample preparation and shipment. NSSPs for testing ARB using pilot projects developed. A small group was formed to develop an experimental design for PG-AR - HZ 
 06/06/14 - STG meeting. Samples for 2nd RR still yet to be shipped out and tested. Draft reheating language developed. Need to identify pilot projects - HZ 
 06/27/30 - Added deliverables - HZ 
 07/11/14 - Changed the completion date and percent complete on deliverables #2 and #4 - SNB 
 07/11/14 - STG meeting. Draft experimental design developed and presented. Draft reheating language developed and to be included in LP-13. Need to identify pilot projects - HZ 
 08/15/14 - STG meeting. Draft final experimental design sent to group for review. Draft reheating language developed and to be included in a CTM. Need to identify pilot projects - HZ 
 10/30/14 - Updated activities planned and revised target dates for deliverables #1 and #4 - SNB 
 12/26/14 - Updated status - SNB 
 02/25/15 - Updated Activities planned - CS 
 03/30/15 - Updates deliverables % complete. 
 05/08/15 - Updated status - no change in status - SNB 
 05/13/15 - Updated activities, no change in status - HZ 
 05/27/15 - Status update - Some progress made on the 2nd RR testing. Changed some project deliverables target dates - SNB 
 08/05/15 - Updated activities. Co-chairs met on 8/4 to review 2nd round robin test data and project task status - HZ 
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 Project Section 39 Hot Mix Asphalt Specification Task Group Asphalt Subtask Group Section 39 
 Target Completion Date  12/31/2015 Number  23 Status  Active Progress  92 % Rock Products Committee YES 
 Purpose Address issues arising from the transition from the Hveem method of HMA design to the Superpave method of HMA mix design and converting from CTMs to National Standard test methods such as AASHTO and  
 ASTM. 
 Overall Progress Resolving issues as they are being brought up by industry. 
 Activities Planned Address issues arising from the transition from the Hveem method of HMA design to the Superpave method of HMA mix design and converting from CTMs to National Standard test methods such as AASHTO 
  and ASTM. 
 Project Lead Kee Foo Office Asphalt Pavement Phone (916) 274-6194 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Update Section 39 Specification   Asphalt 8/5/2014 10/30/2014 100 100 Section 39 RSS Posted 10/17/14. 
 (Phase 1) 
 # 2 Update Section 39 Specification   Asphalt 8/5/2014 12/31/2015 90 95 Sub Task Group meeting to resolve Issues 
 (Phase 2) 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  10/30/14 - Established project deliverables and updated % complete - CDS 
 11/24/14 - Updated % complete for deliverables - CDS 
 12/26/14 - STG continues to meet to resolve issues from the published specifications - SNB 
 05/08/15 - STG continues to meet to resolve minor issues from the published specifications - SNB 
 05/27/15 - STG continues to meet to resolve minor issues from the published specifications - SNB 
 08/21/15 - STG continues to meet to resolve issues from the published specifications - SNB 
 10/13/15 - STG continues to meet to resolve issues from the published specifications - KYF 
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 Project Hot Mix Asphalt Low Volume (HMA-LV) Task Group Asphalt Subtask Group Section 39 
 Target Completion Date  12/31/2015 Number  24 Status  Active Progress  30 % Rock Products Committee YES 
 Purpose Address the issue of HMA Type B which was eliminated from the Standard Specifications with the implementation of Superpave. 
 Overall Progress Customized Section 39 for 3 scenarios expected by Local Agencies using Section 39. Local Agencies/Industry taking the lead with Caltrans providing support. This Subtask Group has been suspended until  
 further notice from RPC. 
 Activities Planned Revised scoping document under consideration of the RPC Co-chairs.  No Sub Task Group meetings are scheduled. 
 Project Lead Kee Foo Office Asphalt Pavement Phone (916) 274-6077 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Specifications Asphalt 8/5/2014 12/31/2015 30 95 Sub Task Group continues to meet preriodically. The scope of the project has creeped to include higher volume local  
 streets. A new Project Scoping Document is being proposed by the Industry. 
 # 2 0 0 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  10/30/14 - Updated % complete - CDS 
 12/26/14 - Updated status and % complete - SNB 
 02/03/15 - Updated status and % complete - CDS 
 02/25/15 - Updated activities planned and % complete - CDS 
 05/08/15 - Updated status - STG continues to meet to develop specs. Scope of the project has increased to include all volumes not just low volume roads - SNB 
 05/27/15 - Updated status - STG continues to meet to develop specs. Scope of the project has increased to include all volumes not just low volume roads. A new scoping document is being drafted to expand the scope of the project -  
 SNB 
 08/21/15 - Updated status - Scope of the project has increased to include all volumes not just low volume roads for local agencies. A new scoping document was drafted to expand the scope of the project but the document was not  
 signed. Waiting for directions from RPC Co-chairs on how to proceed - SNB 



Page 7 of 34 

 

 Project Asphalt Binder Crumb Rubber Verification Task Group Asphalt Subtask Group 
 Target Completion Date  6/30/2016 Number  25 Status  Active Progress  80 % Rock Products Committee YES 
 Purpose Accurate verification of crumb rubber content in asphalt binders will support Caltrans in its accounting and reporting requirements associated with the use of crumb rubber in pavements. 
 Overall Progress Final documents for approved Suppliers program and weights and measures criteria to be included in the MPQP tasks were provided to sub task group Implementation of new requirements will be effective July  
 1, 2016. 
 Activities Planned Caltrans to finalize requirement documents and specifications. No Sub Task Group meeting is scheduled but will provide an update at the next PGAR Sub Task Group meeting. 
 Project Lead Kee Foo Office Asphalt Pavement Phone (916) 274-6077 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Test method for CRM  Asphalt 7/30/2014 12/30/2014 100 100 There are no test methods readily available for determining CRM content of asphalt binders. 
 verification or CRM verification  
 # 2 Specifications Revision package  Asphalt 7/30/2014 6/30/2016 75 70 Draft specification prepared. 
 to OE 
 # 3 Qualified Products List for CRM  Asphalt 9/22/2014 12/31/2015 70 90 Proposal prepared and presented. 
 Suppliers 
 # 4 MPQP Requirements for CRM  HQ Constr 9/22/2014 4/30/2016 80 75 Fnal draft requirements for MPQP completed. 
 Verification 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  07/28/14 - Set up database - KYF 
 10/30/14 - Updated overall progress, planned activities, deliverables and % complete - KYF 
 12/26/14 - Updated status and % complete - SNB 
 02/03/15 - Updated planned activities and deliverables % complete. 
 03/30/15 - Updated planned activities and deliverable % complete. 
 04/30/15 - Updated deliveables % complete - CDS 
 05/08/15 - Updated status - SNB 
 05/27/15 - Updated status - SNB 
 08/21/15 - Updated status. Industry continues to work on preparing for verification - SNB 
 10-13-15 - CRM reporting form and CRM qualified product list are up on Caltrans internet - KYF 
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 Project Section 39 QC/QA Specifications Task Group Asphalt Subtask Group Section 39 
 Target Completion Date  3/31/2017 Number  26 Status  Active Progress  21 % Rock Products Committee YES 
 Purpose Caltrans and Industry want to continue the use QC/QA specifications with the Section 39 specifications. 
 Overall Progress Sub Task Group meetings continue to be held to discuss QC/QA specifications to evaluate the quality characteristics. 
 Activities Planned Develop QC/QA specifications for the new Section 39 (Superpave) specifications.  Next Sub Task Group meeting to be held on on December 3, 2015. 
 Project Lead Kee Foo Office Asphalt Pavement Phone (916) 274-6077 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Create a Sub Task Group Asphalt 10/15/2014 1/30/2015 100 100 Completed. 
 # 2 Identify various quality  Asphalt 2/2/2015 9/30/2015 90 125 Sub task groupis  meeting monthly. 
 characteristics for QC/QA pay  
 factors 
 # 3 Determine QC/QA pay factors  Asphalt 6/1/2015 12/30/2015 35 85 Sub task group is meeting monthly. 
 for various identified quality  
 characteristics 
 # 4 Develop automated calculation  Asphalt 11/2/2015 4/29/2016 0 10 Decided to revise HMAPay to accommodate Superpave. FHWA recommends equations instead of tables. 
 sheets for determining QC/QA  
 pay factors 
 # 5 Develop QC/QA specifications  Asphalt 5/2/2016 10/31/2016 0 0 
 for Section 39 
 # 6 Obtain Approval from FHWA to  Asphalt 9/1/2016 10/31/2016 0 0 
 implement QC/QA specifications 
 # 7 Update RSS for Section 39 with  OE 11/1/2016 1/31/2017 0 0 
 QC/QA specifications 
 # 8 Develop training program for  HQ Constr 2/1/2017 3/31/2017 0 0 
 Caltrans and industry personnel  
 on QC/QA specifications 

 Log  12/26/14 - Developed resources, deliverables and schedule for the project - SNB 
 02/25/15 - Updated activities planned and deliverables % complete. - CS 
 05/08/15 - Updated status and dates - SNB 
 05/27/15 - Updated status - SNB 
 06/30/15 - STG meet on 6/18/15 
 08/21/15 - STG continues to meet. Next meeting on 08/26/15 - SNB 
 10/13/15 - Consulted with FHWA for recommendation and continues to meet - KYF 
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 Project Use of Automatic Vacuum Sealing Method to Determine Density of HMA Pavement Task Group Asphalt Subtask Group Specifications 
  Core Specimens 
 Target Completion Date  2/19/2016 Number  27 Status  Active Progress  36 % Rock Products Committee YES 
 Purpose Caltrans uses CT-308A method, more commonly known as the “Weigh, Wax, Weigh” method to determine the density of hot mix asphalt (HMA) pavement cores. 
 Overall Progress The project scoping document was signed, and the sub-task group chairs have been established. Work on Task 2 and 3 complete. Current progress is focused on Task 3 and 4. 
 Activities Planned Task 3 and 4 for November/December 2015 
 Project Lead Tim Greutert Office Roadway Materials Testing Phone (916) 227-7303 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Review AASHTO test procedure Asphalt 9/9/2015 9/30/2015 100 100 Task completed. 
 # 2 Review UCPRC report Asphalt 9/9/2015 10/9/2015 100 100 Task completed. 
 # 3 Discuss objectives and details of  Asphalt 10/5/2015 12/3/2015 70 85 Reviewing test methods, reporting forms, specification impacts, and lab procedures for QC/QA correlation requirements. 
 application to Section 39 (how is  
 test method specified/what are  
 the impacts?) 

 # 4 Draft specification modifications, Asphalt 10/19/2015 12/3/2015 65 80 Reviewing proposed changes to new 2015 Standard Specifications, Section 39. Assessing impacts to quality control testing.  
  forms, or Lab Procedure as  Discussing correlation to quality assurance testing. 
 appropriate. Have 12/03/15  
 meeting to review/approve. 

 # 5 Route draft to RPC, DMEs, etc.  Asphalt 12/4/2015 12/31/2015 15 0 
 through Section 39 STG. 
 # 6 Evaluate/Reconcile each  Asphalt 1/4/2016 1/22/2016 0 0 
 # 7 Evaluate how best to successfully  Asphalt 1/25/2016 1/29/2016 0 0 
 implement (pilot?). Determine  
 method to assess effective  
 implementation. 

 # 8 Implement into RSS. Due Date:  Asphalt 2/1/2016 2/19/2016 0 0 
 Ready for 1st Revised Stand Spec  
 issue date for 2015 Standard  
 Specifications. 

 Log  08/21/15 - Project Scoping Document has been signed but due to work load the work on this project has not started - SNB 
 09/30/15 - Task group co-chairs have been determined. Kickoff meeting planned for 10/08/15. 
 10/08/15 - Kickoff meeting held. Developed list of tasks associated with the evaluation of the vacuum sealing test method. 
   Steps 1 through 3 remain the same. 
 Changed/added the following: 
   Step 4 Draft specification modifications/forms/Lab Procedure as appropriate. Have 11/05/15 meeting to review/approve drafts. 
   Step 5 Route draft to RPC, DMEs, etc. through Section 39 STG. 
   Step 6 Evaluate/Reconcile each comment. 
   Step 7 Evaluate how best to successfully implement (pilot?). Determine method to assess effective implementation for Step 9. 
   Step 8 Implement into RSS. Due Date: Ready for 1st RSS issue for the 2015 Standard Specifications. 
   Step 9 Compile data and assess effective implementation. 
 11/09/15 - Held task group meeting. Reviewed most recent version of Section 39, with edits by T. Limas included for adding AASHTO T331. Discussed impacts to construction QC testing, and noted potential requirement to specify  
 correlation procedure similar to CT 375. Discussed need to add language to either specification, test method, or lab procedure regarding the correlation methodology. Next task group meeting set for 12/03/115. 
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 Project Reclaimed Asphalt Pavement in Rubberized Hot Mix Asphalt Task Group Asphalt Subtask Group Specifications 
 Target Completion Date  Number  28 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Increase the use of RAP by Caltrans to support sustainable pavements. 
 Overall Progress The project scoping document has been approved. The co-chairs for the sub-task group will have to be appointed. 
 Activities Planned 

 Project Lead Kee Foo Office Asphalt Pavement Phone (916) 274-6077 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop a NSSP for using RAP  0 0 
 based on current specification for  
 using RAP in HMA. 
 # 2 Perform mix design and  0 0 
 laboratory testing on RHMA with 
  5 percent and 10 percent RAP  
 and test for compliance with  
 quality characteristics for RHMA. 

 # 3 Use the NSSP on pilot projects  0 0 
 and verify that RHMA quality  
 characteristics can be met with 5  
 percent and 10 percent RAP. 

 # 4 Finalize specification for using  0 0 
 RAP in RHMA. 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  08/21/15 - Co-Chairs for the sub-task group will have to be selected - SNB 
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 Project Temporary Transverse Joint Tapers Task Group Asphalt Subtask Group Specifications 
 Target Completion Date  5/30/2016 Number  29 Status  Active Progress  2 % Rock Products Committee YES 
 Purpose Ensure temporary tapers are constructed and maintained in a consistent manner across the State and that temporary tapers not create an unreasonable level of discomfort to the travelling public or damage to goods being  
 transported. 
 Overall Progress Sub Task Group cochairs being selection. 
 Activities Planned Kick-off Sub Task Group meeting. 
 Project Lead Ken Darby Office Construction Engineering Phone 227-5705 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Form Sub Task Group HQ Constr 8/17/2015 12/30/2015 50 75 Ken darby selected as Sub Task Group co-chair 
 # 2 Draft Specification HQ Constr 12/15/2016 2/15/2016 0 0 
 # 3 Final Specification HQ Constr 2/1/2016 4/22/2016 0 0 
 # 4 Construction Procedure Directive HQ Constr 3/15/2016 5/30/2016 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  
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 Project Increasing Crumb Rubber Usage by Using a Small Amount of CRM in Hot Mix  Task Group Asphalt Subtask Group Binder 
 Asphalt (Phase 1) 
 Target Completion Date  Number  30 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Increase the use of scrap tires so that the disposal of scrap tires in California landfills is eliminated and scrap tires are seen as a renewable resource rather than a waste product. 
 Overall Progress Project Initiated 
 Activities Planned 
 Project Lead Office Phone E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Draft specification and associated Asphalt 0 0 
  test protocols. 
 # 2 Laboratory testing of asphalt  Asphalt 0 0 
 binders for compliance with draft  
 specification. 
 # 3 Laboratory testing of hot mix  Asphalt 0 0 
 asphalt for compliance with hot  
 mix asphalt quality characteristics 
  based on the type of HMA. 

 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  
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 Project QC/QA Spec for Cast-in-Place Concrete Task Group Concrete Subtask Group Concrete Materials/QA 
 Target Completion Date  6/30/2015 Number  5 Status  Active Progress  95 % Rock Products Committee YES 
 Purpose Implement QA specifications for materials management of structural concrete. 
 Overall Progress The Sub Task Group has completed their work on this project and submitted the final specification. 
 Activities Planned Implementation is being discussed by the Division of Engineering Services.  QC/QA Construction Guidance Document and DIME training material to be finalized. 
 Project Lead John Lammers Office DES-Struct. Construction Phone (916) 375-8025 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Establish teams and review  OSC 12/1/2010 5/31/2011 100 100 Teams are established. 
 existing practices (FHWA,  
 # 2 Develop outline for  Materials 3/1/2011 11/1/2011 100 100 QC program is complete. QA program is being finalized. 
 QC/QA/IQA/IA program 
 # 3 Draft QC reference specification  Materials 7/1/2011 1/31/2012 100 100 Specification Finalized 
 and selection of pilot projects 
 # 4 Review of draft QC specification  Materials 1/16/2012 3/31/2012 100 100 Specification has been finalized and will be incorporated into Pilot Projects 
 and create draft QA specifications 
 # 5 ACI Training and IA updates Materials 1/1/2012 6/30/2014 100 100 ACI is complete. IA Manual Updates complete. 
 # 6 Workshops and roll out 10+ pilot Materials 4/2/2012 12/30/2014 100 100 D11 Project identified. 
  projects (structural  
 concrete/non-pavement) and  
 additional 10 pavement projects  
 to be added later on 

 # 7 Feedback and update other pilot  Materials 12/31/2012 12/30/2014 100 100 To be completed as pilot projects take place and lessons learned are captured 
 concrete projects 
 # 8 Establish full implementation on  Materials 3/1/2013 6/30/2015 0 115 Will be complete once pilot projects take place and the Section 11-4 is included in all new projects 
 all projects 

 Log  1/07/15 
 CDS- Updated planned activities and deliverables percent complete. 
  
 9/1/13 
 Additional outreach with other pilot projects and Industry to take place. Coordination to continue for scheduling of ACI trainings and Pre-Bid Outreach meetings for Pilot Projects both in Northern CA and Southern CA. First ACI  
 training likely in Sacramento near early October 2013. Continue conducting pre-bid meetings. Use gathered feedback from beta testing of DIME to update and roll out for larger use. Finalize the plain language spec and create a spec  
 back up report as draft specification is finalized. Finalize QA Guidance report to generate corresponding bulletins for state staff. Amendment to IA manual upcoming, develop long term IA processes. Discuss project lists. Discuss  
 communications with Districts and Contractors (Outreach). 
  
  
 11/29/12 
 Continued forward movement. D11 Pilot Project Pre-Bid meeting took place on 15 Nov 12. Additional outreach with other pilot projects and Industry to take place. Full listing of all Pilot Projects to be tracked and updated as needed.  
 QA Guidelines continues to be refined. METS is working with OSC currently on this assignment. ACI Training for all staff to continue into 2013. 
  
 10/16/12 
 Forward movement continues. Final Spec Update complete. ACI Training continues - sessions scheduled for Hayward and LA in Oct-Nov 2012. ACI Outreach conducted on 9 Oct 12. Pre-Bid presentation for D11 project set for 15  
 Nov. Outreach for DMEs scheduled for 7-8 Nov at DME Meeting. QA Guidance to be finalized in coming weeks. DIME database set-up and validation to continue in the coming weeks with OSC and external labs.  
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 9/19/12 
 Much forward movement. Final Spec Update complete. ACI Training sign-up continues - sessions scheduled for Hayward and LA in Oct-Nov 2012. Movement continues on Industry Agency and Pre-Bid presentations. QA Guidance to  
 DOTs) be finalized in coming weeks. 
  
 8/9/12 
 Much forward movement on the Specification, and all related activities. QCQA Spec finalized as of 6 Aug. QA Guidance Doc under development; to be finalized in coming days. ACI Training for CT Staff continues; training dates set for 
  fall 2012 and spring 2013. D11 Pilot Project confirmed; outreach taking place ICW project in September 2012. DIME database almost complete; weekly project meetings taking place to finalize the DIME database.  
  
 7/17/12 
 Work continues on this activity. QCQA Spec is tentatively final pending minor comments. Work will continue throughout June-July 2012 to develop the Pilot Projects, ACI Training, and the DIME Database for external tests.  
 Outreach for all parties continues. 
  
 7/3/12 
 The plain language specification is being reviewed. Pilot projects are being identified. Outreach is on-going. ACI certifications are on-going. ACI certificate contract is executed (100% Complete). IA memo is being drafted. 
  
 4/24/12 
 STG has resumed work based on a new consensus reached on the QA Portion of the Spec. Updated draft Specification has been developed and has been distributed through RPC channels. Project team meetings to continue.   
 Outreach/Pilot Projects to take place in near future. QC outline report final. QC portion of Spec also finalized as of 13Jan2012. METS working on ACI training for staff. 
  
 2/23/12 
 The STG has suspended work based the project team's inability to reach consensus on the QA Portion of the spec. Non-Consensus document to be developed to document impasse. Refinement of project team member roles TBD. QC  
 portion of Spec also finalized as of 13Jan2012. METS working on ACI training for staff. 
  
 1/23/12 
 Final QCQA Spec received on 13Jan2012. This QCQA Spec will allow movement forward on Pilot Projects. QA portion to be refined with SP&I in the coming months.  
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 Project Recycled Concrete Materials Specification Development Task Group Concrete Subtask Group Concrete Materials/QA 
 Target Completion Date  1/22/2016 Number  22 Status  Active Progress  99 % Rock Products Committee YES 
 Purpose This activity aims to evaluate the possibilities of using recycled concrete (both hardened and plastic) for CT projects in minor concrete or LCB. 
 Overall Progress Specification has been implemented as a Non-Standard Special Provision (NSSP) which is being included in advertised projects. 
 Activities Planned Specification to be posted as a standard special provision when the specification moratorium is lifted.  Target posting date of the SSP is January 2016. 
 Project Lead Keith Hoffman Office Structural Materials Phone 916-417-8371 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Scoping Document and  Materials 10/13/2011 3/1/2012 100 100 Scoping Document is in development by Industry 
 Work Plan 
 # 2 Evaluate performance-based  Materials 3/1/2012 4/1/2012 100 100 Has been completed in conjunction with Scoping Document development 
 specification options, as well as  
 test method that allow for  
 appropriate consideration 

 # 3 Develop plan for how CT will  Materials 4/2/2012 8/1/2012 100 100 Complete based on Preliminary Investigation and Industry feedback 
 evaluate ways to foster use of  
 materials as appropriate 
 # 4 Develop a draft specification if  Materials 8/1/2012 3/30/2013 100 100 Preliminary Investigation Report received. Standing by for comment from Industry 
 needed based on comments from  
 Preliminary Investigation 
 # 5 Submit any proposed Spec updates Materials 2/28/2013 11/30/2014 100 100 Will be completed based on discussions with Industry at monthly project team meetings. 
  to Industry and to CT for  
 feedback, and refine 
 # 6 Finalize specification based on  Materials 4/30/2013 1/22/2016 95 95 Target SSP posting date January 2016. 
 comments where appropriate 
 # 7 0 0 
 # 8 0 0 
 Log  09/30/15 
 Udated target completion date to January 2016. 
  
 01/06/15 
 CDS Updated activities planned and deliverables % complete. 
 9/1/13 
 Monthly project team meetings to continue. Next scheduled meeting is on September 13, 2013. Industry to send requested information on MPQP manual. The carbon footprint savings report was received by project team on June 21,  
 2013 and sent to Caltrans environmental planning for review. A field trip is scheduled on September 11, 2013 to observe manufacturing of recycle concrete operations. Draft Specs to be complete in coming weeks. 
 11/29/12 
 Monthly project team meetings to continue. 12 Dec 12 is the next scheduled meeting. Industry to send requested information from Nov meeting, as well as best practices, by 14 Dec. Supplementary report and Draft Specs to be  
 complete in coming weeks. 
 10/16/12 
 Preliminary Investigation final report received on 7 Sept 2012. Has been distributed to the STG. Meetings to take place in Oct-Nov 2012 based on Industry's request as necessary. Industry to provide feedback and path forward for Phase 
  II and Gap Analysis based on final Prelim Report. 
  
 9/19/12 
 Preliminary Investigation final report received on 7 Sept 2012. Has been distributed to the STG. Meetings to take place in Oct 2012 based on Industry's request as necessary. Industry to provide feedback and path forward based on final  
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 Project Flexural Beam Testing Requirements in Section 40 Task Group Concrete Subtask Group CIP and Materials 
 Target Completion Date  6/30/2015 Number  26 Status  Active Progress  99 % Rock Products Committee YES 
 Purpose Address issues with California Test 523 certification and accreditation. 
 Overall Progress Completed work and submitted final report to Material QA STG and CICP STG for further action. 
 Activities Planned None. 
 Project Lead Deepak Maskey Office Concrete Pavement Phone 916 227-5842 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Summarize current practices and  Conc Pvmt 7/30/2014 12/20/2014 100 100 A summary report is on progress. 
 guidelines (including the IA  
 Manual and Construction Manual) 
  within Caltrans and other State  
 DOTs. 

 # 2 Summary of investigation of  Conc Pvmt 10/1/2014 1/9/2015 100 100 A summary report is on progress. 
 factors influencing performance  
 of CT 523/ASTMs/Other State  
 DOT Test methods. 

 # 3 Summary of any available data  Conc Pvmt 11/10/2014 2/28/2015 100 100 Gathering information. 
 supporting the development or  
 subsequent research related to CT  
 523 and similar ASTM test  
 methods. 

 # 4 Explanation of details relating to  Conc Pvmt 12/5/2014 2/28/2015 100 100 Gathering archivesd documents 
 the basis for the standard  
 specification change, specifically  
 Section 40. 

 # 5 Prepare decision document  Conc Pvmt 12/23/2014 5/31/2015 100 100 Draft document is in progress 
 weighing pros and cons of making 
  switch. 
 # 6 Provide written recommendation  Conc Pvmt 3/31/2015 6/30/2015 95 260 Reccomending equivalent national test methods (ASTM or AASHTO) 
 if possible. If recommendation on 
  test method cannot be made,  
 recommend a path forward. 

 # 7 0 0 
 # 8 0 0 
 Log  8/11/2014 - status report update -MP 
 10/28/2014-Survey questionnaires were finalized and ASTM research documents reviewed. 
 4/2/2015-Next meeting is on 4/22/2015, work on a draft working document with recommendations. 
 6/29/2015:Completed work and submitted final report to Material QA STG and CICP STG for further action. 
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 Project Update Precast Stress Jack Requirements in Specifications Task Group Concrete Subtask Group Precast Concrete 
 Target Completion Date  1/22/2016 Number  27 Status  Active Progress  95 % Rock Products Committee YES 
 Purpose Address issues with equipment and calibration used in Precast Concrete manufacturing plants. 
 Overall Progress The Sub Task group has completed their work on this project and submitted the final specification to the Task Group. 
 Activities Planned Submit specification for structures specifications review and then mandatory stakeholders concurrence. Target posting date of the Standard Special Provision is January 2016. 
 Project Lead Robert Kim Office METS Phone E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Specification Str Mat 8/5/2014 1/22/2016 95 90 Draft specification completed. 
 # 2 0 0 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  09/30/15- CDS Updated target completion date. 
 11/3/14 - CDS Updated overall progress, planned activities and deliverables % complete. 
 1/6/15 - CDS Updated planned activities and % complete. 
 

 Project Shotcrete Specification Requirements in Section 53 Task Group Concrete Subtask Group Precast Concrete 
 Target Completion Date  1/22/2016 Number  28 Status  Active Progress  95 % Rock Products Committee YES 
 Purpose Address issues with Section 53 and Section 90 having two different grading requirements for pea gravel and the impact on the quality of shotcrete. 
 Overall Progress Recommended specification submitteed to the task group for comments. Sub Task Group will continue to be available to discuss any questions from the Task Group. 
 Activities Planned Target date of January 22, 2016 for the specification to be posted as a Revised Standard Specification. 
 Project Lead Edward Zang Office Phone E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Updated Specification Str Mat 8/5/2014 1/22/2016 95 90 Draft specification completed. 
 # 2 0 0 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  11/3/14 - CDS Updated Overall progress, activities planned and deliverable % complete. 
 01/06/15 - CDS- Updated overall progress, activities planned and deliverables % complete. 
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 Project Quality Assurance of Dowel Bar Placement Task Group Concrete Subtask Group CIP Concrete Pavement 
 Target Completion Date  8/30/2015 Number  29 Status  Active Progress  88 % Rock Products Committee YES 
 Purpose Propose improvements to both quality control and acceptance/verification methods for determining bar placement based on current industry and national practices, while ensuring design assumptions and pavement  
 performance. 
 Overall Progress Draft final report is complete. 
 Activities Planned Respond to comments from Task Group. 
 Project Lead Doran Glauz Office Concrete Pavement Phone 916-227-5436 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Evaluate and document the  Conc Pvmt 8/18/2014 11/30/2014 100 100 Literature search is complete. 
 availability of various means by  
 which dowel bar placement is  
 being determined through a  
 literature search of other state  
 DOTs and national standards. 

 # 2 Report on placement evaluation  Conc Pvmt 10/15/2014 11/30/2014 100 100 NCHRP Report 637 performs an adequate report on evaluation alternatives and sound recommendation. 
 alternatives including the pros  
 and cons 
 of each alternative. Recommend  
 method 

 # 3 Develop placement evaluation  Conc Pvmt 11/15/2014 12/30/2014 100 100 
 method for quality control  
 processes and verification  
 processes for Department to  
 ensure bars are properly placed. 

 # 4 Ensure quality control processes  HQ Constr 12/15/2014 5/27/2015 100 100 
 meet Department guidelines and  
 federal regulations. 
 # 5 Draft specifications with revised  Conc Pvmt 12/15/2014 6/27/2015 100 100 
 quality assurance methods  
 including 
 Contractor quality control testing. 

 # 6 Evaluate draft specifications on  Conc Pvmt 1/15/2015 5/30/2015 100 100 
 at least three existing projects.  
 Draft Report. 
 # 7 Prepare guidance documents. HQ Constr 4/15/2015 8/30/2015 0 165 
 # 8 Prepare California Test(s) Materials 4/15/2015 7/30/2015 100 100 None required 
 Log  10-15-14: 
 Literature search is complete. 
 8-12-14: 
 Scoping document approved 8/5/2014 
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 Project Unique Concrete Mix Design Naming System Task Group Concrete Subtask Group CIP Concrete Pavement 
 Target Completion Date  Number  30 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Establish unique identifiers for each concrete mix design so that the Department is able to track the historical performance of specific concrete mixes and expedite the mix design review process. 
 Overall Progress Project initiated 
 Activities Planned 
 Project Lead Office Phone E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Survey industry on mix design  Conc Pvmt 0 0 
 numbering practices 
 # 2 Determine potential obstacles to  Conc Pvmt 0 0 
 providing a unique identifier for  
 each mix design 
 # 3 Examine how uniform mix design Conc Pvmt 0 0 
  numbering systems can be used to 
  expedite the mix design review  
 process. 

 # 4 METS considers its business  Conc Pvmt 0 0 
 practices for tracking the unique  
 identifiers. 
 # 5 Develop and publish any needed  Conc Pvmt 0 0 
 specification updates. 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  
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 Project Precast Mix Design and Testing Data Task Group Concrete Subtask Group Precast Concrete 
 Target Completion Date  Number  31 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Requiring that precast facilities input their QC data and mix designs into DIME will further the Department’s ability to verify and validate the quality of the material across projects. 
 Overall Progress Project initiated 
 Activities Planned 
 Project Lead Office Phone E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Determine what data needs to be  Conc Pvmt 0 0 
 input into DIME. 
 # 2 Examine how the DIME data can  Conc Pvmt 0 0 
 be used to expedite the mix design 
  review process and improve  
 traceability. 

 # 3 Develop and publish any needed  Conc Pvmt 0 0 
 specification updates. 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  
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 Project Intelligent Compaction Task Group Foundation Subtask Group Specifications 
 Target Completion Date  6/30/2016 Number  12 Status  Active Progress  54 % Rock Products Committee YES 
 Purpose Develop specification for using intelligent compaction as quality control for Full Depth Reclamation (FDR) and Cold In-place Recycling (CIR). 
 Overall Progress Six pilot projects have completed CIR work. Thirteen addition pilot projects will be constructed in 2015.  Sub Task Group meeting held on November 6, 2015 to discuss implementation issues. 
 Activities Planned Nest Sub Task Group meeting is scheduled for December 15, 2015 to discuss real time information reporting and daily reports. Provide assistance and monitoring of the thirteen on-going pilot projects. 
 Project Lead Chuck Suszko Office Construction Engineering Phone (916) 798-6029 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP for Pilot Projects HQ Constr 8/1/2013 6/1/2014 100 100 Final draft specification has been completed. 
 # 2 Pilot Projects  CIR and FDR HQ Constr 2/3/2014 9/1/2015 100 100  Four projects have been completed 
 # 3 Analyze Results from Pilot  HQ Constr 7/1/2014 10/30/2015 100 100 Have received data from four projects. 
 projects 
 # 4 2nd Round of Pilot Projects HQ Constr 3/1/2015 1/15/2016 40 85 Thirteen pilot projects have dad bid openings for 2015 
 # 5 Analyze Results from Pilot  HQ Constr 6/1/2015 3/25/2016 5 60 Data received from four projects. 
 projects 
 # 6 Finalize SSP HQ Constr 1/1/2016 3/30/2016 5 0 
 # 7 User guidance including  HQ Constr 4/1/2015 6/30/2016 10 50 Draft IC Construction Guidance has been craeated. 
 construction manual update 
 # 8 0 0 
 Log  10/30/13 CDS Progress Updated 
 4/29/14 - CDS Updated overall progress, planned activities and deliverables % complete. 
 6/27/14 - CDS Updated overall progress, planned activities and deliverables % complete. 
 10/30/14 - CDS Updated overall progress, planned activities and deliverables % complete. 
 12/17/14 - CDS Updated overall progress, planned activities and deliverables % complete. 
 03/30/15 - CDS Updated activities planned. 
 05/27/15 - CDS Updated overall progress, planned activities and deliverable % complete. 
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 Project Subbase and Base QA Requirements Task Group Foundation Subtask Group Subbase and Base 
 Target Completion Date  3/18/2016 Number  13 Status  Active Progress  72 % Rock Products Committee YES 
 Purpose Update specs that establishes QA requirements for Sec 24-29. Ensure responsibilities for QC sampling and testing performed by the contractor and acceptance testing performed by the Department. Improve consistency  
 between specs. 
 Overall Progress Final drafts circulated  and waiting for review of OE. OE review expected to be after publishing of 2015 Standard Specifications. 
 Activities Planned Review OE reviewed final drafts for all sections from 23 through 30 and circulate for the concurrences from all mandatory stakeholders. 
 Project Lead Amy Fong Office Concrete Pvmt Phone 916-227-5838 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 RSS Conc Pvmt 6/19/2014 3/18/2016 90 80 Developed final drafts and submitted to OE for final review. 
 # 2 Construction Guidance HQ Constr 5/1/2015 12/30/2015 0 85 Guidance to be developed after RSS is approved. 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  05/28/15 Updated deliverables % complete. CDS 
 03/02/15 Received industry's second comment son sections 26 & 28. AF 
 02/13/15 Circulated draft sections 27 & 28 to industry and CT. AF 
 12/15/14 CT circulated 2nd draft specs on Dec 15. AF 
 11/24/14 STG meeting to go over comments of sec 25 & 26. AF 
 10/21/14 Received sec 25 & 26 industry comments. AF 
 10/03/14 Amy circulated sec draft 25 & 26 to Rob P. (industry). AF 
 10/02/14 STG meeting with industry. AF 
 09/15/14 Ken Darby circulated sec 25 & 26 for internal review. AF 
 07/15/14 CT only kick off meeting. AF 
 06/16/14 Scoping Document was approved. AF 
 08/30/15 Final set of drafts are circulated to team members for review. 
 10/27/2015: Final set of drafts are submitted to OE for final review. 
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 Project Intelligent Compaction for Soils and Aggregate Bases Task Group Foundation Subtask Group Aggregate Bases 
 Target Completion Date  Number  14 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Apply intelligent compaction for soils and aggregate base. 
 Overall Progress Project initiated. 
 Activities Planned 
 Project Lead Office Phone E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 0 0 
 # 2 0 0 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  
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 Project Cold In-Place Recycling Task Group Preservation Subtask Group Recycling 
 Target Completion Date  6/30/2015 Number  3 Status  Active Progress  60 % Rock Products Committee YES 
 Purpose Evaluate existing pilot projects and develop standardized lab procedures for mix design, project design and construction guidance, and standard specifications for CIR. 
 Overall Progress Pilot projects continuing using NSSP. 
 Activities Planned Next CIR Sub Task Group meeting to be held in March 2015 to discuss CIR mix design and specification. 
 Project Lead Hamid Moussavi Office Asphalt Pavement Phone (916) 274-6176 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Evaluate existing pilot projects  Asphalt 8/26/2011 12/31/2013 100 100 A few projects were visited. 
 (21 projects) 
 # 2 Develop standard special  Engr 1/1/2012 3/30/2015 60 120 Revised specification. 
 provisions 
 # 3 Standardize test methods/ lab  Mets 9/3/2012 3/30/2015 40 125 LP-8 rewritten as engineered mix design. 
 procedures 
 # 4 Develop guidelines/ MTAG  Asphalt 1/2/2013 6/30/2015 75 115 In Progress 
 # 5 New Mix Design and JMF Forms Asphalt 3/1/2013 3/30/2015 20 130 LP-8 circulated for comments. 
 # 6 Evaluate existing pilot projects in Cal Poly Po. 9/1/2011 6/30/2013 100 100 Cal Poly completed the report. Some data missing (not provided). 
  Southern region, Pavement  
 Recycling Center at Cal Poly,  
 Pomona (6 projects) 

 # 7 0 0 
 # 8 0 0 
 Log  07/29/10 - Approximately 7 projects have been done and 3 more upcoming. Total of 22 projects were selected and planned for summer of 2011 construction (some still in construction). 
 07/08/11 - Sub Task Group met and discussed some spec related issues. 
 08/26/11 - Cal Poly Pomona Recycling Center will monitor some Southern region projects to improve existing nSSP and project selection. 
 09/06/11 - The following projects are under evaluation by Cal Poly Pomona: 
    08-0P3504, SBD-95  PM 33.6/37.3 & 47.6/56.1 
    08-0P3604, SBD-62  PM 106.0/122.0 
    09-347304, INYO-136  PM 10.0/12.5 & INYO-168 PM 18.3/20.4 
    06-415904, KING-41  PM 11.6/20.0 
    06-459104, KERN 119  PM 0.0/4.3 
    06-0M4504, KERN 33  PM 68.8/73.7 
 09/09/11 - Sub Task Group met and discussed issues with the most recent projects and continued discussions on how to improve specs, including; mix design, smoothness, project selection, addition of cement, and cores vs. milling. 
 12/15/11 - Cal Poly has completed most of the sampling and testing of the above six CIR projects. The next Sub Task Group meeting is scheduled for 1-13-2012. 
 01/13/12 - Sub Task Group met in Cal Poly Pomona and continued discussions on how to improve the use of CIR technique. Industry will submit their position on a few issues to Caltrans by January 31, 2012. The outstanding issues are: 
  
      - Addition of cement, industry to submit their position 
      - LP-8, Industry's proposal is under review by METS 
      - Distillation vs. Evaporation test to determine emulsion residue, under review by METS 
      - Accredited lab & test results turnaround time, industry to submit their position 
      - Small repairs, industry to submit their position 
      - Smoothness, industry to submit their position 
      - addition of water (too much) will be further discussed 
 06/08/12 - Sub Task Group met in Cal Poly Pomona to discuss changes/modifications to the specs 
 06/12/12 - Specs was send to CT & Industry for review 
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 03/27/13 - Update overall progress, activities planned and deliverables - CDS. 
 10/30/13 - Update to overall progress - CDS 
 06/27/14 - Revised deliverables target completion dates - CDS 
 07/10/14 - District Mtce Engineers have reviewed the most recent (2-21-14) CIR specs and some have provided comments. 
             -  The Sub Task Group will meet in August of 2014 to discuss specifications & LP-8. 
             - CP2 Center will evaluate & monitor 06-0Q2501 (KIN-198-R9.5/R14.7) project to assist us in improving specs & guidelines. 
 10/30/14 - Update to overall progress, planned activities, deliverables target completion and % complete - CDS 
 12/26/14 - Updated status and % complete - SNB 
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 Project Fog Seal Task Group Preservation Subtask Group Seals & Coats 
 Target Completion Date  12/30/2015 Number  4 Status  Active Progress  69 % Rock Products Committee YES 
 Purpose Investigating Fog Seal/Rejuvenator materials for skid resistance issues and introducing as a strategy again 
 Overall Progress Work on new testing equipment for California Test 342 is continuing by METS. 
 Activities Planned Activities suspended until plans for new testing equipment used for California Test 342 are available for Caltrans, testing firms and contractors. 
 Project Lead Haiping Zhou Office Asphalt Pavement Phone (916) 274-6022 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop project scope and  Asphalt 11/1/2005 5/4/2007 100 100 Completed. 5/4/07 
 identify deliverables 
 # 2 Construct and monitor test  Chico 6/1/2007 12/30/2013 100 100 Draft report completed. 
 sections with material testing 
 # 3 MTAG Update Fog Seal by State  Asphalt 9/1/2008 4/1/2010 100 100 Completed MTAG update for State Forces 4/10/10 
 Forces 
 # 4 Develop Draft Specifications  Asphalt 10/1/2011 7/31/2015 50 110 On hold until new testing equipment for CT 342 is completed. 
 (SSP) 
 # 5 Second round construct and  Chico 4/1/2013 8/31/2015 95 110 Chico is working on report for 2013  projects. 
 monitor test sections with  
 material testing 
 # 6 Develop New Testing Equipment  Road Mat 4/1/2014 9/30/2015 50 110 Waiting for pending patent approval 
 for California Test 342T 
 # 7 MTAG Update Asphalt 1/1/2015 12/30/2015 0 90 On hold 
 # 8 Training and Outreach including  Asphalt 3/1/2015 12/30/2015 0 90 No activity yet. 
 MTAG 

 Log  4 sets of test section have been done. 
 The subtask group needs to draft their proposed specification 
 01/13/11 - Update targets and PYs 
 02/14/11 - Update target dates and task definitions - PJV 
 04/25/11 - Status Update - SR 
 05/06/11 - Updated Status and Tasks definitions. Held last Fog Seal Meeting 5/5/11 - DM 
 06/24/11 - Updated Status and next General Meeting of Seal Coat Committee is 7/7/11 - DM 
 09/06/11 - Cores for testing were delivered to APART on 7/8/11 - DM 
 10/12/11 - Draft Report on test sections delivered to Caltrans, still waiting for skid test results and some additional pavement tests for report to be complete. Doug will check with districts to see if request for skid test was placed and  
 status - DM 
 10/13/11 - Fog Seal meeting held 10/13/11. Proceeding with a generic specification. Subtask group will meet 10/24/11 to review and finalize generic test requirements for each category type - DM 
 Location of Test Sites: 
 Kern 58 PM 123.3 to 125.1 Eastbound #2 Lane -District 9  
 Men 128 PM 25.0 to 28.0 Eastbound Lane- District 1  
 Modoc 395 PM 23.3 to 25.0 Northbound Lane -District 2 
 Inyo 395 PM 118.47 to 120.58 Northbound #2 Lane - District 9 
 11/23/11 - Subtask group met 10/24/11 to finalize final test requirements for the development of the generic spec. John Fox will type up the first draft for the committee to review and comment on. Doug will send out once converted  
 to plain language format - DM 
 05/30/12 - John Fox sent in first draft of the fog seal specification. Specification was given to Peter Vacura for review. Vacura's staff and CP2 are doing testing on materials in place fog seals to aid with general specification - DM 
 03/27/13 - Updated overall progress, activities planned and deliverables.  Added second round evaluation to deliverables - CDS 
 04/29/13 - Updated overall progress, activities planned and deliverables - CDS 
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 07/11/14 - Updated deliverable #6 - SNB 
 11/24/14 - Updated deliverable #4 and #5 target compeletion dates - CDS 
 12/26/14 - Updated deliverables and % complete - SNB 
 04/30/15 - Updated target completion dates for delivables #4, #5 and #6. 
 07/1/15 - Updated target completion date for deliverables #5, 6, 7, and 8. HZ 

 Project Rubberized Slurry Seal Task Group Preservation Subtask Group Specifications 
 Target Completion Date  3/30/2016 Number  5 Status  Active Progress  50 % Rock Products Committee YES 
 Purpose Develop a NSSP for Rubberized Slurry Seal, evaluate performance and determine if strategy is beneficial for use on projects. 
 Overall Progress Surface Seals Sub Task Group meeting held on September 12, 2014. Industry presented proposed specification and submitted it to Caltrans. 
 Activities Planned Currently on hold until technical rewrite of Section 37 is completed. 
 Project Lead Sri Holikatti Office Asphalt Pavement Phone (916) 274-6074 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Create NSSP Asphalt 6/1/2009 10/31/2012 100 100 Was completed but revising to include attempt to account for REAS strategy. 
 # 2 Construct D-11  Test Section District 2/15/2011 7/29/2011 100 100 Completed 
 # 3 Evaluation of D11 project site Chico 8/1/2011 8/1/2013 100 100 Plan to visit in Summer/Fall 2012. 
 # 4 Construct D6 Test Section District 7/1/2011 12/1/2011 100 100 Construction completed 
 # 5 Evaluation of D6 project site Chico 12/1/2011 8/1/2013 100 100 Evaluated June 2012. Update report. 
 # 6 NSSP Asphalt 1/1/2013 3/30/2016 40 90 Attempting to develop spec with language to account for perfromance 
 # 7 MTAG Guidelines Chico 1/1/2013 3/30/2016 0 90 Waiting for SSP development. 
 # 8 0 0 
 Log  09/01/10, two REAS project are expected to be done this year, 11-277804 and 07-4Y3204.  Need to plan projects for other methods. 
 05/13/11 - Updated Status - PJV 
 06/24/11-Updated Status and held focused rubberized slurry seal meeting 6/17/11, next General Meeting of Seal Coat Committee is set for 7/7/11 -DM 
 07/06/11-Test Site Location D11 - EA 11-277804, EFIS 11-00000288 
 In San Diego County at Rincon, Lake Henshaw and Morettis from Valley Center Road to Route 79. 
 11-SD-76-PM 32.9/52.3 
 Test Site Location D6 - EA 06-0J4904, EFIS 06-00000184 
 IN KERN AND KINGS COUNTIES ABOUT 6 MILES SOUTH OF KETTLEMAN CITY FROM ROUTE 46/5 SEPARATION TO 2.9 MILES NORTH OF WATERLOO AVENUE 
 06-Ker/Kin-05-73.0/87.0,0.0/10.0 (Project location was modified, test sections will be the first mile and last mile of the project) 
 09/06/11-Held focused rubberized slurry seal meeting 8/10/11. Will start 1st draft of a performance NSSP using REAS and terminal blend slurry seals. Target date for 1st Draft for committee members was 9/7/11. Next meeting will be  
 mid to late September -DM 
 09/21/11- Revised workplan. Updated progress of industry has submitted revised NSSP for subcommittee to review - DM 
 10/13/11-District-11 pilot project completed in September and initial evaluation by CP2C has performed. D6 test site location has been modified to include the entire project lane miles since the construction of the test sections went  
 so well and the District was happy with the results. The draft of the NSSP is being converted to plain language format prior to being sent out to committee members. Next meeting is tentatively scheduled for 10/24/11 if format is  
 complete. DM 
 11/23/11-Draft copy of plain language format of rubberized slurry seal sent out 11/08/11 to Task group members for review. Next scheduled meeting we will go over comments received and finalize for use.DM 
 10/30/13 - Updated activities planned - CDS 
 04/29/14 - Updated overall progress, activities planned and deliverables - CDS 
 10/14/30 - Updated overall progress and deliverable % complete - CDS 
 11/24/14 - Updated deliverable #7 target completion date - CDS 
 12/26/14 - Updates status - SNB 
 02/25/15 - Updated activities planned to on hold - CDS 
 04/30/15 - Updated target completion date for  deliverable #6. CDS 
 07/29/15 - Updated target completion date for deliverables #6 & #7 to 3/30/16. 
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 Project Modified Binder Chip Seal  (PM/TR) Task Group Preservation Subtask Group Specifications 
 Target Completion Date  12/30/2015 Number  6 Status  Active Progress  86 % Rock Products Committee YES 
 Purpose Improve the polymer modified / terminal blend rubber chip seal spec to a standard special provision. 
 Overall Progress Section 92 completed and posted that includes both polymer and tire rubber modified binders.  Draft specification has been modified to include revised screening gradations and rolling requirements to address  
 surface roughness issues. 
 Activities Planned Currently on hold until technical rewrite of Section 37 is completed. 
 Project Lead Sri Holikatti Office Asphalt Pavement Phone (916) 274-6074 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop 2006 NSSP Asphalt 12/1/2008 12/1/2010 100 100 2006 NSSP completed and used on pilot projects. 
 # 2 Pilot Projects Asphalt 12/1/2008 12/1/2012 100 100 Completed. 
 # 3 Complete  SSP Asphalt 12/3/2012 12/30/2015 92 95 SSP ready for final review. 
 # 4 Update Guidelines Asphalt 12/3/2012 12/30/2015 35 95 Draft guidelines are being developed. 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  Test section have been completed in district 11. NSSP is currently in use. 
 01/13/11 - updated Pys - LR 
 02/09/11 -  Added NSSP deliverable 
 05/06/11 - Modified order of deliverables - DM 
 06/25/11 - Next General Meeting of Seal Coat Committee is set for 7/7/11 - DM 
 09/06/11 - General Meeting held 7/7/11. Modified order of deliverables based on committee comments - DM 
 09/21/11 - Modified Project Name to Modified Binder Chip Seal - DM 
 10/13/11 - Industry has uploaded previous project locations of State, County and Local Agencies projects utilizing the Modified binder chip seal for historic information.  Caltrans needs to evaluate performance of site locations - DM 
 11/23/11 - Held general meeting 11/14/11, have not held a focused subtask meeting on this. At general meeting, decision was to look into this next year as we finish off the rubber slurry, sand and fog & rejuvenator specs - DM 
 03/27/13 - Updated overall progress, activities planned and deliverables - CDS 
 10/30/13 - Updated overall progress, activities planned and deliverables - CDS 
 04/29/14 - Updated overall progress, activities planned and deliverables - CDS 
 06/27/14 - Updated overall progress, activities planned and deliverables % complete - CDS 
 01/29/15 - Updated target dates for deliverables 3 & 4 -CDS 
 02/25/15 - Updated activities planned to on hold - CDS 
 07/29/15 - Updated target dates for deliverables 3 & 4 to 12/30/15 - CDS 
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 Project Warm Mix Asphalt Rubber Chip Seal Task Group Preservation Subtask Group Seals & Coats 
 Target Completion Date  6/30/2016 Number  8 Status  Active Progress  55 % Rock Products Committee YES 
 Purpose Introduce WMA technology into hot-applied rubberized asphalt binder chip seals. 
 Overall Progress Pilot project on SR 36 near Red Bluff, pilot project on SR 44 near Lassen Park and pilot project on SR 95 near Needles are all completed. One-year field evaluation of SR 36 completed. Construction reports for  
 SR 44 and SR 95 projects developed. 
 Activities Planned Continue to study the constructed pilot projects and look for additional pilot projects. 
 Project Lead Haiping Zhou Office Asphalt Pavement Phone (916) 274-6022 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP Asphalt 8/3/2010 1/18/2013 100 100 Developed. 
 # 2 Pilot Projects District 1/2/2013 10/30/2014 100 100 Three pilot projects are completed. 
 # 3 Evaluation of Projects Chico 5/2/2013 12/30/2015 50 95 SR 36: One-year field evaluation completed in September 2014. SR 44: 8-month field review done in May 2015. 
 # 4 Evaluation Reports Asphalt 7/1/2013 12/30/2015 75 95 SR 36: One-year field evaluation report completed. SR 44: 8-month field review report is being finalized. 
 # 5 SSP Asphalt 7/1/2015 6/30/2016 0 40 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  08/03/10 - NSSP just being developed for possible CT demo project in D6, Fresno Rte 5. 
 01/11/11 - Revised Pys and target dates - LR 
 02/14/11 - Rewrite purpose and need - PJV 
 06/25/11 - Next General Meeting of Seal Coat Committee is set for 7/7/11 - DM 
 10/13/11 - Held general meeting 7/7/11, have not held a focused subtask meeting due to construction season and availability of industry members - DM 
 11/23/11 - Held general meeting 11/14/11, have not held a focused subtask meeting on this. At general meeting, decision was to look into this next year as we finish off the rubber slurry, sand and fog & rejuvenator specs - DM 
 08/08/12 - Held meeting with Seal Coat committee to discuss proposed AR chip seal specification. Industry had a few concerns with proposed specification - DM 
 09/26/12 - Revised AR chip seal specification sent out to industry, maintenance engineers, and material engineers for comment. Scheduled next seal coat committee meeting to discuss specification to be held Oct. 9 at translab - DM 
 11/01/12 - Held meeting with Seal Coat committee on Oct. 19th to discuss proposed AR chip seal specification and comments received by industry and Caltrans. Industry had a few concerns with terminology used by Caltrans. A  
 technical task group will review some of the proposed technical specifications dealing with viscosity, softening point, sampling, and vialet test in mid-November to resolve issues. Internally, Caltrans will review the terminology issue  
 with management and other issues brought up by the comments - DM 
 10/30/13 - Updated project progress and deliverables CDS 
 07/16/14 - Updated project progress and deliverables - HZ 
 10/30/14 - Updated overall project progress and deliverables % complete - CDS 
 01/22/14 - Updated the Caltrans lead to Haiping Zhou since he has been working with CSU Chico to study the project - SNB 
 03/18/15 - 1-year field evaluation & report on SR 36 completed. Construction reports for SR 44 and SR 95 developed - HZ 
 05/08/15 - 8-month field evaluation on SR 44 completed on 05/07/15 - SNB, HZ. 
 08/05/15 - 8-month field evaluation report is being finalized - HZ. 
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 Project Concrete Sealer/ Hardener Task Group Preservation Subtask Group Concrete Repairs 
 Target Completion Date  6/30/2016 Number  16 Status  Active Progress  55 % Rock Products Committee YES 
 Purpose Reduce traffic related abrasion and chloride related deterioration of concrete pavement exposed to extreme conditions. 
 Overall Progress 03-4M8404 NEV-80 test section construction complete. CP2 performing addtional lab abrasion testing. 
 Activities Planned Support D3 with 03-4M8404 NEV-80 pilot project. Develop field test plan. 
 Project Lead Doran Glauz Office Concrete Pavement Phone (916) 227-5436 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Cost analysis and nSSP Conc Pvmt 7/2/2012 11/30/2012 100 100 Drafted hardener nSSP and PIF. 
 # 2 Pilot projects District 7/30/2012 10/30/2015 100 100 Hardener placed on Sept 11-12/12 WB at Kingvale 03-4M3004; 03-Pla,Nev-80-68.8/69.8, 0.0/R2.5. Shot blasting and  
 retreatment of original 2009 Soda Springs test section on Oct 9-10. Grind/ shot/ treat on 03-4M8404 Nev-80 Boca- 
 Floriston Summer 2015. 
 # 3 Test plan Conc Pvmt 7/25/2012 8/31/2015 100 100 Test plan completed. 3 year evaluation of Boca/Floriston installation started by consultant October 2015 
 # 4 Materials issues Materials 1/7/2013 12/31/2015 50 95 Review product info, patents, and standard tests. Incorporate evaluation into task order if necessary. 
 # 5 SSP Conc Pvmt 6/3/2013 4/15/2016 50 85 nSSP update for materials and construction issues. Resolve legal issues related to patents. 
 # 6 Guidance Chico 1/4/2016 6/30/2016 5 0 Concrete Pavement Guide and Construction Manual. 
 # 7 Performance reports Chico 10/1/2012 12/31/2015 15 95 Evaluation delayed due to resource issues. Awaiting new consultant contract and final results lab abrasion testing. 
 # 8 Training material Conc Pvmt 1/4/2016 6/30/2016 0 0 TBD 
 Log  08/03/10 - October 2009, a section of PCC pavement on I-80 near Soda Springs was treated with this material Cores taken October 2010. 
 03/23/11 - Update deliverables and schedules - LR 
 04/08/11 - d glauz, revised progress, purpose and need. 
 05/15/12  -Draft scoping doc sent to work group 
 05/30/12 - Updated database 
 07/30/12 - Updated database to reflect latest scoping doc 
 08/01/13 - Received revised year 1 task order submittal. 
 August 2015 - Three different lithium hardeners applied to Rte 80 from Boca to Floriston in all traveled lanes is completed. Two control segments left untreated. 
 October 2015 - Trhee year evaluation of Boca/Floriston project begun. 
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 Project Concrete Pavement Joint Filler for Wide Joints Task Group Preservation Subtask Group 
 Target Completion Date  12/31/2016 Number  17 Status  Active Progress  43 % Rock Products Committee YES 
 Purpose To ensure joint performance in concrete pavement wide joints, or when joints open wide due to temperature and moisture fluctuations and traffic loads, filler material for wide joints is needed to reestablish contact  
 between joint walls of adjacent slabs. 
 Overall Progress Compiled a summary of test procedures and specs for filler materials used by TxDOT and other state DOTs. Submitted these procedures to METS for decision regarding development of new test methods or  
 adoption of methods used in other states. 
 Activities Planned Activities temporarily suspended until METS can review other state DOTs test procedures and specs to determine whether to develop new test methods or adopt existing test methods and specs used in other  
 states. 
 Project Lead Linus Motumah Office Concrete Pavement Phone (916) 227-5851 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Literature Search Conc Pvmt 10/1/2013 1/31/2014 100 100 Completed pending write up. 
 # 2 Properties for Joint Fillers Conc Pvmt 2/1/2013 6/30/2014 100 100 Compiled a list of joint filler materials properties. 
 # 3 Joint Filler Performance  Conc Pvmt 10/1/2014 12/31/2014 100 100 Compiled a list of joint filler materials performance standards used in other states. Submitted the list to METS for decision  
 on the way forward 
 # 4 Draft SSP Conc Pvmt 9/30/2016 10 100 Currently ON HOLD Pending development and adoption of test procedures for potential qualified material list 
 # 5 Pavement Guidance Conc Pvmt 0 0 DISCONTINUED for the time being 
 # 6 Final SSP Conc Pvmt 10/31/2016 0 100 Currently ON HOLD Pending development and adoption of test procedures for potential qualified material list 
 # 7 Authorized Materials List Str Mat 12/31/2016 0 100 Currently ON HOLD Pending development and adoption of test procedures for potential qualified material list 
 # 8 0 0 
 Log  09/26/13 - Sub-task group meeting 
 03/27/14 - Sub-task group meeting. 
 06/25/14 - Sub-task group meeting. 
 10/09/14 - Sub-task group meeting. Next meeting (conference call) scheduled for 10/28/14 
 12/10/14   Met with Joe Peterson (METS) to discuss development of California Test methods and specs 
 01/15/15   Submitted to METS list of joint filler materials performance standards used in other states for decision on whether to develop new test methods or adopt those used in other states. 
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 Project Concrete Spall Repair (Authorized Materials List) Task Group Preservation Subtask Group Concrete Repairs 
 Target Completion Date  6/30/2017 Number  18 Status  Active Progress  46 % Rock Products Committee YES 
 Purpose Develop specific standardized guidelines, specs, plans, and training for constructing partial depth spall repairs with alternative materials, including hot-applied polymer resin, polyurethane, and epoxies. 
 Overall Progress METS has developed draft criteria and a material list for fast-setting concrete. Met with METS to discuss materials properties and testing issues. 
 Activities Planned Develop task order for additional testing and evaluation. 
 Project Lead Doran Glauz Office Concrete Pavement Phone (916) 227-5436 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Scoping document Conc Pvmt 7/1/2011 10/1/2013 100 100 Complete. 
 # 2 Develop pre-qualified products  Materials 1/1/2012 12/15/2016 60 80 Materials in METS initial report on proposed AML will be characterized so htat properties can be specified. 
 list for concrete patching  
 materials. 2 phases: fast-setting  
 will be followed by polymer list.  
 Schedule TBD. 

 # 3 Update standard spec for material Conc Pvmt 9/9/2013 12/18/2016 0 65 Incorporate materials updates for AML. On hold until OE technical moratorium is lifted for 2015 
  properties 
 # 4 Update spall repair guidance -  Conc Pvmt 7/1/2013 2/28/2017 70 65 Revise Concrete Pavement Guide for materials, design, and spec changes. 
 # 5 Update spall repair training Conc Pvmt 2/1/2016 6/30/2017 0 0 Revise or develop training material for materials, design, and spec changes. 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  05/11/10 - This items includes hot applied PM resin. Requested by John Roberts of IGGA. pre-proposal submitted to CP2 innovation database. 
 August 2015 - Initiating plan to characterize material that by survey have been determined to be preferd paching material by maintenance users. 
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 Project 2015 Section 37 Technical Update Task Group Preservation Subtask Group Specifications 
 Target Completion Date  4/15/2016 Number  20 Status  Active Progress  88 % Rock Products Committee YES 
 Purpose Update Standard Specifications section 37 to include current terminology, practice and industry standards. 
 Overall Progress Final draft of Section 37 and assocaited standard special provisions has been completed. Sub Task Group meeting  held on October 2, 2015 to discuss any comments received on the final draft. 
 Activities Planned Submit Section 37 to Office Engineer for review and circulation to mandatory stakeholders. 
 Project Lead Sri Holikatti Office Asphalt Pavement Phone (916) 274-6074 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 2010 Section 37 Industry  Asphalt 8/5/2014 12/20/2014 100 100 Industry comments have been addressed by working group. 
 comments resolution 
 # 2 Revise 2015 Section 37 Asphalt 10/1/2014 4/15/2016 85 75 Final draft to be sent for circulation. 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  10/30/14 - Updated overall progress and deliverables % complete - CDS 
 12/26/14 - Updated status - SNB 
 02/25/15 - Updated activities planned - CDS 
 08/21/15 - Updated activities and due dates - SNB 
 09/30/15 - Updated activites and % complete - CDS 
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 Project Cold In-Place Recycling Using Foamed Asphalt Task Group Preservation Subtask Group Specifications 
 Target Completion Date  6/30/2016 Number  21 Status  Active Progress  11 % Rock Products Committee YES 
 Purpose Develop specification for cold in-place recycling using foamed asphalt. 
 Overall Progress Industry and Caltrans identified smoothness requirement as a top priority and working on resolving that issue. No meeting has been held on the CIR-FA Sub Task Group. Draft specification language is being  
 reviewed. 
 Activities Planned CIR Sub Task Group meeting is to be scheduled in September 2015 to work on the draft specification. 
 Project Lead Hamid Moussavi Office Asphalt Pavement Phone (916) 274-6176 E-FIS Project  E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop NSSP Asphalt 8/5/2014 3/31/2016 10 80 First meeting held on February 13, 2015. 
 # 2 Develop Mix Design Test  Materials 8/5/2014 6/30/2016 15 70 Roadway Materials Testing group working on the Mix Design Test method 
 Method to replace LP-8 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  10/30/14 - Updated overall progress and deliverables % complete - CDS 
 12/26/14 - Updated progress and schedule - SNB 
 02/25/15 - Updated activities planned and deliverables % complete - CDS 
 05/08/15 - Updated status - SNB 
 08/21/15 - Updated status - SNB 
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