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Pavement Program Project Management Monthly Report

# 1 Approval process

# 2 Testing requirements for WMA

# 3 Guidance for selecting WMA 

additives

# 4 Specification

Priority 2

Project Lead Catrino Barros Office Roadway Materials Phone 227-7162

Purpose and Need Develop a specification and testing protocol to correctly implement the use of WMA technology in California.

Start Date 

6/30/2009

End Date 

3/4/2011
Complete %

90

Elapsed %

100

9/1/2010 3/31/2011 0 85

9/1/2010 9/30/2011 0 45

9/1/2010 1/30/2012 25 35

Deliverable or Task

# 5 Construction Policy Bulletin

# 6 Training

5/1/2011 6/30/2011 0 0

4/1/2011 1/1/2012 0 0

Status

Submit for Approval

Under Development

Under Development

Under Development

Under Development

Log 12/3/2010 - draft dispute resolution document developed (WMA in mix design)

10/31/2010 - Developed draft approval process.

1/19/11 - Update status, PJV

Progress 23 %Status Active Target Completion Date 1/1/2012 Date Assigned 6/30/2009

Project Warm Mix Asphalt Task Group Asphalt Subtask Group Warm Mix Asphalt RPC YES

Office

Engr

Engr

Engr

Engr

Constr

Engr

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 CT 

201,202,204,205,206,207,208,209,

211,212,214,217

# 2 CT 226,227,229,234,235

# 3 CT 304M,304C,308,309,366,367

# 4 CT 

101,102,103,104,105,106,125,310

Priority 3

Project Lead Nahid Hosseinzadeh Office Roadway Materials Phone 227-7322

Purpose and Need Revise test methods for HMA as specifications have been revised.

Start Date 

5/8/2008

End Date 

3/4/2011
Complete %

95

Elapsed %

100

5/8/2008 12/31/2010 100 100

5/8/2008 12/31/2010 100 100

5/8/2008 12/31/2010 100 100

Deliverable or Task

# 5 CT 362,371,375,379,382

# 6 CT 368

5/8/2008 3/4/2011 100 100

5/8/2008 12/31/2011 100 100

Status

205/209 Nearly compl.

Done

Done

Done

371 Under review

Done

Log Three ETGs have been working on revising HMA and aggregate materials related test methods since May 8, 2008. Many meetings were held jointly with industry and CT representatives.

A work plan was developed for revising CT 368. The lab work is expected to be conducted by UCPRC.

Test Methods nearly completed as of 12/2010

Status update PV 1/19/2010

Progress 99 %Status Active Target Completion Date 2/28/2011 Date Assigned 5/8/2008

Project HMA materials test methods Task Group Asphalt Subtask Group Specifications RPC YES

Office

Mets

Mets

Mets

Mets

Mets

Mets

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Evaluate CT 371 & Alternate Test 

Methods

# 2 Decision Document on Lime 

Marination

# 3 Update Guidelines based on 

decision

# 4 Update Specifications

Priority 4

Project Lead Haiping Zhou Office Asphalt Pavement Phone 227-5817

Purpose and Need Indentify test to evaluate moisture sensitivity of HMA and the best treatment for mositure sensitive HMA

Start Date 

9/1/2007

End Date 

9/30/2011

Complete %

10

Elapsed %

85

10/1/2010 12/30/2011 0 30

6/30/2011 12/31/2011 0 0

10/1/2011 6/30/2012 0 0

Deliverable or Task

# 5 Construction Policy Bulletin

# 6

4/1/2012 6/30/2012 0 0

0 0

Status

Under Development

Under Development

Log Numerous meetings were held on this topic. Recent activities are focused on evaluating alternative tests to examine HMA's resistance to moisture damage.

7/2/2010 - work plan developed to evaluate CT 371 & alternative tests.

12/2010 - work plan (based on the existing scoping document) was developed. It needs CT/Industry review.

12/2010 - alternative tests are near completion. Next step is to review the test results and develop report.

1/13/2011 - received partial CT 371 data from UCPRC on QC/QA projects

2/17/2011 - Small Group met to discuss test results from the alternative tests effort.

2/28/2011 - MSHMATG meeting

On hold till Management decide what to do.

Progress 3.5 %Status Active Target Completion Date 12/31/2013 Date Assigned 1/1/2002

Project Moisture Sensitivity of HMA Task Group Asphalt Subtask Group Moisture Sensitivity RPC YES

Office

Mets

Engr

Engr

Engr

Constr

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Revised smmothness 

specifications in Section 39

# 2 Construction Policy Directive

# 3

# 4

Priority 5

Project Lead Paul Burdick Office Pavement Engineering Phone 227-5441

Purpose and Need Revise Smoothness specifications in Section 39 since the current version does not consider existing pavement conditions for thin lifts paving.

Start Date 

7/1/2010

End Date 

12/31/2010

Complete %

100

Elapsed %

100

11/1/2010 3/18/2011 50 105

0 0

0 0

Deliverable or Task

# 5

# 6

0 0

0 0

Status

Done

Under Development

Log 1-19-11, Update Status PJV

Progress 97.5 %Status Active Target Completion Date 2/28/2011 Date Assigned 6/30/2009

Project Section 39 Smoothness (Short Term) Task Group Asphalt Subtask Group Smoothness RPC YES

Office

Engr

Asphalt

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Evaluation of available test data

# 2 Change in oil and JMF requirement

# 3 QA Program for Local Agency

# 4 Statistical Verification n=20

Priority 6

Project Lead Kee Foo Office Asphalt Pavement Phone 227-5436

Purpose and Need Section 39 has been implemented since 2007. Due to the magnitude of the changes, Federal Highway Administration (FHWA) has suggested an evaluation on the implementation.

Start Date 

7/1/2008

End Date 

6/30/2011

Complete %

70

Elapsed %

90

10 0

0 0

0 0

Deliverable or Task

# 5 Directive to Stop Production

# 6 Reverification (stopped for >30 

days)

0 0

0 0

Status

Draft prelim. Analysis

Demostrate compliance?

Log August 2008 - work plan developed. 

Mactec Contract TO 20 signed 11/2010. Estimated Completion 3/2011

1-19-11 All matters concerning Section 39 will be handled by this Subtask Group (including Section 39 Review/Evaluation and

            Section 39 Specification)

1-19-11 The subtask group will meet January/February to prioritize work/deliverables

1-19-11 Mactec Contract has submitted a draft report on preliminary analysis

Progress 7 %Status Active Target Completion Date 6/30/2013 Date Assigned 6/30/2008

Project Section 39 (Part A) Task Group Asphalt Subtask Group Section 39 RPC YES

Office

Consult

Asphalt

Asphalt

Asphalt

Asphalt

Asphalt

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Gather Industry Commets on 

specifications

# 2 Review/Resolve Industry 

Comments

# 3 Revise Specifications

# 4

Priority 6

Project Lead Kee Foo Office Asphalt Phone 227-5436

Purpose and Need Identify, prioritize, address deficiencies and improve Section 39 specification.

Start Date 

3/1/2010

End Date 

8/31/2010

Complete %

100

Elapsed %

100

3/21/2011 10/31/2011 0 5

7/1/2011 12/30/2011 0 0

0 0

Deliverable or Task

# 5

# 6

0 0

0 0

Status

Collected and organized

Log Comments see Section 39 Part (A)

2/14/11 - Revised purpose and need and task definitions, PJV

Progress 0 %Status Active Target Completion Date 6/30/2013 Date Assigned 6/30/2008

Project Section 39 (Part B) Task Group Asphalt Subtask Group Section 39 RPC YES

Office

Asphalt

Asphalt

Asphalt

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 CT 368 extensive revision

# 2 RHMA performance evaluation

# 3 Evaluation of Type I vs.Type II

# 4

Priority 7

Project Lead Haiping Zhou Office Asphalt Pavement Phone 227-5817

Purpose and Need Evaluate Rubberized HMA (RHMA) performance and improve specifications, mix design requirements, and construction as appropriate.

Start Date 

6/30/2009

End Date 

6/30/2012

Complete %

10

Elapsed %

55

6/30/2010 6/30/2012 10 35

6/30/2010 6/30/2012 0 35

0 0

Deliverable or Task

# 5

# 6

0 0

0 0

Status

Under Development

Log 2/9/2010 - RHMATG meeting resolved 3-day turnaround mix design issue and design profile issue. RHMATG agreed to change 3-day to 5 work days and to keep the design profile in Section 39.

7/9/2010 - A new scoping document was developed.

10/27/2010 - RHMATG meeting. The revised scoping document was reviewed and asked for comments. Discussed RHMA performance issues. Industry voiced its disagreement on the 5-day mix design verification and on keeping the design 

profile in Section 39. Discussed VMA requirements, CRM gradation, conversion of LP-10, -11 to possible CTMs.

12/16/2010 - RHMATG meeting. Revised CT 368 with new multipliers published on CT website. Continued discussion on the 5-day mix verification and design profile. No solution reached.

New CT 368 will likely be revised by UCPRC.

12/2010 - Draft work plan (based on the existing scoping document) was developed and it needs CT/Industry review.

2/9/2011 - Draft work plan sent to industry co-chair for review.

Progress 6.7 %Status Active Target Completion Date 6/30/2012 Date Assigned 6/30/2009

Project RHMA Usage Task Group Asphalt Subtask Group Specifications RPC YES

Office

Asphalt

Asphalt

Asphalt

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Evaluate Inertial Profiler 

Specifications

# 2 Test Method, Equipment, & 

Calibration

# 3 Update Specification & 

Acceptance Criteria

# 4 Adopt Specification & Acceptance 

Criteria

Priority 8

Project Lead Peter Vacura Office Asphalt Pavement Phone 274-6194

Purpose and Need Develop revised specs for pavement smoothness using the inertial profiler.

Start Date 

7/1/2010

End Date 

6/30/2011

Complete %

50

Elapsed %

65

1/31/2011 12/31/2011 10 10

10/3/2011 12/31/2011 0 0

1/2/2012 0 100

Deliverable or Task

# 5 Construction Policy Bulletin

# 6 Training

7/1/2011 12/30/2011 0 0

1/2/2012 6/29/2012 0 0

Status

Under development

Literature search going on

Log 1/19/11, Update Requestor, Lead info, PJV

2/14/11, Update targets dates, PJV

Progress 18 %Status Active Target Completion Date 6/29/2012 Date Assigned 

Project Section 39 Smoothness (Long Term) Task Group Asphalt Subtask Group Smoothness RPC YES

Office

Asphalt

Mets

Asphalt

Asphalt

Constr

Engr

E-FIS Project Number E-FIS Subtask Number

# 7 Select projects to pilot 

spec/profiler

# 8

2/15/2011 3/31/2011 0 25

0 0
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# 1 Develop Draft Specification & 

Plan

# 2 Test specification and plan on 

HMA projects

# 3 Establish criteria for where to 

place Safety Edge

# 4 Update manuals, specs, and plan

Priority 9

Project Lead Mehdi Parvini Office Pavement Engineering Phone 916-227-5848

Purpose and Need Develop statewide policy for the use of the "safety edge" on edge drop offs for asphalt pavements.

Start Date 

9/10/2008

End Date 

6/30/2010

Complete %

100

Elapsed %

100

9/1/2010 6/30/2011 5 60

9/1/2010 4/1/2011 10 85

2/1/2011 6/30/2011 0 15

Deliverable or Task

# 5 Adopt Safety Edge (Policy, Spec, 

Plan)

# 6 Outreach (bulletins & training)

7/1/2011 9/30/2011 0 0

5/1/2010 12/30/2011 25 50

Status

Approved

Identifying Projects

Under Development

Log 2/14/11 - Update target dates, PJV

Progress 46 %Status Active Target Completion Date 12/30/2011 Date Assigned 9/10/2009

Project Safety Edge (asphalt) Task Group Asphalt Subtask Group Safety Edge RPC YES

Office

Engr

Engr

Engr

Engr

Engr

Engr

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Guidelines

# 2 Specifications

# 3

# 4

Priority 10

Project Lead Kee Foo Office Pavement Engineering Phone 227-5436

Purpose and Need Develop leveling course specification to include provisions for addressing issues related to super-elevation corrections, profile corrections, crown shifts, or any other type of geometric correction.

Start Date 

7/1/2010

End Date 

6/30/2011

Complete %

5

Elapsed %

65

7/1/2010 6/30/2011 0 65

0 0

0 0

Deliverable or Task

# 5

# 6

0 0

0 0

Status

Under Development

Under Development

Log 1/19/11, Looking for assistance from consultant on guidelines.

Progress 2.5 %Status Active Target Completion Date 6/30/2011 Date Assigned 6/30/2010

Project HMA leveling course Task Group Asphalt Subtask Group Specifications RPC YES

Office

Engr

Engr

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Support District for N. Cal Project

# 2 Monitoring I-710 pavement 

performance

# 3 Specification

# 4 Guide

Priority 14

Project Lead Kee Foo Office Pavement Engineering Phone 227-5436

Purpose and Need Design and build longer life flexible pavements in California to miminize the needs for future structural improvement or rehabilitation.

Start Date 

6/30/2010

End Date 

6/30/2011

Complete %

5

Elapsed %

75

6/30/2010 6/30/2013 5 25

6/30/2011 6/30/2013 0 0

6/30/2011 6/30/2013 0 0

Deliverable or Task

# 5 Test Method

# 6

6/30/2011 6/30/2013 0 0

0 0

Status

Log 12/2/2009 - Caltrans/Industry meeting on long life meeting. Info only.

2/4/2020 - Caltrans/Industry meeting on long life meeting. Need district participation and projects.

Districts need to propose projects.

12/9/2010 - Caltrans/Industry meeting on long life meeting. Two projects in D2 were discussed. UCPRC will conduct lab testing.

1/6/2011 - CT/industry meeting discussed progress of the projects and reviewed action items.

Progress 2 %Status Active Target Completion Date 6/30/2013 Date Assigned 

Project Longer Life Flexible Pavements Task Group Asphalt Subtask Group Section 39 RPC YES

Office

Engr

UCPRC

Engr

Engr

Mets

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 MPQP for RHMA

# 2

# 3

# 4

Priority 17

Project Lead Ebi Fini Office Construction Engineering Phone 227-5396

Purpose and Need Find a means of better controling construction process by requesting materials records at plant during hot mix asphalt production.

Start Date 

6/30/2010

End Date 

6/30/2011

Complete %

20

Elapsed %

65

0 0

0 0

0 0

Deliverable or Task

# 5

# 6

0 0

0 0

Status

In review and comment phase

Log 2/9/2010 - RHMATG meeting discussed MPQP but no immediate action required.

10/27/2010 - RHMATG meeting reviewed draft MPQP. Electronic copy was sent out to industry on 10/29 for comments. Deadline Dec. 1, 2010.

12/16/2010 - RHMATG meeting did not discuss the draft. No comment was received by 12/1 and prior to the meeting. A new date for comments was scheduled for early January, 2011.

1/17/2011 - Industry provided their comments/opinons on the MPQP RHMA portion.

1/18/2011 - CT reviewed the document and sent a table to industry co-chair asking to separate comments from opinons for better addressing comments.

2/14/11, beginning review and comment phase with industry, PJV

Progress 20 %Status Active Target Completion Date 6/30/2011 Date Assigned 6/30/2010

Project Materials Plant Quality Program (MPQP) RHMA Task Group Asphalt Subtask Group Construction/Plants RPC YES

Office

Constr

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Industry feedback on section 90

# 2 Industry Feedback on Section 50

# 3 Industry Feedback on Section 51

# 4 Review of Comments by SOE

Priority 1

Project Lead Ruth Fernandes Office DES-SOE Phone (916) 227-8584

Purpose and Need Existing specifications are being converted to “Plain Language” format to streamline project development, eliminate redundant specification language, and to provide clear and concise language for projects.

Start Date 

11/10/2010

End Date 

12/3/2010

Complete %

100

Elapsed %

100

10/29/2010 11/28/2010 100 100

11/18/2010 12/20/2010 100 100

11/10/2010 7/1/2011 100 100

Deliverable or Task

# 5 Feedback to STGs

# 6 Finalize Specification

11/10/2010 7/1/2011 70 60

4/1/2011 7/1/2011 0 0

Status

feedback received from industry and comments compiled V4

feedback received from industry and comments compiled V4

feedback received from industry and comments compiled V4

SOE compiled their comments in minutes

Ruth Fernandes to give feedback on industry comments at March 17th meeting.

Log 

Progress 64 %Status Active Target Completion Date 7/1/2011 Date Assigned 10/29/2010

Project 2010 Plain Language Update Task Group Concrete Subtask Group Precast Concrete RPC YES

Office

Industry

Industry

Industry

Other

Materials

OE

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Industry Feedback on Section 90

# 2 Industry Feedback on Section 50

# 3 Industry Feedback on Section 51

# 4 Review of Comments by SOE

Priority 1

Project Lead Ruth Fernandes Office DES-SOE Phone (916) 227-8584

Purpose and Need Existing specifications are being converted to “Plain Language” format to streamline project development, eliminate redundant specification language, and to provide clear and concise language for projects.

Start Date 

11/10/2010

End Date 

12/31/2010

Complete %

100

Elapsed %

100

10/29/2010 11/28/2010 100 100

11/18/2010 12/20/2010 100 100

11/10/2010 2/1/2011 100 100

Deliverable or Task

# 5 Feedback to STGs

# 6 Finalize Specification

11/10/2010 7/1/2011 70 60

4/1/2011 7/1/2011 0 0

Status

feedback received from industry and comments compiled V4

feedback received from industry and comments compiled V4

feedback received from industry and comments compiled V4

SOE compiled their comments in minutes

Ruth Fernandes to give feedback on industry comments at March 17th meeting.

Log Updates from Feb 17 Meetings:

• V5 has been sent out for section 50 for concurrence. V5 Section 90 is still under discussion for concurrence from Construction.

Progress 64 %Status Active Target Completion Date 7/1/2011 Date Assigned 10/29/2010

Project 2010 Plain Language Update Task Group Concrete Subtask Group Concrete Materials/QA RPC YES

Office

Industry

Industry

Industry

Other

Materials

OE

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Section 40

# 2 Section 90-3

# 3

# 4

Priority 1

Project Lead Mehdi Parvini Office Pavement Engineering Phone 916-227-5854

Purpose and Need Revise2006 Standard specification and SSP to plan language, sections 37, 41, and 42

Start Date 

6/1/2009

End Date 

7/1/2011

Complete %

0

Elapsed %

90

11/15/2009 7/1/2011 0 85

0 0

0 0

Deliverable or Task

# 5

# 6

0 0

0 0

Status

Ver 5 was sent out 12/9/10. In the process of workshop to resolve issues.

Ver 5 was sent out on 12/28/10. Comments have been submitted for change.

Log Submitted draft sect 37 to OE December 1, 2009. Waiting OE action for BEES items, etc

7-28, rec'd draft section from OE for review. Need Version 1 by September 13

Progress 0 %Status Active Target Completion Date 7/1/2011 Date Assigned 6/1/2009

Project 2010 Specification (Plain Language) Task Group Concrete Subtask Group CIP Concrete Pavement RPC YES

Office

Conc Pvmt

Conc Pvmt

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Plans & Spec for District 7 project

# 2 Evaluate previous projects

# 3 Draft Standard Plan & 

Specifications

# 4 Usage Guide & Design 

Method/Software

Priority 2

Project Lead Mehdi Parvini Office Pavement Engineering Phone 916-227-5848

Purpose and Need Develop comprehensive departmental guidance or standard approach on the use of precast concrete pavement.

Start Date 

7/1/2010

End Date 

2/1/2011
Complete %

30

Elapsed %

125

7/1/2010 12/31/2012 15 30

12/1/2010 9/30/2011 25 40

1/1/2011 6/30/2012 0 15

Deliverable or Task

# 5 Adopt Standard Plan & 

Specification

# 6 Workshops

3/1/2012 6/30/2012 0 0

7/1/2012 12/31/2012 0 0

Status

The requirements to complete the project for HQ approval and the comments/questions have been sent to D7 for consideration.

The performance issues (slab cracking) of the newly placed I-15 project is under evaluation.

Draft Standard Plans and Specs are about 25% complete, they were discussed in the Feb 17th meeting

Log Updates from Feb 17th Meeting:

•  A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to complete all of the objectives listed.

•  Draft Standard Plans and Specs are about 25% complete; A draft Plan was discussed at the Feb 17 meeting

•  Project team members are incorporating lessons learned on previous Precast Pavement projects, and will incorporate this into the language of the SSP

Progress 11.5 %Status Active Target Completion Date 12/31/2012 Date Assigned 9/1/2006

Project Precast concrete pavement Task Group Concrete Subtask Group Precast Concrete RPC YES

Office

District

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Review Existing Spec

# 2 Compose Draft

# 3 Gather and compile feedback

# 4 Finalize Spec

Priority 3

Project Lead Ruth Fernandes Office DES-SOE Phone (916) 227-8584

Purpose and Need Separate specifications for precast products/materials from those for concrete materials.

Start Date 

12/1/2010

End Date 

3/1/2011

Complete %

100

Elapsed %

100

3/1/2011 2/1/2012 20 10

2/1/2012 5/1/2012 0 0

5/1/2012 7/1/2012 0 0

Deliverable or Task

# 5

# 6

0 0

0 0

Status

Review has been complete

draft proposal is being finalized

Log Updates from Feb 17 Meetings:

•  Spec Development team will work to separate Precast provisions from the other concrete material provisions in the new 2010 Plain Language Spec

•  Project team is incorporating the feedback provided by industry

Progress 20 %Status Active Target Completion Date 7/1/2012 Date Assigned 12/1/2010

Project Precast Structures Specfication Task Group Concrete Subtask Group Precast Concrete RPC YES

Office

Materials

Materials

Materials

Materials

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Establish teams and review 

existing practices (FHWA, DOTs)

# 2 Develop outline for 

QC/QA/IQA/IA program

# 3 Draft QC/QA reference 

specification and selection of pilot 

projects

# 4 Workshops and roll out pilot 

projects (structural concrete/non-

pavement)

Priority 4

Project Lead Rob Reis Office Structural Materials Phone (916) 227-7287

Purpose and Need Implement performance-based specifications for materials management of structural concrete.

Start Date 

12/1/2010

End Date 

4/30/2011

Complete %

50

Elapsed %

80

3/1/2011 6/30/2011 10 20

7/1/2011 9/1/2011 0 0

9/1/2011 1/1/2012 0 0

Deliverable or Task

# 5 Feedback and update other 

concrete

# 6 Establish full implementation on 

all projects

11/1/2011 4/1/2012 0 0

4/1/2012 7/1/2012 0 0

Status

These are being compiled

Log Updates from Feb 17 Meetings:

This item moved up in the priority. With the limited number entries in the log, overall plan has been broadly divided in to following six tasks. Detailed work plan available with identifying 17 sub projects for FY 10-11 & 11-12

•  Project team has begun conducting meetings to complete all of the objectives listed. Currently the team is reviewing Existing Performance Based requirements, to include reviewing FHWA Practices, as well as other DOT practices already in 

place.

•  A Detailed Outline of the QC Program will be the next portion that will be hashed out in the near term, to include the establishment of certifications needed and testing protocol

Progress 16 %Status Active Target Completion Date 7/1/2012 Date Assigned 12/1/2010

Project Develop Performance-Based QC/QA Spec Task Group Concrete Subtask Group Concrete Materials/QA RPC YES

Office

OSC

Materials

Materials

HQ Constr

Materials

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Review Existing Programs

# 2 Compose draft program

# 3 Gather and compile feedback

# 4 Finalize Programs

Priority 4

Project Lead Cliff Ohlwiler Office Industry – CPCA Phone (909) 208-0023

Purpose and Need Currently, there is only one level of QC/QA and it pertains to structural concrete.  The precast committee would like to update the structures’ specification and add new levels for minor (non-structural) and possibly other concrete.

Start Date 

12/1/2010

End Date 

3/1/2011

Complete %

100

Elapsed %

100

3/1/2011 2/1/2012 20 10

2/1/2012 5/1/2012 0 0

5/1/2012 7/1/2012 0 0

Deliverable or Task

# 5

# 6

0 0

0 0

Status

Existing practices are reviewed

OSMPP, tier priority list etc. is being revised to come up with the first step of implementation plan

Log Updates from Feb 17 Meetings:

•  A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to complete all of the objectives listed.

•  Currently the team is reviewing Existing practices, to include reviewing OSMPP, Tier Priority Lists, and historical performance of each Concrete material item.

•  A Detailed Outline of the QC/QA Protocols will be the next portion that will be hashed out in the near term, to include the establishment of certifications needed and the responsibilities of State Staff

Progress 20 %Status Active Target Completion Date 7/1/2012 Date Assigned 12/1/2010

Project Precast QC QA Provisions Task Group Concrete Subtask Group Precast Concrete RPC YES

Office

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Review current DOT Practice

# 2 Review practice of other DOT's

# 3 Review FHWA QC/QA Guides

# 4 Draft AML Process

Priority 5

Project Lead Vijay Jain Office Structural Materials Phone 916 227 7232

Purpose and Need Our sampling and testing program for Cement and SCMs needs to be updated to ensure evaluation in a timely manner.

Start Date 

12/1/2010

End Date 

1/15/2011

Complete %

100

Elapsed %

100

1/15/2011 1/30/2011 100 100

1/5/2011 1/30/2011 100 100

1/30/2011 3/17/2011 85 125

Deliverable or Task

# 5 Receive feedback on AML Process

# 6 Revise process and finalize

2/15/2011 3/17/2011 85 135

3/17/2011 3/31/2011 20 80

Status

Reviewed current process of sampling/testing materials.

reviewed the process

updated process based on FHWA and other DOT practices

draft AML process has been discussed at internal subtask group meeting

feedback is currently being incorporated

Additional feedback will be received from industry and process will be finalized

Log Updates from Feb 17 Meetings:

•  Project is currently moving according to current timeline

•  The draft process will be reviewed in March subtask group meeting and finalized soon after

Progress 78.8 %Status Active Target Completion Date 3/15/2011 Date Assigned 12/1/2010

Project Revise QPL/AML Process for Cement and SCMs Task Group Concrete Subtask Group Concrete Materials/QA RPC YES

Office

Materials

Materials

Materials

Materials

Materials

Materials

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Establish teams

# 2 Review existing databases

# 3 Determine applicable tests

# 4 Establish pilot database

Priority 6

Project Lead Rob Reis Office Structural Materials Phone 9162277287

Purpose and Need Statewide consistency in aggregate source approvals and develop a centralized list (database) of approved aggregates that can be used by all districts/projects

Start Date 

12/1/2010

End Date 

2/18/2011

Complete %

100

Elapsed %

100

2/18/2011 4/30/2011 30 55

2/18/2011 4/30/2011 30 55

4/30/2011 6/30/2011 0 0

Deliverable or Task

# 5 Receive feedback from all users

# 6 Finalize the database and extend it 

to all districts

6/30/2011 8/31/2011 0 0

8/11/2011 7/1/2012 0 0

Status

Teams are established

Existing databases are being evaluated

Applicable tests are being determined

Log Updates from Feb 17 Meetings:

•  A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to complete all of the objectives listed.

•  Currently the team is reviewing the Legal Aspects and also the applicable ASTM and CTM standards that will be used to manage the database

•  The team is also developing the Platform that the Database will use, incorporating this new database into pre-existing databases already in use

Progress 26 %Status Active Target Completion Date 7/1/2012 Date Assigned 12/1/2010

Project Statewide Aggregate Source Approval Task Group Concrete Subtask Group Concrete Materials/QA RPC YES

Office

Materials

District

District

Materials

Materials

Materials

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Update Problem Statement

# 2 Review updated Problem 

Statement

# 3 Develop work Plan and create 

project teams (if needed)

# 4 Discuss potential solutions and 

recommend any revisions to specs

Priority 7

Project Lead Tom Tietz Office Industry Phone (714) 694-0880

Purpose and Need With the recent revision of Section 90 Portland Cement (PC) Concrete adopted as of June 2009 a cap has been placed on the amount of PC used in concrete; Industry has expressed concerns that Section 90 needs changes.

Start Date 

11/1/2010

End Date 

3/17/2011
Complete %

90

Elapsed %

110

3/17/2011 4/17/2011 0 35

4/17/2010 5/31/2011 0 85

5/31/2011 6/30/2011 0 0

Deliverable or Task

# 5 Update final specs

# 6

6/30/2011 12/1/2011 0 0

0 0

Status

Industry to give updated Problem Statement in next STG meeting

Log Updates from Feb 17th Meeting:

•  Industry is taking the lead on this issue, and will provide updates to their CT-counterparts as soon as deliverables are finalized in the upcoming subtask group meeting

Progress 9 %Status Active Target Completion Date 12/1/2011 Date Assigned 11/1/2010

Project High Strength Concrete Task Group Concrete Subtask Group Concrete Materials/QA RPC YES

Office

Industry

Materials

Industry

Materials

Materials

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Revise Sec  6 & 9 of Chapter 3 

General Provisions

# 2 Revise Chapter 4 Construction 

Details

# 3 Revise Chapter 6 sampling and 

testing

# 4

Priority 8

Project Lead Austin Perez Office HQ Construction Phone (916) 227-5705

Purpose and Need Update Construction Manual to conform to changes made to Sections 6, 9, 11, 40, 49, 51, 53, 72, 73, 83, and 90 of the 2010 Standard Specifications.

Start Date 

12/1/2010

End Date 

7/1/2012

Complete %

5

Elapsed %

20

12/1/2010 7/1/2012 5 20

12/1/2010 7/1/2012 5 20

0 0

Deliverable or Task

# 5

# 6

0 0

0 0

Status

Discussed in subtask group meeting

Discussed in subtask group meeting

Discussed in subtask group meeting

Log Priority swapped with performance based QC/QA specs based on discussion in task group meeting. Additionally the substantive work can only begin once the new specification is available.

Progress 5 %Status Active Target Completion Date 7/1/2012 Date Assigned 12/1/2010

Project Update Construction Manual Task Group Concrete Subtask Group Concrete Materials/QA RPC YES

Office

HQ Constr

HQ Constr

HQ Constr

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 NSSP to measure IRI on for new 

conc pvmnt

# 2 Measure IRI on construction 

projects

# 3  IRI  smoothness acceptance values

# 4 Inertial profiler certification

Priority 9

Project Lead Dulce Feldman Office Pavemenent Engineering Phone 916-227-

Purpose and Need To develop IRI data for new concrete pavements and to establish process to certify inertial profilers.

Start Date 

7/1/2010

End Date 

10/1/2010
Complete %

95

Elapsed %

295

10/1/2010 6/30/2011 0 65

7/1/2011 6/30/2012 0 0

7/1/2010 6/30/2011 0 75

Deliverable or Task

# 5 Specifications for IRI

# 6 Provide training to collect IRI

7/1/2011 6/30/2012 0 0

7/1/2012 6/30/2013 0 0

Status

Submit for Comments

Log 

Progress 14.2 %Status Active Target Completion Date 7/1/2013 Date Assigned 7/1/2010

Project Smoothness Task Group Concrete Subtask Group CIP Concrete Pavement RPC YES

Office

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

Materials

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Develop Draft Specification & 

Plan

# 2 Test specification and plan on 

concrete  projects

# 3 Adopt Safety Edge (Policy, Spec, 

Plan)

# 4 Update manuals, specs, and plan

Priority 10

Project Lead Mehdi Parvini Office Pavement Engineering Phone 916-227-5848

Purpose and Need Develop statewide policy for the use of the "safety edge" on edge drop offs for rigid pavements.

Start Date 

2/1/2011

End Date 

4/1/2011

Complete %

0

Elapsed %

95

4/1/2012 8/30/2011 0 0

9/1/2011 10/30/2011 0 0

11/1/2011 12/30/2011 0 0

Deliverable or Task

# 5 Outreach (bulletins & training)

# 6

9/1/2011 6/30/2012 0 0

0 0

Status

Specification and construction detail for installing safety edge for concrete paving projects

Identify demo oprojects and include the safety edge spec and monitor/evaluate the installation

Prepare policy changes to include the safety edge as a standard practice

Update relevant manuals and standards such as HDM

Promotion and trainning

Log 

Progress 0 %Status Active Target Completion Date 12/30/2012 Date Assigned 7/1/2011

Project Safety Edge (concrete) Task Group Concrete Subtask Group CIP Concrete Pavement RPC YES

Office

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Usage guide

# 2 Draft Specification for Concrete

# 3 Draft Specification for Base

# 4 Draft Specifications for 

interlocking pavers

Priority 11

Project Lead Mehdi Parvini Office Pavement Engineering Phone 916-227-5848

Purpose and Need Develop guidance, specifications and plans for a fully pervious conc pavement for low-risk applications that allows storm water and snowmelt to pass through the pavement and infiltrate into the surrounding materials.

Start Date 

7/1/2009

End Date 

8/31/2011

Complete %

10

Elapsed %

80

7/1/2009 2/1/2011 40 110

7/1/2009 4/30/2011 10 95

2/1/2011 6/30/2011 0 35

Deliverable or Task

# 5 Sample Details

# 6 Adopt Specifications

1/1/2011 6/30/2011 0 50

5/1/2011 8/31/2011 0 0

Status

A template for usage guide has been prepared. It basically defines the layout and is a place holder for detail description.

A draft specification for pervious concrete pavement has been prepared and circulated for comments for the second run.

A draft specification for pervious base has been prepared. Discussion has been made on using thespec separately for each 

pervious pavement type, or have a common spec.

Log Assumes usage guide will be developed by UC Davis through Environmental contract.  If not, need 1 more year and 0.5 PY for Pavement to complete.

Progress 13 %Status Active Target Completion Date 7/1/2011 Date Assigned 7/1/2008

Project Fully Pervious Concrete Pavement Task Group Concrete Subtask Group CIP Concrete Pavement RPC YES

Office

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Report of Alternatives

# 2 Draft Spec Changes to Sections 28 

and 40

# 3 Adopt Specification Changes

# 4 Update Manuals and Guides

Priority 12

Project Lead Dulce Feldman Office Pavement engineering Phone 916-227-

Purpose and Need Investigate different alternatives available not to bond PCCP and LCB.

Start Date 

1/1/2011

End Date 

7/1/2011

Complete %

5

Elapsed %

50

7/1/2011 9/1/2011 0 0

9/1/2011 12/30/2011 0 0

9/1/2011 12/30/2011 0 0

Deliverable or Task

# 5

# 6

0 0

0 0

Status

The alternative of applying curing compound just before the surface layer is considered.

Log 

Progress 4.2 %Status Active Target Completion Date 9/1/2011 Date Assigned 7/1/2009

Project Bond Breaker Task Group Concrete Subtask Group CIP Concrete Pavement RPC YES

Office

Other

Conc Pvmt

Conc Pvmt

Conc Pvmt

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Gather Data (freq. & action for 

non-compliance)

# 2 Analyze data for variance & 

acceptance

# 3 Test method for CoTE

# 4 Modify spec to include CoTE

Priority 13

Project Lead Mehdi Parvini Office Pavement Engineering Phone 916-227-5848

Purpose and Need To include CoTE in the spec

Start Date 

1/1/2011

End Date 

9/30/2011

Complete %

0

Elapsed %

30

9/30/2011 12/30/2011 0 0

4/1/2011 9/30/2011 0 0

10/1/2011 12/30/2011 0 0

Deliverable or Task

# 5 Test the modified spec

# 6 Adopt the spec & update manuals

1/1/2012 6/30/2012 0 0

1/1/2012 6/30/2012 0 0

Status

Log 

Progress 0 %Status Active Target Completion Date 6/30/2012 Date Assigned 7/1/2012

Project Coefficient of Thermal Expansion (CoTE) Task Group Concrete Subtask Group CIP Concrete Pavement RPC YES

Office

Asphalt

Conc Pvmt

Materials

Conc Pvmt

Conc Pvmt

Conc Pvmt

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Develop standards plans and 

guides

# 2 Review changes to transverse steel

# 3 Guidance for end treatments

# 4 Dealing with CRCP at cont. joints

Priority 14

Project Lead Flor Bautista Office Pavement Engineering Phone 916-227-5843

Purpose and Need To assure that state funds are utilized in the most cost effective manner possible over the life of the pavement and that the product will meet its intended design life.

Start Date 

11/1/2005

End Date 

9/10/2009

Complete %

100

Elapsed %

100

2/1/2011 6/1/2011 0 45

11/1/2010 6/1/2011 0 70

2/1/2010 6/1/2011 0 85

Deliverable or Task

# 5 Revise Standard Plans

# 6 Update training

6/1/2011 11/1/2011 0 0

7/1/2011 11/1/2011 0 0

Status

Approved

has not started yet

Under Development

has not stated yet

has not started yet

Scheduled

Log 

Progress 70 %Status Active Target Completion Date 7/1/2012 Date Assigned 1/1/2005

Project CRCP Design Details Task Group Concrete Subtask Group CIP Concrete Pavement RPC YES

Office

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Caltrans Joint Seal  Practice Report

# 2 Test Section for 3/16" joints with 

seal

# 3 Section 40-1.02L(4)-joint 

width/depth compression

# 4 40-1.03E(6)-splicing of trnsverse 

seal

Priority 15

Project Lead Flor Buatista Office Pavement Enginering Phone 916-227-5848

Purpose and Need Assure that the state funds are used in the most efficient manner possible over the life of the pavement.

Start Date 

7/1/2010

End Date 

4/1/2011

Complete %

90

Elapsed %

100

9/1/2010 4/30/2012 20 35

2/1/2011 2/1/2012 0 15

2/1/2011 2/1/2012 0 15

Deliverable or Task

# 5 40-8.03C(8)-install PCS as an 

option.

# 6 Update Std Plans, Specs, and 

Manuals for joints

2/1/2011 2/1/2012 0 15

3/1/2011 8/30/2012 0 5

Status

writing report between other tasks.

dreaft test section workplan

under development

under development

under development

has not started yet.

Log 03-23-11, lrouen. Updated deliverables and dates

Progress 47 %Status Active Target Completion Date 7/1/2011 Date Assigned 7/1/2010

Project Joint Sealing Task Group Concrete Subtask Group CIP Concrete Pavement RPC YES

Office

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

Conc Pvmt

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Test Method review

# 2 SSP

# 3 Guide

# 4

Priority 2

Project Lead Paul Burdick Office Pavement Engineering Phone 916 227 5441

Purpose and Need Develop specifications, test methods, and guidance for the design and construction of cement treated soils. New specifications will facilitate to implement CTS in the Caltrans projects.

Start Date 

6/1/2010

End Date 

3/31/2011

Complete %

90

Elapsed %

95

7/22/2009 5/30/2011 80 90

6/1/2010 5/30/2011 40 80

0 0

Deliverable or Task

# 5

# 6

0 0

0 0

Status

Existing ASTM methods will be utilized with some modification.

All technical issues are resolved

1st draft will be available in March 2011.

Log 7/22/2009: Meeting held at TL.  Draft specification based on Lime specification was produced.

12/10/2009: Meeting held at TL.  Comments were reviewed and decided to finalize test method.

4/23/2010: Draft was send out for comments.

6/24/2010: Comments were addressed and a draft was send out for comments.

6/31/2010: UCPRC to provide draft (ver 2.0) guide for our review by the end of mid October.

9/28/2010: Meeting was held with Rock Product subcommittee including UCPRC and decided to use existing ASTM D 1633 with   modification to use ASTM D1557 for fabrication of test specimen for mix design. Also, use ASTM D 1557 for 

compaction quality test during construction.

3/1/11:  Awaiting UCPRC draft report.-pdb

3/11/11:  At FDR-FA meeeting on 3-8-11, David Jones said report has been delivered from Cal Poly and Chico and he is editing.  He will pass on to Paul when completed.-pdb

Progress 72.5 %Status Active Target Completion Date 5/30/2011 Date Assigned 7/22/2009

Project Cement treated soils (CTS) Task Group Foundation Subtask Group Treated Soils and Bases RPC YES

Office

Mets

Engr

UCPRC

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Test Method

# 2 Report and Guideline 

Recommendations

# 3 Final Guidelines

# 4 SSP

Priority 3

Project Lead Paul Burdick Office Office of Pavement Engineering Phone 916 227 5441

Purpose and Need Develop design/construction Guidelines or Test Methods/Laboratory Procedures to facilitate implementation of FDR-FA in Caltrans projects.

Start Date 

7/1/2008

End Date 

2/28/2011
Complete %

60

Elapsed %

105

7/1/2008 3/30/2011 100 100

12/15/2010 5/30/2011 50 60

3/8/2011 5/30/2011 10 25

Deliverable or Task

# 5

# 6

0 0

0 0

Status

Draft submitted to METS on 2-15-11.  Met w/ METS to discuss.

UCPRC doc is final.

Draft submitted to subtask group for review comments on 2/15/11.

Began subtask group review.

Log 6/2009: SSP is Completed

8/31/2010: Waiting for final UCPRC guide which is a part of $1.8 m contract that ended on 6/30/2008.  Reviewing UCPRC mix-design and testing method for D-02, SR 299 project. Observed field samplings and onsite testings (FWD and DCP) 

conducted by UCPRC. UCPRC will inform when performing lab-tests on pulverised samples.

9/28/2010: Meeting with UCPRC pertaining to the comments on UCPRC-guidelines. Once UCPRC-guidelines is finalized, Caltrans version based on the UCPRC-guidelines will be developed.

12/30/2010: Received final Guideline document in word format from UCPRC. Development of document-structure for Caltrans version is started.-pdb

3/1/11:  Subtaskgroup meeting held on 2-15-11.  Drafts submitted for review/comments.  Next meeting on 3-8-11.-pdb

3-11-11:  Subtaskgroup meeting held on 3-8-11.  Cancelled SSP for CFIPR reviewed for revisions.  Next meeting on 4-12-11.-pdb

Progress 62.5 %Status Active Target Completion Date 3/30/2011 Date Assigned 7/1/2008

Project Full Depth Reclamation Using Foamed Asphalt Task Group Foundation Subtask Group Treated Soils and Bases RPC YES

Office

Mets

UCPRC

Engr

Conc Pvmt

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 RPC Scoping Doc

# 2 Draft SSP

# 3 Additive Test Procedure

# 4 Pulverization Guide Update

Priority 4

Project Lead Paul Burdick Office Office of Pavement Engineering Phone 916 227 5441

Purpose and Need Develop a standard special provision (SSP) for pulverized flexible pavement to increase standardized use of  recycling in rehabilitation projects.  Update exisiting guidance to include additives (cementitious material and lime).  

Create test procedures.

Start Date 

1/5/2011

End Date 

1/31/2011
Complete %

75

Elapsed %

315

1/5/2011 5/31/2011 50 55

2/1/2011 7/29/2011 0 30

6/1/2011 10/31/2011 50 0

Deliverable or Task

# 5

# 6

0 0

0 0

Status

Draft scoping document submitted to subtask group for review/comments on 2/15/11.

Draft nSSP submitted to subtaskgroup for review/comments on 2/15/11.

Need to develop.  Agenda topic for 3-8-11 meeting.

Draft guide submitted to subtask group for review/comments on 2-15-11.

Log 8/31/2010: D-20 nSSP is under consideration to develop as SSP.

12/30/2010: Handed all information to Robert Hogan.  Workplan to be updated by Robert.

1/4/2011:  Workplan updated.  Need industry co-chair identified.

2/15/11:  Subtaskgroup meeting held.  Drafts distributed for review/comment.  Next meeting 3-8-11.-pdb

3/11/11:  Pulverization was not discussed at subtaskgroup meeting on 3-8 in deference to FDR-FA.  Meeting scheduled with BF to discuss.  Pdb

Progress 36.2 %Status Active Target Completion Date 5/31/2011 Date Assigned 12/30/2010

Project Pulverize Flexible Pavement Task Group Foundation Subtask Group Treated Soils and Bases RPC YES

Office

Engr

Engr

Engr

Engr

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0

Page 33 of 48



# 1 Section 37

# 2 Section 41

# 3 Section 42

# 4

Priority 1

Project Lead Larry Rouen Office Pavement Engineering Phone 916-227-1980

Purpose and Need Revise2006 Standard specification and SSP to plan language, sections 37, 41, and 42

Start Date 

6/1/2009

End Date 

3/25/2011
Complete %

85

Elapsed %

100

11/15/2009 3/25/2011 95 100

11/15/2009 3/25/2011 97 100

0 0

Deliverable or Task

# 5

# 6

0 0

0 0

Status

Version 4

Version5

Version 6

Log 3-23-11, lrouen, sect 41 parallel version sent for concurrence.

3-4-11, lrouen, sect 41 concurrence obtained. V6 sent to OE.

3-3-11, lrouen, final version sent to Construction, FHWA and Legal

2-28-11, lrouen. Section 41 waiting Construction and FHWA concurrence

2/10/11, lrouen. Full concurrence on Section 42.  Section 41 FHWA

1/31/2011, lrouen, workshop for section 41 & 42 held on 1/28.  Agreement made on section 42. Sent to FHWA, Const & Legal. Legal has concurred. Section 41 needs SSP, in progress.

1/11/2011, Lrouen, Resolved comments for Section 42.  Section 41 scheduled for 1/14/11

1/4/2011 V5 for Sections 41 & 42 approved by FHWA. Commment from Construction being addressed. No response from Legal

7-28, rec'd draft section from OE for review. Need Version 1 by September 13

Submitted draft sect 37 to OE December 1, 2009. Waiting OE action for BEES items, etc

Progress 88.3 %Status Active Target Completion Date 3/25/2011 Date Assigned 6/1/2009

Project 2010 Specification (Plain Language) Task Group Preservation Subtask Group 2010 Standard Specification RPC YES

Office

Engr

Engr

Engr

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Update NSSP

# 2 Pilot  and Test material

# 3 MTAG Update

# 4 Standard Special Provision

Priority 2

Project Lead Larry Rouen Office Pavement Engineering Phone 916-227-5854

Purpose and Need Investigating Fog Seal/Rejuvenator materials for skid resistance issues and introducing as a strategey again

Start Date 

6/1/2008

End Date 

5/2/2011

Complete %

40

Elapsed %

95

7/1/2011 10/31/2011 0 0

9/1/2011 12/30/2011 0 0

7/1/2011 1/2/2012 0 0

Deliverable or Task

# 5 Performance report

# 6 Training

7/1/2011 3/30/2012 0 0

4/2/2012 6/29/2012 0 0

Status

Under Development

Log 4 sets of test section have been done.

The subtask group needs to draft their proposed specification

1/13/11, lrouen update targets and Pys

2/14/11, Update target dates and task definitions, PJV

Progress 14 %Status Active Target Completion Date 6/29/2012 Date Assigned 7/1/2003

Project Fog Seal Task Group Preservation Subtask Group Seals & Coats RPC YES

Office

Engr

Chico

Chico

Engr

Chico

Engr

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Evaluate existing pilot projects

# 2 Develop standard specifications

# 3 Standardize test methods/ lab 

procedures

# 4 Develop guidelines/ MTAG update

Priority 3

Project Lead Peter Vacura Office Pavement Engineering Phone 916-274-6194

Purpose and Need Evaluate existing pilot projects and develop standardized lab procedures for mix design, project design and construction guidance, and standard specifications for CIR.

Start Date 

7/1/2008

End Date 

11/1/2011

Complete %

0

Elapsed %

80

11/1/2011 7/1/2012 0 0

7/1/2011 7/1/2013 0 0

11/1/2010 7/1/2012 0 25

Deliverable or Task

# 5

# 6

0 0

0 0

Status

Pending

Modifications to SSP

Log 7/29/2010 Aprroximately 7 projects have been done and 3 more upcoming.

Progress 0 %Status Active Target Completion Date 7/1/2012 Date Assigned 7/1/2008

Project Cold in-place recycling Task Group Preservation Subtask Group Recycling RPC YES

Office

Chico

Engr

Mets

Engr

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0

Page 36 of 48



# 1 Create NSSP

# 2 Construct D-11 Test section

# 3

# 4 Evaluation of Pilot projects

Priority 4

Project Lead Larry Rouen Office Pavement Engineering Phone 916-227-5854

Purpose and Need NSSP for Rubberized Slurry Seal.  There are at least 3 products ( REAS, TRMS & TRMSS) used to produce and rubberized asphalt emulsion slurry seal.  The REAS has been determined by our Legal division to be proprietary. 

There is a need for a generic

Start Date 

6/1/2009

End Date 

5/1/2010

Complete %

100

Elapsed %

100

2/15/2011 7/29/2011 30 25

0 0

8/1/2011 8/1/2013 0 0

Deliverable or Task

# 5 SSP

# 6 Guidelines

8/1/2011 12/30/2011 0 0

8/1/2011 12/30/2011 0 0

Status

Done

Log 9-1-2010, two REAS project are expected to be done this year, 11-277804 and 07-4Y3204.  Need to plan projects for other methods.

1/13/11, lrouen, updated targets and Pys

Progress 0 %Status Active Target Completion Date 7/1/2014 Date Assigned 

Project Rubberized Slurry Seal Task Group Preservation Subtask Group Specifications RPC YES

Office

Engr

District

Chico

Engr

Chico

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Reorganize slab replacement 

specifications

# 2 Consolidate slab replace 

guidelines and update

# 3 Create new SSP to reflect need 

changes (ie D-7)

# 4

Priority 5

Project Lead Larry Rouen Office Pavement Engineering Phone 916-227-5854

Purpose and Need Standard plans and specification for partial (spall) and full depth slab repair/replacement

Start Date 

5/1/2011

End Date 

5/1/2012

Complete %

95

Elapsed %

0

6/1/2012 1/1/2013 25 0

7/1/2011 7/1/2012 0 0

0 0

Deliverable or Task

# 5

# 6

0 0

0 0

Status

Log #1 Reorganization of slab replacement specifications is being accomplished by taking existing SSP language and reorganizing it in 2010 specs for concrete to resolve several issues on slab replacement and rapid strength concrete.

2-28-11, Lrouen. Updated PY estimates

Progress 25.2 %Status Active Target Completion Date 1/1/2013 Date Assigned 7/1/2010

Project Full Depth Concrete Repair Task Group Preservation Subtask Group Rigid Pavement RPC YES

Office

Engr

Chico

Conc Pvmt

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 nssp

# 2 Test section

# 3 Evaluation

# 4

Priority 6

Project Lead Larry Rouen Office Pavement Engineering Phone 916-227-5854

Purpose and Need Districts would like to be able to use scrub seal as a preservation method

Start Date 

6/1/2009

End Date 

9/1/2011

Complete %

25

Elapsed %

80

6/1/2011 11/1/2011 0 0

12/1/2011 2/1/2012 0 0

0 0

Deliverable or Task

# 5

# 6

0 0

0 0

Status

Needs rework

Log Test project in Distrct 8 to begin in August.

Spec will be revised based upon issues that may arise.

1/11/11, lrouen, revised target dates and Pys

1/14/2011 pv, to be with Co-chairs.

Progress 0 %Status Active Target Completion Date Date Assigned 

Project Scrub seal Task Group Preservation Subtask Group Seals & Coats RPC YES

Office

Engr

District

District

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Conduct laboratory evaluation of 

OGFC mixes

# 2 Conduct field & HVS evaluation

# 3 Develop NSSP for quieter OGFC 

mixes

# 4 Update & adopt specification for 

OGFC mixes

Priority 7

Project Lead Linus Motumah Office Pavement Engineering Phone 916-227-5851

Purpose and Need To reduce noise generated by tire-pavement interaction on flexible surface courses.

Start Date 

7/1/2009

End Date 

6/30/2010
Complete %

95

Elapsed %

175

7/1/2010 6/30/2011 10 75

7/1/2011 6/30/2012 0 0

7/1/2011 6/30/2012 0 0

Deliverable or Task

# 5 Update QP policy

# 6 Complete 5th yr flexible QP 

research & report

7/1/2011 6/30/2012 0 0

7/1/2010 6/30/2011 50 75

Status

To be published soon

Under Development

Ongoing research

Log 

Progress 31 %Status Active Target Completion Date 6/30/2012 Date Assigned 7/1/2009

Project Quieter Flexible Pavement Task Group Preservation Subtask Group Quieter Pavement RPC YES

Office

UCPRC

UCPRC

Engr

Engr

Asphalt

UCPRC

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0

0
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# 1 NSSP for NGCS

# 2 Construct two pilot test sections

# 3 Update and adopt NGCS 

specifications

# 4 Update Quieter Pavement policy

Priority 7

Project Lead Linus Motumah Office Pavement Engineering Phone 916-227-5851

Purpose and Need To reduce noise generated by tire-pavement interaction on rigid pavements. New Generation Concrete Suface (NGCS) grind promises to reduce tire-pavement noise significantly.

Start Date 

7/1/2008

End Date 

1/1/2010

Complete %

100

Elapsed %

100

1/1/2011 1/1/2012 40 25

1/1/2012 7/1/2012 0 0

1/1/2012 7/1/2012 0 0

Deliverable or Task

# 5 Complete 3rd year rigid QP 

research & report

# 6 Develop conc texture performance 

curves

7/1/2010 7/1/2011 50 75

7/1/2011 12/1/2012 0 0

Status

Approved

Under Development

Ongoing research

Log 

Progress 38 %Status Active Target Completion Date 12/1/2012 Date Assigned 7/1/2008

Project Quieter Rigid Pavement Task Group Preservation Subtask Group Quieter Pavement RPC YES

Office

Engr

Engr

Engr

Engr

UCPRC

Engr

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0

0
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# 1 Evaluate pilot project (02-TRI-

299)

# 2 revise nssp

# 3 Develop & evaluate additional 

pilots & NSSPs

# 4 Develop mix design CT's/ lab 

procedures

Priority 8

Project Lead Larry Rouen Office Pavement Engineering Phone 916-227-5854

Purpose and Need Create specifications for HIR

Start Date 

11/1/2010

End Date 

4/1/2011

Complete %

50

Elapsed %

95

2/1/2011 6/1/2011 0 45

7/1/2011 2/1/2012 0 0

7/1/2012 7/1/2013 0 0

Deliverable or Task

# 5 Develop usage guidelines/ MTAG 

update

# 6

7/1/2012 7/1/2013 0 0

0 0

Status

Under Development

Under Development

Under Development

Under Development

Under Development

Log An nssp is to be used for a HIR project 02-TRI-299, beginning August 9 2010. Use of HIR was suspended on this project after 6 lane-miles (out of 20 total) due to roughness and poor surface characteristics. UCPRC reports recycling machines 

were underpowered. D2 RE Wayne Rinard 530-515-4587.

1/11/11, lrouen, revised target dates fro nssp, mix design and MTAG

1/14/2011 pv, to be discussed with Co-chairs.

Progress 0 %Status Active Target Completion Date Date Assigned 

Project Hot in-place recycling (HIR) Task Group Preservation Subtask Group Recycling RPC YES

Office

Chico

Engr

Engr

Mets

Engr

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Review tining specs of other states

# 2 Identify charateristics of quietest 

tines

# 3 Develop new tining specification

# 4 Establish means to measure

Priority 9

Project Lead Linus Motumah Office Pavement Engineering Phone 916-274-6155

Purpose and Need Improve the tining specification for PCC

Start Date 

7/1/2010

End Date 

5/1/2011

Complete %

0

Elapsed %

90

7/1/2010 5/1/2011 0 90

7/1/2010 6/30/2012 0 35

7/1/2010 6/30/2012 0 35

Deliverable or Task

# 5

# 6

0 0

0 0

Status

Log Can't address specification till after lifting of specification moratorium.  Means to measure may have to be OBSI test for contract compliance.

Progress 0 %Status Active Target Completion Date 6/30/2012 Date Assigned 7/1/2010

Project Tinining spec for PCC Task Group Preservation Subtask Group Quieter Pavement RPC YES

Office

Engr

Consult

Engr

Engr

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 SSP

# 2 Evaluation Report

# 3 Update Guidelines

# 4 nssp

Priority 10

Project Lead Larry Rouen Office Pavement Engineering Phone 916-227-5854

Purpose and Need Improve and expand the polymer modified chip seal spec to include terminal blend rubber

Start Date 

12/1/2008

End Date 

6/30/2011

Complete %

25

Elapsed %

90

10/1/2010 4/1/2011 20 100

3/1/2011 6/30/2011 0 20

12/1/2008 12/1/2010 100 100

Deliverable or Task

# 5

# 6

0 0

0 0

Status

Under Development

Completed by Task Group

Log Test section have been completed in district 11.

NSSP is currently in use.

1/13/11, lrouen, updated Pys

2/9/11, Added nSSP deliverable

Progress 25 %Status Active Target Completion Date Date Assigned 

Project Polymer Modified Chip Seal  (PM/TR) Task Group Preservation Subtask Group Specifications RPC YES

Office

Engr

Chico

Engr

OE

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 NSSP

# 2 Project Selection Guidelines

# 3 Test Projects

# 4 Evaluation Report

Priority 11

Project Lead Larry Rouen Office Pavement Engineering Phone 916-227-5854

Purpose and Need Introduce WMA technology into asphalt rubber chip seal strategies.

Start Date 

8/3/2010

End Date 

5/1/2011

Complete %

80

Elapsed %

90

1/1/2011 9/30/2011 0 30

7/1/2011 10/30/2012 0 0

10/30/2011 2/1/2013 0 0

Deliverable or Task

# 5 SSP

# 6 Update Guidelines

2/1/2012 6/1/2013 0 0

4/1/2012 6/30/2013 0 0

Status

Under Development

Log 8/3/10-nssp just being developed for possilbe CT demo project in D6, Fresno Rte 5.

1/11/11, lrouen, revised Pys and target dates.

2/14/11, Rewrite purpose and need, PJV

Progress 8 %Status Active Target Completion Date 6/30/2013 Date Assigned 8/3/2010

Project Warm mix asphalt rubber chip seal Task Group Preservation Subtask Group Seals & Coats RPC YES

Office

Engr

Engr

District

Chico

Engr

Engr

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 Create JITT Module

# 2 Review and Finalize JITT Module

# 3 Update Specifications

# 4 Post on Web

Priority 12

Project Lead Larry Rouen Office Pavement Engineering Phone 916-227-5854

Purpose and Need Train CT and contractor personnel on Chip Seal construction

Start Date 

1/3/2010

End Date 

11/1/2010

Complete %

100

Elapsed %

100

11/1/2010 3/31/2011 0 100

2/15/2011 6/30/2011 0 30

6/30/2011 6/30/2011 0 0

Deliverable or Task

# 5

# 6

0 0

0 0

Status

Complete

Log 8/3/2010-Draft JITT is in review

1/13/11, lrouen, info up to date

Progress 60 %Status Active Target Completion Date 6/30/2011 Date Assigned 7/1/2009

Project Chip Seal Just In Time Training (JITT) Task Group Preservation Subtask Group Training RPC YES

Office

Industry

HQ Constr

Engr

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 JITT for micro-surfacing

# 2 Final JITT

# 3

# 4

Priority 16

Project Lead Larry Rouen Office Pavement Engineering Phone 916-227-5854

Purpose and Need Train CT and contractor personnel on micro-surfacing construction

Start Date 

1/3/2010

End Date 

11/1/2010
Complete %

0

Elapsed %

150

2/1/2011 4/1/2011 0 95

0 0

0 0

Deliverable or Task

# 5

# 6

0 0

0 0

Status

Log 1/13/11, lrouen, verified pys and target

Progress 0 %Status Active Target Completion Date Date Assigned 

Project Micro-Surfacing JITT Task Group Preservation Subtask Group Training RPC YES

Office

Industry

E-FIS Project Number E-FIS Subtask Number

# 7

# 8

0 0

0 0
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# 1 test section test results

# 2 literature search of other sealers

# 3 Workplan

# 4 Pilot project

Priority 17

Project Lead Larry Rouen Office Pavement Engineering Phone 916-227-5854

Purpose and Need Chain wear and water intrusion contribute to the  failure and/loss of function of pcc pavement

Start Date End Date 

4/15/2011

Complete %

80

Elapsed %

100

3/22/2011 4/15/2011 0 25

4/15/2011 0 100

3/22/2011 7/1/2012 0 0

Deliverable or Task

# 5 Implement work plan

# 6 Initial report

3/1/2013 9/1/2013 0 0

9/1/2013 12/1/2013 0 0

Status

Log 8/3/2010- Fall of 2009, a section of PCC pavement on I-80 near Strawberry was treated with this material

3/23/11, lrouen, update deliverables and schedules

Progress 0 %Status Active Target Completion Date Date Assigned 

Project Concrete sealer/hardener Task Group Preservation Subtask Group Rigid Pavement RPC YES

Office

Chico

Industry

Conc Pvmt

District

Chico

Chico

E-FIS Project Number E-FIS Subtask Number

# 7 Final report

# 8

7/1/2017 12/1/2017 0 0

0 0

Chico
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