
 

 

 

  

 

  

 

   

 

 

Pavement Program Project Management Monthly Report 

Project Warm Mix Asphalt Task Group Asphalt Subtask Group Warm Mix Asphalt 

Progress 80 %ActiveStatus Target Completion Date 1/1/2012 Number 2 Rock Products Committee YES 

Purpose Develop a specification and testing protocol to correctly implement the use of WMA technology in California. 

Overall Progress Completed WMA Approval Process.  Developing Contractor Option Specifications and identifying projects for monitoring and evaluating. 

Phone 227-7162 E-FIS Subtask Number E-FIS Project Number Project Lead Cathrina Barros Office Roadway Materials 

# 1 Approval Process 
Start Date 
6/30/2009 

End Date 
3/18/2011 

Complete % 
100 

Elapsed % 
100 

Deliverable or Task Status 
Approved 3/18/11 

Office 

Asphalt 

# 2 Contruction Policy Directive, 
Contractor Option WMA nSSP for 
On-going projects 

Asphalt 9/1/2010 1/1/2012 50 75 Under development will include testing requirements for WMA 

# 3 Caltrans nSSP for CT projects Asphalt 9/1/2010 9/30/2011 75 95 Under development will include WMA usage guidance for districts 

# 4 Training Asphalt 4/1/2011 7/13/2011 100 100 Completed 7/13/11 

# 5 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 12/3/2010 - draft dispute resolution document developed (WMA in mix design) 
10/31/2010 - Developed draft approval process. 
1/19/11 - Update status, PJV 
4/25/11-Update status, SR 
7/11/11 - Status Update, Monitoring Sac -5 project. PJV 
8/22/11 = Status Update 
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Project HMA Materials Test Methods Task Group Asphalt Subtask Group Specifications 

Number 3 

Purpose Revise test methods for HMA as specifications have been revised. 

Progress 96 %Status ActiveTarget Completion Date 9/30/2011 Rock Products Committee YES 

Overall Progress Of 31 CTMs reviewed, 21 posted to CT web; 8 tech work completed and need format; 1 (CT 371) under review; 1 (CT 205) still has issue. 

# 1 CT 103, 104, 105, 125, 201, 202, 
204, 211, 212, 214, 226, 234, 235, 
304, 308, 309, 368 

Project Lead Nahid Hosseinzadeh Office Roadway Materials Phone 227-7322 

Start Date 
5/8/2008 

End Date 
12/1/2010 

Complete % 
100 

Elapsed % 
100 

Deliverable or Task Status 
Posted to CT web 

Office 

Mets 

E-FIS Project Number E-FIS Subtask Number 

# 2 CT 216, 217, 367 Mets 5/8/2008 7/29/2011 100 100 Tech work and format completed 

# 3 CT 206, 207, 208, 209, 227, 366, 
370, 379, 382 

Mets 5/8/2008 9/30/2011 90 100 Tech work completed; to be formatted and posted to CT web 

# 4 CT 371 Mets 5/8/2008 8/31/2011 80 100 Under review.  This test may be removed because a new test (Hamburg) will be replacing it and will not be ready for 
implementation until next year. 

# 5 CT 205 Mets 5/8/2008 9/1/2011 95 100 Posted to CT web; but still there are issues. Dispute at RPC Co-chair level.  Currently in Level 4 of dispute resolution. 

# 6 CT 202 Materials 5/8/2008 9/1/2011 95 100 Updated and sent to committee for review 

# 7 0 0 

# 8 0 0 

Log Three ETGs have been working on revising HMA and aggregate materials related test methods since May 8, 2008. Many meetings were held jointly with industry and CT representatives. 
A work plan was developed for revising CT 368. The lab work is expected to be conducted by UCPRC. 
Tech work on Test Methods nearly completed as of 12/2010 
5/13/11 - Status Update, PV 
6-27-11 - Status Update, NH 
8-31-11 - Status Update, NH 
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Project Task Group Subtask Group Section 39 AsphaltSection 39 
Number 4 

Purpose The purpose of the standing committee on Section 39 subtask group is to identify, prioritize, address deficiencies, and improve Section 39 specification on an ongoing basis. 

Progress 15 %Status ActiveTarget Completion Date 10/31/2012 Rock Products Committee YES 

Overall Progress 
 Resolved 15 of 20 1st priority issues. 
 

Resolved 1 of 8 2nd priority issues. 
 

Resolved 3 of 4 3rd priority issues. 
 

Add FAQ 
 

# 1 Gather Industry/Caltrans Commets 
on specifications 

Project Lead Kee Foo 

Deliverable or Task 

Office 

Office 

Asphalt 

Asphalt 

Start Date 
3/1/2010 

End Date 
8/31/2010 

Phone 227-5436 

Complete % 
100 

Elapsed % 
100 Collected and organized 

E-FIS Project Number 

Status 

E-FIS Subtask Number 

# 2 Resolve 1st Priority Issues (14 + 5 
issues) + Type C (Per 8/17/11 
meeting) 

Asphalt 3/21/2011 9/30/2011 50 85 5 outstanding issues to be addressed at next meeting 9/13/11 

# 3 Revise Specs on 1st Priority Issues Asphalt 10/1/2011 10/31/2011 0 0 

# 4 Resolve 2nd priority issues (8 
Issues) 

Asphalt 11/1/2011 3/31/2012 0 0 1 issues addressed 
Next meeting 9/13/11 

# 5 Revise Specs on 2nd Priority 
Issues 

Asphalt 4/1/2012 4/30/2012 0 0 

# 6 Resolve 3rd Priority Issues (4 
Issues) 

Asphalt 5/1/2011 9/30/2012 0 25 3 issues addressed 
Next meeting 9/13/11 

# 7 Revise Specs on 3rd Priority Issues Asphalt 10/1/2012 10/31/2012 0 0 

# 8 FAQ (Per 8/17/11 meeting) Asphalt 8/17/2011 12/1/2011 0 15 Co-chairs request input from members 

Log 2/14/11 - Revised purpose and need and task definitions, PJV 
4/11/11 - A total of 27 Section 39 issues were brought to committee attention. 25 issues were prioritized and 2 were dropped. 
4/11/11 - Issues were prioritized (1st - Immediate attention; 2 nd - Important issues; 3rd - Addressed eventually; Not addressed here) 
4/11/11 - 1st priority has 14 issues (estimated 2 issues are resolved) 
4/11/11 - 2nd priority has 6 issues 
4/11/11 - 3rd priority has 5 issues 
5/13/11 - Status Update, PJV 
5/16/11 - 5 new issues added making a total of 19 1st priority issues 
5/16/11 - Esitmated 11 isssues are resolved 
5/16/11 - No comments received on Deliverable #8. Set dateline for comment for 5/20/11 
8/17/11 - Evaluation of available HMA-Pay test data (Original item 8) completed and removed from the record. Two items (Type C and FAQ) added. HZ 
9/1/11  - Deliverable Update: 20 Priority 1 Issues; 8 Priority 2 Issues; 4 Priority 3 Issues; and FAQ. KF 
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Project Moisture Sensitivity of HMA Task Group Asphalt Subtask Group Moisture Sensitivity 

Target Completion Date 6/30/2012 Number 5 Status Active Progress 75 % Rock Products Committee YES 

Purpose Identify an effective test to evaluate moisture sensitivity of HMA and the treatment alternatives for mositure sensitive HMA 

Overall Progress Revised work plan approved. CT 371 evaluation completed. Tech memo recommending a test (Hamburg Wheel Tracking Device) has been presented at 6/8/11 MSHMATG meeting and finalized. Draft implementation plan 
developed & reviewed by Small Group. 

# 1 Evaluate CT 371 & Alternate Test 
Methods 

Project Lead Haiping Zhou 

Deliverable or Task 

Office 

Office 

Asphalt 

Asphalt Pavement 

Start Date 
9/1/2007 

End Date 
8/31/2011 

Phone 274-6022 

Complete % 
100 

Elapsed % 
100 

Status 
Finalizd 371 data report. Alternate tests found Hamburg results most consistent. 

E-FIS Project Number E-FIS Subtask Number 

# 2 Recommend a test for determining 
MS mixes 

Asphalt 10/1/2010 9/30/2011 95 90 Recommended using Hamburg Wheel Tracking Device. Tech memo to be finalized. 

# 3 Develop an Implementation Plan Asphalt 7/1/2011 6/30/2012 30 15 Draft developed 

# 4 0 0 

# 5 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log Numerous meetings were held on this topic. Recent activities are focused on evaluating alternative tests to examine HMA's resistance to moisture damage. 
 

On hold till Management decide what to do? 


7/2/2010 - work plan developed to evaluate CT 371 & alternative tests. 
 

12/2010 - work plan (based on the existing scoping document) was developed. It needs CT/Industry review. 
 

12/2010 - alternative tests are near completion. Next step is to review the test results and develop report. 
 

1/13/2011 - received partial CT 371 data from UCPRC on QC/QA projects 
 

2/17/2011 - Small Group met to discuss test results from the alternative tests effort. 
 

2/28/2011 - MSHMATG meeting reviewed work done so far and suggested worplan be updated to reflect future work. 
 

4/1/2011 - Updated work plan is being reviewed internally. Small group industry co-chair reviewed initial draft work plan and provided comments. 
 

4/11/2011 - Updated work plan sent to "small group" for review. Updated database to reflect work plan items. 
 

5/12/11 - Small group reviewed work plan, CT 371 data, and tech memo outline. 
 

5/13/11 - Status Update, PJV 
 

6/8/11 - MSHMATG discussed revised work plan, CT371 data, tech memo that recommends Hamburg for moisture sensitivity, HZ. 
 
8/24/11 - MSHMATG Small Group finalized the work plan, the CT 371 Data Review Report, and the Tech Memo. Reviewed draft implementation plan. HZ 
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Project RHMA Usage Task Group Asphalt Subtask Group Specifications 

Target Completion Date 6/30/2012 Number 6 Status Active Progress 45 % Rock Products Committee YES 

Purpose Evaluate Rubberized HMA (RHMA) performance and improve specifications, mix design requirements, and construction as appropriate. 

Overall Progress Work plan updated. CT 368 Part 1 completed. Draft work plan on using Type I with specs developed. Continued work on MPQP for ARB. Received some district RHMA survey and results are being summarized. 

# 1 CT 368 revision (part 1) - address 
AR4000 to PG and low multipliers 

Project Lead Haiping Zhou 

Deliverable or Task 

Office 

Office 

Asphalt 

Asphalt Pavement 

Start Date 
6/30/2009 

End Date 
6/30/2011 

Phone 274-6022 

Complete % 
100 

Elapsed % 
100 Completed. CTM posted 

E-FIS Project Number 

Status 

E-FIS Subtask Number 

# 2 CT 368 revision (part 2) - 
overhaul test method 

UCPRC 6/30/2010 6/30/2012 25 60 UCPRC completed phase 1 - selection of gradation 

# 3 RHMA mix design & performance 
evaluation 

Asphalt 6/30/2010 6/30/2012 25 60 Received survey results from 7 districts. 

# 4 Use/Evaluation of Type I vs.Type 
II 

Asphalt 7/1/2011 6/30/2012 20 15 Work plan developed with draft Type I specs. On hold. 

# 5 MPQP HQ Constr 6/30/2010 9/30/2011 95 95 See MPQP for RHMA 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 2/9/2010 - RHMATG meeting resolved 3-day turnaround mix design issue and design profile issue. RHMATG agreed to change 3-day to 5 work days and to keep the design profile in Section 39. 
 

7/9/2010 - A new scoping document was developed. 
 

10/27/2010 - RHMATG meeting. The revised scoping document was reviewed and asked for comments. Discussed RHMA performance issues. Industry voiced its disagreement on the 5-day mix design verification and on keeping the design 
 

profile in Section 39. Discussed VMA requirements, CRM gradation, conversion of LP-10, -11 to possible CTMs. 
 

12/16/2010 - RHMATG meeting. Revised CT 368 with new multipliers published on CT website. Continued discussion on the 5-day mix verification and design profile. No solution reached. 
 

New CT 368 will likely be revised by UCPRC. 
 

12/2010 - Draft work plan (based on the existing scoping document) was developed and it needs CT/Industry review. 
 

2/9/2011 - Draft work plan sent to industry co-chair for review. 
 

3/29/2011 - RHMATG reviewed MPQP related to RHMA. CT to revise MPQP. Industry to complete notes/resolution table. 
 

4/12/2011 - Solicit feedback within Caltrans (DMEs and DMEs). 
 

4/14/2011 - Co-chairs met to update scope and develop revised work plan. 
 

4/27/2011 - Revised work plan developed and being reviewed. 
 

5/13/11 - Status Update, PJV. 
 

6/7/11 - RHMATG discussed updated work plan, MPQP issues, CT368 work, district survey questions, and AR Type I spec. HZ. 
 

7/26/11 - Caltrans/industry met to continue work on MPQP ARB. HZ 
 

8/22/11 - Met with industry co-chairs to review the MPQP 8/2 revision. industry agreed CT's plan to post the doc on 9/30/11. HZ 
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Project Section 39 Smoothness (Short Term) Task Group Asphalt Subtask Group Smoothness 

Number 7 

Purpose Revise Smoothness specifications in Section 39 since the current version does not consider existing pavement conditions for thin lift paving. 

Progress 97 %Status ActiveTarget Completion Date 9/16/2011 Rock Products Committee YES 

Overall Progress Industry/Department reviewed CPD.  Comments being addressed. Specification completed and submitted to HQ Office Engineer. 

# 1 Revised smmothness 
specifications in Section 39 

Project Lead Peter Vacura Office Asphalt Pavement Phone 274-6194 

Start Date 
7/1/2010 

End Date 
9/16/2011 

Complete % 
99 

Elapsed % 
95 

Deliverable or Task Status 
Being reviewed by HQ OE 

Office 

Asphalt 

E-FIS Project Number E-FIS Subtask Number 

# 2 Construction Policy Directive HQ Constr 11/1/2010 9/16/2011 90 95 Addressing Department and Industry comments 

# 3 0 0 

# 4 0 0 

# 5 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 5-12-11, Update Status PJV 
6-9-11, Talked with C. Suszko, updated Overall Progress.-pdb 
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Project Section 39 Smoothness (Long Term) Task Group Asphalt Subtask Group Smoothness 

Number 8 

Purpose Develop revised specs for pavement smoothness using the inertial profiler. 

Progress 35 %Status ActiveTarget Completion Date 3/1/2013 Rock Products Committee YES 

Overall Progress Gathering certification and calibration procedures from other States.  Incoporated NSSP for evaluation on two projects scheduled for 2012 construction season. 

Project Lead Peter Vacura Office Asphalt Pavement Phone 274-6194 E-FIS Project Number E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status 
# 1 Develop Inertial Profiler NSSP Asphalt 7/1/2010 9/9/2011 95 100 NSSP developed and proposed on 2 projects. NSSP currently being reviewed by Industry. 

# 2 Test Method, Equipment, & 
Calibration 

Mets 1/31/2011 12/31/2011 30 65 Reviewing other state agency programs and identifying possible testing location 

# 3 Evaluate NSSP & Acceptance 
Criteria 

Asphalt 7/5/2011 10/1/2012 10 15 

# 4 Develop SSP & Acceptance 
Criteria 

Asphalt 7/2/2012 12/3/2012 0 0 

# 5 Construction Policy Bulletin Constr 10/1/2012 12/30/2012 0 0 

# 6 Roll-out Spec. & Software 
Training 

Asphalt 11/1/2012 3/1/2013 0 0 

# 7 Select Projects to Pilot NSSP Asphalt 2/15/2011 10/1/2012 0 35 Two projects selected, targeting 6 to 12. 

# 8 0 0 

Log 5/13/11, Updated Status, PJV 
Projects in D8, Rte 10, D3, Route 5 
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Project Quieter Flexible Pavement Task Group Asphalt Subtask Group Quieter Pavement 

Number 9 

Purpose To reduce tire noise and improve permeability and durabiility of OGFC mix designs. 

Progress 35 %Status ActiveTarget Completion Date 6/30/2012 Rock Products Committee YES 

Overall Progress Laboratory evaluation was performed on 3 OGFC mixes.  HVS testing and evaluting is underway at UC Davis. 

# 1 Conduct and report laboratory 
evaluation of OGFC mixes 

Project Lead Rupinder Dosanjh 

Deliverable or Task 

Office 

Office 

UCPRC 

Asphalt Pavement 

Start Date 
7/1/2009 

End Date 
7/29/2011 

Phone 274-6078 

Complete % 
100 

Elapsed % 
100 UCPRC report approved by Caltrans 

E-FIS Project Number 

Status 

E-FIS Subtask Number 

# 2 Conduct field & HVS evaluation UCPRC 7/1/2011 6/30/2012 20 15 HVS only at this time.  First two OGFC test section were constructed on 8/1.  The second set will be constructed on 9/16 

# 3 Develop NSSP for quieter OGFC 
mixes 

Asphalt 7/1/2011 6/30/2012 0 15 

# 4 Update & adopt specification for 
OGFC mixes 

Asphalt 7/1/2011 6/30/2012 0 15 

# 5 Update QP policy Asphalt 7/1/2011 6/30/2012 0 15 

# 6 Complete 5th yr flexible QP 
research & report 

UCPRC 7/1/2010 9/30/2011 50 95 Developing report 

# 7 Review 4th yr flexible pavement 
evaluation & report 

Asphalt 6/13/2011 9/30/2011 0 75 Currently under review 

# 8 0 0 

Log 7/11/11 - Status Update, PJV 
9/1/11 - Status Update, RSD 
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Project Safety Edge (Asphalt) Task Group Asphalt Subtask Group Safety Edge 

Number 10 

Purpose Develop statewide policy for the use of the "safety edge" on edge drop offs for asphalt pavements. 

Progress 80 %Status ActiveTarget Completion Date 12/30/2011 Rock Products Committee YES 

Overall Progress Sent final draft to Industry (on 8/3 with a deadline for comments of 8/15) and Management Boards (on 8/4 with a deadline for comments of 8/26). Received comments are being implemented. No comments from Industry yet. 

# 1 Develop Draft Specification & 
Plan 

Project Lead Mehdi Parvini 

Deliverable or Task 

Office 

Office 

Asphalt 

Concrete Pavement 

Start Date 
9/10/2008 

End Date 
6/30/2010 

Phone 916-227-5848 

Complete % 
100 

Elapsed % 
100 Approved 

E-FIS Project Number 

Status 

E-FIS Subtask Number 

# 2 Test specification and plan on 
HMA projects 

Asphalt 9/1/2010 6/30/2011 100 100 Identifying Projects. For a list of active projects refer to the Log section. 

# 3 Establish criteria for where to 
place Safety Edge 

Asphalt 9/1/2010 10/1/2011 65 95 Under Development 

# 4 Update Specs and Plan Asphalt 6/1/2011 9/30/2011 90 75 Final review by Industry was done. MB to provide comments by 8/26. 

# 5 Adopt Safety Edge (Policy, Spec, 
Plan) 

Asphalt 7/1/2011 9/30/2011 0 70 Draft policy is under review by Office Chief 

# 6 Outreach (bulletins & training) Asphalt 5/1/2010 12/30/2011 25 80 Refer to the list on the Log. 

# 7 0 0 

# 8 0 0 

Log 8/26/11- status update-MP 
 

7/7/11-The first State project on 06-Ker-43, for 24 lane-mile was completed. 02-The-99 under construction. Completed internal review of spec and plans 7/6/11. 
 
5/27/11-The first State project on 06-Ker-43, PM 16.1/25.1 started SE installation on 5/13/11. A confrence call with RE, construction crew and FHWA was done on 5/24/11 to address issues faced during construction. No further problem  is 


reported by RE. 
 

5/9/11 - Draft specs and details developed.  Converting details into proposed new standard plan. 
 

Presentations and Trainings: 
 

-Presentation at MTAG 3/24/10 
 

-Presentation at RPC 2/25/2010 
 

-Two Webinars 4/29/10 and 6/2010 
 

-D4 PE Meeting on 6/2/10 
 

-D6 0n 11/18/10 
 

-D11 on 7/21/10 and 2/9/11 
 

-D12 on 7/22/10 
 

-Open House 9/23/10 
 

-Shared with CMB 11/17/10 
 

-Shared with MMB 12/9/10 
 

-Shared with DMB 1/20/11 
 

-Shared with PPSC 2/6/11 
 

-Presentation at OST 4/21/11 
 

-D1 on 4/18/11 
 

-D2 on 3/11/11 
 

List of active projects: 
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Location 
EA 

  Approved nSSP
 Stage 

03-BUT-99, PM8.6/13.1      03-366904  CCO          Const. 
02 Teh 99, PM 12.5 to 24.0 

02-0E530
 CCO 

Built 

(23 lane-mile) 
06-Ker-43, PM 16.1/25.1 

06-460001 
yes         Built (24 lane-mile) 

11-sd-79, NB 46.13/46.17, SB 46.17/46.27  11-29870   yes 
03-sie-89, 89/49 Sierraville, PM 15.1 to 20.1  03-4M15101 yes 
09-mno-270  09-338101  yes 
12-org-74, 0.0/1.1 & 3.0/13.3

 12-0J4301 
yes 

05-Santa Cruz-1, PM R0.04 to PM 10.2           05-0M7501 yes 
03-Sie-89, PM 0.0 to 15.1         03-2F5801   yes 
02-Nev-395, PM 56/64         02-4E2401   yes 
03-Sutter-113, PM 0 to 4.7, 5.1 to R10.8        03-1F8100  yes 
01-Men-128, PM 31.0 to 50.9        01-3637U  yes 
03-Yol-5, PM 0.3/R14

 03-2F010 
CCO 

Project Longer Life Flexible Pavements Task Group Asphalt Subtask Group Section 39 

Target Completion Date 6/30/2013 Number 11 Status Active Progress 55 % Rock Products Committee YES 

Purpose Design and build longer life flexible pavements in California to miminize the needs for future structural improvement or rehabilitation. 

Overall Progress Selected and designed 4 (Red Bluff, Weed, Solano, and Willits) long life flexible pavement projects in northern California. 

Project Lead Imad Basheer Office Asphalt Phone 274-6155 E-FIS Project Number E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status 
# 1 Support District for N. Cal Project Asphalt 6/30/2010 6/30/2011 100 100 Selected 3 projects (Red Bluff, Weed & Willits) 

# 2 Monitoring I-710 Pavement 
Performance 

UCPRC 6/30/2010 6/30/2013 75 40 UCPRC to conduct IRI & FWD in 2011. 

# 3 Develop NSSP for N. Cal Project Asphalt 2/1/2011 6/30/2011 100 100 Completed NSSP for Red Bluff & Weed. 

# 4 Evaluation and Monitoring of 
Weed and Red Bluff 

Asphalt 7/2/2012 6/28/2013 0 0 Projects advertise 9/16/11 

# 5 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 12/9/2010 - Caltrans/Industry meeting on long life meeting. Two projects in D2 were discussed. UCPRC will conduct lab testing. 
5/13/11 - Updated Status, PJV 
7/12/11 - D4 Sol 80 and D1 Men 101-Willits Bypass; 40 yr pvmt designs completed 
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Project Task Group Subtask Group Construction/Plants AsphaltMaterials Plant Quality Program (MPQP) RHMA 
Number 12 

Purpose Find a means of better controlling construction process by requesting materials records at plant during hot mix asphalt production. 

Progress 96 %Status ActiveTarget Completion Date 9/30/2011 Rock Products Committee YES 

Overall Progress Caltrans staff visited two plants with 2 different blending units. Industry provided additional comments at 8/22 MPQP meeting. MPQP document has been revised on 8/23 based on industry comments. Final meeting is scheduled for 
9/15. 

# 1 MPQP for RHMA 

Project Lead Ebi Fini Office Construction Engineering Phone 227-5396 

Start Date 
6/30/2010 

End Date 
9/30/2011 

Complete % 
95 

Elapsed % 
95 

Deliverable or Task Status 
In review and comment phase. 

Office 

Constr 

E-FIS Project Number E-FIS Subtask Number 

# 2 Plant visits HQ Constr 6/1/2011 7/25/2011 100 100 Visits completed 

# 3 0 0 

# 4 0 0 

# 5 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 2/9/2010 - RHMATG meeting discussed MPQP but no immediate action required. 
 

10/27/2010 - RHMATG meeting reviewed draft MPQP. Electronic copy was sent out to industry on 10/29 for comments. Deadline Dec. 1, 2010. 
 

12/16/2010 - RHMATG meeting did not discuss the draft. No comment was received by 12/1 and prior to the meeting. A new date for comments was scheduled for early January, 2011. 
 

1/17/2011 - Industry provided their comments/opinons on the MPQP RHMA portion. 
 

1/18/2011 - CT reviewed the document and sent a table to industry co-chair asking to separate comments from opinons for better addressing comments. 
 

2/14/11, beginning review and comment phase with industry, PJV 
 

3/29/2011 - RHMATG reviewed comments from industry and responses from Caltrans. Resolution table and MPQP will be updated. 
 

5/4/2011 - Revised MPQP sent to industry co-chair. 
 

5/13/11 - Updated Status, PJV. 
 

5-31-11 - RHMATG meeting rescheduled to June 7, 2011 for final industry comments. CDS 
 

6/7/11 - RHMATG continued resolution of MPQP issues. 3 issues remain. Industry to schedule site visits to assist resolution. HZ 
 

7/26/11 - Site visits completed. Caltrans/industry met to continue work on MPQP ARB. Issues on lot number and temp sensing on distributor trucks remain to be resolved. HZ 
 

8/22/11 - Met with industry co-chairs to review the 8/2 revision. Next mtg is on 9/15. CT to post the final on 9/30/11. HZ 
 

Page 11 of 49 



 

  

 

 

 

    

 

Project CT 559 and Minimum cementitious issue for Pavement Task Group Concrete Subtask Group Concrete Materials/QA 

Number 

Purpose CT559 test requirements and minimum cementitious materials listed in section 40 conflicts with equations in section 90. 

Progress 40 %Status ActiveTarget Completion Date 9/30/2011 Rock Products Committee YES 

Overall Progress This issue was raised from Technical changes on section 40 and transferred to materials and QA STG as a priority item. Draft proposal is being reviewed by STG. 

# 1 Establish project team 

Project Lead Rob Reis Office 916 227 7287 Phone 

Start Date 
8/1/2011 

End Date 
8/15/2011 

Complete % 
100 

Elapsed % 
100 

Deliverable or Task Status 
project team meetings held 

Office 

Materials 

E-FIS Project Number E-FIS Subtask Number 

# 2 Discuss draft proposal with all 
parties 

Materials 8/15/2011 9/15/2011 50 55 draft proposal distributed to STG, comments due by Sept 1st 

# 3 Implement changes to plain 
language 

Materials 9/15/2011 9/30/2011 0 0 

# 4 0 0 

# 5 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 8/18/11 
 

Several meetings were held and a proposal was drafted. Draft proposal is being distributed to STG for review, comments are due by Sept 1st. 
 

Page 12 of 49 



 

 

 
 

  

 

 

 

 

 
 

 

  

   

      
    

 

 

      

 

Project QC/QA Spec for Cast-in-Place Concrete Task Group Concrete Subtask Group Concrete Materials/QA 

Target Completion Date 7/1/2012 Number 5 Status Active Progress 45 % Rock Products Committee YES 

Purpose Implement QA specifications for materials management of structural concrete. 

Overall Progress FHWA/DOT practices and QC outline report final. QA guidelines will be completed by October.  ACMs recommended 20 projects as good candidates for pilot.  METS working on getting ACI certs for staff. Spec in progress. 
Extensive outreach program. 

# 1 Establish teams and review 
existing practices (FHWA, DOTs) 

Project Lead Rob Reis 

Deliverable or Task 

Office 

Office 

OSC 

Structural Materials 

Start Date 
12/1/2010 

End Date 
5/31/2011 

Phone (916) 227-7287 

Complete % 
100 

Elapsed % 
100 

Status 
Teams are established. Draft review of existing FHWA and other State DOT have been circulated. 

E-FIS Project Number E-FIS Subtask Number 

# 2 Develop outline for 
QC/QA/IQA/IA program 

Materials 3/1/2011 10/3/2011 90 85 QC program is complete. QA program is being finalized. 

# 3 Draft QC/QA reference 
specification and selection of pilot 
projects 

Materials 7/1/2011 10/3/2011 40 65 Ruth Fernandes is working on draft spec. 

# 4 Workshops and roll out 10+ pilot 
projects (structural concrete/non-
pavement) and additional 10 
pavement projects to be added 
later on 

Materials 10/1/2011 1/1/2012 0 0 

# 5 Feedback and update other 
concrete 

Materials 11/1/2011 4/1/2012 0 0 

# 6 Establish full implementation on 
all projects 

4/1/2012 7/1/2012 0 0 

# 7 0 0 

# 8 0 0 

Log 8/16/11 
 

Project team discussed status of work and deliverables and extensive outreach program. A presentation was done on August 25th for CCTIA. 
 

7/28/11 
 

Met with CCTIA distributed questionaire regarding potential issues with QC/QA spec and accreditation. 
 

7/20/11 
 

Discussed QC/QA program with ACM's. Project list distributed to ACM's. Feedback due 8/3/11. 
 

7/15/11 (IA Meeting) 
 

CT in aggreement to recognize ACI program. CT to work with ACI Northern and Southern Chapters to get District and Headquarters staff certified ACI Field and Lab Level 1.
 

Update from May 24, 2011: 
 

Project Team continues to progress on work as planned. The review document of FHWA procedures and other DOT QCQA specifications, in addition to recommended strategy and alignment of proposed QCQA with FHWA Roadmap, is in 
 

final stages of review, including review by FHWA stakeholders. QCQA outline of required QCQA tests and frequencies is in final stages of development. Schema efforts for collecting and reporting ASTM test data/results for pilot projects is 
 

under way. 
 

The team has reached agreement from the Department and Industry (with no major concerns) for the following aspects: 
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1. Require NRMCA certifications for plants and AASHTO Accredidation for Labs. 
2. Require aggregate source quality related tests (eg soundness and abrasion) as part of prequalification. 
3. Use ASTM methods for pilot programs for all testing. 
4. QA Testing for the pilot program may be performed by Translab and other lab hired by Department 

Team team is working on refining the following aspects based on Department and Industry review/input: 
1. Frequency of QC and QA Testing 
2. Lot ID for QA Testing 
3. Dispute resolution process 

Update from April 18, 2011 Project Team Meeting: 

Outline of QC/QA tests was discussed and a draft report of the review on FHWA/DOT practices was circulated and discussed. Project team members are to review the proposed outline and provide feedback at the next team meeting.  New 
 

project team members (Mike Cook of Granite Rock and Rick Navarro representing the California Council of Testing and Inspection Agencies) attended.  ASTM test method equivalent to CT methods were reviewed. Consensus was reached 


regarding the use of ASTM test methods for proposed QC/QA pilot projects.  


On parallel path are discussions with Loren Turner regarding data platform for collection of test results from consultant labs.  A separate task specific project team will be developed that will include Mike Cook, Rick Navarro and others to 
 

address this task. 


Mtgs. Held every two weeks. 
 

Updates from March 17 Meetings: 
 

Rob introduced the purpose of this project is to have QC tests take the forefront and place the state staff into more of a "review" role. 
 

Bruce indicated that cost-benefit analysis might be a good way to show the affects of overall project cost. 
 

The group discussed the differences between CTMs and ASTMs will affect how the material is tested. Bruce and Kirk commented on international material being tested on standards other than ASTMs. Clarifications may be needed on how to 
 

prequalify this material. 
 

Updates from Feb 17 Meetings: 
 

This item moved up in the priority. With the limited number entries in the log, overall plan has been broadly divided in to 
 

following six tasks. Detailed work plan available with identifying 17 sub projects for FY 10-11 & 11-12 
 

• Project team has begun conducting meetings to complete all of the objectives listed. Currently the team is reviewing 
Existing Performance Based requirements, to include reviewing FHWA Practices, as well as other DOT practices 
already in place. 
• A Detailed Outline of the QC Program will be the next portion that will be hashed out in the near term, to include the 
establishment of certifications needed and testing protocol 
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Project Precast Structures Specfication/Precast QCQA Provisions Task Group Concrete Subtask Group Precast Concrete 

Number 6 

Purpose Update spec to add additional levels (e.g. minor non-structural) of QC/QA for precast and separate precast from section 90 

Progress 20 %Status ActiveTarget Completion Date 7/1/2012 Rock Products Committee YES 

Overall Progress The combined scoping document was approved by TG on 7/14/11. Project team is being formulated to handle the issue. 

Project Lead Keith Hoffman Office Structural Materials Phone 707-649-5468 E-FIS Project Number E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status 
# 1 Review Existing Programs Materials 12/1/2010 3/1/2011 100 100 Existing practices were reviewed 

# 2 Compose draft program Materials 3/1/2011 2/1/2012 20 55 OSMPP, tier priority list etc. is being revised to come up with the first step of implementation plan 

# 3 Gather and compile feedback Materials 2/1/2012 5/1/2012 0 0 

# 4 Finalize Programs Materials 5/1/2012 7/1/2012 0 0 

# 5 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 8/18/11 
 

This issue was discussed in CT only STG meeting and SOE expressed concerns regarding consensus on the issue and their desire to work on it. 


7/29/11 
 

Scoping document was approved by TG on 7/14/11 meeting. 
 

Over the past few months, several meetings were held at Sub Task Group level and Project Lead level to receive concurrence as well as input from members of the Sub Task Group. 
 

Currently the project team remains focused on composing a draft program and draft language, reviewing our existing practices, and gauging the affect this change will have on future projects. 
 

Project team meetings will be held as necessary in the coming weeks. 
 

7/5/11 
 

Scoping document was approved by the STG on 6/17/11.  Work plan will be revised based on comments from the TG. 
 

5/24/11 
 

This issue has been officially combined with the Precast QC/QA Provisions activity. Industry has given their buy-in, and the group remains committed to carrying out the scheduled workplan 
 

5/5/11 
 

This issue will be combined with Precast Structures Specification. The objective will be to separate Precast provisions from the other concrete material provisions in Section 90. 
 

Updates from March 17 Meetings: 
 

A discussion occurred regarding the IAP and how it relates to Precast. All agreed that will be an important item to be discussed in the QC/QA Activity in the Materials & QA STG. 
 

Updates from Feb 17 Meetings: 
 

• A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to 
complete all of the objectives listed. 
• Currently the team is reviewing Existing practices, to include reviewing OSMPP, Tier Priority Lists, and historical 
performance of each Concrete material item. 
• A Detailed Outline of the QC/QA Protocols will be the next portion that will be hashed 
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Project Section 90 on Concrete of 4000 psi or Greater Task Group Concrete Subtask Group Concrete Materials/QA 

Number 8 

Purpose Section 90 caps cement.  Industry concerned about caps effect on projects. 

Progress 15 %Status ActiveTarget Completion Date 6/1/2012 Rock Products Committee YES 

Overall Progress Couple of proposals are being discussed. It is agreed to form a larger project team to come up with best possible option after scoping document is finalized. 

Project Lead Rob Reis Office Structural Materials Phone 916 227-7287 E-FIS Project Number E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status 
# 1 Update Scoping Document Industry 11/1/2010 9/15/2011 90 95 The draft scoping document is being reviewed. Industry needs to update Scoping document by Sept 15. 

# 2 Review and finalize updated 
Scoping Document 

Materials 7/14/2011 10/3/2011 50 60 Industry provided additional input, more examples are requested to accurately define scoping document 

# 3 Develop work Plan and create 
project teams 

Industry 9/15/2011 10/3/2011 0 0 

# 4 Discuss potential solutions and 
recommend any revisions to specs 

Materials 10/3/2011 3/1/2012 0 0 

# 5 Update final specs Materials 3/1/2012 6/1/2012 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log Update from 8/18/11 
 

One proposal discussed at CT only meeting, several comments were received from various people. It was decided to handle section 40 items first separtely and then eventually deal with section 90 issues by holding necessary project team 
 

meetings. 
 

Updates from 5/24/2011: 
 

Industry is being asked to help provide examples of mix designs where the cap on cement is creating problems in producing workable and economical moderate strength concrete 
 

5/3/11 
 

Currently producing minor revisions to scoping document. Discussed with Tom Tietz on 5/3/11.  Ready Mix survey was completed to get feedback from concrete producers regarding specific mix design issues.  Revised scoping document and 
 

survey will be circulated to Subtask Group members the week of May 9, 2011 so that options can be discussed at CT only Subtask Group 5/19/11 meeting. 
 

Updates from March 17th Meeting: 
 

Tom Tietz produced and proposed an updated scoping document for this activity. He would ultimately like for additional cost-benefit analysis to be done to add greater emphasis for the factors listed in the updated scoping document. 
 

David and Mark next discussed the issues with Equation 2 that they have seen in southern California. They have encountered problems making strength with concrete designed in the 4000-6000 psi range without having large cost and not 


limiting the workability of the materials. Mark emphasized that the strength is especially difficult to achieve in freeze/thaw areas where 5-6% air content is needed.
 

Rob suggested that the next step for this activity would be to evaluate the items presented and create a timeline for when each of these points will be evaluated. John would help gather together the cost-benefit analysis and any history of issues 


that the new Section 90 has presented. 
 

Group agreed that possible resolutions to this issue could be allowing additional cement content for concrete designated for 6000 psi and above, or changing Equation 1 to the "TC" value instead of "MC" value. 
 

Updates from Feb 17th Meeting: 
 

• Industry is taking the lead on this issue, and will provide updates to their CT-counterparts as soon as deliverables are 
finalized in the upcoming subtask group meeting 
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Project Statewide Aggregate Source Database Task Group Concrete Subtask Group Concrete Materials/QA 

Number 9 

Purpose Database for Statewide consistency in aggregate source testing.   Centralized database. 

Progress 35 %Status ActiveTarget Completion Date 7/1/2012 Rock Products Committee YES 

Overall Progress Schema data/results extracted ASTM's.  Tabulating schema/developing code. 

Project Lead Rob Reis Office Structural Materials Phone 916-227-7287 E-FIS Project Number E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status 
# 1 Establish teams Materials 12/1/2010 2/18/2011 100 100 Teams are established 

# 2 Determine applicable tests Materials 2/18/2011 6/30/2011 100 100 Completed.  Applicable tests have been outlined 

# 3  Review test methods/develop 
schema 

Materials 2/18/2011 6/30/2011 100 100 Completed.  Schema was developed from test methods. 

# 4 Establish pilot database Materials 6/30/2011 12/30/2011 20 35 Schema is being tabulated. 

# 5 Receive feedback from all users Materials 12/30/2011 6/30/2012 0 0 

# 6 Consider additional phases/use of 
data 

Materials 6/1/2012 7/1/2012 0 0 

# 7 0 0 

# 8 0 0 

Log Update 7/1/11: 
 

Schema data/results were extracted from applicable test methods.  Work continues on tabulating schema and developing code. 
 

Updated for 5/24/2011: 
 

Scoping document has been updated to reflect input/comments from industry. Schema efforts from QCQA issue will be of assistance in completing work efforts on this issue. 
 

Update 5/3/11
 

Additional follow-up was made with industry.  Confirmed that industry would like the Department to maintain an internal database where aggregate source data can be shared among Districts.  Discussions were initiated with Loren Turner 


regarding platforms for collecting data. Survey was drafted to be sent to DMEs to collect the business practices of district labs. 
 

Updates from March 17 Meetings: 
 

Rob emphasized that the purpose of the activity was to create a single database that is able to communicate test results between the district labs. 
 

Keith gave a background description of STATS program and the importance of keeping a single database system between districts. 
 
Bruce and Keith, indicated that having something similar to the PQPL would be beneficial, as opposed to producing and publishing test results.
 

Keith suggested that we also want to be able to publish items into a format that district labs will be comfortable with and will have easy access to. 
 

Updates from Feb 17 Meetings: 
 

• A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to 
complete all of the objectives listed. 
• Currently the team is reviewing the Legal Aspects and also the applicable ASTM and CTM standards that will be used 
to manage the database 
• The team is also developing the Platform that the Database will use, incorporating this new database into pre-existing 
databases already in use 
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Project Task Group Subtask Group Precast Concrete ConcreteElimination of Mock-Up Requirement for SCC Precast Option 
Number 10 

Purpose Eliminate Mock-up requirement when SCC is used for precast. 

Progress 50 %Status ActiveTarget Completion Date 1/1/2012 Rock Products Committee YES 

Overall Progress This issue became the first priority as it only requires a quick change to the specification. The scoping document was approved by TG on 7/14/11 meeting. A draft change has been proposed, which needs further discussion at project 
team level. 

Project Lead Keith Hoffman Office Structural Materials Phone 707-649-5453 E-FIS Project Number E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status 
# 1 Review Existing Spec OE 5/1/2011 7/1/2011 100 100 Completed Review.  Spec will be based on Plain Language. 

# 2 Review industry practices Materials 7/1/2011 8/1/2011 100 100 In early stages 

# 3 Compose a Draft Spec OE 8/1/2011 10/3/2011 50 50 Draft was discussed on 8/18 meeting. Needs further discussion at project team level. 

# 4 Gather and compile feedback from 
all necessary parties 

OE 10/3/2011 11/1/2011 0 0 

# 5 Finalize the Spec and Publish OE 11/1/2011 1/1/2012 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 8/18/11 
 

Draft spec was discussed on 8/18 meeting. Needs further discussion at project team level. The issue will be further discussed in STG meeting on Sept 15th and then refined in project team meeting in end of September. 
 

7/29/11 
 

The scoping document was approved by TG on 7/14/11 meeting. 
 

Over the past few months, several meetings were held at Sub Task Group level and Project Lead level to receive concurrence as well as input from members of the Sub Task Group. 
 

Currently the project team remains focused on composing a draft program and draft language, reviewing our existing practices, and gauging the affect this change will have on future projects. 
 

An initial draft of the new SCC for Precast SSP language is currently being reviewed by the STG. This review will form the basis for future SSP development. 
 

Update from 6/17/11 Subtask group meeting:
 

The Scoping document and Work Plan were created on May 19 and approved on 6/17/11.  This issue has been listed as prioity level 2 for this subtask group. 
 

Updated from May 24: 
 

- Project is in the early stages, but contains great interest from all assigned parties 
- Target is to complete activity prior to 1/1/2012 
- Goal is to be scheduling meetings on a bi-weekly basis 
- Project team will be the same as the team for the 2010 Plain Language feedback 
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Project Precast Concrete Pavement Task Group Concrete Subtask Group Precast Concrete 

Number 11 

Purpose Develop comprehensive departmental guidance or standard approach on the use of precast concrete pavement. 

Progress 15 %Status ActiveTarget Completion Date 11/30/2012 Rock Products Committee YES 

Overall Progress Draft Std. Draawings were sent out for review on 8/11 to be discussed in 9/8 meeting. 

Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project Number E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status 
# 1 Develop Draft PPCP nSSP Conc Pvmt 7/1/2010 6/30/2011 100 100 

# 2 PPCP Standard Plan Conc Pvmt 7/1/2010 10/1/2011 50 95 Sent out for review on 8/11. 

# 3 Establish Design Criteria (All 
PCP) 

Conc Pvmt 7/1/2010 12/30/2011 5 80 Report for I-15 and I-5/14 to be completed by districts. I-80 being reviewed. I-680 construction lessoned learned. 

# 4 Prestressed PCP Design Guide Conc Pvmt 12/1/2010 3/30/2012 5 55 Contacts have been made with Transtec (through FHWA), waiting for White Paper. 

# 5 Develop generic non-prestressed 
PCP nSSP 

Conc Pvmt 3/30/2012 6/30/2012 0 0 

# 6 Develop generic non-prestressed 
PCP Std. Plan Details 

Conc Pvmt 3/30/2012 8/30/2012 0 0 

# 7 Performance Evaluation 
Guidelines (for Proprietary 
Systems) 

Conc Pvmt 3/30/2012 10/30/2012 0 0 

# 8 Update prestressed PCP SSP (after 
I-710 first construction season) 

Conc Pvmt 3/30/2012 11/30/2012 5 0 Edits by D4 for I-80 are being reviewed by the team. 

Log 8/26/11- Status update-MP 
 

7/29/11 
 

Scoping document was approved by TG on 7/14/11 meeting. 
 

A Final draft of the PPCP nSSP was completed on June 30, 2011. 


Development of the new I-710 precast pavement specification has indicated, however, that a couple of changes need to be made to that final draft. Changes will be distributed to the Project team members in the coming weeks. 
 

The next project team meeting is currently scheduled for Mid-August 2011 
 

7/12/11-status update-MP 
 

6/66/11-Final version of scoping document was approved by Precast STG on 6/17/11 and by Concrete TG on 6/22/11. 
 

Final version of Scoping Document was approved by Precast STG on 6/17/11. The PCCP nSSP is set to be completed by end of June. 
 

5/27/11-Final version of scoping document was submitted on June 21, 2011. The document will be sent to Precast STG for review. The attached work plan will be revised based on feedback from Precast STG. 
 

Updates from May 24th Meeting: 
 

- An updated Scoping Document is in the final stages, which includes an updated timeline. Scoping Document will be finalized by June 1. 
- First goal, completion of nSSP for PPCP Pavement, will be completed by 6-30-11 
- Next team meeting will be June 13, 2011 

A draft spec was worked on throughout May 2011. Target completion of PPCP nSSP is 6-30-11. Plan is to use the final I-710 spec, which will RTL in June. A modified scoping document and workplan to be prepared by June 1. Next meeting 


will be June 13, 2011 
 

Updates from May 2nd Meeting: 
 

A $300 million project RTL this month. Need to work on that spec. Issues resolved on that spec will be used to complete this project.
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Updates from March 17th Meeting: 
 

Keith wanted to clarify if the proposed SSP will dictate which system to use, or allow for proprietary systems. 
 

Keith and Jim mentioned that creating an NSSP might be a better way to get the spec onto paper, and allow for future revisions that may be able to turn this into an SSP. This would allow time for current projects to be evaluated to see wat 

challenges/claims we've encountered, and adjust off of these lessons learned. 
 

Updates from Feb 17th Meeting: 
 

• A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to 
complete all of the objectives listed. 
• Draft Standard Plans and Specs are about 25% complete; A draft Plan was discussed at the Feb 17 meeting 
• Project team members are incorporating lessons learned on previous Precast Pavement projects, and will incorporate 
this into the language of the SSP 
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Project Section 40 Technical Changes Task Group Concrete Subtask Group CIP Concrete Pavement 

Target Completion Date 9/30/2011 Number 12 Status Active Progress 70 % Rock Products Committee YES 

Purpose To revise Section 40. 

Overall Progress Addressing the proposed changes was completed in 7/28/11 meeting. Draft was sent out for final review on 8/10 with a deadline for comments of 8/22. Draft was sent out to Concrete TG for review on 8/24. 

# 1 Industry provide updated 
comments 

Project Lead Mehdi Parvini 

Deliverable or Task 

Office 

Office 

Conc Pvmt 

Concrete Pavement 

Start Date 
3/10/2011 

End Date 
4/4/2011 

Phone 916-227-5848 

Complete % 
100 

Elapsed % 
100 

Status 
Industry wanted to revisit previous comments to see if still applicable. 

E-FIS Project Number E-FIS Subtask Number 

# 2 Collect new comments and merge 
with existing ones 

Conc Pvmt 3/10/2011 6/30/2011 100 100 Received all the comments by 6/30/11. 

# 3 Discuss the comments on CIP 
STG (resolve, assign priority, 
drop) 

Conc Pvmt 3/10/2011 9/1/2011 100 100 Comments were completely addressed in 7/28/11 meeting. 

# 4 Prepare scoping document and 
work plan for major issues 

Other 6/30/2011 9/1/2011 50 100 Industry provided scoping document for CT559. A scoping document for dowel bar is needed. 

# 5 Circulate draft Sec. 40 with all 
recommended changes 

Conc Pvmt 9/1/2011 9/15/2011 30 0 It is sent to CTG for review. 

# 6 Address comments and get 
stakeholders approval 

Other 9/15/2011 9/30/2011 0 0 

# 7 0 

# 8 0 

Log 8/26/11-status update-MP 
 

7/12/11-Portion of comments were addressed in 7/7/11 meeting. Scheduled another meeting for 7/28/11. 
 

7/6/11-Industry submitted final proposed changes by 6/30/11 to be discussed in 7/7/11 meeting. 
 

6/22/11-Initial meeting on 7/7/11 with Industry (per previous plan). Internal review mid July, resolve issues and send to Industry by end of July. Meet early August with Industry to finalize. Submit for approval and publishing. 
 

5/27/11-All the proposed changes to Sec. 40 (from Caltrans units and Industry) were incorporated in the draft working spec and was sent to CIP STG for review. Would start to address changes in 6/9/11 meeting. 
 

5/13/11-Tie bar tolerance and friction testing language were inserted in Sec. 40. CoTE and CT 559 (min. cement content) was discussed in 5/12/11 meeting. A new draft would be prepared by 6/9 to be presented to CIP-STG. 
 

5/9/11-Craig Knapp and Mehdi met on 5/2/11 to discuss DFI and how that device might be able to be used for pavement. Craig will present a long term option for the CIP Concrete Pavement Subtask Group. 
 

A proposed language was discussed previously for a short term option.
 

3/30/11- Schedule CIP STG to go over all the technical change comments received from the 2010 review for Section 40 and have subtask group make the following recommendations for task group review: 
 

a.   Make the spec change now. 
 

B. Needs more discussion and research.  Have scoping document developed and issue prioritized for future work. 
 

C. Do not make requested change.  Drop the issue. 
 

For item b, establish priorities for the new and old items for 11/12 FY to report to task group. 
 

Issues: 
- CoTE (short term)- A draft proposed language is sent out for review and comments. 
- Tie bar placement tolerance- A proposed language was discussed in the 3/10/11 meeting and was agreed. 
- Friction testing time - A proposed language was discussed in the 3/10/11 meeting and was agreed. 
- CT 559 - Industry to provide document on potential issues. 
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Goal:To address comments from Industry, Construction, and other units made on Section 40 during the 2010 PLV exercise. 

Project Task Group Concrete Subtask Group CIP Concrete Pavement Coefficient of Thermal Expansion (CoTE) 
Progress 20 %ActiveStatus Target Completion Date 12/30/2012 Number 13 Rock Products Committee YES 

Purpose To include CoTE as a design and construction criteria for concrete pavements 

Overall Progress No new activity in this period. No new data is reported. 

E-FIS Project Number E-FIS Subtask Number Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 

# 1 Modify spec to reduce test 
frequency 

Start Date 
1/1/2011 

End Date 
6/9/2011 

Complete % 
100 

Elapsed % 
100 

Deliverable or Task Status 
completed. 

Office 

Asphalt 

# 2 Gather Data (freq. & action for 
non-compliance) 

Conc Pvmt 1/1/2011 12/30/2012 5 35 Only three tests (two from Twining and one from METS) received. 

# 3 Evaluate data for variance & 
acceptance 

Conc Pvmt 9/30/2011 4/1/2012 0 0 

# 4 0 0 

# 5 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 8/26/11-status update-MP 
 

6/22/11-The proposed spec change was agreed in 6/9/11 meeting. 
 

5/27/11-The proposed spec change was discussed in 5/12/11 meeting. Clatrans comments were incorporated in the draft. The new draft wa sent to Industry for review and discussion on 6/9/11 meeting. 
 

5/13/11-Meeting between Pavement, Construction, and METS was held on 5/6/11. A new draft proposed language was discussed in 5/12/11 meeting. Another draft has been prepared to be discussed in 6/9/11 meeting. 
 

5/12/11- A new language was proposed at 5/12/11 meeting.
 

5/9/11- Rosme, Mehdi, and Austin are in discussion regarding the proposed spec language on test frequencies and the acceptance criteria. 
 

3/30/2011-
Long Term - A list of projects (JPCP and CRCP) that have CoTE in their spec has been compiled. The RE's have been contacted to providing guidance and resolve the potential issues. The CoTE website is designed and ready for data submittal. 


No data has been submitted (most of the projects are not in construction yet).
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Project Safety Edge (Concrete) Task Group Concrete Subtask Group CIP Concrete Pavement 

Number 14 

Purpose Implement "safety edge" for rigid pavements. 

Progress 35 %Status ActiveTarget Completion Date 12/30/2011 Rock Products Committee YES 

Overall Progress Sent final draft to Industry (on 8/3 with a deadline for comments of 8/15) and Management Boards (on 8/4 with a deadline for comments of 8/26). Received comments are being implemented. No comments from Industry yet. 

# 1 Develop Draft Specification & 
Plan 

Project Lead Mehdi Parvini 

Deliverable or Task 

Office 

Office 

Conc Pvmt 

Concrete Pavement 

Start Date 
2/1/2011 

End Date 
9/15/2011 

Phone 916-227-5848 

Complete % 
95 

Elapsed % 
95 

Status 
Comments are reviewed to be incorporated in the spec and plans. 

E-FIS Project Number E-FIS Subtask Number 

# 2 Demo specification and plan on 
concrete  projects and finalize 
spec and plan 

Conc Pvmt 4/1/2011 10/15/2011 20 80 Met with D3 E-Gap RE on 8/12. Waiting for him to send locations to install SE. D8 not willing to try it. 

# 3 Adopt Safety Edge (Policy, Spec, 
Plan) 

Conc Pvmt 9/15/2011 10/30/2011 20 0 A draft  policy is prepared to include the safety edge as a standard practice and is under review 

# 4 Update manuals, specs, and plan Conc Pvmt 9/15/2011 10/30/2011 0 0 Update relevant manuals and standards such as HDM (both for asphalt and concrete) 

# 5 Outreach (bulletins & training) Conc Pvmt 4/1/2011 12/30/2011 0 55 Refer to the list on the Log. No specific training for concrete pavement. 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 7/7/12-status update-MP 
 

6/22/11-A draft spec for concrete was discussed in 6/9/11 meeting. Issues were brought up by Industry. Spec and plans circulated for internal review on 6/27/11 due 7/5/11. Received comments. Talking to D3 and D8 about test section for 


concrete.
 

5/27/11-Draft concrete safety edge spec was reviewed by Caltrans. Comments were included and the new draft was sent to Industry for discussion in 6/9/11 meeting. Request was sent to RE on 5/13/11 to include SE inE-Gap project. 
 

5/13/11-Draft PCC spec was discussed in 5/12/11 meeting. It will be presented to Industry in 6/9/11 meeting. Looking for concrete project to demo (E-Gap a potential candidate). 
 

5/9/11- A draft spec and detail for PCC is prepared. A draft Safety Edge Policy is prepared. Internal meeting was held on 5/3/11.  A meeting between FHWA and CT was held on 5/6/11. The draft spec has been sent out for review and discussion 
 

in 5/12/11 meeting. 
 

Presentations and Trainings: 
 

-Presentation at MTAG 3/24/10 
 

-Presentation at RPC 2/25/2010 
 

-Two Webinars 4/29/10 and 6/2010 
 

-D4 PE Meeting on 6/2/10 
 

-D6 0n 11/18/10 
 

-D11 on 7/21/10 and 2/9/11 
 

-D12 on 7/22/10 
 

-Open House 9/23/10 
 

-Shared with CMB 11/17/10 
 

-Shared with MMB 12/9/10 
 

-Shared with DMB 1/20/11 
 

-Shared with PPSC 2/6/11 
 

-Presentation at OST 4/21/11 
 

-D1 on 4/18/11 
 

-D2 on 3/11/11 
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Project CRCP Design Details Task Group Concrete Subtask Group CIP Concrete Pavement 

Number 15 

Purpose Prepare and improve CRCP std. plans. 

Progress 90 %Status ActiveTarget Completion Date 10/1/2011 Rock Products Committee YES 

Overall Progress New language for supporting chairs and construction joints were agreed in 7/28 meeting (part of Sec. 40). New issues were added to the existing scoping document. 

# 1 Develop standard plans and guides 

Project Lead Flor Bautista Office Concrete Pavement Phone 916-227-5843 

Start Date 
11/1/2005 

End Date 
9/10/2009 

Complete % 
100 

Elapsed % 
100 

Deliverable or Task Status 
Approved 

Office 

Conc Pvmt 

E-FIS Project Number E-FIS Subtask Number 

# 2 Review changes to transverse steel Conc Pvmt 2/1/2011 8/1/2011 100 100 Changes are done. 

# 3 Guidance for end treatments Conc Pvmt 11/1/2010 10/1/2011 70 90 Met with Industry and national experts on 4/8/2011. Developed draft guidance. Review by Caltrans OC completed 6/30/2011. 

# 4 Dealing with CRCP at cont. joints Conc Pvmt 2/1/2011 10/1/2011 75 90 Has been completed. Reviewed at June 28 CIP-STG. Need some more work. 

# 5 Revise Standard Plans Conc Pvmt 8/1/2011 10/1/2011 30 50 Identified proposed changes to standard plan and submitted to CT STG chair.  To be circulated with other technical changes to 
Section 40. 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 8/26/11-status update-MP 
 

7/12/11-New construction joint language to be discussed on 7/28/11 meeting. 
 

May 2: The work on construction joint detail has been completed.
 

May 24: Guidance for CRCP construction joint is currently under review. 
 

Ma 26: Guidance on end treatment is currently under review. 
 

June 7: Drafted standard plan changes to transverse steel. 
 

Goal: To assure that state funds are utilized in the most cost effective manner possible over the life of the pavement and that the product will meet its intended design life. 
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Project Rapid Strength Concrete for JPCP Task Group Concrete Subtask Group CIP Concrete Pavement 

Number 16 

Purpose Prepare specification for use of rapid strength concrete (RSC) for new construction of jointed plain concrete pavement (JPCP) 

Progress 40 %Status ActiveTarget Completion Date 2/15/2012 Rock Products Committee YES 

Overall Progress A package of all RSC products (including JPCP-RSC) was sent out to Industry for review on 8/9 with a deadline for comments of 9/1. 

# 1 Prepare draft spec 

Project Lead Cornelis Hakim Office Concrete Pavement Phone 227-5854 

Start Date 
3/1/2011 

End Date 
5/15/2011 

Complete % 
100 

Elapsed % 
100 

Deliverable or Task Status 
Draft specs were prepared. 

Office 

Conc Pvmt 

E-FIS Project Number E-FIS Subtask Number 

# 2 Review draft spec Other 5/16/2011 9/15/2011 90 90 Currently specs are under review by HQ Construction and Industry. 

# 3 Circulate draft spec (Subtask 
group, districts) 

Conc Pvmt 7/25/2011 9/15/2011 70 75 Sent out to STG on 8/9/11. 

# 4 Address comments Conc Pvmt 9/15/2011 10/15/2011 0 0 

# 5 Send for general review (District, 
Industry, other HQ) 

Conc Pvmt 10/16/2011 11/15/2011 0 0 

# 6 STG finalize spec Conc Pvmt 11/16/2011 12/15/2011 0 0 

# 7 Obtain Mandatory Concurrence Conc Pvmt 12/16/2011 1/15/2012 0 0 

# 8 Submit and Publish Spec OE 1/16/2012 2/15/2012 0 0 

Log 8/26/11- Status update-MP 
 

5/9/11- Draft spec is developed and is currently under review. 
 

Topics like Open strength were discussed during the meeting - modulus of rupture value of RSC for opening is currently less than that of regular pavement. 
 

The project is still on target for June. 
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Project Fully Pervious Concrete Pavement Task Group Concrete Subtask Group CIP Concrete Pavement 

Number 17 

Purpose Develop specifications for a fully pervious conc pavement for low-risk applications (e.g., parking lots, bike paths). 

Progress 45 %Status ActiveTarget Completion Date 12/31/2011 Rock Products Committee YES 

Overall Progress Specifications for pervious concrete and interlocking pavers circulated in work group. Next meeting Sept 1, 2011.  Will discuss comments of work group review and revised specification drafts. 

# 1 

Project Lead Doran Glauz Office Concrete Pavement Phone 916-227-5848 

Start Date End Date Complete % 
0 

Elapsed % 
0 

Deliverable or Task Status Office 

E-FIS Project Number E-FIS Subtask Number 

# 2 Draft Specification for Concrete Conc Pvmt 6/15/2011 11/30/2011 80 45 Draft specification in 2010 format is drafted.  Work group comments compiled. 

# 3 Draft Specification for Base Conc Pvmt 8/3/2011 12/31/2011 40 20 Specification for base in 2010 format is being drawn.  It is a general purpose reservoir base that can be used for any pervious 
surfacing.  Work group circulation scheduled for September. 

# 4 Draft Specifications for 
interlocking pavers 

Conc Pvmt 6/15/2011 11/30/2011 80 45 Draft specification in 2010 format had been drafted.  Work group comments are compiled. 

# 5 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 8/5/11 - Updated status of project deliverables. 
 

7/11/11 - deleted usage guide for list of deliverables. 
 

7/1/11 - Held task group meeting to establish shedule revision.  Dates updated in database. 
 

5/3/11- Assumes usage guide will be developed by UCPRC through Environmental contract.  If not, need 1 more year and 0.5 PY for Pavement to complete. There is a change of scope to prepare the draft seac (nSSP) and give it to Design to 
 

demo the project. 
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Project Bond Breaker Task Group Concrete Subtask Group CIP Concrete Pavement 

Number 18 

Purpose Investigate different alternatives available not to bond concrete pavement and LCB. 

Progress 40 %Status ActiveTarget Completion Date 12/30/2012 Rock Products Committee YES 

Overall Progress Another project for constructing test sections is being sought. 

# 1 Develop Test Section Alternatives 

Project Lead Doran Glauz Office Concrete Pavement Phone 916-227-5436 

Start Date 
3/1/2011 

End Date 
6/30/2012 

Complete % 
100 

Elapsed % 
100 

Deliverable or Task Status 
Have proposed test section on construction project on Fre 180. Sections to be constructed in July. Looking for other project 
locations. 

Office 

Conc Pvmt 

E-FIS Project Number E-FIS Subtask Number 

# 2 Draft Bond Breaker Spec Conc Pvmt 5/1/2011 9/30/2011 85 80 Short term update to create bond breaker spec using already approved items.  Specification drafted and under review by CT 
stakeholders 

# 3 Finalize Bond Breaker Spec Conc Pvmt 7/1/2011 12/30/2011 0 35 A draft specification for bond breaker is written. 

# 4 Evaluate Test Section Conc Pvmt 7/1/2011 6/30/2012 10 15 Data collected at first test section construction. 

# 5 Update Specifications with new 
products 

Conc Pvmt 7/1/2012 12/30/2012 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 6/20/11 - Several trial bond breakers were tested in trial slab placemetn by measuring the force to push panels horizontaly.  Four of the experimental bond breakers were selected for full scale construction by change order on a project in District 
6. Project funding limits the ability ot construct all the sections so only three of them will be built. Test section construction is scheduled to start the week of July 4, 2011. 
 

5/27/11-status update 
 

5/13/11-A workplan for long-term evaluation of bond breaker options has been submitted on 5/4/11 for internal office review. Initiating development of short term spec update for already approved products. 
 

5/9/11- Delayed schedule due to lower priority relative to the Bin List items for Plain Language.
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Project Smoothness Task Group Concrete Subtask Group Smoothness 

Target Completion Date 12/31/2012 Number 19 Status Active Progress 30 % Rock Products Committee YES 

Purpose Implement application of inertial profiler for smoothness specifications. 

Overall Progress On 8/23 meeting discussed the proposed change to lower the threshhold with Industry. Another meeting to be held in Sept. 

# 1 nSSP for inertial profiler use on 
conc pvmnt 

Project Lead Robert Hogan 

Deliverable or Task 

Office 

Office 

Conc Pvmt 

Concrete Pavement 

Start Date 
8/2/2010 

End Date 
5/31/2011 

Phone 916-227-5840 

Complete % 
100 

Elapsed % 
100 Met with HQ Const 4/11. Updated draft nSSP 4/27. 

E-FIS Project Number 

Status 

E-FIS Subtask Number 

# 2 nSSP for inertial profiler use on 
conc grinding 

Conc Pvmt 4/1/2011 5/31/2011 100 100 Developed edits within existing nSSP. 

# 3 Pilot nSSP on 2011 construction 
projects 

Conc Pvmt 5/2/2011 8/31/2012 15 25 Some potential pilot projects identified (see log). 

# 4 Develop smoothness acceptance 
values 

Conc Pvmt 5/2/2011 12/30/2011 10 50 Researching other DOTs. Teleconf with Ohio DOT 5/31/11. 

# 5 Equip & operator certification 
procedure 

Conc Pvmt 8/1/2011 4/2/2012 0 15 Work with METS & UCPRC 

# 6 Draft SSP for IRI smoothness 
acceptance 

Conc Pvmt 8/1/2011 12/30/2011 0 20 Get ready for 2012 const season 

# 7 Develop guidance/CPD/training 
(incl ProVal) 

Conc Pvmt 10/3/2011 4/2/2012 0 0 Need for nSSP & SSP 

# 8 Ongoing monitoring and 
evaluation 

Conc Pvmt 8/1/2011 12/31/2012 0 5 Not begun 

Log 7/7/11- status update-MP 
 

6/22/11-Did not receive any comments by 5/20/11 deadline. Discussed in 6/9/11 STG meeting. Industry provided verbal comments on certification and repeatability testing. 
 

6/9/11- Comments by Caltrans were addressed. Another draft is sent to Industry for comments and discussion on 6/9/11 meeting. 
 

5/31/11-Teleconference with Ohio DOT about history of their transition from PI to IRI and lessons learned. 
 

5/27/11-status update. Updated draft nSSP based on comments received. 
 

5/13/11-A new draft nSSP to use inertial profilers in conjunction with profilograph was developed 4/27/11. The draft was  discussed in 5/12/11 meeting. Comments were due 5/20/11. 
 

CT Pavement and Construction met 4/11/11. Updated draft nSSP to tighten references to AASHTO and TxDOT standards. Researched TTI certification and profiler equipment and operator availability. 


Potential pilot projects: I-5 lane replacement, Rte 60, 07-LA-710 (precast), 10-STA-99, 03-Sac-80 HOV 
 

First meeting with new joint AC/conc smoothness TG 3/1/11. Follow up webconf & subsequent conc industry teleconf 3/16/11.  Next TG meeting not yet scheduled. 
 

3/30/11- Two meeting (one on 3/1 in Translab and the other one on 3/16 teleconference) have been held by Peter Vacura to discuss smoothnes issue jointly for asphalt and concrete pavments. A decision is made to measure IRI in addition to PI 
 

for upcoming projects in order analyze correlation, set acceptance criteria, and plan the transition. A "shadow spec" is prepared and sent out to construction for comments. Meeting scheduled for 4/11 to discuss the spec internally before sending 


it out for review. 
 

Projects with nSSP for side by side comparison with profilometer 
02-Sis-5  �PM 51.2/58.1�EA 3E760�CRCP reconstruction.  (incorporated into CRCP spec along with incentive/disincentive clause)� 
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03-Sac-80�PM 0/10�EA ?��JPCP lane replace/widening/grind existing������� 
06-Ker-99�PM R28.4/43.9�EA 0L640�CRCP lane replace/grind existing 
07-LA-5��PM R73.7/R88.6�EA 25280�JPCP lane replace/grind existing 
07-LA-60�PM 11.6/R23.6   �EA 28690�JPCP RSC lane replacement 
10-Sta-99�PM  0.0/R24.8�EA 0M800�JPCP RSC lane replace/grind existing 
10-SJ-5��PM 25.3/28/5�EA 0M780�CRCP reconstruction 

Goal: Develop inertial profiler smoothness specifications and calibration test procedures for acceptance on concrete pavement. Develop Caltrans protocols for equipment and operator certification. 

Project Task Group Concrete Subtask Group Concrete Materials/QA Update Construction Manual 
Progress 10 %Target Completion Date 7/1/2012 Number 20 ActiveStatus Rock Products Committee YES 

Purpose Update Construction Manual to conform to changes made to Sections 6, 9, 11, 40, 49, 51, 53, 72, 73, 83, and 90 of the 2010 Standard Specifications. 

Overall Progress Subject matter experts creating workplans and drafts for section 4 subsections. 

E-FIS Project Number E-FIS Subtask Number Project Lead Austin Perez Office HQ Construction Phone (916) 227-5705 

# 1 Revise Sec  6 & 9 of Chapter 3 
General Provisions 

Start Date 
12/1/2010 

End Date 
7/1/2012 

Complete % 
5 

Elapsed % 
45 

Deliverable or Task Status 
Discussed in subtask group meeting 

Office 

HQ Constr 

# 2 Revise Chapter 4 Construction 
Details 

HQ Constr 12/1/2010 7/1/2012 15 45 Discussed in subtask group meeting 

# 3 Revise Chapter 6 sampling and 
testing 

HQ Constr 12/1/2010 7/1/2012 5 45 Discussed in subtask group meeting 

# 4 0 0 

# 5 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log Priority swapped with performance based QC/QA specs based on discussion in task group meeting. Additionally the substantive work can only begin once the new specification is available. 
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Project Cement Treated Subbase (CTS) Task Group Foundation Subtask Group Treated Soils and Bases 

Number 2 

Purpose Provide soil treatment as an alternative to bases. 

Progress 50 %Status ActiveTarget Completion Date 1/1/2012 Rock Products Committee YES 

Overall Progress STG meeting on 9/1/11.  Draft consolidated design guide was developed and comments requested from Pavements staff on Aug 2 due Aug 23. 

# 1 Test Method review 

Project Lead Paul Burdick Office Concrete Pavement and Foundations Phone 916 227 5441 

Start Date 
6/1/2010 

End Date 
3/31/2011 

Complete % 
100 

Elapsed % 
100 

Deliverable or Task Status 
ASTM methods will be used to determine cement content. Procedure will be in design guidance (no CT).  Decision to use CT 
216 for field verification. 

Office 

Materials 

E-FIS Project Number E-FIS Subtask Number 

# 2 Draft SSP to submit to FTG Conc Pvmt 7/22/2009 10/15/2011 80 95 New and old issues need to be reviewed/resolved. 

# 3 Soil Stabilization Guide UCPRC 6/1/2010 10/30/2011 60 90 Submittal received from UCPRC.  Comments submitted to UCPRC (may be stragglers). 

# 4 Design Guide for CTS Conc Pvmt 9/1/2011 12/30/2011 0 0 Need smaller, practical guide specific to CTS (like FDR-FA and Pulverization)  Industry to provide some docs that should help. 

# 5 SSP published by OE Conc Pvmt 11/15/2011 1/1/2012 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 7/22/2009: Meeting held at TL.  Draft specification based on Lime specification was produced. 
12/10/2009: Meeting held at TL.  Comments were reviewed and decided to finalize test method. 
4/23/2010: Draft was send out for comments. 
6/24/2010: Comments were addressed and a draft was send out for comments. 
6/31/2010: UCPRC to provide draft (ver 2.0) guide for our review by the end of mid October. 
9/28/2010: Meeting was held with Rock Product subcommittee including UCPRC and decided to use existing ASTM D 1633 with  modification to use ASTM D1557 for fabrication of test specimen for mix design. Also, use ASTM D 1557 for 
compaction quality test during construction. 
3/1/11: Awaiting UCPRC draft report.-pdb 
3/11/11:  At FDR-FA meeeting on 3-8-11, David Jones said report has been delivered from Cal Poly and Chico and he is editing. He will pass on to Paul when completed.-pdb 
4/4/11: Updated dates.-pdb 
4/26/11:  Updated Overall Progress on Project Data tab.--pdb 
5/4/11: Updated deliverables status per 4-27 meeting.  Updated Overall Progress.--pdb 
6/23/11:  Updated Overall Progress and Deliverables Status.--pdb 
8/26/11:  Updated Overall Progress and Deliverables Status. Outstanding issues are:  Is it feasible to test for UCS for the end-product?  Do Districts want responsibilty for mix design -- or do we treat like FDR-FA?  Decision-making in field to 
increase cement content?  Handling payment for ordered increases in cement?  Do we use the term "subgrade" or "basement material"?  Revisions to consolidated guide-- pdb 
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Project Full Depth Reclamation Using Foamed Asphalt Task Group Foundation Subtask Group Treated Soils and Bases 

Number 3 

Purpose Develop design/construction Guidelines or Test Methods/Laboratory Procedures to facilitate implementation of FDR-FA in Caltrans projects. 

Progress 70 %Status ActiveTarget Completion Date 1/30/2012 Rock Products Committee YES 

Overall Progress Next meeting Sept. 14 to discuss comments generated at last meeting. 

# 1 Test Method 

Project Lead Paul Burdick Office Office of Pavement Engineering Phone 916 227 5441 

Start Date 
7/1/2008 

End Date 
10/15/2011 

Complete % 
60 

Elapsed % 
95 

Deliverable or Task Status 
J. Peterson comments being incorporated into draft.  METS says 3 months to finalize. 

Office 

Materials 

E-FIS Project Number E-FIS Subtask Number 

# 2 Report and Guideline 
Recommendations 

UCPRC 7/1/2008 3/30/2011 100 100 UCPRC doc is final. 

# 3 Final Guidelines Conc Pvmt 12/15/2010 11/30/2011 50 75 Robert Hogan working on new draft by Sept. 7. Final Guidelines delayed to 11/30 due to mix design resp. change to contractor. 

# 4 Draft SSP to FTG Conc Pvmt 3/8/2011 10/30/2011 50 75 New comments generated at  8-10 meeting. Moved end date to 10/30/2011 because added changes need to be reviewed. 

# 5 SSP published by OE Conc Pvmt 10/30/2011 1/30/2012 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 6/2009: SSP is Completed 
8/31/2010: Waiting for final UCPRC guide which is a part of $1.8 m contract that ended on 6/30/2008.  Reviewing UCPRC mix-design and testing method for D-02, SR 299 project. Observed field samplings and onsite testings (FWD and DCP) 
conducted by UCPRC. UCPRC will inform when performing lab-tests on pulverised samples. 
9/28/2010: Meeting with UCPRC pertaining to the comments on UCPRC-guidelines. Once UCPRC-guidelines is finalized, Caltrans version based on the UCPRC-guidelines will be developed. 
12/30/2010: Received final Guideline document in word format from UCPRC. Development of document-structure for Caltrans version is started.-pdb 
3/1/11: Subtaskgroup meeting held on 2-15-11.  Drafts submitted for review/comments.  Next meeting on 3-8-11.-pdb 
3-11-11:  Subtaskgroup meeting held on 3-8-11.  Cancelled SSP for CFIPR reviewed for revisions. Next meeting on 4-13-11.-pdb 
4/4/11: Updated lead info and Test Method target date.-pdb 
4/11/11:  Updates.-pdb 
4/26/11:  Updated Project Deliverable Status.-pdb 
5/4/11: Updated Overall Progress and deliverable status.--pdb 
5/24/11:  Updated Overall Progress and deliverable status.--pdb 
6/23/11:  Updated Overall Progress and Deliverable status.--pdb 
8/26/11:  Updated Overall Progress and Deliverable status.  Comments generated at 8-10 meeting include:  Mention asphalt price index fluctuation in instructions; location of coring; purpose of test strip vis a vis equipment's speed; guideline for 
format and preparation of QC plan; minimum requirements for QC system; turn-around time for qc reporting requirements; specifying test strip is first construction activity; spreading equipment must have electronic grade control system; 
pulverize whole lane width in one pass; spec to maintain surface; keep sheepsfoot within 100 feet of pulverizer; vibrator off in final pass of steel drum roller; compaction can be average of elevations (E1, E2, etc.) with an allowable deviation; 
disallow ravelleing of aggregate; --pdb 
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Project Task Group Subtask Group Treated Soils and Bases FoundationPulverization 
Number 4 

Purpose Develop a standard special provision (SSP) for pulverized flexible pavement. Update existing guidance to include additives (cementitious material and lime).  Create test procedures. 

Progress 40 %Status ActiveTarget Completion Date 10/31/2012 Rock Products Committee YES 

Overall Progress Piloting nSSP in projects this summer (02-SIS-161-4.5/7.0 3E0404 Awd: 6-9-11); 02-PLU, LAS 147; PM 9.1/9.9,0.0/0.5, 1.1/1.8 3E0504 Awd: 5-5-11; 01-HUM-96; PM 0.62  459404 Awd: 12-10 weather)  Meeting was held on May 
24. 

# 1 RPC Scoping Doc 

Project Lead Robert Hogan Office Concrete Pavement Phone 916 227 5441 

Start Date 
1/5/2011 

End Date 
1/31/2011 

Complete % 
100 

Elapsed % 
100 

Deliverable or Task Status 
No comments.  Scoping doc updated. 

Office 

Conc Pvmt 

E-FIS Project Number E-FIS Subtask Number 

# 2 NSSP/Pilot Projects Conc Pvmt 1/5/2011 5/31/2012 50 45 NSSP will be tested on a couple of projects.  See Project Data Progess for EA's. 

# 3 0 

# 4 Pulverization Guide Update Conc Pvmt 2/1/2011 10/31/2012 50 35 

# 5 SSP to FTG Conc Pvmt 5/31/2012 7/31/2012 0 0 Continue developing and hold for pilots. 

# 6 SSP published by OE Conc Pvmt 7/31/2012 10/31/2012 0 0 Hold until pilots are evaluated. 

# 7 0 0 

# 8 0 0 

Log 8/31/2010: D-20 nSSP is under consideration to develop as SSP. 
12/30/2010: Handed all information to Robert Hogan.  Workplan to be updated by Robert. 
1/4/11: Workplan updated.  Need industry co-chair identified. 
2/15/11: Subtaskgroup meeting held.  Drafts distributed for review/comment.  Next meeting 3/8/11.-pdb 
3/11/11: Pulverization was not discussed at subtaskgroup meeting on 3/8 in deference to FDR-FA. Next meeting 4/13/11.-pdb 
3/14/11: Office meeting to discuss FDR. Cold foam SSP is priority and task group will not have resources to complete both FDR projects in parallel.-pdb 
4/4/11: Updated lead info.-pdb 
4/11/11:  Updates.-pdb 
4-26-11:  Updated Overall Progress in Project Data tab.-pdb 
5/4/11: Changed name to Full Depth Reclamation Using Cement.  Also updated Overall Progress.--pdb 
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Project Aggregate Source Approval Task Group Foundation Subtask Group Aggregate Bases 

Number 3000 

Purpose Aggregate pits often have to get separate approvals of their materials for different districts and projects. 

Progress 0 %Status ActiveTarget Completion Date Rock Products Committee YES 

Overall Progress Discussed at FTG meeting on 4-15-11. Relatively higher priority.  Combine with similar effort under Concrete TG. 

# 1 

# 2 

# 3 

# 4 

Project Lead Dan Speer Office METS-Structures Materials Phone 

Start Date End Date Complete % 
0 

Elapsed % 
0 

0 0 

0 0 

0 0 

Deliverable or Task 

# 5 

# 6 

0 0 

0 0 

Status Office 

E-FIS Project Number E-FIS Subtask Number 

# 7 

# 8 

0 0 

0 0 

Log 12/30/2010: Reviewed current special requirements as per the Caltrans specifications for the aggregates depending on their use. 
4-4-11: Updated lead info and target date.  Per Bill F., Foundation task group will participate; not lead.-pdb/wkf 
4-26-11:  Updated Overall Progress on Project Data tab.--pdb 
6-30-11:  See updates on this subject in Concrete Task Group documents. 
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Project Concrete Base Task Group Foundation Subtask Group Treated Soils and Bases 

Number 3000 

Purpose Move concrete base from section 40 (Concrete Pavement) to section 28 and update.  Concrete base is being used in locations of crack, seat, and overlay widening or base reconstruction and for replacing base under slabs when identical 
material is required. 

Progress 0 %Status ActiveTarget Completion Date 12/31/2011 Rock Products Committee YES 

Overall Progress Draft 2006 version sent 8-1-11, comments due 9-1-11. 

# 1 Submit draft specification for STG 
review 

Project Lead Paul Burdick Office Concrete Pavement Phone 227-5441 

Start Date 
7/20/2011 

End Date 

9/1/2011 
Complete % 

0 
Elapsed % 

95 

Deliverable or Task Status 
Draft submitted 8-2-11.  Comments due 9-1-11. 

Office 

Conc Pvmt 

E-FIS Project Number E-FIS Subtask Number 

# 2 Resolve STG Comments Conc Pvmt 9/1/2011 10/31/2011 0 0 

# 3 Submit for general review Conc Pvmt 9/1/2011 9/22/2011 0 0 

# 4 Resolve general review comments Conc Pvmt 9/22/2011 10/6/2011 0 0 

# 5 Submit for TG concurrence Conc Pvmt 10/7/2011 10/28/2011 0 0 

# 6 Finalize and publish Conc Pvmt 10/29/2011 12/31/2011 0 0 

# 7 0 0 

# 8 0 0 

Log 4-26-11: Initial input. Limited info without scoping doc.-pdb 
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Project Rapid Setting Lean Concrete Base Task Group Foundation Subtask Group Treated Soils and Bases 

Number 3000 

Purpose Provide specifications for use of rapid setting lean concrete base. 

Progress 0 %Status ActiveTarget Completion Date 6/1/2012 Rock Products Committee YES 

Overall Progress Draft 2006 version sent 8-2-11, Comments due 9-1-11. 

# 1 Submit draft specification for STG 
review 

Project Lead Paul Burdick Office Concrete Pavement Phone 227-5441 

Start Date 
7/20/2011 

End Date 

9/1/2011 
Complete % 

0 
Elapsed % 

95 

Deliverable or Task Status 
Drafts sent Aug 2.  Comments due Sept. 1. 

Office 

Conc Pvmt 

E-FIS Project Number E-FIS Subtask Number 

# 2 Resolve STG Comments Conc Pvmt 9/1/2011 10/31/2011 0 0 

# 3 Submit for general review Conc Pvmt 11/1/2011 12/22/2011 0 0 

# 4 Resolve general review comments Conc Pvmt 12/22/2011 2/6/2012 0 0 

# 5 Submit to TG for concurrence Conc Pvmt 2/7/2012 4/1/2012 0 0 

# 6 Finalize and Publish Spec Conc Pvmt 4/1/2012 6/1/2012 0 0 

# 7 0 0 

# 8 0 0 

Log 4-26-11: Initial input. Limited info without scoping doc.-pdb 
8/26/11:  Updated Project Data and Project Deliverables.--pdb 
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Project Geogrid Task Group Foundation Subtask Group Geosynthetics 

Number 3000 

Purpose Develop specifications, test methods, and guidance for the design and construction of geogrid reinferced AB. New specifications will facilitate to implement geogrid in the Caltrans projects. 

Progress 0 %Status ActiveTarget Completion Date 12/31/2012 Rock Products Committee YES 

Overall Progress Compiled 4 manufacturers submitted data sheets for comparison. Compiled other DOTs specifications. Received pavement design guidance for each product Aug. 8 

# 1 Specifications 

Project Lead Deepak Maskey Office Concrete Pavement and Foundations Phone 916 227 5442 

Start Date 
7/1/2011 

End Date 
12/31/2012 

Complete % 
0 

Elapsed % 
10 

Deliverable or Task Status 
Compiling product specs/indicies from manufacturere's. 

Office 

Conc Pvmt 

E-FIS Project Number E-FIS Subtask Number 

# 2 Test Method Mets 7/1/2011 12/31/2012 0 10 

# 3 Guidelines Conc Pvmt 7/1/2011 12/31/2012 0 10 Reviewing AASHTO and FHWA design guidelines.  Manufacturer's submittals due 8-8-11. 

# 4 0 0 

# 5 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 8/31/2010: Excluded for year 2010-2011 
12/30/2010: Osama is provided with old scoping document and format for current work plan to prepare work plan 
1/4/2011  Osama provided a draft work plan to Deepak. 
4/4/11: Updated lead info.-pdb 
4/5/11: Geosynthetics Subtask Group Meeting on geogrid. Decided to send geogrid manufacturer's data sheet to sub task group. Also decided to review other DOT's specifications. For comparison,  geogrid data will be compiled and distributed 
to all members. 
4-26-11:  Updated Overall Progress on Project Data tab.-pdb 
5/31/2011: Waiting comments from members on updated draft work plan. DM 
6/11/2011:Submitted Work Plan to Foundation Task Group for approval. Called review meeting on July 18, 2011. Meeting Agenda, and comparative specification chart were sent to the team members. 
7/20/2011: Start up meeting concluded with a decision to submit product specific pavement design guides and other pertaining documents by August 8, 2011 
8/29/2011:  Received manufacturer's design guideance. Review on progress. 
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Project Cold In-Place Recycling Task Group Preservation Subtask Group Recycling 

Number 3 

Purpose Evaluate existing pilot projects and develop standardized lab procedures for mix design, project design and construction guidance, and standard specifications for CIR. 

Progress 0 %Status ActiveTarget Completion Date 7/1/2013 Rock Products Committee YES 

Overall Progress Sub Task Group met on May 13, 2011 to begin review and update of work plan. Identify projects for review & monitoring to update nSSP. 

# 1 Evaluate existing pilot projects 

Project Lead Hamid Moussavi Office Asphalt Pavement Phone 916-274-6194 

Start Date 
7/1/2008 

End Date 
11/1/2011 

Complete % 
0 

Elapsed % 
95 

Deliverable or Task Status 
Pending 

Office 

Chico 

E-FIS Project Number E-FIS Subtask Number 

# 2 Develop standard specifications Engr 11/1/2011 7/1/2012 50 0 Modifications to SSP 

# 3 Standardize test methods/ lab 
procedures 

Mets 7/1/2011 7/1/2013 0 10 

# 4 Develop guidelines/ MTAG update Chico 11/1/2010 7/1/2012 0 50 

# 5 Evaluate existing pilot projects in 
Southern region, Cal Poly Pomona 

Other 9/1/2011 1/1/2012 0 0 Cal Poly Pomona replaces Chico 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 7/29/2010 Aprroximately 7 projects have been done and 3 more upcoming. 
 

Total of 22 projects were selected and planned for summer of 2011 construction (some still in construction). 
 

7/8/2011 Sub Task Group met and discussed some spec related issues. 
 

8/26/2011 Cal Poly Pomona will monitor some Southern region projects to improve existing nSSP. 
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Project Fog Seal Task Group Preservation Subtask Group Seals & Coats 

Number 4 

Purpose Investigating Fog Seal/Rejuvenator materials for skid resistance issues and introducing as a strategy again 

Progress 65 %Status ActiveTarget Completion Date 12/1/2013 Rock Products Committee YES 

Overall Progress Reviewing test data to revise specification language. 

# 1 Develop project scope and 
identify deliverables 

Project Lead Douglas Mason 

Deliverable or Task 

Office 

Office 

Asphalt 

Pavement Management Phone 916-274-6058 

Start Date 
11/1/2005 

End Date 
5/4/2007 

Complete % 
100 

Elapsed % 
100 Completed. 5/4/07 

E-FIS Project Number 

Status 

E-FIS Subtask Number 

# 2 Construct and monitor test 
sections with material testing 

Chico 6/1/2007 10/1/2011 80 100 Final report on test sections from CP2C due 10/1/11 

# 3 MTAG Update Asphalt 9/1/2008 4/1/2010 100 100 Completed MTAG update for State Forces 4/10/10 

# 4 Develop Draft Specifications 
(NSSP) 

Asphalt 10/1/2011 1/2/2012 40 0 Awaiting report on test sections to finalize NSSP. 

# 5 Identify, fund and construct pilot 
projects using NSSP 

Asphalt 1/2/2012 10/1/2012 10 0 Maint forces in D9 

# 6 Review Draft NSSP performance. 
Revise NSSP as necessary. Update 
and approve SSP. 

Asphalt 12/1/2012 2/1/2013 0 0 

# 7 Training and Outreach including 
MTAG 

Asphalt 3/1/2013 12/1/2013 0 0 

# 8 0 0 

Log 4 sets of test section have been done. 
The subtask group needs to draft their proposed specification 
1/13/11, lrouen update targets and Pys 
2/14/11, Update target dates and task definitions, PJV 
4/25/11 - Status Update, SR 
5/6/11-Updated Status and Tasks definitions,held last Fog Seal Meeting 5/5/11, DM 
6/24/11-Updated Status and next General Meeting of Seal Coat Committte is 7/7/11, DM 
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Project Rubberized Slurry Seal Task Group Preservation Subtask Group Specifications 

Number 5 

Purpose Develop a nSSP for Rubberized Slurry Seal, evaluate performance and determine if strategey is beneficial for use on projects. 

Progress 25 %Status ActiveTarget Completion Date 8/1/2013 Rock Products Committee YES 

Overall Progress District-11 pilot project constructed and being evaluated. 

# 1 Create NSSP 

Project Lead Douglas Mason Office Pavement Management Phone 916-227-6058 

Start Date 
6/1/2009 

End Date 
5/1/2010 

Complete % 
100 

Elapsed % 
100 

Deliverable or Task Status 
Completed 

Office 

Asphalt 

E-FIS Project Number E-FIS Subtask Number 

# 2 Construct D-11 and D6 Test 
Section 

District 2/15/2011 7/29/2011 30 120 Construction has not started on D11 project. 

# 3 Evaluation of Pilot projects Chico 8/1/2011 8/1/2013 0 5 

# 4 SSP Asphalt 8/1/2011 12/30/2011 0 20 

# 5 MTAG Guidelines Chico 8/1/2011 12/30/2011 0 20 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 9-1-2010, two REAS project are expected to be done this year, 11-277804 and 07-4Y3204.  Need to plan projects for other methods. 
5/13/11 - Updated Status, PJV 
6/24/11-Updated Status and held focused rubberized slurry seal meeting 6/17/11, next General Meeting of Seal Coat Committte is set for 7/7/11, DM 

7/6/11-Test Site Location D11 - EA 11-277804, EFIS 11-00000288 
In San Diego County at Rincon, Lake Henshaw and Morettis from Valley Center Road to Route 79. 
11-SD-76-PM 32.9/52.3 

Test Site Location D6 - EA 06-0J4904, EFIS 06-00000184 
IN KERN AND KINGS COUNTIES ABOUT 6 MILES SOUTH OF KETTLEMAN CITY FROM ROUTE 46/5 SEPARATION TO 2.9 MILES NORTH OF WATERLOO AVENUE 
06-Ker/Kin-05-73.0/87.0,0.0/10.0 

Page 39 of 49 



 

  

  

  

 

 

 

Project Polymer Modified Chip Seal (PM/TR) Task Group Preservation Subtask Group Specifications 

Number 6 

Purpose Improve and expand the polymer modified chip seal spec to include terminal blend rubber 

Progress 30 %Status ActiveTarget Completion Date 12/31/2011 Rock Products Committee YES 

Overall Progress Sub Task Group to evaluate and update work plan. 

# 1 Develop NSSP 

Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 

Start Date 
12/1/2008 

End Date 
12/1/2010 

Complete % 
100 

Elapsed % 
100 

Deliverable or Task Status 
Done 

Office 

Asphalt 

E-FIS Project Number E-FIS Subtask Number 

# 2 Evaluation Report Chico 10/1/2010 10/1/2011 20 90 

# 3 Update Guidelines Chico 3/1/2011 9/30/2011 0 85 

# 4 Complete final SSP Asphalt 7/1/2011 12/31/2011 25 35 Under Development 

# 5 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log Test section have been completed in district 11. 
NSSP is currently in use. 
1/13/11, lrouen, updated Pys 
2/9/11, Added nSSP deliverable 
5/6/11, Modified order of deliverables, DM 
6/25/11, Next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
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Project Scrub Seal Task Group Preservation Subtask Group Seals & Coats 

Number 7 

Purpose Develop specifications to use scrub seal as a preservation method. 

Progress 5 %Status ActiveTarget Completion Date 9/3/2013 Rock Products Committee YES 

Overall Progress Draft NSSP to be reviewed by Caltrans. 

# 1 NSSP/Update Workplan 

Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 

Start Date 
6/1/2009 

End Date 
12/31/2011 

Complete % 
25 

Elapsed % 
85 

Deliverable or Task Status 
NSSP to begin internal circulation on June 1, 2011. 

Office 

Asphalt 

E-FIS Project Number E-FIS Subtask Number 

# 2 Evaluation of previous Test 
Section- Rte 178 in District 9 

Chico 6/1/2011 12/31/2011 0 45 

# 3 Test Sections-Complete Test 
Sections in Coastal, Valley. 
Mountain, Desert 

District 6/1/2011 9/1/2012 0 20 

# 4 Evaluation Chico 9/2/2012 9/3/2013 0 0 

# 5 Update MTAG Chico 9/1/2013 3/31/2013 0 0 

# 6 Develop and Finalize SSP Asphalt 9/1/2012 4/1/2013 0 0 

# 7 0 0 

# 8 0 0 

Log 5/13/2011 - Updated Status, PJV 
6/27/2011- Updated Status, focused Scrub Seal meeting held 6/22/11 and next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
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Project Warm Mix Asphalt Rubber Chip Seal Task Group Preservation Subtask Group Seals & Coats 

Number 8 

Purpose Introduce WMA technology into asphalt rubber chip seal strategies. 

Progress 20 %Status ActiveTarget Completion Date 12/1/2012 Rock Products Committee YES 

Overall Progress Project selected in District-7 and reviewing contractor proposal. 

# 1 NSSP 

Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 

Start Date 
8/3/2010 

End Date 
5/1/2011 

Complete % 
100 

Elapsed % 
100 

Deliverable or Task Status 
Done 

Office 

Asphalt 

E-FIS Project Number E-FIS Subtask Number 

# 2 Test Projects District 7/1/2011 9/30/2011 0 65 Selected 07-Ven-150. 

# 3 Evaluation of Project Chico 7/1/2011 9/30/2012 0 15 

# 4 Evaluation Report Chico 7/1/2011 12/1/2012 0 10 

# 5 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 8/3/10-nssp just being developed for possilbe CT demo project in D6, Fresno Rte 5. 
 

1/11/11, lrouen, revised Pys and target dates. 
 

2/14/11, Rewrite purpose and need, PJV 
 

6/25/11-Next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
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Project Task Group Subtask Group Concrete Repairs PreservationJoint Sealing 
Number 9 

Purpose Assure that the state funds are used in the most efficient manner possible over the life of the pavement. 

Progress 25 %Status ActiveTarget Completion Date 4/30/2012 Rock Products Committee YES 

Overall Progress 8/11/2011  meeting, the industry requested that Caltrans Joint Seal  Practice Report to be completed and sent out. Industry are concerned about the limited Caltrans involvement with the test sections and they will discuss that with 
Bill F. and Amarjeet. 

# 1 Caltrans Joint Seal  Practice 
Report 

Project Lead Osama Abdulshafi Office Concrete Pavement Phone 916-227-5843 

Start Date 
7/1/2010 

End Date 
10/1/2011 

Complete % 
90 

Elapsed % 
95 

Deliverable or Task Status 
Report under internal Caltrans Review

Office 

Conc Pvmt 

E-FIS Project Number E-FIS Subtask Number 

# 2 Build test Section for 3/16", 1/4", 
3/8" joints with seal, 1/8" no seal 

Industry 3/1/2011 4/30/2012 40 45  Test plan being reviewed.  Next meeting in August 2011.Project Work plan was developed. 

# 3 Update Std Plans, Specs, and 
Manuals for joints 

Conc Pvmt 9/1/2011 4/1/2012 10 0 Critical review of Std Plans, Specs, and Manuals for joints from Caltrans and other leading states. 

# 4 0 0 

# 5 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 03-23-11, lrouen. Updated deliverables and dates. 
 

04-08-11, fbautista. Teleconference was held to discuss test section work plan developed by Industry.  Industry to expect comments and incorporate them in the workplan. 
 

06-02-11, fbautista. Teleconference was held and discussed the following: what is to be accomplished in 9-month period, review of the test section evaluation work plan developed by Industry. 
 

6/22/11 - Finalize the draft Caltrans joint sealing practice report to be circulated for review on August 1, 2011 
 

7/20-2011- OA provided project work plan and requested comments from the industry .
 

8/30/2011- Waiting for Fbautista to finalize the draft Caltrans joint sealing practice report. 
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Project Partial Depth Concrete (Spall) Repair Task Group Preservation Subtask Group Concrete Repairs 

Target Completion Date 5/25/2012 Number 10 Status Active Progress 5 % Rock Products Committee YES 

Purpose Standard plans and specifications for partial depth (spall) repair. 

Overall Progress Scoping document has been drafted. 

Project Lead Doran Glauz Office Concrete Pavement Phone 916-227-5436 E-FIS Project Number E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status 
# 1 Create a scoping document Conc Pvmt 7/1/2011 8/1/2011 100 100 Final draft of scoping doc written. 

# 2 Create a workplan Conc Pvmt 8/31/2011 10/25/2011 0 0 

# 3 Determine critical performance 
factors for pathching material 

Conc Pvmt 10/15/2011 2/15/2012 0 0 

# 4 Standard plans for spall repair Conc Pvmt 10/17/2011 4/18/2012 0 0 

# 5 Create SSP for pavement spall 
repair 

Conc Pvmt 11/16/2011 5/16/2012 0 0 

# 6 Update spall repair chapter -
MTAG 

Chico 1/19/2012 5/25/2012 0 0 

# 7 0 0 

# 8 0 0 

Log 7/11/11 - updated status re-ordering deliverables page, completion dates and weights. 
 

6/22/11 - discussed item at subtask group meeting. Existence of scoping doc is unknown. Update project deliverables.
 

1/13/11, lrouen, updated targets and pys 
 

2-28-11, verified pys. Lrouen 
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Project Full Depth Concrete Repair (Slab Replacement) Task Group Preservation Subtask Group Concrete Repairs 

Number 11 

Purpose Provide consistency in the specifications and plans used throughout the State. 

Progress 50 %Status ActiveTarget Completion Date 1/31/2012 Rock Products Committee YES 

Overall Progress Consultant to finalize the slab replacement guide.  Draft Internet class is being since reviewed and commented.  Interim nSSP is being updated together to match what is in the guide line. 

# 1 Create interim nSSP 

Project Lead Cornelis Hakim Office Concrete Pavement Phone 916-227-5436 

Start Date 
3/1/2011 

End Date 
5/1/2011 

Complete % 
100 

Elapsed % 
100 

Deliverable or Task Status 
Available for district use. 

Office 

Conc Pvmt 

E-FIS Project Number E-FIS Subtask Number 

# 2 Update slab replace guidelines Conc Pvmt 12/15/2010 10/15/2011 80 85 Guidelines drafted.  Performing consistency check with draft specification completed.  Awaiting go ahead on draft spec so docs 
can be reviewed simultaneously. 

# 3 Draft new SSP to reflect need 
changes (ie D-7) 

Conc Pvmt 3/1/2011 10/1/2011 100 100 Incorporated D7 proposals. 

# 4 Review and Negotiate new SSP Conc Pvmt 6/6/2011 11/30/2011 0 50 HQ Construction doing a prereview.  Awaiting response. Need response by September 15 

# 5 Finalize new SSP Conc Pvmt 10/30/2011 12/31/2011 0 0 

# 6 Update guidelines to reflect SSP 
changes 

Conc Pvmt 9/1/2011 1/31/2012 0 0 

# 7 0 0 

# 8 0 0 

Log #1 Reorganization of slab replacement specifications is being accomplished by taking existing SSP language and reorganizing it in 2010 specs for concrete to resolve several issues on slab replacement and rapid strength concrete. 
2-28-11, Lrouen. Updated PY estimates 
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Project Chip Seal Just In Time Training (JITT) Task Group Preservation Subtask Group Training 

Number 12 

Purpose Train CT and contractor personnel on Chip Seal construction. 

Progress 75 %Status ActiveTarget Completion Date 8/31/2011 Rock Products Committee YES 

Overall Progress Construction to perform review of module. 

# 1 Create JITT Module 

Project Lead Hector Romero Office Asphalt Pavement Phone 916-274-6194 

Start Date 
1/3/2010 

End Date 
11/1/2010 

Complete % 
100 

Elapsed % 
100 

Deliverable or Task Status 
Complete 

Office 

Industry 

E-FIS Project Number E-FIS Subtask Number 

# 2 Review and Finalize JITT Module HQ Constr 11/1/2010 7/29/2011 50 110 Meeting with Industry 

# 3 Update Specifications Asphalt 2/15/2011 8/31/2011 10 100 

# 4 0 0 

# 5 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 8/3/2010-Draft JITT is in review 
1/13/11, lrouen, info up to date 
4/25/11 - Status Update, SR 
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Project Micro-Surfacing JITT Task Group Preservation Subtask Group Training 

Number 13 

Purpose Train CT and contractor personnel on micro-surfacing construction 

Progress 75 %Status ActiveTarget Completion Date 8/31/2011 Rock Products Committee YES 

Overall Progress Construction to perform review of module. 

# 1 Create JITT Module 

Project Lead Hector Romero Office Asphalt Pavement Phone 916-274-6194 

Start Date 
1/3/2010 

End Date 
11/1/2010 

Complete % 
100 

Elapsed % 
100 

Deliverable or Task Status 
Complete 

Office 

Industry 

E-FIS Project Number E-FIS Subtask Number 

# 2 Review and Finalize JITT Module HQ Constr 2/1/2011 7/29/2011 50 120 Meeting with Industry 

# 3 Update Specifications Asphalt 2/15/2011 8/31/2011 10 100 

# 4 0 0 

# 5 0 0 

# 6 0 0 

# 7 0 0 

# 8 0 0 

Log 1/13/11, lrouen, verified pys and target 
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Project Quieter Concrete Pavement Task Group Preservation Subtask Group Concrete Repairs 

Number 14 

Purpose To reduce noise generated by tire-pavement interaction on concrete pavements. Next Generation Concrete Surface (NGCS) grind and groove promises to reduce tire-pavement noise significantly. 

Progress 40 %Status ActiveTarget Completion Date 12/31/2012 Rock Products Committee YES 

Overall Progress nSSP updated. Research and evaluation of NGCS test siites continuing. 

Project Lead Linus Motumah Office Concrete Pavement Phone 916-227-5851 E-FIS Project Number E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status 
# 1 NSSP for NGCS Conc Pvmt 7/1/2008 1/1/2010 100 100 Approved subject to revisions as needed. 

# 2 Identify potential projects for 
NGCS pilot test sections 

Conc Pvmt 1/1/2011 6/30/2011 100 100 Seven pilot projects identified, 3 in construction in 2011. 

# 3 Update and adopt NGCS 
specifications 

Conc Pvmt 7/1/2012 12/31/2012 0 0 Pending. Subject to field evaluation of NGCS pilot projects 

# 4 Update Quieter Pavement policy Conc Pvmt 1/1/2011 12/31/2011 25 65 Awaiting response from Structures. 

# 5 Complete rigid QP research data 
collection & draft report. Fourth 
year data collection in progress. 

UCPRC 7/1/2010 6/30/2012 30 60 Comments returned to UCPRC. 

# 6 Evaluation of OBSI and texture 
characteristics of NGCS pilot test 
sections. 

UCPRC 5/1/2011 12/31/2012 15 20 Ongoing research with Pavement, METS and Districts Construction. 

# 7 Develop work plans for field 
evaluation of NGCS pilot test 
sections (Sac I5, Sac 50, Sac I-80, 
Yol 113 & SJ 99) 

UCPRC 5/1/2011 10/31/2011 30 65 Development of work plans in collaboration with Pavement Program. 

# 8 0 

Log NEXT GENERATION CONCRETE SURFACE (NGCS) PILOT PROJECTS IN FY 2011/12�������� 
�������� 
DISTRICT�EA�COUNTY�ROUTE�Project Post Mile Limits��Grind & Groove Limits�Conventional Grind Limits�STATUS 

3�0A800�Sac�50�Segment 1: R2.6 to R5.4  Segment 2: R12.2 to R14.2��"WB: PM R12.80 to R14.20"�" EB & WB: PM R2.66 to R5.40  EB: PM R12.20 to R14.20"�Spring 2012 
 

3�1F450�Sac�5�"Segment 1: 17.2 to 22.8 Segment 2: 24.2 to 24.8"��NB from PM 18.69 to PM 22.42�SB from PM 22.42 to PM           18.69 �"Under Construction" 
 

3�0F590�Sac�5�0�17.2�NB from PM 1.04 to PM 3.14�"NB from PM 0.0 to PM 1.04 NB PM 3.14 to PM 3.5 SB from PM 3.5 to PM 0.0"�"Under Construction" 
 

3�2F040�Sac�80�12.4�18.0�"EB: PM 12.79 to 17.56 WB: PM 12.91 to 18.00"�N/A�"Summer 2011 OR Summer 2012" 


3�2F050�Yol�113�R0.0�R11.1�"NB: PM R0.20 to R1.50 SB: PM R1.50 to 0.25"�"NB: PM R1.50 to R11.1 SB: PM R1.50 to R11.1"�Summer 2011 
 

10�0V870�SJ�99�NB PM 29.0�NB PM 30.8�NB: PM 29.0 to 30.8�N/A�Summer/Fall 2011 

11�07760�SD�5�R36.35�R37.35�"NB from PM R36.35 to R37.35 SB from PM R37.35 to R36.35"�Completed in a different contract�"Fall 2011 Trial section completed May-2011" 
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Project DBR polyester backfill Task Group Preservation Subtask Group Rigid Pavement 

Number 15 

Purpose Shrinkage and low strenth problems have been previously encountered with the backfill material used for DBR.There is a need to find a material that performs better and which less suseptible to degradation during the construction process 

Progress 5 %Status ActiveTarget Completion Date 12/31/2016 Rock Products Committee YES 

Overall Progress Task cost estimate from Chico received 8/12. 

# 1 Develop workplan 

Project Lead Doran Glauz Office Concrete Pavement Phone 916-227-5436 

Start Date 
12/1/2010 

End Date 
7/15/2011 

Complete % 
100 

Elapsed % 
100 

Deliverable or Task Status 
Workplan is in place. 

Office 

Conc Pvmt 

E-FIS Project Number E-FIS Subtask Number 

# 2 Monitor Sac 50 test project Chico 7/5/2011 12/5/2016 0 5 SOW approved 8/31.  Meeting scheduled 9/2. 

# 3 FWDs, cores and test Materials 7/5/2011 12/5/2011 0 35 

# 4 initial report Chico 12/5/2011 3/1/2012 0 0 

# 5 Update nSSP from lessons learned Conc Pvmt 3/1/2012 9/1/2012 0 0 

# 6 final report Chico 1/1/2016 12/31/2016 0 0 

# 7 Evaluate if spec should be standard Conc Pvmt 6/1/2016 12/1/2016 0 0 

# 8 0 0 

Log 3/24/11, lrouen, update deliverables and target dates 
2-28-11, lrouen.  No updates 
1/12/11, Lrouen, Working with D-3 to identify study area.  Workplan in progress 
8/3/2010- NSSP currently in use for SAC 50 project. 
Only activities 1 and 2 are active for this project and only because they are follow-ups to previous work. 
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