
Rock Products FY2008/09 Work Plan Objectives 
Quarterly Progress Report 

2ND QUARTER, OCTOBER–DECEMBER 2008 
REPORT DATE: February 5, 2009 
TASK GROUP: Pavement Preservation Task Group (PPTG) 
PREPARED BY: Shakir Shatnawi, Caltrans–Division of Pavement Management–Office of 

Preservation Engineering 

OBJECTIVE FROM WORK PLAN 

PPTG-1:  Developing a Crack Sealing Standard Special Provision (SSP) 

DESCRIPTION 
Provide a description of the objective. 

Develop an SSP for flexible pavement crack treatment. 

ACCOMPLISHMENTS THIS QUARTER 
Briefly discuss accomplishments and/or provide a list of major activities or milestones achieved this quarter. 

The Caltrans Office of Flexible Pavement Materials and the Pavement Preservation Task Group met 
on December 12, 2008.  The subtask group meeting was held January 15, 2009. 

ONGOING ACTIVITIES 
Briefly discuss current or ongoing activities. 

The specification is being updated with comments from the meetings.  The next meeting is 
February 10, 2009. 

SIGNIFICANT ISSUES THIS QUARTER 
Identify and briefly discuss any potential risks and issues that may impact implementation of the objective. 
Group issues that may impact scope and benefits, cost, and schedule separately. 

AASHTO does not provide laboratory accreditation for ATSM D 5329.  Need to develop criteria for 
qualified products list. 

QUARTERLY PROGRESS REPORT VARIANCES 
List and briefly discuss cost, scope, and schedule variances shown on the Quarterly Progress Report for each of the 
objective’s components. 

The draft was expected by January 1, 2009.  Now February 15 is the earliest possible date for 
statewide review. 
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OBJECTIVE FROM WORK PLAN 

PPTG-2:  Developing a Chip Seal Standard Special Provision (SSP) 

DESCRIPTION 
Provide a description of the objective. 

Develop SSPs for a modified binder chip seal, which incorporates the performance-graded 76-22 
terminally blended rubberized asphalt and polymer-modified binder specifications, and for an asphalt 
rubber chip seal. 

ACCOMPLISHMENTS THIS QUARTER 
Briefly discuss accomplishments and/or provide a list of major activities or milestones achieved this quarter. 

The asphalt rubber specification was sent for statewide review on January 18, 2009.  The subtask 
group is working on the draft for the polymer-modified specification, which is expected February 6. 

ONGOING ACTIVITIES 
Briefly discuss current or ongoing activities. 

Comments on the asphalt rubber specification are due back February 10, 2009.  When received, the 
polymer-modified specification will be sent to the DES–OE for edit prior to statewide review. 

SIGNIFICANT ISSUES THIS QUARTER 
Identify and briefly discuss any potential risks and issues that may impact implementation of the objective. 
Group issues that may impact scope and benefits, cost, and schedule separately. 

None. 

QUARTERLY PROGRESS REPORT VARIANCES 
List and briefly discuss cost, scope, and schedule variances shown on the Quarterly Progress Report for each of the 
objective’s components. 

The asphalt rubber and polymer-modified drafts were expected by January 1, 2009.  The asphalt 
rubber draft was sent January 18.  February 15 is the earliest possible date for statewide review for 
the polymer-rubber draft. 
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OBJECTIVE FROM WORK PLAN 

PPTG-3:  Developing a Microsurfacing Standard Special Provision (SSP) 

DESCRIPTION 
Provide a description of the objective. 

Develop a microsurfacing SSP. 

ACCOMPLISHMENTS THIS QUARTER 
Briefly discuss accomplishments and/or provide a list of major activities or milestones achieved this quarter. 

Draft sent for statewide review on January 8, 2009. 

ONGOING ACTIVITIES 
Briefly discuss current or ongoing activities. 

Comments due by January 30, 2009. 

SIGNIFICANT ISSUES THIS QUARTER 
Identify and briefly discuss any potential risks and issues that may impact implementation of the objective. 
Group issues that may impact scope and benefits, cost, and schedule separately. 

None. 

QUARTERLY PROGRESS REPORT VARIANCES 
List and briefly discuss cost, scope, and schedule variances shown on the Quarterly Progress Report for each of the 
objective’s components. 

The draft was expected by January 1, 2009.  Draft was sent on January 8. 
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OBJECTIVE FROM WORK PLAN 

PPTG-4: Developing Cold In-Place Recycling (CIR) and Hot In-Place Recycling (HIR)  
Specifications and Test Procedures 

DESCRIPTION 
Provide a description of the objective. 

Develop a CIR SSP and an HIR SSP and test. 

ACCOMPLISHMENTS THIS QUARTER 
Briefly discuss accomplishments and/or provide a list of major activities or milestones achieved this quarter. 

Draft HIR and CIR specifications sent to the subtask group for review. 

ONGOING ACTIVITIES 
Briefly discuss current or ongoing activities. 

HIR and CIR specifications being reviewed by the subtask group. 

SIGNIFICANT ISSUES THIS QUARTER 
Identify and briefly discuss any potential risks and issues that may impact implementation of the objective. 
Group issues that may impact scope and benefits, cost, and schedule separately. 

None. 

QUARTERLY PROGRESS REPORT VARIANCES 
List and briefly discuss cost, scope, and schedule variances shown on the Quarterly Progress Report for each of the 
objective’s components. 

Draft NSSPs expected in January 2009.  Final SSPs expected in July 2012. 
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