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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '15/16' to '16/17' (Δ % Difference from 7/5/2016 to 10/4/2016) 

10/4/2016 
8:52:03 AM 

Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

18 

Intelligent 
Compaction Develop specification for using intelligent 

compaction as quality control for hot mix 
asphalt method compaction. 

Fourteen pilot projects have been 
completed and bid opening has occurred 
on 16 additional pilot projects. Sub Task 

meeting was held on September 14, 
2016. 

4/15/2013 71 

Chuck Suszko Continue to provide assistance and 
monitor on going pilot projects. 1/30/2017 Δ 2 

20 

Asphalt Rubber 
Binder Quality 

Control Identify specification contractor quality 
control requirements for asphalt rubber 

binder. 

Final meeting held on August 15, 2014. 
Section 37 and 39 ARQC final draft 

specification were completed. Section 39 
ARQC was posted on October 17, 2014. 

Section 37 ARQC will be included in 
2015 Standard Specifications. 

8/5/2013 99 

Kee Foo 
Finalize report on Industry testing 

viscosity range for asphalt rubber binder 
based on reheating samples. 

8/30/2016 Δ 0 

21 

Performance 
Graded Asphalt 
Rubber Binder 

Develop a Performance Graded 
specification for asphalt rubber that 

contains crumb rubber particle size up to 
2 mm (10 mesh) with consideration of 

climate zone and traffic levels and replace 
the current recipe-specification. 

Industry received preliminary data from 
the second round robin tests. Industry is 
analyzing the data and will present the 

findings in a couple of months. Co-
Chairs met to discuss the status of the 

second round robin tests. 

8/5/2013 45 

Haiping Zhou 
No Sub Task Group meetings are 

scheduled until the data from the second 
round robin tests are analyzed. 

6/30/2017 Δ 1 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

23 

Section 39 Hot Mix 
Asphalt 

Specification Address issues arising from the transition 
from the Hveem method of HMA design 
to the Superpave method of HMA mix 
design and converting from CTMs to 

National Standard test methods such as 
AASHTO and ASTM. 

Resolving issues as they are being 
brought up by industry. 8/5/2014 92 

Kee Foo 

Address issues arising from the 
transition from the Hveem method of 

HMA design to the Superpave method of 
HMA mix design and converting from 

CTMs to National Standard test methods 
such as AASHTO and ASTM. 

12/30/2016 Δ 0 

24 

Hot Mix Asphalt 
Low Volume 
(HMA-LV) 

Address the issue of HMA Type B which 
was eliminated from the Standard 

Specifications with the implementation of 
Superpave. 

Customized Section 39 for 3 scenarios 
expected by Local Agencies using 

Section 39. Local Agencies/Industry 
taking the lead with Caltrans providing 

support. 

8/5/2014 35 

Kee Foo Sub Task Group meetings are continuing 
to revise draft specification. 10/30/2016 Δ 5 

25 

Asphalt Binder 
Crumb Rubber 

Verification 
Accurate verification of crumb rubber 
content in asphalt binders will support 
Caltrans in its accounting and reporting 
requirements associated with the use of 

crumb rubber in pavements. 

Final documents for approved Suppliers 
program. Weights and measures criteria 
included as errata on March 15, 2015 in 

the MPQP. Implementation of new 
requirements will be effective July 1, 

2016. 

7/1/2014 98 

Kee Foo 
Caltrans to issue CPB on new 

specification requirements for crumb 
rubber usage. 

10/30/2016 Δ 0 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

26 

Section 39 QC/QA 
Specifications 

Caltrans and Industry want to continue the 
use QC/QA specifications with the 

Section 39 specifications. 

Sub Task Group meetings continue to 
be held to discuss QC/QA 

specifications to evaluate the quality 
characteristics. 

10/30/2014 26 

Kee Foo 

Develop QC/QA specifications for the 
new Section 39 (Superpave) 

specifications. Sub Task Group is 
continuing to meet monthly. 

3/31/2017 Δ 2 

27 

Use of Automatic 
Vacuum Sealing 

Method to Determine 
Density of HMA 
Pavement Core 

Specimens 

Caltrans uses CT 308 Method A, more 
commonly known as the “Weigh, Wax, 
Weigh” method to determine the density 

of hot mix asphalt (HMA) pavement 
cores. 

Work on Task 1 through 5 are 
complete. Current progress is focused 

on Tasks 6 through 8. Waiting on 
comments regarding the proposed 

specification changes. 

7/29/2015 74 

Tim Greutert 

Review and reconcile comments (if 
any), and the incorporate changes (if 

needed) into final specification 
changes. Evaluate an effective 

implementation method. 

1/20/2017 Δ 0 

28 

Reclaimed Asphalt 
Pavement in Rubberized 

Hot Mix Asphalt Increase the use of RAP by Caltrans to 
support sustainable pavements. 

Sub Task Group meeting held on 
August 31, 2016. 7/29/2015 8 

Kee Foo Complete NSSP and workplan for 
evaluations of pilot projects. 1/31/2018 Δ 2 

  



Page 4 of 12 
 

Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

29 

Temporary Transverse 
Joint Tapers 

Ensure temporary tapers are constructed 
and maintained in a consistent manner 

across the State and that temporary tapers 
not create an unreasonable level of 

discomfort to the travelling public or 
damage to goods being transported. 

Responded to comments from 
circulation of draft specification. 

Mandatory concurrence received from 
stakeholders. Specification posted on 

July 15, 2016. 

8/17/2015 96 

Ken Darby Construction Policy Bulletin (CPB) 
for implementation. 10/30/2016 Δ 13 

30 

Increasing Crumb Rubber 
Usage by Using a Small 
Amount of CRM in Hot 
Mix Asphalt (Phase 1) 

Increase the use of scrap tires so that the 
disposal of scrap tires in California 

landfills is eliminated and scrap tires are 
seen as a renewable resource rather than a 

waste product. 

Sub Task Group (STG) kick-off 
meeting held on 3/10/16. Project 

Work Plan developed and submitted 
to ATG co-chairs. Had a meeting with 
STG team leaders on 9/9/16, reviewed 

UCPRC's work plan, developed 
sampling and testing plan for lab tests. 

10/9/2015 3 

Haiping Zhou 

Received funds from CalRecycle. 
UCPRC is ready to perform lab tests. 
Assemble information for developing 

an NSSP for dry process. 

12/30/2016 Δ 0 

31 

Revise Spec for Using 
Reclaimed Asphalt 
Pavement/Recycled 

Asphalt Shingles in Hot 
Mix Asphalt 

To prevent premature failure of pavement 
constructed with HMA containing more 

than 15 percent reclaimed asphalt 
pavement and to support sustainability 

and stewardship by moving forward with 
allowing the use of higher percentages of 

RAP and/or RAS. 

Construction Policy Directive and 
Non-Standard Special Provision being 

processed to address immediate 
concerns. Sub Task Group met on 

August 12, 2016. 

2/1/2016 2 

Kee Foo Sub Task Group meetings to continue 
meeting. 4/28/2017 Δ 2 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

32 

Pavement 
Smoothness 

Through training and increased 
knowledge a better understanding of the 

inertial profiler, IRI, and appropriate 
specifications requirements will lead to 
better paving practices and make more 

efficient pavement smoothness 
corrections. 

Sub Task Group meeting held on July 9, 
2016. Pavement smoothness data 

collection and progress on training were 
discussed. 

2/22/2016 43 

Ken Darby 

Data collection and analysis working 
group meeting October 5, 2016. 

Working groups continuing to work on 
paving best practices and advanced 

ProVAL training. 

1/30/2017 Δ 34 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

5 

QC/QA Spec for 
Cast-in-Place 

Concrete Implement QA specifications for 
materials management of structural 

concrete. 

The Sub Task Group has completed their 
work on this project and submitted the 

final specification. 
12/1/2010 95 

Keith Hoffman 
Caltrans staff continues to meet to 

discuss how to move this project forward 
and address FHWA concerns. 

1/30/2017 Δ 0 

29 

Quality Assurance 
of Dowel Bar 

Placement 
Propose improvements to both quality 

control and acceptance/verification 
methods for determining bar placement 
based on current industry and national 

practices, while ensuring design 
assumptions and pavement performance. 

Draft final report is complete. Found 
pilot project EA 07-25262, which RTL 

July 2016. 
8/12/2014 66 

Amy Fong 

Monitor pilot projects and evaluate the 
contractor performance and the 

administration performance of the 
specification. Find additional pilot 

projects. 

12/31/2018 Δ 0 

30 

Unique Concrete 
Mix Design 

Naming System 

Establish unique identifiers for each 
concrete mix design so that the 

Department is able to track the historical 
performance of specific concrete mixes 

and expedite the mix design review 
process. 

Appears industry is willing to use unique 
naming system. Working group is 

meeting this to brainstorm to define 
naming system. 

10/15/2015 67 

Julia Rockenstein 
Then next step is specification language. 
Sub Task Group to continue meeting and 

moving forward. 
9/30/2016 Δ 6 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

31 

Precast Mix Design 
and Testing Data 

Requiring that precast facilities input their 
QC data and mix designs into DIME will 
further the Department’s ability to verify 
and validate the quality of the material 

across projects. 

Consensus on test data to be input into 
DIME and specification language has 

been completed. 
10/15/2015 72 

Julia Rockenstein Sub Task Group to continue meeting 
to work on implementation. 9/30/2016 Δ 2 

32 

Evaluation of Concrete 
Pavement Represented 

by Low Flexural 
Strength Test Results 

Identify the best practices for 
investigating and mitigating noncompliant 

flexural strength tests and consider 
modifying current acceptance criteria 

specifications to accommodate additional 
evaluation.. 

The CICP STG concur with the 
Materials Q/A STG that work on this 

project should be held in abeyance 
until the issue with implementation of 

ASTM C78 is resolved. 

2/2/2016 0 

Deepak Maskey 
Project work will resume when issue 

with implementation of ASTM C78 is 
resolved. 

TBD Δ 0 

33 

Portable Skid Tester 

Provide a means for contractors and 
consultants to fulfill their QC requirement 

for performing skid testing to ensure 
coefficient of friction requirements are 

met. 

New portable skid testing devise has 
been developed. 2/2/2016 0 

Bomasur Banzon 

A correlation study must be completed 
between the results obtained with the 

new portable skid tester and the results 
from the existing portable skid testing 
devices to ensure consistent results. 
Project is on hold until correlation 

study is completed. 

12/30/2016 Δ 0 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

34 

Precast Pavement - 
Phase II Enhanced 

Jobsite Quality 

Improve the quality of precast concrete 
pavement projects by improving precast 

pavement standards, including field 
handling and installation, providing 

guidance and training, and streamlining 
contract administration. 

Sub Task Group meeting held on May 5, 
2016. 2/22/2016 4 

Jim Cotey Sub Task Group to meet in to discuss 
quality control requirements. 7/31/2017 Δ 1 

35 

Pavement Smoothness 
Through training and increased 

knowledge a better understanding of the 
inertial profiler, IRI, and appropriate 

specifications requirements will lead to 
better paving practices and make more 

efficient pavement smoothness 
corrections. 

Sub Task Group meeting held on July 6, 
2016. Pavement smoothness data 

collection and progress on training were 
discussed. 

2/22/2016 43 

Ken Darby 

Data collection and analysis working 
group meeting October 5, 2016. 

Complete summary of other states 
pavement smoothness practices. 

Working groups continuing to work on 
paving best practices and advanced 

ProVAL training. 

1/31/2017 Δ 34 

36 

Volumetric Mixers for 
Proportioning Rapid 
Strength Concrete 

(RSC) 

Evaluate the use of volumetric 
proportioning for RSC used for JPCP in 

meeting design requirements and 
performance needs associated with JPCP 

widening applications. 

Task order for petrographic testing on I-
5 slab replacement project EA 03-

1F4504 has been executed. Literature 
review in progress. Need to gather QC 

data. 

3/7/2016 16 

Amy Fong 
Proceed with the deliverables with the 
scoping document. Meeting #5 is on 

10/13/16. 
6/30/2017 Δ 13 
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Pavement Foundation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

12 

Intelligent 
Compaction 

Develop specification for using intelligent 
compaction as quality control for Full 

Depth Reclamation (FDR) and Cold In-
place Recycling (CIR). 

Fourteen pilot projects have completed 
CIR work. Thirteen addition pilot 

projects are ongoing. 2015. Sub Task 
Group meeting held on September 14, 

2016. 

5/18/2013 66 

Chuck Suszko Continue to provide assistance and 
monitor on going pilot projects. 1/30/2017 Δ 5 

13 

Subbase and Base 
QA Requirements 

Update specs that establishes QA 
requirements for Sec 24-29. Ensure 

responsibilities for QC sampling and 
testing performed by the contractor and 

acceptance testing performed by the 
Department. Improve consistency 

between specs. 

Specifications posted on July 15, 2016. 6/19/2014 91 

Deepak Maskey Issue Construction Policy Bulletin for 
implementation. 12/30/2016 Δ 6 

14 

Intelligent 
Compaction for Soils 
and Aggregate Bases Apply intelligent compaction for soils and 

aggregate base. 

Sub Task Group meeting held on 
September 14, 2016. Working on draft 

non-standard specification. 
8/17/2015 5 

Ebi Fini Continue working on draft non-
standard specification. 6/30/2017 Δ 0 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

3 

Cold In-Place 
Recycling 

Evaluate existing pilot projects and 
develop standardized lab procedures for 

mix design, project design and 
construction guidance, and standard 

specifications for CIR. 

Pilot projects continuing using NSSP. 
Mix design working group met on April 

8, 2016 to discuss establishing mix 
design representative of actual 

performance under field conditions. Sub 
Task Group met on August 11, 2016. 

1/1/2010 60 

Hamid 
Moussavi 

Sub Task Group to meet in September 
2016. 9/30/2016 Δ 0 

4 

Fog Seal 

Investigating Fog Seal/Rejuvenator 
materials for skid resistance issues and 

introducing as a strategy again 

Draft specification in 2015 format 
completed in February 2016. Work on 
new testing equipment for California 

Test 342 is continuing by METS. 

1/1/2010 74 

Haiping Zhou 

A correlation study must be completed 
between the results obtained with the 

new portable skid tester and the results 
from the existing portable skid testing 
devices to ensure consistent results. 

Project is on hold until correlation study 
is completed. 

5/31/2017 Δ 0 

5 

Rubberized 
Slurry Seal Develop a NSSP for Rubberized Slurry 

Seal, evaluate performance and determine 
if strategy is beneficial for use on projects. 

Technical rewrite of Section 37 is 
completed. Working group formed to 
revise draft 2015 version to work with 

the revised Section 37. Sub Task Group 
meeting held on May 13, 2016. 

1/1/2010 50 

Sri Holikatti 
Industry to revise draft specification and 

present it at the next Sub Task Group 
meeting. 

12/30/2016 Δ 0 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

6 

Modified Binder 
Chip Seal 
(PM/TR) Improve the polymer modified / terminal 

blend rubber chip seal spec to a standard 
special provision. 

Draft specification has been modified to 
work with the 2015 revised Section 37 

and sent out for review. Sub Task Group 
meeting held on May 13, 2016 where 
comments received were discussed. 
Circulated final draft and comments 

resolution table. 

1/1/2010 88 

Sri Holikatti 

Specification to be implemented as a 
standard special provision. Target for 
posting this specification is January 
2017 the next planned posting date. 

1/30/2017 Δ 0 

8 

Warm Mix 
Asphalt Rubber 

Chip Seal Introduce WMA technology into hot-
applied rubberized asphalt binder chip 

seals. 

Pilot projects on SR 36 near Red Bluff, 
SR 44 near Lassen Park, and SR 95 near 
Needles are all completed. Construction 
reports developed. One-year evaluation 

of SR 36 and SR 95 completed. 8-month 
evaluation of SR 44 completed. 

8/3/2010 55 

Haiping Zhou 
Continue to monitor the constructed 
pilot projects and look for additional 

pilot projects. 
6/30/2017 Δ 0 

16 

Concrete Sealer/ 
Hardener Reduce traffic related abrasion and 

chloride related deterioration of concrete 
pavement exposed to extreme conditions. 

Year 0 evaluation complete and report 
drafted for 03-4M8404 NEV-80 test 

section. Field testing for year 1 as done 
in June. 

7/2/2012 55 

Amy Fong Evaluate year 1 and draft report for 03-
4M8404 NEV-80 pilot project. 12/31/2018 Δ 0 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

17 

Concrete Pavement 
Joint Filler for Wide 

Joints 
To ensure joint performance in concrete 

pavement wide joints, or when joints open 
wide due to temperature and moisture 

fluctuations and traffic loads, filler 
material for wide joints is needed to 

reestablish contact between joint walls of 
adjacent slabs. 

Compiled a summary of test procedures 
and specs for filler materials used by 

TxDOT and other state DOTs. 
Submitted these procedures to METS for 
decision regarding development of new 

test methods or adoption of methods 
used in other states. 

9/15/2013 43 

Linus Motumah 

Activities temporarily suspended until 
METS can review other state DOTs test 

procedures and specs to determine 
whether to develop new test methods or 
adopt existing test methods and specs 

used in other states. 

12/31/2014 Δ 0 

18 

Concrete Spall Repair 
(Authorized Materials 

List) 

Develop specific standardized guidelines, 
specs, plans, and training for constructing 
partial depth spall repairs with alternative 
materials, including hot-applied polymer 

resin, polyurethane, and epoxies. 

Developed draft task order for additional 
testing and evaluation. 8/26/2013 46 

Amy Fong Finalize task order for additional testing 
and evaluation. 6/30/2017 Δ 0 

21 

Cold In-Place 
Recycling Using 
Foamed Asphalt Develop specification for cold in-place 

recycling using foamed asphalt. 

Draft specification for using cold in-
place recycling using foamed asphalt has 

been completed. Mix design working 
group met on April 8, 2016 to discuss 

establishing mix design representative of 
actual performance under field 

conditions. 

8/5/2014 22 

Hamid Moussavi 
Working group to meet on October 5, 

2016 to discuss mix design 
requirements. 

6/30/2017 Δ 0 

 


