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Rock Products Committee 
Management Status Report 

Work Plan Report for: Fiscal Year '15/16' to '16/17' (Δ Difference from 12/2/2015 to 3/1/2016) 

3/1/2016 
10:09:31 AM 

Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

9 
Quieter 
Flexible 

Pavement 

To reduce tire noise and improve 
permeability and durability of 

OGFC mix designs. 
Project Complete. 12/31/2015 100 

18 

Intelligent 
Compaction Develop specification for using 

intelligent compaction as quality 
control for hot mix asphalt 

method compaction. 

Fourteen pilot projects have been completed and bid 
opening has occurred on 13 additional pilot projects. 

Sub Task meeting was held on January 7, 2016 
where possibility of real time reporting of 

compaction results was discussed. 

4/15/2013 66 

Chuck Suszko 
Next Sub Task Group meeting will be held in April 
2016. Provide assistance and monitor on going pilot 

projects. 
1/30/2017 Δ 5 

20 

Asphalt Rubber 
Binder Quality 

Control Identify specification contractor 
quality control requirements for 

asphalt rubber binder. 

Final meeting held on August 15, 2014. Section 37 
and 39 ARQC final draft specification were 

completed. Section 39 ARQC was posted on October 
17, 2014. Section 37 ARQC will be included in 2015 

Standard Specifications. 

8/5/2013 99 

Kee Foo 
Industry is collecting data to justify modifying 

acceptance viscosity range for asphalt rubber binder 
based on reheating samples. 

3/31/2016 Δ 0 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

21 

Performance 
Graded Asphalt 
Rubber Binder 

Develop a Performance Graded 
specification for asphalt rubber that 

contains crumb rubber particle size up to 2 
mm (10 mesh) with consideration of 

climate zone and traffic levels and replace 
the current recipe-specification. 

Industry received preliminary data from the 
second round robin tests. Industry is 

analyzing the data and will present the 
findings in a couple of months. Co-Chairs 

met to discuss the status of the second 
round robin tests. 

8/5/2013 44 

Haiping Zhou 
No Sub Task Group meetings are scheduled 
until the data from the second round robin 

tests are analyzed. 
12/1/2016 Δ 2 

23 

Section 39 Hot 
Mix Asphalt 
Specification Address issues arising from the transition 

from the Hveem method of HMA design to 
the Superpave method of HMA mix design 

and converting from CTMs to National 
Standard test methods such as AASHTO 

and ASTM. 

Resolving issues as they are being brought 
up by industry. 8/5/2014 92 

Kee Foo 

Address issues arising from the transition 
from the Hveem method of HMA design to 
the Superpave method of HMA mix design 

and converting from CTMs to National 
Standard test methods such as AASHTO 

and ASTM. 

6/30/2016 Δ 0 

24 

Hot Mix Asphalt 
Low Volume 
(HMA-LV) Address the issue of HMA Type B which 

was eliminated from the Standard 
Specifications with the implementation of 

Superpave. 

Local Agencies/Industry taking the lead 
with Caltrans providing support. This 

Subtask Group has been suspended until 
further notice from RPC. 

8/5/2014 30 

Kee Foo 

Sub Task Group preparing position papers 
on the disputed issue of “Revised scoping 
document”. No Sub Task Group meetings 

are scheduled. 

6/30/2016 Δ 0 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

25 

Asphalt Binder Crumb 
Rubber Verification Accurate verification of crumb rubber 

content in asphalt binders will support 
Caltrans in its accounting and 

reporting requirements associated with 
the use of crumb rubber in pavements. 

Final documents for approved Suppliers 
program. Weights and measures criteria 
included as errata on March 15, 2015 in 

the MPQP. Implementation of new 
requirements will be effective July 1, 

2016. 

7/1/2014 85 

Kee Foo 

Caltrans to finalize requirement 
documents and specifications. No Sub 
Task Group meeting is scheduled but 

will provide an update at the next PGAR 
Sub Task Group meeting. 

6/30/2016 Δ 5 

26 

Section 39 QC/QA 
Specifications 

Caltrans and Industry want to continue 
the use QC/QA specifications with the 

Section 39 specifications. 

Sub Task Group meetings continue to be 
held to discuss QC/QA specifications to 

evaluate the quality characteristics. 
10/30/2014 21 

Kee Foo 

Develop QC/QA specifications for the 
new Section 39 (Superpave) 

specifications. Next Sub Task Group 
meeting to be held in April 2016. 

3/31/2017 Δ 0 

27 

Use of Automatic 
Vacuum Sealing Method 
to Determine Density of 
HMA Pavement Core 

Specimens 

Caltrans uses CT 308 Method A, more 
commonly known as the “Weigh, 

Wax, Weigh” method to determine the 
density of hot mix asphalt (HMA) 

pavement cores. 

Work on Task 1, 2, 3, and 4 are 
complete. Current progress is focused 

on Task 5 and 6. Waiting on comments 
regarding the proposed specification 

changes. 

7/29/2015 52 

Tim Greutert 
Share draft test method with Section 39 

Sub Task Group for review and 
comments. 

5/8/2016 Δ 16 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

28 

Reclaimed Asphalt 
Pavement in Rubberized 

Hot Mix Asphalt Increase the use of RAP by Caltrans to 
support sustainable pavements. 

Sub Task Group Co-Chairs 
selected. 7/29/2015 0 

Kee Foo Schedule Sub Task Group kick-
off meeting. 5/15/2016 Δ 0 

29 

Temporary Transverse 
Joint Tapers 

Ensure temporary tapers are constructed and 
maintained in a consistent manner across the 
State and that temporary tapers not create an 

unreasonable level of discomfort to the 
travelling public or damage to goods being 

transported. 

Sub Task Group meeting held on 
February 26, 2016. Background, 

draft specification, and 
information from pilot projects 

constructed using an NSSP were 
reviewed. 

8/17/2015 25 

Ken Darby Circulate draft specification for 
review and comments. 7/21/2016 Δ 23 

30 

Increasing Crumb 
Rubber Usage by Using 

a Small Amount of 
CRM in Hot Mix 
Asphalt (Phase 1) 

Increase the use of scrap tires so that the 
disposal of scrap tires in California landfills 

is eliminated and scrap tires are seen as a 
renewable resource rather than a waste 

product. 

Sub Task Group Co-Chairs 
selected. 10/9/2015 0 

Haiping Zhou Sub Task Group kick-off 
meeting is scheduled for 3/10/16. 12/30/2016 Δ 0 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

31 

Revise Spec for Using 
Reclaimed Asphalt 

Pavement/Recycled Asphalt 
Shingles in Hot Mix Asphalt 

To prevent premature failure of pavement 
constructed with HMA containing more than 
15 percent reclaimed asphalt pavement and to 

support sustainability and stewardship by 
moving forward with allowing the use of 
higher percentages of RAP and/or RAS. 

Project Initiated 2/1/2016 0 

Kee Foo  9/30/2016 Δ 0 

32 

Pavement Smoothness Through training and increased knowledge a 
better understanding of the inertial profiler, 

IRI, and appropriate specifications 
requirements will lead to better paving 

practices and make more efficient pavement 
smoothness corrections. 

Sub task group co-chairs 
have been selected. 2/22/2016 0 

Ken Darby 
First sub task grouping 

meeting is scheduled for 
March 16, 2016. 

9/30/2016 Δ 0 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

26 

Flexural Beam 
Testing 

Requirements in 
Section 40 

Address issues with California Test 523 
certification and accreditation. Project Complete. 7/1/2015 100 

28 

Shotcrete 
Specification 

Requirements in 
Section 53 

Address issues with Section 53 and Section 
90 having two different grading 

requirements for pea gravel and the impact 
on the quality of shotcrete. 

Project Complete. 1/22/2016 100 

5 

QC/QA Spec for 
Cast-in-Place 

Concrete 

Implement QA specifications for materials 
management of structural concrete. 

 
The Sub Task Group has completed their 

work on this project and submitted the 
final specification. 

 

12/1/2010 95 

Craig Knapp 

 
Implementation is being discussed by the 

Division of Engineering Services. On hold 
for FHWA interpretation of the Code of 

Federal Regulations for QC/QA. 
 

6/30/2015 Δ 0 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

22 

Recycled Concrete 
Materials 

Specification 
Development 

This activity aims to evaluate the 
possibilities of using recycled concrete 

(both hardened and plastic) for CT projects 
in minor concrete or LCB. 

Specification has been implemented as a 
Non-Standard Special Provision (NSSP) 

which is being included in advertised 
projects. 

10/13/2011 99 

Keith Hoffman 
Specification to be posted as a standard 
special provision after the specification 

is vetted on pilot projects. 
1/22/2016 Δ 0 

27 

Update Precast 
Stress Jack 

Requirements in 
Specifications Address issues with equipment and 

calibration used in Precast Concrete 
manufacturing plants. 

The Sub Task group has completed their 
work on this project and submitted the 
final specification to the Task Group. 

8/5/2014 99 

Robert Kim 

Submitted specification for mandatory 
stakeholders concurrence. Target posting 
date of the Standard Special Provision is 

April 2016. 

4/22/2016 Δ 0 

29 

Quality Assurance 
of Dowel Bar 

Placement 
Propose improvements to both quality 

control and acceptance/verification 
methods for determining bar placement 
based on current industry and national 

practices, while ensuring design 
assumptions and pavement performance. 

Draft final report is complete. 8/12/2014 66 

Amy Fong 

Monitor pilot projects and evaluate the 
contractor performance and the 

administration performance of the 
specification. Find additional pilot 

projects. 

12/31/2018 Δ -22 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

30 

Unique Concrete Mix 
Design Naming System 

Establish unique identifiers for each 
concrete mix design so that the 

Department is able to track the historical 
performance of specific concrete mixes 

and expedite the mix design review 
process. 

Sub task Group meeting held on 
February 9, 2016. 10/15/2015 5 

Julia Rockenstein Send survey out to Industry to 
refine scope. 6/30/2016 Δ 5 

31 

Precast Mix Design and 
Testing Data 

Requiring that precast facilities input their 
QC data and mix designs into DIME will 
further the Department’s ability to verify 
and validate the quality of the material 

across projects. 

First sub task group meeting 
held in January 2016. 10/15/2015 5 

Julia Rockenstein Sub task group to continue 
meeting. 6/30/2016 Δ 5 

32 

Evaluation of Concrete 
Pavement Represented by 

Low Flexural Strength Test 
Results 

Identify the best practices for investigating 
and mitigating noncompliant flexural 
strength tests and consider modifying 

current acceptance criteria specifications to 
accommodate additional evaluation. 

 

Project initiated 2/2/2016 0 

Deepak Maskey 
Project being delayed to 

evaluate scope of specification 
threshold evaluation 

8/30/2016 Δ 0 

33 

Portable Skid Tester  
Provide a means for contractors and 

consultants to fulfill their QC requirement 
for performing skid testing to ensure 

coefficient of friction requirements are 
met. 

 

Project initiated 2/2/2016 0 

Bomasur Banzon Kick off meeting planned for 
03/15/2016 6/30/2016 Δ 0 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

34 

Precast Pavement - 
Phase II Enhanced 

Jobsite Quality 

 
Improve the quality of precast concrete pavement 

projects by improving precast pavement standards, 
including field handling and installation, providing 

guidance and training, and streamlining contract 
administration. 

 

Project initiated. 2/22/2016 0 

Jim Cotey 
First sub task grouping 

meeting is scheduled for 
March 10, 2016 

6/30/2017 Δ 0 

35 

Pavement 
Smoothness 

 
Through training and increased knowledge a better 

understanding of the inertial profiler, IRI, and 
appropriate specifications requirements will lead to 

better paving practices and make more efficient 
pavement smoothness corrections. 

 

Project Initiated. 2/22/2016 0 

Ken Darby 
First sub task grouping 

meeting is scheduled for 
March 16, 2016 

9/30/2016 Δ 0 
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Pavement Foundation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

12 

Intelligent 
Compaction Develop specification for using 

intelligent compaction as quality 
control for Full Depth Reclamation 
(FDR) and Cold In-place Recycling 

(CIR). 

Fourteen pilot projects have completed CIR 
work. Thirteen addition pilot projects are 
ongoing. 2015. Sub Task Group meeting 

held on January 7, 2015 to discuss real time 
reporting of compaction information. 

5/18/2013 56 

Chuck Suszko 

Next Sub Task Group meeting will be held 
in March 2016. Continue to provide 

assistance and monitor on going pilot 
projects. 

1/30/2017 Δ 2 

13 

Subbase and Base 
QA Requirements 

Update specs that establishes QA 
requirements for Sec 24-29. Ensure 

responsibilities for QC sampling and 
testing performed by the contractor and 

acceptance testing performed by the 
Department. Improve consistency 

between specs. 

 
Final drafts circulated and waiting for review 

of OE. 
6/19/2014 78 

Deepak Maskey 

 
Review OE reviewed final drafts for all 

sections from 23 through 30 and circulate for 
the concurrences from all mandatory 

stakeholders. 

12/30/2016 Δ 6 

14 

Intelligent 
Compaction for 

Soils and 
Aggregate Bases 

Apply intelligent compaction for soils 
and aggregate base. 

Caltrans Sub Task Group Co-Chair selected. 8/17/2015 0 

Ken Darby 

 
First Sub Task Group meeting will be held in 

April 2016 on same date as the hot mix 
asphalt and cold-in-place recycling Sub Task 

Groups. 

6/30/2017 Δ 0 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

14 
Quieter 

Concrete 
Pavement 

To reduce noise generated by tire-
pavement interaction on concrete 

pavements. Next Generation 
Concrete Surface (NGCS) grind 

and groove promises to reduce tire-
pavement noise significantly. 

Project Complete. Final report posted on the UCPRC 
website at: 

http://www.ucprc.ucdavis.edu/PDF/UCPRC-RR-
2013-12.pdf 

9/30/2015 100 

3 

Cold In-Place 
Recycling 

Evaluate existing pilot projects and 
develop standardized lab 

procedures for mix design, project 
design and construction guidance, 

and standard specifications for 
CIR. 

 
Pilot projects continuing using NSSP. Sub Task 

Group meeting held on January 29, 2016. 
1/1/2010 60 

Hamid 
Moussavi 

 
Next CIR Sub Task Group meeting to be held in 

March 2016 to discuss CIR mix design and 
specification. 

9/30/2016 Δ 0 

4 

Fog Seal 
Investigating Fog Seal/Rejuvenator 
materials for skid resistance issues 
and introducing as a strategy again 

Activities suspended until plans for new testing 
equipment used for California Test 342 are available 

for Caltrans, testing firms and contractors. Draft 
specification in 2015 specification format to be 
completed by Caltrans by February 15, 2016. 

1/1/2010 74 

Haiping Zhou 

 
Review comments on draft specification submitted by 

Industry. 
 

5/31/2017 Δ 5 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

5 

Rubberized 
Slurry Seal 

Develop a NSSP for Rubberized 
Slurry Seal, evaluate 

performance and determine if 
strategy is beneficial for use on 

projects. 

Surface Seals Sub Task Group meeting held on 
September 12, 2014. Industry presented proposed 

specification and submitted it to Caltrans. 
1/1/2010 50 

Sri Holikatti Currently on hold until technical rewrite of Section 
37 is completed. 6/30/2016 Δ 0 

6 

Modified 
Binder Chip 

Seal (PM/TR) 
Improve the polymer modified / 
terminal blend rubber chip seal 

spec to a standard special 
provision. 

Technical rewrite of Section 37 is completed.  
Working group formed to revise draft modified 

binder specification to draft 2015 version that will 
work with the revised Section 37. 

1/1/2010 86 

Sri Holikatti Send out revised draft specification for review and 
comments. 6/30/2016 Δ 0 

8 

Warm Mix 
Asphalt Rubber 

Chip Seal 
Introduce WMA technology into 
hot-applied rubberized asphalt 

binder chip seals. 

Pilot project on SR 36 near Red Bluff, pilot project 
on SR 44 near Lassen Park and pilot project on SR 
95 near Needles are all completed. One-year field 

evaluation of SR 36 completed. Construction reports 
for SR 44 and SR 95 projects developed. 

8/3/2010 55 

Haiping Zhou Continue to study the constructed pilot projects and 
look for additional pilot projects. 6/30/2017 Δ 0 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

16 

Concrete Sealer/ 
Hardener 

Reduce traffic related abrasion and 
chloride related deterioration of 

concrete pavement exposed to extreme 
conditions. 

 
Year 0 evaluation complete and report drafted 

for 03-4M8404 NEV-80 test section. 
7/2/2012 55 

Amy Fong Evaluate year 1 and draft report for 03-4M8404 
NEV-80 pilot project. 12/31/2018 Δ 0 

17 

Concrete 
Pavement Joint 
Filler for Wide 

Joints 

To ensure joint performance in 
concrete pavement wide joints, or 

when joints open wide due to 
temperature and moisture fluctuations 

and traffic loads, filler material for 
wide joints is needed to reestablish 

contact between joint walls of adjacent 
slabs. 

Compiled a summary of test procedures and 
specs for filler materials used by TxDOT and 
other state DOTs. Submitted these procedures 
to METS for decision regarding development 
of new test methods or adoption of methods 

used in other states. 

9/15/2013 43 

Linus 
Motumah 

Activities temporarily suspended until METS 
can review other state DOTs test procedures 

and specs to determine whether to develop new 
test methods or adopt existing test methods and 

specs used in other states. 

12/31/2016 Δ 0 

18 

Concrete Spall 
Repair 

(Authorized 
Materials List) 

Develop specific standardized 
guidelines, specs, plans, and training 
for constructing partial depth spall 
repairs with alternative materials, 

including hot-applied polymer resin, 
polyurethane, and epoxies. 

Developed draft task order for additional 
testing and evaluation. 8/26/2013 46 

Amy Fong Finalize task order for additional testing and 
evaluation. 6/30/2017 Δ 0 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

20 

2015 Section 37 
Technical Update Update Standard Specifications 

section 37 to include current 
terminology, practice and 

industry standards. 

Final draft of Section 37 and associated standard 
special provisions has been completed. Sub Task 

Group meeting held on October 2, 2015 to discuss 
any comments received on the final draft. Office 

Engineer review completed.  

8/5/2014 92 

Sri Holikatti 

 
Section 37 circulation to mandatory stakeholders for 

concurrence. 
 

4/15/2016 Δ 4 

21 

Cold In-Place 
Recycling Using 
Foamed Asphalt Develop specification for cold 

in-place recycling using foamed 
asphalt. 

Industry and Caltrans identified smoothness 
requirement as a top priority and working on 

resolving that issue. No meeting has been held on 
the CIR-FA Sub Task Group. Draft specification 

language is being reviewed. 

8/5/2014 11 

Hamid 
Moussavi 

 
CIR Sub Task Group meeting is to be scheduled in 
September 2015 to work on the draft specification. 

 

6/30/2016 Δ 0 

 


