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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '15/16' to '16/17' (Δ Difference from 2/2/2016 to 5/3/2016) 

5/3/2016 8:24:07 
AM 

Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

9 Quieter Flexible 
Pavement 

To reduce tire noise and improve 
permeability and durability of 

OGFC mix designs. 
Project Complete. 12/31/2015 100 

18 

Intelligent 
Compaction Develop specification for using 

intelligent compaction as quality 
control for hot mix asphalt method 

compaction. 

Fourteen pilot projects have been completed 
and bid opening has occurred on 15 additional 
pilot projects. Sub Task Group meeting was 
held on January 7, 2016 where possibility of 
real time reporting of compaction results was 

discussed. 

4/15/2013 67 

Chuck Suszko 
Next Sub Task Group meeting will be held in 
June 2016. Continue to provide assistance and 

monitor on going pilot projects. 
1/30/2017 Δ 2 

20 

Asphalt Rubber 
Binder Quality 

Control Identify specification contractor 
quality control requirements for 

asphalt rubber binder. 

Final meeting held on August 15, 2014. 
Section 37 and 39 ARQC final draft 

specification were completed. Section 39 
ARQC was posted on October 17, 2014. 

Section 37 ARQC will be included in 2015 
Standard Specifications. 

8/5/2013 99 

Kee Foo 
Finalize report on Industry testing viscosity 

range for asphalt rubber binder based on 
reheating samples. 

4/30/2016 Δ 0 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

21 

Performance 
Graded Asphalt 
Rubber Binder 

Develop a Performance Graded 
specification for asphalt rubber that 

contains crumb rubber particle size up to 2 
mm (10 mesh) with consideration of 

climate zone and traffic levels and replace 
the current recipe-specification. 

Industry received preliminary data from the 
second round robin tests. Industry is 

analyzing the data and will present the 
findings in a couple of months. Co-Chairs 

met to discuss the status of the second 
round robin tests. 

8/5/2013 44 

Haiping Zhou 
No Sub Task Group meetings are scheduled 
until the data from the second round robin 

tests are analyzed. 
12/1/2016 Δ 0 

23 

Section 39 Hot 
Mix Asphalt 
Specification Address issues arising from the transition 

from the Hveem method of HMA design to 
the Superpave method of HMA mix design 

and converting from CTMs to National 
Standard test methods such as AASHTO 

and ASTM. 

Resolving issues as they are being brought 
up by industry. 8/5/2014 92 

Kee Foo 

Address issues arising from the transition 
from the Hveem method of HMA design to 
the Superpave method of HMA mix design 

and converting from CTMs to National 
Standard test methods such as AASHTO 

and ASTM. 

6/30/2016 Δ 0 

24 

Hot Mix Asphalt 
Low Volume 
(HMA-LV) 

Address the issue of HMA Type B which 
was eliminated from the Standard 

Specifications with the implementation of 
Superpave. 

Customized Section 39 for 3 scenarios 
expected by Local Agencies using Section 

39. Local Agencies/Industry taking the lead 
with Caltrans providing support. This 

Subtask Group has been suspended until 
further notice from RPC. 

8/5/2014 30 

Kee Foo 
Revised scoping document under 

consideration of the RPC Co-chairs. No Sub 
Task Group meetings are scheduled. 

6/30/2016 Δ 0 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

25 

Asphalt Binder Crumb 
Rubber Verification 

Accurate verification of crumb rubber 
content in asphalt binders will support 
Caltrans in its accounting and reporting 
requirements associated with the use of 

crumb rubber in pavements. 

Final documents for approved 
Suppliers program. Weights and 

measures criteria included as errata on 
March 15, 2015 in the MPQP. 

Implementation of new requirements 
will be effective July 1, 2016. 

7/1/2014 96 

Kee Foo 
Caltrans to issue CPB on new 

specification requirements for crumb 
rubber usage. 

6/30/2016 Δ 11 

26 

Section 39 QC/QA 
Specifications 

Caltrans and Industry want to continue 
the use QC/QA specifications with the 

Section 39 specifications. 

Sub Task Group meetings continue to 
be held to discuss QC/QA 

specifications to evaluate the quality 
characteristics. 

10/30/2014 22 

Kee Foo 

Develop QC/QA specifications for the 
new Section 39 (Superpave) 

specifications. Next Sub Task Group 
meeting to be held in May 2016. 

3/31/2017 Δ 1 

27 

Use of Automatic Vacuum 
Sealing Method to 

Determine Density of 
HMA Pavement Core 

Specimens 
Caltrans uses CT 308 Method A, more 
commonly known as the “Weigh, Wax, 

Weigh” method to determine the 
density of hot mix asphalt (HMA) 

pavement cores. 

Work on Task 1 through 5 are 
complete. Current progress is focused 

on Tasks 6 through 8. Waiting on 
comments regarding the proposed 

specification changes. 

7/29/2015 69 

Tim Greutert 

Review and reconcile comments (if 
any), and the incorporate changes (if 

needed) into final specification 
changes. Evaluate an effective 

implementation method (e.g., pilot 
projects). 

7/30/2016 Δ 19 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

28 

Reclaimed Asphalt 
Pavement in Rubberized 

Hot Mix Asphalt Increase the use of RAP by Caltrans to 
support sustainable pavements. 

First Sub Task Group meeting 
held on April 26, 2016. 7/29/2015 2 

Kee Foo Next Sub Task Group meeting 
scheduled for May 24, 2016. 1/31/2018 Δ 2 

29 

Temporary Transverse 
Joint Tapers 

Ensure temporary tapers are constructed and 
maintained in a consistent manner across the 
State and that temporary tapers not create an 

unreasonable level of discomfort to the 
travelling public or damage to goods being 

transported. 

Sub Task Group meeting held on 
February 26, 2016. Background, 

draft specification, and 
information from pilot projects 

constructed using an NSSP were 
reviewed. 

8/17/2015 56 

Ken Darby 
Review and respond to 

comments from circulation of 
draft specification. 

7/30/2016 Δ 51 

30 

Increasing Crumb 
Rubber Usage by Using 

a Small Amount of 
CRM in Hot Mix 
Asphalt (Phase 1) 

Increase the use of scrap tires so that the 
disposal of scrap tires in California landfills 

is eliminated and scrap tires are seen as a 
renewable resource rather than a waste 

product. 

Sub Task Group kick-off 
meeting held on 3/10/16. 

Working groups formed for each 
of the alternative methods of 

adding CRM. 

10/9/2015 2 

Haiping Zhou 
Working groups to complete 

workplan and research needs for 
each of the alternative methods. 

12/30/2016 Δ 2 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

31 

Revise Spec for Using 
Reclaimed Asphalt 

Pavement/Recycled Asphalt 
Shingles in Hot Mix Asphalt 

To prevent premature failure of pavement 
constructed with HMA containing more than 
15 percent reclaimed asphalt pavement and to 

support sustainability and stewardship by 
moving forward with allowing the use of 
higher percentages of RAP and/or RAS. 

Construction Policy 
Directive and Non-Standard 

Special Provision being 
processed to address 
immediate concerns. 

2/1/2016 0 

Kee Foo Schedule first Sub Task 
Group meeting. 12/30/2016 Δ 0 

32 

Pavement Smoothness 
Through training and increased knowledge a 
better understanding of the inertial profiler, 

IRI, and appropriate specifications 
requirements will lead to better paving 

practices and make more efficient pavement 
smoothness corrections. 

Sub Task Group meeting 
held on April 15, 2016. 

Working groups formed for 
each of the deliverables. 

2/22/2016 7 

Ken Darby 

Next Sub Task Group 
meeting is scheduled for 

May 27, 2016. At the next 
meeting, the workplan for 
each working group and 
progress to date will be 

discussed. 

1/30/2017 Δ 7 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

26 

Flexural Beam 
Testing 

Requirements in 
Section 40 

Address issues with California Test 523 
certification and accreditation. Project Complete. 7/1/2015 100 

28 

Shotcrete 
Specification 

Requirements in 
Section 53 

Address issues with Section 53 and 
Section 90 having two different grading 

requirements for pea gravel and the 
impact on the quality of shotcrete. 

Project Complete. 1/22/2016 100 

5 

QC/QA Spec for 
Cast-in-Place 

Concrete Implement QA specifications for 
materials management of structural 

concrete. 

The Sub Task Group has completed their 
work on this project and submitted the 

final specification. 
12/1/2010 95 

Keith Hoffman 

Targeted questions being sent to 
stakeholders to identify what the 

disagreements are and what is holding up  
implementation. 

6/30/2015 Δ 0 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

22 

Recycled Concrete 
Materials 

Specification 
Development 

This activity aims to evaluate the 
possibilities of using recycled concrete 

(both hardened and plastic) for CT 
projects in minor concrete or LCB. 

Specification has been implemented as a 
Non-Standard Special Provision (NSSP) 

which is being included in advertised 
projects. 

10/13/2011 99 

Craig Knapp 
Specification to be posted as a standard 

special provision after the specification is 
vetted on pilot projects. 

7/30/2016 Δ 0 

27 

Update Precast 
Stress Jack 

Requirements in 
Specifications Address issues with equipment and 

calibration used in Precast Concrete 
manufacturing plants. 

The Sub Task group has completed their 
work on this project and submitted the 
final specification to the Task Group. 

8/5/2014 95 

Jim Ma 

Resolve comments from mandatory 
stakeholders to receive concurrence. 
Target posting date of the Standard 

Special Provision is July 2016. 

7/29/2016 Δ 0 

29 

Quality Assurance 
of Dowel Bar 

Placement 
Propose improvements to both quality 

control and acceptance/verification 
methods for determining bar placement 
based on current industry and national 

practices, while ensuring design 
assumptions and pavement performance. 

Draft final report is complete. 8/12/2014 66 

Amy Fong 

Monitor pilot projects and evaluate the 
contractor performance and the 

administration performance of the 
specification. Find additional pilot 

projects. 

12/31/2018 Δ 6 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

30 

Unique Concrete 
Mix Design Naming 

System 
Establish unique identifiers for each concrete mix design 

so that the Department is able to track the historical 
performance of specific concrete mixes and expedite the 

mix design review process. 

Survey on current 
practices and future 

willingness to participate 
was collected. 

10/15/2015 5 

Julia Rockenstein 
Sub Task Group to 

continue meeting and 
moving forward. 

6/30/2016 Δ 5 

31 
Precast Mix Design 

and Testing Data 
Requiring that precast facilities input their QC data and 
mix designs into DIME will further the Department’s 

ability to verify and validate the quality of the material 
across projects. 

Gathering information on 
what to include in DIME. 10/15/2015 15 

Julia Rockenstein Sub Task Group to meet. 7/31/2016 Δ 15 

33 
Portable Skid Tester Provide a means for contractors and consultants to fulfill 

their QC requirement for performing skid testing to 
ensure coefficient of friction requirements are met. 

Project initiated 2/2/2016 0 

Bomasur Banzon Kick Off Meeting 
planned for 03/15/2016 6/30/2016 Δ 0 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

34 

Precast Pavement - 
Phase II Enhanced 

Jobsite Quality 

Improve the quality of precast concrete 
pavement projects by improving precast 

pavement standards, including field 
handling and installation, providing 

guidance and training, and streamlining 
contract administration. 

Sub Task Group kick off meeting 
reviewed the scoping document 

deliverables. 
2/22/2016 2 

Jim Cotey Next Sub Task Meeting to be held on 
May 5, 2015. 7/31/2017 Δ 2 

35 

Pavement 
Smoothness 

Through training and increased 
knowledge a better understanding of the 

inertial profiler, IRI, and appropriate 
specifications requirements will lead to 
better paving practices and make more 

efficient pavement smoothness 
corrections. 

Sub Task Group meeting held on April 
15, 2016. Working groups formed for 

each of the deliverables. 
2/22/2016 7 

Ken Darby 

Next Sub Task Group meeting will be 
held in May 2016. Continue to provide 
assistance and monitor on going pilot 

projects. 

1/31/2017 Δ 7 

36 

Volumetric Mixers 
for Proportioning 
Rapid Strength 
Concrete (RSC) 

Evaluate the use of volumetric 
proportioning for RSC used for JPCP in 

meeting design requirements and 
performance needs associated with 

JPCP widening applications. 

Kick-off meeting held 04-14-16. Roles 
and responsibilities were established for 

each of the objective/deliverables. 
3/7/2016 1 

Amy Fong 
Next meeting is on 05-24-16. Develop 

task order for petrographic testing on I-5 
slab replacement project EA 03-1F4504. 

6/30/2017 Δ 1 
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Pavement Foundation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

12 

Intelligent 
Compaction Develop specification for using intelligent 

compaction as quality control for Full 
Depth Reclamation (FDR) and Cold In-

place Recycling (CIR). 

Fourteen pilot projects have completed 
CIR work. Thirteen addition pilot projects 

are ongoing. 2015. Sub Task Group 
meeting held on January 7, 2015 to 

discuss real time reporting of compaction 
information. 

5/18/2013 60 

Chuck Suszko 

Next Sub Task Group meeting will be 
held in May2016. Continue to provide 
assistance and monitor on going pilot 

projects. 

1/30/2017 Δ 4 

13 

Subbase and Base 
QA Requirements 

Update specs that establishes QA 
requirements for Sec 24-29. Ensure 

responsibilities for QC sampling and 
testing performed by the contractor and 

acceptance testing performed by the 
Department. Improve consistency between 

specs. 

Responded to all comments received for 
sections 23-30. 6/19/2014 80 

Deepak Maskey Circulate for the concurrences to 
mandatory stakeholders. 12/30/2016 Δ 2 

14 

Intelligent 
Compaction for 

Soils and 
Aggregate Bases 

Apply intelligent compaction for soils and 
aggregate base. 

First Sub Task Group meeting will be 
held on April 26, 2016. 8/17/2015 1 

Ken Darby The next Sub Task Group meeting will be 
held in May 2016. 6/30/2017 Δ 1 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

14 Quieter Concrete 
Pavement 

To reduce noise generated by tire-
pavement interaction on concrete 

pavements. Next Generation Concrete 
Surface (NGCS) grind and groove 

promises to reduce tire-pavement noise 
significantly. 

Project Complete. Final report posted on 
the UCPRC website at: 

http://www.ucprc.ucdavis.edu/PDF/UCP
RC-RR-2013-12.pdf 

9/30/2015 100 

3 

Cold In-Place 
Recycling 

Evaluate existing pilot projects and 
develop standardized lab procedures for 

mix design, project design and 
construction guidance, and standard 

specifications for CIR. 

Pilot projects continuing using NSSP. 
Mix design working group met on April 

8, 2016 to discuss establishing mix 
design representative of actual 

performance under field conditions. 

1/1/2010 60 

Hamid Moussavi 
Working group to meet in May 2016 to 

discuss MPQP requirements for 
recycling equipment. 

9/30/2016 Δ 0 

4 
Fog Seal Investigating Fog Seal/Rejuvenator 

materials for skid resistance issues and 
introducing as a strategy again 

Draft specification in 2015 format 
completed in February 2016. Work on 
new testing equipment for California 

Test 342 is continuing by METS. 

1/1/2010 74 

Haiping Zhou Review comments received on draft 
specification. 5/31/2017 Δ 0 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

5 

Rubberized 
Slurry Seal 

Develop a NSSP for Rubberized 
Slurry Seal, evaluate performance 

and determine if strategy is 
beneficial for use on projects. 

Technical rewrite of Section 37 is completed. 
Working group formed to revise draft 2015 version 

to work with the revised Section 37. 
1/1/2010 50 

Sri Holikatti Next Sub Task Group meeting will be held on May 
13, 2016. 6/30/2016 Δ 0 

6 

Modified 
Binder Chip 

Seal (PM/TR) 
Improve the polymer modified / 
terminal blend rubber chip seal 

spec to a standard special 
provision. 

Technical rewrite of Section 37 is completed. Draft 
specification has been modified to work with the 
2015 revised Section 37 and sent out for review. 

1/1/2010 86 

Sri Holikatti 
Next Sub Task Group meeting is scheduled for May 

13, 2016 where any comments received will be 
discussed. 

6/30/2016 Δ 0 

8 

Warm Mix 
Asphalt Rubber 

Chip Seal 
Introduce WMA technology into 
hot-applied rubberized asphalt 

binder chip seals. 

Pilot projects on SR 36 near Red Bluff, SR 44 near 
Lassen Park, and SR 95 near Needles are all 

completed. Construction reports developed. One-
year evaluation of SR 36 and SR 95 completed. 8-

month evaluation of SR 44 completed. 

8/3/2010 55 

Haiping Zhou Continue to monitor the constructed pilot projects 
and look for additional pilot projects. 6/30/2017 Δ 0 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

16 

Concrete Sealer/ 
Hardener Reduce traffic related abrasion and chloride 

related deterioration of concrete pavement 
exposed to extreme conditions. 

Year 0 evaluation complete and report 
drafted for 03-4M8404 NEV-80 test 

section. 
7/2/2012 55 

Amy Fong Evaluate year 1 and draft report for 03-
4M8404 NEV-80 pilot project. 12/31/2018 Δ 0 

17 

Concrete 
Pavement Joint 
Filler for Wide 

Joints 
To ensure joint performance in concrete 

pavement wide joints, or when joints open 
wide due to temperature and moisture 

fluctuations and traffic loads, filler material 
for wide joints is needed to reestablish contact 

between joint walls of adjacent slabs. 

Compiled a summary of test 
procedures and specs for filler 

materials used by TxDOT and other 
state DOTs. Submitted these 

procedures to METS for decision 
regarding development of new test 

methods or adoption of methods used 
in other states. 

9/15/2013 43 

Linus Motumah 

Activities temporarily suspended until 
METS can review other state DOTs 

test procedures and specs to determine 
whether to develop new test methods 

or adopt existing test methods and 
specs used in other states. 

12/31/2016 Δ 0 

18 

Concrete Spall 
Repair 

(Authorized 
Materials List) 

Develop specific standardized guidelines, 
specs, plans, and training for constructing 
partial depth spall repairs with alternative 
materials, including hot-applied polymer 

resin, polyurethane, and epoxies. 

Developed draft task order for 
additional testing and evaluation. 8/26/2013 46 

Amy Fong Finalize task order for additional 
testing and evaluation. 6/30/2017 Δ 0 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

20 

2015 Section 37 
Technical 

Update 
Update Standard Specifications 

section 37 to include current 
terminology, practice and 

industry standards. 

Final draft of Section 37 and associated standard 
special provisions has been completed. Sub Task 

Group meeting held on October 2, 2015 to discuss 
any comments received on the final draft. 

8/5/2014 95 

Sri Holikatti 
Resolve mandatory stakeholders comments and use 
as an NSSP until next posting of specifications in 

July 2016. 
7/29/2016 Δ 7 

21 

Cold In-Place 
Recycling Using 
Foamed Asphalt 

Develop specification for cold 
in-place recycling using 

foamed asphalt. 

Draft specification for using cold in-place recycling 
using foamed asphalt has been completed. Mix design 

working group met on April 8, 2016 to discuss 
establishing mix design representative of actual 

performance under field conditions. 

8/5/2014 22 

Hamid 
Moussavi 

Working group to meet in May 2016 to discuss 
MPQP requirements for recycling equipment. 1/31/2017 Δ 8 

 


