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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '15/16' to '16/17' (Δ % Difference from 3/1/2016 to 6/2/2016) 

6/2/2016 
7:04:19 AM 

Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

9 Quieter Flexible 
Pavement 

To reduce tire noise and 
improve permeability and 
durability of OGFC mix 

designs. 

Project Complete. 12/31/2015 100 

18 

Intelligent 
Compaction Develop specification for using 

intelligent compaction as 
quality control for hot mix 

asphalt method compaction. 

Fourteen pilot projects have been completed and bid 
opening has occurred on 16 additional pilot projects. 

Sub Task meeting was held on January 7, 2016 
where possibility of real time reporting of 

compaction results was discussed. 

4/15/2013 68 

Chuck Suszko 
Next Sub Task Group meeting will be held in on 
June 9, 2016. Continue to provide assistance and 

monitor on going pilot projects. 
1/30/2017 Δ 1 

20 

Asphalt Rubber 
Binder Quality 

Control 
Identify specification contractor 
quality control requirements for 

asphalt rubber binder. 

Final meeting held on August 15, 2014. Section 37 
and 39 ARQC final draft specification were 

completed. Section 39 ARQC was posted on October 
17, 2014. Section 37 ARQC will be included in 2015 

Standard Specifications. 

8/5/2013 99 

Kee Foo Finalize report on Industry testing viscosity range for 
asphalt rubber binder based on reheating samples. 6/30/2016 Δ 0 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

21 

Performance 
Graded Asphalt 
Rubber Binder 

Develop a Performance Graded 
specification for asphalt rubber that 

contains crumb rubber particle size up to 2 
mm (10 mesh) with consideration of 

climate zone and traffic levels and replace 
the current recipe-specification. 

Industry received preliminary data from the 
second round robin tests. Industry is 

analyzing the data and will present the 
findings in a couple of months. Co-Chairs 

met to discuss the status of the second 
round robin tests. 

8/5/2013 44 

Haiping Zhou 
No Sub Task Group meetings are scheduled 
until the data from the second round robin 

tests are analyzed. 
12/1/2016 Δ 0 

23 

Section 39 Hot 
Mix Asphalt 
Specification Address issues arising from the transition 

from the Hveem method of HMA design to 
the Superpave method of HMA mix design 

and converting from CTMs to National 
Standard test methods such as AASHTO 

and ASTM. 

Resolving issues as they are being brought 
up by industry. 8/5/2014 92 

Kee Foo 

Address issues arising from the transition 
from the Hveem method of HMA design to 
the Superpave method of HMA mix design 

and converting from CTMs to National 
Standard test methods such as AASHTO 

and ASTM. 

6/30/2016 Δ 0 

24 

Hot Mix Asphalt 
Low Volume 
(HMA-LV) 

Address the issue of HMA Type B which 
was eliminated from the Standard 

Specifications with the implementation of 
Superpave. 

Customized Section 39 for 3 scenarios 
expected by Local Agencies using Section 

39. Local Agencies/Industry taking the lead 
with Caltrans providing support. This Sub 
Task Group reactivated on June 1, 2016. 

8/5/2014 30 

Kee Foo Resume Sub Task Group meetings working 
on local agency specification for TI<8. 6/30/2016 Δ 0 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

25 

Asphalt Binder Crumb 
Rubber Verification 

Accurate verification of crumb 
rubber content in asphalt binders 

will support Caltrans in its 
accounting and reporting 

requirements associated with the use 
of crumb rubber in pavements. 

Final documents for approved Suppliers 
program. Weights and measures criteria 
included as errata on March 15, 2015 in 

the MPQP. Implementation of new 
requirements will be effective July 1, 

2016. 

7/1/2014 96 

Kee Foo 
Caltrans to issue CPB on new 

specification requirements for crumb 
rubber usage. 

6/30/2016 Δ 11 

26 

Section 39 QC/QA 
Specifications 

Caltrans and Industry want to 
continue the use QC/QA 

specifications with the Section 39 
specifications. 

Sub Task Group meetings continue to be 
held to discuss QC/QA specifications to 

evaluate the quality characteristics. 
10/30/2014 24 

Kee Foo 

Develop QC/QA specifications for the 
new Section 39 (Superpave) 

specifications. Next Sub Task Group 
meeting to be held on on December 3, 

2015. 

3/31/2017 Δ 3 

27 

Use of Automatic Vacuum 
Sealing Method to 

Determine Density of 
HMA Pavement Core 

Specimens 
Caltrans uses CT 308 Method A, 

more commonly known as the 
“Weigh, Wax, Weigh” method to 
determine the density of hot mix 
asphalt (HMA) pavement cores. 

Work on Task 1 through 5 are complete. 
Current progress is focused on Tasks 6 

through 8. Waiting on comments 
regarding the proposed specification 

changes. 

7/29/2015 69 

Tim Greutert 

Review and reconcile comments (if any), 
and the incorporate changes (if needed) 

into final specification changes. Evaluate 
an effective implementation method 

(e.g., pilot projects). 

7/30/2016 Δ 17 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

28 

Reclaimed Asphalt 
Pavement in 

Rubberized Hot Mix 
Asphalt 

Increase the use of RAP by Caltrans to 
support sustainable pavements. 

First Sub Task Group meeting held on 
April 26, 2016. 7/29/2015 2 

Kee Foo Next Sub Task Group meeting 
scheduled for May 24, 2016. 1/31/2018 Δ 2 

29 

Temporary Transverse 
Joint Tapers 

Ensure temporary tapers are constructed 
and maintained in a consistent manner 

across the State and that temporary tapers 
not create an unreasonable level of 

discomfort to the travelling public or 
damage to goods being transported. 

Background, draft specification, and 
information from pilot projects 

constructed using an NSSP were 
reviewed. Respond to comments from 

circulation of draft specification. 

8/17/2015 66 

Ken Darby Circulating specification for 
mandatory stakeholder concurrence. 7/30/2016 Δ 36 

30 

Increasing Crumb 
Rubber Usage by 

Using a Small Amount 
of CRM in Hot Mix 
Asphalt (Phase 1) 

Increase the use of scrap tires so that the 
disposal of scrap tires in California 

landfills is eliminated and scrap tires are 
seen as a renewable resource rather than a 

waste product. 

Sub Task Group kick-off meeting held 
on 3/10/16. Working groups formed 

for each of the alternative methods of 
adding CRM. Project Work Plan for 

the STG has been developed and 
submitted to ATG co-chairs for review 

and approval. 

10/9/2015 3 

Haiping Zhou 
Working groups to complete workplan 

and research needs for each of the 
alternative methods. 

12/30/2016 Δ 3 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

31 

Revise Spec for Using 
Reclaimed Asphalt 

Pavement/Recycled Asphalt 
Shingles in Hot Mix Asphalt 

To prevent premature failure of pavement 
constructed with HMA containing more than 
15 percent reclaimed asphalt pavement and 
to support sustainability and stewardship by 

moving forward with allowing the use of 
higher percentages of RAP and/or RAS. 

Construction Policy 
Directive and Non-Standard 

Special Provision being 
processed to address 
immediate concerns. 

2/1/2016 0 

Kee Foo Schedule first Sub Task 
Group meeting. 12/30/2016 Δ 0 

32 

Pavement Smoothness 
Through training and increased knowledge a 
better understanding of the inertial profiler, 

IRI, and appropriate specifications 
requirements will lead to better paving 

practices and make more efficient pavement 
smoothness corrections. 

Sub Task Group meeting 
held on May 27, 2016. 

Pavement smoothness data 
collection and other state 
practices were discussed. 

2/22/2016 9 

Ken Darby 

Next Sub Task Group 
meeting is scheduled for July 

6, 2016. Continue data 
collection and analysis. 

Complete summary of other 
states pavement smoothness 

practices. 

1/30/2017 Δ 9 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

26 

Flexural Beam 
Testing 

Requirements in 
Section 40 

Address issues with California Test 523 
certification and accreditation. Project Complete. 7/1/2015 100 

28 

Shotcrete 
Specification 

Requirements in 
Section 53 

Address issues with Section 53 and 
Section 90 having two different grading 

requirements for pea gravel and the 
impact on the quality of shotcrete. 

Project Complete. 1/22/2016 100 

5 

QC/QA Spec for 
Cast-in-Place 

Concrete Implement QA specifications for 
materials management of structural 

concrete. 

The Sub Task Group has completed their 
work on this project and submitted the 

final specification. 
12/1/2010 95 

Keith Hoffman 

Implementation is being discussed by the 
Division of Engineering Services. On 
hold for FHWA interpretation of the 

Code of Federal Regulations for QC/QA. 

6/30/2015 Δ 0 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

22 

Recycled Concrete 
Materials 

Specification 
Development This activity aims to evaluate the 

possibilities of using recycled concrete 
(both hardened and plastic) for CT 
projects in minor concrete or LCB. 

Specification has been implemented as a 
Non-Standard Special Provision (NSSP) 

which is being included in advertised 
projects. 

10/13/2011 99 

Cragg Knapp 

Circulation of specification to mandatory 
stakeholders for concurrence. 

Specification to be posted as a revised 
standard specification and standard 

special provisions in July 2016. 

7/31/2016 Δ 0 

27 

Update Precast 
Stress Jack 

Requirements in 
Specifications Address issues with equipment and 

calibration used in Precast Concrete 
manufacturing plants. 

The Sub Task group has completed their 
work on this project and submitted the 
final specification to the Task Group. 

8/5/2014 99 

Paul Lukkarila 

Resolve comments from mandatory 
stakeholders to receive concurrence. 
Target posting date of the Standard 

Special Provision is July 2016. 

7/29/2016 Δ 0 

29 

Quality Assurance 
of Dowel Bar 

Placement 
Propose improvements to both quality 

control and acceptance/verification 
methods for determining bar placement 
based on current industry and national 

practices, while ensuring design 
assumptions and pavement performance. 

Draft final report is complete. Found pilot 
project EA 07-25262, which RTL July 

2016. 
8/12/2014 66 

Amy Fong 

Monitor pilot projects and evaluate the 
contractor performance and the 

administration performance of the 
specification. Find additional pilot 

projects. 

12/31/2018 Δ 0 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

30 

Unique Concrete Mix 
Design Naming System 

Establish unique identifiers for each 
concrete mix design so that the 
Department is able to track the 

historical performance of specific 
concrete mixes and expedite the mix 

design review process. 

Appears industry is willing to use unique 
naming system. Working group is 

meeting this to brainstorm to define 
naming system 

10/15/2015 36 

Julia Rockenstein 
Then next step specification language. 

Sub Task Group to continue meeting and 
moving forward. 

9/30/2016 Δ 31 

31 

Precast Mix Design and 
Testing Data 

Requiring that precast facilities input 
their QC data and mix designs into 

DIME will further the Department’s 
ability to verify and validate the 

quality of the material across 
projects. 

Consensus on test data to be input into 
DIME and specification language has 

been completed. 
10/15/2015 50 

Julia Rockenstein Sub Task Group to continue meeting to 
work on implementation. 9/30/2016 Δ 45 

32 

Evaluation of Concrete 
Pavement Represented 

by Low Flexural Strength 
Test Results 

Identify the best practices for 
investigating and mitigating 

noncompliant flexural strength tests 
and consider modifying current 

acceptance criteria specifications to 
accommodate additional evaluation. 

Project being delayed to evaluate 
specification design threshold for 

acceptance. 
2/2/2016 0 

Deepak Maskey TBD TBD Δ 0 

33 
Portable Skid Tester 

Provide a means for contractors and 
consultants to fulfill their QC 

requirement for performing skid 
testing to ensure coefficient of 
friction requirements are met. 

New portable skid testing devise has been 
developed. A correlation study must be 
completed between the results obtained 
with the new portable skid tester and the 

results from the existing portable skid 
testing devices to ensure consistent 

results. 

2/2/2016 0 

Bomasur Banzon Project is on hold until correlation study 
is completed. 6/30/2016 Δ 0 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

34 

Precast Pavement - 
Phase II Enhanced 

Jobsite Quality 

Improve the quality of precast concrete 
pavement projects by improving precast 

pavement standards, including field handling 
and installation, providing guidance and 

training, and streamlining contract 
administration. 

Sub Task Group meeting held on 
May 5, 2016. 2/22/2016 3 

Jim Cotey 
Sub Task Group to continue 

meeting to discuss quality control 
requirements. 

7/31/2017 Δ 3 

35 

Pavement 
Smoothness Through training and increased knowledge a 

better understanding of the inertial profiler, 
IRI, and appropriate specifications 

requirements will lead to better paving 
practices and make more efficient pavement 

smoothness corrections. 

Sub Task Group meeting held on 
May 27, 2016. Pavement 

smoothness data collection and 
other state practices were 

discussed. 

2/22/2016 9 

Ken Darby 

Next Sub Task Group meeting is 
scheduled for July 6, 2016. 

Continue data collection and 
analysis. Complete summary of 

other states pavement smoothness 
practices. 

1/31/2017 Δ 9 

36 

Volumetric Mixers 
for Proportioning 
Rapid Strength 
Concrete (RSC) Evaluate the use of volumetric proportioning 

for RSC used for JPCP in meeting design 
requirements and performance needs associated 

with JPCP widening applications. 

Meeting #2 was held on 05/24/16. 
Draft task order for petrographic 
testing on I-5 slab replacement 

project EA 03-1F4504 was sent to 
NCE for cost estimating. 

3/7/2016 2 

Amy Fong 

Proceed with the deliverables with 
the scoping document. Review and 

negotiate NCE cost estimate for 
petrographic testing on I-5 slab 

replacement project EA 03-
1F4504. 

6/30/2017 Δ 2 
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Pavement Foundation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

12 

Intelligent 
Compaction Develop specification for using intelligent 

compaction as quality control for Full Depth 
Reclamation (FDR) and Cold In-place 

Recycling (CIR). 

Fourteen pilot projects have 
completed CIR work. Thirteen 

addition pilot projects are ongoing. 
2015. Sub Task Group meeting held 
on January 7, 2015 to discuss real 

time reporting of compaction 
information. 

5/18/2013 62 

Chuck Suszko 

Next Sub Task Group meeting will be 
held on June 9, 2016. Continue to 
provide assistance and monitor on 

going pilot projects. 

1/30/2017 Δ 2 

13 

Subbase and Base 
QA Requirements 

Deepak Maskey 

Update specs that establishes QA requirements 
for Sec 24-29. Ensure responsibilities for QC 

sampling and testing performed by the 
contractor and acceptance testing performed 

by the Department. Improve consistency 
between specs. 

Responded to all comments received 
for sections 23-30. 6/19/2014 81 

Circulate to mandatory stakeholders 
for concurrences. Target 

specifications posting date of July 
2016. 

12/30/2016 Δ 3 

14 

Intelligent 
Compaction for 

Soils and 
Aggregate Bases 

Apply intelligent compaction for soils and 
aggregate base. 

Sub Task Group meeting held on 
April 26, 2016. 8/17/2015 1 

Ken Darby The next Sub Task Group meeting 
will be held on June 30, 2016. 6/30/2017 Δ 1 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

14 Quieter Concrete 
Pavement 

To reduce noise generated by 
tire-pavement interaction on 
concrete pavements. Next 

Generation Concrete Surface 
(NGCS) grind and groove 
promises to reduce tire-

pavement noise significantly. 

Project Complete. Final report posted on the UCPRC 
website at: http://www.ucprc.ucdavis.edu/PDF/UCPRC-

RR-2013-12.pdf 
9/30/2015 100 

3 

Cold In-Place 
Recycling 

Evaluate existing pilot projects 
and develop standardized lab 
procedures for mix design, 

project design and construction 
guidance, and standard 
specifications for CIR. 

Pilot projects continuing using NSSP. Mix design 
working group met on April 8, 2016 to discuss 
establishing mix design representative of actual 

performance under field conditions. 

1/1/2010 60 

Hamid 
Moussavi 

Working group to meet in June 2016 to discuss MPQP 
requirements for recycling equipment. 9/30/2016 Δ 0 

4 
Fog Seal 

Investigating Fog 
Seal/Rejuvenator materials for 

skid resistance issues and 
introducing as a strategy again 

Draft specification in 2015 format completed in 
February 2016. Work on new testing equipment for 

California Test 342 is continuing by METS. 
1/1/2010 74 

Haiping Zhou Review comments received on draft specification. 5/31/2017 Δ 0 
  



Page 12 of 14 
 

Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

5 

Rubberized 
Slurry Seal 

Develop a NSSP for Rubberized 
Slurry Seal, evaluate 

performance and determine if 
strategy is beneficial for use on 

projects. 

Technical rewrite of Section 37 is completed. Working 
group formed to revise draft 2015 version to work 

with the revised Section 37. 
1/1/2010 50 

Sri Holikatti Next Sub Task Group meeting will be held on May 
13, 2016. 6/30/2016 Δ 0 

6 

Modified 
Binder Chip 

Seal (PM/TR) 
Improve the polymer modified / 
terminal blend rubber chip seal 

spec to a standard special 
provision. 

Draft specification has been modified to work with the 
2015 revised Section 37 and sent out for review. Sub 

Task Group meeting held on May 13, 2016 where 
comments received were discussed. 

1/1/2010 86 

Sri Holikatti 
Caltrans will respond to comments received and revise 

draft SSP based on comments received. Circulated 
final draft and comments resolution table. 

6/30/2016 Δ 0 

8 

Warm Mix 
Asphalt Rubber 

Chip Seal 
Introduce WMA technology into 
hot-applied rubberized asphalt 

binder chip seals. 

Pilot projects on SR 36 near Red Bluff, SR 44 near 
Lassen Park, and SR 95 near Needles are all 

completed. Construction reports developed. One-year 
evaluation of SR 36 and SR 95 completed. 8-month 

evaluation of SR 44 completed. 

8/3/2010 55 

Haiping Zhou Continue to monitor the constructed pilot projects and 
look for additional pilot projects. 6/30/2017 Δ 0 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

16 

Concrete Sealer/ 
Hardener Reduce traffic related abrasion and 

chloride related deterioration of concrete 
pavement exposed to extreme conditions. 

Year 0 evaluation complete and report 
drafted for 03-4M8404 NEV-80 test 

section. 
7/2/2012 55 

Amy Fong Evaluate year 1 and draft report for 03-
4M8404 NEV-80 pilot project. 12/31/2018 Δ 0 

17 

Concrete Pavement 
Joint Filler for Wide 

Joints 
To ensure joint performance in concrete 

pavement wide joints, or when joints 
open wide due to temperature and 

moisture fluctuations and traffic loads, 
filler material for wide joints is needed to 
reestablish contact between joint walls of 

adjacent slabs. 

Compiled a summary of test procedures 
and specs for filler materials used by 

TxDOT and other state DOTs. Submitted 
these procedures to METS for decision 

regarding development of new test 
methods or adoption of methods used in 

other states. 

9/15/2013 43 

Linus Motumah 

Activities temporarily suspended until 
METS can review other state DOTs test 

procedures and specs to determine 
whether to develop new test methods or 
adopt existing test methods and specs 

used in other states. 

12/31/2016 Δ 0 

18 

Concrete Spall 
Repair (Authorized 

Materials List) 

Develop specific standardized guidelines, 
specs, plans, and training for constructing 
partial depth spall repairs with alternative 
materials, including hot-applied polymer 

resin, polyurethane, and epoxies. 

Developed draft task order for additional 
testing and evaluation. 8/26/2013 46 

Amy Fong Finalize task order for additional testing 
and evaluation. 6/30/2017 Δ 0 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

20 

2015 Section 37 
Technical Update 

Update Standard 
Specifications section 37 

to include current 
terminology, practice and 

industry standards. 

Final draft of Section 37 and associated standard 
special provisions has been completed. Sub Task 
Group meeting held on May 13, 2016 comments 

received on the final draft were discussed. 

8/5/2014 97 

Sri Holikatti 
Resolve mandatory stakeholders comments and use as 

an NSSP until next posting of specifications in July 
2016. 

7/29/2016 Δ 5 

21 

Cold In-Place 
Recycling Using 
Foamed Asphalt 

Develop specification for 
cold in-place recycling 
using foamed asphalt. 

Draft specification for using cold in-place recycling 
using foamed asphalt has been completed. Mix design 

working group met on April 8, 2016 to discuss 
establishing mix design representative of actual 

performance under field conditions. 

8/5/2014 22 

Hamid Moussavi Working group to meet in May 2016 to discuss MPQP 
requirements for recycling equipment. 1/31/2017 Δ 11 

 


