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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '15/16' to '16/17' (Δ % Difference from 5/3/2016 to 8/2/2016) 

8/2/2016 
8:59:47 AM 

Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

9 Quieter Flexible 
Pavement 

To reduce tire noise and improve 
permeability and durability of OGFC mix 

designs. 
Project Complete. 12/31/2015 100 

18 

Intelligent 
Compaction Develop specification for using intelligent 

compaction as quality control for hot mix 
asphalt method compaction. 

Fourteen pilot projects have been 
completed and bid opening has occurred 

on 16 additional pilot projects. Sub 
Task meeting was held on June 9, 2016. 

4/15/2013 70 

Chuck Suszko Continue to provide assistance and 
monitor on going pilot projects. 1/30/2017 Δ 3 

20 

Asphalt Rubber 
Binder Quality 

Control Identify specification contractor quality 
control requirements for asphalt rubber 

binder. 

Final meeting held on August 15, 2014. 
Section 37 and 39 ARQC final draft 

specification were completed. Section 
39 ARQC was posted on October 17, 

2014. Section 37 ARQC will be 
included in 2015 Standard 

Specifications. 

8/5/2013 99 

Kee Foo 
Finalize report on Industry testing 

viscosity range for asphalt rubber binder 
based on reheating samples. 

8/30/2016 Δ 0 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

21 

Performance 
Graded Asphalt 
Rubber Binder 

Develop a Performance Graded 
specification for asphalt rubber that 

contains crumb rubber particle size up to 2 
mm (10 mesh) with consideration of 

climate zone and traffic levels and replace 
the current recipe-specification. 

Industry received preliminary data from the 
second round robin tests. Industry is 

analyzing the data and will present the 
findings in a couple of months. Co-Chairs 

met to discuss the status of the second round 
robin tests. 

8/5/2013 44 

Haiping Zhou 
No Sub Task Group meetings are scheduled 
until the data from the second round robin 

tests are analyzed. 
12/1/2016 Δ 0 

23 

Section 39 Hot 
Mix Asphalt 
Specification Address issues arising from the transition 

from the Hveem method of HMA design to 
the Superpave method of HMA mix design 

and converting from CTMs to National 
Standard test methods such as AASHTO 

and ASTM. 

Resolving issues as they are being brought 
up by industry. 8/5/2014 92 

Kee Foo 

Address issues arising from the transition 
from the Hveem method of HMA design to 
the Superpave method of HMA mix design 

and converting from CTMs to National 
Standard test methods such as AASHTO and 

ASTM. 

12/30/2016 Δ 0 

24 

Hot Mix Asphalt 
Low Volume 
(HMA-LV) 

Address the issue of HMA Type B which 
was eliminated from the Standard 

Specifications with the implementation of 
Superpave. 

Customized Section 39 for 3 scenarios 
expected by Local Agencies using Section 

39. Local Agencies/Industry taking the lead 
with Caltrans providing support. This 

Subtask Group has been suspended until 
further notice from RPC. 

8/5/2014 35 

Kee Foo 
Revised scoping document under 

consideration of the RPC Co-chairs. No Sub 
Task Group meetings are scheduled. 

10/30/2016 Δ 0 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

25 

Asphalt Binder Crumb 
Rubber Verification 

Accurate verification of crumb 
rubber content in asphalt binders 

will support Caltrans in its 
accounting and reporting 

requirements associated with the 
use of crumb rubber in pavements. 

Final documents for approved Suppliers 
program. Weights and measures criteria 
included as errata on March 15, 2015 in 

the MPQP. Implementation of new 
requirements will be effective July 1, 

2016. 

7/1/2014 98 

Kee Foo 
Caltrans to issue CPB on new 

specification requirements for crumb 
rubber usage. 

7/30/2016 Δ 2 

26 

Section 39 QC/QA 
Specifications Caltrans and Industry want to 

continue the use QC/QA 
specifications with the Section 39 

specifications. 

Sub Task Group meetings continue to be 
held to discuss QC/QA specifications to 

evaluate the quality characteristics. 
10/30/2014 26 

Kee Foo 

Develop QC/QA specifications for the 
new Section 39 (Superpave) 

specifications. Sub Task Group is 
continuing to meet monthly. 

3/31/2017 Δ 4 

27 

Use of Automatic 
Vacuum Sealing Method 
to Determine Density of 
HMA Pavement Core 

Specimens 
Caltrans uses CT 308 Method A, 

more commonly known as the 
“Weigh, Wax, Weigh” method to 
determine the density of hot mix 
asphalt (HMA) pavement cores. 

Work on Task 1 through 5 are complete. 
Current progress is focused on Tasks 6 

through 8. Waiting on comments 
regarding the proposed specification 

changes. 

7/29/2015 74 

Tim Greutert 

Review and reconcile comments (if any), 
and the incorporate changes (if needed) 

into final specification changes. Evaluate 
an effective implementation method 

(e.g., pilot projects). 

9/30/2016 Δ 5 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

28 

Reclaimed Asphalt 
Pavement in 

Rubberized Hot Mix 
Asphalt Increase the use of RAP by Caltrans to 

support sustainable pavements. 

Sub Task Group meeting held on June 
23, 2016. 7/29/2015 6 

Kee Foo 

Next Sub Task Group meeting is 
scheduled for August 4, 2016 where 

UCPRC will discuss finding on recent 
research. 

1/31/2018 Δ 4 

29 

Temporary 
Transverse Joint 

Tapers 

Ensure temporary tapers are constructed 
and maintained in a consistent manner 

across the State and that temporary 
tapers not create an unreasonable level 
of discomfort to the travelling public or 

damage to goods being transported. 

 
Responded to comments from 

circulation of draft specification. 
Mandatory concurrence received from 
stakeholders. Specification posted on 

July 15, 2016. 

8/17/2015 91 

Ken Darby Construction Policy Bulletin (CPD) for 
implementation. 9/30/2016 Δ 35 

30 

Increasing Crumb 
Rubber Usage by 

Using a Small 
Amount of CRM in 

Hot Mix Asphalt 
(Phase 1) 

Increase the use of scrap tires so that the 
disposal of scrap tires in California 

landfills is eliminated and scrap tires are 
seen as a renewable resource rather than 

a waste product. 

Sub Task Group kick-off meeting held 
on 3/10/16. Working groups formed for 

each of the alternative methods of 
adding CRM. Project Work Plan for the 
STG has been developed and submitted 

to ATG co-chairs for review and 
approval. 

10/9/2015 3 

Haiping Zhou 

Working groups to complete workplan 
and research needs for each of the 

aletrnative methods. Next Sub Task 
Group to be scheduled for August 2016. 

12/30/2016 Δ 1 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

31 

Revise Spec for Using 
Reclaimed Asphalt 

Pavement/Recycled Asphalt 
Shingles in Hot Mix Asphalt 

To prevent premature failure of 
pavement constructed with HMA 
containing more than 15 percent 

reclaimed asphalt pavement and to 
support sustainability and 

stewardship by moving forward 
with allowing the use of higher 

percentages of RAP and/or RAS. 

Construction Policy Directive and 
Non-Standard Special Provision being 

processed to address immediate 
concerns. 

2/1/2016 0 

Kee Foo First Sub Task Group meeting is 
scheduled for August 12, 2016. 3/31/2017 Δ 0 

32 

Pavement Smoothness Through training and increased 
knowledge a better understanding 

of the inertial profiler, IRI, and 
appropriate specifications 

requirements will lead to better 
paving practices and make more 
efficient pavement smoothness 

corrections. 

Sub Task Group meeting held on July 
9, 2016. Pavement smoothness data 
collection and progress on training 

were discussed. 

2/22/2016 20 

Ken Darby 

Continue data collection and analysis. 
Complete summary of other states 
pavement smoothness practices. 

Working groups continuing to work 
on paving best practices and advanced 

ProVAL training. 

1/30/2017 Δ 13 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

22 Recycled Concrete Materials 
Specification Development 

This activity aims to evaluate the possibilities 
of using recycled concrete (both hardened and 
plastic) for CT projects in minor concrete or 

LCB. 

 
Project Complete. 

 
7/31/2016 100 

26 Flexural Beam Testing 
Requirements in Section 40 

Address issues with California Test 523 
certification and accreditation. 

 
Project Complete. 

 
7/1/2015 100 

27 
Update Precast Stress Jack 

Requirements in 
Specifications 

Address issues with equipment and 
calibration used in Precast Concrete 

manufacturing plants. 

 
Project Complete. 

 
7/29/2016 100 

28 Shotcrete Specification 
Requirements in Section 53 

Address issues with Section 53 and Section 
90 having two different grading requirements 
for pea gravel and the impact on the quality of 

shotcrete. 

Project Complete. 1/22/2016 100 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

5 

QC/QA Spec for Cast-in-
Place Concrete Implement QA specifications for 

materials management of structural 
concrete. 

The Sub Task Group has completed their 
work on this project and submitted the 

final specification. 
12/1/2010 95 

Keith Hoffman 
Caltrans staff continues to meet to 

discuss how to move this project forward 
and address FHWA concerns. 

1/30/2017 Δ 0 

29 

Quality Assurance of 
Dowel Bar Placement 

Propose improvements to both 
quality control and 

acceptance/verification methods for 
determining bar placement based on 

current industry and national 
practices, while ensuring design 

assumptions and pavement 
performance. 

Draft final report is complete. Found 
pilot project EA 07-25262, which RTL 

July 2016. 
8/12/2014 66 

Amy Fong 

Monitor pilot projects and evaluate the 
contractor performance and the 

administration performance of the 
specification. Find additional pilot 

projects. 

12/31/2018 Δ 0 

30 

Unique Concrete Mix 
Design Naming System 

Establish unique identifiers for each 
concrete mix design so that the 
Department is able to track the 

historical performance of specific 
concrete mixes and expedite the mix 

design review process. 

Appears industry is willing to use unique 
naming system. Working group is 

meeting this to brainstorm to define 
naming system. 

10/15/2015 67 

Julia Rockenstein 
Then next step is specification language. 
Sub Task Group to continue meeting and 

moving forward. 
9/30/2016 Δ 62 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

31 

Precast Mix Design and 
Testing Data 

Requiring that precast facilities input 
their QC data and mix designs into 

DIME will further the Department’s 
ability to verify and validate the 

quality of the material across projects. 

Consensus on test data to be input into 
DIME and specification language has 

been completed. 
10/15/2015 72 

Julia Rockenstein Sub Task Group to continue meeting to 
work on implementation. 9/30/2016 Δ 47 

32 

Evaluation of Concrete 
Pavement Represented 

by Low Flexural 
Strength Test Results 

Identify the best practices for 
investigating and mitigating 

noncompliant flexural strength tests 
and consider modifying current 

acceptance criteria specifications to 
accommodate additional evaluation. 

The CICP STG concur with the 
Materials Q/A STG that work on this 

project should be held in abeyance until 
the issue with implementation of ASTM 

C78 is resolved. 

2/2/2016 0 

Deepak Maskey 
Project work will resume when issue 

with implementation of ASTM C78 is 
resolved. 

TBD Δ 0 

33 

Portable Skid Tester 

Provide a means for contractors and 
consultants to fulfill their QC 

requirement for performing skid 
testing to ensure coefficient of friction 

requirements are met. 

New portable skid testing devise has 
been developed. 2/2/2016 0 

Bomasur Banzon 

A correlation study must be completed 
between the results obtained with the 

new portable skid tester and the results 
from the existing portable skid testing 
devices to ensure consistent results. 

Project is on hold until correlation study 
is completed. 

TBD Δ 0 

  



Page 9 of 14 
 

Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

34 

Precast Pavement - Phase 
II Enhanced Jobsite 

Quality 

Improve the quality of precast 
concrete pavement projects by 
improving precast pavement 

standards, including field handling 
and installation, providing guidance 

and training, and streamlining 
contract administration. 

Sub Task Group meeting held on May 5, 
2016. 2/22/2016 4 

Jim Cotey Sub Task Group to meet in to discuss 
quality control requirements. 7/31/2017 Δ 2 

35 
Pavement Smoothness 

Ken Darby 

Through training and increased 
knowledge a better understanding of 

the inertial profiler, IRI, and 
appropriate specifications 

requirements will lead to better 
paving practices and make more 
efficient pavement smoothness 

corrections. 

Sub Task Group meeting held on July 6, 
2016. Pavement smoothness data 

collection and progress on training were 
discussed. 

2/22/2016 20 

Continue data collection and analysis. 
Complete summary of other states 

pavement smoothness practices. Working 
groups continuing to work on paving best 
practices and advanced ProVAL training. 

1/31/2017 Δ 13 

36 

Volumetric Mixers for 
Proportioning Rapid 

Strength Concrete (RSC) Evaluate the use of volumetric 
proportioning for RSC used for 

JPCP in meeting design 
requirements and performance needs 

associated with JPCP widening 
applications. 

Meeting #3 on 06/28/16. Task order for 
petrographic testing on I-5 slab 

replacement project EA 03-1F4504 is in 
circulation for signature. 

3/7/2016 3 

Amy Fong 

Proceed with the deliverables with the 
scoping document. Have a kick-off 
meeting with NCE for petrographic 

testing on I-5 slab replacement project EA 
03-1F4504 task order. Meeting #4 is on 

08/10/16. 

6/30/2017 Δ 2 
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Pavement Foundation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

12 

Intelligent Compaction Develop specification for using 
intelligent compaction as quality 

control for Full Depth Reclamation 
(FDR) and Cold In-place Recycling 

(CIR). 

Fourteen pilot projects have completed 
CIR work. Thirteen addition pilot 

projects are ongoing. 2015. Sub Task 
Group meeting held on June 9, 2016. 

5/18/2013 64 

Chuck Suszko Continue to provide assistance and 
monitor on going pilot projects. 1/30/2017 Δ 4 

13 

Subbase and Base QA 
Requirements 

Update specs that establishes QA 
requirements for Sec 24-29. Ensure 

responsibilities for QC sampling and 
testing performed by the contractor 

and acceptance testing performed by 
the Department. Improve consistency 

between specs. 

Specifications posted on July 15, 2016. 6/19/2014 89 

Deepak Maskey Construction Policy Bulletin for 
implementation. 12/30/2016 Δ 9 

14 

Intelligent Compaction 
for Soils and Aggregate 

Bases Apply intelligent compaction for 
soils and aggregate base. 

Working on draft non-standard 
specification. 8/17/2015 5 

Ebi Fini The next Sub Task Group meeting will 
be held in July 2016. 6/30/2017 Δ 4 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

14 Quieter Concrete 
Pavement 

To reduce noise generated by tire-
pavement interaction on concrete 

pavements. Next Generation 
Concrete Surface (NGCS) grind and 

groove promises to reduce tire-
pavement noise significantly. 

Project Complete. Final report posted on 
the UCPRC website at: 

http://www.ucprc.ucdavis.edu/PDF/UCP
RC-RR-2013-12.pdf 

9/30/2015 100 

20 2015 Section 37 Technical 
Update 

Update Standard Specifications 
section 37 to include current 

terminology, practice and industry 
standards. 

Project Complete. 7/29/2016 100 

3 

Cold In-Place Recycling Evaluate existing pilot projects and 
develop standardized lab procedures 
for mix design, project design and 

construction guidance, and standard 
specifications for CIR. 

Pilot projects continuing using NSSP. 
Mix design working group met on April 

8, 2016 to discuss establishing mix 
design representative of actual 

performance under field conditions. 
MPQP working group met on June 21, 

2016. 

1/1/2010 60 

Hamid Moussavi 
 

Sub Task Group to meet in August 2016. 
 

9/30/2016 Δ 0 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

4 

Fog Seal 

Investigating Fog Seal/Rejuvenator 
materials for skid resistance issues 
and introducing as a strategy again 

Draft specification in 2015 format 
completed in February 2016. Work on 

new testing equipment for California Test 
342 is continuing by METS. 

1/1/2010 74 

Haiping Zhou 

A correlation study must be completed 
between the results obtained with the new 
portable skid tester and the results from 
the existing portable skid testing devices 
to ensure consistent results. Project is on 
hold until correlation study is completed. 

5/31/2017 Δ 0 

5 

Rubberized Slurry Seal Develop a NSSP for Rubberized 
Slurry Seal, evaluate performance 

and determine if strategy is beneficial 
for use on projects. 

Technical rewrite of Section 37 is 
completed. Working group formed to 

revise draft 2015 version to work with the 
revised Section 37. Sub Task Group 

meeting held on May 13, 2016. 

1/1/2010 50 

Sri Holikatti 
Industry to revise draft specification and 

present it at the next Sub Task Group 
meeting. 

12/30/2016 Δ 0 

6 

Modified Binder Chip 
Seal (PM/TR) 

Improve the polymer modified / 
terminal blend rubber chip seal spec 

to a standard special provision. 

Draft specification has been modified to 
work with the 2015 revised Section 37 

and sent out for review. Sub Task Group 
meeting held on May 13, 2016 where 
comments received were discussed. 
Circulated final draft and comments 

resolution table. 

1/1/2010 88 

Sri Holikatti 

Specification to be implemented as a 
standard special provision. Target for 

posting this specification is January 2017 
the next planned posting date. 

1/30/2017 Δ 2 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

8 

Warm Mix Asphalt 
Rubber Chip Seal Introduce WMA technology into hot-

applied rubberized asphalt binder 
chip seals. 

Pilot projects on SR 36 near Red Bluff, 
SR 44 near Lassen Park, and SR 95 near 
Needles are all completed. Construction 

reports developed. One-year evaluation of 
SR 36 and SR 95 completed. 8-month 

evaluation of SR 44 completed. 

8/3/2010 55 

Haiping Zhou 
Continue to monitor the constructed pilot 

projects and look for additional pilot 
projects. 

6/30/2017 Δ 0 

16 

Concrete Sealer/ 
Hardener 

Reduce traffic related abrasion and 
chloride related deterioration of 
concrete pavement exposed to 

extreme conditions. 

Year 0 evaluation complete and report 
drafted for 03-4M8404 NEV-80 test 

section. Field testing for year 1 as done in 
June. 

7/2/2012 55 

Amy Fong Evaluate year 1 and draft report for 03-
4M8404 NEV-80 pilot project. 12/31/2018 Δ 0 

17 

Concrete Pavement Joint 
Filler for Wide Joints 

To ensure joint performance in 
concrete pavement wide joints, or 

when joints open wide due to 
temperature and moisture 

fluctuations and traffic loads, filler 
material for wide joints is needed to 

reestablish contact between joint 
walls of adjacent slabs. 

Compiled a summary of test procedures 
and specs for filler materials used by 

TxDOT and other state DOTs. Submitted 
these procedures to METS for decision 

regarding development of new test 
methods or adoption of methods used in 

other states. 

9/15/2013 43 

Linus Motumah 

Activities temporarily suspended until 
METS can review other state DOTs test 

procedures and specs to determine 
whether to develop new test methods or 
adopt existing test methods and specs 

used in other states. 

12/31/2014 Δ 0 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

18 

Concrete Spall Repair 
(Authorized Materials 

List) 

Develop specific standardized 
guidelines, specs, plans, and training 
for constructing partial depth spall 
repairs with alternative materials, 

including hot-applied polymer resin, 
polyurethane, and epoxies. 

Developed draft task order for 
additional testing and evaluation. 8/26/2013 46 

Amy Fong Finalize task order for additional 
testing and evaluation. 6/30/2017 Δ 0 

21 

Cold In-Place Recycling 
Using Foamed Asphalt 

Develop specification for cold in-
place recycling using foamed asphalt. 

Draft specification for using cold in-
place recycling using foamed asphalt 

has been completed. Mix design 
working group met on April 8, 2016 to 

discuss establishing mix design 
representative of actual performance 

under field conditions. 

8/5/2014 22 

Hamid Moussavi 

Working group to meet in July 2016 to 
discuss MPQP requirements for 

recycling equipment. 
 

1/31/2017 Δ 0 

 


