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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '15/16' to '16/17' (Δ % Difference from 6/2/2016 to 9/1/2016) 

9/1/2016 
9:34:42 AM 

Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

18 

Intelligent 
Compaction Develop specification for using 

intelligent compaction as quality 
control for hot mix asphalt method 

compaction. 

Fourteen pilot projects have been completed 
and bid opening has occurred on 16 additional 
pilot projects. Sub Task meeting was held on 

June 9, 2016. 

4/15/2013 71 

Chuck Suszko 
Continue to provide assistance and monitor on 

going pilot projects. Next Sub Task Group 
meeting is scheduled for September 14, 2016. 

1/30/2017 Δ 3 

20 

Asphalt Rubber 
Binder Quality 

Control Identify specification contractor 
quality control requirements for 

asphalt rubber binder. 

Final meeting held on August 15, 2014. Section 
37 and 39 ARQC final draft specification were 
completed. Section 39 ARQC was posted on 
October 17, 2014. Section 37 ARQC will be 

included in 2015 Standard Specifications. 

8/5/2013 99 

Kee Foo 
Finalize report on Industry testing viscosity 

range for asphalt rubber binder based on 
reheating samples. 

9/30/2016 Δ 0 

21 

Performance 
Graded Asphalt 
Rubber Binder 

Develop a Performance Graded 
specification for asphalt rubber that 
contains crumb rubber particle size 

up to 2 mm (10 mesh) with 
consideration of climate zone and 

traffic levels and replace the 
current recipe-specification. 

Industry received preliminary data from the 
second round robin tests. Industry is analyzing 

the data and will present the findings in a 
couple of months. Co-Chairs met to discuss the 

status of the second round robin tests. 

8/5/2013 44 

Haiping Zhou 
No Sub Task Group meetings are scheduled 

until the data from the second round robin tests 
are analyzed. 

12/1/2016 Δ 0 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

23 

Section 39 Hot Mix 
Asphalt 

Specifications 
Address issues arising from the 

transition from the Hveem method 
of HMA design to the Superpave 
method of HMA mix design and 

converting from CTMs to National 
Standard test methods such as 

AASHTO and ASTM. 

Resolving issues as they are being brought up 
by industry. 8/5/2014 92 

Kee Foo 

Address issues arising from the transition from 
the Hveem method of HMA design to the 

Superpave method of HMA mix design and 
converting from CTMs to National Standard 
test methods such as AASHTO and ASTM. 

12/30/2016 Δ 0 

24 

Hot Mix Asphalt 
Low Volume 
(HMA-LV) 

Address the issue of HMA Type B 
which was eliminated from the 

Standard Specifications with the 
implementation of Superpave. 

Customized Section 39 for 3 scenarios expected 
by Local Agencies using Section 39. Local 

Agencies/Industry taking the lead with Caltrans 
providing support. 

8/5/2014 35 

Kee Foo Sub Task Group meetings are continuing to 
revise draft specification. 10/30/2016 Δ 5 

25 

Asphalt Binder 
Crumb Rubber 

Verification 

Accurate verification of crumb 
rubber content in asphalt binders 

will support Caltrans in its 
accounting and reporting 

requirements associated with the 
use of crumb rubber in pavements. 

Final documents for approved Suppliers 
program. Weights and measures criteria 

included as errata on March 15, 2015 in the 
MPQP. Implementation of new requirements 

will be effective July 1, 2016. 

7/1/2014 98 

Kee Foo Caltrans to issue CPB on new specification 
requirements for crumb rubber usage. 9/30/2016 Δ 2 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

26 

Section 39 QC/QA 
Specifications Caltrans and Industry want to 

continue the use QC/QA 
specifications with the Section 39 

specifications. 

Sub Task Group meetings continue to be 
held to discuss QC/QA specifications to 

evaluate the quality characteristics. 
10/30/2014 26 

Kee Foo 

Develop QC/QA specifications for the 
new Section 39 (Superpave) 

specifications. Sub Task Group is 
continuing to meet monthly. 

3/31/2017 Δ 2 

27 

Use of Automatic 
Vacuum Sealing 

Method to Determine 
Density of HMA 
Pavement Core 

Specimens 

Caltrans uses CT 308 Method A, 
more commonly known as the 

“Weigh, Wax, Weigh” method to 
determine the density of hot mix 
asphalt (HMA) pavement cores. 

Work on Task 1 through 5 are complete. 
Current progress is focused on Tasks 6 

through 8. Waiting on comments 
regarding the proposed specification 

changes. 

7/29/2015 74 

Tim Greutert 

Review and reconcile comments (if any), 
and the incorporate changes (if needed) 

into final specification changes. Evaluate 
an effective implementation method. 

1/20/2017 Δ 5 

28 

Reclaimed Asphalt 
Pavement in Rubberized 

Hot Mix Asphalt Increase the use of RAP by Caltrans 
to support sustainable pavements. 

Sub Task Group meeting held on August 
31, 2016. 7/29/2015 8 

Kee Foo Complete NSSP and workplan for 
evaluations of pilot projects. 1/31/2018 Δ 5 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

29 

Temporary Transverse 
Joint Tapers 

Ensure temporary tapers are 
constructed and maintained in a 

consistent manner across the State 
and that temporary tapers not create 
an unreasonable level of discomfort 
to the travelling public or damage to 

goods being transported. 

Responded to comments from circulation 
of draft specification. Mandatory 

concurrence received from stakeholders. 
Specification posted on July 15, 2016. 

8/17/2015 96 

Amy Fong Construction Policy Bulletin (CPB) for 
implementation. 9/30/2016 Δ 30 

30 

Increasing Crumb Rubber 
Usage by Using a Small 
Amount of CRM in Hot 
Mix Asphalt (Phase 1) 

Increase the use of scrap tires so that 
the disposal of scrap tires in 

California landfills is eliminated and 
scrap tires are seen as a renewable 

resource rather than a waste product. 

Sub Task Group kick-off meeting held on 
3/10/16. Working groups formed for each 

of the alternative methods of adding 
CRM. Project Work Plan for the STG has 
been developed and submitted to ATG co-

chairs for review and approval. 

10/9/2015 3 

Haiping Zhou 

Working groups to complete workplan 
and research needs for each of the 

alternative methods. Next Sub Task 
Group to be scheduled for October 2016. 

12/30/2016 Δ 0 

31 

Revise Spec for Using 
Reclaimed Asphalt 
Pavement/Recycled 

Asphalt Shingles in Hot 
Mix Asphalt 

To prevent premature failure of 
pavement constructed with HMA 
containing more than 15 percent 

reclaimed asphalt pavement and to 
support sustainability and 

stewardship by moving forward 
with allowing the use of higher 

percentages of RAP and/or RAS. 

Construction Policy Directive and Non-
Standard Special Provision being 

processed to address immediate concerns. 
Sub Task Group met on August 12, 2016. 

2/1/2016 2 

Kee Foo Sub Task Group meetings to continue 
meeting. 4/28/2017 Δ 2 
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Asphalt Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 3-

Months 

32 

Pavement 
Smoothness 

Through training and increased 
knowledge a better understanding of the 

inertial profiler, IRI, and appropriate 
specifications requirements will lead to 
better paving practices and make more 

efficient pavement smoothness 
corrections. 

Sub Task Group meeting held on July 9, 
2016. Pavement smoothness data 

collection and progress on training were 
discussed. 

2/22/2016 33 

Ken Darby 

Data collection and analysis working 
group meeting September 1, 2016. 

Working groups continuing to work on 
paving best practices and advanced 

ProVAL training. 

1/30/2017 Δ 24 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

5 

QC/QA Spec for 
Cast-in-Place 

Concrete Implement QA specifications for 
materials management of structural co Δ 

0ncrete. 

The Sub Task Group has completed their 
work on this project and submitted the 

final specification. 
12/1/2010 95 

Keith Hoffman 
Caltrans staff continues to meet to discuss 

how to move this project forward and 
address FHWA concerns. 

1/30/2017 Δ 0 

29 

Quality Assurance 
of Dowel Bar 

Placement 
Propose improvements to both quality 

control and acceptance/verification 
methods for determining bar placement 
based on current industry and national 

practices, while ensuring design 
assumptions and pavement 

performance. 

Draft final report is complete. Found pilot 
project EA 07-25262, which RTL July 

2016. 
8/12/2014 66 

Amy Fong 

Monitor pilot projects and evaluate the 
contractor performance and the 

administration performance of the 
specification. Find additional pilot 

projects. 

12/31/2018 Δ 0 

30 

Unique Concrete 
Mix Design 

Naming System 

Establish unique identifiers for each 
concrete mix design so that the 

Department is able to track the historical 
performance of specific concrete mixes 

and expedite the mix design review 
process. 

Appears industry is willing to use unique 
naming system. Working group is meeting 

this to brainstorm to define naming 
system. 

10/15/2015 67 

Julia Rockenstein 
Then next step is specification language. 
Sub Task Group to continue meeting and 

moving forward. 
12/30/2016 Δ 31 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

31 

Precast Mix Design 
and Testing Data 

Requiring that precast facilities input 
their QC data and mix designs into 

DIME will further the Department’s 
ability to verify and validate the quality 

of the material across projects. 

Consensus on test data to be input into 
DIME and specification language has 

been completed. 
10/15/2015 72 

Julia Rockenstein Sub Task Group to continue meeting to 
work on implementation. 9/30/2016 Δ 22 

32 

Evaluation of Concrete 
Pavement Represented 

by Low Flexural 
Strength Test Results 

Identify the best practices for 
investigating and mitigating 

noncompliant flexural strength tests and 
consider modifying current acceptance 
criteria specifications to accommodate 

additional evaluation. 

The CICP STG concur with the 
Materials Q/A STG that work on this 

project should be held in abeyance until 
the issue with implementation of ASTM 

C78 is resolved. 

2/2/2016 0 

Deepak Maskey 
Project work will resume when issue 

with implementation of ASTM C78 is 
resolved. 

TBD Δ 0 

33 

Portable Skid Tester 

Provide a means for contractors and 
consultants to fulfill their QC 

requirement for performing skid testing 
to ensure coefficient of friction 

requirements are met. 

New portable skid testing devise has 
been developed. 2/2/2016 0 

Bomasur Banzon 

A correlation study must be completed 
between the results obtained with the 

new portable skid tester and the results 
from the existing portable skid testing 
devices to ensure consistent results. 

Project is on hold until correlation study 
is completed. 

6/30/2017 Δ 0 
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Concrete Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

34 

Precast Pavement - 
Phase II Enhanced 

Jobsite Quality 
Improve the quality of precast concrete 
pavement projects by improving precast 

pavement standards, including field 
handling and installation, providing 

guidance and training, and streamlining 
contract administration. 

Working Group meetings held on March 
10, 2016 and May 5, 2016. 2/22/2016 4 

Jim Cotey 

Working Group to meet in September 
2016 to discuss ongoing evaluation of 

PCP projects, quality control 
specifications, and training manual 

development. 

12/31/2017 Δ 1 

35 

Pavement Smoothness 
Through training and increased 

knowledge a better understanding of the 
inertial profiler, IRI, and appropriate 

specifications requirements will lead to 
better paving practices and make more 

efficient pavement smoothness 
corrections. 

Sub Task Group meeting held on July 6, 
2016. Pavement smoothness data 

collection and progress on training were 
discussed. 

2/22/2016 33 

Ken Darby 

Data collection and analysis working 
group meeting September 1, 2016. 
Complete summary of other states 
pavement smoothness practices. 

Working groups continuing to work on 
paving best practices and advanced 

ProVAL training. 

1/31/2017 Δ 24 

36 

Volumetric Mixers for 
Proportioning Rapid 
Strength Concrete 

(RSC) 

Evaluate the use of volumetric 
proportioning for RSC used for JPCP in 

meeting design requirements and 
performance needs associated with 

JPCP widening applications. 

Meeting #4 on 08/10/16. Task order for 
petrographic testing on I-5 slab 

replacement project EA 03-1F4504 has 
been executed; kick-off meeting on 

08/10/16 

3/7/2016 9 

Amy Fong 
Proceed with the deliverables with the 
scoping document. Meeting #5 is on 

010/13/16. 
6/30/2017 Δ 7 
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Pavement Foundation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

12 

Intelligent 
Compaction Develop specification for using 

intelligent compaction as quality control 
for Full Depth Reclamation (FDR) and 

Cold In-place Recycling (CIR). 

Fourteen pilot projects have completed 
CIR work. Thirteen addition pilot projects 

are ongoing. 2015. Sub Task Group 
meeting held on June 9, 2016. 

5/18/2013 64 

Chuck Suszko 

Next Sub Task Group meeting is 
scheduled for September 14, 2016. 
Continue to provide assistance and 

monitor on going pilot projects. 

1/30/2017 Δ 2 

13 

Subbase and Base 
QA Requirements 

Update specs that establishes QA 
requirements for Sec 24-29. Ensure 

responsibilities for QC sampling and 
testing performed by the contractor and 

acceptance testing performed by the 
Department. Improve consistency 

between specs. 

Specifications posted on July 15, 2016. 6/19/2014 89 

Deepak Maskey Issue Construction Policy Bulletin for 
implementation. 12/30/2016 Δ 8 

14 

Intelligent 
Compaction for Soils 
and Aggregate Bases Apply intelligent compaction for soils 

and aggregate base. 

Working on draft non-standard 
specification. 8/17/2015 5 

Ebi Fini The next Sub Task Group meeting is 
scheduled for September 14, 2016. 6/30/2017 Δ 4 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

3 

Cold In-Place 
Recycling 

Evaluate existing pilot projects and 
develop standardized lab procedures for 

mix design, project design and 
construction guidance, and standard 

specifications for CIR. 

Pilot projects continuing using NSSP. Mix 
design working group met on April 8, 

2016 to discuss establishing mix design 
representative of actual performance under 
field conditions. Sub Task Group met on 

August 11, 2016. 

1/1/2010 60 

Hamid 
Moussavi 

Sub Task Group to meet on September 7, 
2016. 9/30/2016 Δ 0 

4 

Fog Seal 

Investigating Fog Seal/Rejuvenator 
materials for skid resistance issues and 

introducing as a strategy again 

Draft specification in 2015 format 
completed in February 2016. Work on new 
testing equipment for California Test 342 

is continuing by METS. 

1/1/2010 74 

Haiping Zhou 

A correlation study must be completed 
between the results obtained with the new 
portable skid tester and the results from 

the existing portable skid testing devices to 
ensure consistent results. Project is on hold 

until correlation study is completed. 

5/31/2017 Δ 0 

5 

Rubberized 
Slurry Seal Develop a NSSP for Rubberized Slurry 

Seal, evaluate performance and 
determine if strategy is beneficial for 

use on projects. 

Technical rewrite of Section 37 is 
completed. Working group formed to 

revise draft 2015 version to work with the 
revised Section 37. Sub Task Group 

meeting held on May 13, 2016. 

1/1/2010 50 

Sri Holikatti 
Industry to revise draft specification and 

present it at the next Sub Task Group 
meeting. 

12/30/2016 Δ 0 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

6 

Modified Binder 
Chip Seal 
(PM/TR) Improve the polymer modified / 

terminal blend rubber chip seal spec to a 
standard special provision. 

Draft specification has been modified to 
work with the 2015 revised Section 37 and 

sent out for review. Sub Task Group 
meeting held on May 13, 2016 where 
comments received were discussed. 
Circulated final draft and comments 

resolution table. 

1/1/2010 88 

Sri Holikatti 

Specification to be implemented as a 
standard special provision. Target for 

posting this specification is January 2017 
the next planned posting date. 

1/30/2017 Δ 2 

8 

Warm Mix 
Asphalt Rubber 

Chip Seal Introduce WMA technology into hot-
applied rubberized asphalt binder chip 

seals. 

Pilot projects on SR 36 near Red Bluff, SR 
44 near Lassen Park, and SR 95 near 

Needles are all completed. Construction 
reports developed. One-year evaluation of 

SR 36 and SR 95 completed. 8-month 
evaluation of SR 44 completed. 

8/3/2010 55 

Haiping Zhou 
Continue to monitor the constructed pilot 

projects and look for additional pilot 
projects. 

6/30/2017 Δ 0 

16 

Concrete Sealer/ 
Hardener 

Reduce traffic related abrasion and 
chloride related deterioration of 

concrete pavement exposed to extreme 
conditions. 

Year 0 evaluation complete and report 
drafted for 03-4M8404 NEV-80 test 

section. Field testing for year 1 as done in 
June. 

7/2/2012 55 

Amy Fong Evaluate year 1 and draft report for 03-
4M8404 NEV-80 pilot project. 12/31/2018 Δ 0 
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Pavement Preservation Task Group 

Project 
Number 

Project 

Purpose 

Overall Progress Start Date Percent 
Complete 

Project Lead Activities Planned 
Target 

Completion 
Date 

Percent 
Complete Past 

3-Months 

17 

Concrete Pavement 
Joint Filler for 

Wide Joints 
To ensure joint performance in concrete 

pavement wide joints, or when joints 
open wide due to temperature and 

moisture fluctuations and traffic loads, 
filler material for wide joints is needed 

to reestablish contact between joint 
walls of adjacent slabs. 

Compiled a summary of test procedures 
and specs for filler materials used by 

TxDOT and other state DOTs. Submitted 
these procedures to METS for decision 

regarding development of new test 
methods or adoption of methods used in 

other states. 

9/15/2013 43 

Linus Motumah 

Activities temporarily suspended until 
METS can review other state DOTs test 

procedures and specs to determine whether 
to develop new test methods or adopt 

existing test methods and specs used in 
other states. 

12/31/2014 Δ 0 

18 

Concrete Spall 
Repair (Authorized 

Materials List) 

Develop specific standardized 
guidelines, specs, plans, and training for 
constructing partial depth spall repairs 
with alternative materials, including 

hot-applied polymer resin, 
polyurethane, and epoxies. 

Developed draft task order for additional 
testing and evaluation. 8/26/2013 46 

Amy Fong Finalize task order for additional testing 
and evaluation. 6/30/2017 Δ 0 

21 

Cold In-Place 
Recycling Using 
Foamed Asphalt Develop specification for cold in-place 

recycling using foamed asphalt. 

Draft specification for using cold in-place 
recycling using foamed asphalt has been 

completed. Mix design working group met 
on April 8, 2016 to discuss establishing 

mix design representative of actual 
performance under field conditions. 

8/5/2014 22 

 
Hamid Moussavi 

Sub Task Group to meet on September 7, 
2016. 1/31/2017 Δ 0 

 


