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Pavement Program Project Management Monthly Report 

Project Intelligent Compaction	 Task Group Asphalt Subtask Group Intelligent Compaction 

Target Completion Date 1/30/2017 Number 18 Status Active Progress 71 %	 Rock Products Committee YES 

Purpose Develop specification for using intelligent compaction as quality control for hot mix asphalt method compaction. 

Overall Progress Fourteen pilot projects have been completed and bid opening has occurred on 16 additional pilot projects. Sub Task meeting was held on June 9, 2016. 

Activities Planned Continue to provide assistance and monitor on going pilot projects. Next Sub Task Group meeting is scheduled for September 14, 2016. 

Project Lead Chuck Suszko Office Construction Engineering Phone (916) 798-6029 E-FIS Project	 E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed %	 Status 
# 1	 NSSP for Pilot Projects HQ Constr 8/1/2013 1/10/2014 100 100 Completed. 
# 2	 IC Demonstration Project HQ Constr 6/1/2013 9/6/2013 100 100 IC demonstration completed. 

# 3	 Pilot Projects (Target 6 projects) HQ Constr 1/30/2014 4/1/2015 100 100 Three HMA pilot projects are completed. 
# 4	 Analyze results from pilot HQ Constr 5/1/2014 6/1/2015 100 100 Completed. 
# 5	 2nd Round Pilot Projects (Target HQ Constr 10/1/2014 6/1/2016 100 100 16 projects have had bid openings.
 

10 projects)
 

# 6	 Analyze results from pilot HQ Constr 3/1/2015 12/30/2016 50 80 Receiving data from ongoing projects. 
# 7	 Finalize SSP HQ Constr 6/1/2016 1/30/2017 0 35 No work yet. 
# 8	 User Guidance for IC to be HQ Constr 1/1/2015 1/30/2017 15 80 Draft IC Construction Guidance iscomplete.
 

included in Construction Manual
 

Log 09/27/13 - Updated progress - CDS
 
10/30/13 - Updated progress - CDS
 
04/29/14 - Updated overall progress, planned activities and deliverables % complete - CDS
 
06/27/14 - Updated overall progress, planned activities and deliverables % complete - CDS
 
11/24/14 - Updated overall progress, planned activities and deliverables % complete - CDS
 
12/17/14 - Updated overall progress, planned activities and deliverables % complete. Added 2nd round of pilot projects as a deliverable - CDS
 
01/29/15 - Updated deliverables % complete.
 
03/3//15 - Updated deliverables % complete.
 
04/30/15 - Updated orerall progress, planned activities and deliverables % complete
 
06/29/15 - Updated overall progress and deliverables % complete.
 
11/23/15 - Updated deliveables % complete and moved completion target to 6/30/2016.
 
01/04/16 - Updated deliverables % complete.
 
02/01/16 - Updated deliverables % complete. Update target completion date to 1/30/2017.
 
02/29/16 - Updated deliverables % complete.
 
04/01/16 - Updated deliverables % complete.
 
05/31/16 - Updated deliverables % complete.
 
06/30/16 - Updated deliverables % complete.
 
07/29/16 - Updated deliverables % complete.
 
08/31/16 - Updated planned activities and deliverables % complete.
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Project Asphalt Rubber Binder Quality Control Task Group Asphalt Subtask Group Asphalt Rubber Binder Quality Control 

Target Completion Date 8/30/2016 Number 20 Status Active Progress 99 % Rock Products Committee YES 

Purpose Identify specification contractor quality control requirements for asphalt rubber binder. 

Overall Progress Final meeting held on August 15, 2014. Section 37 and 39 ARQC final draft specification were completed. Section 39 ARQC was posted on October 17, 2014. Section 37 ARQC will be included in 2015 Standard 
Specifications. 

Activities Planned Finalize report on Industry testing viscosity range for asphalt rubber binder based on reheating samples. 

Project Lead Kee Foo Office Asphalt Pavement Phone (916) 274-6077 E-FIS Project E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status 
# 1 RSS Section 39 Asphalt 8/5/2013 9/1/2014 100 100 Sub Task Group Meeting held June 6, 2014 and QC testing and lab heating of ARB were discussed. 
# 2 RSS Section 37-2 Asphalt 8/5/2013 9/1/2014 100 100 Sub Task Group Meeting held June 6, 2014 and QC testing and lab heating of ARB were discussed. 
# 3 Publish Revised Specification Asphalt 6/1/2014 5/31/2015 100 100 Section 39 RSS posted on 10/17/14. 

# 4 Waiting for Test Results from the Asphalt 6/2/2014 8/30/2016 95 100 Waiting for testing results from industry to see if there is a need to revise the viscosity range. Per Sri B. Industry indicated
 
Industry on revising reheating no change in viscosity range due to reheating.
 

# 5 0 0 

# 6 0 0 
# 7 0 0 
# 8 0 0 

Log 09/27/13 - Updated progress - CDS
 
04/29/14 - Updated overall progress, planned activities and deliverables % complete - CDS
 
06/27/14 - Updated overall progress, planned activities and deliverables % complete - CDS
 
07/10/14 - Updated overall progress, planned activities and deliverables % complete - KYF
 
07/27/14 - Updated overall progress, planned activities and deliverables % complete - KYF
 
09/29/14 - Updated overall progress, planned activities and deliverables % complete- KYF
 
10/30/14 - Updated overall progress and deliverables % complete - CDS
 
11/14/14 - Updated deliverables and % complete - CDS
 
12/26/14 - Updated deliverables and % complete - SNB
 
01/29/15 - Updated target delivery date for Deliverable 3.
 
05/08/15 - Updated status - waiting for test results from industry/CT on viscosity range for reheating - SNB
 
05/27/15 - Updated status - continuing to wait for test results from industry/CT on viscosity range for reheating - SNB
 
08/21/15 - Updated status - continuing to wait for test results from industry/CT on viscosity range for reheating - SNB
 
01/04/16 - Updated status - continuing to wait for test results from industry/ct on viscosity range for reheating - SNB
 
04/01/16 - Updated item 5 target date for completion to 4/30/16 - CDS
 
04/27/16 - Updated status - Per Sri B. Industry indicated no change in viscosity range due to reheating. FKY
 
07/29/16 - Updated deliverable 4 date. Still waiting for Industry report on viscosity reheating study. CDS
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Project Performance Graded Asphalt Rubber Binder	 Task Group Asphalt Subtask Group PGAR 

Target Completion Date 12/1/2016 Number 21 Status Active Progress 44 %	 Rock Products Committee YES 

Purpose	 Develop a Performance Graded specification for asphalt rubber that contains crumb rubber particle size up to 2 mm (10 mesh) with consideration of climate zone and traffic levels and replace the current recipe-
specification. 

Overall Progress	 Industry received preliminary data from the second round robin tests. Industry is analyzing the data and will present the findings in a couple of months. Co-Chairs met to discuss the status of the second round 
robin tests. 

Activities Planned	 No Sub Task Group meetings are scheduled until the data from the second round robin tests are analyzed. 

Project Lead Haiping Zhou Office Asphalt Pavement Phone (916) 274-6022 E-FIS Project	 E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 Phase 1: Work Plan Industry 8/5/2013 11/30/2014 100 100 Draft work plan developed and discussed at the 4/4/14 sub task group meeting. Need co-chairs to review and sign.
 

Development       Phase 1: Initial 

Round Robin
 

# 2	 Experimental Design Asphalt 1/15/2014 3/30/2015 100 100 Completed. 

# 3	 Draft PG-AR spec/Pilot projects Industry 11/7/2013 9/30/2016 75 95 Draft NSSP reviewed by the Sub Task Group.
 
(report only)
 

# 4	 Phase 2: Testing protocols and Industry 11/7/2013 3/15/2015 100 100 Samples sent out for testing.
 
instructions for conducting 2nd 

round robin test
 

# 5	 Phase 2: 2nd round robin testing Industry 12/1/2014 8/29/2016 80 100 Started analysis.
 
and evaluation of results
 

# 6	 PG-AR Workshop Asphalt 3/1/2016 8/31/2016 0 100 No progress to date. 
# 7	 PG-AR Specification Asphalt 3/1/2016 12/1/2016 0 65 No progress to date. 
# 8	 Certificate of Compliance Asphalt 3/1/2016 12/1/2016 0 65 No progress to date.
 

Program for PGAR Suppliers
 

Log 09/04/13 - First subtask group meeting at Granite, Sac. Reviewed scoping and initial test results by Sallie Houston. Industry to draft a work plan for 11/6/13 meeting - HZ
 
11/06/13 - STG meeting at Granite, Sac. Draft work plan reviewed and to be finalized - HZ
 
01/15/14 - Draft final work plan is being reviewed - HZ
 
01/30/14 - Added status notes in #4 - HZ
 
02/27/14 - STG meeting. Round robin test delayed due to sample preparation and shipment - HZ
 
04/29/14 - Updated overall progress, planned activities and deliverables % complete - CDS
 
05/09/14 - STG meeting. Round robin test delayed due to sample preparation and shipment. NSSPs for testing ARB using pilot projects developed. A small group was formed to develop an experimental design for PG-AR - HZ
 
06/06/14 - STG meeting. Samples for 2nd RR still yet to be shipped out and tested. Draft reheating language developed. Need to identify pilot projects - HZ
 
06/27/30 - Added deliverables - HZ
 
07/11/14 - Changed the completion date and percent complete on deliverables #2 and #4 - SNB
 
07/11/14 - STG meeting. Draft experimental design developed and presented. Draft reheating language developed and to be included in LP-13. Need to identify pilot projects - HZ
 
08/15/14 - STG meeting. Draft final experimental design sent to group for review. Draft reheating language developed and to be included in a CTM. Need to identify pilot projects - HZ
 
10/30/14 - Updated activities planned and revised target dates for deliverables #1 and #4 - SNB
 
12/26/14 - Updated status - SNB
 
02/25/15 - Updated Activities planned - CS
 
03/30/15 - Updates deliverables % complete.
 
05/08/15 - Updated status - no change in status - SNB
 
05/13/15 - Updated activities, no change in status - HZ
 
05/27/15 - Status update - Some progress made on the 2nd RR testing. Changed some project deliverables target dates - SNB
 
08/05/15 - Updated activities. Co-chairs met on 8/4 to review 2nd round robin test data and project task status - HZ
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01/04/16 - Updated status - 2nd round robin test data is being analyzed by industry - SNB 
01/27/16 - Updated status and completion dates for #5, #6, #7, and #8 - HZ 
02/01/16 - Updated target completion date to 12/1/2017 - CDS 

Project Section 39 Hot Mix Asphalt Specification Task Group Asphalt Subtask Group Section 39 

Target Completion Date 12/30/2016 Number 23 Status Active Progress 92 % Rock Products Committee YES 

Purpose Address issues arising from the transition from the Hveem method of HMA design to the Superpave method of HMA mix design and converting from CTMs to National Standard test methods such as AASHTO and 
ASTM. 

Overall Progress Resolving issues as they are being brought up by industry. 

Activities Planned Address issues arising from the transition from the Hveem method of HMA design to the Superpave method of HMA mix design and converting from CTMs to National Standard test methods such as AASHTO 
and ASTM. 

Project Lead Kee Foo 
Deliverable or Task 
# 1 Update Section 39 Specification 

(Phase 1) 

Office 

Office 
Asphalt 

Asphalt Pavement 
Start Date End Date 
8/5/2014 10/30/2014 

Complete % 
100 

Phone 

Elapsed % 
100 

(916) 274-6194 

Section 39 RSS Posted 10/17/14. 

E-FIS Project E-FIS Subtask Number 

Status 

# 2 Update Section 39 Specification 
(Phase 2) 

Asphalt 8/5/2014 12/30/2016 90 85 Sub Task Group meeting to resolve Issues. 

# 3 0 0 
# 4 0 0 
# 5 0 0 
# 6 0 0 

# 7 0 0 
# 8 0 0 

Log 10/30/14 - Established project deliverables and updated % complete - CDS 
11/24/14 - Updated % complete for deliverables - CDS 
12/26/14 - STG continues to meet to resolve issues from the published specifications - SNB 
05/08/15 - STG continues to meet to resolve minor issues from the published specifications - SNB 
05/27/15 - STG continues to meet to resolve minor issues from the published specifications - SNB 
08/21/15 - STG continues to meet to resolve issues from the published specifications - SNB 
10/13/15 - STG continues to meet to resolve issues from the published specifications - KYF 
01/04/16 - Status updated - STG continues to meet to resolve issues from the published specifications - SNB 
04/27/16 - STG continues to meet to resolve issues from the published specifications - KYF 
07/29/16 - Updated Deliverable 2 date to 12/30,16. - CDS 
08/30/16 - Items in Section 39 scoping documents are addressed. Group continue to meet on new Industry issues - FKY 
08/30/16 - Recommend a new scoping to resource efforts needed to address new Industry issues - FKY. 
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Project Hot Mix Asphalt Low Volume (HMA-LV) Task Group Asphalt Subtask Group Section 39 

Target Completion Date 10/30/2016 Number 24 Status Active Progress 35 % Rock Products Committee YES 

Purpose Address the issue of HMA Type B which was eliminated from the Standard Specifications with the implementation of Superpave. 

Overall Progress Customized Section 39 for 3 scenarios expected by Local Agencies using Section 39. Local Agencies/Industry taking the lead with Caltrans providing support. 

Activities Planned Sub Task Group meetings are continining to revise draft specification. 

Project Lead Kee Foo Office Asphalt Pavement Phone (916) 274-6077 E-FIS Project E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status 
# 1 Develop Specifications Asphalt 8/5/2014 10/30/2016 35 95 Sub Task Group continues to meet. 
# 2 0 0 

# 3 0 0 
# 4 0 0 
# 5 0 0 
# 6 0 0 

# 7 0 0 
# 8 0 0 

Log 10/30/14 - Updated % complete - CDS
 
12/26/14 - Updated status and % complete - SNB
 
02/03/15 - Updated status and % complete - CDS
 
02/25/15 - Updated activities planned and % complete - CDS
 
05/08/15 - Updated status - STG continues to meet to develop specs. Scope of the project has increased to include all volumes not just low volume roads - SNB
 
05/27/15 - Updated status - STG continues to meet to develop specs. Scope of the project has increased to include all volumes not just low volume roads. A new scoping document is being drafted to expand the scope of the project 
SNB
 
08/21/15 - Updated status - Scope of the project has increased to include all volumes not just low volume roads for local agencies. A new scoping document was drafted to expand the scope of the project but the document was not
 
signed. Waiting for directions from RPC Co-chairs on how to proceed - SNB
 
10/13/15 - Suspended until further notice from RPC - KYF
 
01/04/16 - Updated status - Changed the end date of the project, while this project remains in suspension until RPC Co-Chairs decide on if and how to proceed further.
 
04/27/16 - Updated status - Waiting for "Industry Prespective" to complete dispute package for ATG - FKY
 
07/29/16 - Updated deliverables percent complete. Updated Deliverable 1 target date to 10/30/2016. - CDS
 
08/30/16 - STG reconeve and continue to develop the SSP for HMA-LV for local agency use only and on TI <= 8 traffic. FKY
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Project Asphalt Binder Crumb Rubber Verification	 Task Group Asphalt Subtask Group 

Target Completion Date 9/30/2016 Number 25 Status Active Progress 98 %	 Rock Products Committee YES 

Purpose Accurate verification of crumb rubber content in asphalt binders will support Caltrans in its accounting and reporting requirements associated with the use of crumb rubber in pavements. 

Overall Progress Final documents for approved Suppliers program. Weights and measures criteria included as errata on March 15, 2015 in the MPQP. Implementation of new requirements will be effective July 1, 2016. 

Activities Planned Caltrans to issue CPB on new specification requirements for crumb rubber usage. 

Project Lead Kee Foo Office Asphalt Pavement Phone (916) 274-6077 E-FIS Project	 E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 Test method for CRM Asphalt 7/30/2014 12/30/2014 100 100 There are no test methods readily available for determining CRM content of asphalt binders.
 

verification or CRM verification
 

# 2	 Specifications Revision package Asphalt 7/30/2014 6/30/2016 100 100 Specification language published in April RSS to the 2015 Specs.
 
to OE
 

# 3	 Qualified Products List for CRM Asphalt 9/22/2014 3/1/2016 100 100 Posted requirements on List of Authorized Materials webpage.
 
Suppliers
 

# 4	 MPQP Requirements for CRM HQ Constr 9/22/2014 4/30/2016 100 100 MPQP errata posted on March 15, 2015.
 
Verification
 

# 5	 Construction Policy Bulletin HQ Constr 4/1/2016 9/30/2016 50 85 Circulating CPB for signature.
 
(CPB)
 

# 6	 0 0 

# 7	 0 0 
# 8	 0 0 

Log 07/28/14 - Set up database - KYF
 
10/30/14 - Updated overall progress, planned activities, deliverables and % complete - KYF
 
12/26/14 - Updated status and % complete - SNB
 
02/03/15 - Updated planned activities and deliverables % complete.
 
03/30/15 - Updated planned activities and deliverable % complete.
 
04/30/15 - Updated deliveables % complete - CDS
 
05/08/15 - Updated status - SNB
 
05/27/15 - Updated status - SNB
 
08/21/15 - Updated status. Industry continues to work on preparing for verification - SNB
 
10-13-15 - CRM reporting form and CRM qualified product list are up on Caltrans internet - KYF
 
01/04/15 - Update MPQP deliverable as completed.
 
04/01/16 - Updated deliverable item 3 % complete. - CDS
 
04/27/16 - Specification language published in April RSS to the 2015 Specs. Project Completed - FKY
 
06/30/16 - Updated deliverables % complete. - CDS
 
08/31/16 - Updated target date for deliverable 5. -CDS
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Project Section 39 QC/QA Specifications	 Task Group Asphalt Subtask Group Section 39 

Target Completion Date 3/31/2017 Number 26 Status Active Progress 26 %	 Rock Products Committee YES 

Purpose Caltrans and Industry want to continue the use QC/QA specifications with the Section 39 specifications. 

Overall Progress Sub Task Group meetings continue to be held to discuss QC/QA specifications to evaluate the quality characteristics. 

Activities Planned Develop QC/QA specifications for the new Section 39 (Superpave) specifications. Sub Task Group is continuing to meet monthly. 

Project Lead Kee Foo Office Asphalt Pavement Phone (916) 274-6077 E-FIS Project	 E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 Create a Sub Task Group Asphalt 10/15/2014 1/30/2015 100 100 Completed.
 
# 2	 Identify various quality Asphalt 2/2/2015 7/30/2016 95 105 Sub task groupis meeting monthly.
 

characteristics for QC/QA pay
 
factors
 

# 3	 Determine QC/QA pay factors Asphalt 6/1/2015 9/29/2016 60 95 Sub task group is meeting monthly.
 
for various identified quality
 
characteristics
 

# 4	 Develop automated calculation Asphalt 11/2/2016 3/30/2017 0 0 Decided to revise HMAPay to accommodate Superpave. FHWA recommends equations instead of tables.
 
sheets for determining QC/QA
 
pay factors
 

# 5	 Develop QC/QA specifications Asphalt 9/2/2016 12/31/2016 0 0 No work yet.
 
for Section 39
 

# 6	 Obtain Approval from FHWA to Asphalt 12/1/2016 3/31/2016 0 0
 
implement QC/QA specifications
 

# 7	 Update RSS for Section 39 with OE 12/1/2016 3/31/2017 0 0
 
QC/QA specifications
 

# 8	 Develop training program for HQ Constr 2/1/2017 3/31/2017 0 0
 
Caltrans and industry personnel
 
on QC/QA specifications
 

Log 12/26/14 - Developed resources, deliverables and schedule for the project - SNB
 
02/25/15 - Updated activities planned and deliverables % complete. - CS
 
05/08/15 - Updated status and dates - SNB
 
05/27/15 - Updated status - SNB
 
06/30/15 - STG meet on 6/18/15
 
08/21/15 - STG continues to meet. Next meeting on 08/26/15 - SNB
 
10/13/15 - Consulted with FHWA for recommendation and continues to meet - KYF
 
01/27/16 - Update deliverable dates, continue to meet, discuss implementation of FHWA recommendations - kyf
 
04/27/16 - STG continues to meet. Next meeting on 05/05/16 - FKY
 
07/29/16 - Updated deliverables 5, 6 & 7 target dates. - CDS
 
08/30/16 - Industry recommend moving STG meeting to September for decision on post plant gradation/agg. temp - FKY
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Project Use of Automatic Vacuum Sealing Method to Determine Density of HMA Pavement Task Group Asphalt Subtask Group Specifications 
Core Specimens 

Target Completion Date 1/20/2017 Number 27 Status Active Progress 74 %	 Rock Products Committee YES 

Purpose Caltrans uses CT 308 Method A, more commonly known as the “Weigh, Wax, Weigh” method to determine the density of hot mix asphalt (HMA) pavement cores. 

Overall Progress Work on Task 1 through 5 are complete. Current progress is focused on Tasks 6 through 8. Waiting on comments regarding the proposed specification changes. 

Activities Planned Review and reconcile comments (if any), and the incorporate changes (if needed) into final specification changes. Evaluate an effective implementation method (e.g., pilot projects). 

Project Lead Tim Greutert Office Roadway Materials Testing Phone (916) 227-7303 E-FIS Project	 E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 Review AASHTO test procedure Asphalt 9/9/2015 9/30/2015 100 100 Task completed.
 
# 2	 Review UCPRC report Asphalt 9/9/2015 10/9/2015 100 100 Task completed. 
# 3	 Discuss objectives and details of Asphalt 10/5/2015 12/3/2015 100 100 Reviewied test methods, reporting forms, specification impacts, and lab procedures for QC/QA correlation requirements. 


application to Section 39 (how is Task completed.
 
test method specified/what are 

the impacts?)
 

# 4	 Draft specification modifications, Asphalt 10/19/2015 1/12/2016 100 100 Reviewing proposed changes to new 2015 Standard Specifications, Section 39. Assessing impacts to quality control testing. 
forms, or Lab Procedure as Discussiions completed in Subtask group meeting on 01/12/16 and finalized draft specification changes. Task complete. 

appropriate. Have 12/03/15 
meeting to review/approve. 

# 5	 Route draft to RPC, DMEs, etc. Asphalt 1/15/2016 4/8/2016 100 100 T. Limas to route specification changes to Section 39 STG. Comments to be collected 04/08/16. Routing of draft
 
through Section 39 STG. specification changes completed 03/18/16. Task Complete.
 

# 6	 Evaluate/Reconcile each Asphalt 3/16/2016 8/15/2016 75 110 No comments received to date. 
# 7	 Evaluate how best to successfully Asphalt 4/11/2016 10/30/2016 15 70 Actual task start is pending. Previous meetings discussed: (1) specification changes require correlation to weigh, wax, weigh 

implement (pilot?). Determine method, and (2) pilot projects could help evaluate possible issues. 
method to assess effective 
implementation. 

# 8	 Implement into RSS. Due Date: Asphalt 3/30/2016 1/20/2017 25 50 (RSS proposed changes submitted for comments. Final RSS changes pending.)
 
Ready for 1st Revised Stand Spec 

issue date for 2015 Standard 

Specifications.
 

Log 08/21/15 - Project Scoping Document has been signed but due to work load the work on this project has not started - SNB
 
09/30/15 - Task group co-chairs have been determined. Kickoff meeting planned for 10/08/15.
 
10/08/15 - Kickoff meeting held. Developed list of tasks associated with the evaluation of the vacuum sealing test method.
 

Steps 1 through 3 remain the same. 
Changed/added the following:
 

Step 4 Draft specification modifications/forms/Lab Procedure as appropriate. Have 11/05/15 meeting to review/approve drafts.
 
Step 5 Route draft to RPC, DMEs, etc. through Section 39 STG.
 
Step 6 Evaluate/Reconcile each comment.
 
Step 7 Evaluate how best to successfully implement (pilot?). Determine method to assess effective implementation for Step 9.
 
Step 8 Implement into RSS. Due Date: Ready for 1st RSS issue for the 2015 Standard Specifications.
 
Step 9 Compile data and assess effective implementation.
 

11/09/15 - Held task group meeting. Reviewed most recent version of Section 39, with edits by T. Limas included for adding AASHTO T331. Discussed impacts to construction QC testing, and noted potential requirement to specify
 
correlation procedure similar to CT 375. Discussed need to add language to either specification, test method, or lab procedure regarding the correlation methodology. Next task group meeting set for 12/03/115.
 
Meeting rescheduled for 12/08/15.
 
Met 12/08/15 - New issues on specification language and placement arose. Set next meeting for 01/12/16.
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Met 01/12/16 - Finalized specification language and placement in the 2015 Standard Specifications. T. Limas to circulate draft language to Section 39 STG. Comments to be reviewd at next subtask group meeting. Meeting scheduled for
 
02/16/16.
 
02/12/16 - The sub-task group meeting planned for 02/16/16 was cancelled. A new meeting date has not been set yet. The sub-task group is waiting on comments on the proposed specification changes.
 
03/18/16 - Draft Section 39 specification changes sent to Caltrans Pavement Program and Construction Engineering.
 
03/30/16 - No comments received to date regarding the draft Section 39 specifications changes to allow the vacuum sealing alternative.
 
06/30/16 - Updated deliverables % complete. - CDS
 
08/31/16 - Revised target dates for deliverables 7 & 8. - CDS
 

Project Reclaimed Asphalt Pavement in Rubberized Hot Mix Asphalt Task Group Asphalt Subtask Group Specifications 

Target Completion Date 1/31/2018 Number 28 Status Active Progress 8 % Rock Products Committee YES 

Purpose Increase the use of RAP by Caltrans to support sustainable pavements. 

Overall Progress Sub Task Group meeting held on August 31, 2016. 

Activities Planned Complete NSSP and workplan for evaluations of pilot projects. 

Project Lead Kee Foo Office Asphalt Pavement Phone (916) 274-6077 E-FIS Project E-FIS Subtask Number 

Deliverable or Task Office Start Date 
# 1 Develop a NSSP for using RAP Asphalt 7/1/2015 

based on current specification for 
using RAP in HMA. 

End Date 
9/29/2016 

Complete % 
50 

Elapsed % Status 
95 Sub Task Meeting held 8/31/2016. Draft NSSP was proposed. 

# 2 Perform mix design and Road Mat 6/1/2016 
laboratory testing on RHMA with 
5 percent and 10 percent RAP 

and test for compliance with 
quality characteristics for RHMA. 

12/30/2016 20 45 Mix design and lab testing will be similar to 15% or less RAP in Type A HMA. 

# 3 Use the NSSP on pilot projects Asphalt 9/1/2016 
and verify that RHMA quality 
characteristics can be met with 5 
percent and 10 percent RAP. 

9/29/2017 0 0 Construction indentifying potential pilot project candidates. 

# 4 Finalize specification for using Asphalt 9/1/2017 
RAP in RHMA. 

1/31/2018 0 0 

# 5 0 0 
# 6 0 0 

# 7 0 0 
# 8 0 0 

Log 08/21/15 - Co-Chairs for the sub-task group will have to be selected - SNB 
01-27-16 - Will set up kickoff meeting with Industry Co-Chairs and finalized deliverables and dates - kyf 
04-27-16 - Kickoff meeting held on 04/26/16, next meeting 05/24/16 thru phone conference. - FKY 
04-29-16 - Updated target delivables dates. - CDS 
06-30-30 - Updated overall progress, activities planned and deliverables % complete. - CDS 
08/30/16 - Construction identfying potential pilot projects for RAP in RHMA-G. 
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Project Temporary Transverse Joint Tapers Task Group Asphalt Subtask Group Specifications 

Target Completion Date 9/30/2016 Number 29 Status Active Progress 96 % Rock Products Committee YES 

Purpose Ensure temporary tapers are constructed and maintained in a consistent manner across the State and that temporary tapers not create an unreasonable level of discomfort to the travelling public or damage to goods being 
transported. 

Overall Progress Responded to comments from circulation of draft specification. Mandatory concurrence received from stakeholders. Specification posted on July 15, 2016. 

Activities Planned Construction Policy Bulletin (CPB) for implementation. 

Project Lead Ken Darby Office Construction Engineering Phone 227-5705 E-FIS Project E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 Form Sub Task Group HQ Constr 8/17/2015 12/30/2015 100 100 Sub Task Group Co Chairs selescted.
 
# 2 Draft Specification HQ Constr 1/15/2016 4/30/2016 100 100 Draft specification circulated for comments.
 
# 3 Final Specification HQ Constr 3/30/2016 7/15/2016 100 100 Specification completed.
 

# 4 Construction Procedure Directive HQ Constr 5/15/2016 9/30/2016 70 80 CPB is ready for signature.
 
# 5 0 0
 

# 6 0 0
 

# 7 0 0
 

# 8 0 0
 

Log 01/04/16 - Updated deliverable - CDS
 
02/01/16 - Updated Deliverables - CDS
 
02/29/16 - Updated planned activities and deliverables % complete.
 
04/01/16 - Updated Planned activities and deliverables % complete. - CDS
 
04/29/16 - Updated delivables percent complete. - CDS
 
05/31/16 - Updated planned activities and deliverables % complete. - CDS
 
06/30/16 - Updated deliverables % complete. - CDS
 
07/29/16 - Updated deliverables % complete. - CDS
 
08/31/16 - Updated deliverables % complete. - CDS
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Project	 Increasing Crumb Rubber Usage by Using a Small Amount of CRM in Hot Mix Task Group Asphalt Subtask Group Binder 
Asphalt (Phase 1) 

Target Completion Date 12/30/2016 Number 30 Status Active Progress 3 %	 Rock Products Committee YES 

Purpose Increase the use of scrap tires so that the disposal of scrap tires in California landfills is eliminated and scrap tires are seen as a renewable resource rather than a waste product. 

Overall Progress	 Sub Task Group kick-off meeting held on 3/10/16. Working groups formed for each of the alternative methods of adding CRM. Project Work Plan for the STG has been developed and submitted to ATG co
chairs for review and approval. 

Activities Planned	 Working groups to complete workplan and research needs for each of the aletrnative methods. Next Sub Task Group to be scheduled for October 2016. 

Project Lead Haiping Zhou Office Pavement Program Phone	 E-FIS Project E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 Draft specification and associated Asphalt 2/1/2016 9/30/2016 10 90 Sub task group meeting held on 3/10/16.
 

test protocols.
 

# 2	 Laboratory testing of asphalt Asphalt 5/1/2016 12/30/2016 0 50 Work to be done by UCPRC.
 
binders for compliance with draft
 
specification.
 

# 3	 Laboratory testing of hot mix Asphalt 7/1/2016 12/30/2016 0 35 Work to be done by UCPRC.
 
asphalt for compliance with hot
 
mix asphalt quality characteristics
 
based on the type of HMA. 

# 4	 0 0 

# 5	 0 0 
# 6	 0 0 

# 7	 0 0 
# 8	 0 0 

Log 01/27/16 - Entered dates for the deliverables based on the scoping document - HZ
 
04/01/16 - Updated activities planned and deliverables % complete. - CDS
 
04/05/16 - Draft RPC Project Work Plan completed - HZ
 
05/27/16 - Status update - HZ
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Project	 Revise Spec for Using Reclaimed Asphalt Pavement/Recycled Asphalt Shingles in Task Group Asphalt Subtask Group Binder 
Hot Mix Asphalt 

Target Completion Date 4/28/2017 Number 31 Status Active Progress 2 %	 Rock Products Committee YES 

Purpose	 To prevent premature failure of pavement constructed with HMA containing more than 15 percent reclaimed asphalt pavement and to support sustainability and stewardship by moving forward with allowing the use of 
higher percentages of RAP and/or RAS. 

Overall Progress Construction Policy Directive and Non-Standard Special Provision being processed to address immediate concerns. Sub Task Group met on August 12, 2016. 

Activities Planned Sub Task Group meetings to continue meeting. 

Project Lead Kee Foo Office Asphalt Pavement Phone (916) 274-6077 E-FIS Project	 E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed %	 Status 
# 1	 Revise standard specification for Asphalt 1/28/2016 12/29/2016 10 65 Sub task group held first meeting. 

using 15-25 percent reclaimed 

# 2	 Revise NSSP developed for high Asphalt 1/28/2016 3/31/2017 0 50 No work yet.
 
asphalt binder replacement with
 
RAP and/or RAS to address
 
premature cracking.
 

# 3	 Revise construction forms for hot HQ Constr 10/1/2016 3/31/2017 0 0 No work yet. 

mix asphalt to allow for high 
asphalt binder replacement with 

# 4	 Guidance for implementing high HQ Constr 11/1/2016 4/28/2017 0 0
 
asphalt binder replacement on
going projects.
 

# 5	 0 0 

# 6	 0 0 
# 7	 0 0 

# 8	 0 0 

Log 2-1-16 Project initiated
 
04/27/16 - Kickoff meeting will be scheduled after CPD on High RAP is completed.- FKY
 
04/29/2016 - Added target deliverable dates. - CDS
 
07/29/16 - Updated activities planned. - CDS
 
08/30/16 - Kick off meeting on 8/12. Industry would like to look into allowing rejuvenators in RAP/RAS mixes - FKY
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Project Pavement Smoothness Task Group Asphalt Subtask Group Smoothness 

Target Completion Date 1/30/2017 Number 32 Status Active Progress 33 % Rock Products Committee YES 

Purpose Through training and increased knowledge a better understanding of the inertial profiler, IRI, and appropriate specifications requirements will lead to better paving practices and make more efficient pavement smoothness 
corrections. 

Overall Progress Sub Task Group meeting held on July 9, 2016. Pavement smoothness data collection and progress on training were discussed. 

Activities Planned Data collection and analysis working group meeting September 1, 2016. Working groups continuing to work on paving best practices and advanced ProVAL training. 

Project Lead Ken Darby Office Construction Engineering Phone 916-227-5705 E-FIS Project E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status 
# 1 Construction Procedure Directive HQ Constr 2/19/2016 2/25/2016 100 100 Construction Policy Directive issued on 2/25/2016.
 
# 2 Paving Best Practices Training Industry 4/19/2016 9/29/2016 30 80 Working groups working on training
 

# 3 ProVAL Training Industry 4/19/2016 9/29/2016 25 80 Working group developing training.
 

# 4 Pavement Smoothness Asphalt 4/19/2016 9/30/2016 2 80 Working group formed.
 
Corrections Training
 

# 5 Pavement Smoothness Data HQ Constr 2/19/2016 9/30/2016 75 85 Collecting data from on going projects.
 
Collection
 

# 6 Analyze Pavement Smoothness HQ Constr 6/18/2016 9/30/2016 25 70 Staring to analyze data received.
 
Data
 

# 7 Revise Specifications, if necessary Asphalt 8/16/2016 1/30/2017 0 10
 

# 8 Design Guidance/Construction HQ Constr 6/1/2016 10/29/2016 0 60 No work yet.
 
Policy Bulletin
 

Log Project Initiated
 
04/01/16 - Updated planned activities and deliverables % complete. - CDS
 
04/29/16 - Updated deliverables percent complete.
 
05/31/16 - Updated planned activities and deliverables percent complete. - CDS
 
07/29/16 - Updated planned activities and deliverable % complete. - CDS
 
08/31/16 - Updated planned activities and deliverables % complete. - CDS
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Project QC/QA Spec for Cast-in-Place Concrete	 Task Group Concrete Subtask Group Concrete Materials/QA 

Target Completion Date 1/30/2017 Number 5 Status Active Progress 95 %	 Rock Products Committee YES 

Purpose Implement QA specifications for materials management of structural concrete. 

Overall Progress The Sub Task Group has completed their work on this project and submitted the final specification. 

Activities Planned Caltrans staff continues to meet to discuss how to move this project forward and address FHWA concerns. 

Project Lead Keith Hoffman Office METS Phone (916) 227-7016 E-FIS Project	 E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 Establish teams and review OSC 12/1/2010 5/31/2011 100 100 Teams are established.
 

existing practices (FHWA,
 

# 2	 Develop outline for Materials 3/1/2011 11/1/2011 100 100 QC program is complete. QA program is being finalized.
 
QC/QA/IQA/IA program
 

# 3	 Draft QC reference specification Materials 7/1/2011 1/31/2012 100 100 Specification Finalized
 
and selection of pilot projects
 

# 4	 Review of draft QC specification Materials 1/16/2012 3/31/2012 100 100 Specification has been finalized and will be incorporated into Pilot Projects
 
and create draft QA specifications
 

# 5	 ACI Training and IA updates Materials 1/1/2012 6/30/2014 100 100 ACI is complete. IA Manual Updates complete. 
# 6	 Workshops and roll out 10+ pilot Materials 4/2/2012 12/30/2014 100 100 D11 Project identified. 

projects (structural
 
concrete/non-pavement) and 

additional 10 pavement projects
 
to be added later on
 

# 7	 Feedback and update other pilot Materials 12/31/2012 12/30/2014 100 100 To be completed as pilot projects take place and lessons learned are captured
 
concrete projects
 

# 8	 Establish full implementation on Materials 3/1/2013 1/30/2017 0 90 Will be complete once pilot projects take place and the Section 11-4 is included in all new projects
 
all projects
 

Log 7/29/16
 
CDS - Updated planned activities and implementation deliverable 8 target date to 1/30/17.
 

1/07/15
 
CDS- Updated planned activities and deliverables percent complete.
 

9/1/13
 
Additional outreach with other pilot projects and Industry to take place. Coordination to continue for scheduling of ACI trainings and Pre-Bid Outreach meetings for Pilot Projects both in Northern CA and Southern CA. First ACI
 
training likely in Sacramento near early October 2013. Continue conducting pre-bid meetings. Use gathered feedback from beta testing of DIME to update and roll out for larger use. Finalize the plain language spec and create a spec
 
back up report as draft specification is finalized. Finalize QA Guidance report to generate corresponding bulletins for state staff. Amendment to IA manual upcoming, develop long term IA processes. Discuss project lists. Discuss
 
communications with Districts and Contractors (Outreach).
 

11/29/12
 
Continued forward movement. D11 Pilot Project Pre-Bid meeting took place on 15 Nov 12. Additional outreach with other pilot projects and Industry to take place. Full listing of all Pilot Projects to be tracked and updated as needed.
 
QA Guidelines continues to be refined. METS is working with OSC currently on this assignment. ACI Training for all staff to continue into 2013.
 

10/16/12
 
Forward movement continues. Final Spec Update complete. ACI Training continues - sessions scheduled for Hayward and LA in Oct-Nov 2012. ACI Outreach conducted on 9 Oct 12. Pre-Bid presentation for D11 project set for 15 
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Nov. Outreach for DMEs scheduled for 7-8 Nov at DME Meeting. QA Guidance to be finalized in coming weeks. DIME database set-up and validation to continue in the coming weeks with OSC and external labs. 
DOTs) 

9/19/12 
Much forward movement. Final Spec Update complete. ACI Training sign-up continues - sessions scheduled for Hayward and LA in Oct-Nov 2012. Movement continues on Industry Agency and Pre-Bid presentations. QA Guidance to 
be finalized in coming weeks. 

8/9/12 
Much forward movement on the Specification, and all related activities. QCQA Spec finalized as of 6 Aug. QA Guidance Doc under development; to be finalized in coming days. ACI Training for CT Staff continues; training dates set for 
fall 2012 and spring 2013. D11 Pilot Project confirmed; outreach taking place ICW project in September 2012. DIME database almost complete; weekly project meetings taking place to finalize the DIME database. 

7/17/12
 
Work continues on this activity. QCQA Spec is tentatively final pending minor comments. Work will continue throughout June-July 2012 to develop the Pilot Projects, ACI Training, and the DIME Database for external tests. 

Outreach for all parties continues.
 

7/3/12
 
The plain language specification is being reviewed. Pilot projects are being identified. Outreach is on-going. ACI certifications are on-going. ACI certificate contract is executed (100% Complete). IA memo is being drafted.
 

4/24/12
 
STG has resumed work based on a new consensus reached on the QA Portion of the Spec. Updated draft Specification has been developed and has been distributed through RPC channels. Project team meetings to continue.  

Outreach/Pilot Projects to take place in near future. QC outline report final. QC portion of Spec also finalized as of 13Jan2012. METS working on ACI training for staff.
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2/23/12 

1/23/12 

The STG has suspended work based the project team's inability to reach consensus on the QA Portion of the spec. Non-Consensus document to be developed to document impasse. Refinement of project team member roles TBD. QC 
portion of Spec also finalized as of 13Jan2012. METS working on ACI training for staff. 

Final QCQA Spec received on 13Jan2012. This QCQA Spec will allow movement forward on Pilot Projects. QA portion to be refined with SP&I in the coming months. 
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Project Quality Assurance of Dowel Bar Placement Task Group Concrete Subtask Group CIP Concrete Pavement 

Target Completion Date 12/31/2018 Number 29 Status Active Progress 66 % Rock Products Committee YES 

Purpose Propose improvements to both quality control and acceptance/verification methods for determining bar placement based on current industry and national practices, while ensuring design assumptions and pavement 
performance. 

Overall Progress 

Activities Planned 

Project Lead 

Deliverable or Task 
# 1	 Evaluate and document the 

availability of various means by 
which dowel bar placement is 
being determined through a 
literature search of other state 
DOTs and national standards. 

# 2	 Report on placement evaluation 
alternatives including the pros 
and cons 
of each alternative. Recommend 
method 

# 3	 Develop placement evaluation 
method for quality control 
processes and verification 
processes for Department to 
ensure bars are properly placed. 

# 4	 Ensure quality control processes 
meet Department guidelines and 
federal regulations. 

# 5	 Draft specifications with revised 
quality assurance methods 
including 
Contractor quality control testing. 

# 6	 Evaluate draft specifications on 
at least three existing projects. 
Draft Report. 

# 7	 Evaluate additional pilot projects 

# 8	 Prepare/update specification, test 
methods guidance documents. 

Amy Fong 

Draft final report is complete. Found pilot project EA 07-25262, which RTL July 2016.
 

Monitor pilot projects and evaluate the contractor performance and the administration performance of the specification. Find additional pilot projects.
 

Office Concrete Pavement Phone 916-227-5838 E-FIS Project E-FIS Subtask Number 

Office Start Date End Date Complete % Elapsed % Status 
Conc Pvmt 8/18/2014 11/30/2014 100 100 Literature search is complete. 

Conc Pvmt 10/15/2014 11/30/2014 100 100 NCHRP Report 637 performs an adequate report on evaluation alternatives and sound recommendation. 

Conc Pvmt 11/15/2014 12/30/2014 100 100 Complete 

HQ Constr 12/15/2014 5/27/2015 100 100 Complete 

Conc Pvmt 12/15/2014 6/27/2015 100 100 Complete 

Conc Pvmt 1/15/2015 12/31/2016 100 100 Complete 

Conc Pvmt 4/15/2015 10/1/2018 1 40 One additional project was found for 16/17 

HQ Constr 4/15/2015 12/31/2018 0 35 To be updated after evaluation of pilot projects. 

Log 02-11-16 Updated Project Deliverables. AF 
10-15-14: 
Literature search is complete. 
8-12-14: 
Scoping document approved 8/5/2014 
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Project Unique Concrete Mix Design Naming System	 Task Group Concrete Subtask Group CIP Concrete Pavement 

Target Completion Date 9/30/2016 Number 30 Status Active Progress 67 %	 Rock Products Committee YES 

Purpose Establish unique identifiers for each concrete mix design so that the Department is able to track the historical performance of specific concrete mixes and expedite the mix design review process. 

Overall Progress Appears industry is willing to use unique naming system. Working group is meeting this to brainstorm to define naming system. 

Activities Planned Then next step is specification language. Sub Task Group to continue meeting and moving forward. 

Project Lead Julia Rockenstein Office METS Structures Materials Phone (916) 548-8296 E-FIS Project	 E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 Survey industry on mix design Str Mat 10/15/2015 1/15/2016 100 100 Completed.
 

numbering practices
 

# 2	 Determine potential obstacles to Str Mat 10/15/2015 7/15/2016 100 100 Completed.
 
providing a unique identifier for
 
each mix design
 

# 3 Examine how uniform mix design Str Mat 11/1/2015 7/29/2016 100 100 Completed.
 
numbering systems can be used to
 
expedite the mix design review
 

process. 

# 4	 METS considers its business Str Mat 12/1/2015 9/30/2016 60 90 In progress.
 
practices for tracking the unique
 
identifiers.
 

# 5	 Develop and publish any needed Str Mat 12/1/2015 9/30/2016 0 90 In progress.
 
specification updates.
 

# 6	 0 0 
# 7	 0 0 

# 8	 0 0 

Log 01/04/16 - Added deliverables and target dates. - CDS
 
04/29/16 - Updated deliverable percent complete and target dates. - CDS
 
05/31/16 - Updated deliverables percent complete and target dates. - CDS
 
06/13/16 - Updated overall progress, planned activities and deliverables percent complete. - CDS
 
07/29/16 - Updated deliverables percent complete. - CDS
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Project Precast Mix Design and Testing Data Task Group Concrete Subtask Group Precast Concrete 

Target Completion Date 9/30/2016 Number 31 Status Active Progress 72 % Rock Products Committee YES 

Purpose Requiring that precast facilities input their QC data and mix designs into DIME will further the Department’s ability to verify and validate the quality of the material across projects. 

Overall Progress Consensus on test data to be input into DIME and specification language has been completed. 

Activities Planned Sub Task Group to continue meeting to work on implementation. 

Project Lead Julia Rockenstein Office METS Structures Materials Phone (916) 548-8296 E-FIS Project E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 Determine what data needs to be Str Mat 10/15/2015 2/29/2016 100 100 Completed.
 

input into DIME.
 

# 2 Examine how the DIME data can Str Mat 10/15/2015 7/31/2016 100 100 Completed.
 
be used to expedite the mix design
 
review process and improve 


traceability.
 

# 3 Develop and publish any needed Str Mat 3/31/2016 9/30/2016 45 85 Working on this.
 
specification updates
 

# 4 0 0
 

# 5 0 0
 

# 6 0 0
 

# 7 0 0
 

# 8 0 0
 

Log 04/29/16 - Updated deliverable percent complete and target dates. - CDS
 
05/31/16 - Updated deliverables % complete and target dates. - CDS
 
06/13/16 - Updated overall progress, planned activities and deliverables percent complete. - CDS
 
07/29/16 - Updated deliverables percent complete. - CDS
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Project	 Evaluation of Concrete Pavement Represented by Low Flexural Strength Test Task Group Concrete Subtask Group CIP Concrete Pavement 
Results 

Target Completion Date Number 32 Status Active Progress 0 %	 Rock Products Committee YES 

Purpose Identify the best practices for investigating and mitigating noncompliant flexural strength tests and consider modifying current acceptance criteria specifications to accommodate additional evaluation.. 

Overall Progress The CICP STG concur with the Materials Q/A STG that work on this project should be held in abeyance until the issue with implementation of ASTM C78 is resolved. 

Activities Planned Project work will resume when issue with implementation of ASTM C78 is resolved. 

Project Lead Deepak Maskey Office Pavement Program Phone 9162765842 E-FIS Project	 E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 Perform literature search and Conc Pvmt 0 0
 

analyze best practices used by
 
Caltrans and nationally
 

# 2	 Document analysis of potential Conc Pvmt 0 0
 
options to evaluate low flexural
 
strength test results and make 

recommendations.
 

# 3	 Prepare a decision document that Conc Pvmt 0 0
 
analyzes possible options to 

evaluate concrete pavement
 
represented by low flexural
 
strength test results,
 

# 4	 Pursuant to the recommended Conc Pvmt 0 0
 
option within the decision 

document, prepare draft
 
specifications to implement
 
recommendation.
 

# 5	 0 0 

# 6	 0 0 
# 7	 0 0 
# 8	 0 0 

Log 
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Project Portable Skid Tester Task Group Concrete Subtask Group CIP Concrete Pavement 

Target Completion Date 6/30/2017 Number 33 Status Active Progress 0 % Rock Products Committee YES 

Purpose Provide a means for contractors and consultants to fulfill their QC requirement for performing skid testing to ensure coefficient of friction requirements are met. 

Overall Progress New portable skid testing devise has been developed. 

Activities Planned A correlation study must be completed between the results obtained with the new portable skid tester and the results from the existing protable skid testing devices to ensure consistant results. Project is on hold 
until correlation study is completed. 

Project Lead Bomasur Banzon Office Office of Roadway Materials and Testing Phone 916-227-7234 E-FIS Project E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status 
# 1 To make the FCMD plans Road Mat 3/1/2016 5/31/2016 0 200 Project is on hold until correlation study is completed. 

available to contractors and 
consultants 

# 2 Develop and provide training and Road Mat 3/1/2016 4/30/2016 0 305 Project is on hold until correlation study is completed. 
certification for operators of new 
FCMD. The Department is the 

only agency that has operational 
knowledge of use, initial training 
of new operators and owners is 
required. 

# 3 Revise specifications to include HQ Constr 3/1/2016 12/30/2016 0 60 Project is on hold until correlation study is completed. 
requirements for contractor QC 
testing of the coefficient of 
friction and Department 
acceptance testing requirements 

# 4 Revise CTM 114 and identify this Road Mat 3/1/2016 4/30/2016 0 305 Project is on hold until correlation study is completed. 
test method as CTM 114A 

"Method of Test for Calibration 
and Certification of the Friction 
Coefficient Measuring Device" 
After the transition period is 
complete, revise CTM 114A to 
CTM 114. 

# 5 Revise CTM 342 and identify this Road Mat 3/1/2016 4/30/2016 0 305 Project is on hold until correlation study is completed. 
test method as CTM 342A 

"Method of Test for Measuring 
Friction Coefficient using the 
Friction Coefficient Measuring 
Device" After the transition 
period is complete, revise CTM 
342A to CTM 342. 

# 6 Revise Construction Manual and HQ Constr 3/1/2016 12/30/2016 0 60 Project is on hold until correlation study is completed. 
Bridge Construction Records and 
Procedures Manual to include 
contractor QC requirement and 
Department acceptance criteria. 

# 7 Provide centralized inspection, Road Mat 3/1/2016 4/30/2016 0 305 Project is on hold until correlation study is completed. 
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calibration and certification
 
services at METS for contractors,
 
consultants and Caltrans
 

# 8	 Build FCMDs for each District to Road Mat 3/1/2016 5/31/2016 0 200 Project is on hold until correlation study is completed.
 
use for performing quality
 
assurance acceptance testing.
 

Log 02/26/2016-Project initiated. Kick Off Meeting planned for 03/15/2016 (tentative).
 
05/31/2016 Updated overall progress and planned activities. - CDS
 

Project Precast Pavement - Phase II Enhanced Jobsite Quality	 Task Group Concrete Subtask Group Precast Concrete 

Target Completion Date 7/31/2017 Number 34 Status Active Progress 4 %	 Rock Products Committee YES 

Purpose Improve the quality of precast concrete pavement projects by improving precast pavement standards, including field handling and installation, providing guidance and training, and streamlining contract administration. 

Overall Progress Sub Task Group meeting held on May 5, 2016. 

Activities Planned Sub Task Group to meet in to discuss quality control requirements. 

Project Lead Jim Cotey Office Construction Engineering Phone 916-227-5709 E-FIS Project	 E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 Monitor and evaluate existing Conc Pvmt 2/12/2016 9/1/2016 0 100 No progress to date.
 

precast pavement projects.
 

# 2	 Revise the standards, including HQ Constr 2/12/2016 7/31/2017 10 40 Storming.
 
plans and specifications, based on 

lessons-learned.
 

# 3	 Develop inspection/installation HQ Constr 5/1/2016 6/30/2017 0 30 No progress to date.
 
Manual (Quality Assurance
 
Program).
 

# 4	 Develop a training program and HQ Constr 5/1/2016 6/30/2017 0 30 No progress to date.
 
trainers, and may include just in 

time training (JITT).
 

# 5	 Collect performance and cost Conc Pvmt 5/1/2016 6/30/2017 0 30 No progress to date. 

# 6	 0 0 

# 7	 0 0 
# 8	 0 0 

Log Project initiated
 
04/29/16 - Updated deliverable percent complete added target dates. - CDS
 
05/31/16 - Updated deliverables percent complete. - CDS
 
06/30/16 - Updated deliverables percent complete. - CDS
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Project Pavement Smoothness Task Group Concrete Subtask Group Smoothness 

Target Completion Date 1/31/2017 Number 35 Status Active Progress 33 % Rock Products Committee YES 

Purpose Through training and increased knowledge a better understanding of the inertial profiler, IRI, and appropriate specifications requirements will lead to better paving practices and make more efficient pavement smoothness 
corrections. 

Overall Progress Sub Task Group meeting held on July 6, 2016. Pavement smoothness data collection and progress on training were discussed. 

Activities Planned Data collection and analysis working group meeting September 1, 2016. Complete summary of other states pavement smoothness practices. Working groups continuing to work on paving best practices and 
advanced ProVAL training.
 

Project Lead Ken Darby Office Construction Engineering Phone 916-227-5705 E-FIS Project E-FIS Subtask Number
 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 Construction Procedure Directive HQ Constr 2/19/2016 2/25/2016 100 100 CPD completed.
 
# 2 Paving Best Practices Training HQ Constr 4/19/2016 9/29/2016 30 85 Working group formed.
 
# 3 ProVAL Training HQ Constr 4/19/2016 9/29/2016 25 85 Working group formed.
 

# 4 Pavement Smoothness HQ Constr 4/19/2016 9/29/2016 2 85 Working group formed.
 
Corrections Training
 

# 5 Pavement Smoothness Data HQ Constr 2/19/2016 9/30/2016 75 85 Collecting data.
 
Collection
 

# 6 Analyze Pavement Smoothness Conc Pvmt 6/1/2016 9/30/2016 25 75 Starting to analyze data received.
 
Data
 

# 7 Revise Specifications, if necessary Conc Pvmt 10/1/2016 1/31/2017 0 0 No work yet.
 

# 8 Design Guidance/Construction Conc Pvmt 10/1/2016 1/31/2017 0 0 No work yet.
 
Policy Bulletin
 

Log Project Initiated
 
04/01/16 - Updated planned activities and deliverables % complete. - CDS
 
05/31/16 - Updated planned activities and deliverables % complete. - CDS
 
07/29/16 - Updated planned activities and deliverables % complete. - CDS
 
08/31/16 - Updated planned activities and deliverables % complete. - CDS
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Project Volumetric Mixers for Proportioning Rapid Strength Concrete (RSC)	 Task Group Concrete Subtask Group CIP Concrete Pavement 

Target Completion Date 6/30/2017 Number 36 Status Active Progress 9 %	 Rock Products Committee YES 

Purpose Evaluate the use of volumetric proportioning for RSC used for JPCP in meeting design requirements and performance needs associated with JPCP widening applications. 

Overall Progress Meeting #4 on 08/10/16. Task order for petrographic testing on I-5 slab replacement project EA 03-1F4504 has been executed; kick-off meeting on 08/10/16 

Activities Planned Proceed with the deliverables with the scoping document. Meeting #5 is on 010/13/16. 

Project Lead Amy Fong Office Concrete Pavement Phone 227-5838 E-FIS Project	 E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 Evaluate RSC durability. Conc Pvmt 4/1/2016 12/31/2016 25 55 A task order to investigate I-5 slab replacement project EA 03-1F4504 has been executed
 

# 2	 Review nationwide practices Conc Pvmt 4/1/2016 12/31/2016 20 55 Industry will conduct a literature review on California and national practices and performance.
 
concerning volumetric
 
proportioning.
 

# 3	 Review Caltrans practices Conc Pvmt 4/1/2016 12/31/2016 20 55 Caltrans Construction will perform a review of Caltrans practices of RSC volumetric proportioning for slab and lane
 
concerning volumetric replacement projects
 
proportioning of RSC.
 

# 4	 Compare concrete characteristics Conc Pvmt 4/1/2016 2/28/2017 0 45 Not started yet. Industry will perform a literature review of RSC volumetric mixing in comparison to batch mixed 

for volumetric proportioning to 

batch mixing.
 

# 5	 Gather quality assurance data to Conc Pvmt 7/1/2016 2/28/2017 0 25 Not started yet. Caltrans Construction will gather quality assurance data of post construction testing for batch and
 
evaluate volumetrically mixed volumetric mixing.
 
concrete performance.
 

# 6	 Document findings of volumetric Conc Pvmt 2/1/2017 6/30/2017 0 0 Not started yet.
 
proportioning as a permanent
 
option for RSC in JPCP
 
applications.
 

# 7	 Review existing volumetric Conc Pvmt 3/1/2017 6/30/2017 0 0 Not started yet.
 
proportioning specifications and 

recommend improvements if
 
needed.
 

# 8	 0 0 

Log 08/10/16 Meeting #4
 
06/28/16 Meeting #3
 
05/24/16 Meeting #2
 
04/14/16 Kick off meeting held
 
03/07/16 project initiated
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Project Intelligent Compaction	 Task Group Foundation Subtask Group Specifications 

Target Completion Date 1/30/2017 Number 12 Status Active Progress 64 %	 Rock Products Committee YES 

Purpose Develop specification for using intelligent compaction as quality control for Full Depth Reclamation (FDR) and Cold In-place Recycling (CIR). 

Overall Progress Fourteen pilot projects have completed CIR work. Thirteen addition pilot projects are ongoing. 2015. Sub Task Group meeting held on June 9, 2016. 

Activities Planned Next Sub Task Group meeting is scheduled for September 14, 2016. Continue to provide assistance and monitor on going pilot projects. 

Project Lead Chuck Suszko Office Construction Engineering Phone (916) 798-6029 E-FIS Project	 E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed %	 Status 
# 1	 NSSP for Pilot Projects HQ Constr 8/1/2013 6/1/2014 100 100 Final draft specification has been completed. 
# 2	 Pilot Projects CIR and FDR HQ Constr 2/3/2014 9/1/2015 100 100 Four projects have been completed 

# 3	 Analyze Results from Pilot HQ Constr 7/1/2014 10/30/2015 100 100 Have received data from four projects.
 
projects
 

# 4	 2nd Round of Pilot Projects HQ Constr 3/1/2015 6/30/2016 100 100 Thirteen pilot projects have had bid openings for 2016 

# 5	 Analyze Results from Pilot HQ Constr 6/1/2015 9/29/2016 10 95 Data received from four projects.
 
projects
 

# 6	 Finalize SSP HQ Constr 8/1/2016 1/30/2017 5 15 
# 7	 User guidance including HQ Constr 4/1/2015 1/30/2017 10 80 Draft IC Construction Guidance has been craeated.
 

construction manual update
 

# 8	 0 0 

Log 10/30/13 CDS Progress Updated
 
4/29/14 - CDS Updated overall progress, planned activities and deliverables % complete.
 
6/27/14 - CDS Updated overall progress, planned activities and deliverables % complete.
 
10/30/14 - CDS Updated overall progress, planned activities and deliverables % complete.
 
12/17/14 - CDS Updated overall progress, planned activities and deliverables % complete.
 
03/30/15 - CDS Updated activities planned.
 
05/27/15 - CDS Updated overall progress, planned activities and deliverable % complete.
 
02/01/16 - CDS Updated overall progress, planned activities and deliverables % complete. Target completion date moved out to 01/30/2017.
 
04/01/16 - Updated deliverables % complete. - CDS
 
05/31/16 - Updated deliverables % complete. - CDS
 
06/30/16 - Updated deliverables % complete. - CDS
 
07/30/16 - Updated deliverables % complete. - CDS
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Project Subbase and Base QA Requirements Task Group Foundation Subtask Group Subbase and Base 

Target Completion Date 12/30/2016 Number 13 Status Active Progress 89 % Rock Products Committee YES 

Purpose Update specs that establishes QA requirements for Sec 24-29. Ensure responsibilities for QC sampling and testing performed by the contractor and acceptance testing performed by the Department. Improve consistency 
between specs. 

Overall Progress Specifications posted on July 15, 2016. 

Activities Planned Issue Construction Policy Bulletin for implementation. 

Project Lead Deepak Maskey Office Concrete Pvmt Phone 916-227-5838 E-FIS Project E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status 
# 1 RSS Conc Pvmt 6/19/2014 7/18/2016 100 100 Posted on July 15, 2016. 
# 2 Construction Guidance HQ Constr 5/1/2015 12/30/2016 40 80 Construction Policy Bullitin has been drafted and circulated for comments. 
# 3 0 0 

# 4 0 0 
# 5 0 0 
# 6 0 0 
# 7 0 0 

# 8 0 0 

Log 05/28/15 Updated deliverables % complete. CDS 
03/02/15 Received industry's second comment son sections 26 & 28. AF 
02/13/15 Circulated draft sections 27 & 28 to industry and CT. AF 
12/15/14 CT circulated 2nd draft specs on Dec 15. AF 
11/24/14 STG meeting to go over comments of sec 25 & 26. AF 
10/21/14 Received sec 25 & 26 industry comments. AF 
10/03/14 Amy circulated sec draft 25 & 26 to Rob P. (industry). AF 
10/02/14 STG meeting with industry. AF 
09/15/14 Ken Darby circulated sec 25 & 26 for internal review. AF 
07/15/14 CT only kick off meeting. AF 
06/16/14 Scoping Document was approved. AF 
08/30/15 Final set of drafts are circulated to team members for review. 
10/27/2015: Final set of drafts are submitted to OE for final review. 
05/31/16 Updated planned activties. - CDS 
06/30/16 Updated deliverables % cmplete. - CDS 
07/27/16 Updated planned activities and deliverables % complete. - CDS 
08/31/16 Updated deliverables % complete. - CDS 
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Project Intelligent Compaction for Soils and Aggregate Bases Task Group Foundation Subtask Group Aggregate Bases 

Target Completion Date 6/30/2017 Number 14 Status Active Progress 5 % Rock Products Committee YES 

Purpose Apply intelligent compaction for soils and aggregate base. 

Overall Progress Working on draft non-standard specification. 

Activities Planned The next Sub Task Group meeting is secheduled for September 14, 2016. 

Project Lead Ebi Fini 
Deliverable or Task 
# 1 Develop Intelligent Compaction 

NSSP 

Office 

Office 
HQ Constr 

Construction 
Start Date End Date 
8/17/2015 8/30/2016 

Complete % 
25 

Phone 

Elapsed % 
100 

(916) 227-5396 

First meeting held. 

E-FIS Project 

Status 
E-FIS Subtask Number 

# 2 Pilot Progets (Target 6) HQ Constr 3/30/2016 6/30/2017 0 35 No progress yet. 
# 3 Analyze Data from Pilot Projects HQ Constr 3/30/2017 6/30/2017 0 0 
# 4 Training for Using Veta Software HQ Constr 7/30/2016 3/30/2017 0 15 

# 5 Intelligent Compaction Standard 
Special Provision 

HQ Constr 3/30/2017 6/30/2017 0 0 

# 6 Construction Guidance HQ Constr 9/30/2016 6/30/2017 0 0 
# 7 0 0 

# 8 0 0 

Log 04/29/16 - Updated deliverables % complete. - CDS 
06/30/16 - Updated deliverables % complete. - CDS 
08/31/16 - Updated planned activities. - CDS 
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Project Cold In-Place Recycling Task Group Preservation Subtask Group Recycling 

Target Completion Date 9/30/2016 Number 3 Status Active Progress 60 % Rock Products Committee YES 

Purpose Evaluate existing pilot projects and develop standardized lab procedures for mix design, project design and construction guidance, and standard specifications for CIR. 

Overall Progress	 Pilot projects continuing using NSSP. Mix design working group met on April 8, 2016 to discuss establsihing mix design representative of actual performance under field conditions. Sub Task Group met on 
August 11, 2016. 

Activities Planned	 Sub Task Group to meet in September 2016. 

Project Lead	 Hamid Moussavi Office Asphalt Pavement Phone (916) 274-6176 E-FIS Project E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 Evaluate existing pilot projects Asphalt 8/26/2011 12/31/2013 100 100 A few projects were visited.
 

(21 projects)
 

# 2	 Develop standard special Engr 1/1/2012 9/30/2016 60 100 Revised specification.
 
provisions
 

# 3	 Standardize test methods/ lab Mets 9/3/2012 9/30/2016 40 100 LP-8 rewritten as engineered mix design.
 
procedures
 

# 4	 Develop guidelines/ MTAG Asphalt 1/2/2013 9/30/2016 75 100 In Progress 
# 5	 New Mix Design and JMF Forms Asphalt 3/1/2013 9/30/2016 20 100 LP-8 circulated for comments. 
# 6	 Evaluate existing pilot projects in Cal Poly Po. 9/1/2011 6/30/2013 100 100 Cal Poly completed the report. Some data missing (not provided). 

Southern region, Pavement
 
Recycling Center at Cal Poly,
 
Pomona (6 projects)
 

# 7	 0 0 

# 8	 0 0 

Log 07/29/10 - Approximately 7 projects have been done and 3 more upcoming. Total of 22 projects were selected and planned for summer of 2011 construction (some still in construction).
 
07/08/11 - Sub Task Group met and discussed some spec related issues.
 
08/26/11 - Cal Poly Pomona Recycling Center will monitor some Southern region projects to improve existing nSSP and project selection.
 
09/06/11 - The following projects are under evaluation by Cal Poly Pomona:
 

08-0P3504, SBD-95 PM 33.6/37.3 & 47.6/56.1
 
08-0P3604, SBD-62  PM 106.0/122.0
 
09-347304, INYO-136 PM 10.0/12.5 & INYO-168 PM 18.3/20.4
 
06-415904, KING-41  PM 11.6/20.0
 
06-459104, KERN 119 PM 0.0/4.3
 
06-0M4504, KERN 33 PM 68.8/73.7
 

09/09/11 - Sub Task Group met and discussed issues with the most recent projects and continued discussions on how to improve specs, including; mix design, smoothness, project selection, addition of cement, and cores vs. milling.
 
12/15/11 - Cal Poly has completed most of the sampling and testing of the above six CIR projects. The next Sub Task Group meeting is scheduled for 1-13-2012.
 
01/13/12 - Sub Task Group met in Cal Poly Pomona and continued discussions on how to improve the use of CIR technique. Industry will submit their position on a few issues to Caltrans by January 31, 2012. The outstanding issues are:
 

- Addition of cement, industry to submit their position
 
- LP-8, Industry's proposal is under review by METS
 
- Distillation vs. Evaporation test to determine emulsion residue, under review by METS
 
- Accredited lab & test results turnaround time, industry to submit their position
 
- Small repairs, industry to submit their position
 
- Smoothness, industry to submit their position
 
- addition of water (too much) will be further discussed
 

06/08/12 - Sub Task Group met in Cal Poly Pomona to discuss changes/modifications to the specs 
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06/12/12 - Specs was send to CT & Industry for review 
03/27/13 - Update overall progress, activities planned and deliverables - CDS. 
10/30/13 - Update to overall progress - CDS 
06/27/14 - Revised deliverables target completion dates - CDS 
07/10/14 - District Mtce Engineers have reviewed the most recent (2-21-14) CIR specs and some have provided comments. 

- The Sub Task Group will meet in August of 2014 to discuss specifications & LP-8. 
- CP2 Center will evaluate & monitor 06-0Q2501 (KIN-198-R9.5/R14.7) project to assist us in improving specs & guidelines. 

10/30/14 - Update to overall progress, planned activities, deliverables target completion and % complete - CDS 
12/26/14 - Updated status and % complete - SNB 
01/04/16 - Updated status - still significant amout of work needs to be completed on the mix design. STG meetings are being scheduled to discuss this issue - SNB 
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Project Fog Seal	 Task Group Preservation Subtask Group Seals & Coats 

Target Completion Date 5/31/2017 Number 4 Status Active Progress 74 %	 Rock Products Committee YES 

Purpose Investigating Fog Seal/Rejuvenator materials for skid resistance issues and introducing as a strategy again 

Overall Progress	 Draft specification in 2015 format completed in February 2016. Work on new testing equipment for California Test 342 is continuing by METS. 

Activities Planned	 A correlation study must be completed between the results obtained with the new portable skid tester and the results from the existing protable skid testing devices to ensure consistant results. Project is on hold 
until correlation study is completed. 

Project Lead Haiping Zhou Office Asphalt Pavement Phone (916) 274-6022 E-FIS Project	 E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 Develop project scope and Asphalt 11/1/2005 5/4/2007 100 100 Completed. 5/4/07
 

identify deliverables
 

# 2	 Construct and monitor test Chico 6/1/2007 12/30/2013 100 100 Draft report completed.
 
sections with material testing
 

# 3	 MTAG Update Fog Seal by State Asphalt 9/1/2008 4/1/2010 100 100 Completed MTAG update for State Forces 4/10/10
 
Forces
 

# 4	 Develop Draft Specifications Asphalt 10/1/2011 12/31/2016 50 100 On hold until new testing equipment for CT 342 is completed.
 
(SSP)
 

# 5	 Second round construct and Chico 4/1/2013 8/31/2016 95 100 Chico is working on report for 2013 projects.
 
monitor test sections with
 
material testing
 

# 6	 Develop New Testing Equipment Road Mat 4/1/2014 12/30/2016 95 105 Waiting for patent approval. Working on testing procedures.
 
for California Test 342T
 

# 7	 MTAG Update Asphalt 1/1/2015 3/31/2017 0 75 On hold 
# 8	 Training and Outreach including Asphalt 3/1/2015 5/31/2017 0 65 No activity yet.
 

MTAG
 

Log 4 sets of test section have been done.
 
The subtask group needs to draft their proposed specification
 
01/13/11 - Update targets and PYs
 
02/14/11 - Update target dates and task definitions - PJV
 
04/25/11 - Status Update - SR
 
05/06/11 - Updated Status and Tasks definitions. Held last Fog Seal Meeting 5/5/11 - DM
 
06/24/11 - Updated Status and next General Meeting of Seal Coat Committee is 7/7/11 - DM
 
09/06/11 - Cores for testing were delivered to APART on 7/8/11 - DM
 
10/12/11 - Draft Report on test sections delivered to Caltrans, still waiting for skid test results and some additional pavement tests for report to be complete. Doug will check with districts to see if request for skid test was placed and
 
status - DM
 
10/13/11 - Fog Seal meeting held 10/13/11. Proceeding with a generic specification. Subtask group will meet 10/24/11 to review and finalize generic test requirements for each category type - DM
 
Location of Test Sites:
 
Kern 58 PM 123.3 to 125.1 Eastbound #2 Lane -District 9
 
Men 128 PM 25.0 to 28.0 Eastbound Lane- District 1
 
Modoc 395 PM 23.3 to 25.0 Northbound Lane -District 2
 
Inyo 395 PM 118.47 to 120.58 Northbound #2 Lane - District 9
 
11/23/11 - Subtask group met 10/24/11 to finalize final test requirements for the development of the generic spec. John Fox will type up the first draft for the committee to review and comment on. Doug will send out once converted
 
to plain language format - DM
 
05/30/12 - John Fox sent in first draft of the fog seal specification. Specification was given to Peter Vacura for review. Vacura's staff and CP2 are doing testing on materials in place fog seals to aid with general specification - DM
 
03/27/13 - Updated overall progress, activities planned and deliverables. Added second round evaluation to deliverables - CDS
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04/29/13 - Updated overall progress, activities planned and deliverables - CDS 
07/11/14 - Updated deliverable #6 - SNB 
11/24/14 - Updated deliverable #4 and #5 target compeletion dates - CDS 
12/26/14 - Updated deliverables and % complete - SNB 
04/30/15 - Updated target completion dates for delivables #4, #5 and #6. 
07/1/15 - Updated target completion date for deliverables #5, 6, 7, and 8. HZ 
01/04/16 - Updated status - SNB 
01/27/16 - Updated target dates to reflect current status - HZ 
07/29/16 - Updated activities planned. On hold waiting for skid testor correlation study to be completed. - CDS 
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Project Rubberized Slurry Seal Task Group Preservation Subtask Group Specifications 

Target Completion Date 12/30/2016 Number 5 Status Active Progress 50 % Rock Products Committee YES 

Purpose Develop a NSSP for Rubberized Slurry Seal, evaluate performance and determine if strategy is beneficial for use on projects. 

Overall Progress Technical rewrite of Section 37 is completed. Working group formed to revise draft 2015 version to work with the revised Section 37. Sub Task Group meeting held on May 13, 2016. 

Activities Planned Industry to revise draft specification and present it at the next Sub Task Group meeting. 

Project Lead Sri Holikatti Office Asphalt Pavement Phone (916) 274-6074 E-FIS Project E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status 
# 1 Create NSSP Asphalt 6/1/2009 10/31/2012 100 100 Was completed but revising to include attempt to account for REAS strategy. 
# 2 Construct D-11  Test Section District 2/15/2011 7/29/2011 100 100 Completed 

# 3 Evaluation of D11 project site Chico 8/1/2011 8/1/2013 100 100 Plan to visit in Summer/Fall 2012. 
# 4 Construct D6 Test Section District 7/1/2011 12/1/2011 100 100 Construction completed 
# 5 Evaluation of D6 project site Chico 12/1/2011 8/1/2013 100 100 Evaluated June 2012. Update report. 
# 6 NSSP Asphalt 1/1/2013 9/30/2016 40 100 Attempting to develop spec with language to account for perfromance 

# 7 MTAG Guidelines Chico 1/1/2013 12/30/2016 0 90 Waiting for SSP development. 
# 8 0 0 

Log 09/01/10, two REAS project are expected to be done this year, 11-277804 and 07-4Y3204. Need to plan projects for other methods.
 
05/13/11 - Updated Status - PJV
 
06/24/11-Updated Status and held focused rubberized slurry seal meeting 6/17/11, next General Meeting of Seal Coat Committee is set for 7/7/11 -DM
 
07/06/11-Test Site Location D11 - EA 11-277804, EFIS 11-00000288
 
In San Diego County at Rincon, Lake Henshaw and Morettis from Valley Center Road to Route 79.
 
11-SD-76-PM 32.9/52.3
 
Test Site Location D6 - EA 06-0J4904, EFIS 06-00000184
 
IN KERN AND KINGS COUNTIES ABOUT 6 MILES SOUTH OF KETTLEMAN CITY FROM ROUTE 46/5 SEPARATION TO 2.9 MILES NORTH OF WATERLOO AVENUE
 
06-Ker/Kin-05-73.0/87.0,0.0/10.0 (Project location was modified, test sections will be the first mile and last mile of the project)
 
09/06/11-Held focused rubberized slurry seal meeting 8/10/11. Will start 1st draft of a performance NSSP using REAS and terminal blend slurry seals. Target date for 1st Draft for committee members was 9/7/11. Next meeting will be 

mid to late September -DM
 
09/21/11- Revised workplan. Updated progress of industry has submitted revised NSSP for subcommittee to review - DM
 
10/13/11-District-11 pilot project completed in September and initial evaluation by CP2C has performed. D6 test site location has been modified to include the entire project lane miles since the construction of the test sections went
 
so well and the District was happy with the results. The draft of the NSSP is being converted to plain language format prior to being sent out to committee members. Next meeting is tentatively scheduled for 10/24/11 if format is
 
complete. DM
 
11/23/11-Draft copy of plain language format of rubberized slurry seal sent out 11/08/11 to Task group members for review. Next scheduled meeting we will go over comments received and finalize for use.DM
 
10/30/13 - Updated activities planned - CDS
 
04/29/14 - Updated overall progress, activities planned and deliverables - CDS
 
10/14/30 - Updated overall progress and deliverable % complete - CDS
 
11/24/14 - Updated deliverable #7 target completion date - CDS
 
12/26/14 - Updates status - SNB
 
02/25/15 - Updated activities planned to on hold - CDS
 
04/30/15 - Updated target completion date for deliverable #6. CDS
 
07/29/15 - Updated target completion date for deliverables #6 & #7 to 3/30/16.
 
01/04/16 - Updated status - Waiting for the STG to start working on this project. Work was suspended while Section 37 was being updated to conform to 2015 Standards - SNB
 
07/29/16 - Updated planned activities and target dates for deliverables 6 & 7.
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Project Modified Binder Chip Seal (PM/TR) Task Group Preservation Subtask Group Specifications 

Target Completion Date 1/30/2017 Number 6 Status Active Progress 88 % Rock Products Committee YES 

Purpose Improve the polymer modified / terminal blend rubber chip seal spec to a standard special provision. 

Overall Progress Draft specification has been modified to work with the 2015 revised Sectioin 37 and sent out for review. Sub Task Group meeting held on May 13, 2016 where comments received were discussed. Circulated final 
draft and comments resolution table. 

Activities Planned Specificaion to be implemented as a standard special provision. Target for posting this specification is January 2017 the next planned posting date. 

Project Lead Sri Holikatti Office Asphalt Pavement Phone (916) 274-6074 E-FIS Project E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status 
# 1 Develop 2006 NSSP Asphalt 12/1/2008 12/1/2010 100 100 2006 NSSP completed and used on pilot projects. 
# 2 Pilot Projects Asphalt 12/1/2008 12/1/2012 100 100 Completed. 
# 3 Complete  SSP Asphalt 12/3/2012 1/30/2017 95 90 SSP ready for final review. 

# 4 Update Guidelines Asphalt 12/3/2012 1/30/2017 35 90 Draft guidelines have to be developed. 
# 5 0 0 
# 6 0 0 
# 7 0 0 

# 8 0 0 

Log Test section have been completed in district 11. NSSP is currently in use.
 
01/13/11 - updated Pys - LR
 
02/09/11 - Added NSSP deliverable
 
05/06/11 - Modified order of deliverables - DM
 
06/25/11 - Next General Meeting of Seal Coat Committee is set for 7/7/11 - DM
 
09/06/11 - General Meeting held 7/7/11. Modified order of deliverables based on committee comments - DM
 
09/21/11 - Modified Project Name to Modified Binder Chip Seal - DM
 
10/13/11 - Industry has uploaded previous project locations of State, County and Local Agencies projects utilizing the Modified binder chip seal for historic information. Caltrans needs to evaluate performance of site locations - DM
 
11/23/11 - Held general meeting 11/14/11, have not held a focused subtask meeting on this. At general meeting, decision was to look into this next year as we finish off the rubber slurry, sand and fog & rejuvenator specs - DM
 
03/27/13 - Updated overall progress, activities planned and deliverables - CDS
 
10/30/13 - Updated overall progress, activities planned and deliverables - CDS
 
04/29/14 - Updated overall progress, activities planned and deliverables - CDS
 
06/27/14 - Updated overall progress, activities planned and deliverables % complete - CDS
 
01/29/15 - Updated target dates for deliverables 3 & 4 -CDS
 
02/25/15 - Updated activities planned to on hold - CDS
 
07/29/15 - Updated target dates for deliverables 3 & 4 to 12/30/15 - CDS
 
01/04/16 - Updated status - Waiting for the STG to start working on this project. Work was suspended while Section 37 was being updated to conform to 2015 Standards - SNB
 
05/31/16 - Updated planned activities. - CDS
 
06/30/16 - Updated activities planned, deliverables % complete and target completion date. - CDS
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Project Warm Mix Asphalt Rubber Chip Seal Task Group Preservation Subtask Group Seals & Coats 

Target Completion Date 6/30/2017 Number 8 Status Active Progress 55 % Rock Products Committee YES 

Purpose Introduce WMA technology into hot-applied rubberized asphalt binder chip seals. 

Overall Progress	 Pilot projects on SR 36 near Red Bluff, SR 44 near Lassen Park, and SR 95 near Needles are all completed. Construction reports developed. One-year evaluation of SR 36 and SR 95 completed. 8-month 
evaluation of SR 44 completed. 

Activities Planned	 Continue to monitor the constructed pilot projects and look for additional pilot projects. 

Project Lead Haiping Zhou Office Asphalt Pavement Phone (916) 274-6022 E-FIS Project	 E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 NSSP Asphalt 8/3/2010 1/18/2013 100 100 Developed.
 
# 2 Pilot Projects District 1/2/2013 10/30/2014 100 100	 Three pilot projects are completed. 
# 3 Evaluation of Projects Chico 5/2/2013 12/30/2016 50 90	 SR 36: One-year evaluation completed in September 2014. SR 44: 8-month field review done in May 2015. SR-95-1 yr
 

evaluation completed in 11/2015.
 

# 4 Evaluation Reports Asphalt 7/1/2013 12/30/2016 75 90	 SR 36: One-year field evaluation report completed. SR 44: 8-month field review report completed. SR-95: One year report 
developed. 

# 5 SSP Asphalt 7/1/2015 6/30/2017 0 60	 Need to review field performance and improve the NSSP as necessary. 
# 6	 0 0 
# 7	 0 0 

# 8	 0 0 

Log 08/03/10 - NSSP just being developed for possible CT demo project in D6, Fresno Rte 5. 
01/11/11 - Revised Pys and target dates - LR 
02/14/11 - Rewrite purpose and need - PJV 
06/25/11 - Next General Meeting of Seal Coat Committee is set for 7/7/11 - DM 
10/13/11 - Held general meeting 7/7/11, have not held a focused subtask meeting due to construction season and availability of industry members - DM 
11/23/11 - Held general meeting 11/14/11, have not held a focused subtask meeting on this. At general meeting, decision was to look into this next year as we finish off the rubber slurry, sand and fog & rejuvenator specs - DM 
08/08/12 - Held meeting with Seal Coat committee to discuss proposed AR chip seal specification. Industry had a few concerns with proposed specification - DM 
09/26/12 - Revised AR chip seal specification sent out to industry, maintenance engineers, and material engineers for comment. Scheduled next seal coat committee meeting to discuss specification to be held Oct. 9 at translab - DM 
11/01/12 - Held meeting with Seal Coat committee on Oct. 19th to discuss proposed AR chip seal specification and comments received by industry and Caltrans. Industry had a few concerns with terminology used by Caltrans. A 
technical task group will review some of the proposed technical specifications dealing with viscosity, softening point, sampling, and vialet test in mid-November to resolve issues. Internally, Caltrans will review the terminology issue 
with management and other issues brought up by the comments - DM 
10/30/13 - Updated project progress and deliverables CDS 
07/16/14 - Updated project progress and deliverables - HZ 
10/30/14 - Updated overall project progress and deliverables % complete - CDS 
01/22/14 - Updated the Caltrans lead to Haiping Zhou since he has been working with CSU Chico to study the project - SNB 
03/18/15 - 1-year field evaluation & report on SR 36 completed. Construction reports for SR 44 and SR 95 developed - HZ 
05/08/15 - 8-month field evaluation on SR 44 completed on 05/07/15 - SNB, HZ. 
08/05/15 - 8-month field evaluation report is being finalized - HZ. 
01/27/16 - Updated status - HZ 
4/5/2016 - Updated status - HZ 
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Project Concrete Sealer/ Hardener Task Group Preservation Subtask Group Concrete Repairs 

Target Completion Date 12/31/2018 Number 16 Status Active Progress 55 % Rock Products Committee YES 

Purpose Reduce traffic related abrasion and chloride related deterioration of concrete pavement exposed to extreme conditions. 

Overall Progress Year 0 evaluation complete and report drafted for 03-4M8404 NEV-80 test section. Field testing for year 1 as done in June. 

Activities Planned Evaluate year 1 and draft report for 03-4M8404 NEV-80 pilot project. 

Project Lead Amy Fong Office Concrete Pavement Phone (916) 227-5838 E-FIS Project E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 Cost analysis and nSSP Conc Pvmt 7/2/2012 11/30/2012 100 100 Drafted hardener nSSP and PIF.
 
# 2 Pilot projects District 7/30/2012 10/30/2015 100 100 Hardener placed on Sept 11-12/12 WB at Kingvale 03-4M3004; 03-Pla,Nev-80-68.8/69.8, 0.0/R2.5. Shot blasting and 


retreatment of original 2009 Soda Springs test section on Oct 9-10. Grind/ shot/ treat on 03-4M8404 Nev-80 Boca-
Floriston Summer 2015. 

# 3 Test plan Conc Pvmt 7/25/2012 8/31/2015 100 100 Test plan completed. 3 year evaluation of Boca/Floriston installation started by consultant October 2015
 

# 4 Materials issues Materials 1/7/2013 12/31/2017 51 75 Review product info, patents, and standard tests. Incorporate evaluation into task order if necessary.
 

# 5 SSP Conc Pvmt 6/3/2013 4/15/2018 50 65 nSSP update for materials and construction issues. Resolve legal issues related to patents.
 
# 6 Guidance Chico 1/4/2016 6/30/2018 5 25 Concrete Pavement Guide and Construction Manual.
 
# 7 Performance reports Conc Pvmt 10/1/2012 12/31/2018 15 65 Evaluation delayed due to resource issues. Awaiting new consultant contract and final results lab abrasion testing.
 
# 8 Training material Conc Pvmt 1/4/2016 6/30/2018 0 25 TBD
 

Log 08/03/10 - October 2009, a section of PCC pavement on I-80 near Soda Springs was treated with this material Cores taken October 2010.
 
03/23/11 - Update deliverables and schedules - LR
 
04/08/11 - d glauz, revised progress, purpose and need.
 
05/15/12  -Draft scoping doc sent to work group
 
05/30/12 - Updated database
 
07/30/12 - Updated database to reflect latest scoping doc
 
08/01/13 - Received revised year 1 task order submittal.
 
August 2015 - Three different lithium hardeners applied to Rte 80 from Boca to Floriston in all traveled lanes is completed. Two control segments left untreated.
 
October 2015 - Three year evaluation of Boca/Floriston project begun.
 
02/01/16 - Updated #4 Materials Issues end date to 12/31/2017 since the 3 year evaluation will be completed by Fall 2017. AF
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Project Concrete Pavement Joint Filler for Wide Joints Task Group Preservation Subtask Group 

Target Completion Date 12/31/2014 Number 17 Status Active Progress 43 % Rock Products Committee YES 

Purpose To ensure joint performance in concrete pavement wide joints, or when joints open wide due to temperature and moisture fluctuations and traffic loads, filler material for wide joints is needed to reestablish contact 
between joint walls of adjacent slabs. 

Overall Progress Compiled a summary of test procedures and specs for filler materials used by TxDOT and other state DOTs. Submitted these procedures to METS for decision regarding development of new test methods or 
adoption of methods used in other states. 

Activities Planned Activities temporarily suspended until METS can review other state DOTs test procedures and specs to determine whether to develop new test methods or adopt existing test methods and specs used in other 
states. 

Project Lead Linus Motumah Office Concrete Pavement Phone (916) 227-5851 E-FIS Project E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 Literature Search Conc Pvmt 10/1/2013 1/31/2014 100 100 Completed pending write up.
 
# 2 Properties for Joint Fillers Conc Pvmt 2/1/2013 6/30/2014 100 100 Compiled a list of joint filler materials properties.
 
# 3 Joint Filler Performance Conc Pvmt 10/1/2014 12/31/2014 100 100 Compiled a list of joint filler materials performance standards used in other states. Submitted the list to METS for decision 


on the way forward 

# 4 Draft SSP Conc Pvmt 10 0 Currently ON HOLD Pending development and adoption of test procedures for potential qualified material list 
# 5 Pavement Guidance Conc Pvmt 0 0 DISCONTINUED for the time being 
# 6 Final SSP Conc Pvmt 0 0 Currently ON HOLD Pending development and adoption of test procedures for potential qualified material list 

# 7 Authorized Materials List Str Mat 0 0 Currently ON HOLD Pending development and adoption of test procedures for potential qualified material list 
# 8 0 0 THIS PROJECT IS ON HOLD UNTIL A CONSULTANT TASK ORDER FOR THE TESTING OF PROPOSED 

MATERIALS IS COMPLETED. 

Log 09/26/13 - Sub-task group meeting
 
03/27/14 - Sub-task group meeting.
 
06/25/14 - Sub-task group meeting.
 
10/09/14 - Sub-task group meeting. Next meeting (conference call) scheduled for 10/28/14
 
12/10/14 Met with Joe Peterson (METS) to discuss development of California Test methods and specs
 
01/15/15 Submitted to METS list of joint filler materials performance standards used in other states for decision on whether to develop new test methods or adopt those used in other states.
 
07/29/16 THIS PROJECT IS ON HOLD UNTIL A CONSULTANT TASK ORDER FOR THE TESTING OF PROPOSED MATERIALS IS COMPLETED
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Project Concrete Spall Repair (Authorized Materials List) Task Group Preservation Subtask Group Concrete Repairs 

Target Completion Date 6/30/2017 Number 18 Status Active Progress 46 % Rock Products Committee YES 

Purpose Develop specific standardized guidelines, specs, plans, and training for constructing partial depth spall repairs with alternative materials, including hot-applied polymer resin, polyurethane, and epoxies. 

Overall Progress Developed draft task order for additional testing and evaluation. 

Activities Planned Finalize task order for additional testing and evaluation. 

Project Lead Amy Fong Office Concrete Pavement Phone (916) 227-5838 E-FIS Project	 E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 Scoping document Conc Pvmt 7/1/2011 10/1/2013 100 100 Complete.
 
# 2	 Develop pre-qualified products Materials 1/1/2012 12/15/2016 61 95 Materials in METS initial report on proposed AML will be characterized so htat properties can be specified.
 

list for concrete patching
 
materials. 2 phases: fast-setting
 
will be followed by polymer list. 

Schedule TBD.
 

# 3 Update standard spec for material Conc Pvmt 9/9/2013 12/18/2016 0 90 Incorporate materials updates for AML. On hold until OE technical moratorium is lifted for 2015
 
properties
 

# 4 Update spall repair guidance - Conc Pvmt 7/1/2013 2/28/2017 70 85 Revise Concrete Pavement Guide for materials, design, and spec changes.
 
# 5 Update spall repair training Conc Pvmt 2/1/2016 6/30/2017 0 40 Revise or develop training material for materials, design, and spec changes.
 

# 6 0 0
 

# 7 0 0
 

# 8 0 0
 

Log 05/11/10 - This items includes hot applied PM resin. Requested by John Roberts of IGGA. pre-proposal submitted to CP2 innovation database.
 
August 2015 - Initiating plan to characterize material that by survey have been determined to be preferd paching material by maintenance users.
 
02/01/15 - Developed draft task order for materials characterization. AF
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Project Cold In-Place Recycling Using Foamed Asphalt Task Group Preservation Subtask Group Specifications 

Target Completion Date 1/31/2017 Number 21 Status Active Progress 22 % Rock Products Committee YES 

Purpose Develop specification for cold in-place recycling using foamed asphalt. 

Overall Progress Draft specification for using cold in-place recycling using foamed asphalt has been completed. Mix design working group met on April 8, 2016 to discuss establsihing mix design representative of actual 
performance under field conditions. 

Activities Planned Working group to meet in July 2016 to discuss MPQP requirements for recycling equipment. 

Project Lead Hamid Moussavi Office Asphalt Pavement Phone (916) 274-6176 E-FIS Project E-FIS Subtask Number 

Deliverable or Task Office Start Date End Date Complete % Elapsed % Status
 
# 1 Develop NSSP Asphalt 8/5/2014 3/31/2016 100 100 Completed darft specification.
 
# 2 Develop Mix Design Test Materials 8/5/2014 9/30/2016 15 95 Roadway Materials Testing group working on the Mix Design Test method
 

Method to replace LP-8
 

# 3 Pilot Projects Asphalt 8/1/2016 12/31/2016 0 20 No projects yet.
 
# 4 Finalize Standard Special Provision Asphalt 9/1/2016 1/31/2017 0 0 No work yet.
 

# 5 0 0
 

# 6 0 0
 

# 7 0 0
 

# 8 0 0
 

Log 10/30/14 - Updated overall progress and deliverables % complete - CDS
 
12/26/14 - Updated progress and schedule - SNB
 
02/25/15 - Updated activities planned and deliverables % complete - CDS
 
05/08/15 - Updated status - SNB
 
08/21/15 - Updated status - SNB
 
05/05/16 - NSSP has been completed. CIR-Mix-WG met on April 8. 2016. CIR-MPQP-WG will meet in may, 2016. HM
 

Page 38 of 38 


