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Group Memory 

ATG Co-Chair Meeting 

January 7, 2014 

Next Meeting dates (all meetings 0900-1000) 

 Dec 17  18  (NOTE THE CHANGE) 

Dec 18 meeting cancelled.   

Jan 7, 2014 

Jan 21, 2014 

 

Desired outcome for next meeting: 

Update tasks and action items 

 

 

From 4/30/2013 meeting 

47 Peter Check to see what availability and cost for training would be for 
smoothness software training.  (see discussion notes #   #   3) 

5/14/2013 5/28/2013 6/11/2013 6/25/2013 7/9/2013 7/23 8/13/2013 
8/27/2013 9/24/2013 10/7/2013 11/15/2013 

 

12/3/2013 

 

 

 

From July 9, 2013 

80 Peter Make sure that changes to the HDM are circulated to industry 
before they are posted.  (Modified Binder)   7/23/2013 8/27/2013  
9/10/2013 9/24/2013 10/7/2013 11/15/2013 

 

11/20/2013 

3/17/2014 

 

 

81 Chuck Make sure that changes to the Construction Manual are circulated 
to industry before they are posted.  (Modified Binder)    

7/23/2013 /27/2013 9/24/20131072013 11/15/2013 12/9/2013 

 

1/21/2014 

 

From 8/27/2013 meeting 

92 Joe Send copy of the e mail that was sent to the DME’s Send out a 
new email to DME’s  clarifying when a new mix design is required.  
(Hot Drop, RHMA )  9/10/2013 9/24/2013-10/7/2013 11/05/2013 
11/15/2013 

 

3/17/2014 

 

Sept 9, 2013 

94 Peter Contact Div. of Local Assistance to discuss the possible 
elimination of Type B asphalt from all specs.    9/24/2013 
10/7/2013 11/15/2013 12/09/2013 1/7/2014 

 

1/21/2014 
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November 19, 2013  

97 Chuck Need to see if it is necessary to change contracts with “no 
adjustment” in the language regarding binder set point.  . (see 
discussion agenda item # 7)   This needs to be discussed at the 
next superpave meeting.  Check on the section 39 jobs.  Is 
Caltrans willing to consider making the change for existing 
projects?     

(Needs to be on the agenda for the 12/19 superpave meeting. – 
added 12/5/2013) 

12/9/2013 

1/7/2014 

 

98 Jack and 
Jim 

Report back on ATG co chairs - Proposed 14/15 STG Projects 
and scoping documents 

12/9/2013 

99 Peter Peter will see if there is more information that can be released on 
the letter regarding modified binder from Frazier and Gray.  
(agenda 13)  

11/22/2013 

    

 

January 7, 2014 

100 Joe Take the lead to develop a scoping document for Type B 
Aggregate strategy.  Deliverable is a draft scoping document.  
(See discussion under agenda item #  4)  

3/17/2014 

101 Jack Set up next meeting dated for the PGAR sup task group.  (See 
discussion under agenda item #  10)   

1/21/2014  

102 Jack Work with Jim to put a scoping document together to address 
HMA QC/QA,  (See discussion under agenda item #  13)  

3/17/2014 

 

Critique from last meeting:  

What went well What Needs Improvement 

Industry was there.   

Need Joe here.   

 

Critique from this meeting: 

What went well What Needs Improvement 

Everything went well.  Kept to the agenda. Chuck needs a new phone.   

 

# Time Topic and Presenter Purpose and Process 

1 0900 Opening and Introductions,  
Purpose of meeting  

Agenda Item 1.  
 

2 0904 Agenda Review / Halverson/all  

Agenda Item 2.  
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3 0910 
Review and status the upshot 
list 

OK as written?  Corrections needed?   

Assignments done? 

Agenda Item 3.   
3.    1.   (See upshot #   47)  Training for smoothness will be developed in-house and provided to industry.  This 

will be hands on, face to face, presented by Caltrans staff.  Locations will be figured out later.  Should be 
set up some time in February, with presentations to begin in March. 

3.    2.   (See upshot #   97)  CT agreed to adjust set point plus/minus 0.2 for superpave at verification.  Once 
verification is passed, they can do what the need to do to meet the Quality Acceptance criteria.   

 

4 0915 Type B Aggregates  

Agenda Item 4.  
4.    1.   Issue:  maintaining adequate supply is important to all stakeholders, critical to infrastructure, economy.  

We only have about 1/3 of the permitted supply we need for the future.  It is important to preserve 
aggregate sources as much as we can. 

4.    2.   Type B may be eventually eliminated in the spec.  Not everyone has Type A available readily.   
4.    3.   CalCIMA has presented this issue to RPC, which resulted in brining this issue to the ATG co-chairs.   
4.    4.   CT:  District 1 used a lot of type B (going back twenty years)  They were not getting the life out of the 

pavement. They were experiencing rutting and other failures, resulting from losing the aggregate air lock.  
(Industry comment:  cracking was the main problem, not rutting.)  There were problems with type B in 
district 2, also.  At the start of the season, type B was lower or middle range of Type A.  At the end of the 
season, it was at the lower end of Type B.  They eliminated the use of Type B aggregate.  Implementation 
of this elimination went off without a hitch.  For the most part, the rest of the state does not use type B.   

4.    5.    City and county work which is lower volume roads, would be affected more if Type B is eliminated in the 
spec.  City and county applications would be affected.   

4.    6.   CT:  State Pavement Engineer has determined that CT will only use Type A aggregate.  CT made an 
attempt to address this.  Minor HMA projects spec was to be a vehicle for cities and counties so they do 
not have to do a full blown mix design.  Industry requested CT not put this into the spec.   

4.    7.   CalCIMA:  They want to make the case to preserve Type B aggregate.  Green book is not universally 
used.  They want to see if there is any way to keep Type B as an option for different situations.   

4.    8.   CT response:  Currently the Superpave Spec (Section 39 spec)  is not /does not include Type B.  Crush 
count for Type A is now higher, which is following the practice nationwide.  There is no intent to include 
Type B.  If industry wants to have Type B included they need to pursue this at a higher level.   

4.    9.   Outcome: 
4.    9.   1.   Caltrans will plot a course for dealing with Type B and will keep CalCIMA in the loop.  

Deliverable is a proposed scoping document to be assigned to a STG for 2014-15 as a new item.  
(See upshot #   100)   

 

5 940 Review progress of Superpave 
Subtask Group Current status, progress since last report, next steps 

Agenda Item 5.  
5.    1.   Last meeting covered issues on standard language in Section 39 rewrite. Superpave goes away.   Most 

changes are pretty minor in content.   
5.    2.   Final draft is expected very soon – next week at the latest.  It will be in the 2015 format.   
5.    3.   Technical content is the same, but the layout has been reorganized.  You need to read every single word 

in it.  Track Changes would not work because of all the style guide changes.   
5.    4.   Most of the existing SSPs have been rolled into the spec.   
5.    5.   Next meeting is in San Diego on January 27th.   
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6  Review progress of Smoothness 
Subtask Group  

Current status, progress since last report, next steps 

Agenda Item 6.  
6.    1.   Nothing to report. 
 

7  Review progress of RAP/RAS 
Subtask Group Current status, progress since last report, next steps 

Agenda Item 7.  
7.    1.   Nothing to report.  First draft expected in late March.   
 

8  
Review progress of asphalt 
binder content scoping 
document  (Possibly expedite)  

Current status, progress since last report, next steps 

Agenda Item 8.  
8.    1.   Nothing to report.   
 

9  Review progress of Intelligent 
Compaction Subtask Group Current status, progress since last report, next steps 

Agenda Item 9.  
9.    1.   Nothing to report.   
 

10  Review progress of PGAR 
Subtask Group Current status, progress since last report, next steps 

Agenda Item 10.  
10.    1.   Need to set up next meeting date.  (See upshot #   101)   
 

11  
Review progress of asphalt 
rubber binder quality control 
Subtask Group 

Current status, progress since last report, next steps 

Agenda Item 11.  
11.    1.   See item 10.   
 

12  
CT 304 Asphalt aggregate breakdown in asphalt concrete plants needs to 

be added to the agenda.  This is related to CT 304.   

Joe is the lead.   

Agenda Item 12.  
12.    1.   Expect to re-start this work in the middle of January.   
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13  Proposed 14/15 STG Projects 
and scoping documents  

Agenda Item 13.  
13.    1.   We are working on the scoping document for Type B aggregate. 
13.    2.   Industry will put together a scoping document for QC/QA for HMA.  (See upshot #   102)  
 

14 1020 Review upshot and bin list 
Halverson/all  

Agenda Item 14.  
 

15  Next meeting date, location and 
expected outcome Halverson/all  

Agenda Item 15.  
15.    1.   Set dates at next meeting for Feb and March.   
 

16 1030 Adjourn  
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