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Group Memory 

ATG Co-Chair Meeting 

June 16, 2014 

 

Next Meeting dates  

 
June 30 July 1 (note the date change.)   

Please click this URL to start or join. https://zoom.us/j/958141577  

 Or, go to https://zoom.us/join and enter meeting ID: 958 141 577   

Join from dial-in phone line:  

  Dial: +1 (415) 762-9988 or +1 (646) 568-7788 

  Meeting ID: 958 141 577  

  Participant ID: Shown after joining the meeting  

 

 

Desired outcome for next meeting: 

Update tasks and action items 

From July 9, 2013 

80 Sri Make sure that changes to the HDM are circulated to industry 
before they are posted.  (Modified Binder)   7/23/2013 8/27/2013  
9/10/2013 9/24/2013 10/7/2013 11/15/20131 1/20/2013 3/25/2014 
4/22/2014 5/6/2014  5/20/2014  5/20/2014 

 

6/3/2014 

8/1/2014 

 

 

From 8/27/2013 meeting 

92 Joe Send copy of the e mail that was sent to the DME’s Send out a 
new email to DME’s  clarifying when a new mix design is required.  
(Hot Drop, RHMA )  9/10/2013 9/24/2013-10/7/2013 11/05/2013 
11/15/2013  3/25/2014  5/20/2014 

 

6/3/2014 

6/30/2014 

 

January 7, 2014 

102 Jack Work with Jim to put a scoping document together to address HMA 
QC/QA,  (See discussion under agenda item #  13) 3/25/2014 
4/22/2014  5/6/2014 

 

5/20/2014 

 

 

January 21, 2014 

108 Joe Address asphalt aggregate breakdown in CTM 304 (asphalt 
concrete plant.)  Get the CTM posted. Get draft spec out for 
review. (See discussion under agenda item #  12) 3/24/2014   
5/20/2014   

6/3/2014 

6/30/2014 
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March 11, 2014 

110 Joe Work with Kee on scope of work for the Section 39 STG for 14/15. 
4/15/2014  4/22/2014  5/20/2014 

 

5/23/2014 

 

 

April 8, 2014 

114 Jim and 
Chuck 

Discuss and determine plan for JIT VEDA training.  (See discussion 
under agenda item #  9) 4/8/2014  5/20/2014   

6/3/2014 

6/30/2014 

 

May 6, 2014 

118 Sri, Jack 
and Jim 

Search your members or staff for a name for co chair of sub task 
group for HMA-LV 

5/20 

 

6/3/2014 

6/30/2014 

119 Joe Joe will talk with Sri and Chuck to come to an agreement on 
memorializing binder set point issue.  (See discussion under 
agenda item #  8)  They will report back at the next meeting. 

 

5/20 

6/3/2014 

6/30/2014 

121 Jim and 
Sri 

Get the STG going after the RPC approves the Asphalt  Binder 
Crumb Rubber Verification scoping document 

 

7/1/2014 

 

May 29, 2014 

122 Joe  Get out the SSP for RAP and RAS by end of June this year.  (See 
discussion under agenda item #  7) 

 

7/30/2014 

 

June 16, 2014 

123 Chuck At the next sub task meeting, we will discuss  having a web site or 
other means of letting people know the status of intelligent 
compaction pilot projects on-going (See discussion under agenda 
item #  9) 

 

6/26/2014 

124 Jack send a copy  of the draft manual section for the viscosity testing 
process to Joe.  (See discussion under agenda item #  11)  

 

6/20/2014 
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Critique from last meeting:  

What went well What Needs Improvement 

Everyone got the phone numbers 

Meeting –  

Sri helped Mike on the recording 

Quick and to the point and stayed on track.   

Everyone needs to be here. 

Donuts over the phone.   

Critique from this meeting: 

What went well What Needs Improvement 

Fast time…   

Everyone was here.   

 

Trouble starting on the meeting – Mike not 
on line.  (PEBCAK). 

 

# Time Topic and Presenter Purpose and Process 

1 0900 Opening and Introductions,  
Purpose of meeting  

Agenda Item 1.  
1.    1.    Meeting opened.   
 

2 0904 Agenda Review / Halverson/all  

Agenda Item 2.  
 

3 0910 
Review and status the upshot 
list 

OK as written?  Corrections needed?   

Assignments done? 

Agenda Item 3.   
  

4 0915 HMA-LV (Formerly was TYPE B 
Aggregates)  

Agenda Item 4.  
4.    1.    Scoping document is waiting for signature from the RPC chairs.  (See upshot #   118) 
4.    2.    Scoping document should be signed this week.  (6/14/2014)  
4.    3.    Caltrans is considering co-chairs.  Jack will work on industry co-chairs.   
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5 940 
Review progress of Superpave 
Subtask Group 

Section 39 STG 
Current status, progress since last report, next steps 

 

Agenda Item 5.  

5.    1.    Scoping document is done.  Waiting for RPC signatures, expected to happen this week.   

 

6  Review progress of Smoothness 
Subtask Group  Current status, progress since last report, next steps 

Agenda Item 6.  
6.    1.    This effort is completed.   
 

7  Review progress of RAP/RAS 
Subtask Group Current status, progress since last report, next steps 

Agenda Item 7. RAP/RAS Subtask Group 
7.    1.    Draft SSP is out for internal review right now.  Draft will go out to DME’s and industry by the end of the 

month for statewide review before the STG has a chance to comment.  This is only a draft.   
7.    2.    After comments from this review, there will be an STG meeting to discuss the spec.  This will allow 

discussion to proceed with some background in hand.   
7.    3.    Goal is to have a draft SSP by June of this year.  Final spec will be out ASAP, as determined by 

discussion at the STG level.   
7.    4.    Outcome 

7.    4.   1.    Joe will get out the SSP for RAP and RAS by end of June this year.  (See upshot #   122)  
 

8  

Review progress of asphalt 
binder content scoping binder 
set point scoping document  
(Possibly expedite)  

Current status, progress since last report, next steps 

Agenda Item 8. binder set point  
8.    1.    There will be a CT meeting today to discuss this.  (6/16/2014).  
8.    2.    We need to make sure that binder set point is in the spec for Superpave. 
8.    3.    This is a continuing problem for old section 39 spec.  CT says there are no jobs with the old spec in it.   
8.    4.    Industry is concerned about shelf projects or other projects in the pipeline that may not have the new 

spec included.   
8.    5.    This needs to be memorialized.  
8.    6.    Outcome:  

8.    6.   1.    Joe will talk with Sri and Chuck to come to an agreement on this binder set point issue.  They will 
report back at the next meeting. (See upshot #   119) 
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9  Review progress of Intelligent 
Compaction Subtask Group Current status, progress since last report, next steps 

Agenda Item 9.  
9.    1.    Next Meeting is June 26.  
9.    2.    JIT Training for VEDA software through contract for pilot projects and more formalized training afterward 
9.    3.    Jim and Chuck talked about the training.  Rita is checking with other states to find out what other training 

is available.   
9.    4.    Target is for a minimum of 12 projects for the pilot.  Right now there are 7 HMA jobs and 7 CIR jobs for 

intelligent compaction.   First pilot, an HMA job, is scheduled to be paved this month (June).   
9.    5.    Summary of projects has been sent out and will likely be updated as additional projects are added.   
9.    6.    Caltrans will be looking for additional jobs. 
9.    7.    Outcome:   

9.    7.   1.    Chuck and Jim will talk off line about the training for the pilot projects.  (See upshot #   114)  
9.    7.   2.    At the next sub task meeting, we will discuss having a web site or other means of letting people 

know the status of intelligent compaction pilot projects on-going (See upshot #   123)  

 

 10  Review progress of PGAR 
Subtask Group Current status, progress since last report, next steps 

Agenda Item 10.  
10.    1.    Next meeting is on or about July 11.   
10.    2.    Sri will put together a project list to use the NSSP when it is ready. 
10.    3.    There is a group to look at experimental design work plan.   
10.    4.    Preparing for second round robin – samples will go out by the next meeting (July 2014).     
10.    5.    We are continuing to work on the NSSP. IT may be done by the July meeting.  
 

11  
Review progress of asphalt 
rubber binder quality control 
Subtask Group 

Current status, progress since last report, next steps 

Agenda Item 11.  
11.    1.    Sub task group met on June 6. 
11.    2.    Still working on getting information on the air permit issue.   
11.    3.    Still working on the language that goes into Section 37 and 39.   
11.    4.    STG decided not to develop a Std Deviation process for the number of lots to be tested.  We will have to 

determine the number of lots in another way.   
11.    5.    Training will be developed for techs by RPA for viscosity testing.   
11.    6.    Everyone will work with Joe to develop the lab manual for this process.  A draft has already been 

developed.  This will require approvals from multiple stakeholders.   
11.    7.    Caltrans will provide the technician certification.   
11.    8.    Outcome 

11.    8.   1.    Jack will send a copy of the draft manual section for the viscosity testing process.  (See upshot #   
124)  
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12  
CT 304 This is related to CT 304.   

Joe is the lead.   

Agenda Item 12.  
12.    1.    Joe sent the draft CTM 304 out for review.   
12.    2.    Comments due on 6/17/2014   
12.    3.    Outcome 

12.    3.   1.    Get the final CT 304 posted by end of June  (See upshot #   108) 
 

13  Proposed 14/15 STG Projects 
and scoping documents  

Agenda Item 13.  
13.    1.    Section 39 – Scoping document is waiting for approval from RPC.   
13.    2.    QC/QA for Superpave – seperate issue.  Sri will discuss this with stakeholders in CT.  Hoping to get this 

scoping document out by the end of June.   
13.    3.    HMA-LV – Scoping doc completed.  Waiting for RPC signatures.   
13.    4.    PG-M Rubber content verification (expedited item) This is combined with Asphalt Binder – (see next 

item.)   
13.    5.    Asphalt Binder Crumb Rubber Verification  

13.    5.   1.    Scoping document is completed, and we are waiting on to the RPC for signatures.  They are 
meeting today.   (6/16/2014)   

13.    5.   2.    Outcome:  Sri will get this scoping document into the 14/15 process.  Also, Jim will get the STG 
going after the RPC approves the scoping document (See upshot #   120, 121) 

 

14 1020 Review upshot and bin list 
Halverson/all  

15  Next meeting date, location and 
expected outcome Halverson/all  

16 1030 Adjourn  

 

 

 


	Meeting opened.
	Scoping document is waiting for signature from the RPC chairs.  (See upshot #   118)
	Scoping document should be signed this week.  (6/14/2014)
	Caltrans is considering co-chairs.  Jack will work on industry co-chairs.
	Scoping document is done.  Waiting for RPC signatures, expected to happen this week.
	This effort is completed.
	RAP/RAS Subtask Group
	Draft SSP is out for internal review right now.  Draft will go out to DME’s and industry by the end of the month for statewide review before the STG has a chance to comment.  This is only a draft.
	After comments from this review, there will be an STG meeting to discuss the spec.  This will allow discussion to proceed with some background in hand.
	Goal is to have a draft SSP by June of this year.  Final spec will be out ASAP, as determined by discussion at the STG level.
	Outcome
	Joe will get out the SSP for RAP and RAS by end of June this year.  (See upshot #   122)


	binder set point
	There will be a CT meeting today to discuss this.  (6/16/2014).
	We need to make sure that binder set point is in the spec for Superpave.
	This is a continuing problem for old section 39 spec.  CT says there are no jobs with the old spec in it.
	Industry is concerned about shelf projects or other projects in the pipeline that may not have the new spec included.
	This needs to be memorialized.
	Outcome:
	Joe will talk with Sri and Chuck to come to an agreement on this binder set point issue.  They will report back at the next meeting. (See upshot #   119)

	Next Meeting is June 26.
	JIT Training for VEDA software through contract for pilot projects and more formalized training afterward
	Jim and Chuck talked about the training.  Rita is checking with other states to find out what other training is available.
	Target is for a minimum of 12 projects for the pilot.  Right now there are 7 HMA jobs and 7 CIR jobs for intelligent compaction.   First pilot, an HMA job, is scheduled to be paved this month (June).
	Summary of projects has been sent out and will likely be updated as additional projects are added.
	Caltrans will be looking for additional jobs.
	Outcome:
	Chuck and Jim will talk off line about the training for the pilot projects.  (See upshot #   114)
	At the next sub task meeting, we will discuss having a web site or other means of letting people know the status of intelligent compaction pilot projects on-going (See upshot #   123)

	Next meeting is on or about July 11.
	Sri will put together a project list to use the NSSP when it is ready.
	There is a group to look at experimental design work plan.
	Preparing for second round robin – samples will go out by the next meeting (July 2014).
	We are continuing to work on the NSSP. IT may be done by the July meeting.
	Sub task group met on June 6.
	Still working on getting information on the air permit issue.
	Still working on the language that goes into Section 37 and 39.
	STG decided not to develop a Std Deviation process for the number of lots to be tested.  We will have to determine the number of lots in another way.
	Training will be developed for techs by RPA for viscosity testing.
	Everyone will work with Joe to develop the lab manual for this process.  A draft has already been developed.  This will require approvals from multiple stakeholders.
	Caltrans will provide the technician certification.
	Outcome
	Jack will send a copy of the draft manual section for the viscosity testing process.  (See upshot #   124)

	Joe sent the draft CTM 304 out for review.
	Comments due on 6/17/2014
	Outcome
	Get the final CT 304 posted by end of June  (See upshot #   108)

	Section 39 – Scoping document is waiting for approval from RPC.
	QC/QA for Superpave – seperate issue.  Sri will discuss this with stakeholders in CT.  Hoping to get this scoping document out by the end of June.
	HMA-LV – Scoping doc completed.  Waiting for RPC signatures.
	PG-M Rubber content verification (expedited item) This is combined with Asphalt Binder – (see next item.)
	Asphalt Binder Crumb Rubber Verification
	Scoping document is completed, and we are waiting on to the RPC for signatures.  They are meeting today.   (6/16/2014)
	Outcome:  Sri will get this scoping document into the 14/15 process.  Also, Jim will get the STG going after the RPC approves the scoping document (See upshot #   120, 121)



