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Intelligent Compaction Sub-Task Group 
Meeting Minutes and Action Items 

May 21, 2014 
10:00 AM  to Noon 

Location: Main 3 Conference Room 
5900 Folsom Blvd. 

Sacramento, CA 95819 

Outline of Discussion 
Agenda Review: 
The meeting began at 10:00 AM with self introductions. 
 
Suszko:  Agenda review. 
 
Review Action Items: 

• See attached list. 

Pilot Projects Status (Handouts #1 & #2) 
Fini: 
Currently 9 CIR projects: 

• 4 projects have bid opening date 
• 2 projects have award date 

Action Item:  Ebi Fini to sent out the CIR Pilot Project List 
 
Currently 7 HMA projects: 

• 2 projects have bid opening date 
• 1 project has award date 

Action Item:  Ebi Fini to sent out the CIR Pilot Project List 
 

Review and Comments on Revised CIR  Specification: (Handouts #3, #4 & #5) 
Fini lead a discussion on the latest draft non-standard special provision for CIR IC.  Comment resolution 
matrix has been provided showing comments received on CIR IC specification. 

• Para 6 – Option for allowing “as built” plans to be used for project layout was added.  IC Design 
Guidance must include where to get the “as built” and should they be included as Supplemental 
Project Information. 

• Para 15 - Updated naming requirements for compaction data file for clarity (also update to the HMA 
IC specs) 

• Para 18 - Added “center of the roller” for pneumatic roller 
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Outline of Discussion Continued 

Review and Comments on Revised CIR Specification Continued: 
• Para 26 - Requires a technical representative to be on site and if requested the technical representative 

will assist the engineer. Question should this be the QC technician and not the technical representative 
of the roller.  May be the technical representative and QC technician help in reporting, downloading, 
etc requirements? 

• Para 29 - CIR foreman is added to who needs to attend the JITT. 
• Para 33 - Revised test strip density testing to “3 locations” from “10 locations” Random = per CT 375 
• Para 39 - Added temperature sensors 
• Para 41 - Added contractor option to use high precision positioning systems 
• Para 46 - IC Design Guidance to include information on Surveys providing Form 4.1.  Will work with 

Surveys on revising Para 46, Survey will provide one point every 3 miles and a minimum of 3. If more 
points are needed, contractor will have to set the additional point. 

Review and Comments on Revised HMA Specification: (Handouts #6 & #7) 
Fini lead a discussion on the latest draft non-standard special provision for HMA IC. 

• Para 6 - Revised the data file naming convention 
• Para 9 - Revised the post processed Veda file naming convention 
• Para 17 - Option for allowing “as built” plans to be used for project layout was added.  
• Para 18 - Clarify the reference to different sections in Section 39 
• Para 24 – Revised test strip density testing from “10 location” to “3 location”; random = per CT 375. 

Final coverage is 10 locations.  What is “constant” (plus minus X pcf) used to defined final coverage? 

Action Item:  Rita Leahyto check what is “constant”. 
• Para 32 - Added to allow contractors to use high precision positioning systems. 

Action Item:  Ebi Fini to provide comment resolution matrix for HMA IC specification. 

Schedule Next Meeting: 
Next meeting:  June 26, 2014 from 10:00AM - Noon. Go to meeting will be available. 
 

Meeting adjourned at 11:15 AM. 

Meeting notes provided by Kee Foo. 
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Intelligent Compaction Sub-Task Group 
Meeting Minutes and Action Items 

May 21, 2014 
10:00 AM  to Noon 

 

Location: TransLab 5900 Folsom Blvd., Sacramento, CA 

Action Items Summary 
# MEETING ITEM ACTION REQUIRED WHO DUE STATUS 

1.  10-8-13 IC Equipment 
manufacturers 
responses to 
questionnaire 

Spreadsheet summarizing 
IC equipment 
manufactures responses to 
questions 

Rita Leahy 11-05-13 RL will update 
as they 
become 
available 

2.  10-8-13 Specifications Caltrans to revise 
specifications and send to 
STG prior to next meeting. 

Ebi Fini 10-25-13 sent out on 
Oct 2, 2013 

3.  10-8-13 JITT Training Determine if  there any 
JITT prepared and 
available for IC?  

Steve Healow 11-5-13 NAPA website 
will be 

available free 

4.  10-8-13 Monitor Roller Speed Check with Transtech 
about collecting roller 
speeds and including in 
daily reports. 

Ebi Fini 11-5-13 Sent email to 
Chang 

5.  10-8-13 Roller GPS Check Need to verify procedures 
for checking GPS 
calibration. 

Ebi Fini 11-5-13 New 
procedure in 

Place 

6.  11-5-13 Specifications Caltrans to revise 
specifications and send to 
STG prior to next meeting. 

Ebi Fini 11-16-13 Completed 
11/18/13 

7.  11-5-13 Project layout digital 
format 

Check with manufacturer 
what type of digital format 
can be loaded into IC 
onboard. 

Ebi Fini 11-16-13 Emails were 
sent out and 

response 
were received 
from 3 roller 

manufacturers 

8.  11-19-13 Specifications Caltrans to revise 
specifications and send to 
STG prior to next meeting. 

Ebi Fini 12-5-13 Completed 
12/5/13 

9.  11-19-13 Veda training Schedule two Veda training 
Sessions 

Steve Healow 12-9-13 2/11/14 
Sacramento 

2/13/14 
Fontana 

 
 



MEETING MINUTES 

Page 4 of 5 

 

Intelligent Compaction Sub-Task Group 
Meeting Minutes and Action Items 

May 21, 2014 
10:00 AM  to Noon 

 

Location: TransLab 5900 Folsom Blvd., Sacramento, CA 

Action Items Summary 
# MEETING ITEM ACTION REQUIRED WHO DUE STATUS 

10.  11-19-13 Veda training On-line registration  CAPA 
website 

Rita Leahy 12-9-13 TransTec to 
provide 

registration 

11.  11-19-13 FDR-CIR NSSP Update FDR-CIR IC spec Paul Burdick 12-9-13 Completed 
12/9/13 

12.  12-9-13 39-1.35 Specification Send out final draft for STG 
review and comments. 

Ebi Fini 12-16-13 Completed 
12/19/13 

13.  2-12-14 30-6 Specification Send out final draft for STG 
review and comments. 

Ebi Fini 2/18/14 Completed 
2/18/14 

14.  2-12-14 CIR Pilot Projects List of all CIR with IC with 
advertising date 

Ebi Fini 3/10/14 Completed 
4/21/14 

15.  3-10-14 Pneumatic roller CIR Pneumatic roller is not an 
IC roller. Need to call 
pneumatic something else 

Ebi Fini 4/22/14 Completed 
3/21/14 

16.  3-10-14 IC CIR NSSP Update CIR IC spec based 
on comments received 

Ebi Fini 4/15/14 Completed 
3/21/14 

17.  3-10-14 CIR NSSP Correct roller width and  
address supplemental 
compaction 

Hamid 
Mousavi 

4/22/14 Completed 
3/21/14 

18.  4-22-14 Veda Training Contact MnDot to see if 
training has been 
developed 

Rita Leahy 5/21/14 Completed 
5/13/14 

19.  4-22-14 Veda File Naming 
Convention 

Resolve Veda file naming 
inconsistencies. 

Ebi Fini 5/21/14 Completed 
5/02/14 

20.  4-22-14 HPPS vs GPS Revised specification 
language to allow for 
alternative High Precision 
Positioning Survey (HPPS) 
technologies 

Kurt Burfield 5/21/14 Completed 
5/02/14 

21.  5-21-14 CIR Pilot Projects Send out CIR pilot projects 
summary to sub task group 
members. 

Ebi Fini 5/23/14  

22.  5-21-14 HMA Pilot Projects Send out HMA pilot 
projects summary to sub 
task group members. 

Ebi Fini 5/23/13  
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Intelligent Compaction Sub-Task Group 
Meeting Minutes and Action Items 

May 21, 2014 
10:00 AM  to Noon 

 

Location: TransLab 5900 Folsom Blvd., Sacramento, CA 

Action Items Summary 
# MEETING ITEM ACTION REQUIRED WHO DUE STATUS 

23.  5/21/14 HMA Specification 
Comment Resolution 
Matrix 

Send HMA Specification 
Comment Resolution 
Matrix to sub task group 
members 

Ebi Fini 5/28/14  

24.  5.22/14 Test Strip Define “constant” density 
for test strip. 

Rita Leahy 6/26/14  

25.        

26.        

27.        

28.        

29.        

30.        
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