
  

 

 

  

 
 

 
 

 

 

 
 
 

 

 
 
 

 

 

 
 

  

 

 
 
 

 

Intelligent Compaction Sub-Task Group 
Meeting Minutes and Action Items

April 2, 2015 
10:00 AM to Noon 

Location: Translab Conference Room 
5900 Folsom Blvd. 

Sacramento, CA 95819 

Outline of Discussion 

Agenda Review: 
The meeting began at 10:00 AM with self-introductions of those present. 

Suszko: Agenda review. 

Pilot Projects Status (Handouts #1 & #2) 
Suszko: 
Currently 11 CIR projects: 
 3 projects are completed 

 5 projects have been awarded 

 3 projects have had bid openings 

Currently 12 HMA projects: 

 3 projects are completed 

 4 projects have been awarded 

 5 projects have had bid openings 

Review and Comments on Revised CIR Specification: (Handouts #3 & #4) 
There was some discussion on effects of IC on smoothness: 

 Currently there are smoothness problem on thin lift 

 IC is independent to smoothness 

 IC only tracks but does not dictate how roller should be operated to achieve density or smoothness 

Suszko lead a discussion on the latest draft non-standard special provision for CIR IC. 

Caltrans believes there is value in premapping before CIR so the premapping language is still in the 
specification which lead to discussion including: 

 Roller will cancel compactor warranty if used to map existing surface 

 Caltrans suggests using “out of warranty” compactor for mapping purposes 

 Industry believes this will cost Caltrans 
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Intelligent Compaction Sub-Task Group 
April 2, 2015 

Outline of Discussion Continued 

Review and Comments on Revised CIR Specification Continued: 
 Value of premapping 

 Industry thinks data is not very useful 

 Caltrans believes it contains important/valuable information 

 Varying degree of success in identifying “soft area” from mapping 

 Destructive (dynamic cone penetrometer, core, etc.) versus non-destructive (light weight 
deflectometer, etc) 

 FHWA to look into loaning light weight deflectometer on a few projects  

 Para 62 - Proposed specs is based on DCP (Dynamic Cone Penetrometer) 

 Para 62 - Change “lift thickness” to “total core thickness” and additional DCP will be paid by force 
account. 

 Para 62 - Variation increased from 25% to 50% between consecutive cores 

 Para 62 - Define refusal as 0.1 inch per blow in DCP 

 Para 62 - Spec need to define which of the two allowed hammers to be used; Use the 8 kg dual mast 
hammer 

 Para 62 - Need to revisit the DCP numbers (based on mm per blow); convert to inch per blow 

 Para 62 - Backfill and compact holes with commercial cold mix 

 Check paragraph number (that has been changed/added) 

 IC compaction software availability issue (Veda 3.0) is being resolved with FHWA and MinDOT 
o Manufacturer’s software can do most but not all the required functions 
o Caltrans will not make IC a standard  specification required on all projects until user friendly 

Veda is available 

 Para 52 - Add language to use GPS repeater and laser based technology where GPS shadow and 
blocked GPS signals 
o Minor loss of GPS coverage does not disqualify a project from IC 
o Need to define “minor loss”; minor = 10% 
o GPS coverage must be minimum 90 percent of project 
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Intelligent Compaction Sub-Task Group 
April 2, 2015 

Outline of Discussion Continued 

Review and Comments on Revised HMA Specification: (Handouts #5 & #6) 
Suszko lead a discussion on the latest draft non-standard special provision for HMA IC. 
 Para 29 - Technical representative must attend prepaving meeting 

 Para 45 - IC quality control technician must attend prepaving meeting 

 Para 45 - IC quality control technician is responsible for oversight of:- 

 Para 65 - Specify IC vibratory compactor for intermediate rolling 

 Para 30 - Take roller operator training out of JIT and have its own paragraph to list its requirements (at 
contractor discretion, etc…) 

. 

Schedule Next Meeting: 
Next meeting:  No meeting scheduled. 

Meeting adjourned at 12:30 AM. 

Meeting notes provided by Kee Foo. 

Page 3 of 3 


