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Intelligent Compaction Sub-Task Group 
Meeting Minutes and Action Items 

August 28, 2015 
10:00 AM  to Noon 

Location: Translab Auditorium 
5900 Folsom Blvd. 

Sacramento, CA 95819 

Outline of Discussion 

Agenda Review: 
The meeting began at 10:00 AM with self-introductions of those present. 
 
Suszko:  Agenda review. 
 

Pilot Projects Status  
Suszko: 
Intelligent Compaction Projects are listed on the website 

22 Projects are CIR 
32 Projects are HMA 
 

Website address 
 http://www.dot.ca.gov/hq/construc/ic/ 
 

 website lists projects, forms, etc 

Review and Comments on Revised CIR Specification: (Handouts #1) 
30-6.01A Submittals, Ebi discussed the need to use the fileshare (Novell Filer) so he can assist with issues.  
Ebi said he wants the log files from roller, converts to file that is readable by veta.  Ebi wants the files that are 
readable by Veta.   

Matthews:  Uploads are about 400mb it takes 4 to 5 hours to upload, sometimes 2.5 hours, some times as long 
as 7 hours. The slow times are on Caltrans end (it is not controlled by the upload speeds).  
Dropbox takes about 30 minutes. 

 
Suszko:  We need to find a better way to speed up the upload times.  Will need to look into the possibility of 

uploading to a centralized system (e.g. drop box, with a batching program that works nightly to 
upload the files to fileshare). 

 
30-6.01A(3)B) Mapping Existing Pavement, timing of pre-mapping.  Too many days required for all this 
work during construction.  Need guidance to determine working days for CIR, and if Intelligent Compaction 
is being used additional guidance is required.  15 days prior to going out, request survey points (always 
required on CIR), critical path operations are excessively long and not provided for in the contract working 
days.   Survey control needs to be requested by Design, not during construction.  In past, the requests always 
come into Surveys too late.   
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Intelligent Compaction Sub-Task Group 

August 28, 2015 
Outline of Discussion Continued 

Review and Comments on Revised CIR Specification Continued: 
Matthews: They have prepared CPM’s and submitted them to the contractors.  Don will send Ebi a copy of 

the schedule. 

Two types of coverage (Per CT Surveys) 
Subscribed to network (cell towers) 
Satellite Coverage 
 

Premapping Report 
After premapping submit a report. It wasn’t clear what Caltrans wanted.  To clarify this requirement, the 
revised specs  30-6.01A(3)(e)(i)(1) Pre-Mapping specification was updated. Ebi Fini went through the 
requirements of this spec.  Also emphasized that if contractor can’t complete the requirements, then it is 
important to notify the engineer. 
 
CIR Compaction Quality Report.  Forms are referenced in the specifications.    
Matthews:  Made the point that hard copies are required by the specification, we should be working towards 

going digital. 

Real time view of what roller operators see (VisionLink).  Much of the processes we are using now provide 
information too late to do anything about. 

Matthews:  It doesn’t seem that all this information provided afterwards does much to improve the quality of 
the roads.  Quality Control technicians and foreman aren’t able to see what the roller operator sees 
it real time. 

Topcon Representative:  What type of information or decision making process is in mind to decide anything? 
Can we identify situations that would help? 

Vivant:  QC technicians works hand in hand with the operators.   

Conversation led to what part of the intelligent compaction for CIR has value.   

Reader:  Placement reports by Technician indicate higher breakdown temps that what the IC data reports are 
yielding.  Phil does not feel the IC should be used for QC on projects where they are controlling density with 
QC technicians gauges.   
 
Review and Comments on Revised HMA Specification: (Handouts #2) 
Test Strip, setting the Target ICMV value. 

Paragraph 46.   Industry is recommending deleting paragraph 46.   

Which value is used, ICMV-pass count, or ICMV-density. 

Limas:  It is too onerous to require the contractor to go back and require a new test strip.  Need to have a 
method during construction, such as start taking shots at 92% density, 5 shots. 

Caltrans will replace the requirement for a new test strip with requirements on how to reestablish the target 
ICMV target value. 
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Intelligent Compaction Sub-Task Group 

August 28, 2015 
Outline of Discussion Continued 

Schedule Next Meeting: 
Next meeting:  No meeting scheduled. 
 

Meeting adjourned at 12:30 AM. 

Meeting notes provided by Pete Spector. 

 
 
 


