
 

 CCCooonnncccrrreeettteee   PPPaaavvveeemmmeeennnttt   PPPrrreeessseeerrrvvvaaatttiiiooonnn   
   TTTaaassskkk   GGGrrrooouuuppp   MMMeeeeeetttiiinnnggg   

AAAGGGEEENNNDDDAAA      
 
Date:  February 25, 2014 
Time:  8:00 - 9:00 AM 
Location:  CT TransLab Quad 2 
Teleconference:  Dial In: 1.866.879.9753 
                              Participant Code: 2984995 

Meeting Called By: 
 

Facilitator: 
 

Invitees: 
 
 

Purpose: 
 

Pavement Preservation Task Group Co-Chairs 
 
Amy Fong  
 
Craig Hennings, Peter Vacura, Chuck Suszko, Nesar Formoli, & 
Amy Fong  
 
Coordinate and review work of Pavement Preservation Sub Task 
Groups 

Time Topic Who Desired Outcome 

8:00 – 8:05 Welcome & Roll Call All Capture Attendance 

8:05 – 8:10 Introduce Nesar Formoli, new 
Acting Concrete Office Chief 

Amy/ 
Nesar Information 

8:10 – 8:40 

Status of Existing Concrete 
Pavement Preservation Projects 
 Quieter Concrete Pavement 
 Concrete Sealer/Hardener 
 Wide Joint Filler 
 Concrete Spall Repair 
 CRCP Punchout Repair 

Amy/ 
Nesar 

Information & Capture 
Feedback 

8:40 – 8:45 

Status of Draft Scoping 
Documents 
 Individual Slab Replacement 

(RSC) 

Amy/ 
Nesar 

Information &  
Capture Feedback 

8:45 – 9:00 Round Table All 
Ask Questions  

&  
Close Meeting 

 
 



 

 

Concrete Pavement Preservation Task Group 
Meeting Summary 
February 25, 2014 

 

Attendees:  Craig Hennings, Peter Vacura (by phone), Chuck Suszko, Ken Darby, Nesar Formoli, 
& Amy Fong 

 
Project Status: 
Quieter Concrete Pavement 
UCPRC is still working on the 4th year data collection and report. Previous target was Oct 2013.  
New target date is Mar 31. 
 
Received draft report for Next Generation Concrete Surface in Jan 2014. Linus provided comments 
to UCPRC. An internal was held on Feb 14 to discuss comments. UCPRC will update and finalize 
the report by Mar 31.   
 
Peter asked if there should be additional study on I-5 Sacramento because there is a noticeably 
high noise level on Rapid Strength Concrete slabs. There was a consensus to put it on the bin list 
and look for opportunities for UCPRC to take additional measurements not only at I-5, but also at I-
80/Madison and Route 50/Sunrise. The purpose is to find the root cause of the noise level 
difference. District 3 may be able to provide lane closure support, and UCPRC can provide the 
devices. Should also run texture testing to see if there is a difference between the two pavement 
types.     
 
Due to the severe drought, Caltrans is making dramatic reductions in irrigation activities and is 
seeking additional action for water conservation, which includes water use in construction. The 
estimated water use for grinding is 6.5 gal/sy and 1.5 gal/sy for grooving. Caltrans may require the 
Contractor to recycle water through a centrifuge. Non-potable water may be an alternative. 
Currently, there is no direction on how much water needs to be saved/recycled. 
 
Concrete Sealer/Hardener 
Collected data for 1st and 2nd year data. 3rd data will be collected in the near future. We didn’t have 
an accurate survey, and an investigation is underway on why. Data analysis will be done by Chico 
when the new contract is executed. 
 
 
 
 
 
 
 
 



 

 
 
Status (Continued): 
Wide Joint Filler 
In preliminary stages. Completed literature review. Discussion meeting scheduled for next month for 
further action/direction. 
 
Concrete Spall Repair 
METS is taking the lead to get an authorized material list, which is to be completed by June. 
Working with Maintenance personnel from D3 and D7 to compile material list. 
 
Craig asked about Construction Guidance. The plan is to develop a Design Guidance first and then 
the Construction Guidance will subsequently follow. Design guidance is currently being developed 
with CSU Chico’s assistance. 
 
CRCP Punchout Repair 
Sent draft nSSP to construction review. Received comments on Jan 2. Currently, developing 
response to comments. Specs are targeted to be approved by Sept 2014. However, OE will not 
post new specs until 6 months after the moratorium is lifted. An alternative is to post specs on the 
Pavement Program’s website for District use. 
 
Individual Slab Replacement (RSC) Scoping Document 
The scoping document is drafted. The sub task group meeting on March 12 will review the scoping 
document. Once review is complete, the scoping document will be sent for Task Group review. 
 
Roundtable: 
OE is making additional organizational changes in Section 41 for the 2015 specs. For example, 
crack and seat is currently in Section 41 even though it is not a repair strategy. It will be moved to 
one of the base sections.     
 
Pavement preservation meetings are scheduled monthly in the RPC calendar. Amy proposed to 
have quarterly meetings instead. Craig agreed and would like to have the quarterly meetings prior 
to the sub task group meetings. Therefore, next quarterly meeting will be in May/June. In addition, a 
phone conference meeting will be scheduled around April 1 to review the RSC scoping document.   
 
 
Meeting adjourned at 8:45 AM. 

 
  



 

 

Concrete Pavement Preservation Task Group 
Action Items  

February 25, 2014 
 

Action Items Summary 

# DATE ITEM WHO DUE STATUS 

1.  02-25-14 Schedule next meetings Amy/Nesar TBD  

2.       

3.       

4.       

 
 
  



 

 

Concrete Pavement Preservation Task Group 
Bin List 

Bin List Summary 

# DATE ITEM 

1.  02-25-14 Investigate why the Rapid Strength Concrete slabs on I-5 Sacramento has 
higher noise levels than the surrounding conventional PCC. Take additional 
measurements, including texture, at I-5, I-80/Madison, and Route 50/Sunrise. 

2.    

3.    

4.    
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