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Executive Summary
 

 

  

The purpose of this report is to provide project 

delivery information of programmed highway 

projects for which the Department was fully 

responsible for the development and 

construction management as required by 

California statute.  In addition, the report 

contains additional information as 

recommended by the Bureau of State Audits 

(BSA) in their April, 2011 audit of the 

Departments Capital Outlay Support (COS) 

program.  This report fulfills the Department‟s 

annual reporting requirements as follows: 

 

GC 14524.16:  FY 2011-12 Cost of 

Preliminary Engineering (P.E.): 

 

The P.E cost for programmed STIP projects 

that were awarded in Fiscal Year (FY) 2011-

12 was 18.91 percent.  The three-year average 

cost of P.E. for FY‟s 2009-10 through 2011-

12 was 19.06 percent, and remains below the 

statutory target of less than 20 percent 

averaged over three years.   

 

2011 Capital Outlay Support (COS) 

Program Audit Recommendations: 

 

COS Budget Cost Measure: 

 

Recommendation 1A:  Analysis of support cost 

budget overruns. 

 

 

The percentage of major programmed projects 

that achieved Construction Contract 

Acceptance (CCA) during the three year 

period of 2009-10 through 2011/12 fiscal 

years with support expenditures less than 

120% of the approved budget was 65 percent.  

This met the Departments “Budget Cost 

Measure” target goal of 65 percent. 

 

For FY 2011-12 completed STIP and SHOPP 

projects, the total costs (using the “county 

share” basis) were under the total budgeted 

amounts.  County shares are not adjusted if 

project component expenditures are within 80 

percent to 120 percent of the programmed 

budget.   

 

SHOPP total support costs were under budget.  

STIP support costs were over budget, but total 

project costs under budget in terms of the 

county programmed shares used to pay as a 

result of capital cost savings. 

 

Component 
Budget 

($1,000’s) 

Expended 

($1,000’s) 
Percent 

STIP 

Support $  397,420 $   444,517 112 % 

Capital $1,821531 $1,685,167 93 % 

Program $2,218946 $2,129,676 96 % 

SHOPP 

Support $   343,541 $  304,800 89 % 

Capital $   950,509 $  667,736 70 % 

Program $1,294,049 $  972,535 75 % 
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Support-to-Capital (S/C) Cost Measures: 

 

Recommendation 2A:   Annual S/C ratio. 

 

For FY 2011-12, the annual program level 

results for S/C ratio for completed projects 

(STIP and SHOPP combined) was 35.3 

percent. 

 

Recommendation 2B:   Annual goal for S/C 

ratio based on capital value groups. 

 

For FY 2011-12, the S/C ratios of completed 

projects (STIP and SHOPP combined) based 

on capital value groups are as follows: 

 

Capital Value S/C Goal S/C Results 

$1-5 Million < 60 % 56 % 

$5-10 Million < 45 % 31 % 

$10-15 Million < 35 % 38 % 

$15-25 Million < 32 % 24 % 

>$25 Million < 30 % 30 % 

 

 

 

 

 
 

Recommendation 6:  S/C ratios for STIP and 

SHOPP Projects at award and completion. 

 

For FY 2011-12, the average S/C ratios of 

programmed projects during the three year 

period of 2009-10 through 2011/12 fiscal 

years (STIP and SHOPP combined) are as 

follows: 

 

 S/C Percent 

At Award 19.4 

At Completion 34.6 

 

 

GC 14525.5:  FY 2011-12 Project Delivery 

Report: 

 

For Fiscal Year 2011-12, the Department 

delivered a total of 593 projects valued at 

$3.851 billion from all funding programs.  

This includes the Department‟s delivery 

commitments in the Director‟s “Contract for 

Delivery” emergency projects, minor program 

projects and program amendments that were 

delivered. 
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FY 2011-12 Cost of Preliminary Engineering (P.E.) 
 

Government Code section 14524.16:   

“The Department shall, as part of the reports 

required pursuant to Section 14524.16 report 

on its costs of project development for all State 

Transportation Improvement Program projects 

awarded during the previous fiscal year.” 

 

This section requires that the “cost of project 

development includes all non-capital costs 

incurred by the Department from completion 

of the project study report through award of 

the construction contract.”  This work is often 

described by the Department using the term 

“preliminary engineering (P.E.)”.  These costs 

include the share of distributed Departmental 

overhead attributable to P.E., with the 

exception of tort payments, legal costs 

associated with those payments, and central 

administrative services. 

 

According to the Government Code, the 

average cost of P.E. for the report year and 

two previous years shall not exceed the 20 

percent target. 
 

The cost of P.E. for programmed STIP 

projects in FY 2011-12 was 18.91 percent of 

the contract allotments and right of way capital 

for those projects.  The three-year average cost 

of P.E. for FY‟s 2009-10 through 2011-12 was 

19.06 percent. 

 

 

FY’s Cost of P.E. 

FY 2009-10 18.85 % 

FY 2010-11 19.35 % 

FY 2011-12 18.91 % 

3 Yr Average 19.06 % 
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2011 COS Program Audit Recommendations

 

 

In April of 2011, the California Bureau of 

State Audits (BSA) released an audit of the 

Department‟s COS program.  A number of the 

recommendations included language that the 

Department should expand its reporting of 

COS program information to include 

information as part of this annual report.  The 

Department has concurred with the 

recommendations and the additional 

information requested has been added to this 

report.   

 

There are a total of four specific 

recommendations from the 2011 audit that 

have been incorporated into this report (1A, 

2A, 2B, and 6).  The recommendations have 

been separated into two reporting sections.  

The first recommendation (1A) is a COS 

program budget measure, and is presented as 

one section.  The other three recommendations 

(2A, 2B and 6) are related to S/C measures 

and presented together as another section of 

this report. 
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COS Budget Cost Measure 

This section of the report includes information on cost budget variances outlined in 

recommendation 1A of the 2011 BSA audit on the Department‟s COS program.  Information is 

presented in four subsections to answer the request for multiple analyses contained within the 

recommendation.

2011 BSA COS Audit Recommendation Number 1A:  

 

To improve accountability internally and with 

the public, Caltrans should: 

 

“Create and incorporate an analysis of 

support cost budget overruns
 (1)

 in its quarterly 

report to the agency, and in its annual report 

to the Legislature and the governor.  The 

analysis should report on the number of 

completed projects with budget overruns and 

on the number of open projects where the 

estimate at completion projects a budget 

overrun, the overrun ratios
 (2)

 for those 

projects, and the portions of the variances due 

to rates and hours
(3)

. Further, Caltrans should 

include a measureable goal
 
for reducing 

overruns
(4) 

in its strategic plan.” 

 

The BSA audit was focused on support costs 

and all audit recommendations apply to 

support.  Support, however is only a portion of 

a project‟s overall cost.  The Department is 

also including capital cost information where 

appropriate to complete project cost 

information.  This is important in terms of 

what a STIP project sponsor paid for a project 

in county shares.  For example, a support 

component can be over budget while the 

project is still under budget due to savings in 

other components debited and paid for through 

programmed county shares. 

 

Support Cost Budget Overruns
(1)

 – Shown on 

the next page are charts comparing the number 

of projects completed in FY 2011-12 against 

different percentages (variances) of the project 

budget.  The chart shows the number of 

project variances by percentage for total 

support costs, total capital costs, and overall 

project costs against their respective budgets. 

 

The significance of 80, 100 and 120 percent 

variances shown in the charts reflects the 

range in the STIP guidelines for making 

adjustments (debits or credits) to county shares 

used to pay for projects.  In accordance with 

STIP guidelines, a „project component can 

exceed the programmed budget (be between 

100-120 percent) and not require an 

adjustment to supplement the budget.   
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STIP and SHOPP Project Budget Variances 

 

 
 

 
 

Shown to the right is a table that provides a 

program level look at cost information based 

on the last California Transportation 

Commission (CTC) actions on programmed 

cost components.  For FY 2011-12 completed 

STIP and SHOPP projects, the total costs 

(using the “county share” basis) were 

delivered under the total budget.  

 

 

STIP and SHOPP Cost Variances 
 

 
 Percent # Budget 

($1,000’s) 

Spent 

($1,000’s) 

Over 

Under  

($1,000’s) 

STIP Projects 

Su
p

p
o

rt
 

< 80 4 $  45,733 $   31,076  $14,657 

80-100 10 $166,189 $146,882 $19,307 

100-120 5 $  54,268 $   59,127 ($  4,859) 

>120 13 $131,230 $207,432 ($76,202) 

Total 32 $397,420 $444,517 ($47,097) 

Percent Over  (      12 %) 

C
ap

it
al

 

< 80 5 $   108,491 $     74,404 $  34,087 

80-100 24 $1,669,823 $1,564,418 $105,405 

100-120 3 $     43,212 $     46,339 ($   3,127) 

>120 0 $              0 $              0 $            0 

Total 32 $1,821,531 $1,685,167 $136,365 

Percent Under  7 % 

P
ro

gr
am

 

< 80 2 $  117,760 $    85,046 $32,714 

80-100 20 $1,440,094 $1,347,268 $92,826 

100-120 8 $  660,194 $   695,846 ($35,652) 

>120 2 $          898 $       1,516 ($     618) 

Total 32 $2,218,946 $2,129,676 $89,270 

Percent Under 4 % 

SHOPP Projects 

Su
p

p
o

rt
 

< 80 100 $135,683 $  72,689 $ 62,994 

80-100 52 $  98,513 $  86,408 $ 12,105 

100-120 38 $  66,472 $  72,235 ($  5,763) 

>120 48 $  42,873 $  73,468 ($30,595) 

Total 238 $343,541 $304,800 $38,741 

Percent Under (+) 11 % 

C
ap

it
al

 

< 80 160 $647,132 $396,505 $250,627 

80-100 72 $275,262 $242,096 $  33,166 

100-120 4 $  28,115 $  29,009 ($       894) 

>120 0 $            0 $            0 $             0 

None 2 $            0 $            0 $             0 

Total 238 $950,509 $667,610 $282,899 

Percent Under (+) 30 % 

P
ro

gr
am

 

< 80 129 $  837,055 $551,025 $286,030 

80-100 82 $  370,001 $321,922 $ 48,079 

100-120 20 $    77,123 $  86,639 ($   9,516) 

>120 7 $       9,870 $  12,950 ($   3,080) 

Total 238 $1,294,049 $972,536 $321,513 

Percent Under (+) 25 % 

 

Note:  Completed cost data (calendar year basis) is different 

than support to capital data (FY basis) due to CTC staff 

request for completed cost data at Preliminary Final 

Estimate (PFE) milestone to capture claims information.

4

10

5

13

5

24

2 12

20

8

2

0

5

10

15

20

25

30

<80 80-100 100-120 >120

STIP  Project Expended / Budget 
Percentage Variances

Support Capital Project

100

52

38
48

159

75

4 0

129

82

20
7

0

20

40

60

80

100

120

140

160

180

<80 80-100 100-120 >120

SHOPP  Project Expended / Budget 
Percentage Variances

Support Capital Project



California Department  Fiscal Year 2011-12 Project  

of Transportation   Delivery Report  
 

   

Page 8 
 

Overrun and Underrun Ratios
(2)

 – Shown 

below are tables comparing the number of 

projects and costs for projects completed in 

FY 2011-12 against different percentages 

(variances) of the project budget.   
 

Overrun and Underrun Ratios by Component 
 <80% 80-100% 100-120% >120% 

STIP Projects 

PAED 7 8 9 4 

PSE 5 6 8 11 

RW Support 8 3 5 12 

RW Capital 12 3 5 4 

Con Support 6 7 5 11 

Con Capital 4 26 0 0 

Project Total 2 20 8 2 

SHOPP Projects 

PAED 81 32 37 32 

PSE 85 29 38 71 

RW Support 175 10 9 18 

RW Capital 131 3 9 8 

Con Support 128 38 21 45 

Con Capital 151 84 0 0 

Project Total 129 82 20 7 

Not all components have a budget, resulting in different totals 

for some components. 

 

 

Overrun and Underrun Costs by Component 

 

Budget 

($1,000’s) 

Spent 

($1,000’s) 

Over  
Under 

($1,000’s) 

Percent 

Over 

Under 

STIP Projects 

PAED $     30,194 $31,534 ($  1,340)  ( 4 %) 

PSE $   137,714 $   150,082 ($12,368) ( 9 %) 

RW Support $     59,536 $     73,797 ($14,261) ( 24 %) 

RW Capital $   340,692 $   291,428 $49,264 15 % 

Con Support $   169,976 $   189,103 ($19,127) ( 11 %) 

Con Capital $1,480,834 $1,393,732 $87,102 6 %  

TOTAL $2,218,946 $2,129,676 $89,270  4 % 

SHOPP Projects 

PAED $     43,437 $    36,008 $    7,429 17 % 

PSE $   128,393 $  138,719 ($  10,326) ( 8 %) 

RW Support $     11,572 $      6,659 $    4,913 43 % 

RW Capital $     23,861 $    10,649 $  13,212 55 % 

Con Support $   160,138 $  123,414 $  36,724 23 % 

Con Capital $   926,648 $  657,088 $269,560 29 % 

TOTAL $1,294,049 $  972,537 $321,512 25 % 

 

 

Rates and Hours
(3)

 – There is no definitive 

way to measure the number of projects with 

variances to determine if the variance was due 

to rates, hours, or a combination of both.  As 

noted in the audit report, the primary variances 

based on interviews were due to an increase in 

hourly rates (collective bargaining pay raises); 

the Department does not anticipate this being 

the case in the near future, as hourly rates are 

relatively static.  The Department does 

perform a separate analysis of rates each year 

for planning purposes.   

 

For current active projects, the largest impact 

to project costs are currently due to changes in 

scope of work such as additional permit and 

mitigation requirements.  An example is 

enforcement of the new Statewide storm water 

permit. 

 

Measureable Goal
 
for Reducing Overruns

(4) 
– 

Using the BSA audit data sample as a baseline, 

the Department is establishing an annual goal 

to show a continuous improvement in reducing 

the number of projects that overrun the support 

budget measured at CCA milestone.  For FY 

2011-12, the Department set the following 

goal:    

“65% of the major programmed projects that 

achieve CCA during the three year period of 

2009-10 through 2011/12 fiscal years will 

have support expenditures < 120% of the 

approved budget.” 

 

3 Yr Period Completed 
Projects  

Completed 

<120% 

Percent Goal 

2007/08-09/10 766 372 49 % Base 

2008/09-10/11 719 407 57 % 60 % 

2009/10-11/12 780 507 65 % 65 % 
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Support-to-Capital (S/C) Cost Measures 

 

This section of the report includes information on S/C measures outlined in recommendations 2A, 

2B, and 6 of the 2011 BSA audit on the Departments COS program.  

  

Support to Capital Cost Measures: 

 

The Department maintains that the ratio of S/C 

is not an effective measure of individual 

projects because of the variability that exists 

from project to project.  The S/C ratio is best 

used at a program level where a large number 

of projects evaluated as a group can be 

compared to historical trends.    

 

Listed below is a detailed breakdown of S/C 

cost information and trends of three major 

factors, delineating why S/C may not be 

appropriate as a support productivity or 

efficiency measure.
 

 

 A single number S/C ratio 

goal leads to certain 

misconceptions 

concerning costs.  

Programmatic goals 

should not be used to 

evaluate individual 

projects.  This goal has 

been misused in 

evaluations of the COS 

program. 

 

S/C Ratio Projects Percent Capital Percent 
9 years of 

data  

FY 2002-03 to 
2010-11 

<35% 742 32.5 % $11,344 M 68.9 % 

>35% 1,541 67.5% $  5,112 M 31.1% 

ALL 2,283  $16,456 M  
 

When the Department delivers its Capital programs with a COS 

S/C ratio of around 35 percent, in reality the distribution of projects 

is as follows: 

(1) Approximately one third of the number of projects with two 

thirds of the capital value is below the 35 percent average.  

(2)  Approximately two thirds of the number of projects with one 

third of the capital value is higher than the 35 percent average. 

 

 Cost escalation is outside 

the control of the 

Department.  Varying 

escalation in labor costs 

and construction costs 

makes annual 

comparisons of results 

difficult.  
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 The dollar value of capital costs 

data varies substantially from 

year to year.  The annual 

calculated S/C ratio is heavily 

influenced by the number of 

larger projects ($100 million 

and more) in the annual data. 

 

 

 

 

 

 

 

 

 

2011 BSA COS Audit Recommendation Number 2A: 

 

To improve performance metrics 

related to the support program, 

Caltrans should: 

 

“Devise, utilize, and publicize a 

consistent method for reporting 

the support-to-capital ratio on its 

Web site and in other reports to 

the public.  Further, Caltrans 

should recalculate past support-

to-capital ratios using the method 

devised to allow for comparison 

across years.” 

 

 
 

 

2011 BSA COS Audit Recommendation Number 2B:

 

To improve performance metrics 

related to the support program, 

Caltrans should: 

 

“Develop Goals – and publicly 

report on the progress against 

those goals – for the support-to-

capital ratio, based on project 

type (STIP or SHOPP) and 

project size.” 

 

 

Group Capital Value 
Baseline FY 2008-11 

S/C Annual Goal 

FY 2011-12 

S/C Results 

I $1-5 Million < 60 % 56 % 

II $5-10 Million < 45 % 31 % 

III $10-15 Million < 35 % 38 % 

IV $15-25 Million < 32 % 24 % 

V >$25 Million < 30 % 30 % 

    Project count of STIP projects in groups are too small to report separately.  
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2011 BSA COS Audit Recommendation Number 6:

   

“To ensure it receives more complete 

information on the support program, the 

Legislature should require Caltrans to include 

in its annual report an expanded methodology 

for reporting support-to-capital ratios to 

include, in addition to a support-to-capital 

ratio based on costs incurred up to the award 

of the construction contract of STIP projects, a 

separate support-to-capital ratio for STIP 

projects that have completed construction. 

Further, the Legislature should require 

Caltrans to report on similar ratios for 

SHOPP projects based on costs incurred up to 

the award of the construction contract and for 

those projects that completed construction.”  

S/C Measure  

 

Projects included in this measure are all 

programmed STIP and SHOPP projects that 

completed construction during each fiscal year 

for which the Department was fully 

responsible for development and construction 

management.  The measure calculates a ratio 

(expressed as a percentage) using all capital 

outlay support costs in the numerator divided 

by all capital costs in the denominator. 

 

 

 

 

S/C Ratio At Award 

 

 
Capital 

(millions) 

Support 

(millions) 

S/C Ratio 

Percent 

STIP 

FY 09-10 $ 1,239.0 $    233.6 18.9 % 

FY 10-11 $ 1,266.2 $    245.0 19.3 % 

FY 11-12 $ 855.7 $    161.8 18.9 % 

3-Yrs $ 3,360.8 $    640.4 19.1 % 

SHOPP 

FY 09-10 $ 1,201.9 $    301.7 25.1 % 

FY 10-11 $ 1,530.3 $    265.8 17.4 % 

FY 11-12 $ 1,196.0 $    202.9 17.0 % 

3-Yrs $ 3928.2 $    770.5 19.6 % 

Combined 

FY 09-10 $ 2,440.9 $    535.3 21.9 % 

FY 10-11 $ 2,769.6 $    510.8 18.3 % 

FY 11-12 $ 2,051.7 $    364.7 17.8 % 

3-Yrs $ 7,289.1 $ 1,410.8 19.4 % 

 

 

 

S/C Ratio At Completion 

 

 
Capital 

(millions) 

Support 

(millions) 

S/C Ratio 

Percent 

STIP 

FY 09-10 $ 1,045.1 $    351.3 33.6 % 

FY 10-11 $ 1,688.5 $    437.6 25.9 % 

FY 11-12 $ 1,065.0 $    338.2 31.8 % 

3-Yrs $ 3,798.6 $ 1,127.1 29.7 % 

SHOPP 

FY 09-10 $ 1,058.5 $    432.0 40.8 % 

FY 10-11 $    955.8 $    402.1 42.1 % 

FY 11-12 $ 1,296.4 $    495.7 38.2 % 

3-Yrs $ 3,310.7 $ 1,329.8 40.2 % 

Combined 

FY 09-10 $ 2,103.6 $    783.3 37.2 % 

FY 10-11 $ 2,644.3 $    839.7 31.7 % 

FY 11-12 $ 2,361.4 $    833.9 35.3 % 

3-Yrs $ 7,109.3 $ 2,456.9 34.6 % 
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FY 2011-12 Project Delivery Report

 
 

Government Code section 14525.5:   

“The Department shall submit a project 

delivery report to the Governor and the 

Legislature not later than November 15 of 

each year.” 

 

The End-of-Year FY 2011-12 Project 

Delivery Report to the CTC (Attachment A 

under this cover) fulfills the intent of this 

requirement.  For FY 2011-12 the 

Department delivered a total of 593 projects 

valued at $3.851 billion from all funding 

programs as detailed in the attached report.   

 

In FY 2005-06, Director Will Kempton 

initiated the “Contract for Delivery” in order 

to improve the Department‟s delivery 

performance.  Each year, the Director signs a 

contract with each of the Department‟s 12 

District Directors committing the delivery of 

specific projects within the planned quarter 

of the fiscal year. 

Delivery is measured when the project has 

achieved Ready-to-List for advertising 

status.  This has been very successful in 

improving on-time delivery performance.  In 

the FY 2011-12 contract, 275 deliveries (out 

of 279 planned) were achieved, for a 98.6 

percent success rate. 

 

During the past seven years, the Contract for 

Delivery committed delivery of 2,019 major 

projects with a construction value of more 

than $21.0 billion.  2,008 projects were 

delivered on time, which translates into a 

99.5 percent delivery record. 
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Executive Summary 
 

Fourth Quarter - FY 2011-12 
 

 

FY 2011-12 Contract for Delivery 

 
For FY 2011-12, the dollar value of projects in 
the Contract for Delivery is $3,232 million.  
Through the end of the fourth quarter, FY 
2011-12, the Department delivered a total of 
275 (99 percent of annual plan) highway 
construction contracts with an estimated value 
at ready to list of $2,672.6 million.   
 

Program Delivery Summary  

 
Though the end of the fourth quarter, FY 
2011-12, the Department has delivered:  
 A total of 593 projects valued at $3,850.6 

million from all funding programs. 
 A total of 27 (87 percent of annual plan) 

programmed State Transportation 
Improvement Program (STIP) highway 
construction contracts valued at $486.6 
million (95 percent of annual plan).    

 A total of 194 (98 percent of annual plan) 
programmed State Highway Operations and 
Protection Program (SHOPP) highway 
construction contracts valued at $1,186.7 
million (99 percent of annual plan).    

 

Past Years’ Contracts for Delivery  

Award Status 

 
Though the end of the fourth quarter, FY 
2011-12, the Department has awarded:  
 340 projects out of 346 (98 percent) from the 

FY 2010-11 Contract for Delivery.  
 306 projects out of 306 (100 percent) from 

the FY 2009-10 Contract for Delivery. 

Environmental Document Milestones 

 
In FY 2011-12, the planned total number of 
environmental document milestones is 211.  
The Department delivered 155 (93 percent of 
annual plan) final environmental documents 
and 31 (70 percent of annual plan) draft 
environmental documents.   
 

Right of Way Program   
 
In FY 2011-12, the Department received a 
right-of-way allocation of $217.5 million 
dollars.  Though the end of the fourth quarter, 
the Department expended $217.6 million (100 
percent of annual plan).  
 
Construction Program   
 
There are 762 on-going construction contracts 
valued at $11,156 million.   
 
Report on Completed Projects   
 
Though the end of the fourth quarter, FY 
2011-12, the Department has completed:  
 A total of 32 STIP projects.  The total 

amount of State funds that were approved 
by the commission for these projects was 
$2,218.9 million.  The actual cost of the 
projects completed was $2,129.7 million 
which is 96 percent of the approved funds. 

 A total of 238 SHOPP projects.  The total 
amount of State funds that were approved 
by the commission for these projects was 
$1,294.0 million.  The actual cost of the 
projects completed was $972.5 million which 
is 75 percent of the approved funds. 
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FY 2011-12 Contract for Delivery 
 

  
Each year, the Department Director signs a 
contract with each of the Department’s 12 
district directors committing RTL Milestones for 
delivery by quarter.  
 
The Contract for Delivery is the Department’s 
fiscal year plan and includes programmed 
projects and projects funded from other sources 
including maintenance, toll bridge, and 
partnership projects. The contract is not subject 
to change, so it does not include program 
amendments, emergency, or minor program 
projects. 
 
The total estimated value at the “Ready To List” 
delivery milestone for all 279 projects in the FY 
2011-12 Contract for Delivery is $3.232 billion. 

All 182 projects planned in the first three 
quarters were delivered.  In addition, 93 
projects out of 97 projects planned in the fourth 
quarter were delivered.   
 
The status of the four projects that were not 
delivered is as follows: 
 
 Three projects need to secure permits to be 

ready to advertise for construction. 
 One projects required late design changes 

and needed additional time to secure 
necessary right of way. 

 
.   
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STATUS AS OF JUNE 30, 2012 
 

 

  STATEWIDE 

 Contract for Delivery 

 FY 2011-12 
 

 

 
 

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 

Planned 29 59 94 97 279 

Actual 29 59 94 93 275 
      

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 

Estimate in Contract $ 291.3 $ 486.7 $ 1,283.3 $ 1,170.7 $ 3,232.0 

Estimated at RTL $ 276.2 $ 391.0 $ 1,163.9 $    841.5 $ 2,672.6 

 

 

 

 

 

  

   

 

       Planned Deliveries                        Estimated Construction Capital Value in Contract 
       Actual Deliveries                           Estimated Construction Capital Value at RTL 
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The California Department of Transportation

Contract for Delivery!

4th Quarter Delivery Report 97 Planned Deliveries

FY 2011/2012

D
ES
C
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D
 P
E

ES
T.
 C
O
N
ST
.

       
10/01/12  $5,000 $5,980 $4,708 WIDEN FOR LEFT‐TURN CHANNELIZATION1 SHOPP32330 HUM 036

       
AADD 06/15/12  $34,693 $6,962 $4,323 ROADWAY REHABILITATION1 SHOPP36330 HUM 101

     
11/01/12  $14,591 $2,938 $1,756 RECONSTRUCT ROADWAY1 SHOPP42370 HUM 299

         
AADD 12/01/12  $8,200 $645 $133 RECONSTRUCT GUARD RAILING1 SHOPP46390 HUM VAR

       
10/15/12  $16,302 $2,600 $2,149 SEISMIC RETROFIT3 SHOPP1E510 BUT 070

     
AADD 11/01/12  $9,000 $1,100 $425 CAPM OVERLAY AND SHOULDER BACKING3 SHOPP1F740 COL 020

     
AADD 11/15/12  $880 $356 $187 REPAIR CUT SLOPE3 SHOPP2F260 PLA 080

   
AADD 11/01/12  $10,650 $1,000 $95 REHABILITATE PAVEMENT3 SHOPP2F300 BUT 070

     
AADD 11/01/12  $12,380 $1,600 $636 REHABILITATE PAVEMENT3 SHOPP2F350 NEV 020

     
AADD 11/01/12  $8,500 $1,810 $213 AC OVERLAY, REPLACE GUARDRAIL AND AC 

DIKE 
3 SHOPP2F360 NEV 020

   
AADD 11/01/12  $7,000 $800 $332 REHABILITATE PAVEMENT3 SHOPP3C900 SAC 012

         
05/01/12 10/01/12  $10,807 $2,120 REPLACE BRIDGE (SCOUR)3 SHOPP3E620 BUT 099

       
09/15/12  $800 $435 $433 INSTALL TRAFFIC SIGNALS3 SHOPP4E990 BUT 099

       
12/1/2012  $5,296 $1,985 $1,700 UPGRADE TRAFFIC BARRIER AND GUARDRAIL 

END TERMINALS AT VARIOUS
4 SHOPP0A790 CC 004

     
AADD 10/15/12  $640 $440 $461 INSTALL NEW SIGNALS AND UPGRADE 

WHEELCHAIR RAMPS
4 SHOPP0G130 SCL 082

     
10/01/12  $460 $100 $373 INSTALL TRAFFIC SIGNAL4 SHOPP0G170 SM 001

       
10/01/12  $12,375 $2,870 $2,910 INSTALL RAMP METERING AND TRAFFIC 

OPERATIONS SYSTEM (TOS)
4 SHOPP/ CMIA15113 ALA VAR

       
09/03/12  $3,852 $1,537 $1,651 INSTALL RAMP METERING AND TRAFFIC 

OPERATIONS SYSTEM (TOS)
4 CMIA15300 ALA VAR

       
11/05/12  $16,245 $3,647 $2,906 INSTALL RAMP METERING AND TRAFFIC 

OPERATIONS SYSTEM (TOS)
4 SHOPP/CMIA15320 SCL 680

         
11/12/2012  $21,000 $4,500 $3,614 INSTALL RAMP METERING AND TRAFFIC 

OPERARTIONS SYSTEMS ELEMENTS
4 CMIA15350 SOL 080

         
10/22/12  $8,532 $2,038 $2,019 INSTALL RAMP METERING AND TRAFFIC 

OPERATIONS SYSTEMS
4 SHOPP15420 SCL 85

       
09/15/12  $1,150 $225 $869 LEFT TURN CHANNELIZATION4 SHOPP1G240 SON 116

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     
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PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date
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The California Department of Transportation

Contract for Delivery!

4th Quarter Delivery Report 97 Planned Deliveries

FY 2011/2012
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D
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E
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T.
 C
O
N
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.

       
AADD 09/03/12  $1,200 $300 $615 INSTALL EMBANKMENT MBGR AT HWY 80 AND 

HWY 4 LOCATIONS.  RESURFACE PAV
4 SHOPP1G550 CC 080

       
01/01/13  $1,500 $395 $1,055 REMOVE EXISTING MEDIAN DOUBLE METAL 

BEAM BARRIER AND INSTALL TYPE 60A
4 SHOPP1G560 ALA 880

         
09/10/12  $13,930 $4,321 $5,690 IMPROVE SIGHT DISTANCE, UPGRADE 

SHOULDERS AND PROVIDE
4 SHOPP2A440 SCL 152

         
10/31/12  $1,084 $1,803 $2,097 INSTALL TRAFFIC SIGNALS AND WIDEN 

ROADWAY AT THE INTERSECTION
4 SHOPP3A330 SON 012

   
12/03/12  $4,189 $950 $1,113 INSTALL METAL BEAM GUARDRAIL4 SHOPP4A250 SOL 080

       
10/15/12  $4,521 $800 $758 INSTALL METAL BEAM GUARDRAILING4 SHOPP4A320 SM 280

     
12/12/12  $2,336 $1,451 $1,888 RECONSTRUCT SLOPE AND REPLACE CULVERTS4 SHOPP4S020 NAP 29

       
08/18/12  $1,289 $1,628 $1,375 CONSTRUCT SHEET PILE WALL4 SHOPP4S030 NAP 128

   
03/01/13  $975 $200 $584 RECONSTRUCT SLOPE WITH GEOGRID AND 

SEAL CRACKED WINGWALL
4 SHOPP4S080 SCL 101

     
AADD 12/01/12  $2,600 $1,067 $1,219 TRANSPORTATION ENHANCEMENT COASTAL 

ACCESS AND PROTECTION
5 STIP0N400 SLO 001

     
09/07/12  $5,473 $1,131 $563 CONSTRUCT MEDIAN BARRIER5 SHOPP0Q620 SLO 101

     
09/03/12  $4,441 $1,362 $859 CONSTRUCT MEDIAN BARRIER5 SHOPP0Q630 SLO 101

         
09/01/12  $3,513 $2,064 $919 CURVE CORRECTION, CULVERT, PAVING AND 

EARTHWORK
5 SHOPP0R300 SLO 166

       
06/18/12  $795 $1,038 $1,149 ADA CURB RAMPS AND MINOR SIDEWALKS5 SHOPP0R840 SBT 025

       
09/25/12  $46,200 $11,700 $13,108 CONSTRUCT NEW INTERCHANGE AT SAN JUAN 

ROAD
5 TCIF/STIP31580 MON 101

       
08/10/12  $22,959 $5,272 $5,556 CONSTRUCT INTERCHANGE5 STIP/LOCAL46380 SB 101

       
08/05/12  $3,405 $945 $1,417 SEISMIC RESTORATION6 SHOPP0C130 VAR 033

   
10/01/12  $3,597 $871 $362 INSTALL WINDSCREEN6 SHOPP0G270 KER 058

     
09/15/12  $39,200 $5,440 $2,207 WIDEN FREEWAY FROM 6 TO 8 LANES6 STIP0G830 KER 099

   
09/15/12  $13,600 $1,700 $1,149 WIDEN FREEWAY FROM 6 TO 8 LANES6 STIP0G840 KER 099

         
AADD 11/01/12  $2,457 $1,123 $1,165 REALIGN THE HORIZONTAL CURVE6 SHOPP0H940 FRE 168

       
AADD 09/15/12  $1,600 $986 $1,282 CONSTRUCT LEFT‐TURN LANES6 SHOPP0J040 KIN 041

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     
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The California Department of Transportation

Contract for Delivery!

4th Quarter Delivery Report 97 Planned Deliveries

FY 2011/2012

D
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C
R
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D
 P
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 C
O
N
ST
.

   $1,900 $621 $697 CHANNELIZE WITH SIGNALS6 SHOPP0J050 KIN 043

   
01/02/13  $3,200 $735 $796 BRIDGE REPLACEMENT6 SHOPP0K390 KER 058

 
11/15/12  $900 $153 $166 BRIDGE REPAIR6 SHOPP0N850 TUL 099

         
09/30/12  $40,000 $4,300 $2,715 4‐LN FWY TO 6‐LN FWY6 STIP36021 TUL 099

       
10/01/12  $5,500 $2,970 $4,283 WIDEN AND REALIGNMENT OF HOUSTON 

AVENUE
6 STIP43070 TUL 216

     
10/06/12  $9,732 $1,367 $1,023 REHAB 3 BRIDGE DECKS6 SHOPP46220 KIN 198

         
10/01/12  $50,000 $6,500 $8,846 MODIFY INTERCHANGE6 BOND99/STIP47100 MAD 099

         
04/06/12 02/01/12 04/17/12 11/14/12  $134,760 $13,885 CONSTRUCT HOV LANES & SOUNDWALLS 

*COMB WITH 117081 & 111721
7 STIP/CMAQ1170U LA 010

         
10/26/12  $299,820 $44,550 $52,452 CONSTRUCT HOV LANES & INTERCHANGE 

MODIFICATION, *POR=121821,121831
7 CMIA/STIP1218W LA 005

       
11/13/12  $15,000 $3,744 $2,397 SAND FILTERS & INFILTRATION DEVICES 

*PHASE 1 OF 10
7 SHOPP25893 LA 101

       
01/17/13  $5,098 $1,010 $1,055 INSTALL MBGR *NOT PROGRAMMED7 SHOPP26610 LA 134

       
10/26/12  $5,000 $1,317 $1,224 INSTALL NEW MBGR/CONCRETE RAILING7 SHOPP26750 LA 010

       
01/17/13  $4,000 $1,234 $825 BRIDGE RAIL REPLACEMENT/UPGRADE7 SHOPP27340 LA 134

     
AADD 11/21/13  $3,090 $610 $449 UPGRADE MBGR, TRTMNTS & CRSH CUSHNS7 SHOPP27430 LA 091

         
AADD 10/29/12  $3,859 $730 $678 UPDGRADE MBGR & CRASH CUSHIONS7 SHOPP27450 LA 005

       
AADD 10/03/12  $499 $285 $489 INSTALL ADA CURB RAMPS7 SHOPP27670 VEN 001

         
AADD 12/12/12  $3,000 $665 $1,327 INSTALL ADA CURB RAMPS7 SHOPP27820 LA 010

         
10/29/12  $512 $413 $540 UPGRADE WEIGH STATION7 SHOPP27890 VEN 101

         
AADD 08/16/12  $520 $223 $511 INSTALL AND UPGRADE SIGNAL7 SHOPP28500 LA 005

     
AADD 12/05/12  $1,100 $165 $245 REPLACE PCC FLUME PROTECTIVE LINER7 SHOPP2X840 LA 210

   
AADD  $2,040 $408 $379 REPAIR SLOPE EROSIONS7 SHOPP2X920 LA 091

   
10/29/12  $1,100 $220 $337 REPAIR SLOPE EROSIONS7 SHOPP2X930 LA 105

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     
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The California Department of Transportation

Contract for Delivery!

4th Quarter Delivery Report 97 Planned Deliveries

FY 2011/2012
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 C
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N
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.

       
AADD 09/20/12  $2,300 $460 $413 REPAIR SLOPE EROSIONS7 SHOPP2X940 LA 110

         
AADD 10/18/12  $3,270 $654 $492 REPAIR SLOPE EROSIONS7 SHOPP2X950 LA 405

       
AADD 08/28/12  $1,750 $350 $611 RECONSTRUCT ERODED SLOPE7 SHOPP2X960 LA 710

     
AADD 12/27/12  $4,500 $900 $680 REPAIR ERODED SLOPES AND STRUCTURAL 

BACLFILL DAMAGED BY STORM
7 SHOPP2X980 LA 014

         
AADD 04/30/12 09/20/12  $2,500 $500 CONSTRUCT SOLDIER PILE WALL7 SHOPP3X000 VEN 033

       
AADD 09/18/12  $500 $100 $304 SLOPE STABILIZATION IN SAN DIMAS7 SHOPP3X010 LA VAR

       
AADD 05/30/12 10/14/12  $4,000 $800 CONSTRUCT SOLDIER PILE WALLS7 SHOPP3X020 VEN 150

       
AADD 07/02/12  $1,250 $250 $427 RECONST FAILED SLOPE INST RETAIN WA *DIR7 SHOPP3X300 LA 010

       
AADD 09/05/12  $500 $100 $159 CONSTRUCT DEBRIS BARRIER SYSTEM7 SHOPP3X320 LA 010

       
AADD 09/06/12  $1,050 $300 $366 METH DECK,JOINT SEALS,RAIL REPAIR,S7 SHOPP4Y750 LA 019

       
AADD 09/20/12  $803 $1,079 $1,661 COSNTRCUT LEFT TURN IN BOTH DIRECTION 

WIDEN SHOULDER WEST BOUND
8 SHOPP0J010 SBD 018

       
11/08/12  $6,778 $686 $615 PCC GRINDING AND SLABS REPLACEMENT8 SHOPP0K230 RIV 010

   
10/11/12  $537 $362 $502 INSTALL TRAFFIC SIGNALS8 SHOPP0M210 RIV 074

         
10/11/12  $580 $466 $510 INSTALL TRAFFIC SIGNALS8 SHOPP0M880 SBD 015

     
AADD 07/30/12  $762 $429 $395 INSTALL OUTER SEPERATION CONCRETE 

BARRIER TYPE 60G
8 SHOPP0N240 SBD 010

   
12/06/12  $3,754 $680 $488 REPLACE K‐RAIL BARRIER W/ CONCRETE 

BARRIER
8 SHOPP0N410 SBD 210

         
11/01/12  $16,100 $3,315 $1,897 BRIDGE REPLACEMENT8 SHOPP0N590 SBD 040

       
09/10/12  $983 $644 $733 INSTALL TRAFFIC SIGNALS8 SHOPP0N910 RIV 062

     
AADD 10/04/12  $294 $250 $238 INSTALL CENTERLINE GROUND IN RUMBLE 

STRIPS
8 SHOPP0P560 SBD 095

   
AADD 08/13/12  $381 $384 $381 INSTALL MARKERS AND RUMBLE STRIPS8 SHOPP0P960 RIV 079

         
10/22/12  $1,105 $208 $515 REPAIR/REPLACE 42" CULVERTS8 SHOPP0Q240 SBD 138

   
AADD  $1,500 $553 $530 FACILITATE MANAGING LANDSCAPE DESIGN.  

PLANT ESTABLISHMENT FOR
8 STIP/ LOCAL33488 RIV 215

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     

Page 14 of 15

FOURTH QUARTER APRIL 1 ‐ JUNE 30

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date
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The California Department of Transportation

Contract for Delivery!

4th Quarter Delivery Report 97 Planned Deliveries

FY 2011/2012

D
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U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
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.

     
10/18/12  $31,911 $3,387 $1,861 REHABILATATE ROADWAY & WIDEN MEDIAN 

SHOULDER
8 SHOPP44830 RIV 015

     
12/26/12  $44,497 $2,624 $2,577 ROADWAY REHABILITATION10 SHOPP0M780 SJ 005

   
AADD 08/06/12  $998 $415 $408 HOTMIX ASPHALT OVERLAY10 SHOPP0S860 SJ 099

     
AADD 12/27/12  $4,244 $933 $566 INSTALL DOUBLE THRIE BEAM BARRIER IN 

CENTER MEDIAN
10 SHOPP0S940 MER 152

       
08/04/12  $8,473 $1,547 $1,705 INSTALL RAMP METERS,CCTVS,LOOPS, CMS 

AND OTHER TSM EQUIPMENT.
11 SHOPP26930 SD 056

     
10/20/12  $3,698 $2,047 $1,403 SEISMIC RETROFIT AND STRUCTURE 

REHABILITATION
11 SHOPP29030 SD 005

         
AADD 09/30/12  $2,500 $712 $595 UPGRADE END TREATMENTS,ADD MBGR AND 

CONCRETE BARRIER.
11 SHOPP29860 SD 008

   
09/21/12  $37,814 $11,863 $9,262 RECONSTRUCT IC AT SR‐7412 STIP/LOCAL0E310 ORA 074

         
09/01/12  $1,507 $613 $798 REVEGETATION OF EXPOSED SLOPES FOR 

NPDES CONCERNS AND SOURCE CONTROL
12 SHOPP0J670 ORA 241

$1,170,686 $215,951 $190,549

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     

Page 15 of 15

FOURTH QUARTER APRIL 1 ‐ JUNE 30

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
Project Delivery Report

Page 8 of 43
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Typewritten Text
* Note: EA 01-46390 will be split at CTC vote per approved PCR on 05/31/2011 into 01-46391, 01-46392  and 01-46393. 
  EA 01-46391 was delivered on 06/21/2012 with an Actual Construction Cap  of $3.6 million.
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The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 94 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N
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U
D
G
E
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D
 P
E

ES
T.
 C
O
N
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.

       
AADD 08/31/12  $1,894 $163 $111 REHABILITATE BRIDGE1 SHOPP0A380 HUM 255

       
AADD  $190 $332 $117 APPLY METHACRYLATE AND REPLACE JOINT 

SEALS
1 HM‐b0A400 HUM VAR

     
05/15/12  $3,730 $216 $107 REHAB BRIDGE DECKS1 SHOPP0A590 MEN 001

       
07/01/12  $164,201 $16,546 $49,678 CONSTRUCT 4‐LANE FREEWAY, PHASE 11 STIP26200 MEN 101

         $1,000 $158 $137 FISH & RIPARIAN MITIGATION (CULVERT 
REHABILITATION)

1 SHOPP29612 HUM 299

       
08/01/12  $1,830 $802 $2,070 REMOVE CULVERT, CONSTRUCT BRIDGE, 

IMPROVE FISH PASSAGE
1 SHOPP38572 MEN 001

       $257 $198 $221 YUROK TRIBE TRANSPORTATION CORRIDOR1 STIP46530 DN 101

         
AADD 06/01/12  $925 $690 $802 REPAIR STORM DAMAGE1 SHOPP47502 HUM 254

   
AADD  $3,552 $637 $419 OGAC OVERLAY, CENTERLINE RUMBLE STRIPS, 

UPGRADE MBGR
1 SHOPP49070 MEN 020

     
AADD  $279 $626 $89 REPLACE JOINT SEALS1 HM‐b49660 VAR VAR

     $880 $143 $228 PLACE HMA TYPE OG AND INSTALL CENTERLINE 
& RIGHT SHOULDER RUMBLE

1 SHOPP49880 HUM 101

       
AADD 10/01/12  $370 $146 $224 UPGRADE VISTA POINT2 STIP0E400 SHA 005

       
AADD 10/15/12  $700 $240 $267 INSTALL NATIVE LANDSCAPING2 STIP0E450 TEH 005

       
09/27/12  $3,860 $1,238 $1,043 REPAIR BRIDGE SCOUR2 SHOPP2C112 TEH 099

     
07/23/12  $8,866 $1,660 $1,420 CURVE IMPROVEMENT2 SHOPP2E510 SHA 299

     $10,000 $1,606 $1,808 INSTALL MBGR PPNO #32662 SHOPP3C300 PLU 070

     
07/15/12  $15,920 $3,180 $1,205 DECK REPLACEMENT, SEISMIC RETROFIT2 SHOPP3C920 SIS 005

       
AADD 08/08/12  $970 $230 $313 HAYFORK II TE, WIDEN SHOULDERS FOR BIKE 

LANES
2 STIP4C960 TRI 003

   
AADD  $800 $488 $364 ADA CURB RAMP UPGRADES3 MINOR2F670 YOL 113

     
AADD 08/15/12  $950 $210 $435 RECONSTRUCT EMBANKMENT, ELECTRICAL 

REPAIR, SIDEWALK RECONSTRUCTION
3 SHOPP2F700 YOL 080

 
AADD  $4,900 $339 $224 METH/POLY OVERLAYS3 HM‐b4M240 SAC VAR

       
AADD 06/01/12  $857 $215 $349 INSTALL SOFT MEDIAN BARRIER AND 

SHOULDER RUMBLE STRIP
4 SHOPP0G310 SON 121

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     

Page 6 of 15

THIRD QUARTER JANUARY 1 ‐ MARCH 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
Project Delivery Report
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The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 94 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

         $19,000 $2,950 $4,447 BRIDGE DECK REPLACEMENT4 SHOPP1A320 CC 580

       
AADD 08/01/12  $735 $164 $312 RESURFACE THE EXISTING NB & SB OFF‐RAMPS 

WITH OGAC
4 SHOPP1G200 ALA 880

   $1,300 $200 $336 INSTALL CENTERLINE RUMBLE STRIP4 SHOPP2L140 SM 084

       
08/08/12  $30,000 $5,670 $1,234 THE PROJECT PROPOSES TO MODIFY 

AIRPORT/FULTON INTERCHANGE
4 CMIA/ LOCAL3A23U SON 101

       
06/01/12  $1,800 $360 $325 REPAIR AND EXTEND PAVEMENT4 SHOPP3A960 ALA 580

       
05/03/12  $2,949 $377 $1,334 CONSTRUCT HEADWALL AND SOIL WALL, 

DRAINAGE SYSTEM
4 SHOPP3S830 SCL 017

       
07/23/12  $747 $75 $543 GABION EMBANKMENT REPAIR4 SHOPP4S120 SM 035

       
8/31/2012  $1,160 $196 $749 CONSTRUCT A SOIL NAIL WALL AND PLACE 

ROCK SLOPE PROTECTION
4 SHOPP4S530 MRN 001

     $2,193 $1,847 $2,002 GUARDRAIL UPGRADE & SHOULDER WIDENING5 SHOPP0K230 SCR 009

     
09/12/12  $2,769 $856 $578 GUARDRAIL AND CRASH CUSHIONS5 SHOPP0M970 SCR 001

  $557 $139 $148 POLYSTER CONCRETE OVERLAY5 HM‐b1A480 MON 001

     $40,000 $7,600 $7,196 CONVERT TO 4‐LANE EXPRESSWAY5 CMIA/STIP33077 SLO 046

     $450 $130 $93 Remove AC, Polyester Overlay6 HM‐b0K450 KER 14

         
09/01/12  $1,419 $659 $662 REALIGN INTERSECTION AND INSTALL SIGNAL6 SHOPP0K540 TUL 063

       $3,600 $400 $308 HIGHWAY PLANTING6 STIP0L050 KIN 198

     $1,635 $757 $375 INSTALL MEDIAN BARRIER6 SHOPP0L200 MAD 099

     $1,453 $506 $327 INSTALL CONCRETE MEDIAN BARRIER6 SHOPP0L720 KER 058

       
AADD 08/01/12  $980 $442 $207 WIDEN SHOULDER AND GRIND IN RUMBLE 

STRIPS
6 SHOPP0L890 KER 099

       $522 $150 $118 METHACRYLATE DECK TREATEMENT AND JOINT 
SEALS

6 HM‐b0M210 VAR VAR

   
04/27/12  $1,446 $140 $131 PAINT AND JOINT SEALS6 HM‐b0M220 KER 155

     $594 $300 $193 METHACRYLATE DECK TREATEMENT AND JOINT 
SEALS

6 HM‐b0M230 FRE VAR

   $1,030 $260 $169 METHACRYLATE DECK TREATEMENT 
POLYESTER OVERLAY AND JOINT SEALS

6 HM‐b0M270 KER VAR

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     

Page 7 of 15

THIRD QUARTER JANUARY 1 ‐ MARCH 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
Project Delivery Report

Page 10 of 43



C
O
N
TR
A
C
T 
(1
00
0'
s)

C
A
P
IT
A
L  
V
A
LU
E
 IN

P
LA
N
S
, S
P
EC
S,
 E
ST
.

W
A
Y 
C
ER
T

R
IG
H
T
 O
F

EN
V
 D
O
C

P
R
O
J  
A
P
P
 &

A
CT
U
A
L 
P
E

SU
P
P
O
R
T 
(1
00
0'
s)

SU
P
P
O
R
T 
(1
00
0'
s)

A
W
A
R
D

R
E
A
D
Y
 T
O
 L
IS
T

P
R
O
JE
C
T

D
IS
T
R
IC
T

P
R
O
JE
C
T

P
R
O
G
R
A
M

R
O
U
TE

C
O
U
N
TY

The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 94 Planned Deliveries

FY 2011/2012

D
ES
C
R
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T
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N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

       
AADD  $220 $250 $105 REHAB BOTTOM OF DOUBLE BOX CULVERT6 HM‐b0M280 KER 178

         $387 $160 $110 METHACRYLATE DECK TREATEMENT6 HM‐b0M290 KER 58

       
AADD 06/15/12  $2,800 $421 $329 INSTALL MEDIAN BARRIER6 SHOPP0M730 FRE 005

     $2,338 $165 $101 PAINT BRIDGES6 HM‐b0N070 KER 5

       
07/01/12  $5,640 $605 $576 HIGHWAY PLANTING AND IRRIGATION ON 

NEW FREEWAY
6 STIP34256 FRE 180

         
09/01/12  $54,000 $6,600 $6,850 WIDEN 4‐LANE FWY TO 6‐LANE FWY6 BOND9944262 VAR 099

         
08/14/12  $131,736 $17,837 $21,338 ROADWAY WIDENING (SEG 3) *POR=2159A17 CMIA/STIP21593 LA 005

         
08/14/12  $151,019 $22,864 $25,579 ROADWAY WIDENING (SEG 4) *POR=2159A17 CMIA/STIP21594 LA 005

         $3,966 $903 $738 INST MET BEAM GUARDRAIL @ VAR LOC *NOT 
PROGRAMMED

7 SHOPP25050 LA 605

         
08/29/12  $5,385 $793 $775 SAND FILTERS & INFILTRATION DEVICES 

*PHASE 1 OF 10
7 SHOPP25910 LA 090

         
AADD  $550 $550 $313 CONSTRUCT PEDESTRIAN CURB RAMP TO 

COMPLY WITH ADA STANDARDS
7 MINOR4T440 LA 5

       
07/06/12  $3,170 $725 $566 BRIDGE PRESERVATION7 SHOPP4Y150 LA 001

     
AADD  $3,120 $304 $161 METH DECK, JOINT SEALS, APPROACH SLABS, 

MINOR RAIL REPAIR
7 HM‐b4Y790 LA 134

     
AADD  $855 $292 $227 METH DECK, JOINT SEAL, APPROACH SLAB, 

SPALL REPAIR,DECK SURFACE
7 HM‐b4Y810 LA 10

       
07/27/12  $13,155 $1,331 $691 GRIND 30MM & OVERLAY 45MM DGAC TYPE A8 SHOPP0G620 SBD 038

         
08/13/12  $15,392 $874 $684 COLD PLAN 0.15 FT AND PLACE 0.5 FT 

RUBBERIZED AC TYPE G
8 SHOPP0H330 RIV 215

       
08/06/12  $1,041 $789 $1,063 WIDEN SR74,EXTEND LEFT‐TURN POCKET AND 

CONSTRUCT CURB RAMPS
8 SHOPP0J140 RIV 074

     
AADD 06/01/12  $673 $750 $438 UPGRADE PEDESTRIAN FACILITIES ADA RAMPS 

37 CURB RAMPS
8 SHOPP0M310 RIV 060

     
AADD 06/11/12  $820 $523 $419 CONSTRUCT SIDEWALKS &18 CRUB RAMPS8 SHOPP0M690 SBD 095

       
AADD  $835 $650 $398 UPGRADE PEDESTRIAN FACILITIES, REMOVE 

MBGR AND PAVE WALKWAY
8 MINOR0M830 SBD 18

         $683 $484 $614 INSTALL TRAFFIC SIGNALS8 SHOPP0M870 RIV 074

         
08/13/12  $168,102 $20,349 $13,810 HOV LANE IN EACH DIRECTION8 STIP/ LOCAL0M940 SBD 215

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     

Page 8 of 15

THIRD QUARTER JANUARY 1 ‐ MARCH 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
Project Delivery Report
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The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 94 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

         
AADD 08/23/12  $681 $418 $511 INSTALL OUTER SEPARATION BARRIER8 SHOPP0N260 RIV 015

         $500 $500 $332 INSTALL /UPGRADE CURB RAMPS, MEDIAN 
ISLAND PASSAGEWAYS, SIDEWALKS AND 

8 MINOR0P670 SBD 18

       
08/15/12  $8,800 $1,525 $1,567 ROCKFALL MITIGATION9 SHOPP28750 INY 190

       $500 $450 $336 UPGRADE SIDEWALKS TO COMPLY WITH ADA 
STANDARDS

9 MINOR35010 MNO 158

     
AADD  $363 $390 $339 UPGRADE INTERSECTIONS, OVERCROSSING, 

AND HIGHWAY SEGMENT TO COMPLY WITH 
10 MINOR0U480 STA VAR

  $199 $105 $132 BRIDGE SOFFIT AND COLUMN REPAIR10 HM‐b0U620 VAR VAR

   $891 $95 $146 PAINT BRIDGE10 HM‐b0V590 SJ 4

   
08/07/12  $1,936 $728 $204 REPLACE BRIDGE DECK10 SHOPP0W070 TUO 120

  $406 $185 $137 CLEAN/APPLY METHACRYLATE, REPLACE JOINT 
SEALS, REPAIR JOINT SPALLS AND PATCH CRA

10 HM‐b0W090 VAR VAR

   $500 $94 $95 PAINT BRIDGE10 HM‐b0W150 SJ 99

         
08/17/12  $154,000 $21,030 $22,502 WIDEN TO 6 LANES10 BOND99/ STIP3A100 SJ 099

         
09/13/12  $14,953 $1,097 $829 PAVEMENT REHABILITATION11 SHOPP23860 SD 052

         
05/01/12  $32,500 $3,750 $3,543 INTERCHANGE11 LOCAL TAX25714 SD 076

     
AADD  $591 $158 $337 DRAINAGE IMPROVEMENTS11 SHOPP26042 SD 008

         
05/06/12  $4,200 $1,898 $1,521 CULVERT REHABILITATION11 SHOPP27080 SD 005

       
08/16/12  $9,254 $2,314 $1,473 SCOUR MITIGATION11 SHOPP28960 IMP 086

   
AADD  $2,239 $775 $415 REPLACE OVERHEAD AND ROADSIDE SIGNS ON 

FORMER RTES SR‐209 & SR‐274
11 SHOPP29170 SD 005

           $1,791 $862 $862 AT‐GRADE IMPROVEMENTS ON CIVIC CTR DR 
FROM CLEVELAND AVE TO HARDING AV

11 TCIF/LOCAL29760 SD 005

         $2,054 $800 $800 AT‐GRADE IMPROVEMENTS ON BAY MARINA 
DRIVE/MILE OF CARS WAY FROM

11 TCIF/DEMO29761 SD 005

       
AADD  $2,400 $290 $296 INSTALL CONCRETE MEDIAN BARRIER11 SHOPP29800 SD 094

       
AADD 05/25/12  $2,270 $425 $353 LANDSCAPE: MANAGED LANES ‐ SOUTH 

SEGMENT
11 STIP2T098 SD 015

     $124,250 $27,856 $2,462 1 HOV LANE IN EACH DIRECTION AND A 
SFACING DAR @ CARROLL CANYON ROAD

11 LOCAL TAX2T200 SD 805

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     
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THIRD QUARTER JANUARY 1 ‐ MARCH 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
Project Delivery Report
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The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 94 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

         
AADD  $900 $334 $582 PROVIDE ACCESSIBLE PEDESTRIAN 

INFRASTRUCTURE AT 43 PARK AND RIDE 
11 MINOR40600 SD 005

         
09/13/12  $4,458 $2,900 $2,024 FLATTEN THE SLOPE ABOVE THE MAINTENANCE 

ACCESS ROAD
12 SHOPP0H208 ORA 055

   $1,000 $370 $403 OGAC OVERLAY, GROOVING, SAFETY LIGHTING, 
& UPGRADE ADA & GUARDRAIL

12 SHOPP0K520 ORA 091

  $1,064 $470 $388 PLACE METHACRYLATE DECK SEAL TREATMENT, 
POLYESTER CONCRETE OVERLAY, JOINT SEALS.

12 HM‐b0L760 ORA 405

       $668 $668 $372 INSTALL /UPGRADE CURB RAMPS, SIDEWALKS 
AND PEDESTRIAN PUSH BUTTONS TO COMPLY 

12 MINOR0M140 ORA 405

       $790 $790 $474 INSTALL AND UPGRADE CURB RAMPS, 
PEDESTRIAN FACILITIES AT THE INTERCHANGES 

12 MINOR0M160 ORA 57

$1,283,315 $203,736 $202,738

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     
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THIRD QUARTER JANUARY 1 ‐ MARCH 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
Project Delivery Report
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The California Department of Transportation

Contract for Delivery!

2nd Quarter Delivery Report 59 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

     $8,900 $1,087 $929 RECONSTRUCT GUARD RAILING1 SHOPP46420 MEN 000

       
04/01/12  $635 $375 $233 PACIFIC COAST BIKE ROUTE PHASE II AND III1 STIP46580 MEN 001

     
AADD  $1,898 $252 $158 PAVEMENT OVERLAY, CENTERLINE RUMBLE 

STRIPS,RESTRIPE & REPLACE RECESSED
1 SHOPP49870 DN 101

     
05/15/12  $6,000 $1,240 $957 REBUILD N/B & S/B FACILITIES AT CORNING 

SRRAS
2 SHOPP0E360 TEH 005

     $20,413 $705 $461 COLD‐PLANING AND CONVENTIONAL ASPHALT 
OVERLAY WITH DIGOUTS.

2 SHOPP2C810 SHA 299

         $2,889 $360 $421 EXTEND ON‐RAMPS2 SHOPP2E750 VAR 5

       
04/15/12  $1,711 $736 $480 RAIL UPGRADE, WIDEN2 SHOPP37430 TRI 299

       
AADD  $2,034 $140 $130 APPLY METHACRYLATE, REPLACE JOINT SEALS 

AND PLACE POLYESTER CONCRETE OVERLAY
2 HM‐b3E640 TEH 5

         
AADD  $4,707 $120 $152 HMA THIN BLANKET OVERLAY2 HM‐p3E890 SHA 5

         
AADD  $2,200 $80 $49 SLURRY SEAL (Type III)2 HM‐p3E940 PLU 70

           $2,566 $475 $475 SHOULDER WIDENING, SIDEWALKS, 
LANDSCAPING, DRAINAGE

2 Bond99/ STIP4C581 TEH 099

         $3,700 $2,790 $2,772 WATER QUALITY IMPROVEMENTS3 SHOPP1A734 ED 050

       
AADD  $7,000 $860 $529 PAVEMENT REHABILITATION DRAINAGE 

IMPROVEMENTS
3 SHOPP1E000 PLA 089

       $20,000 $2,900 $868 CONSTRUCT SOUTHBOUND LANES3 LOCAL33382 PLA 065

     
AADD  $5,500 $339 $107 BRIDGE DECK PRESERVATION3 HM‐b4M220 SAC 51

     
AADD  $1,215 $113 $114 PAINT BRIDGES AND JOINT SEALS3 HM‐b4M230 ED 50

       $62,039 $22,500 $17,346 COMPLETE EASTBOUND STRUCTURE AND 
ROADWAY, REMOVE DETOURS AND FINAL

4 TBSRP0120M ALA 080

       
AADD  $495 $220 $374 INSTALL DRAINAGE IMPROVEMENTS4 SHOPP0G140 SCL 085

       
AADD  $1,200 $360 $290 REPLACE JOINT SEALS, APPLY METHACRYLATE 

AND PATCH SPALLS
4 HM‐b1E310 SF 101

     
AADD  $2,600 $780 $341 REPAIR/REPLACE JOINT SEALS, APPLY 

METHACRYLATE, PATCH SPALLS AND PLACE 
4 HM‐b1E970 SOL 12

       
03/14/12  $4,738 $1,320 $1,251 MITIGATION ‐ TREE PLANTING AND CREEK 

CHANNELIZATION
4 SHOPP28382 SON 116

         $7,724 $6,107 $6,908 CONSTRUCT BIKEWAY4 SHOPP29226 ALA 80

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     

Page 3 of 15

SECOND QUARTER OCTOBER 1 ‐ DECEMBER 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
Project Delivery Report
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The California Department of Transportation

Contract for Delivery!

2nd Quarter Delivery Report 59 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

     
AADD  $850 $254 $336 APPLY METHACRYLATE, REPLACE JOINT SEALS 

AND PLACE POLYESTER CONCRETE
4 HM‐b2E260 SOL 80

       
03/15/12  $1,276 $1,100 $1,113 REPLACE CULVERT AND INSTALL ROCK SLOPE 

PROTECTION
4 SHOPP3S570 MRN 001

     
04/16/12  $340 $1,050 $1,366 REPLACE CULVERT AND ROCK SLOPE 

PROTECTION
4 SHOPP3S752 SON 001

       
AADD 02/26/12  $50,000 $1,904 $2,669 CRACK‐ SEAT AND OVERLAY EXISTING PCC 

PAVEMENT
4 SHOPP4A010 SOL 080

     
03/28/12  $281 $51 $491 HEAVING PAVEMENT AC LEVELING AND 

GRINDING
4 SHOPP4S060 SCL 085

       $1,600 $414 $759 CONSTRUCT A SECANT WALL, REPAIR AC 
PAVEMENT AND REPAIR DRAINAGE DIKES

4 SHOPP4S590 SM 084

     
AADD  $533 $268 $153 CENTERLINE RUMBLE STRIP5 SHOPP0T020 SLO 166

       $350 $136 $247 REPLACEMENT PLANTING6 SHOPP0E971 FRE 041

     $3,564 $889 $1,323 WIDEN SHOULDERS6 SHOPP0J520 KER 119

     $1,492 $576 $405 INSTALL MEDIAN BARRIER6 SHOPP0L180 KER 005

   $1,636 $678 $346 INSTALL MEDIAN BARRIER6 SHOPP0L220 KER 005

         
04/15/12  $26,300 $3,552 $6,871 CONSTRUCT INTERCHANGE6 STIP32550 KIN 198

         
05/03/12  $14,300 $2,263 $2,395 STRUCTURE (SEAWALL) RESTORATION7 SHOPP22820 VEN 001

       $3,815 $574 $874 GORE AREA CLEAN‐UP/UPGRADES7 SHOPP26690 LA 002

     
AADD  $1,502 $460 $481 FREEWAY MAINTENANCE ACCESS7 SHOPP26700 LA 210

       $3,528 $1,050 $757 INSTALL MBGR *NOT PROGRAMMED7 SHOPP27400 LA 014

       $2,421 $520 $645 INSTALL CONCRETE GUARDRAIL7 SHOPP27580 LA 90

     
AADD  $910 $304 $221 METH DECK, JOINT SEALS, SPALL REPAIRS, 

APPROACH SLABS, BEARING REPLACEMENT
7 HM‐b4Y360 LA 060

   
AADD  $1,343 $304 $217 DECK METHACRYLATE, JOINT SEALS, MINOR 

RAIL SPALLS, COLUMN REPAIR, APPROACH SLAB
7 HM‐b4Y740 LA 10

     
AADD  $1,027 $304 $219 METH DECK, JOINT SEALS, SPALL REPAIRS, 

APPROACH SLABS
7 HM‐b4Y830 LA 57

   
AADD  $1,494 $294 $160 METH DECK, JOINT SEAL, APPROACH SLAB, 

MINOR RAIL REPAIR
7 HM‐b4Y910 LA 02

         
04/17/12  $1,960 $1,092 $1,663 BUILD A NEW ADMISTRATIVE BLDG & INSTALL 

A NEW SEPTIC TANK & LEACH FIELD
8 SHOPP0L930 RIV 010

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     

Page 4 of 15

SECOND QUARTER OCTOBER 1 ‐ DECEMBER 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date
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The California Department of Transportation

Contract for Delivery!

2nd Quarter Delivery Report 59 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

         $150 $100 $25 SEAL DECK, REPAIR SPALLS AND BACKFILL AND 
PLACE RIPRAPS

8 HM‐b0P680 RIV 086

       $110 $90 $243 SEAL DECK, REPLACE JOINT SEALS AND REPAIR 
AC PAVEMENT

8 HM‐b0P690 RIV 010

     $110 $90 $270 SEAL DECK, REPLACE JOINT SEALS , REPAIR 
SPALLS AND REPLACE/REPAIR DAMAGED RAILIN

8 HM‐b0P700 RIV 215

         $110 $90 $200 SEAL DECK, REPLACE DAMAGED JOINT SEALS, 
REPAIR JOINT SPALLS AND INTALL DRAINAGE

8 HM‐b0P710 RIV 074

         $110 $90 $224 CLEAN/APPLY METHACRYLATE, REPLACE JOINT 
SEALS, REPAIR JOINT SPALLS AND PATCH CRA

8 HM‐b0P750 SBD VAR

           $2,538 $2,669 $2,563 DRAINAGE IMPROVEMENTS8 SHOPP43890 SBD 178

         
05/28/12  $200 $20 $48 3‐YR PLANT ESTABLISHMENT8 SHOPP49751 SBD 010

     $18,300 $1,960 $2,977 REALIGN & CURVE CORRECTION9 SHOPP23770 MNO 395

         $903 $243 $164 BRIDGE DECK POLYESTER CONCRETE OVERLAY9 HM‐b34910 KER VAR

   $363 $103 $106 HEAT STRAIGHTEN GIRDER, GROUT PADS AND 
NEW OVERHEAD SIGNS

10 HM‐b0V560 SJ 99

       
05/31/12  $9,158 $4,269 $4,352 CONSTRUCT MAINTENANCE STATION11 SHOPP07670 IMP 000

     
AADD  $2,810 $692 $320 LANDSCAPE: MANAGED LANES ‐ NORTH 

SEGMENT
11 LOCAL TAX2T087 SD 015

           $51,000 $10,478 $3,793 CONSTRUCT I‐15 DAR AND TRANSIT STATION11 CMIA/ LOCAL2T095 SD 015

     $43,250 $6,064 $6,018 EXPRESS LANES11 LOCAL TAX2T180 SD 805

       $66,900 $9,017 $8,652 EXPRESS LANES11 LOCAL TAX2T181 SD 805

$486,698 $97,869 $89,011

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     

Page 5 of 15

SECOND QUARTER OCTOBER 1 ‐ DECEMBER 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date
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The California Department of Transportation

Contract for Delivery!

1st Quarter Delivery Report 29 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

           $40,550 $17,605 $16,198 REHAB PAVEMENT AND DRAINAGE SYSTEM 
ENV IMPR PROGRAM PROJECT (EIP)

3 SHOPP2A920 PLA 089

       $25,348 $4,264 $5,677 CONSTRUCT NEW AUXILIARY LANES4 CMIA/STIP23564 SM 101

         $3,800 $2,192 $3,144 NEAR GILROY, AT FERGUSON ROAD, REA LIGN 
AND SIGNALIZE INTERSECTION

4 SHOPP2A260 SCL 152

       
AADD 05/22/12  $1,888 $378 $396 TREAT BRIDGE DECK WITH METHACRYLATE 

RESIN,REPLACE JOINT SEALS AND
4 SHOPP2E230 CC 004

         $330 $54 $297 ENVIRONMENTAL MITIGATION4 SHOPP4A882 SON 128

       
11/24/11  $735 $190 $950 INSTALL ROCK SLOPE PROTECTION AND ROCK 

SLOPE PROTECTION FABRIC, RE‐
4 SHOPP4S370 ALA 580

       $740 $167 $209 LANDSCAPE MITIGATION PLANTING AT THE 
CATHEDRAL OAKS OC AND OH

5 SHOPP0M14V SB 101

       $1,604 $492 $494 CONCRETE MEDIAN BARRIER5 SHOPP0S310 SCR 001

       $300 $122 $144 PAINT BRIDGE5 HM‐b0T910 SB 001

         $685 $395 $287 LANDSCAPE5 STIP34951 MON 101

       $10,500 $1,573 $1,203 PAVEMENT REHABILITATION6 SHOPP0E070 TUL 099

     
AADD  $700 $341 $349 HAZARDOUS WASTE MITIGATION6 SHOPP0F800 TUL 5711

         $80,000 $1,104 $1,050 REPLACE EXISTING #2 & #3 LANE WITH CRCP & 
PLACE 10 FT PCC OUTSIDE

6 SHOPP0L640 KER 099

       
AADD  $1,500 $380 $173 CONST MAINTENANCE VEHICLE PULLOUTS 

AADD
7 SHOPP27980 LA 010

         $304 $565 $629 REPAIR EXHAUST HOODS & WARNING SIGN 
INSTALL AUTOMATED DETECTION/REPAIR

8 SHOPP0F240 RIV 015

     
AADD  $36,198 $2,400 $614 GRIND AND OVERLAY PAVEMENT, UPGRADE 

EXISTING GUARDRAIL & REPLACE DIKE
8 SHOPP0K240 SBD 040

         
02/15/12  $23,219 $1,611 $723 GRIND 45 MM AND OVERLAY 60 MM AC8 SHOPP0K280 SBD 040

       
AADD 02/02/12  $6,055 $250 $228 PLACE SEAL COAT AND SLURRY SEAL8 HM‐p0N120 SBD 062

         
AADD  $1,973 $514 $344 WIDEN ROADWAY FOR LEFT TURN 

CHANNELIZATION
10 SHOPP0Q610 MPA 049

       $18,590 $5,372 $6,956 ROADWAY REHABILITATION.10 SHOPP26444 AMA 088

       
AADD  $1,800 $410 $504 PAVEMENT REHABILITATION OF MAINLINE 

AND SHOULDERS
11 SHOPP26200 SD 075

         
AADD  $7,156 $959 $670 PAVEMENT REHABILITATION11 SHOPP26530 SD 015

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     

Page 1 of 15

FIRST QUARTER JULY 1 ‐ SEPTEMBER 30

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date
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The California Department of Transportation

Contract for Delivery!

1st Quarter Delivery Report 29 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

       $13,442 $670 $366 PAVEMENT REHABILITATION OF MAINLINE, 
SHOULDERS, AND RAMPS

11 SHOPP26610 IMP 008

           $2,200 $360 $442 INSTALL RUMBLE STRIPS AND UPGRADE END 
TREATMENTS

11 SHOPP28080 SD 078

         
AADD  $3,065 $593 $558 INSTALL MEDIAN BARRIER11 SHOPP29840 SD 054

         
AADD  $600 $288 $288 CENTERLINE RUMBLE STRIPS AND SHOULDER 

UPGRADE
11 SHOPP29870 SD 079

       $3,180 $395 $530 MITIGATION SITE HABITAT RESTORATION11 LOCAL TAX2E006 SD 056

       
AADD  $1,864 $409 $268 LANDSCAPE: MANAGED LANES ‐ NORTH 

SEGMENT
11 LOCAL TAX2T088 SD 015

       
AADD  $3,000 $835 $397 LANDSCAPE: MANAGED LANES ‐ SOUTH 

SEGMENT
11 STIP2T097 SD 015

$291,326 $44,888 $44,088

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     

Page 2 of 15

FIRST QUARTER JULY 1 ‐ SEPTEMBER 30

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
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Program Delivery Summary 
 

  
This section describes by funding programs 
the number and dollar value of all projects 
delivered.  
 

Intercity Rail Program 
 
For FY 2011-12, 12 Intercity Rail projects 
valued at $45.1 million are programmed for 
delivery.   
 
 

Number of Intercity Rail Projects 

 Q1 Q2 Q3 Q4 Annual 

Plan 4 0 4 4 12 
Actual 4 0 3 1  8 

 

Value of Intercity Rail Projects 

 Q1 Q2 Q3 Q4 Annual 

Plan $ 14.4 $ 0.0 $ 10.6 $ 20.1 $ 45.1 
Actual $ 14.4 $ 0.0  $   7.2 $   8.0 $ 29.6 

  

AB 1740 Retrofit Soundwall Program 
 

All 63 planned projects with a construction 
value of $215 million have been delivered 
within the program budget of $226 million.  
 
 

Delivered 
Construction 
Completed 

Locations 63 100% 61 97% 
Value $ 215 95% $ 211 93% 

 
The balance of $11 million is being held in 
reserve pending settlement of any potential 
claims and closing out of all projects.  The last 
two projects under construction have 
completion dates of February 2013 and July 
2014. 
  
 
 

 

 

Delivery Summary of All Programs 
 

Though the end of the fourth quarter, FY 
2011-12, the Department delivered a total of 
593 projects valued at $3,850.6 million from all 
programs. 
 

Projects are shown below by the planned 
program and dollar value.   
 
 

Projects by 
Funding 

Programs 

Number Value 

Annual 
Plan 

FYTD 
Annual 

Plan 
FYTD 

 STIP (w TCRP,TFA) 31 27 $ 509.8 $ 486.6 
 SHOPP 197 194 $ 1,204.0 $ 1,186.7 
 BOND 25 29 $ 992.4 $ 1,029.8 
 Partnership* 24 23 $ 572.1 $ 445.6 
 TBSRA 1 2 $ 62.1 $ 202.4 
 Maintenance (CFD) 
(CF(DFC) 

40 40 $ 53.2 $ 53.2 
 Minor (CFD) 
(CF(DFC) 

9 9 $ 5.9 $ 5.9 
Subtotal 327 324 $ 3,399.5 $ 3,410.2 

 Emergency  63   $ 142.5 
 Minor  51   $ 36.2 
 Maintenance  155   $ 261.7 

Total  593   $ 3,850.6 
* Partnership funds include all local funds and federal fund 

subventions given to local agencies.   

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
Project Delivery Report
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Detailed Delivery Summary of All Projects by Programs 
 

Programs Annual Number  
of Projects  Annual Dollar  

Value of Projects 
   Plan Actual  Percent    Plan Actual  Percent 

             STIP Program 
STIP (w TCRP,TFA) 19 18 95  $ 464.7 $ 456.5 98 
Intercity Rail 12 8 67  $ 45.1 $ 29.6 66 
Advanced** STIP  1     $ 0.5  

TOTAL STIP 31 27 87  $ 509.8 $ 486.6 95 

             SHOPP Program 
SHOPP (w Augmentation) 182 179 98  $ 1,081.7 $ 1,064.4 98 
Amended** SHOPP 15 15 100  $ 122.3 $ 122.3 100 
Advanced** SHOPP  0     $ 0.0  

 197 194 98  $ 1,204.0 $ 1,186.7 99 

             Other ** Programs in Contract (excluding Intercity Rail Bond Program) 
BOND 25 25 100  $ 992.4 $ 992.4 100 

   Advanced** BOND   2     $ 19.7  
   Amended** BOND   2     $ 17.7  

TBSRA 1 1 100  $ 62.1 $ 62.1 100 
Advanced** TBSRA  1     $ 140.3  
Partnership 24 23 58  $ 572.1 $ 445.6 27 
Maintenance 40 40 100  $ 53.2 $ 53.2 100 
Minor 9 9 100  $ 5.9 $ 5.9 100 

TOTAL “Other” 99 103 104  $ 1,685.7 $ 1,736.9 103 

             Additional ** Programs 
Emergency  63     $ 142.5  
Minor  51     $ 36.2  
Maintenance  155     $ 261.7  

TOTAL “Additional”  269     $ 440.4  

             TOTAL All Programs 
STIP 31 27 87  $ 509.8 $ 486.6 95 
SHOPP 197 194 98  $ 1,204.0 $ 1,186.7

1 
99 

Other 99 103 104  $ 1,685.7 $ 1,736.9 103 
Subtotal 327 324 

 
99  $ 3,399.5 $ 3,410.2 100 

   Additional  269     $ 440.4  
TOTAL  593     $ 3,850.6  

 

** Notes: 

Additional – Recent projects not in contract.  Includes funding reservations.     
Amended – Added or deleted to program by amendment.   
Advanced – Delivered early from future program year.  (Not included in planned numbers) 
Other – planned non-STIP/SHOPP projects committed in contract. 
Delivery Percentages – Advances in contracts are included in planned figures, other advances are not 
included in planned figures, but are added to delivered figures.   
Due to multiple funding sources on some projects, the sum of contract projects by funding source will 
exceed the number of planned contract projects.  

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
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Historical Program Delivery Comparison 
 
 

4th Quarter “Annual Plan” Comparison 
                              
 

Number of STIP Projects 
 

 11-12 10-11 09-10 08-09 07-08 

Annual Plan 31 26 39 36 55 
FYTD 27 23 37 36 52 
Percent 87 88 95 100 95 

 

 
Value of STIP Projects 

 

 11-12 10-11 09-10 08-09 07-08 

Annual Plan $  510 $  320 $  380 $  454 $1,005 
FYTD $  487 $  314 $  221 $  454 $   995 
Percent 95 98 58 100 99 

 
Number of SHOPP Projects 

 

 11-12 10-11 09-10 08-09 07-08 

Annual Plan 197 263 247 234 256 
FYTD 194 269 263 245 265 
Percent 98 102 106 105 104 

 

Value of SHOPP Projects 
 

 11-12 10-11 09-10 08-09 07-08 

Annual Plan $1,204 $2,882 $1,483 $1,475 $1,839 
FYTD $1,187 $2,949 $1,609 $1,557 $2,063 
Percent 99 102 108 106 112 

Total Number of All Projects 
 

 11-12 10-11 09-10 08-09 07-08 

FYTD 593 697 741 768 782 
 

Total Value of All Projects 
 

C 11-12 10-11 09-10 08-09 07-08 

FYTD $3,851 $4,630 $3,758 $4,160 $4,531 
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Past Years’ Contract For Delivery  
Award Status 

 
  
This section describes the contract award 
status projects in past years for the annual 
Contract for Delivery.  
 
Contract Award Status 
 
Progress continues to be made to get past 
years’ contracts for delivery projects awarded.   

 

 

Contract Award Status Plan Awarded Percent 

  FY 2010-11 Contract for Delivery 346 340 98 
  FY 2009-10 Contract for Delivery 306 306 100 
  FY 2008-09 Contract for Delivery 334 334 100 
  FY 2007-08 Contract for Delivery 294 294 100 
  FY 2006-07 Contract for Delivery 286 286 100 
  FY 2005-06 Contract for Delivery 174 174 100 

 

 

Historical Delivery Comparison 
 

Through the fourth quarter FY 2011-12, for 
last year’s contract for delivery (FY 2010-11), 
the Department has awarded 340 projects out 
of 346 projects or 98 percent of the planned 
projects.  As a comparison, as reported a year 
ago for the same time period, the Department 
had awarded 300 projects out of 306 planned 
projects or 98 percent. 

 

 

 

Contracts Not Yet Awarded 
 

Of the 6 projects not yet awarded, five projects 
have been allocated and are currently out to 
bid.  One project needs an allocation.  Issues 
for award delays are as follows: 
 Two projects were future year funds. 
 Three projects were delayed pending 

upgraded right of way cert and federal aid 
number. 

 One project is a joint venture with 
Department of Agriculture and needs 
approval from Department of Finance and 
Bond Sale for contributor funds. 

 
   
 

Contracts Not Yet Awarded Number 

  Project currently bid 5 
  Projects needing an allocation 1 

Total 6 
           See appendix for a list of projects not yet awarded 
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Environmental Document Milestones 
 

Environmental Delivery Commitment 
 
As part of this report, the Department reports on 
delivery for the upcoming year of the two 
environmental milestones that require CTC 
action for consideration of future funding. The 
two milestones include Draft Environmental 
Documents (DED) and Final Environmental 
Documents (FED). To provide a comprehensive 
view of environmental documents under 
development, the Department also includes 
Categorical Exclusions that do not require CTC 
review or action.  For FY 2011-12, the 
Department has planned delivery of 211 
environmental milestones. 
 
For FY 2011-12, through the end of the fourth 
quarter, the Department delivered 186 (88 
percent of annual plan) environmental 
milestones. 
 
Through the end of the fourth quarter, 13 DED’s 
and 12 FED’s planned environmental 
documents have slipped outside FY 2011-12 
(milestones shown in appendix).   
 

Number of FED Milestones 

Q1 Q2 Q3 Q4 Annual
Plan 56 53 38 20 167
Actual 52 53 35 15 155
FYTD 93% 100% 92% 75% 93%
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Number of DED Milestones 

Q1 Q2 Q3 Q4 Annual
Plan 11 9 14 10 44
Actual 10 7 9 5 31
FYTD 91% 78% 64% 50% 70%
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Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical environmental milestone delivery 
trend charts for the current year and past four 
years. 
 

Past 4th Qtr PAED Milestones 
 

 11-12 10-11 09-10 08-09 07-08 

Plan 167 147 148 145 168 
FYTD 155 138 133 136 157 
Percent 93 94 90 94 93 

 
Past 4th Qtr DED Milestones 

 

 11-12 10-11 09-10 08-09 07-08 

Plan 44 37 34 41 47 
FYTD 31 31 26 33 37 
Percent 70 84 76 80 79 
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Right of Way Program 
 

  
Right of Way Delivery Commitment  
 
The Department’s R/W delivery commitment is 
twofold.  One delivery commitment is to utilize 
funds approved by the CTC for acquisition of 
R/W.  The second delivery commitment is to 
secure all necessary R/W requirements and to 
certify R/W for all projects scheduled for 
delivery in the current year. 
 
Right of Way Expenditures 
 
R/W activities and expenditures are outlined 
by the categories below: 
 
Category ($millions)  Plan FYTD Percent 

 Capital Projects 
STIP   $ 93.0 $ 138.4 149 
SHOPP   $ 38.2 $ 20.9 55 
Subtotal   $ 131.2 $ 159.3 121 
Specific Categories 
Post 
Certifications   $ 70.1 $ 39.3 56 

Inverse  
Condemnation   $ 15.2 $ 17.8 117 

Project  
Development   $ 1.0 $ 1.2 120 

Subtotal   $ 86.3 $ 58.3 68 
TOTAL   $ 217.5 $ 217.6 100 
 
For FY 2011-12, the Department requested 
and received a R/W allocation of $217.5 
million.   
 
 
 
 
 
 
 
 
 
 
 
 

Right of Way Certifications 

Q1 Q2 Q3 Q4 Annual

Plan 45 62 94 74 275

Actual 45 62 92 71 270

FYTD 100% 100% 98% 96% 98%
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For FY 2011-12, the planned number of R/W 
certifications is 275.  Through the end of the 
fourth quarter, the Department completed a 
total of 270 R/W certifications, 98 percent of 
the annual plan.  
 
Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical R/W delivery trend charts for the 
current year and past four years. 
 

Past 4th Qtr Right of Way Expenditures 
 

 11-12 10-11 09-10 08-09 07-08 

Plan $217.5 $219.4 $237.7 $231.2 $284.0 
FYTD $217.6   $219.4 $237.7 $231.3 $284.0 
Percent 100 100 100 100 100 

 
Past 4th Qtr Right of Way Certifications 

 

 11-12 10-11 09-10 08-09 07-08 

Plan 275 311 283 304 245 
FYTD 270 309 278 303 244 
Percent 98 99 98 100 100 
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Construction Program 
 

PLANNED CONSTRUCTION PROGRAM 
(Excludes some projects such as minor, program 

amendments and emergency.) 
 

Construction Delivery Commitment  
 

Delivery in the eyes of our customers is 
achieved when capital improvements are 
delivered to the traveling public.  This is best 
measured by when the construction contract is 
accepted. 
 

 Planned Construction Contracts Accepted 

Q1 Q2 Q3 Q4 Annual
Plan 42 101 75 54 272
Actual 41 93 64 43 241
FYTD 98% 92% 85% 80% 89%
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Through the end of the fourth quarter, FY 2011-
12, the Department had accepted a total of 241 
major construction contracts (89 percent) out of 
a total of 272 planned contracts identified in the 
Department’s delivery plan.   
 

Historical Delivery Comparison  
 

As a benchmark for comparison, shown are 
historical delivery trend charts for planned major 
construction contract acceptances. 
 

Past 4th Qtr Construction Contracts Accepted 

 11-12 10-11 09-10 08-09 07-08 

Plan 272 216 226 213 248 
FYTD 241 187 219 207 242 
Percent 89 87 97 97 98 

 

OVERALL CONSTRUCTION PROGRAM 
(Includes planned programmed projects and additional 

minor A, amendments, and some minor B projects that 

are not programmed.) 
 

Under Construction  
 

At the end of the fourth quarter, FY 2011-12, the 
Department had 644 contracts valued at 
$10,417 million under construction.  
 

Value of Ongoing Contracts ($ millions) 
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4th Quarter Construction Program Results 
 

Construction Starts – 245 construction contracts 
valued at $919 million were started (including 
minor A and some minor B projects that are not 
programmed). 

 

Accepted Contracts – 116 construction contracts 
valued at $699 million were accepted. 
 

Arbitration - The Department currently has 32 
construction contracts in arbitration.  Two new 
arbitration case was filed, and eight contracts 
were settled or received a arbitration decision. 
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Report on Completed Projects 
 

 
In the 2010 STIP guidelines is a requirement 
for the Department to provide the Commission 
with a report on completed projects.  This 
report provides cost information for projects 
that the Department has accepted the 
construction contract (CCA milestone).   
 
Cost information at completion consists of all 
project expenditures to date.  The expended 
costs in this report are compared to the latest 
approved budget costs resulting from actions 
taken by the Commission on each project, 
including: Programmed funds, Allocated funds, 
Funds adjusted at vote, Supplemental funds, 
and AB 608 adjustments.   
 
Reporting Program / Project Thresholds  
 
Completed project cost information is  
presented in the following levels for analysis:  
 
 Program Level 
 STIP/SHOPP Component Level 
 Individual Project Component Level 
 Overall Project Level 
 
Program Level 
 
At the Program level, total costs are reported 
for STIP and SHOPP program funds. 
 
 
STIP / SHOPP Component Level 
 
The methodology used to determine the 
amount of committed funds is based on 
programmed amounts, allocated funds, or debit 
and credit adjustments made against county 
shares in accordance with STIP guidelines. 
 
It should be noted that while some individual 
components may exceed their approved 
budget, other components often have 
significant savings.  STIP guidelines restrict the 

ability to capture savings.  Consequently, some 
components are over expended while the 
overall project expenditures is less than the 
total county shares used to fund the entire 
project.  
 
Individual Project Component Level 
 
This provides an assessment of estimating 
trends for each of the six individual 
programmed cost components.   
 
When projects are initially programmed into a 
programming document, there are a lot of 
unknown factors that could result in higher or 
lower costs by the time a project is ready for 
construction.  A good example of unknowns is 
project refinements and changes that are 
implemented by the public hearing and project 
input process during preliminary engineering.    
 
Sometimes Department expenditures in one 
component are offset by savings in another 
component.  A common example is additional 
right of support effort may result in lower right 
of way capital expenditures.  Another example 
is additional environmental expenditures to 
produce a publicly acceptable environmental 
document may be offset by lower design 
expenditures.   
 
Overall Project Level 
 
This compares expended costs to the 
approved budget costs for the overall project.  
At the project level, greater flexibility is 
provided when costs can be managed within a 
project budget and transferred between 
components. 
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Completed FY 2011-12 STIP Projects  
 
 
 

STIP Program Level 

Approved State Funded Budget (millions) 

 
 

State Funded Expenditures (millions) 

 

There were a total of 32 STIP projects that 
were completed through the fourth quarter in 
FY 2011-12.  The total amount of State funds(1) 
that were approved(2) by the commission for 
these projects was $2,218.9(3)  million.  The 
actual cost of the projects completed was 
$2,129.7 million which is 96 percent of the 
approved funds. 
 
(1) Funds approved by Commission, STIP, TCRP, 

SHOPP, ARRA, and Bond. 
(2) Programmed funds, allocated funds, adjusted funds 

(debits, credits), and supplemental funds. 
(3) Local funds are only included if they were part of the 

construction contract administered by the 
Department. Other local funds may not be reflected in 
accounting and data systems. 

 
 
STIP  Component Level 

 
Project Development 

   Approved  Expended Percent  

$167,908 $181,616 108 
 
Right of Way 

   Approved Expended Percent 

$400,228 $365,225 91 
 
Construction  

   Approved  Expended Percent 

$1,650,810 $1,582,835 96 
 
Overall Project Level – All Components 

   Approved  Expended Percent 

$2,218,946 $2,129,676 96 
 
At the STIP component level, construction and 
right of way components are under budget, and 
project development is over budget.  Due to bid 
results and award savings, the overall project 
expenditures are substantially below the total 
funds approved for these projects. 
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STIP Projects, State Funds Only (millions) 

 

$2,129.7

$2,218.9

32
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STATE Expenditures

STATE Funds

Number of Projects



   

 

   

 

 
Individual Project Component Level  

  
PROJECT DEVELOPMENT (PJD) COSTS 
 
Project Development  (PJD) - includes PAED and 
PS&E cost components which are evaluated for 
adjustments together as a single component.  .   
PAED is the preliminary engineering effort up to 
completion of the project report and 
environmental document.  PS&E is the final 
design to prepare a project ready for construction  
 
($1,000’S) PAED PSE TOTAL 

Approved Budget $30,194 $137,714 $167,908 
Expenditures $31,534 $150,082 $181,616 
Percent 104% 109% 108% 
 
RIGHT OF WAY (RW) COSTS 
 
Right of Way (RW) - includes support and capital 
cost components which are evaluated for 
adjustments together as a single component.  .   
Right of Way is the effort necessary to secure 
right of way necessary to construct a project.  It 
can include utility relocation work, acquisition of 
property and coordination with railroads.   
 
($1,000’S) Support Capital TOTAL 

Approved Budget $59,536 $340,692 $400,228 
Expenditures $73,797 $291,428 $365,225 
Percent 124% 86% 91% 
 
CONSTRUCTION COSTS 
 
Construction - includes support and capital cost 
components which are evaluated for adjustments 
together as a single component..   Construction is 
the effort to administer a construction contract 
and make payments to the contractor. 
 
($1,000’S) Support Capital TOTAL 

Approved Budget $169,976 $1,480,834 $1,650,810 
Expenditures $189,103 $1,393,732 $1,582,835 
Percent 111% 94% 96% 
 

 
 
The construction capital cost used is the allocated 
amount by the commission (as reported to 
Commission in vote box) unless a higher amount 
is authorized by G-12 or supplemental vote. 
 
The construction capital cost allocated and 
reported in vote boxes to the Commission reflects 
the Departments best estimate of the capital 
budget for construction.  This is the amount that 
would be debited against county shares if these 
were STIP projects.   
 

OVERALL TOTAL PROJECT LEVEL COSTS 

 
Project - includes four support and two capital 
cost components.   Project costs include all 
associated direct costs of a project.  While project 
costs are estimated and programmed into six 
separate components, the total amount 
programmed can be evaluated against the project 
total committed and expended .   
 
($1,000’S) Support Capital TOTAL 

Approved Budget $397,420 $1,821,526 $2,218,946 
Expenditures $444,516 $1,685,160 $2,129,676 
Percent 112% 93% 96%
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COMPONENT COST BREAKDOWN 

 
 
A breakdown of project component cost information by percent of programmed budget is shown 
below: 
 
 
Project Development 
 Budget Expended Costs (1,000’s)   
                   Projects Percent Projects (1,000’s) (1,000’s) Over/Under Percent 

< 80% 4 13% $18,679 $  6,488 $12,191 
80-100%  7 22% $55,265 $48,566 $  6,699 
100-120% 9 28% $37,328 $40,889 ($  3,561) 
>120%  11 34% $56,636 $85,673 ($29,037) 
No Budget 1 3% $         0 $  0 $         0 
TOTAL  32  $167,908 $181,616 ($13,708) 108% 
 
Right of Way 
 Budget Expended Costs (1,000’s)   
                   Projects Percent Projects (1,000’s) (1,000’s) Over/Under Percent 

< 80% 11 34% $  89,130 $  58,434 $30,696 
80-100%  9 28% $196,499 $180,159 $16,340 
100-120% 4 13% $102,400 $106,982 ($ 4,582) 
>120%  4 13% $  12,199 $  19,650 ($ 7,451) 
No Budget 4 13% $           0 $           0 0 
TOTAL  32  $400,228 $365,225 $35,003 91% 
 
Construction 
 Budget Expended Costs (1,000’s)  
                   Projects Percent Projects (1,000’s) (1,000’s) Over/Under Percent 

< 80% 3 9% $   85,639 $     59,882 $25,757  
80-100%  20 63% $1,227,960 $1,175,627 $52,333  
100-120% 7 22% $   337,211 $   347,326 ($10,115)  
>120%  0 0% $              0 $             0 0  
No Construction* 2 6% $              0 $             0 0  
TOTAL  32  $1,650,810 $1,582,835 $67,975 96% 
 
* Constructed by locals.  
 
Overall Total Project 
 Budget Expended Costs (1,000’s)   
                   Projects Percent Projects (1,000’s) (1,000’s) Over/Under Percent 

< 80% 2 6% $   117,760 $     85,046 $32,714  
80-100%  20 63% $1,440,094 $1,347,268 $92,826  
100-120% 8 25% $   660,194 $  695,846 ($35,652)  
>120%  2 6% $          898 $      1,516 ($    618)  
TOTAL  32  $2,218,946 $2,129,676 $89,270 96% 
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Completed FY 2011-12 SHOPP Projects  
(4 support components – 2008 SHOPP) 

 
SHOPP Program Level (millions) 

 
SHOPP Projects, State Funds Only 

 

Approved State Funded Budget (millions) 

 
 

State Funded Expenditures (millions) 

 
 

There were a total of 238 SHOPP projects with 
four programmed support components  that 
were completed through the fourth quarter in 
FY 2011-12.  The total amount of State funds(1) 
that were approved(2) by the commission for 
these projects was $1,294.0(3)  million.  The 
actual cost of the projects completed was 
$972.5 million which is 75 percent of the 
approved funds. 
 
(1) Funds approved by Commission, STIP, TCRP, 

SHOPP, ARRA, and Bond. 
(2) Programmed funds, allocated funds, adjusted funds 

(debits, credits), and supplemental funds. 
(3) Local funds are only included if they were part of the 

construction contract administered by the 
Department. Other local funds may not be reflected in 
accounting and data systems. 

 
 
SHOPP  Component Level 

 
Project Development 

   Approved  Expended Percent  

$171,830 $174,726 102 
 
Right of Way 

   Approved Expended Percent 

 $35,433 $17,308 49 
 
Construction  

   Approved  Expended Percent 

$1,085,769 $780,501 72 
 
Overall Project Level – All Components 

   Approved  Expended Percent 

$1,294,049 $972,536 75 
 
At the SHOPP component level, construction 
and right of way components are under budget, 
and project development is over budget.  Due 
to bid results and award savings, the overall 
project expenditures are substantially below 
the total funds approved for these projects. 
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Individual Project Component Level

  
PROJECT DEVELOPMENT (PJD) COSTS 
 
Project Development  (PJD) - includes PAED and 
PS&E cost components which are evaluated for 
adjustments together as a single component.  .   
PAED is the preliminary engineering effort up to 
completion of the project report and 
environmental document.  PS&E is the final 
design to prepare a project ready for construction  
 
($1,000’S) PAED PSE TOTAL 

Approved Budget $43,437 $128,393 $171,830 
Expenditures $36,008 $138,719 $174,726 
Percent 83% 108% 102% 
 
RIGHT OF WAY (RW) COSTS 
 
Right of Way (RW) - includes support and capital 
cost components which are evaluated for 
adjustments together as a single component.  .   
Right of Way is the effort necessary to secure 
right of way necessary to construct a project.  It 
can include utility relocation work, acquisition of 
property and coordination with railroads.   
 
($1,000’S) Support Capital TOTAL 

Approved Budget $11,572 $23,861 $35,433 
Expenditures $  6,659 $10,649 $17,308 
Percent 58% 45% 49% 
 
CONSTRUCTION COSTS 
 
Construction - includes support and capital cost 
components which are evaluated for adjustments 
together as a single component..   Construction is 
the effort to administer a construction contract 
and make payments to the contractor. 
 
($1,000’S) Support Capital TOTAL 

Approved Budget $160,138 $926,648 $1,086,785 
Expenditures $123,414 $657,088 $   780,501 
Percent 77% 71% 72% 
 
The construction capital cost used is the allocated 
amount by the commission (as reported to 
Commission in vote box) unless a higher amount 
is authorized by G-12 or supplemental vote.

CONSTRUCTION CAPITAL COST TRENDS 
 

The construction capital cost allocated and 
reported in vote boxes to the Commission reflects 
the Departments best estimate of the capital 
budget for construction.  This is the amount that 
would be debited against county shares if these 
were STIP projects.   
 
The table below provides additional information 
on subsequent adjustments made to the 
construction capital costs based on bid results 
and changes during construction.  This provides 
trend information between programmed, 
allocated, awarded, construction (includes G-12’s 
and supplemental) and expenditures for 
completed construction projects. 
 

  
Cost 

($1,000’S) 

Percent 
of 

Allocated 
Funds 

Programmed Budget $1,103,190 121 % 
Allocated Budget $  912,066 100 % 
Awarded Budget $  704,428 77 % 
Construction Budget $  739,254 81 % 
Expended $  657,088 72 % 

 
 

OVERALL TOTAL PROJECT LEVEL COSTS 

 
Project - includes four support and two capital 
cost components.   Project costs include all 
associated direct costs of a project.  While project 
costs are estimated and programmed into six 
separate components, the total amount 
programmed can be evaluated against the project 
total committed and expended .   
 
($1,000’S) Support Capital TOTAL 

Approved Budget $343,541 $950,509 $1,294,050 
Expenditures $304,799 $667,736 $   972,535 
Percent 89% 69% 75%
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COMPONENT COST BREAKDOWN 

 
 
A breakdown of project component cost information by percent of programmed budget is shown 
below: 
 
 
Project Development 
 Budget Expended Costs (1,000’s)   
                   Projects Percent Projects (1,000’s) (1,000’s) Over/Under Percent 

< 80% 81 34% $   52,968 $24,804 $28,164  
80-100%  40 17% $   42,383 $39,256 $  3,127  
100-120% 42 18% $   39,134 $44,484 ($  5,350)  
>120%  60 25% $   37,345 $66,182 ($28,837)  
No Budget 15 6% $           0 $         0 0  
TOTAL  238  $171,830 $174,726 ($  2,896) 102% 
 
Right of Way 
 Budget Expended Costs (1,000’s)   
                   Projects Percent Projects (1,000’s) (1,000’s) Over/Under Percent 

< 80% 186 78% $31,512 $10,544 $20,968  
80-100%  9 4% $  2,015 $  1,850 $     165  
100-120% 11 5% $  1,000 $  3,507 ($  2,507)  
>120%  10 4% $     906 $  1,407 ($     501)  
No Budget 22 9% $         0 $         0 $         0  
TOTAL  238  $35,433 $17,308 $18,125 49% 
 
Construction 
 Budget Expended Costs (1,000’s)   
                   Projects Percent Projects (1,000’s) (1,000’s) Over/Under Percent 

< 80% 149 63% $   756,062 $476,667 $279,395  
80-100%  73 31% $   276,881 $243,900 $  32,981  
100-120% 14 6% $     52,613 $  58,415 ($    5,802)  
>120%  2 1% $       1,229 $    1,519 ($       290)  
TOTAL  238  $1,086,785 $780,501 $306,284 72% 
 
 
Overall Total Project 
 Budget Expended Costs (1,000’s)   
                   Projects Percent Projects (1,000’s) (1,000’s) Over/Under Percent 

< 80% 129 54% $   837,055 $551,025 $286,030  
80-100%  82 34% $   370,001 $321,922 $  48,079  
100-120% 20 8% $     77,123 $  86,639 ($   9,516)  
>120%  7 3% $       9,870 $  12,950 ($   3,080)  
TOTAL  238  $1,294,049 $972,536 $321,513 75% 
 
 
 

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
Project Delivery Report

Page 32 of 43



 

   

Appendix 
 
 
(A) Glossary   
 
(B) Past Years’ Contracts for Delivery Award Status  
      Projects Not Yet Awarded   
 
(C) Environmental Documents   
 
(D) Status of Major Projects with Right of Way   
 
(E) Construction Contract Administration   
 
(F) Completed Projects Cost Information   

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
Project Delivery Report

Page 33 of 43



 

   

 
Glossary 

 
# 1st – First 

 2nd – Second 
 3rd – Third 
 4th - Fourth 

A AB – Assembly Bill 

B BATA – Bay Area Toll Authority 

BIP –  
BOND – Proposition 1B Bond Program 

C Cap – Capital (has construction) 

CE – Categorical Exemption 
Cert - Certification 
CTC – California Transportation 
Commission 

 Cty - County 

D Doc – Document  

 D-EA – District and expenditure 
authorization  

 DED – Draft environmental document 

E ED – Environmental Document 
EIR – Environmental Impact Report 
Emerg – Emergency funded project 
Env - Environmental 

F FED – Final environmental document 

FY – Fiscal Year 
 FYTD – Fiscal year to date 

   N ND – Negative Declaration 

NOP – Notice of Preparation 

P PART – Partnership (local funded 
projects delivered by state including 
contributor funds on state funded 
projects (counts all non-STIP or      
non- SHOPP Funds) 
PAED – Project approval and 
environmental document 

 PM – Post Mile 
 PSE – Plans, specifications and 

estimate 

 Q Q1 – First Quarter 

Q2 – Second Quarter 
Q3 – Third Quarter 
Q4 – Fourth Quarter  
Qtr – Quarter 

R RTL – Ready to list 

 Rte – Route 
 R/W – Right-of-way 
 RWC – Right-of-way certification 

S SDWLL – Retrofit Soundwall funded 
project  

SHOPP – State Highway Operations 
and Protection Program 
STIP – State Transportation 
Improvement Program 

T TBSRA – Toll Bridge Seismic Retrofit 
Account 
TCRF – Traffic congestion relief funds 
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Projects initial bid.

FY CFD D-EA Pgm Cty Rte Description  Value 

Ready

to List Vote Advertise

Bid

Opening Award Status

10-11 03-40660 SR99 SUT 99
Construct 

Interchange  And 

Mitigated Negative 

 $    21,300 03/14/12 03/29/12 06/04/12 07/31/12

10-11 04-4S270 SHOPP CC 24
Install Downdrain, 

Grading And 

Replace Failed 

 $         850 06/30/11 08/22/12 09/10/12 10/16/12 FY 12-13 Funds

10-11 04-4S580 SHOPP SM 1
Construct Lined 

Ditch And Place 

Slope Protection

 $         399 05/26/11 08/22/12 FY 12-13 Funds

10-11 04-01407 SHOPP ALA 80
Planting And 

Irrigation
 $         565 06/01/11 08/22/12 09/04/12 10/02/12

10-11 08-0C121 SHOPP SBD 395
Widen Median & 

Shoulders, Install 

Median & Shoulder 

 $    39,452 06/30/11 07/26/12 08/06/12 09/13/12

62,566$    

Projects delivered, not allocated with issue pending

10-11 08-36850 SHOPP SBD 15

Const Comm Veh 

Enforcement Facility 

(Cvef)& Agric Inspec 

Facility (Aif

 $    71,244 06/30/11

Needs Dept Finance 

Approval and Dept 

Agriculture Bond Sale

71,244$    

Prior Years' Contracts for Delivery Award Status

Projects Not Yet Awarded

California Department 
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D EA Pgm Cty Rte Description D EA Pgm Cty Rte Description

01 0A410 SHOPP MEN 101 REHABILITATE BRIDGE 01 0A380 SHOPP HUM 255 REHABILITATE BRIDGE

01 0A590 SHOPP MEN 001 REHAB BRIDGE DECKS 01 0A400 SHOPP HUM 000 REHABILITATE BRIDGE

01 47490 SHOPP MEN 001 REPAIR STORM DAMAGE 01 42370 SHOPP HUM 299 RECONSTRUCT ROADWAY

01 47502 SHOPP HUM 254 REPAIR STORM DAMAGE 01 46390 SHOPP HUM 000 RECONSTRUCT GUARD RAILING

01 47660 SHOPP MEN 128 REPAIR STORM DAMAGE 01 48470 SHOPP MEN 001 MBGR, RUMBLE STRIPS, DRAINAGE INLETS

02 0E400 STIP SHA 005 UPGRADE VISTA POINT 01 48860 SHOPP LAK 020 IMPROVE INTERSECTION

02 0E440 STIP SIS 097 TURN LANE 01 49660 SHOPP VAR 000 REHABILITATE BRIDGE

02 0E450 STIP TEH 005 INSTALL NATIVE LANDSCAPING 02 2C225 SHOPP TEH 036 BRIDGE SCOUR

02 0E840 STIP SIS 003 INSTALL LEFT TURN LANE AT JUNIPER DRIVE 02 2E620 SHOPP TEH 036 CURVE IMPROVEMENT

02 3E640 SHOPP 5 METHACRYLATE, REPLACE JOINT SEALS 02 2E730 SHOPP TEH 032 CURVE IMPROVEMENT, WIDENING

02 3E890 SHOPP 5 HMA THIN BLANKET OVERLAY 02 36070 SHOPP SHA 299 ROADWAY REHABILITATION

03 1A842 SHOPP ED 089 STORM WATER IMPROVEMENTS 03 2F670 SHOPP YOL 113 ADA CURB RAMP UPGRADES

03 2F260 SHOPP PLA 080 REPAIR CUT SLOPE 03 2F700 SHOPP YOL 080 RECONSTRUCT EMBANKMENT

03 4E500 STIP SIE 089 CONSTRUCT WILDLIFE CROSSING 03 3E100 SHOPP PLA 080 VERTICAL CLEARANCE FOR PERMIT VEH

04 15113 CMIA ALA 580 INSTALL RAMP METERING AND HOV BYPASS 03 4E590 SHOPP ED 049 INCREASE SUPERELEVATION OF CURVE

04 15300 CMIA ALA 092 INSTALL RAMP METERING 03 4E990 SHOPP BUT 099 INSTALL TRAFFIC SIGNAL

04 15310 CMIA ALA 680 INSTALL RAMP METERING & TOS 03 4M240 SHOPP SAC 051 BRIDGE DECK PRESERVATION, JOINT REPAIR

04 15320 CMIA SCL 680 INSTALL RAMP METERING & TOS 04 15330 CMIA SCL 101 INSTALL RAMP METERING, TOS

04 15350 CMIA SOL 080 INSTALL RAMP METERING & TOS 05 0F700 SHOPP MON 068 BRIDGE WIDENING

04 15420 CMIA SCL 085 INSTALL RAMP METERING & TOS 05 0C901 SHOPP SCR 001 INSTALL CCTV AND SIGNS

04 1G560 SHOPP ALA 880 REMOVE MBGR AND INSTALL TYPE 60A 05 0R830 SHOPP SB 001 ADA CURB RAMPS AND MINOR SIDEWALKS

04 3S900 SHOPP MRN 001 CONSTRUCT TIE-BACK WALL 05 0T000 SHOPP SB 154 INTERSECTION IMPROVEMENTS

04 4A320 SHOPP SM 280 INSTALL METAL BEAM GUARDRAILING 05 1A480 SHOPP MON 001 METHACRYLATE DECK SEAL, REPLACE

04 4S660 SHOPP MRN 001 REPLACE EMERGENCY REPAIR WALL 06 0K450 SHOPP KER 014 METHACRYLATE & POLYESTER CONCRETE

05 0Q630 SHOPP SLO 101 CONSTRUCT MEDIAN BARRIER 06 0J920 SHOPP FRE 145 CONSTRUCT ROUNDABOUT

05 0R510 SHOPP SCR 001 ADA CURB RAMPS AND MINOR SIDEWALKS 06 0M020 STIP FRE 168 ENHANCE VISTA POINT

06 0G830 STIP KER 099 WIDEN FREEWAY FROM 6 TO 8 LANES 06 0M220 SHOPP KER 005 PAINT BRIDGES

06 0G840 STIP KER 099 WIDEN FREEWAY FROM 6 TO 8 LANES 06 0N070 SHOPP KER 005 MAINTENANCE

06 0G900 MAD 041 CONSTRUCT PASSING LANES 07 2X940 SHOPP LA 110 REPAIR SLOPE EROSIONS

06 0M210 SHOPP FRE 005 METHACRYLATE, REPLACE JOINT SEALS 07 2X980 SHOPP LA 014 REPAIR SLOPE

06 0M230 SHOPP FRE 041 METHACRYLATE, REPLACE JOINT SEALS 07 25900 SHOPP LA 001 SAND FILTERS & INFILTRATION DEVICES 

06 0M270 SHOPP KER 058 METHACRYLATE, REPLACE JOINT SEALS 07 25880 SHOPP LA 000 SOIL STABILIZATION & REVEGETATION

06 0M290 SHOPP KER 058 PLACE METHACRYLATE DECK SEAL 07 27680 SHOPP LA 210 INSTALL PLANTS FOR EROSION CONTROL

06 0N400 SHOPP KER 058 PLACE ROCK SLOPE PROTECTION 07 27710 SHOPP LA 210 INSTALL PLANTS FOR EROSION CONTROL

06 43070 STIP TUL 216 WIDEN AND REALIGNMENT O 07 3X020 SHOPP VEN 150 CONSTRUCT SOLDIER PILE WALLS

07 27750 SHOPP LA 5 INSTALL PLANTS FOR EROSION CONTROL 08 0J850 SHOPP SBD 138 REHABILITATE BRIDGE

07 27760 SHOPP LA 5 INSTALL PLANTS FOR EROSION CONTROL 08 0N590 SHOPP SBD 040 BRIDGE REPLACEMENT

07 27770 SHOPP LA 5 INSTALL PLANTS FOR EROSION CONTROL 08 0P560 SHOPP SBD 095 CENTERLINE GROUND IN RUMBLE STRIPS

07 28500 SHOPP LA 005 INSTALL AND UPGRADE SIGNAL 08 0Q240 SHOPP SBD 138 REPAIR/REPLACE 42" CULVERTS

07 2X930 SHOPP LA 105 REPAIR SLOPE EROSIONS 10 0U620 SHOPP SJ 005 BRIDGE SOFFIT & COLUMN REPAIR

07 2X960 SHOPP LA 710 RECONSTRUCT ERODED SLOPE 10 0S940 SHOPP MER 152 DOUBLE THRIE BEAM BARRIER IN MEDIAN

08 0M830 SHOPP SBD 015 UPGRADE PEDESTRIAN FACILITIES 10 0T160 SHOPP SJ 026 HORIZONTAL CURVE REALIGNMENT

08 0N910 SHOPP RIV 062 INSTALL TRAFFIC SIGNALS 10 0U480 STA 108 PEDESTRIAN ACCESSIBILITY IMPROVEMENTS

08 0P670 SHOPP SBD 018 CURB RAMPS, SIDEWALK & PEDESTRIAN 10 0W070 SHOPP TUO 120 REPLACE BRIDGE DECK

08 0P680 SHOPP RIV 086 METHACRYLATE 10 0W090 SHOPP VAR METHACRYLATE, REPLACE JOINT SEALS

08 0P690 SHOPP RIV 010 METHACRYLATE, REPLACE JOINT SEALS 10 0W150 SHOPP 99 PAINT BRIDGE

08 0P750 SHOPP SBD 083 METHACRYLATE, REPLACE JOINT SEALS 11 05631 STIP SD 011 CONSTRUCT FREEWAY & PORT OF ENTRY

08 0P960 SHOPP RIV 079 INSTALL MARKERS AND RUMBLE STRIPS 11 25711 SD 076 CONSTRUCT 4 LANE HIGHWAY

10 0S860 SHOPP SJ 099 HOTMIX ASPHALT OVERLAY 11 25714 SD 076 INTERCHANGE

10 0V560 SHOPP SJ 099 STRAIGHTEN GIRDER, REPLACE DIAPHRAGM 11 29040 SHOPP SD 094 PAVEMENT REHABILITATION

10 0V590 SHOPP 4 PAINT BRIDGE 11 29480 STIP IMP 186 PEDESTRIAN/TRANSIT FACILITIES -(TE)

11 26501 STIP SD 163 SCENIC/HISTORIC HIGHWAY PRESERVATION 12 0L410 SHOPP ORA 133 STABLILIZE ROADWAY AND EMBANKMENT 

11 29770 STIP SD 005 GRADE SEPARATION IMPROVEMENTS 12 0L760 SHOPP ORA 405 METHACRYLATE, REPLACE JOINT SEALS

12 0K330 STIP ORA 091 WILDLIFE CORRIDOR CONNECTIVITY 

12 0M140 SHOPP ORA 405 ADA UPGRADES. OFF-RAMP Legend

12 0M160 SHOPP ORA 057 ADA IMPROVEMENTS   Completed

N   Not Needed due to Env Doc Change

ED   Env Doc Done, Project Report Pending

  Behind Schedule

  To Be Completed

  Delay Out of Year 

Final Environmental Document (FED) Milestone Delivery

Second Quarter - 53 Planned DeliverablesFirst Quarter - 56 Planned Deliverables
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D EA Pgm Cty Rte Description D EA Pgm Cty Rte Description

01 36330 SHOPP HUM 101 ROADWAY REHABILITATION 03 4E480 STIP SAC 099 INSTALL NATIVE PLANTING ED

01 47940 STIP DN 199 WIDENING & BRIDGE REPLACEMENT 04 2356A STIP SM 101 REPLACEMENT LANDSCAPING

02 0C250 STIP SIS 005 OPERATIONAL IMPROVEMENTS TO RAMPS 04 2A320 SHOPP NAP 121 BRIDGE REPLACEMENT (SCOUR)

02 2E740 SHOPP SHA 299 CURVE IMPROVEMENT 04 2A330 SHOPP ALA 084 SIGHT DISTANCE, UPGRADE SHOULDERS 

02 3E650 SHOPP SHA 910 BRIDGE MAINTENANCE 04 2G310

02 3E690 SHOPP MOD 299 SHOULDER WIDENING 04 15160 SHOPP MRN 101 INSTALL RAMP METERING

02 3E710 SHOPP VAR 04 4S450 SHOPP MRN 001 REPAIR WASH OUT AND EMBANKMENT

03 0F680 SHOPP SAC 080 REPLACE JOINTS AND SUPER-REHAB 04 4S920 SHOPP SON 001 CONSTRUCT SOLDIER PILE WALL

03 1F740 SHOPP COL 020 CAPM OVERLAY AND SHOULDER BACKING 05 31600 STIP MON 156 WIDEN TO 4-LN DIVIDED EXPRESSWAY 

03 2F300 SHOPP BUT 070 REHABILITATE PAVEMENT 06 0H100 SHOPP FRE 168 AC OVERLAY

03 2F350 SHOPP NEV 020 PAVEMENT REHABILITATION 06 0H630 SHOPP TUL 198 ADA COMPLIANCE UPGRADES

03 2F360 SHOPP NEV 020 AC OVERLAY, REPLACE GUARDRAIL 06 0H640 SHOPP KER 099 ADA COMPLIANCE UPGRADES

03 3C900 SHOPP SAC 012 REHABILITATE PAVEMENT 07 28420 STIP LA 005 TRANSPORTATION ENHANCEMENT

04 1G250 SHOPP SF 080 REPLACE  LIGHTING 07 28450 STIP LA 014 TRANSPORTATION ENHANCEMENT

04 1G260 SHOPP SF 080 REPLACE  LIGHTING 08 0M280 SHOPP SBD 015 REPLACE 2 BRIDGES

04 1G420 SHOPP SON 116 RETAINING WALL, PLACE ROCK PROTECTION 08 0N570 SHOPP SBD 040 BRIDGE SIESMIC RETROFIT

04 1G550 SHOPP CC 080 EMBANKMENT MBGR 08 3401U STIP SBD 138 WIDEN TO 4 LNS 

04 15270 SHOPP CC 004 RAMP METERING AND TOS ED 08 38350 SHOPP RIV  74 REPLACE BRIDGE

04 4A260 SHOPP ALA 580 INSTALL METAL BEAM GUARDRAIL 08 44910 SHOPP RIV 111 REPLACE BRIDGE

05 0R530 SHOPP SLO 001 ADA CURB RAMPS 12 0G331 STIP ORA 091 HIGHWAY REPLACEMENT PLANTING

05 0S030 SHOPP SB 001 CURB RAMPS AND SIDEWALK EXTENSIONS

06 0K390 SHOPP KER 058 BRIDGE REPLACEMENT

06 0L390 SHOPP KER 099 RIGHT TURN LANE OF THE SB ONRAMP

06 0N850 SHOPP TUL 099 PAVEMENT REHAB / AC OVERLAY (RAC)

06 32451 STIP TUL 099 REPLACEMENT PLANTING

06 47150 STIP TUL 099 RECONSTRUCT INTERCHANGE

07 25920 SHOPP LA 010 SAND FILTERS & INFILTRATION DEVICES

08 0K310 SHOPP SBD 095 VERICAL CURVE ALIGNMENT

08 0K710 SHOPP SBD 015 REALIGN AND RECONFIGURE CONNECTORS

08 0N510 SHOPP RIV 015 REPLACE GUARDRAIL W CONCRETE BARRIER

08 0Q110 SHOPP RIV 010 REPLACE CHAIN LINK & BARBED WIRE FENCE

08 44655 STIP RIV 071 WILDLIFE STUDY 

11 40670 SHOPP SD 005 PAVEMENT REHABILITATION

11 2T190 SD 015 CONSTRUCT CLASS 1 BIKE PATH 1

12 0L750 SHOPP ORA 091 SHOULDER WIDENING, SIGNING, STRIPING 2

12 0L770 SHOPP ORA 39 SAFETY LIGHTING AND MODIFY SIGNALS 3

12 0L780 SHOPP ORA 39 SAFETY LIGHTING AND MODIFY SIGNALS 4

12 0L790 SHOPP ORA 39 SAFETY LIGHTING AND MODIFY SIGNALS

Legend   Completed

  Completed Ahead of Planned Quarter

N   Not Needed due to Env Doc Change

P   Env Doc Done, Project Report Pending

  Behind Schedule

  To Be Completed

  Delay Out of Year (see delay categories below)

Final Environmental Document (FED) Milestone Delivery (page 2)

Fourth Quarter - 20 Planned DeliverablesThird Quarter - 38 Planned Deliverables
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D EA Pgm Cty Rte Description D EA Pgm Cty Rte Description

01 42370 SHOPP HUM 299 RECONSTRUCT ROADWAY 01 48860 SHOPP LAK 020 IMPROVE INTERSECTION

02 2E620 SHOPP TEH 036 CURVE IMPROVEMENT 04 16030 SHOPP ALA 084 REPLACE BRIDGE

02 36070 SHOPP SHA 299 ROADWAY REHABILITATION 04 2A320 SHOPP NAP 121 BRIDGE REPLACEMENT (SCOUR)

04 28120 STIP NAP 029 CONSTR SB FLYOVER FR RTES 221-29/12 05 0G040 SHOPP SLO 101 HIGHWAY REHAB

06 0J920 SHOPP FRE 145 CONSTRUCT ROUNDABOUT 05 0N700 STIP SB 101 CONSTRUCT HOV LANES

07 2X940 SHOPP LA 110 REPAIR SLOPE EROSIONS 06 0L390 SHOPP KER 099 RELOCATE TURN LN SB ONRAMP 

07 3X020 SHOPP VEN 150 CONSTRUCT SOLDIER PILE WALLS 07 2X980 SHOPP LA 014 REPAIR SLOPE

08 38350 SHOPP RIV  74 REPLACE BRIDGE 08 0K310 SHOPP SBD 095 VERICAL CURVE ALIGNMENT

08 0N590 SHOPP SBD 040 BRIDGE REPLACEMENT 11 2T190 SD 015 CONSTRUCT CLASS 1 BIKE PATH

10 0W070 SHOPP TUO 120 REPLACE BRIDGE DECK

11 29770 STIP SD 005 GRADE SEPARATION IMPROVEMENTS

D-EA Pgm Cty Rte Description D-EA Pgm Cty Rte Description

03 0F230 SHOPP SAC 050 REHABILITATE TWO BRIDGE DECKS 01 43060 SHOPP HUM 254 REPLACE BRIDGE RAILS AND WIDEN

03 1A843 SHOPP ED 089 STORM WATER QUALITY IMPROVEMENTS 01 49710 SHOPP MEN 271 HAZARDOUS WASTE MITIGATION

03 1A845 SHOPP ED 089 STORM WATER QUALITY IMPROVEMENTS 03 0F690 SHOPP BUT 070 REPLACE BRIDGE

03 4E860 SHOPP PLA 193 IMPROVE AND WIDEN CURVE 04 0A020 SHOPP SON 001 REALIGN ROADWAY

05 0T640 SHOPP SBT 025 CURVE CORRECTION ED 08 0G900 SHOPP SBD 247 CONSTRUCT STANDARD PAVED SHOULDER

06 0H630 SHOPP TUL 198 ADA COMPLIANCE UPGRADES 08 0N560 SHOPP SBD 040 BRIDGE REPLACEMENT N

06 0H640 SHOPP KER 099 ADA COMPLIANCE UPGRADES 08 0N591 SHOPP SBD 040 BRIDGE REPLACEMENT N

06 0J530 SHOPP TUL 190 INTERSECTION IMPROVEMENTS 08 33630 SHOPP SBD  38 REPLACE BRIDGE DECK, UPGRADE RAIL

06 43260 SHOPP FRE 033 BRIDGE REPLACEMENT 09 33500 SHOPP MNO 395 MITIGATE MONO LAKE ROCKFALL

06 46150 SHOPP TUL 190 AC OVERLAY, CHANNELIZATION 11 26330 STIP IMP 008 REVISED INTERCHANGE

08 04351 STIP SBD  58 REALIGN & WIDEN 2 TO 4 LANE EXPWY

08 0M280 SHOPP SBD 015 REPLACE 2 BRIDGES

10 0F280 SHOPP CAL 004 CONSTR WALL FOR SEDIMENT CONTROL

11 17790 SD 005 CONSTR DIRECT RWY TO FWY CONNECTORS

  Completed

N   Not Needed due to Env Doc Change

ED   Env Doc Done, Project Report Pending

  Behind Schedule

  To Be Completed

  Delay Out of Year 

Draft Environmental Document (DED) Milestone Delivery

Third Quarter - 14 Planned DED Deliverables Fourth Quarter - 10 Planned DED Deliverables

Second Quarter - 9 Planned DED DeliverablesFirst Quarter - 11 Planned DED Deliverables
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D EA PPNO Cty Rte Description
RW Cert 

Date

RW 

Capital 

All 

Funds

RW 

Capital 

STIP/ 

SHOPP

Doc 

Yrar

Total RW 

Capital 

Estimate

2012 FY 

Alloc Plan

TOTAL FYTD 

Commitments 

as of 07/31/12

Allocation 

Expended 

%

Allocation 

Remaining
1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

01 262001 262001 0125F MEN 101 CONSTRUCT 4-LANE 
FREEWAY, PHASE 1 5/28/2010 33,000 26,750 2010 32,935 5,320,000 603,874 11.4% 4,716,126 352,814 144,918 140,141 (33,999)

03 0C470
1

0C470
1 8655 YOL 016

WIDEN SH & CONSTR LEFT 
TURN LANE RT TRN 
POCKETS, INTERSEC 
IMPROVEMNT

4/15/2012 12,300 12,300 2010 12,265 3,685,000 48,421 1.3% 3,636,579 32,857 10,270 5,293 0

03 0E930
1

0E930
1 2273 BUT 070

WIDEN ROADWAY AND PLACE 
RUBBERIZED HMA AND HMA 
TYPE A

8/16/2010 2,600 2,600 2010 2,011 1,025,000 467,227 45.6% 557,773 95,000 (93,791) 425,934 40,084

03 1A732
0

1A732
0 3233B ED 050

STORM WATER QUALITY 
IMPROVEMENTS OVERLAY, 
WIDEN SHLDR, REPL 
CULVERTS

7/2/2012 1,756 1,756 2010 1,517 1,419,000 38,605 2.7% 1,380,395 24,751 1,170 0 12,684

03 1A844
0

1A844
0 3453D ED 089

STORM WATER QUALITY 
IMPROVEMENTS O/L, WIDEN, 
ADD DIKES & RET BASINS

7/15/2012 2,123 2,123 2010 1,836 1,802,000 37,357 2.1% 1,764,644 7,500 15,155 14,702 0

03 3C380
0

3C380
0 3258 ED 050 STORM WATER MITIGATION 12/1/2012 3,704 3,704 2010 3,034 1,092,000 47,390 4.3% 1,044,611 27,563 1,500 5,827 12,500

04 1637E
1

1637E
1 0619E SF 101

SOUTH ACCESS TO GOLDEN 
GATE BRIDGE DOYLE DR 
REPLACEMENT PROJECT-ALL

7/21/2010 32,300 32,300 2010 90,000 17,539,000 18,220,253 103.9% (681,253) 17,487,353 575,755 0 157,145

04 245441 245441 0789E SON 101 COLLEGE AVENUE 
IMPROVEMENT 8/20/2012 4,430 4,100 2010 4,100 1,208,000 172,076 14.2% 1,035,924 13,047 89,725 5,227 64,076

04 264081 264081 0360H SON 101
CONSTRUCT INTERCHANGE 
ON RTE 101 AT PETALUMA 
BLVD;INCLUDING FRONTAGE

3/30/2012 13,280 10,810 2010 12,630 4,605,000 8,753,752 190.1% (4,148,752) 95,100 156,649 8,502,003

04 2A440
0

2A440
0 0485K SCL 152

IMPROVE SIGHT DISTANCE, 
UPGRADE SHOULDERS AND 
PROVIDE

1/5/2012 2,413 2,413 2010 1,471 1,160,000 331,570 28.6% 828,430 87,833 10,450 127,572 105,715

04 2A620
0

2A620
0 8085A SOL 012

INSTALL LEFT TURN 
POCKETS, FROM AZAVEDO 
RD TO LIBERTY ISLAND RD

4/1/2012 1,972 1,972 2010 1,710 1,320,000 24,533 1.9% 1,295,467 2,250 5,250 0 17,033

04 4A510
0

4A510
0 0609K SF 280 REPLACE BRIDGE HINGES 11/1/2012 3,751 3,751 2010 3,570 2,483,000 121,834 4.9% 2,361,166 0 9,425 42,158 70,251

05 0G160
0

0G160
0 1850 SB 166 RELOCATE DRAINAGE 

DITCHES 9/1/2012 1,545 1,545 2010 1,500 1,003,000 596,458 59.5% 406,542 0 20,100 279,720 296,638

05 315800 315800 0058E MON 101
CONSTRUCT NEW 
INTERCHANGE AT SAN JUAN 
ROAD

4/2/2012 26,900 16,450 2010 26,899 6,125,000 227,882 3.7% 5,897,118 36,971 163,855 10,949 16,108

06 325501 325501 4330 KIN 198 CONSTRUCT INTERCHANGE 8/5/2011 5,804 5,804 2010 5,804 3,942,000 3,588,116 91.0% 353,884 211,216 3,856,573 (1,857,064) 1,377,391

06 471000 471000 5346 MAD 099 MODIFY INTERCHANGE 5/1/2012 6,700 2,023 2010 6,513 1,940,000 9,901,055 510.4% (7,961,055) 35,200 80,176 1,562,802 8,222,877

07 117071 117071 0306H LA 010 CONSTRUCT HOV LANES 3/21/2008 44,400 19,300 2008 47,269 2,071,000 2,200,391 106.2% (129,391) 12,340 1,590 1,753 2,184,709

07 1170U
1

1170U
1 0309N LA 010

CONSTRUCT HOV LANES & 
SOUNDWALLS *COMB WITH 
117081 & 111721

4/6/2012 20,000 20,000 2010 31,944 5,000,000 241,287 4.8% 4,758,713 1,000 2,500 227,000 10,787

07 119341 119341 0310B LA  10
CONSTRUCT HOV LANE IN EA 
DIRECTION *OVERSIGHT 
ONLY*PR & ENVR ONLY*$

4/6/2012 8,000 8,000 2010 6,306 3,723,000 500 0.0% 3,722,500 500 0 0 0

07 1218W
1

1218W
1

1218
W LA 005

CONST HOV LN & IC 
MODIFICATION 
*POR=121821,121831

1/17/2012 74,500 36,840 2010 48,536 1,080,000 0 0.0% 1,080,000 0 0 0 0

07 127271 127271 0694Q LA 138
WIDEN CONVENTIONAL 
HIGHWAY (SEG 12) 
*SPLIT=1272U1

5/6/2011 6,606 6,606 2010 7,795 1,700,000 486,628 28.6% 1,213,372 94,869 150,272 74,749 166,738

07 202111 202111 4137 LA 710 LONG LIFE PAVEMENT & 
WIDEN BRIDGES 5/6/2011 3,000 3,000 2010 3,660 1,400,000 382,500 27.3% 1,017,500 0 0 156,600 225,900

07 202121 202121 4137A LA 710 LONG LIFE PAVEMENT & 
WIDEN BRIDGES 1/8/2013 14,500 14,500 2010 23,297 3,824,000 3,131,353 81.9% 692,647 1,580,334 (0) 2,000 1,549,020

2011/12 FY Right of Way Capital Major Project List
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D EA PPNO Cty Rte Description
RW Cert 

Date

RW 

Capital 

All 

Funds

RW 

Capital 

STIP/ 

SHOPP

Doc 

Yrar

Total RW 

Capital 

Estimate

2012 FY 

Alloc Plan

TOTAL FYTD 

Commitments 

as of 07/31/12

Allocation 

Expended 

%

Allocation 

Remaining
1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

2011/12 FY Right of Way Capital Major Project List

07 215911 215911 4153 LA 005 ROADWAY WIDENING (SEG 1) 
*POR=2159A1 5/10/2011 30,000 3,315 2010 35,953 7,057,000 7,820,394 110.8% (763,394) 200 1,613,680 0 6,206,514

07 215921 215921 2808 LA 005 ROADWAY WIDENING (SEG 2) 
*POR=2159A1 1/4/2013 249,994 89,757 2010 256,647 15,000,000 633,018 4.2% 14,366,982 77,250 86 237,146 318,536

07 215931 215931 4154 LA 005 ROADWAY WIDENING (SEG 3) 
*POR=2159A1 3/9/2012 49,587 10,633 2010 49,587 4,435,000 5,487,810 123.7% (1,052,810) 1,349,912 1,425,042 2,792,593 (79,737)

07 215941 215941 4155 LA 005 ROADWAY WIDENING (SEG 4) 
*POR=2159A1 3/9/2012 111,583 85,404 2010 111,583 13,000,000 56,941,879 438.0% (43,941,879) 5,366,646 15,235,095 12,733,501 23,606,638

07 215951 215951 4156 LA 005
ROADWAY WIDENING & 
STRIPING (SEG 5) 
*POR=2159A1

1/4/2013 36,452 36,452 2010 36,452 5,000,000 11,755,822 235.1% (6,755,822) 4,089,602 2,066,344 3,482,403 2,117,474

07 245401 245401 3529 LA 010
INTERCHANGE 
IMPROVEMENTS *DESIGN-
BUILD SCHEDULE!

12/6/2012 10,500 10,500 2010 10,500 4,266,000 81,799 1.9% 4,184,201 0 0 1,200 80,599

08 0C121
1

0C121
1 0259K SBD 395

WIDEN MEDIAN & SHOULDER, 
INSTALL MEDIAN & 
SHOULDER RUMBLE STRIPS &

5/13/2011 4,908 4,908 2010 4,907 3,089,000 600,864 19.5% 2,488,136 215,291 342,169 29,155 14,248

08 368501 368501 0179B SBD 015
CONST COMM VEH 
ENFORCEMENT FACILITY 
(CVEF)& AGRIC INSPEC 
FACILITY (AIF

4/25/2011 1,427 1,427 2010 2,028 1,300,000 93,001 7.2% 1,207,000 0 1,330 90,241 1,430

08 444071 444071 0194Q SBD 215
POR SEG 11/210 PROJECT 
REPLACE 27TH ST OC 
CONSTRUCT RAMPS 
IMPROVE LOCA

11/24/2008 0 0 0 8,284 1,127,000 0 0.0% 1,127,000 0 0 0 0

08 456001 456001 0007D RIV 010 CONSTRUCT INTERCHANGE 4/1/2009 10,749 10,749 2010 13,900 2,320,000 148,101 6.4% 2,171,899 75,843 72,258 0 0

10 264441 264441 2300 AMA 088 ROADWAY REHABILITATION. 7/1/2011 3,941 3,941 2010 2,478 1,060,000 502,117 47.4% 557,883 143,536 346,481 14,654 (2,554)

10 340421 340421 0021B TUO 108 CONSTRUCT STAGE 2 OF 
SONORA BYPASS 3/30/2010 11,978 11,978 2010 12,707 1,767,000 345,971 19.6% 1,421,029 104,048 240,973 0 950

10 381501 381501 5917 MER 165
AC OVERLAY, DIGOUTS, 
INTERSECTION 
IMPROVEMENTS & SHOULDER 
WIDENING

5/31/2011 3,682 3,682 2010 4,087 2,666,000 0 0.0% 2,666,000 47,500 115,157 0 (162,657)

10 415701 415701 5414 MER  99 4E TO 6F ON 8F R/W 
ALIGNMENT 5/12/2011 24,900 24,900 2010 24,900 4,677,000 588,932 12.6% 4,088,068 17,625 220,690 257,952 92,665

11 167891 167891 0021G IMP 078 CONSTRUCT FOUR LANE 
EXPRESSWAY 4/1/2010 17,369 5,460 2008 18,116 1,966,000 450 0.0% 1,965,550 0 0 0 450

12 0E310
1

0E310
1 4102 ORA 074 RECONSTRUCT IC AT SR-74 7/1/2012 28,753 28,753 2010 27,938 14,430,000 16,224,517 112.4% (1,794,517) 27,498 175,880 13,317,045 2,704,094

12 0F0601 0F0601 2587 ORA 005
WIDEN S/B OFF-RAMP AND 
BRIDGE OC @ CAMINO DE 
ESTRELLA

7/1/2011 1,509 1,509 2010 1,369 1,154,000 37,194 3.2% 1,116,806 0 0 1,107 36,087

12 0H208
0

0H208
0 3577A ORA 055

FLATTEN THE SLOPE ABOVE 
THE MAINTENANCE ACCESS 
ROAD

12/30/2011 11,670 11,670 2010 14,120 2,000,000 550 0.0% 1,999,450 0 0 0 550

Grand Total 160,780,000 150,885,481 93.8% 9,894,519 31,618,349 26,995,178 34,339,007 57,932,947
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Number Value Number Value Number Value Number Value Number Value
632 10,892$ 757 10,542$ 713 10,541$ 636 9,845$   633 10,936$    
246 826$      141 786$      72 341$      123 1,605$   245 919$         
121 1,176$   185 787$      149 1,037$   126 514$      116 699$         
757 10,542$ 713 10,541$ 636 9,845$   633 10,936$ 762 11,156$    

1,307  $  6,116 1,334 6,862$   1,408 7,302$   1,293 7,590$   1,264 7,325$      
121 1,176     185 787        149 1,037     126 514        116 699           
91 285        110 317        257 501        153 659        140 1,103        
3 145        1 30          7 248        2 120        2 5               

1,334 6,862$   1,408 7,302$   1,293 7,590$   1,264 7,325$   1,238 6,916$      

56 $739 81 1,554$   88 887$      114 $1,647 58 $1,110

46 614$      43 684$      38 638$      40 $849 38 913$         
3 145        1 30          7 248        2 120        2 5               
6 75          6 76          5 37          4 56          8 340           

43 684$      38 638$      40 849$      38 913$      32 578$         

Q1 11/12 Construction Contracts - Quarterly Status Reporta Q4 11/12Q4 10/11

  5. Accepted Contracts this Quarter

Q3 11/12

  1. Ongoing Contracts @ Beginning of Quarter

Ongoing Contracts @ End of Quarter (1+2-3)
  3. Accepted Contracts this Quarter

  Accepted Contracts @ End of Quarter (4+5-6-7)b
  7. New Contracts in Arbitration this Quarter

  2. New Contracts this Quarter

Q2 11/12

  Accepted Contracts with claims only @ End of Quarterc

  4. Accepted Contracts @ Beginning of Quarter

Division of Construction
CONTRACT ADMINISTRATION

 Q4 Fiscal Year 2011/12 ($ in Millions)

  6. Contracts Closed this Quarter

Contracts in Arbitration @ End of Quarter (8+9-10)

  8. Contracts in Arbitration @ Beginning of Quarterd

  9. New Contracts in Arbitration this Quarter
10. Contracts with Arbitration Settlements/Awards this Quarter

a Quarterly figures updated to reflect revised or new data at the end of the current quarter.

b  Accepted contracts with close-out activities in progress. Contracts in arbitration are not included.

d A contractor may file for arbitration 240 days after project acceptance, or within 90 days after final determinations

Includes contracts flagged as: Emergency, Local Assistance, and Warranty

   on claims have been made.  Contractors must file within 90 days after the Department makes a final determination 

  Total dollar amount of claims at end of current quarter = $50M
  Total dollar amount filed for in arbitration at end of current quarter = $69M

   a district director determination (DDD), or district expenditures done (DED).

   on claims or lose opportunity for arbitration. (Contractors have 180 days to file on contracts that were approved 
   prior to January 1, 1999.)  

c Beginning Quarter 1 of FY 2010/2011, quarterly figures exclude contracts that have a final estimate (FE),
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



D CTY RT Description Bud Cost Bud Cost Bud Cost Bud Cost Bud Cost Bud Cost 

x Costs > 120% u  l 

01 HUM 101 Construct Interchange And Frontage Roads 36/1012,290$       1,833$       1,003$       2,111$          u 526$          1,140$       5,080$          7,699 x 2,100$       3,108$          17,180$        16,777$        u u

02 SHA 044 Widen Highway And Ramps 1,228$       1,167$       4,458$       5,997$          x 333$          232$          207$             262  6,867$       7,406$          65,850$        63,250$         

02 TEH 099 Install Sidewalks, Curb, Gutters, Decorative Lighting & Drainage452$          458$          480$          490$             u 109$          113$          281$             204  298$          543$             1,864$          1,761$          u u

02 SHA 5 Cotton Hills Truck Climbing Ln 305$          305$          1,363$       1,385$          u 966$          8$               185$             0 l 2,100$       1,245$          11,560$        11,294$         

03 SUT 99 4 Ln Expressway 174$          58$             5,062$       4,443$           3,276$       2,934$       16,541$        11,468 l 6,773$       5,534$          32,515$        24,589$        l l

03 SUT 070 Widen And Realign Roadway 2,000$       869$          10,000$     11,296$        u 4,600$       5,669$       20,800$        23,069 u 13,000$     13,461$        87,630$        83,291$         

03 YOL 50 Harbor Blvd IC 700$          635$          3,200$       4,311$          x 615$          942$          3,750$          5,289 x 3,825$       5,213$          17,202$        16,573$        u u

04 NAP 029 Planting And Irrigation 9$               10$             50$             362$             x 9$               1$               -$                  0 l 82$             308$             728$             574$             u x

04 ALA 024 Realign Westbound Route 24 To Northbound Route 13 Connector5$               3$               10$             251$             x 5$               6$               -$                  1 x Local Local Local Local  x

04 MRN 101 Widen Freeway 1,567$       50$             10,072$     10,072$         6,636$       5,288$       13,521$        8,213 l 10,063$     8,737$          58,048$        57,398$         

04 SM 101 Rte 101 Auxiliary Lns -$                -$                -$                -$                   -$                -$                -$                  0  6,967$       18,057$        136,011$     132,279$     u u

04 SON 101 Landscaping 277$          277$          850$          850$              39$             11$             -$                  1 l 1,098$       633$             2,731$          2,277$          l 

05 SLO 101 Interchange Improvements 409$          1,752$       4,094$       4,918$          x 282$          1,119$       6,362$          3,561 l 1,621$       2,033$          17,800$        17,195$         

05 SLO 101 Construct Auxillary Lanes 549$          486$          2,102$       2,247$          u 26$             5$               164$             3 l 1,629$       1,479$          7,828$          6,472$           

05 SLO 46 Whitley Fwy Conversion 3,328$       2,688$       2,680$       4,588$          x 1,378$       3,442$       9,979$          6,905  4,013$       5,584$          37,530$        33,269$         

06 FRE 180 Highway Planting And Irrigation -$                43$             270$          262$             u -$                2$               -$                  0 x 596$          593$             4,056$          3,822$           

06 Ker 46 Rte 46 Expwy Segment 2 2,421$       1,664$       3,201$       3,641$           1,300$       1,893$       3,975$          1,973 l 4,167$       2,522$          38,355$        24,327$        l l

06 Ker 46 Rte 46 Expwy Segment 1 1,525$       1,580$       1,910$       2,712$          x 1,790$       2,170$       5,300$          3,555  1,580$       1,906$          25,637$        24,205$         

07 LA 060 Construct Hov Lane And Soundwalls *Incl=1294U,12942-$                89$             6,500$       1,796$          l 1,000$       32$             -$                  77 l 4,100$       8,915$          124,754$     120,512$     u 

07 LA 110 Concrete Barrier (1 Comp) 4,040$       6,627$       -$                -$                  x -$                -$                -$                  0  -$                -$                  16,952$        16,952$         u

07 VEN 118 Freeway Widening -$                -$                1,395$       1,522$          u 25$             -$                -$                  0  3,511$       2,708$          16,218$        15,518$         l

08 SBD 214 Widen Freeway -$                468$          11,723$     13,478$        u 7,176$       12,958$     52,872$        41,357  14,603$     14,919$        93,693$        85,713$         

10 STA 099 Reconstruct Interchange 615$          614$          2,781$       3,023$          u 2,181$       2,190$       14,299$        13,263  4,000$       4,700$          18,100$        18,006$        u 

11 SD 052 Construct Four-Lane Freeway -$                370$          16,394$     14,134$         9,426$       10,202$     50,551$        44,199  15,518$     11,339$        64,960$        64,818$         

11 SD 905 Construct New Freeway - Phase 1A 2,771$       6,331$       18,850$     24,920$        x 2,000$       4,179$       75,000$        74,058 u 8,749$       15,831$        76,580$        68,202$         u

11 IMP 078 Construct Four-Lane Expressway And Interchange -  (Stage 2)4,297$       2,192$       10,068$     9,954$           5,463$       4,579$       19,354$        19,963  11,333$     12,174$        82,730$        73,808$         

11 SD 052 Construct Freeway And Interchange -$                -$                6,079$       4,334$          l 7,995$       6,986$       26,828$        14,861 l 6,636$       3,519$          77,262$        73,474$         

11 SD 052 To Construct A Four Lane Divided Freeway. -$                108$          1,372$       4,463$          x 1,400$       4,658$       14,400$        9,907  Local Local Local Local  u

11 SD 015 Construct Managed Lanes - South Segment -$                26$             4,000$       243$             l -$                6$               -$                  0 x 14,025$     11,247$        57,866$        57,173$         

11 SD 015 Construct Managed Lanes - South Segment -$                -$                2,100$       -$                   -$                -$                -$                  0  14,739$     14,543$        80,249$        77,254$         

12 ORA 055 Widen Roadway With Hot Mix Asphalt Pavement166$          364$          716$          498$              -$                -$                -$                  0  420$          420$             1,977$          1,565$           

12 ORA 005 Reconstruct And Widen Freeway 1,066$       468$          4,931$       11,782$        x 980$          3,033$       1,243$          1,540 x 5,563$       10,426$        206,968$     201,384$      u

Costs 100 - 120% Costs 80 - 100% Costs < 80%

PAED PSE RW  Support RW  Capital CON Support CON Capital

FY 2011-12 Completed STIP Projects, (STATE Funds Only Pre-Construction, State & Local Funds for Construction)

Total Overall Project

Project Development PJD Right of Way Component Construction Component
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Post 2008 SHOPP projects with 4 programmed support components.





Description Project Budget Cost Budget Cost Budget Cost Budget Cost Budget Cost Budget Cost 

x Costs > 120% Count u  l 

57 1,841$      1,797$       13,688$    15,428$    u 1,626$        954$          1,822$    801$       l 17,505$    14,863$    74,976$     58,997$     

68 17,160$    15,800$     32,763$    35,080$    u 4,861$        3,638$       8,995$    3,524$    l 28,383$    19,875$    118,844$   79,227$    l l

12 2,115$      2,451$       4,122$      6,836$      x 336$            235$          450$       62$          l 3,289$      3,153$      13,844$     8,345$      l 

25 3,596$      3,058$       15,779$    12,422$     1,057$        502$          954$       272$       l 15,674$    12,072$    57,907$     37,254$    l l

46 10,844$    4,872$       35,564$    30,413$    l 2,168$        938$          2,160$    2,986$    u 70,789$    47,181$    517,907$   376,871$  l l

17 5,063$      4,821$       15,584$    18,660$    u 1,382$        355$          6,473$    2,997$    l 13,295$    11,408$    72,089$     42,067$    l l

8 2,546$      1,619$       4,557$      7,272$      x 50$              12$             7$            5$            l 5,621$      5,948$      29,253$     17,612$    l l

5 272$          15,890$     6,336$      12,607$    x 92$              25$             3,000$    -$             l 5,582$      8,913$      41,828$     36,713$     u

238 43,437$    36,008$     128,393$  138,719$  u 11,572$      6,659$       23,861$  10,649$  l 160,138$  123,414$  926,648$   657,088$  l l

Support to Capital Table: The table below is being provided as recommended by the Bureau of State Audits in their 2011 audit.

Support to Capital Value Groups (STIP & SHOPP)

# Projects S/C Ratio Goal

Capital Cost $1-5 Million 136 56 < 60

Capital Cost $5-10 Million 37 31 < 45

Capital Cost $10-15 Million 21 38 < 35

Capital Cost $15-25 Million 10 24 < 32

Capital Cost $25-140 Million 25 30 < 30

FY 2011-12 Completed SHOPP Projects, Quarters 1-4 

Construction Component

Total Overall Project

CON Support CON Capital

Costs 80 - 100% Costs < 80%Costs 100 - 120%

Project Development PJD Right of Way Component

PAED PSE

Emergency Response

Roadside Preservation

Collision Reduction

Facilities

Mobility

Roadway Preservation

Bridge Preservation

Mandates

ALL PROJECTS

RW  Support RW  Capital
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