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0H310 RIV 10 SHOPP $26,383 $0 $310
GRIND 45 MM, OVERLAY 60 MM 
RUBBERIZED AC 02/22/07 04/28/10 06/01/10 08/02/10 02/10/11

0K300 RIV 15 SHOPP $6,272 $0 $1,128
PCC SLABS REPLACEMENT AND 
GRINDING 01/25/08 07/12/10 06/15/10 09/01/10 01/03/11 ADVANCED DELIVERY

0L790 RIV 10 SHOPP $7,000 $0 $410
INSTALL VEHICLE DETECTION 
STATIONS (VDS'S) 04/15/10 06/07/10 06/17/10 08/11/10 11/08/10

0M770 SBD 15 SHOPP $4,000 $0 $410 RETROFIT CMS W/ LED 04/01/10 04/26/10 05/24/10 08/02/10 11/09/10

0P620 RIV 15 SHOPP $4,500 $10 $710
UPGRADE CONTROLLERS, SYSTEM 
DETECTION, VEHICLE DETECTION 04/30/10 06/07/10 06/17/10 08/11/10 12/16/10

0P630 RIV 91 SHOPP $7,700 $10 $1,155 REPLACE CCTV,CMS RMS AND VDS 04/30/10 06/07/10 06/17/10 08/04/10 12/16/10

0G350 RIV 10 SHOPP $1,312 $5 $451
METHACRYLATE &  POLYESTER 
CONCRETE OVERLAY 12/28/07 05/11/10 06/16/10 10/14/10 02/15/11

0K490 RIV 215 SHOPP $3,242 $0 $1,346
MODIFY/RETROFIT SPRUCE MATERIAL 
LABORATORY 02/02/09 05/17/10 05/03/10 10/12/10 04/15/11

0M980 SBD 95 HM-p $4,000 $1 $280
PERFORM PREVENTIVE WORK. 
REPAIR PAVEMENT 10/01/09 11/01/10 AADD 11/01/10 04/01/11

0P120 SBD 15 HM-p $6,600 $1 $280
PLACE OGFC OVERLAY AND SEAL 
COAT 12/08/09 11/01/10 AADD 11/01/10 04/01/11

0P640 SBD 95 HM-p $3,500 $1 $280
PERFORM PREVENTATIVE 
MAINTENANCE 09/01/10 12/01/10 AADD 12/01/10 05/02/11

0P720 RIV 10 HM-p $3,400 $1 $280 REHABILITATE PAVEMENT 09/01/10 12/01/10 AADD 12/01/10 05/02/11

45662 RIV 91 STIP $1,072 $0 $320
LANDSCAPE ENHANCEMENT AT 
GREEN RIVER OC 11/02/06 11/03/10 AADD 12/03/10 04/01/11

48930 SBD 40 SHOPP $20,872 $0 $2,498 PAVEMENT REHABILITATION 12/11/07 05/13/10 05/04/10 10/04/10 04/18/11

0L820 SBD 210 SHOPP $880 $0 $279 GROOVE EXISTING PCC PAVEMENT 03/09/10 02/15/11 AADD 03/25/11 07/25/11

0M350 SBD 10 SHOPP $3,176 $0 $315 GRIND EXISTING PCC PAVEMENT 10/13/09 02/15/11 01/05/11 03/22/11 09/13/11

0M440 SBD 62 SHOPP $745 $6 $427 INSTALL TRAFFIC SIGNALS 04/06/10 01/10/11 12/28/10 02/10/11 07/05/11

0M490 RIV 74 SHOPP $396 $0 $237 INSTALL GROUND-IN RUMBLE STRIPS 03/02/10 01/10/11 AADD 02/10/11 06/14/11

0M650 RIV 91 HM-b $883 $5 $353
JOINT SEALS, METH DECK, PATCH 
AND REPAIR DECK AND RAILS. 12/01/08 01/03/11 01/03/11 03/01/11 05/18/11

0M660 RIV 15 HM-b $3 048 $5 $395 TREAT DECKS WITH METHACRYLATE 05/03/10 01/03/11 01/03/11 03/01/11 05/18/11

SECOND QUARTER - October 1, 2010 to December 31, 2010

THIRD QUARTER - January 1, 2011 to March 31, 2011

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2010 to September 30, 2010

Promises to Deliver
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PROJECT RTL BASELINE PLAN

DISTRICT 8

The California Department of Transportation

1 of 1

0M660 RIV 15 HM-b $3,048 $5 $395 TREAT DECKS WITH METHACRYLATE 05/03/10 01/03/11 01/03/11 03/01/11 05/18/11

0M720 SBD 18 SHOPP $263 $0 $161
INSTALL A NEW CENTERLINE MEDIAN 
RUMBLE STRIP 'GROUND IN' 04/06/10 01/21/11 AADD 02/15/11 06/15/11

0N870 RIV 10 SHOPP $1,200 $0 $430

TRIM REMOVE & HAUL BURNT PLANT 
MATERIAL & REPAIR IRRIGATION 
SYSTEM 05/27/10 01/10/11 AADD 01/31/11 05/31/11

0P140 RIV 10 HM-b $1,119 $5 $448 METH DECK AND JOINT SEALS 09/01/10 10/13/10 11/12/10 01/24/11 05/03/11

0P150 SBD 40 HM-b $2,096 $5 $356
METHACRYLATE DECK AND DECK 
OVERLAY 09/01/10 11/01/10 11/01/10 01/24/11 05/03/11

33487 RIV 215 TCRP $1,760 $0 $674
REPLACEMENT HIGHWAY PLANTING 
AND 3 YEAR PLANT ESTABLISHMENT 09/09/08 01/03/11 12/01/10 03/01/11 07/05/11

38434 SBD 10 SHOPP $19,100 $134 $3,250
INSTALL RMS & VDS & WIDEN ON-
RAMPS 07/01/08 12/30/10 12/01/10 02/28/11 07/15/11

47810 RIV 10 SHOPP $10,658 $0 $1,173
UPGRADE END GUARDRAIL 
TREATMENTS 06/16/04 12/06/10 09/01/10 01/03/11 05/02/11 ADVANCED DELIVERY

0C121 SBD 395 SHOPP $39,452 $4,908 $6,700
INSTALL MEDIAN & SHOULDER 
RUMBLE STRIPS 05/01/08 05/13/11 03/01/11 06/15/11 01/03/12

0E410 RIV 10 SHOPP $2,654 $6 $1,067
REPLACE PORTION OF THE BRIDGE 
DECK 10/05/09 05/05/11 03/09/11 06/24/11 12/19/11

0G480 SBD 15 SHOPP $2,132 $0 $1,772 SEISMIC RETROFIT BRIDGES(3) 02/24/10 03/18/11 01/03/11 04/18/11 10/24/11 FURLOUGH IMPACTS

0K150 SBD 15 SHOPP $17,995 $0 $2,062
GRIND 45 MM, OVERLAY 60 MM DGAC 
(TYPE A) 09/04/07 03/24/11 01/31/11 05/23/11 11/21/11 FURLOUGH IMPACTS

0K200 SBD 18 SHOPP $862 $324 $732
WIDEN ROADWAY AND ADD LEFT-
TURN POCKET 11/19/09 05/20/11 AADD 06/20/11 12/12/11

0P160 SBD 10 SHOPP $1,124 $0 $308
TREAT DECKS W/METHACRYLATE, 
REPLACE JOINT SEALS 12/07/10 03/11/11 02/11/11 05/16/11 09/06/11

0P180 SBD 40 SHOPP $2,136 $0 $440
PLACE OVERLAY, METHACRYLATE 
DECK AND REPLACE JOINT SEAL 05/25/10 03/01/11 02/01/11 05/17/11 10/17/11

36850 SBD 15 SHOPP $71,244 $2,857 $19,404 FACILITY (CVEF)& AGRIC INSPEC 03/31/06 12/15/10 04/07/10 04/30/11 09/02/11 FURLOUGH IMPACTS

44840 RIV 91
CMIA/ 
STIP $171,146 $62,157 $24,555 ADD HOV LANES, MODIFY IC'S 08/30/07 03/01/11 11/01/10 04/01/11 08/01/11

FURLOUGH AND OT 
IMPACTS

47222 SBD 15 SHOPP $110,000 $0 $6,330 PAVEMENT REHABILITATION 12/02/04 05/02/11 04/01/11 06/01/11 09/26/11

PE Preliminary Engineering 
AADD Authority to Advertise District Delegation To Be Completed

FOURTH QUARTER - April 1, 2011 to June 30, 2011

Completed

1 of 1


