
 
 
Commitment to Project Delivery: 
 

 
 
 

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  1 5 3 9 18 

 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $ 40.6 $ 37.4 $ 6.7 $ 76.3 $ 161.0 
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FY 11/12 Funding Future Year Funding Construction Capital Value ($ millions)

District 3 
 

Contract for Delivery 
 

FY 2011/2012 

District 3 commits to the deliveries by quarter of the projects listed by Ready to List 
(RTL) milestones and dollar values as shown above. 

Attachment1 : FY 2011/2012 Project RTL Baseline Plan 
Attachment 2: FY 2011/2012 Baseline Delivery Plan Projects 

 


