
 
 
Commitment to Project Delivery: 
 

 

 
 
 

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  4 1 4 7 16 

 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $ 3.3 $ 0.5 $ 45.5 $ 86.0 $ 135.3 
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District 5 
 

Contract for Delivery 
 

FY 2011/2012 

District 5 commits to the deliveries by quarter of the projects listed by Ready to List 
(RTL) milestones and dollar values as shown above. 

Attachment1 : FY 2011/2012 Project RTL Baseline Plan 
Attachment 2: FY 2011/2012 Baseline Delivery Plan Projects 


